



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**TABLE OF CONTENTS**

Index.....	6
Section 01 - Budget.....	7
Module 1.1.....	7
Module 1.2.....	8
Module 1.3.....	10
Module 1.4.....	12
Module 1.5.....	16
Module 1.6.....	18
Module 1.7.....	19
Module 1.8.....	20
Module 1.9.....	22
Module 1.10.....	24
Module 1.11.....	28
Section 02 - Governance.....	29
Module 2.1.....	29
Module 2.2.....	41
Module 2.3.....	42
Module 2.4.....	43
Module 2.5.....	44
Module 2.6.....	46
Module 2.7.....	48
Module 2.8.....	48
Module 2.9.....	48
Section 03 - Financial Stability.....	50
Module 3.1.....	50
Module 3.2.....	59
Module 3.3.....	60
Module 3.4.....	61
Module 3.5.....	62
Module 3.6.....	63
Module 3.7.....	65
Module 3.8.....	65
Module 3.9.....	66
Section 04 - Cultural Competency & Health Literacy.....	67
Module 4.1.....	67
Module 4.2.....	71



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Module 4.3.....	72
Module 4.4.....	72
Module 4.5.....	74
Module 4.6.....	76
Module 4.7.....	77
Module 4.8.....	77
Module 4.9.....	78
Section 05 - IT Systems and Processes.....	79
Module 5.1.....	79
Module 5.2.....	86
Module 5.3.....	87
Module 5.4.....	87
Module 5.5.....	89
Module 5.6.....	91
Module 5.7.....	93
Module 5.8.....	93
Section 06 - Performance Reporting.....	94
Module 6.1.....	94
Module 6.2.....	98
Module 6.3.....	99
Module 6.4.....	99
Module 6.5.....	101
Module 6.6.....	102
Module 6.7.....	104
Module 6.8.....	104
Module 6.9.....	104
Section 07 - Practitioner Engagement.....	106
Module 7.1.....	106
Module 7.2.....	110
Module 7.3.....	111
Module 7.4.....	111
Module 7.5.....	113
Module 7.6.....	114
Module 7.7.....	115
Module 7.8.....	115
Module 7.9.....	116
Section 08 - Population Health Management.....	117
Module 8.1.....	117



New York State Department Of Health  
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Module 8.2.....	121
Module 8.3.....	122
Module 8.4.....	122
Module 8.5.....	124
Module 8.6.....	125
Module 8.7.....	126
Module 8.8.....	126
Module 8.9.....	127
Section 09 - Clinical Integration.....	128
Module 9.1.....	128
Module 9.2.....	132
Module 9.3.....	133
Module 9.4.....	133
Module 9.5.....	134
Module 9.6.....	136
Module 9.7.....	137
Module 9.8.....	137
Module 9.9.....	137
Section 10 - General Project Reporting.....	138
Module 10.1.....	138
Module 10.2.....	138
Module 10.3.....	140
Module 10.4.....	142
Module 10.5.....	144
Module 10.6.....	144
Module 10.7.....	146
Module 10.8.....	146
Section 11 - Workforce.....	148
Module 11.1.....	148
Module 11.2.....	149
Module 11.3.....	155
Module 11.4.....	156
Module 11.5.....	156
Module 11.6.....	158
Module 11.7.....	159
Module 11.8.....	160
Module 11.9.....	160
Module 11.10.....	161



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Module 11.11.....	162
Module 11.12.....	164
Projects.....	165
Project 2.a.i.....	165
Module 2.a.i.1.....	165
Module 2.a.i.2.....	166
Module 2.a.i.3.....	183
Module 2.a.i.4.....	184
Project 2.a.iii.....	185
Module 2.a.iii.1.....	185
Module 2.a.iii.2.....	186
Module 2.a.iii.3.....	187
Module 2.a.iii.4.....	201
Module 2.a.iii.5.....	202
Project 2.b.iii.....	203
Module 2.b.iii.1.....	203
Module 2.b.iii.2.....	204
Module 2.b.iii.3.....	205
Module 2.b.iii.4.....	215
Module 2.b.iii.5.....	216
Project 2.b.iv.....	217
Module 2.b.iv.1.....	217
Module 2.b.iv.2.....	218
Module 2.b.iv.3.....	219
Module 2.b.iv.4.....	234
Module 2.b.iv.5.....	235
Project 3.a.i.....	236
Module 3.a.i.1.....	236
Module 3.a.i.2.....	237
Module 3.a.i.3.....	238
Module 3.a.i.4.....	266
Module 3.a.i.5.....	267
Project 3.b.i.....	268
Module 3.b.i.1.....	268
Module 3.b.i.2.....	270
Module 3.b.i.3.....	271
Module 3.b.i.4.....	298
Module 3.b.i.5.....	299





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project 3.c.i.....	300
Module 3.c.i.1.....	300
Module 3.c.i.2.....	302
Module 3.c.i.3.....	303
Module 3.c.i.4.....	316
Module 3.c.i.5.....	317
Project 3.d.ii.....	318
Module 3.d.ii.1.....	318
Module 3.d.ii.2.....	320
Module 3.d.ii.3.....	321
Module 3.d.ii.4.....	333
Module 3.d.ii.5.....	334
Project 4.a.iii.....	335
Module 4.a.iii.1.....	335
Module 4.a.iii.2.....	336
Module 4.a.iii.3.....	340
Project 4.c.ii.....	341
Module 4.c.ii.1.....	341
Module 4.c.ii.2.....	342
Module 4.c.ii.3.....	350
Attestation.....	351
Status Log.....	352
Comments Log.....	353
Module Status.....	354
Sections Module Status.....	354
Projects Module Status.....	358
Review Status.....	360
Section Module / Milestone.....	360
Project Module / Milestone.....	363
Providers Participating in Projects.....	369



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**












**SBH Health System (PPS ID:36)**

**Quarterly Report - Implementation Plan for SBH Health System**











Year and Quarter: DY2, Q3

Quarterly Report Status:  Adjudicated

**Status By Section**

Section	Description	Status
<a href="#">Section 01</a>	Budget	 Completed
<a href="#">Section 02</a>	Governance	 Completed
<a href="#">Section 03</a>	Financial Stability	 Completed
<a href="#">Section 04</a>	Cultural Competency & Health Literacy	 Completed
<a href="#">Section 05</a>	IT Systems and Processes	 Completed
<a href="#">Section 06</a>	Performance Reporting	 Completed
<a href="#">Section 07</a>	Practitioner Engagement	 Completed
<a href="#">Section 08</a>	Population Health Management	 Completed
<a href="#">Section 09</a>	Clinical Integration	 Completed
<a href="#">Section 10</a>	General Project Reporting	 Completed
<a href="#">Section 11</a>	Workforce	 Completed

**Status By Project**

Project ID	Project Title	Status
<a href="#">2.a.i</a>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	 Completed
<a href="#">2.a.iii</a>	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	 Completed
<a href="#">2.b.iii</a>	ED care triage for at-risk populations	 Completed
<a href="#">2.b.iv</a>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	 Completed
<a href="#">3.a.i</a>	Integration of primary care and behavioral health services	 Completed
<a href="#">3.b.i</a>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	 Completed
<a href="#">3.c.i</a>	Evidence-based strategies for disease management in high risk/affected populations (adults only)	 Completed
<a href="#">3.d.ii</a>	Expansion of asthma home-based self-management program	 Completed
<a href="#">4.a.iii</a>	Strengthen Mental Health and Substance Abuse Infrastructure across Systems	 Completed
<a href="#">4.c.ii</a>	Increase early access to, and retention in, HIV care	 Completed



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Section 01 – Budget**

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

**Instructions :**

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
<b>Waiver Revenue</b>	26,930,696	28,699,271	46,410,322	41,096,163	26,930,696	170,067,148
<b>Cost of Project Implementation &amp; Administration</b>	<b>12,926,734</b>	<b>13,775,650</b>	<b>22,276,955</b>	<b>19,726,158</b>	<b>12,926,734</b>	<b>81,632,231</b>
Administration	10,876,612	7,060,285	6,279,660	6,468,050	6,662,091	37,346,698
Project Implementation	2,050,122	6,715,365	15,997,295	13,258,108	6,264,643	44,285,533
<b>Revenue Loss</b>	<b>4,039,604</b>	<b>4,304,891</b>	<b>6,961,548</b>	<b>6,164,425</b>	<b>4,039,604</b>	<b>25,510,072</b>
<b>Internal PPS Provider Bonus Payments</b>	<b>5,924,753</b>	<b>6,313,840</b>	<b>10,210,271</b>	<b>9,041,156</b>	<b>5,924,753</b>	<b>37,414,773</b>
<b>Cost of non-covered services</b>	<b>1,346,535</b>	<b>1,434,964</b>	<b>2,320,516</b>	<b>2,054,808</b>	<b>1,346,535</b>	<b>8,503,358</b>
<b>Other</b>	<b>2,693,070</b>	<b>2,869,927</b>	<b>4,641,032</b>	<b>4,109,616</b>	<b>2,693,070</b>	<b>17,006,715</b>
Contingency	2,693,070	2,869,927	4,641,032	4,109,616	2,693,070	17,006,715
<b>Total Expenditures</b>	<b>26,930,696</b>	<b>28,699,272</b>	<b>46,410,322</b>	<b>41,096,163</b>	<b>26,930,696</b>	<b>170,067,149</b>
<b>Undistributed Revenue</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✓ IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)**

**Instructions :**

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

**Benchmarks**

Waiver Revenue DY2	Total Waiver Revenue	Undistributed Revenue YTD	Undistributed Revenue Total
28,699,271	170,067,148	10,670,965	139,465,536

Budget Items	DY2 Q3 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
<b>Cost of Project Implementation &amp; Administration</b>	<b>4,602,385</b>	<b>26,601,612</b>	<b>-252,656</b>	<b>-1.83%</b>	<b>55,030,619</b>	<b>67.41%</b>
Administration	1,678,430					
Project Implementation	2,923,955					
<b>Revenue Loss</b>	<b>0</b>	<b>4,000,000</b>	<b>304,891</b>	<b>7.08%</b>	<b>21,510,072</b>	<b>84.32%</b>
<b>Internal PPS Provider Bonus Payments</b>	<b>0</b>	<b>0</b>	<b>6,313,840</b>	<b>100.00%</b>	<b>37,414,773</b>	<b>100.00%</b>
<b>Cost of non-covered services</b>	<b>0</b>	<b>0</b>	<b>1,434,964</b>	<b>100.00%</b>	<b>8,503,358</b>	<b>100.00%</b>
<b>Other</b>	<b>0</b>	<b>0</b>	<b>2,869,927</b>	<b>100.00%</b>	<b>17,006,715</b>	<b>100.00%</b>
Contingency	0					
<b>Total Expenditures</b>	<b>4,602,385</b>	<b>30,601,612</b>				

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

--

**Module Review Status**

<b>Review Status</b>	<b>IA Formal Comments</b>
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY**

**Instructions :**

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
<b>Waiver Revenue</b>	26,930,696	28,699,271	46,410,322	41,096,163	26,930,696	170,067,148
Practitioner - Primary Care Provider (PCP)	1,553,901	1,607,159	3,420,441	2,784,265	1,386,931	10,752,697
Practitioner - Non-Primary Care Provider (PCP)	675,960	717,482	1,327,335	1,160,967	693,465	4,575,209
Hospital	4,263,129	5,639,407	9,690,475	10,541,166	9,594,060	39,728,237
Clinic	1,553,901	2,673,226	4,873,850	2,977,914	1,386,931	13,465,822
Case Management / Health Home	2,738,852	5,083,903	8,312,658	4,845,979	2,433,862	23,415,254
Mental Health	810,614	1,408,217	2,982,505	2,065,860	1,151,287	8,418,483
Substance Abuse	371,105	347,262	936,560	918,499	528,515	3,101,941
Nursing Home	1,268,436	1,334,516	2,441,183	2,321,933	1,528,317	8,894,385
Pharmacy	202,519	198,025	539,288	663,703	504,951	2,108,486
Hospice	1,012,594	932,726	1,675,413	1,469,188	693,465	5,783,386
Community Based Organizations	1,621,228	1,678,908	3,930,954	3,400,707	1,844,753	12,476,550
All Other	0	0	0	0	0	0
Uncategorized						0
PPS PMO	10,858,457	7,078,440	6,279,660	7,945,982	5,184,159	37,346,698
<b>Total Funds Distributed</b>	<b>26,930,696</b>	<b>28,699,271</b>	<b>46,410,322</b>	<b>41,096,163</b>	<b>26,930,696</b>	<b>170,067,148</b>
<b>Undistributed Revenue</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**




**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)**

**Instructions :**

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

**Benchmarks**

Waiver Revenue DY2	Total Waiver Revenue	Undistributed Revenue YTD	Undistributed Revenue Total
28,699,271.00	170,067,148.00	10,670,449.00	139,465,200.00

Funds Flow Items	DY2 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY2 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	Percent Spent By Project										DY Adjusted Difference	Cumulative Difference	
						Projects Selected By PPS												
						2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii			
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	1,607,159	10,752,697
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	717,482	4,575,209
Hospital	399,576	100.00%	7,564,392	100.00%	13,465,898	79.73	1.93	3.48	3.48	1.45	2.48	2.48	2	1.48	1.48	0	0	26,262,339
Clinic	1,249,364	100.00%	3,102,480	100.00%	3,443,616	90.2	1.38	1.38	1.38	1.38	.65	1.18	1.19	.62	.65	0	0	10,022,206
Case Management / Health Home	69,432	0.00%	0	0.00%	69,432	36.01	0	0	63.99	0	0	0	0	0	0	0	5,014,471	23,345,822
Mental Health	119,507	100.00%	315,437	100.00%	504,043	20.92	0	0	66.71	0	0	0	0	12.37	0	0	1,092,780	7,914,440
Substance Abuse	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	347,262	3,101,941
Nursing Home	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	1,334,516	8,894,385
Pharmacy	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	198,025	2,108,486
Hospice	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	932,726	5,783,386
Community Based Organizations	405,124	0.00%	0	0.00%	1,206,579	24.68	0	0	0	0	0	0	75.32	0	0	0	852,056	11,269,971
All Other	26,685	100.00%	26,685	100.00%	26,685	0	0	0	100	0	0	0	0	0	0	0	0	0
Uncategorized	198,945	0.00%	0	0.00%	517,877	84.26	2.62	2.62	1.75	1.75	1.75	1.75	1.75	.87	.87	0	0	0
Additional Providers	0	0.00%	0	0.00%	37,500													
PPS PMO	2,133,752	100.00%	5,568,167	100.00%	11,330,318												1,510,273	26,016,380
<b>Total</b>	<b>4,602,385</b>	<b>85.37%</b>	<b>16,577,161</b>	<b>91.95%</b>	<b>30,601,948</b>													





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
sgjevuka	Other	36_DY2Q3_BDGT_MDL14_OTH_PIT_Narrative_DY2Q3_FINAL_8362.docx	PIT Narrative for DY2Q3	01/23/2017 02:25 PM

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q3
<b>Practitioner - Primary Care Provider (PCP)</b>		<b>0</b>
	Practitioner - Primary Care Provider (PCP)	0
<b>Practitioner - Non-Primary Care Provider (PCP)</b>		<b>0</b>
	Practitioner - Non-Primary Care Provider (PCP)	0
<b>Hospital</b>		<b>399,576</b>
Montefiore Medical Ctr Ai	Hospital	192,735
St Barnabas Hospital	Hospital	206,841
<b>Clinic</b>		<b>1,249,364</b>
P R O M E S A	Clinic	230,233
Union Comm Health Ctr Inc	Clinic	344,042
Institute For Family Hlth	Clinic	238,356
Morris Heights Health Center	Clinic	436,733
<b>Case Management / Health Home</b>		<b>69,432</b>
Citizens Advice Bureau Ai	Case Management / Health Home	25,000
Coordinated Behavioral Care Inc	Case Management / Health Home	44,432
<b>Mental Health</b>		<b>119,507</b>
Vnsny Community Health Services	Mental Health	43,519
Riverdale Mental Hlth Cl	Mental Health	50,988
Catholic Charities Comm Svcs Arch	Mental Health	25,000
<b>Substance Abuse</b>		<b>0</b>
	Substance Abuse	0
<b>Nursing Home</b>		<b>0</b>
	Nursing Home	0
<b>Pharmacy</b>		<b>0</b>
	Pharmacy	0
<b>Hospice</b>		<b>0</b>
	Hospice	0
<b>Community Based Organizations</b>		<b>405,124</b>
Health People, Inc.	Community Based Organizations	25,000

\* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q3
Bronx Community Health Network, Inc.	Community Based Organizations	25,000
The Bronx Health Link, Inc.	Community Based Organizations	25,000
A.I.R. Nyc	Community Based Organizations	305,124
Mary Mitchell Family And Youth Center	Community Based Organizations	25,000
<b>All Other</b>		<b>26,685</b>
Sco Family Of Services	All Other	26,685
<b>Uncategorized</b>		<b>198,945</b>
Bronx United Ipa, Inc.	Uncategorized	173,945
Regional Aide For Interim Need, Inc. (R.A.I.N.)	Uncategorized	25,000




**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY2Q3
<b>Additional Providers</b>			<b>0</b>
Bronx United Ipa, Inc.	Additional Providers	Approved	0



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✅ IPQR Module 1.5 - Prescribed Milestones**

**Instructions :**

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Milestone #1</b> Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	05/01/2015	03/31/2016	05/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
<b>Task</b> Obtain final attribution and valuation	Completed	Receive final PPS attribution and valuation from the state.	05/12/2015	12/31/2015	05/12/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish schedule for flow of funds	Completed	Define PPS baseline funding schedule and distribution plan. Present for review and approval by the Executive Committee.	06/01/2015	07/31/2015	06/01/2015	07/31/2015	09/30/2015	DY1 Q2	
<b>Task</b> Share flow of funds information with PPS members	Completed	Conduct All PPS meeting describing the baseline funding schedule and approach for the development of project and provider specific funding schedules to be included as an attachment in the Master DSRIP Service Agreement (MDSA) as a rolling statement of work.	08/01/2015	10/31/2015	08/01/2015	10/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop budgets	Completed	Develop initial project specific budgets based on specific clinical project implementation requirements and performance expectations using the baseline funding schedule as a guidepost. Present for review and approval to the Executive Committee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Finalize funding schedules	Completed	Finalize the initial project and partner specific funding schedules with PPS partners to be included as an attachment in the MDSA as a rolling statement of work.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Initiate reporting process	Completed	Initiate quarterly reporting process for earned waiver revenue and partner payments.	08/15/2015	09/30/2015	08/15/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b>	Completed	Define annual review and update process for the PPS	10/01/2015	11/30/2015	10/01/2015	11/30/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Establish annual review and update process		baseline funding schedule and distribution plan. Present for review and approval by the Executive Committee.							
<b>Task</b> Establish criteria for bonus payments and revenue loss funds	Completed	Engage PPS Committees and stakeholders to develop criteria and processes for administering DSRIP internal PPS provider bonus payments and revenue loss funds.	10/15/2015	01/31/2016	10/15/2015	01/31/2016	03/31/2016	DY1 Q4	

**IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and communicate with network	No update to this completed milestone.

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 1.6 - PPS Defined Milestones**

**Instructions :**

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✅ IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)**

**Instructions :**

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
<b>Non-Waiver Revenue</b>	35,214,291	35,214,291	35,214,291	35,214,291	35,214,291	176,071,455
<b>Cost of Project Implementation &amp; Administration</b>	<b>16,902,860</b>	<b>16,902,860</b>	<b>16,902,860</b>	<b>16,902,860</b>	<b>16,902,860</b>	<b>84,514,300</b>
Administration	7,747,144	7,747,144	7,747,144	7,747,144	7,747,144	38,735,720
Implementation	9,155,716	9,155,716	9,155,716	9,155,716	9,155,716	45,778,580
<b>Revenue Loss</b>	<b>5,282,144</b>	<b>5,282,144</b>	<b>5,282,144</b>	<b>5,282,144</b>	<b>5,282,144</b>	<b>26,410,720</b>
<b>Internal PPS Provider Bonus Payments</b>	<b>7,747,144</b>	<b>7,747,144</b>	<b>7,747,144</b>	<b>7,747,144</b>	<b>7,747,144</b>	<b>38,735,720</b>
<b>Cost of non-covered services</b>	<b>1,760,715</b>	<b>1,760,715</b>	<b>1,760,715</b>	<b>1,760,715</b>	<b>1,760,715</b>	<b>8,803,575</b>
<b>Other</b>	<b>3,521,429</b>	<b>3,521,429</b>	<b>3,521,429</b>	<b>3,521,429</b>	<b>3,521,429</b>	<b>17,607,145</b>
Contingency	3,521,429	3,521,429	3,521,429	3,521,429	3,521,429	17,607,145
<b>Total Expenditures</b>	<b>35,214,292</b>	<b>35,214,292</b>	<b>35,214,292</b>	<b>35,214,292</b>	<b>35,214,292</b>	<b>176,071,460</b>
<b>Undistributed Revenue</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)**

**Instructions :**

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

**Benchmarks**

Non-Waiver Revenue DY2	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
35,214,291	176,071,455	33,024,976	172,913,013

Budget Items	DY2 Q3 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
<b>Cost of Project Implementation &amp; Administration</b>	<b>852,892</b>	<b>3,158,442</b>	<b>14,713,545</b>	<b>87.05%</b>	<b>81,355,858</b>	<b>96.26%</b>
Administration	0					
Implementation	852,892					
<b>Revenue Loss</b>	<b>0</b>	<b>0</b>	<b>5,282,144</b>	<b>100.00%</b>	<b>26,410,720</b>	<b>100.00%</b>
<b>Internal PPS Provider Bonus Payments</b>	<b>0</b>	<b>0</b>	<b>7,747,144</b>	<b>100.00%</b>	<b>38,735,720</b>	<b>100.00%</b>
<b>Cost of non-covered services</b>	<b>0</b>	<b>0</b>	<b>1,760,715</b>	<b>100.00%</b>	<b>8,803,575</b>	<b>100.00%</b>
<b>Other</b>	<b>0</b>	<b>0</b>	<b>3,521,429</b>	<b>100.00%</b>	<b>17,607,145</b>	<b>100.00%</b>
Contingency	0					
<b>Total Expenditures</b>	<b>852,892</b>	<b>3,158,442</b>				

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

--

**Module Review Status**

<b>Review Status</b>	<b>IA Formal Comments</b>
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)**

**Instructions :**

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
<b>Non-Waiver Revenue</b>	35,214,291	35,214,291	35,214,291	35,214,291	35,214,291	176,071,455
Practitioner - Primary Care Provider (PCP)	2,226,465	2,226,465	2,226,465	2,226,465	2,226,465	11,132,325
Practitioner - Non-Primary Care Provider (PCP)	947,348	947,348	947,348	947,348	947,348	4,736,740
Hospital	8,226,173	8,226,173	8,226,173	8,226,173	8,226,173	41,130,865
Clinic	2,788,248	2,788,248	2,788,248	2,788,248	2,788,248	13,941,240
Case Management / Health Home	4,848,388	4,848,388	4,848,388	4,848,388	4,848,388	24,241,940
Mental Health	1,743,140	1,743,140	1,743,140	1,743,140	1,743,140	8,715,700
Substance Abuse	642,291	642,291	642,291	642,291	642,291	3,211,455
Nursing Home	1,841,681	1,841,681	1,841,681	1,841,681	1,841,681	9,208,405
Pharmacy	436,585	436,585	436,585	436,585	436,585	2,182,925
Hospice	1,197,514	1,197,514	1,197,514	1,197,514	1,197,514	5,987,570
Community Based Organizations	2,583,408	2,583,408	2,583,408	2,583,408	2,583,408	12,917,040
All Other	0	0	0	0	0	0
Uncategorized	0	0	0	0	0	0
PPS PMO	7,733,048	7,733,048	7,733,048	7,733,048	7,733,048	38,665,240
<b>Total Funds Distributed</b>	<b>35,214,289</b>	<b>35,214,289</b>	<b>35,214,289</b>	<b>35,214,289</b>	<b>35,214,289</b>	<b>176,071,445</b>
<b>Undistributed Non-Waiver Revenue</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>10</b>

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✓ IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)**

**Instructions :**

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

**Benchmarks**


<b>Non-Waiver Revenue DY2</b>	<b>Total Non-Waiver Revenue</b>	<b>Undistributed Non-Waiver Revenue YTD</b>	<b>Undistributed Non-Waiver Revenue Total</b>
35,214,291.00	176,071,455.00	25,292,444.00	165,085,481.00

<b>Funds Flow Items</b>	<b>DY2 Q3 Quarterly Amount - Update</b>	<b>Percentage of Safety Net Funds - DY2 Q3 Quarterly Amount - Update</b>	<b>Safety Net Funds Flowed YTD</b>	<b>Safety Net Funds Percentage YTD</b>	<b>Total Amount Disbursed to Date (DY1-DY5)</b>	<b>DY Adjusted Difference</b>	<b>Cumulative Difference</b>
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	2,226,465	11,132,325
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	947,348	4,736,740
Hospital	0	0.00%	0	0.00%	0	8,226,173	41,130,865
Clinic	3,204	100.00%	6,198	100.00%	6,198	2,782,050	13,935,042
Case Management / Health Home	0	0.00%	0	0.00%	0	4,848,388	24,241,940
Mental Health	0	0.00%	0	0.00%	0	1,743,140	8,715,700
Substance Abuse	0	0.00%	0	0.00%	0	642,291	3,211,455
Nursing Home	0	0.00%	0	0.00%	0	1,841,681	9,208,405
Pharmacy	0	0.00%	0	0.00%	0	436,585	2,182,925
Hospice	0	0.00%	0	0.00%	0	1,197,514	5,987,570
Community Based Organizations	735,202	0.00%	0	0.00%	2,854,336	624,460	10,062,704
All Other	0	0.00%	0	0.00%	0	0	0
Uncategorized	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0		

**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**



Funds Flow Items	DY2 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY2 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	114,486	100.00%	7,956,701	100.00%	8,125,440	0	30,539,800
<b>Total</b>	<b>852,892</b>	<b>13.80%</b>	<b>7,962,899</b>	<b>80.26%</b>	<b>10,985,974</b>		

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q3
<b>Practitioner - Primary Care Provider (PCP)</b>		<b>0</b>
	Practitioner - Primary Care Provider (PCP)	0
<b>Practitioner - Non-Primary Care Provider (PCP)</b>		<b>0</b>
	Practitioner - Non-Primary Care Provider (PCP)	0
<b>Hospital</b>		<b>0</b>
	Hospital	0
<b>Clinic</b>		<b>3,204</b>
PROMESA	Clinic	3,204
<b>Case Management / Health Home</b>		<b>0</b>
	Case Management / Health Home	0
<b>Mental Health</b>		<b>0</b>
	Mental Health	0
<b>Substance Abuse</b>		<b>0</b>
	Substance Abuse	0
<b>Nursing Home</b>		<b>0</b>
	Nursing Home	0
<b>Pharmacy</b>		<b>0</b>
	Pharmacy	0
<b>Hospice</b>		<b>0</b>
	Hospice	0
<b>Community Based Organizations</b>		<b>735,202</b>
Bronx Rhio	Community Based Organizations	230,809
1199 Seiu United Healthcare Workers East	Community Based Organizations	504,393
<b>All Other</b>		<b>0</b>
	All Other	0
<b>Uncategorized</b>		<b>0</b>
	Uncategorized	0



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY2Q3
Additional Providers			0
	Additional Providers		0



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 1.11 - IA Monitoring**

**Instructions :**





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Section 02 – Governance**

**✅ IPQR Module 2.1 - Prescribed Milestones**

**Instructions :**

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Milestone #1</b> Finalize governance structure and sub-committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	YES
<b>Task</b> Establish committee charters	Completed	Develop and finalize charters for Executive Committee, Nominating Committee, Quality and Care Innovation Sub-Committee, Finance and Sustainability Sub-Committee, Workforce Sub-Committee and Information Technology Sub-Committee (collectively, the "Governance Charters"). The Governance Charters will describe the responsibilities of each committee, the process for appointing members to each committee, meeting frequency and the consensus-based decision making process of each committee.	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
<b>Task</b> Appoint EC members	Completed	Appoint members of the Executive Committee.	04/23/2015	05/01/2015	04/23/2015	05/01/2015	06/30/2015	DY1 Q1	
<b>Task</b> Initiate EC work	Completed	Convene Executive Committee, provide orientation to Executive Committee on roles and responsibilities, and initiate Committee work.	04/23/2015	04/23/2015	04/23/2015	04/23/2015	06/30/2015	DY1 Q1	
<b>Task</b> Appoint Sub-Committee members	Completed	Appoint members of the Quality and Care Innovation Sub-Committee, Finance and Sustainability Sub-Committee, Workforce Sub-Committee and Information Technology Sub-Committee (collectively, the "Sub-Committees").	04/23/2015	05/01/2015	04/23/2015	05/01/2015	06/30/2015	DY1 Q1	
<b>Milestone #2</b> Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
<b>Task</b>	Completed	Develop and finalize charter for Quality and Care Innovation	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Establish QCIS charter		Sub-Committee. The charter will describe the responsibilities of the Quality and Care Innovation Sub-Committee, the process for appointing members to the Quality and Care Innovation Sub-Committee, meeting frequency and the consensus-based decision making process of the Quality and Care Innovation Sub-Committee.							
<b>Task</b> Establish QCIS membership	Completed	Solicit and appoint members of the Quality and Care Innovation Sub-Committee. The Sub-Committee is composed of PPS Members with clinical experience relevant to the selected projects, including (but not limited to) participation of members with expertise in primary care, emergency medicine, intellectual and developmental disabilities, behavioral and mental health, long-term care, housing services and substance abuse services.	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
<b>Task</b> Initiate QCIS work	Completed	Convene Quality and Care Innovation Sub-Committee, review charter, and initiate Quality and Care Innovation Sub-Committee work.	06/05/2015	06/05/2015	06/05/2015	06/05/2015	06/30/2015	DY1 Q1	
<b>Task</b> Create work groups	Completed	Establish project-specific work groups comprised of partner providers and CBOs (e.g., primary care physicians, subspecialists, nurses, mental health professionals and social workers) to develop detailed clinical operational plans for deployment of the clinical projects under the oversight of the Quality and Care Innovation Sub-Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Select membership for rapid deployment collaboratives	Completed	Work with key PPS organizations and CBOs to select thought leaders from among the major practitioner groups/CBOs (including primary care physicians, subspecialists, nurses, mental health professionals, social workers, and peers) who will form rapid deployment collaboratives that will develop engagement strategies specific to the PPS quality improvement agenda and DSRIP projects. These workgroups will also serve as project clinical quality councils.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish reporting format and schedule	Completed	Develop a Quality and Care Innovation Sub-Committee and rapid deployment collaboratives reporting format and schedule to track progress and metrics.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Milestone #3</b>	Completed	This milestone must be completed by 9/30/2015. Upload of	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize bylaws and policies or Committee Guidelines where applicable		bylaws and policies document or committee guidelines.							
<b>Task</b> Establish PPS governance by-laws	Completed	Develop and finalize approval of Governance Charters, which are the functional equivalent of by-laws for the PPS governance structure.	04/01/2015	04/01/2015	04/01/2015	04/01/2015	06/30/2015	DY1 Q1	
<b>Task</b> Establish PPS policies and procedures	Completed	Develop and finalize PPS policies and procedures, including dispute resolution policy, conflicts of interest policy, anti-trust policy, data sharing policies, and policies regarding non- or under-performing partners. The Executive Committee and SBH will approve policies and procedures.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Share policies and procedures	Completed	Share policies and procedures with other Sub-Committees and partner organizations.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Establish process for review of policies and procedures	Completed	Develop a process and schedule for reviewing, revising and updating policies and procedures.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Milestone #4</b> Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
<b>Task</b> Establish reporting framework across PPS governance	Completed	Designate reporting oversight responsibilities to Executive Committee, Quality and Care Innovation Sub-Committee and Finance and Sustainability Sub-Committee. BPHC Senior Director for Quality Management and Analytics will be responsible for working with the Quality and Care Innovation Sub-Committee on performance reporting activities.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Establish procedures for meeting minutes	Completed	Draft procedures by which the Executive Committee and Committees will (a) keep minutes and (b) send minutes to the Executive Committee, other Sub-Committees and SBH, as applicable.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Establish governance section in online portal for report and information sharing purposes.	Completed	Establish governance section on an online document-sharing portal to post minutes, reports and other key documents from Executive Committee and Sub-Committees.	04/01/2015	04/23/2015	04/01/2015	04/23/2015	06/30/2015	DY1 Q1	
<b>Task</b> Develop project tracking dashboard	Completed	Create a dashboard to track quarterly progress of each DSRIP project.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Develop MSAs with schedules	Completed	Create Master Service Agreements with schedules to be executed with each PPS member receiving DSRIP funds that	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		will hold each member responsible for tracking their progress toward achieving identified milestones, performance on metrics and reporting to the BPHC Central Services Organization (CSO).							
<b>Task</b> Compile performance data for review	Completed	Compile performance data into reports highlighting trends and gaps and submit to the appropriate subcommittee(s) for review.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop feedback mechanisms	Completed	Create mechanisms for feedback to members on their performance.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish response mechanisms for underperformance	Completed	Develop policy and procedure on how to address underperformance by member organizations.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish milestones and metrics for organizational work streams	Completed	Identify key milestones and metrics quarterly for organizational workstreams (finance, IT, workforce, governance and clinical).	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish CSO Planning Team	Completed	Establish CSO Planning Team to coordinate the work of all the governance committees/subcommittees.	06/01/2015	06/15/2015	06/01/2015	06/15/2015	06/30/2015	DY1 Q1	
<b>Task</b> Develop DSRIP planning calendars	Completed	Develop DSRIP planning calendars for each committee/subcommittee to ensure that overlapping and interdependent tasks and responsibilities vis-a-vis quarterly DSRIP milestones and metrics are met.	06/01/2015	06/15/2015	06/01/2015	06/15/2015	06/30/2015	DY1 Q1	
<b>Task</b> Establish regular cross-committee conference calls	Completed	Establish monthly conference calls of the subcommittee chairs/co-chairs to review their respective DSRIP planning calendars and meeting minutes and identify action items for the coming month.	07/01/2015	07/17/2015	07/01/2015	07/17/2015	09/30/2015	DY1 Q2	
<b>Task</b> Create and disseminate tools for quarterly reporting by partners	Completed	Identify, develop and deploy tools for collecting and reporting quarterly data for all partner organizations. These tools will be used by our CSO clinical projects management staff, as well as DSRIP Liaisons/Senior Program Managers located at PPS Partner sites , to track each DSRIP project and communicate in real-time to monitor progress.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Milestone #5</b> Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	NO



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Task</b> Create an inventory of CBO services.	Completed	Finalize and administer survey to create an inventory of services offered by CBOs within the PPS area that participate in activities that impact population health. The PPS area covers all the neighborhoods and communities of the Bronx. The CSO implemented a survey of current CBO members of our PPS to profile their services, interest and capacity to participate as partner organizations in our DSRIP projects. Our current CBO members encompass a wide array of service providers, including services for intellectual and development disabilities(IDD); food banks, community gardens and farmer's markets; foster children agencies; HIV prevention/outreach and social services; housing services, including advocacy groups, housing providers and homeless services; individual employment support services; financial assistance and support, including clothing and furniture banks; not-for profit health and welfare agencies; nutrition and exercise programs; peer, family support, training and self advocacy organizations; reentry organizations and alternatives to incarceration; transportation services; youth development programs; syringe access programs; and services for special populations, including immigrants, LGBT, seniors, uninsured and women.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Recruit CBO representatives for engagement in committee work	Completed	Director of Collaboration to recruit representatives from CBOs to participate in patient engagement groups, Sub-Committees and the Executive Committee, as appropriate.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Develop community engagement strategy	Completed	Identify strategies to facilitate connections with the community and develop associated time line.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Establish community engagement plan	Completed	Draft community engagement plan and obtain feedback from patient engagement group and Executive Committee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Develop budget for community engagement	Completed	Review community engagement plan with Director of Collaboration to determine costs associated with outreach and the development and production of communication and marketing materials.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Finalize community engagement budget	Completed	Obtain approval from Finance and Sustainability Subcommittee for community engagement budget.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Milestone #6</b>	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize partnership agreements or contracts with CBOs									
<b>Task</b> Identify partner CBOs for DY1 contracts	Completed	Identify CBOs to contract with in DY1, via: 1) project-specific work groups identifying CBOs to target and engage based on the services they provide and how those services address the predominant social determinants of health in the Bronx by primary condition (diabetes, CVD, asthma, etc), based on the initial Bronx CNA (November 2014); 2) CSO implement a survey of current CBO members of our PPS to profile their services and their interest and capacity to participate as partner organizations in our DSRIP projects; 3) hosting forums with groups of CBOs designed to inform them about the CBO role as member organizations and to facilitate their participation in our DSRIP projects.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Draft MSA for CBOs	Completed	Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure.	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1	
<b>Task</b> Obtain feedback on MSA	Completed	Solicit comments on MSA from PPS members through distribution to members, opportunity for submission of written comments, and review in Committee and Sub-Committee meetings.	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1	
<b>Task</b> Finalize MSA	Completed	Finalize MSA.	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2	
<b>Task</b> Finalize CBO project schedules	Completed	Develop and finalize CBO project schedules in concert with Clinical Operational Plans.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Review schedules with CBO partners	Completed	Review and negotiate project schedules with CBOs.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Execute agreements with CBOs	Completed	Execute agreements and project schedules for CBOs.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Milestone #7</b> Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	In Progress	Agency Coordination Plan.	07/01/2015	12/31/2016	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
<b>Task</b> Identify state and local agencies	Completed	Identify all state and local agencies in the PPS area. Initiate contacts with various agencies and programs of the New York	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		City Department of Health and Mental Hygiene, including Healthy Homes Program (for asthma services); Primary Care Information Project (health IT); NYC Reach (practice transformation support services to receive PCMH recognition under 2014 standard); Center for Health Equity; Bronx District Public Health Office; Correctional Health Services and services for HIV and treating tobacco use.							
<b>Task</b> Identify additional agencies for engagement and participation	Completed	Director of Collaboration will work with existing partners to identify additional agencies for engagement and participation in DSRIP implementation	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Recruit agency representatives for engagement in committee work	Completed	Director of Collaboration to recruit staff from state and local agencies to serve as liaisons to PPS.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish agency coordination plan	Completed	Develop a plan for coordinating agency activities and obtain feedback from agencies on draft plan.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
<b>Milestone #8</b> Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e.g. workforce transformation committee).	05/22/2015	02/28/2016	05/22/2015	02/28/2016	03/31/2016	DY1 Q4	NO
<b>Task</b> Establish and convene Workforce Project Team	Completed	Establish and convene Workforce Project Team (including Workforce Sub-Committee, Workforce Workgroups, Director of Workforce Innovation and other supportive staff from the CSO, 1199 SEIU Training and Employment Funds (TEF), subject matter experts and stakeholders) responsible for implementing and executing workforce activities.	05/22/2015	08/30/2015	05/22/2015	08/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Identify workforce engagement needs	Completed	Identify all levels of the workforce that will need to be engaged to ensure the successful implementation of DSRIP projects, by identifying the requirements for each DSRIP project, the new services that will be delivered, the types and estimated numbers of workers needed for each DSRIP project and the competencies, skills, training and roles required for each DSRIP project.	07/17/2015	12/31/2015	07/17/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Convene Workforce Communications Workgroup	Completed	Convene Workforce Communications Workgroup (under the Workforce Committee) to recommend strategies to identify communication needs, key messages, and communication channels to ensure frontline workers are informed of and	05/22/2015	07/31/2015	05/22/2015	07/31/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		engaged in the deployment of DSRIP projects.							
<b>Task</b> Obtain input on workforce communication and engagement plan	Completed	Develop workforce communication and engagement plan goals, objectives and potential barriers and obtain feedback from Workforce Communications Workgroup.	07/31/2015	10/30/2015	07/31/2015	10/30/2015	12/31/2015	DY1 Q3	
<b>Task</b> Draft workforce communication and engagement plan	Completed	Draft workforce communication plan, including channels to be used/audiences/ milestones to measure effectiveness, and obtain feedback from all levels of the workforce and the Workforce Communications Workgroup.	07/31/2015	12/31/2015	07/31/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Finalize workforce communication and engagement plan	Completed	Obtain sign-off on workforce communication and engagement plan from Workforce Sub-Committee and Executive Committee.	11/09/2015	02/28/2016	11/09/2015	02/28/2016	03/31/2016	DY1 Q4	
<b>Milestone #9</b> Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
<b>Task</b> Draft MSA for CBOs	Completed	Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure.	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1	
<b>Task</b> Obtain feedback on MSA	Completed	Solicit comments on MSA from PPS members through distribution to members, opportunity for submission of written comments, and review in Committee and Sub-Committee meetings.	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1	
<b>Task</b> Finalize MSA	Completed	Finalize MSA	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2	
<b>Task</b> Finalize CBO project schedules	Completed	Develop and finalize CBO project schedules in concert with Clinical Operational Plans.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Review schedules with CBO partners	Completed	Review and negotiate project schedules with CBOs.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Execute MSA with a.i.r. nyc	Completed	Execute agreement and project schedules with a.i.r. nyc	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Execute MSA with Health People	Completed	Execute agreement and project schedules with Health People	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where applicable	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee structure	sgjevuka	Templates	36_DY2Q3_GOV_MDL21_PRES1_TEMPL_Gov_M1_Meeting_Schedule_DY2Q3_7914.xlsx	Meeting Schedule Template	01/06/2017 12:48 PM
	sgjevuka	Templates	36_DY2Q3_GOV_MDL21_PRES1_TEMPL_Gov_M1_Governance_Committee_DY2Q3_7913.xlsx	Governance Committee Template	01/06/2017 12:47 PM
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	sgjevuka	Templates	36_DY2Q3_GOV_MDL21_PRES2_TEMPL_Gov_M2_Meeting_Schedule_DY2Q3_7916.xlsx	Meeting Schedule Template	01/06/2017 12:49 PM
	sgjevuka	Templates	36_DY2Q3_GOV_MDL21_PRES2_TEMPL_Gov_M2_Clinical_Governance_Committees_DY2Q3_7915.xlsx	Clinical Governance Committee Template	01/06/2017 12:49 PM
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	sgjevuka	Templates	36_DY2Q3_GOV_MDL21_PRES5_TEMPL_Gov_M5_Community_Engagement_Template_DY2Q3_7917.xlsx	Community Engagement Template	01/06/2017 12:51 PM
Finalize partnership agreements or contracts with CBOs	sgjevuka	Templates	36_DY2Q3_GOV_MDL21_PRES6_TEMPL_Gov_M6_Meeting_Schedule_Template_DY2Q3_7919.xlsx	Meeting Schedule Template	01/06/2017 12:52 PM
	sgjevuka	Templates	36_DY2Q3_GOV_MDL21_PRES6_TEMPL_Gov_M6_Community_Based_Organizations_Template_DY2Q3_7918.xlsx	Community-Based Organization Template	01/06/2017 12:52 PM
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	sgjevuka	Templates	36_DY2Q3_GOV_MDL21_PRES7_TEMPL_Gov_M7_Public_Sector_Agency_Template_DY2Q3_8717.xlsx	Public Sector Agency Template	01/25/2017 07:47 PM
Finalize workforce communication and engagement plan	sgjevuka	Templates	36_DY2Q3_GOV_MDL21_PRES8_TEMPL_Gov_M8_Workforce_Communication_&_Engagement_Meeting_Schedule_DY2Q3_7921.xlsx	Workforce Communication & Engagement Meeting Schedule Template	01/06/2017 12:54 PM
	sgjevuka	Templates	36_DY2Q3_GOV_MDL21_PRES8_TEMPL_Gov_	Workforce Committee Template	01/06/2017 12:54 PM



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			M8_Workforce_Committee_DY2Q3_7920.xlsx		

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	Milestone completed DY1Q1. Templates updated per supporting documentation requirements.
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Milestone completed DY1Q3. Templates updated per supporting documentation requirements.
Finalize bylaws and policies or Committee Guidelines where applicable	Milestone completed DY1Q2. There is no further update at this time.
Establish governance structure reporting and monitoring processes	Milestone completed DY1Q3. There is no further update at this time.
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Milestone completed DY1Q2. The Community Engagement Workgroup met once in DY2Q3. A major topic of review and input was the Bronx Partners for Healthy Communities (BPHC) Resource Directory. We contracted with a website services firm to design, develop and deploy the Resource Directory, which is scheduled to go-live by the end of February 2017 (during DY1Q4). Additionally, our Community Engagement Workgroup co-hosted a special event at the Bronx Library Center titled "Celebrating a New Health Care Workforce." The purpose of the event was to celebrate health care workers who have joined and trained by BPHC and its DSRIP work this year to help implement two of our DSRIP projects: 3.d.ii Asthma Home-Based Self-Management Program (Community Health Workers at a.i.r. bronx) and 3.c.i Diabetes (Peer Leaders in a Diabetes Self-Management Program at Health People). The event was attended by 55 people representing 11 organizations, including the new workers and their guests, plus members of many of our partner organizations and other community stakeholders. BPHC was honored to have New York City Council Member Ritchie Torres (15th District) participate and thank our workforce honorees for their commitment to keeping their communities healthy. Ousman Laast, Special Assistant for Community Affairs, Office of U.S. Senator Kirsten Gillibrand, also attended.
Finalize partnership agreements or contracts with CBOs	Milestone completed DY2Q1. During DY2Q3 we executed Master Services Agreements (MSAs) with Northwest Bronx Community & Clergy Coalition and Damian Family Care Center. We have executed MSAs and Schedule A agreements (contract) with Bronx Community Health Network, BronxWorks and Regional Aide for Interim Needs (R.A.I.N), in connection with our Community Health Literacy Program. We have also executed Schedule A agreements with Health People, ArchCare, Mary Mitchell Family & Youth Center and The Bronx Health Link in connection with the Community Health Literacy Program. For our Critical Time Intervention (CTI) Program, we have executed Schedule A agreements with Coordinated Behavioral Care (CBC) IPA, Visiting Nurse Service of New York, Riverdale Mental Health Association and SCO Family of Services. Finally, we executed Schedule A agreements with CBC IPA and Riverdale Mental Health Association in connection with our Community Behavioral Health Call-to-Action Initiative. Templates updated per supporting documentation requirements.
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	In DY2Q3 we entered into a Memorandum of Understanding (MOU) with City of New York Human Resources Administration/Department of Social Service (HRA) to provide training services for our Community Health Literacy Program. We expect to enter into a Memorandum of Agreement (MOA) with New York City Department of Health and Mental Hygiene (NYCDOHMH) in DY2Q4 to provide meeting support and technical assistance to the DSRIP HIV Coalition, a cross-PPS coalition of which our PPS is a member; the delay has been caused due to the cross-PPS coalition recently adding another PPS to its membership and reissuing the MOA to all members to sign. We continue to work to create MOUs with the following agencies: Healthy Homes Program (NYCDOHMH), New York State Office of Mental Health (OMH), Office of Alcohol and Substance Abuse Services (OASAS), New York City Department of Education (NYCDOE), and New



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>York City Department of Homeless Services (NYCDHS). As we work with these agencies, one observation is the importance of working through the details of our partnership before constructing an MOU. We remain committed to entering MOUs with these agencies; however, we are realizing that writing up, reviewing and signing MOUs with public agencies is a process that requires a greater amount of time and effort than anticipated, and that needs to be ongoing to follow and conclude discussions and agreements on specific projects that can then be appropriately memorialized in an MOU. Notwithstanding these challenges, we will aim to enter into all the outstanding MOUs by the close of DY3Q1.</p> <p>Templates updated per supporting documentation requirements.</p>
Finalize workforce communication and engagement plan	<p>Milestone completed DY1Q4. During DY2Q3, this work group has concentrated on organizing four focus groups of front line staff from partner organizations to both assess the impact of efforts to date to communicate with staff members about DSRIP, and to receive input from staff on how Bronx Partners for Healthy Communities (BPHC) PPS can improve these efforts. The focus groups will be conducted in January 2017. Four members of the Workforce Communication and Engagement Work Group will be conducting these focus groups and will jointly do the analysis. Results will be presented to the Workforce Subcommittee, and with the Subcommittee's approval, revisions will be made to the Workforce Communication and Engagement Plan. Results will also be published in a BPHC bulletin for distribution throughout the PPS.</p>
Inclusion of CBOs in PPS Implementation.	<p>Milestone completed DY2Q1. In DY2Q3 we executed Schedule A agreements (contracts) with four community-based organization (CBO) partners to take on the implementation of our Critical Time Intervention (CTI) Program, a nine-month, evidence-based intensive care transitions model designed to prevent homelessness and other adverse outcomes in people with Serious Mental Illness following discharge from hospitals and shelters. The program aims to reduce avoidable emergency department visits and hospital admissions/readmissions within this population and provide them with specialized care transitions services. We also executed Schedule A agreements with seven CBO partners to implement our Community Health Literacy (CHL) Program, which is designed to 1) develop health literacy and healthcare system navigation skills for under-utilizers of healthcare services and 2) link them to primary care and health home services as needed.</p> <p>Additionally, we executed Schedule A agreements with two CBO partners to lead two of the three work groups of our Community Behavioral Health Call-to-Action Initiative – Mental Health &amp; Substance Abuse (MHSA) Screening &amp; Referral Work Group and the Attention Deficit Hyperactivity Disorders (ADHD) in Children Work Group. In DY2Q4 we plan to select several additional CBO partners to engage in contract to participate in implementing the Community Behavioral Health Call-to-Action Initiative using the work plans now under development by the workgroups.</p>

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Milestone Review Status**

<b>Milestone #</b>	<b>Review Status</b>	<b>IA Formal Comments</b>
<b>Milestone #6</b>	Pass & Complete	
<b>Milestone #7</b>	Pass & Ongoing	
<b>Milestone #8</b>	Pass & Complete	
<b>Milestone #9</b>	Pass & Complete	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 2.2 - PPS Defined Milestones**

**Instructions :**

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✔ IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

##### Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

1. We initially identified three major inter-related challenges: (1) developing and negotiating Master Services Agreements (MSA); (2) the project schedules; (3) funds distribution schedules among such a broad range of partners (type and size). We mitigated these risks by establishing transparent and inclusive processes in these areas: (1) The Executive Committee developed the MSA and established a thorough review and comment process, inviting all members of the PPS to participate. The MSA was finalized through this process in July 2015 and we began executing MSAs at the end of August. (2) The project schedules, which outline each partner's obligations with respect to specific projects and serve as the contractual instruments for the project-specific distribution of funds to partners, are negotiated with each partner. (3) We worked carefully with the Finance & Sustainability Subcommittee and Executive Committee to develop a plan for funds distribution across our broad range of members, which we communicated to PPS members through an All-Members teleconference.
2. It is a challenge to engage members of the Committees/Subcommittees effectively, meaningfully and continuously to achieve the PPS's goals over short timelines. We recognize that to build a strong, working governance structure, the members appointed to the various governance committees, collectively known as the Project Advisory Council (PAC), must prepare for and otherwise be actively involved in the committee meetings (e.g., read materials distributed in advance of meetings). However, committee members also have significant obligations to their organizations outside of the PPS. To mitigate this risk and ensure committee members can stay abreast of PPS developments, we utilize a wide range of online tools to support efficient information sharing. We developed a website to provide information about PPS activities to PPS members and the community; we developed a PAC member portal, where meeting materials are posted and stored and members may vote online; we host PAC webinars quarterly to inform and engage committee members.
3. There is a potential risk in whether the management of partner organizations would be willing to make the investments and changes needed to transform the way care is delivered. Their buy-in is crucial to the success of our PPS. To ensure buy-in at the highest leadership, we designed a highly inclusive governance structure that enables meaningful participation in PPS decision-making by leaders at member organizations. We established member profiles and we have and continue to engage in one-on-one meetings with partner organizations to understand their capacity, priorities and potential barriers to success. These findings have and continue to inform the design and deployment of PPS programs and policies. The Schedule A component of the MSA enables agreements to be tailored to the terms of each member organization, is negotiated with and requires sign-off of partner executive management.
4. The potential exists for the clinical governance structure of ten clinical projects to be burdensome on members supporting the clinical operational planning and implementation activities. To mitigate this risk we created a simple clinical governance structure. We grouped clinical projects that require similar thought leadership and provide care in similar settings. For example, we combined the ED Care Triage and 30-day Care Transitions projects into one Rapid Deployment Collaborative (RDC), also known as Implementation Work Group (IWG), because they are both hospital-based interventions. The other IWGs include Health Home at Risk, Primary Care/Behavioral Health Integration, CVD/Diabetes (combined), Asthma, Mental Health/Substance Use (MHSA) and HIV – totaling to seven IWGs. All these IWGs report up to the Quality & Care Innovations





# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

Subcommittee.

#### ✅ IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

##### Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the project schedules that are part of the partnership agreements with CBOs depend on partner adoption of the Clinical Operational Plans which detail work plans and partner obligations for each DSRIP project. Creation of the funding schedules is dependent upon outputs of the finance workstream, which will include the funding amount that the BPHC will receive semi-annually, the distribution of Participants among the projects and the allocation of funding to each project-level budget throughout the phases of the DSRIP implementation.

Additionally, BPHC and its partners will need to continuously engage front line workers to ensure the success of each DSRIP project. To achieve this, BPHC will need to, among other things, continue to forge strong relationships with the unions.

Finally, it is critical that the IT systems and processes are capable of collecting key data in a timely fashion so that BPHC can monitor its performance on an ongoing basis and target areas in need of improvement.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 2.5 - Roles and Responsibilities**

**Instructions :**

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

<b>Role</b>	<b>Name of person / organization (if known at this stage)</b>	<b>Key deliverables / responsibilities</b>
SBH COO	Len Walsh	BPHC governance strategy and fiduciary oversight, including policymaking and policy execution
Executive Director, BPHC CSO	Irene Kaufmann	Organize and facilitate committee meetings - Provides committees with relevant data, reports and communications - Records/files meeting minutes - Responsible for policy execution
BPHC Executive Committee	Len Walsh, Chair	Oversight of all aspects of deployment of DSRIP projects and evolution of BPHC into fully integrated delivery network - Responsible for policymaking
BPHC Nominating Committee	Patricia Belair, Chair, SBH Health System	Recommend members of committees and Sub-committees to Executive committee - Responsible for policymaking
BPHC Finance & Sustainability Subcommittee	David Menashy, Co-Chair, Montefiore Medical Center Todd Gorlewski, Co-Chair, SBH Health System	Make recommendations on distribution of project Partner implementation funds - Monitor budget and compliance - Review financial Oversight structure - Oversee provision of assistance to financially frail Partners - Advise on development and implementation of sustainability and financial compliance plans - Responsible for policymaking
BPHC Information Technology Sub-Committee	Dr. Jitendra Barmecha, Chair, SBH Health System	Create and update processes and protocols for adoption and use of information technology that will be applicable to all members -Responsible for policymaking
BPHC Quality & Care Innovation Sub-Committee	Co-Chairs, Quality & Care Innovation Sub-Committee, David Collymore & Debbie Pantin	Establish evidence-based practice and quality standards and metrics - Oversee clinical management processes - Hold providers and PPS accountable for achieving targeted metrics and clinical outcomes - Responsible for policymaking
Workforce Sub-Committee	Mary Morris, Co-Chair, SBH Health System	Develop and implement comprehensive workforce strategy to





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
	Rosa Mejias, Co-Chair, 1199 TEF	ensure BPHC retains, trains and hires staff needed to support implementation of DSRIP projects - Responsible for policymaking
BPHC Compliance Officer	Suzette Gordon	Review and evaluate compliance issues/concerns within BPHC to ensure compliance with the rules and regulations of regulatory agencies and that BPHC's bylaws and policies and procedures are being followed - Responsible for policy execution
CEO of PPS Lead Organization	Dr. David Perlstein	Make final determination of removal of committee members recommended for removal by Executive Committee



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ Module 2.6 - IPQR Module 2.6 - Key Stakeholders**

**Instructions :**

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

<b>Key stakeholders</b>	<b>Role in relation to this organizational workstream</b>	<b>Key deliverables / responsibilities</b>
<b>Internal Stakeholders</b>		
Attributed Patients and Families/Caregivers	Recipients of and partners in care, social and other services delivered by BPHC members	- Interaction sufficient to participate and take limited accountability for health, healthcare and other services activities
BPHC CSO Senior Staff (Irene Kaufmann, Executive Director; Janine Dimitrakakis, Senior Director for Analytics; Robin Moon, Senior Director for Care Delivery and Practice Innovations, Amanda Ascher, Chief Medical Officer; Benny Turner, Director of Capital Projects and Vendor Services, and Mary Morris, Director of Workforce Innovation)	Facilitate evolution of BPHC into Integrated Delivery System	- Conduct operations, communication and coordination with BPHC Partners and other stakeholders to support all DSRIP-related activities
BPHC Member Organizations	Participation in BPHC projects	- Commit resources and provide BPHC project-related data to BPHC - participate in BPHC governance committees and work groups as opportunities exist
SEIU 1199 Labor Union (Tom Cloutier, Teresa Pica, Gladys Wrenick, and Rosa Mejias)	Collaborate with BPHC on workforce strategy and implementation	- 1199 SEIU Labor Management Project will facilitate Workforce Advisory Workgroup of Workforce Sub-Committee - Project Advisory Committee member
<b>External Stakeholders</b>		
Bronx RHIO (Charles Scaglione, Executive Director)	Accountable for integration of Bronx RHIO-supplied HIE functionality for BPHC support	- Oversight and integration of Bronx RHIO HIE technology into BPHC operations - Training staff of BPHC Partners on use of Bronx RHIO system - Executive Committee member - IT Sub-Committee member
SEIU 1199 Training and Employment Fund (TEF) (Rosa Mejias, co-chair of the Workforce Sub-Committee)	Collaborate with BPHC on workforce strategy and implementation	- Work with Workforce Sub-Committee to identify competency and training gaps, provide trainers and training to meet identified training needs, hold joint training sessions and coordinate recruitment strategies
Other Bronx PPS	Collaborate with BPHC to identify commonalities for more effective use of resources	- Collaborate with BPHC on Bronx-wide force and DSRIP communication strategies, e.g., a single tool for communications



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
		and messaging to public and possibly unified workforce recruitment strategies and training initiatives



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✔ IPQR Module 2.7 - IT Expectations

##### Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Shared IT infrastructure will be important because it will enable the Executive Committee and the Sub-Committees to analyze data obtained from all participating providers in order to effectively monitor and improve the PPS's performance.

BPHC has created a public-facing website for the PPS ([www.bronxphc.org](http://www.bronxphc.org)), on which materials from all-Member meetings, updates from the Rapid Deployment Collaboratives, and other important documents will be posted. The website contains a calendar of key events for stakeholders, and a jobs page to connect community members and frontline workers to DSRIP-related employment opportunities. In addition, BPHC has created a member portal for PAC members through the platform Directors Desk. Materials and minutes from all Committee and Sub-Committee meetings will be posted to the PAC portal unless deemed confidential.

#### ✔ IPQR Module 2.8 - Progress Reporting

##### Instructions :

Please describe how you will measure the success of this organizational workstream.

Success will be measured by (1) the occurrence of meetings of the Executive Committee, Finance and Sustainability Sub-Committee, Workforce Sub-Committee, Quality and Care Innovation Sub-Committee, Information Technology Sub-Committee, and Nominating Committee at a frequency in accordance with the applicable charter, (2) implementation of PPS policies and procedures, and (3) execution of the Base Agreement and project schedules by BPHC and Participants (including CBOs) and performance by BPHC and Participants (including CBOs) of obligations against the Base Agreement. We will also monitor the performance reporting dashboard in order to track the progress of each DSRIP project against key quarterly milestones and metrics and produce progress reports that summarize the status for review by the Executive Committee and the Sub-Committees. A subset of key indicators will be posted to the BPHC website to ensure all PPS members and the community are kept up to speed on PPS progress.

#### IPQR Module 2.9 - IA Monitoring

##### Instructions :



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Section 03 – Financial Stability**

**✅ IPQR Module 3.1 - Prescribed Milestones**

**Instructions :**

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Milestone #1</b> Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
<b>Task</b> Develop Finance and Sustainability Sub-Committee charter	Completed	Develop Finance and Sustainability Sub-Committee charter and present to Executive Committee for review and approval.	04/01/2015	04/16/2015	04/01/2015	04/16/2015	06/30/2015	DY1 Q1	
<b>Task</b> Appoint Sub-Committee members	Completed	Identify and appoint Finance and Sustainability (F&S) Sub-Committee members with financial leaders from PPS member organizations. Appoint SBH's CFO and a finance executive from Montefiore as the initial co-chairpersons.	04/01/2015	04/29/2015	04/01/2015	04/29/2015	06/30/2015	DY1 Q1	
<b>Task</b> Initiate Sub-Committee and report to EC	Completed	Conduct initial meeting of the F&S Sub-Committee meeting. Document Finance and Sustainability Sub-Committee actions and provide first report to Executive Committee.	05/01/2015	05/20/2015	05/01/2015	05/20/2015	06/30/2015	DY1 Q1	
<b>Task</b> Create PPS bank account	Completed	Set up a separate bank account and treasury function for PPS that is separate and distinct from SBH.	04/02/2015	06/30/2015	04/02/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Establish policies and procedures	Completed	Develop and finalize financial policies and procedures, reporting structure and roles and responsibilities for the PPS including CSO operation expenses, and expenses of PPS support services related to the DSRIP projects undertaken. Roles and responsibilities will be defined for CSO finance staff, SBH CFO in relationship to PPS, and role of PPS partners.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Obtain EC approval of financial framework	Completed	Obtain Executive Committee sign-off of PPS finance structure, policies and procedures.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Milestone #2</b> Perform network financial health current state	Completed	This milestone must be completed by 3/31/2016. Network	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
assessment and develop financial sustainability strategy to address key issues.		financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; -- define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; -- include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers							
<b>Task</b> Conduct assessment of financial impact of DSRIP projects	Completed	Assess financial impact of DSRIP projects on participating provider types based on revenue gains or losses associated with achieving required metrics. Present findings to the Finance and Sustainability Sub-Committee and Executive Committee.	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Conduct assessment of current state of financial health	Completed	Conduct financial health current state assessment utilizing assessment tool developed during the DSRIP planning phase for partners added since the first assessment was completed.	09/01/2015	11/15/2015	09/01/2015	11/15/2015	12/31/2015	DY1 Q3	
<b>Task</b> Analyze results of assessments	Completed	Analyze results of financial health current state assessment and the financial impact of projects assessment, and, if applicable, identify financially frail partners. Review with Finance and Sustainability Sub-Committee and Executive Committee.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Establish reporting and monitoring processes	Completed	Establish a process for identifying, monitoring and assisting financially frail partners. Define partner reporting requirements and the role of the CSO Provider Engagement Team and the Finance and Sustainability Sub-Committee. Present to the Executive Committee for review and approval.	11/15/2015	01/31/2016	11/15/2015	01/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Conduct first annual review	Completed	Perform first annual review of the financial health current state assessment tool and revise as needed to capture key financial health and sustainability indicators. Present to the Executive Committee for review and approval.	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4	
<b>Milestone #3</b> Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Task</b> Appoint Compliance Committee leadership	Completed	Appoint CSO lead as a member of the compliance committee. Appoint SBH's compliance officer as interim compliance officer for the PPS	04/01/2015	07/10/2015	04/01/2015	07/10/2015	09/30/2015	DY1 Q2	
<b>Task</b> Identify Compliance Officer	Completed	Identify a Compliance Officer who has an expertise in NYSSS Law 363-d.	07/01/2015	08/30/2015	07/01/2015	08/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Hire Compliance Officer	Completed	Hire or designate PPS Compliance Officer who will report to legal affairs department of SBH and its compliance officer. The Compliance Officer will conduct internal control and will develop a Compliance plan consistent with NYS SSL 363-d and OMIG requirements for DSRIP.	06/15/2015	07/31/2015	06/15/2015	07/31/2015	09/30/2015	DY1 Q2	
<b>Task</b> Establish compliance enforcement procedures	Completed	Establish PPS chain-of-command for compliance enforcement including relationship between the compliance function and the PPS governance structure.	07/15/2015	09/30/2015	07/15/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Establish compliance plan	Completed	Customize PPS lead's existing compliance plan and programs (e.g., HIPAA) for the PPS, consistent with NYS Social Services Law 363-d, OMIG requirements and present to the Executive Committee for approval.	07/15/2015	11/10/2015	07/15/2015	11/10/2015	12/31/2015	DY1 Q3	
<b>Task</b> Integrate compliance requirements into MSA	Completed	Incorporate compliance requirements into Master DSRIP Services Agreement as appropriate to ensure participant compliance with NYS Social Services Law 363-d.	07/15/2015	11/15/2015	07/15/2015	11/15/2015	12/31/2015	DY1 Q3	
<b>Task</b> Share compliance plan with partners	Completed	Publish PPS Compliance Plan (including standards of conduct, conflicts of interest, receipt of complaints/no retaliation policies, and monitoring procedures) and share with all partners and post to PPS website.	07/15/2015	11/30/2015	07/15/2015	11/30/2015	12/31/2015	DY1 Q3	
<b>Milestone #4</b> Develop a Value Based Payments Needs Assessment ("VNA")	In Progress	Administer VBP activity survey to network	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES
<b>Task</b> Identify subject matter experts for leadership positions	Completed	Recruit senior Medicaid MCO leadership to serve on Executive Committee. Identify and appoint HMO industry expert to F&S Sub-Committee.	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1	
<b>Task</b> Review VBP guidelines	Completed	Review final state value-based payment prototype and roadmap upon release.	07/01/2015	08/31/2015	07/01/2015	08/31/2015	09/30/2015	DY1 Q2	
<b>Task</b> Establish VBP payment assessment procedures	Completed	Develop value-based payment assessment and annual assessment process. Present to the Executive Committee for review and approval.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b>	Completed	Develop detailed analysis of PPS partners' existing value-	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Assess current VBP arrangements		based payment arrangements with Medicaid MCOs and other payers by reviewing claims-level data. A survey will be administered based on the defined VBP assessment procedures. Assessment will likely begin with larger organizations that already have significant VBP contracts and make up the majority of activity within the PPS and are actively participating in PPS leadership.							
<b>Task</b> Engage MCOs in VBP planning	Completed	Identify MCOs in BPHC PPS catchment area and actively engage them in developing value-based payment arrangements through a structured stakeholder engagement process.	09/01/2015	11/15/2015	09/01/2015	11/15/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop VBP education and engagement strategy	Completed	Develop provider education and engagement strategy through a structured stakeholder engagement process, which will facilitate participant understanding of and input to value-based payments and potential contracting arrangements.	08/15/2015	11/30/2015	08/15/2015	11/30/2015	12/31/2015	DY1 Q3	
<b>Task</b> Hold regular meetings with MCOs	Completed	Initiate monthly meetings with MCOs and engage in development of MCO strategy framework for BPHC PPS.	08/15/2015	11/30/2015	08/15/2015	11/30/2015	12/31/2015	DY1 Q3	
<b>Task</b> Engage PPS providers in VBP education and planning	Completed	BPHC is working with Montefiore Hospital to leverage their experience and strategy to develop their VBP rates for the PPS. Montefiore Hospital is experienced with Value Based Purchasing contracts for Medicaid Managed Care and for their Accountable Care Organization (ACO) and will play a key role in the development of VBP rates.	12/01/2015	02/15/2016	12/01/2015	02/15/2016	03/31/2016	DY1 Q4	
<b>Task</b> Establish methodology for estimating revenue and determining value	Completed	In coordination with Finance and Sustainability Committee, develop methodology for estimating revenue and determining value. Review and obtain sign-off from Executive Committee.	11/01/2015	01/31/2016	11/01/2015	01/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Conduct first annual assessment of VBP	Completed	Perform the first annual assessment of the current state of value-based payment and associated revenue across all PPS partners.	11/01/2015	01/31/2016	11/01/2015	01/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Establish compensation and MCO strategy framework	Completed	Develop preferred compensation and MCO strategy framework. Review and obtain sign-off with Executive Committee.	11/15/2015	01/31/2016	11/15/2015	01/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Establish methodology for PPS members to demonstrate value	Completed	In coordination with Finance and Sustainability Committee, develop plan to show how PPS members will demonstrate value to MCOs.	09/01/2015	10/31/2015	09/01/2015	10/31/2015	12/31/2015	DY1 Q3	
<b>Task</b>	Completed	Establish a sub working group of the F&S subcommittee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Establish VBP sub working group within the F&S Subcommittee		This sub working group will develop a plan for the best way to assess the current state of VBP that is compliant with BPHC Antitrust policies. Representatives will be able to represent the current state within their own organizations							
<b>Milestone #5</b> Develop an implementation plan geared towards addressing the needs identified within your VNA	In Progress	Submit VBP support implementation plan	07/15/2015	03/31/2017	07/15/2015	06/30/2017	06/30/2017	DY3 Q1	YES
<b>Task</b> Review VBP guidelines	Completed	Review final state value-based payment prototype and road map upon release.	07/15/2015	08/31/2015	07/15/2015	08/31/2015	09/30/2015	DY1 Q2	
<b>Task</b> Review baseline assessment of VBP current state	Completed	Review baseline assessment of partners' value-based payment revenue to inform development of PPS value-based payment plan.	02/01/2016	04/30/2016	02/01/2016	04/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Conduct gap analysis	Completed	Conduct gap assessment between PPS's current volume of value-based revenue and target of 90% across the PPS network.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Engage MCOs in creation of transition plan	Completed	Engage MCOs in development of value-based purchasing transition plan.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Engage providers in creation of transition plan	Completed	Engage PPS providers in development of the value-based purchasing transition plan, provider adoption strategy, reporting requirements and procedures.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Establish reporting requirements and procedures	Completed	Establish partner value-based payment reporting requirements and procedures to enable ongoing monitoring of PPS value-based payment revenue.	03/01/2016	05/31/2016	03/01/2016	05/31/2016	06/30/2016	DY2 Q1	
<b>Task</b> Determine organizational requirements for transition	Completed	Define PPS organizational requirements necessary to support transition to value-based payment.	03/01/2016	04/30/2016	03/01/2016	04/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Establish VBP transition plan	On Hold	Finalize PPS value-based payment transition plan and provider adoption strategy in the timeframe required by DSRIP guidelines. Present to Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
<b>Task</b> Finalize VBP reporting schedule	On Hold	Establish a monthly Executive Committee value based payment reporting schedule that will continue throughout DSRIP years.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
<b>Task</b> Begin expanding existing VBP arrangements	In Progress	SBH and MMC will expand the lives in their existing fully capitated arrangements starting in DY2	07/01/2016	12/31/2016	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Task</b> Begin to pursue shared saving arrangements and risk-sharing	In Progress	Introduce partners to value-based contracting arrangements at a lower level of risk by pursuing shared savings arrangements, gradually converting to risk-sharing arrangements over time	07/01/2016	12/31/2016	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	
<b>Task</b> Expand VBP arrangements throughout PPS	In Progress	Expand the level of risk and capitation assumed by BPHC partners as the capabilities of PPS members increase	07/01/2016	12/31/2016	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	
<b>Milestone #6</b> Develop partner engagement schedule for partners for VBP education and training	In Progress	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES
<b>Milestone #7</b> ≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	On Hold		04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES
<b>Milestone #8</b> ≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	On Hold		04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES

**IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	This milestone was completed in DY1Q3. No changes have been made to the finance/reporting structure.
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	This milestone was completed in DY1Q4. Bronx Partners for Healthy Communities' (BPHC's) annual Finance Sustainability Survey will be reissued in DY2Q4 as part of our effort to keep the financial health assessment and strategy current. This version will include questions on VBP used in the last survey as well as new questions derived from the sample surveys provided by DOH. The survey will meet the requirements of Milestone 5. No other changes have been made to this milestone.
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	<p>This milestone was completed in DY1Q3. Bronx Partners for Healthy Communities (BPHC) has continued to develop a robust compliance program and create policies and procedures to describe and operationalize the BPHC Compliance Plan. BPHC has disseminated its Compliance Plan and Code of Conduct to its Partners along with an attestation form for Partners to complete confirming: 1) that the Partners have received the BPHC Compliance Plan and Code of Conduct; 2) that the Partners have a compliance program; and 3) that the Partners will incorporate the relevant compliance elements pertaining to DSRIP in their respective training. BPHC has also contracted with a third party vendor (Navex) to establish a hotline and web portal for receiving complaints regarding all compliance matters. Information regarding the compliance hotline is broadly disseminated throughout the PPS.</p> <p>BPHC has also developed a DSRIP Compliance training template that is available on HealthStream (SBH's Learning Management Platform). Finally, as set forth in BPHC's Compliance Plan, the Central Services Organization (CSO) engaged in a risk assessment exercise with Senior Staff and Project Managers aimed at identifying the risks to BPHC at this stage of DSRIP. This exercise resulted in a robust internal discussion and the creation of a compliance work plan that will inform future compliance activities.</p>
Develop a Value Based Payments Needs Assessment ("VNA")	Bronx Partners for Healthy Communities (BPHC) will add a new section on VBP to its annual Finance Sustainability Survey that will be distributed to PPS partners early in DY2Q4. As required by the State, this survey will assess the current state of contracting across the PPS; current resources for care coordination; knowledge areas for additional education; and technology and analytic resources. To design the survey questions on VBP, BPHC plans to review the model questions circulated by the State and tailor them to BPHC's network. The survey questions will also reflect the lessons learned from partner interviews conducted during DY2Q2 and DY2Q3 about their experiences and needs related to the transition to VBP. This milestone is on track for completion by DY2Q4.
Develop an implementation plan geared towards addressing the needs identified within your VNA	<p>Bronx Partners for Healthy Communities (BPHC) has undertaken significant efforts to date to plan for VBP. These efforts have included:</p> <ul style="list-style-type: none"> <li>• In DY2Q2 and DY2Q3, BPHC leadership conducted one-on-one interviews with 10 diverse PPS partners to discuss their experiences and needs related to VBP. Partners interviewed included a large health system, federally qualified health centers (FQHCs), a community-based IPA, behavioral health providers, and community-based organizations (CBOs), among others. Through these interviews, BPHC gained an understanding of partners' current VBP arrangements and the types of population health management infrastructure that they consider crucial to success under the new VBP arrangement. BPHC also used these interviews as an opportunity to educate partners on the VBP-related requirements under DSRIP.</li> <li>• BPHC has used the findings of these interviews to inform its VBP planning efforts. BPHC leadership presented a preliminary framework for VBP planning to</li> </ul>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>partners interviewed and to the PPS Executive Committee.</p> <ul style="list-style-type: none"> <li>In DY2Q3, BPHC hosted an in-person PAC meeting focused on educating members on the transition to VBP. The meeting agenda included a keynote address by Marc Berg from KPMG on the role of VBP in DSRIP and presentations by PPS leadership on BPHC's activities to date to prepare for VBP. Close to 70 individuals who attended this meeting represented the PAC members, DSRIP Program Directors (DPDs) and key staff from Central Services Organization (CSO).</li> </ul> <p>BPHC anticipates obtaining additional information about partners' VBP needs through the inclusion of VBP-related questions as part of its annual Finance Sustainability Survey in early DY2Q4.</p> <p>Based on the information collected through interviews and meetings with partners to date and the forthcoming survey, BPHC will develop a comprehensive VBP support implementation plan that outlines BPHC's plans for supporting the transition to VBP at the PPS and partner levels. At a minimum, the plan will address BPHC's plans to continue to train partners on preparing for VBP; assist partners with their data and analytics needs; and obtain feedback from partners on their successes and challenges as they move towards VBP. The plan will include details on how BPHC plans to engage different types of partners in the VBP planning process, including, but not limited to, community-based physicians, hospitals systems, behavioral health providers, and CBOs. This milestone is on track for completion by DY3Q1.</p>
<p>Develop partner engagement schedule for partners for VBP education and training</p>	<p>By the end of DY3Q1 when the milestone is due, Bronx Partners for Healthy Communities (BPHC) will develop an annual schedule of partner engagement sessions on VBP for DY3 through DY5. This schedule will outline BPHC's approach to ensuring that its partners are adequately prepared for the transition to VBP. BPHC will deliver at least two targeted trainings per year to different groups of providers, including primary care providers (PCPs), behavioral health providers, and community-based organizations (CBOs), among others. BPHC will develop tailored training content based on feedback from partners received through interviews, in-person meetings, and the VBP portion of its annual Finance Sustainability Survey, in addition to guidance received from the State.</p> <p>BPHC anticipates that the partner engagement sessions will be delivered via in-person meetings and webinars. For each partner engagement session, BPHC will provide educational materials for partners to take with them (likely in the form of PowerPoint decks). Beyond these trainings, BPHC will ensure that partners have ongoing opportunities to receive technical assistance from the PPS on the transition to VBP. This milestone is on track for completion by DY3Q1.</p>
<p>≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher</p>	
<p>≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher</p>	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Milestone Review Status**

<b>Milestone #</b>	<b>Review Status</b>	<b>IA Formal Comments</b>
<b>Milestone #1</b>	Pass & Complete	
<b>Milestone #2</b>	Pass & Complete	
<b>Milestone #3</b>	Pass & Complete	
<b>Milestone #4</b>	Pass & Ongoing	
<b>Milestone #5</b>	Pass & Ongoing	
<b>Milestone #6</b>	Pass & Ongoing	
<b>Milestone #7</b>	Pass & Ongoing	
<b>Milestone #8</b>	Pass & Ongoing	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.2 - PPS Defined Milestones**

**Instructions :**

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✓ IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

##### Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

- 1) If BPHC fails to report on state-established milestones or meet prescribed metrics and measures, we risk having limited availability of funds to distribute to partners. To mitigate this risk, BPHC continues to engage in a thoughtful planning and monitoring process to ensure it achieves DSRIP milestones and metrics efficiently and effectively. Meticulous work plans have been developed to help network partners meet patient engagement targets and pay-for-performance measures benchmarks. In addition, BPHC developed a budget model that assumed underperformance and incomplete target achievement. As a result, we discounted anticipated DSRIP payments and contained the BPHC budget. Furthermore, we included language in each of our MSA schedules and contracts indicating that BPHC would only pay with DSRIP funds once received and discontinue the agreement in the event that DSRIP funds were not available.
- 2) Failure to be awarded CRFP funds will impact PPS project implementation and performance, as some projects require capital investments not covered by DSRIP waiver funds. SBH/BPHC was not awarded CRFP funds and is moving forward with its own resources to help the PPS achieve its goals and create a healthy community. Unavailability of capital funds may create significant risks, to core IT functionality and interoperability programs. We will work to meet these challenges by identifying additional sources of funding for interconnectivity and capital-intensive projects, and continue to attempt to engage the State in conversation.
- 3) Initial assessment of the financial health of its partner organizations showed that while a majority were "not immediately fragile," a small number were identified as moderately fragile or fragile. To mitigate this risk, BPHC, through its Finance and Sustainability Sub-Committee and CSO Provider Engagement Team, will develop a process for timely monitoring of financially at risk partners. BPHC will also establish a process to determine and ensure that the PPS, through its member organizations, has the capacity and range of services to address the needs of our attribution in case any of the at risk partners will diminish the services it can provide.
- 4) The transition to value-based payment (VBP) across the PPS requires engagement and willingness from Medicaid managed care organizations (MCOs) to transform existing contracts into DSRIP-aligned VBP contracts over 5 years. BPHC will continue the effort to ensure MCOs are meaningfully engaged in developing transition plans and have time to prepare for the transition to VBP.
- 5) Several third-party groups will have a significant impact on patient outcomes and overall success of the PPS, but they depend on extraneous revenue streams. NYC-run social service agencies and CBOs are dependent on city and state funding and charitable support. While MCOs will be supported by NYS in this restructuring, local community and county agencies face a host of outside influences that could impair their ability to support the PPS in a meaningful way. Timely funding of EIP funds and NPV funds from the state will impact the involvement of CBOs that have major effects in the restructure of a VBP system.
- 6) For the PPS to meet reporting requirements, it needs access to data for financial reporting. This requires appropriate processes and mechanisms to allow providers to perform and provide timely information. The PPS intends to mitigate this risk by engaging its participants to assist in the development and implementation of appropriate reporting requirements and structures.





# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✔ IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

##### Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- Performance Reporting: Identify point-of-contact in each partner organization for finance-related matters (e.g., reporting and policies/procedures); base partner reporting requirements on DSRIP reporting milestones/metrics; performance reporting infrastructure that supports provider, practice, and organization-level reporting and evaluation to drive DSRIP incentive payments (note: performance reporting and incentive payments will be detailed in each Participant's Master Services Agreement).
- Governance: The PPS governance structure must be capable of executing financial responsibilities; the PPS governance structure must evolve to incorporate Medicaid MCOs to support transition to value-based payment.
- IT: The PPS IT systems must support central finance and performance reporting to inform and track PPS and project-level budgets and funds flow; the PPS IT systems must support population health management to enable partners to improve patient outcomes that will drive the transition to value-based payment with Medicaid MCOs and other payers.
- Physician Engagement: The PPS must effectively engage and educate physicians regarding DSRIP's incentive-based funding structure, including contractual obligations associated with project-specific clinical interventions, Domain 1 requirements and their relationship to incentive payments.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.5 - Roles and Responsibilities**

**Instructions :**

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

<b>Role</b>	<b>Name of person / organization (if known at this stage)</b>	<b>Key deliverables / responsibilities</b>
BPHC Executive Director	Irene Kaufmann	Overall financial sustainability plan
BPHC Director of Financial Planning	Ronald Sextus	Overall implementation of financial strategy and sustainability plan
SBH CFO	Todd Gorlewski	Oversight of the sustainability plan
BPHC Sr. Accountant	Janneth Gaona	Setting up GL and maintenance of all BPHC revenue and expense accounts. Reconciling and Managing BPHC Bank accounts.
BPHC Compliance Officer	Suzette Gordon	Oversight of the compliance strategy
BPHC External Independent Auditor	Ernst & Young	Independent auditor will audit annually and report to the Finance and Executive Committee that the recording of accounting are done according to GAAP and are in compliance.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.6 - Key Stakeholders**

**Instructions :**

Please identify the key stakeholders involved, both within and outside the PPS.

<b>Key stakeholders</b>	<b>Role in relation to this organizational workstream</b>	<b>Key deliverables / responsibilities</b>
<b>Internal Stakeholders</b>		
BPHC CSO Business Staff	Accountable for integration and effective financial plan	Oversight and integration of finances into BPHC operations
BPHC Finance and Sustainability Sub-Committee	Governance for effective integration and use of IT, centrally and across partners	Oversight and integration of finance plan into BPHC operations
SBH Management/Leadership	Fiduciary oversight for effective financial plans	Oversight of BPHC financial operations
BPHC Executive Committee	Governance for effective and sustainable financial strategy	Governance structure with PPS-wide representation, makes policy decisions and provides direction for effective and sustainable financial strategy
BPHC Compliance Officer	Oversight and advice on the compliance plan and audits	Oversight and advice on financial compliance and audit
BPHC Senior Director of Quality Management and Analytics	Accountable for providing required quality data in a timely manner	Quality data support
SBH IT team	Support the financial functions with the existing IT infrastructure and data streams	Support with the technical infrastructure
BPHC member organizations	Work within financial models to ensure BPHC success	Provide services according to master contract requirements
<b>External Stakeholders</b>		
External Auditor - Ernst & Young	Conduct the annual audit	Complete audit documentation and recommendation
Hudson Valley PPS	Align financial models for paying and incenting providers and provider organizations with those developed by BPHC	Financial models and master contract agreements
Bronx Chamber of Commerce	Coordinate with the BCC in order for local businesses to increase employment opportunities for the local community.	Participating in events geared towards employment opportunities that foster local community development.
Bronx Business Improvement Districts	Working with Bronx BIDs and local CBOs to increase their involvement in local economic empowerment of the community.	Meeting with Bronx BIDs such as Fordham BID, Belmont BID and others to identify programs and opportunities that the community can benefit from.
Community Boards	Community Boards will participate in identifying the local community needs and concerns.	BPHC will participate in Local Community Board Meeting, Educate them about DSRIP and learn from them about the community needs and how to improve them.
Bronx Elected Officials	Work with the various Bronx Elected Officials and CBOs to address social determinants of health to improve the overall health of Bronx residents.	Work with Bronx Elected Officials and CBOs to host forums in addressing how to improve the overall health and economics of the community.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Medicaid Managed Care Health Plans	Monitor performance of financial models and use them to develop value-based contracting	Initiate development of value-based contracting with PPS hospitals and their providers



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✔ IPQR Module 3.7 - IT Expectations

##### Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The PPS will require appropriate IT systems to support central and PPS-wide reporting capabilities to support performance reporting, track PPS and project-level budgets and funds flow, and monitor financial sustainability. The systems will need to support PPS financial analysis reports, performance metrics reporting, and PPS-specific financial statements. When conducive, BPHC will leverage existing back-office systems within St. Barnabas Hospital and Montefiore. In terms of funds flow, treasury and general ledger, however, SBH has created a separate general ledger platform and banking arrangement to ensure that the restrictive nature and purpose of the intended funds are directed accurately with complete documentation for audit purposes. PPS-wide IT systems and health information exchanges that support care management and population health management will be required to enable partners to improve patient outcomes that will drive the transition to value-based payment with Medicaid MCOs and other payers.

#### ✔ IPQR Module 3.8 - Progress Reporting

##### Instructions :

Please describe how you will measure the success of this organizational workstream.

The success of this workstream will be measured on the financial stability of the participants in the PPS, PPS adherence to a compliance plan consistent with NY State Social Services Law 363-d, and the migration from the current level of VBP across PPS provider participants to 90% of the total MCO-PPS payments captured in at least Level 1 VBPs, with more than 70% in Level 2 VBPs or higher.

The PPS has already done an initial assessment of the financial stability of its lead organization and its partners. It is currently expanding this initial assessment to new partners that have joined the PPS since the first assessment was completed. The assessment itself will be evaluated for potential updates and will be administered to all PPS participants annually. The Finance and Sustainability Sub-Committee will be charged with updating the assessment as required, administering the evaluation and analyzing the results of the assessments. It will determine the need for potential interventions and initiate more robust monitoring of any financially fragile partners. The provider engagement team of the CSO and the Finance and Sustainability Sub-Committee will report findings from the assessment and monitoring activities regularly to the Executive Committee.

The PPS will publish its compliance plan and conduct quarterly compliance meetings. There will be quarterly and annual compliance reports as well as an annual review of the compliance plan itself to determine if additional changes are required.

The PPS has good visibility into the VBPs of its lead organization as well as some of the larger provider organizations participating in the PPS. It will develop an initial assessment to develop a complete baseline assessment of revenue linked to VBPs across all participants. The PPS will implement reporting requirements to monitor revenue linked to VBPs to regularly assess our performance against our plan to achieving 90% VBPs.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Starting in DY1, Q3 the PPS began to engage MCOs and providers to develop the appropriate reporting requirements and procedures to meet the quarterly reporting requirements to the state.

**IPQR Module 3.9 - IA Monitoring**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Section 04 – Cultural Competency & Health Literacy**

**✅ IPQR Module 4.1 - Prescribed Milestones**

**Instructions :**

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Milestone #1</b> Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: -- Identify priority groups experiencing health disparities (based on your CNA and other analyses); -- Identify key factors to improve access to quality primary, behavioral health, and preventive health care -- Define plans for two-way communication with the population and community groups through specific community forums -- Identify assessments and tools to assist patients with self-management of conditions (considering cultural, linguistic and literacy factors); and -- Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
<b>Task</b> Initiate QCIS to support CC/HL strategy.	Completed	Establish and convene a Quality and Care Innovation Sub-Committee (QCIS) to support development of a PPS-wide cultural competency and health literacy strategy (CC/HL).	06/05/2015	06/30/2015	06/05/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Inventory existing CC/HL programs in PPS	Completed	Conduct an inventory of existing CC/HL programs across PPS members and identify assets and gaps that should be addressed in CC/HL strategy.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Identify priority populations and locations	Completed	Through CNA and PPS member surveys, identify priority populations and neighborhoods experiencing health disparities and having low literacy. Particular attention to be focused on immigrant populations and populations	05/18/2015	09/30/2015	05/18/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		experiencing food and/or housing insecurity. Furthermore the strategy should target neighborhoods designated as Medically Underserved Areas and populations residing along the corridor of concentrated preventable admissions, stretching from Fordham-Bronx Park, down the Grand Concourse, to the South Bronx.							
<b>Task</b> Identify best practices in interventions to reduce health disparities	Completed	Gather information from key stakeholders with expertise on CC/HL to identify PPS and community-based interventions to reduce health disparities and improve outcomes.	05/18/2015	09/30/2015	05/18/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Develop CC/HL strategy and action plan	Completed	Convene a CC/HL work group including co-chairs of the QCIS and CBO member leadership supported by the Director of Collaboration and the Director of Workforce Innovation. This group will utilize findings from CNA, inventory of providers, best practice experts and stakeholders to develop a CC/HL strategy and action plan. Strategy and action plan will include 1) specific initiatives such as remote simultaneous medical interpretation, 2) identified stigmatized populations such as the mentally ill and SUD, 3) standards for member organizations and 4) requirements and timing for training and re-training staff, in concert with implementation of the clinical projects.	05/18/2015	12/31/2015	05/18/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Partner with CBOs	Completed	In conjunction with the Director of Collaboration, seek partnerships with CBOs with experience and success in cultural competency and health literacy strategies (e.g. Health People, etc) to participate in the implementation of the CC/HL strategy.	05/18/2015	12/31/2015	05/18/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop an evaluation plan	Completed	Develop a plan for evaluating the effectiveness of the CC/HL strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Obtain approval for CC/HL strategy and action plan	Completed	Present CC/HL plan to Quality and Care Innovation Sub-Committee then Executive Committee for approval	10/06/2015	12/17/2015	10/06/2015	12/17/2015	12/31/2015	DY1 Q3	
<b>Milestone #2</b> Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: -- Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		groups identified in your cultural competency strategy -- Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches							
<b>Task</b> Initiate development of health disparities training strategy	Completed	Convene Workforce Sub-Committee and QCIS to support development of health disparities training strategy.	05/22/2015	06/05/2015	05/22/2015	06/05/2015	06/30/2015	DY1 Q1	
<b>Task</b> Inventory training best practices	Completed	Perform inventory of existing training programs within the PPS and identify best practices to leverage (as part of strengths/gaps assessment in Milestone 1).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Identify key features of training plans	Completed	Based on inventory and research, identify key features of training plans, including scope of providers trained, mechanisms for delivering training services, and frequency of offerings (e.g., semiannual).	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Obtain approval for training plan	Completed	Vet training plan through Workforce Sub-Committee, QCIS and Executive Committee.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Develop a reporting plan for training program	Completed	Develop a plan for conducting ongoing quarterly reports on training program.	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Communicate training strategy to providers	Completed	Present the training strategy to PPS providers through the rapid deployment collaboratives.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	

**IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize cultural competency / health literacy strategy.	sgjevuka	Templates	36_DY2Q3_CCHL_MDL41_PRES1_TEMPL_CCHL_M1_Meeting_Schedule_DY2Q3_7910.xlsx	CCHL_M1_Meeting Schedule_DY2Q3	01/06/2017 12:20 PM
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate	sgjevuka	Templates	36_DY2Q3_CCHL_MDL41_PRES2_TEMPL_CCHL_M2_Training_Schedule_DY2Q3_7912.xlsx	CCHL_M2_Training Schedule_DY2Q3	01/06/2017 12:22 PM
	sgjevuka	Templates	36_DY2Q3_CCHL_MDL41_PRES2_TEMPL_CCHL_M2_Meeting_Schedule_DY2Q3	CCHL_M2_Meeting Schedule_DY2Q3	01/06/2017 12:21 PM



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
material).			L_M2_Meeting_Schedule_DY2Q3_7911.xlsx		

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	<p>Community Health Literacy has continued to be an important focus in Q3. Because of high demand from the community-based organizations (CBOs) being trained to train the community, and added concerns about the future of the Affordable Care Act (ACA) under the new administration, we have instituted additional sessions on obtaining health insurance including Medicaid for training the peers, community health workers (CHWs) and other CBO staff that will be conducting the training for the community. CBOs have been training the community starting Q3 and are submitting both attendance sheets and program evaluations to demonstrate their work. BPHC is pleased to see that the initial reports coming from the field are extremely positive regarding the community's response to this training.</p> <p>In addition, BPHC has been working with the Immigrant Health and Cancer Disparities Services at Memorial Sloan Kettering to evaluate the program as it is being rolled out, and to further refine the curriculum to be delivered to the trainers on Feb 3, 10, 17 and 25 in 2017.</p>
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	The implementation of the Bronx Partners for Healthy Communities (BPHC) Cultural Competency Training Strategy is current based on the timeline contained in the strategy. All phases 1 and 2 programs have already been delivered with the exception of the Culturally Responsiveness program for Leadership and the Cultural Competency and the Social Determinants of Health for Practitioners. Both of these programs are scheduled to be rolled out during DY2Q4.

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 4.2 - PPS Defined Milestones**

**Instructions :**

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health  
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

✔ IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

**Risk #1 - Extremely Diverse Linguistic Requirements and Low Literacy/Health Literacy:**  
The Bronx is one of the most diverse counties in New York State, and this rich diversity demands a culturally responsive system of care. However, the Community Needs Assessment findings indicate that immigrant and limited English-speaking populations in the Bronx experience barriers to accessing health care, including low quality language services, lack of culturally and linguistically competent providers, low literacy, and distrust of the healthcare system. Together, these issues could undermine the PPS's ability to engage patients in care.

**Mitigation:**  
BPHC has developed mitigation strategies to address patient engagement, including working with our community-based organizations (CBOs) to drive a communication and education campaign focused on health literacy basics: using health services and primary care effectively, working with care coordinators to help manage health, and the reasons to sign consent forms, specifically the Bronx RHIO consent forms. The BPHC Cultural Responsiveness Training Strategy includes components for multiple front line staff roles and providers, and is dedicated to measurably improving the cultural and linguistic competence of the BPHC workforce.

**Risk #2 - Recruiting and Workforce Challenges:**  
Securing a culturally competent workforce is key to patient engagement and the overall success of DSRIP. Yet hiring and recruiting locally-based, bilingual and/or otherwise culturally identifying frontline workers will be challenging, due both to the general shortage of qualified health workers and competition for similar workers among other PPSs.

**Mitigation:**  
BPHC has developed mitigation strategies to address recruiting and workforce issues, including working with local colleges to promote community-based English Speakers of Other Languages (ESOL) and GED training programs for new workers; working with 1199 Training and Education Fund and PPS member organizations that have expertise recruiting local, peer-based, and other frontline staff; and recruiting community members to enroll in healthcare worker training courses. Recruitment of community members, particularly through CBOs, applies particularly to community health workers (CHWs), critical to our cultural competency strategy.

✔ IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

BPHC's cultural competency and health literacy strategy has interdependencies with the workforce, IT, and clinical project workstreams.

- **Workforce Workstream Dependencies:** The provision of culturally competent care will depend on the success of the PPS's Bronx-centric recruitment and training strategy. As discussed, the PPS will work with 1199 TEF, CUNY, and contracted CBOs to develop training curricula that meet cultural competency and health literacy standards and incorporate these trainings into all new hire orientations, refresher courses, and provider agreements.
- **Practitioner Engagement Workstream Dependencies:** Practitioners play a key role in providing culturally competent care to patients. The importance of providing culturally competent care and best practices for how to do so will be a key part of the practitioner communication and engagement plan, which will include regular webinars, in-person, peer-to-peer learning forums, and participation in project-specific and a Patient Engagement-focused Rapid Deployment Collaborative. It will also be included in the training/education plan targeting practitioners and other professional groups as part of educating them about the DSRIP program and the PPS-specific quality improvement agenda.
- **IT and Population Health Management Workstream Dependencies:** Connecting patients to culturally competent resources is critical to improving patient outcomes. BPHC's care management technology will include fields to record patients' linguistic and cultural needs so that patients are matched to care managers, providers, and community-based organizations that can appropriately serve them.
- **Clinical Workstreams Dependencies:** The PPS's success will be heavily reliant on the success of its clinical projects. The PPS's project referral protocols and resources must be able to address the social, linguistic, cultural, behavioral and physical needs of patients. The PPS will make available a Web-based PPS-wide directory of CBOs. These efforts will help to ensure PPS-wide tools and resources meet health literacy/cultural competency standards and address patients' social needs in a culturally competent manner.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 4.5 - Roles and Responsibilities**

**Instructions :**

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

<b>Role</b>	<b>Name of person / organization (if known at this stage)</b>	<b>Key deliverables / responsibilities</b>
Co-Chairs, Quality and Care Innovation Sub-Committee (QCIS)	Debbie Pantin, SAED, VIP Community Services, Dr. David Collymore, Medical Director, Acacia	Development and implementation of cultural competency/health literacy ("CC/HL") strategy
Quality and Care Innovation Sub-Committee	QCIS has 15 members with clinical experience relative to the specific projects. Membership includes: David Collymore, MD Acacia Network Megan Fogarty BronxWorks Pablo Idez, LMSW The Institute for Family Health Kenneth Jones, MD Morris Heights Health Center Loredan Ladogana, MD UCP of NYC Frank Maselli, MD Bronx United IPA Anne Meara, RN Montefiore Medical Center Beverly Mosquera, MD Comunilife Chris Norwood Health People Todd Ostrow CenterLight Health Center Debbie Pantin, LMSW VIP Community Services Rona Shapiro 1199SEIU Ed Telzak, MD SBH Health System Lizica Troneci, MD SBH Health System Dharti Vaghela Essen Medical Associates, P.C. Committee will review recommendations made by CWG, and make final decisions about PPS strategy for cultural competency/health literacy	Strategy for CC/HL, Practitioner Communication & Education, EB practice guidelines/clinical practices & protocols
Senior Director, DSRIP Care Delivery & Practice Innovations, BPHC CSO	Dr. J. Robin Moon	Advisor to the development of the CC/HL strategy
Director of Collaboration, BPHC CSO	Albert Alvarez	Develop outreach to CBOs to identify CC/HL needs for specific sub populations, diseases and locations in the Bronx
Workforce Sub-Committee	Mary Morris, Co-Chair, SBH Health System Rosa Mejias, Co-Chair, 1199 TEF	Training strategy for CC/HL
Cultural Competency/Health Literacy Work Group	Includes key players listed above including: Debbie Pantin, SAED VIP Community Services (co-chair of QCIS), Charmaine Ruddock, Project Director, Bronx REACH, Barbara Hart, Executive Director, The Bronx Health Link, Albert Alvarez, BPHC Director of	CC/HL strategy and standards developed and signed off by Executive Committee



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
	Collaboration, Mary Morris, BPHC Director of Workforce Innovation and Rosa Mejias, TEF (co-chair of the Workforce Subcommittee)	
Project Manager	Venus Goulbourne	Administrative management





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 4.6 - Key Stakeholders**

**Instructions :**

Please identify the key stakeholders involved, both within and outside the PPS.

<b>Key stakeholders</b>	<b>Role in relation to this organizational workstream</b>	<b>Key deliverables / responsibilities</b>
<b>Internal Stakeholders</b>		
Partner organization Providers and Staff	Participate and contribute to CC/HL PPS initiatives	Comply with identified standards
CBO partner liaisons that represent a range of socioeconomic, cultural and demographic backgrounds	Provide input and feedback to create CC/HL initiatives and strategy	Community stakeholder participation in meetings, town halls, focus groups and BPHC Cultural Competency/Health Literacy Work Group
Dr. Nicole Hollingsworth	Advisor	Best practice guidance
Arlene Allende, SBH	Advisor	Best practice guidance
Leanette Alvarado	Advisor	Best practice guidance
<b>External Stakeholders</b>		
BPHC patients	Provide feedback by participating in surveys and focus groups	Focus groups and patient satisfaction survey responses
Other Bronx PPSs	Potential collaboration in developing Bronx-wide CC/HL strategy	Bronx-wide CC/HL strategy
Bronx Community at large	Greater use of primary care providers, health self-management for chronic conditions & participation in educational programs sponsored by the PPS	Improved health outcomes, more jobs with "living wages"
TEF-Rosa Mejias, Co Chair, BPHC workforce Subcommittee	Best practice training research and programming	Support for training strategy for CC/HL



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 4.7 - IT Expectations**

**Instructions :**

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Community health workers and other PPS care management staff will use a planned commercial care coordination management solution (CCMS) to support culturally competent outreach, education, care coordination referral, advocacy and other information provided to PPS patients. Based on protocols tailored to patient cultural cohorts, and on individual care plans where available, the CCMS will be used for such activities as:

- Running periodic reports to monitor cultural makeup and requirements of PPS patients, based on data collected in screenings, assessments, etc.
- Providing multilingual, multicultural care navigation and support
- Tracking and assisting patients with practice selection, active engagement in DSRIP programs, utilization tracking and pediatric-adult transitions
- Assisting patients with locating and accessing community resources, including for palliative care
- Supporting transitions and warm handoffs at discharge, with follow-up tracking
- Educating patients and families about wellness and care, and supporting patients in self-management and shared decision making related to their health needs
- Surveying patients and families regarding care experience.

Providers and staff in other workforce segments will be trained regarding specific population needs and effective patient engagement approaches.

**✔ IPQR Module 4.8 - Progress Reporting**

**Instructions :**

Please describe how you will measure the success of this organizational workstream.

BPHC will measure the success of our cultural competency/health literacy strategy through members' successful achievement of the Domain 1 CC/HL milestones as well as the milestones referenced above. BPHC will also measure progress through providers' participation in contracting agreements, which will incorporate the PPS's health literacy and cultural competency standards. The Senior Director for Quality Management and Analytics within the CSO will be responsible for conducting ongoing assessment of the PPS's cultural competency activities and related quality-improvement efforts.

Related to patient engagement and clinical improvement, BPHC's QCIS will be charged with overseeing implementation of clinical projects and holding providers and the PPS accountable for achieving targeted metrics and clinical outcomes. Further, because all BPHC projects were selected based on health disparities data within the CNA, achieving broader clinical targets will reflect favorably upon the PPS's success reducing health disparities and creating a culturally competent and linguistically appropriate system of care.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Additionally, BPHC will obtain feedback from providers on the effectiveness of cultural competency strategies and training programs. BPHC will also include cultural competency in BPHC patient satisfaction surveys in order to understand BPHC patient needs.

**IPQR Module 4.9 - IA Monitoring**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Section 05 – IT Systems and Processes**

**✅ IPQR Module 5.1 - Prescribed Milestones**

**Instructions :**

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Milestone #1</b> Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	NO
<b>Task</b> Assess central PPS IT capabilities	Completed	Complete an assessment of IT capabilities for central PPS functions related to data collection requirements, performed by CSO in consultation with IT Sub-Committee.	04/01/2015	06/15/2015	04/01/2015	06/15/2015	06/30/2015	DY1 Q1	
<b>Task</b> Assess partner IT readiness	Completed	Organize, review and assess partner IT readiness assessment data collected to date re: EHR and other HIT platforms, RHIO/HIE adoption, interoperability/interfaces and data analytics/measurement/reporting capabilities.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Develop partner IT assessment database	Completed	Design, create and populate partner database to store partner IT assessment data.	04/01/2015	06/25/2015	04/01/2015	06/25/2015	06/30/2015	DY1 Q1	
<b>Task</b> Additional partner IT assessment	Completed	Conduct further data collection through partner surveys and interviews to fill gaps in partner data.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Assess current state of IT readiness	Completed	Review partner data to assess current state readiness re: EHRs, HIE, PCMH and other use of HIT.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Share and validate findings	Completed	Communicate/validate findings and data-sharing requirement gaps with partners and Executive Committee.	12/15/2015	12/31/2015	12/15/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Document current state of IT readiness	Completed	Complete IT current state assessment supporting documentation for central PPS and partner IT.	10/15/2015	12/31/2015	10/15/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Milestone #2</b> Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: -- Your approach to governance of the change process;	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		-- A communication plan to manage communication and involvement of all stakeholders, including users; -- An education and training plan; -- An impact / risk assessment for the entire IT change process; and -- Defined workflows for authorizing and implementing IT changes							
<b>Task</b> Establish IT Sub-Committee	Completed	Establish IT Sub-Committee, reconstituted from IT & Analytics Planning Workgroup, incorporating new members according to governance nomination processes.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Document IT Sub-Committee Charter	Completed	Document IT Sub-Committee charter and processes including change management oversight.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Develop processes and protocols for partners	Completed	Create and update processes and protocols for adoption and use of IT that all partners must implement.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Develop communication and training for partners	Completed	Develop communication, education and training plans related to processes and protocols for adoption and use of IT.	08/30/2015	12/31/2015	08/30/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop impact and risk management strategy	Completed	Develop an impact and risk management strategy for IT change management.	11/02/2015	12/31/2015	11/02/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish workflows	Completed	Develop and document workflows for IT change management. Workflows may include (but are not limited to): Accepting change requests from partners and PPS leadership; Prioritizing and classifying changes; Coordinating assessment of change impact; Coordinating change approval; Planning/scheduling changes; Coordinating implementation of changes; Conducting testing and post-implementation reviews; and Providing management information about changes and change management performance.	12/07/2015	03/25/2016	12/07/2015	03/25/2016	03/31/2016	DY1 Q4	
<b>Task</b> Establish tracking and reporting structure	Completed	Develop approach for tracking and reporting on IT change management implementation.	01/11/2016	03/25/2016	01/11/2016	03/25/2016	03/31/2016	DY1 Q4	
<b>Task</b> Obtain EC approval of change management strategy	Completed	Obtain Executive Committee approval of IT governance and change management processes and policy.	02/01/2016	03/25/2016	02/01/2016	03/25/2016	03/31/2016	DY1 Q4	
<b>Milestone #3</b> Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: -- A governance framework with overarching rules of the road	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		for interoperability and clinical data sharing; -- A training plan to support the successful implementation of new platforms and processes; and -- Technical standards and implementation guidance for sharing and using a common clinical data set -- Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).							
<b>Task</b> Survey current state of interoperability	Completed	Survey current clinical data-sharing and interoperability systems across PPS network to understand needs and requirements for specific hardware and software	04/01/2015	09/25/2015	04/01/2015	09/25/2015	09/30/2015	DY1 Q2	
<b>Task</b> Develop data exchange strategy	Completed	Establish priorities and develop plan for establishing data exchange capabilities and agreements with and among partners and vendors.	09/01/2015	09/30/2015	09/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Establish strategy for Care Coordination Management Solution implementation	Completed	Select and plan implementation and method of payment for of Care Coordination Management Solution across member organizations.	06/01/2015	09/15/2015	06/01/2015	09/15/2015	09/30/2015	DY1 Q2	
<b>Task</b> Integrate standards into partner contracts	Completed	Incorporate standards for clinical connectivity and funds flow into partner contracts.	09/15/2015	12/29/2015	09/15/2015	12/29/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish compliance strategy	Completed	Develop approach and establish governance for determining priorities and methods for promoting and ensuring partner compliance with connectivity standards and requirements.	10/19/2015	12/29/2015	10/19/2015	12/29/2015	12/31/2015	DY1 Q3	
<b>Task</b> Finalize clinical connectivity roadmap	Completed	Document clinical connectivity roadmap and obtain IT Sub-Committee approval.	11/02/2015	03/31/2016	11/02/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Share clinical connectivity plans with partners	Completed	Establish and communicate connectivity standards, priorities, compliance plan and partner support resources, including training plan and assistance program to partners.	12/07/2015	01/08/2016	12/07/2015	01/08/2016	03/31/2016	DY1 Q4	
<b>Task</b> Integrate standards into vendor contracts	Completed	Incorporate standards for clinical connectivity into vendor contracts and develop solutions where needed.	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Provide guidance on clinical data exchange	Completed	Document and provide partner guidance for exchanging clinical data set, including data sharing policies and procedures.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Conduct training on clinical data sharing and	Completed	Based on the systems implemented, in conjunction with workforce subcommittee, deploy training, i.e., on-site, in-	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
interoperability		person and web-based learning management system.							
<b>Task</b> Ensure tracking of changes to data sharing agreements	Completed	Develop approach for tracking and reporting on changes to data sharing agreements.	01/11/2016	03/31/2016	01/11/2016	03/31/2016	03/31/2016	DY1 Q4	
<b>Milestone #4</b> Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	NO
<b>Task</b> Match attributed members	Completed	Validate/match attributed members against QE RHIO consents on file to inform engagement strategy/plan and develop a GAP analysis	08/03/2015	12/31/2015	08/03/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Review QE processes and challenges	Completed	Review current consent processes and lessons learned/challenges with QE consent.	09/01/2015	09/20/2015	09/01/2015	09/20/2015	09/30/2015	DY1 Q2	
<b>Task</b> Finalize strategy for obtaining consent	Completed	Develop recommendations for outreach and education of members for partners, clinical, MCO, or CBO, to follow; obtain IT Sub-Committee review and Executive Committee approval.	08/24/2015	12/31/2015	08/24/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop subscription alert strategy	Completed	Plan to implement subscription alerts or triggers through member touchpoints.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Establish QE engagement reporting strategy	Completed	Develop approach for tracking and reporting partners' opportunity to engage members in QE, possibly using patient health registries and communicate results to partners.	10/05/2015	11/28/2015	10/05/2015	11/28/2015	12/31/2015	DY1 Q3	
<b>Milestone #5</b> Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: -- Analysis of information security risks and design of controls to mitigate risks -- Plans for ongoing security testing and controls to be rolled out throughout network.	06/15/2015	03/31/2016	06/15/2015	03/31/2016	03/31/2016	DY1 Q4	NO
<b>Task</b> Assess security risks and establish controls	Completed	Analyze information security risks, design controls and identify gaps that will include two factor authentication, data encryption requirements and data access.	06/15/2015	12/31/2015	06/15/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish CSO oversight for vendor security testing	Completed	Develop plan for ongoing CSO IT oversight - owned by Chief Security Information Officer - for vendor security testing, including multifactor authentication.	09/14/2015	10/30/2015	09/14/2015	10/30/2015	12/31/2015	DY1 Q3	
<b>Task</b> Finalize data security and confidentiality plan	Completed	Incorporate risk mitigation and security testing recommendations into data security and confidentiality plan and obtain IT Sub-Committee review and Executive Committee approval.	09/01/2015	11/01/2015	09/01/2015	11/01/2015	12/31/2015	DY1 Q3	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Establish implementation tracking system	Completed	Develop an IT approach for tracking and reporting on implementation of plan.	09/01/2015	11/01/2015	09/01/2015	11/01/2015	12/31/2015	DY1 Q3	
Task Communicate plan to partners and conduct trainings	Completed	Communicate data security and confidentiality plan to partners using email, webinars and training and education learning management system.	11/01/2015	12/31/2015	11/01/2015	12/31/2015	12/31/2015	DY1 Q3	

**IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	vchibiso	Templates	36_DY2Q3_IT_MDL51_PRES1_TEMPL_1.0.2_Meeting_Schedule_IT_SubCom_8055.xlsx	IT SubCom Meeting Schedule	01/18/2017 07:59 PM
	vchibiso	Baseline or Performance Documentation	36_DY2Q3_IT_MDL51_PRES1_BASE_1.0.1_IT_Needs_Assessment_DY2Q3_8054.docx	IT Needs Assessment	01/18/2017 07:59 PM
Develop an IT Change Management Strategy.	vchibiso	Templates	36_DY2Q3_IT_MDL51_PRES2_TEMPL_2.0.2_BP_HC_IA_Training_Log-Schedule_master_8058.xlsx	Training Log Schedule	01/18/2017 08:02 PM
	vchibiso	Meeting Materials	36_DY2Q3_IT_MDL51_PRES2_MM_2.0.3_Meeting_Schedule_IT_SubCom_8057.xlsx	IT Sub Com Meeting Schedule	01/18/2017 08:01 PM
	vchibiso	Policies/Procedures	36_DY2Q3_IT_MDL51_PRES2_P&P_2.0.1_Change_Control_Documentation_DY2Q3_8056.docx	Change Control Documentation - Policy	01/18/2017 08:00 PM
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	vchibiso	Templates	36_DY2Q3_IT_MDL51_PRES3_TEMPL_3.0.2_BP_HC_IA_Training_Log-Schedule_master_8061.xlsx	IT Training Log Schedule.	01/18/2017 08:04 PM
	vchibiso	Meeting Materials	36_DY2Q3_IT_MDL51_PRES3_MM_3.0.3_Meeting_Schedule_IT_SubCom_8060.xlsx	IT Sub Com Schedule	01/18/2017 08:04 PM
	vchibiso	Implementation Plan & Periodic Updates	36_DY2Q3_IT_MDL51_PRES3_IMP_3.0.1_C&I_Roadmap_DY2Q3_8059.pdf	C&O Roadmap	01/18/2017 08:03 PM
Develop a specific plan for engaging attributed members in Qualifying Entities	vchibiso	Other	36_DY2Q3_IT_MDL51_PRES4_OTH_4.0_QE_Consent_Engagement_Strategy_8561.docx	Consent Engagement Strategy	01/24/2017 05:01 PM



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Bronx Partners for Healthy Communities (BPHC) continues to proactively and aggressively gather, store, and process information to aid in reporting and operational objectives. In DY2Q3 BPHC significantly expanded its dashboard portfolio in Salesforce, our data repository, for additional visibility and assessment of various BPHC processes, including IT. BPHC is continuing to source and store IT infrastructure information in Salesforce, and is planning for the Phase 2 development for Salesforce that will include expanded communication capabilities, improved usability for end users, and possibly contracting support driven by data. During DY2Q3, additional data sources and connections were developed into the data model – specifically those around Meaningful Use and connectivity. Partially based on such data, an Interoperability Plan updated and changes were approved in October 2016 by IT Subcommittee. BPHC also continues with its PCMH transformation initiative, collecting detailed analyses on independent providers. Additionally in Q3, an information collection drive was also targeted at community-based and behavioral health organizations. The effort is ongoing. Milestone has been completed as of DY1Q3 and will continue to be updated.
Develop an IT Change Management Strategy.	This milestone was completed in DY1Q4. There have been no changes to the IT Change Management Strategy. BPHC is finalizing its implementation plans for GSI Health, a care coordination management system (CCMS) for our PPS. When those plans are finalized, we will update the IT Change Management Strategy document.
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	This milestone was completed in DY1Q4. The roadmap to achieving clinical data sharing and interoperable systems across the PPS network was approved by Executive Committee in Q3. We are now partnering with our IT vendors: GSI Health, Bronx RHIO, and Salesforce to implement the roadmap.
Develop a specific plan for engaging attributed members in Qualifying Entities	This milestone was completed in DY1Q4. During DY2Q2 the following has been rolled out at SBH Health System (SBH), our pilot site for engaging attributed members in qualifying entities, as was directed by the plan: 1) IT changes such as single sign-on into QE and EMR "hard stop" for negative or absent consent during registration; 2) training and credentialing of providers to use and sign onto RHIO; and 3) training of front line staff in ambulatory and inpatient settings for collecting QE consent. During DY2Q3, the project demonstrated successful outcomes: 1) IT changes rolled out; 2) the number of trained providers increased at SBH by 148% to 134 trained providers; and 3) consent counts went up from 55.3% to 71.3%. In the next two quarter we will operationalize these lessons and spread to a wider segment of the PPS. A process improvement plan is being developed based on these actions. Also, plans to further impact consent are in place, including provider training to encourage patients to consent, a media campaign in waiting areas, and bundling QE consent conversations with those around patient portals. Milestone was completed as of DY1Q4, and will continue to be updated.
Develop a data security and confidentiality plan.	BPHC has completed 18 SSP workbooks in DY2Q3 to request approval for a new cloud-based server environment which uses a cloud-based Microsoft Azure server. This secure environment will be used to store and analyze Medicaid claims, roster and attribution files for BPHC. It will also be used to store and analyze other complementary datasets related to BPHC activity such as protected health information (PHI) and clinical detail which can be provided by the partners, managed care organizations (MCOs), CMS (dual claims), or other sources which may be used for further analysis. This server will only be accessed by BPHC lead staff who will be responsible for data analysis. The BPHC lead will supply those analytic results, in the form of reports containing a subset of patients, to downstream provider partners maintaining control of the data through to the appropriate partner only when it meets the appropriate distribution conditions. BPHC will continue to partner with Bronx RHIO, whom the SDOH awarded Claims Integration Pilot (CLIP) status to, to perform additional processing of the full dataset and provide wider distribution of the data where appropriate per Medicaid governance.

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
<b>Milestone #1</b>	Pass & Complete	
<b>Milestone #2</b>	Pass & Complete	
<b>Milestone #3</b>	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Milestone Review Status**

<b>Milestone #</b>	<b>Review Status</b>	<b>IA Formal Comments</b>
<b>Milestone #4</b>	Pass & Complete	
<b>Milestone #5</b>	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 5.2 - PPS Defined Milestones**

**Instructions :**

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✔ IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

##### Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Based on collaborative IT work to date, we are well prepared to continue to manage the challenges in evolving BPHC's current multi-stakeholder IT governance into an operational IT change management framework. While we anticipate reluctance on the part of some partners to agree to certain elements of network IT governance and requirements, we will educate partners on the need and justification for all requirements, processes and IT change management governance and have incorporated compliance provisions into Master DSRIP Service Agreements (MSAs) to eliminate ambiguity and make compliance contractually obligated.

Partners may be challenged to comply with data-sharing obligations, especially those that had not previously participated in data exchange or whose IT infrastructures may not meet certified EHR MU requirements. Again, we will educate all partners on the importance of data-sharing and compliance with data security and confidentiality policies and incorporate Business Associate Agreements into their MSAs.

We will work with the Bronx RHIO, our predominant QE and a close partner of SBH and Montefiore, among other BPHC participants, to understand gaps in patient engagement, as measured by consent, and to implement targeted strategies for obtaining consent from more attributed patients. Partners may be challenged, however, to participate in the Bronx RHIO, to interface their disparate IT systems for health information exchange or to acquire certified EHR solutions capable of interoperating. Failure to achieve connectivity and data sharing objectives will have particular impact on Project 2.a.i, since clinical interoperability is critical to development of an integrated delivery system. BPHC will establish programs to assist in these areas, including monitoring and direct assistance to partners in achieving these interoperability and data sharing objectives.

Multiple care coordination management systems (CCMS) are employed by health homes and patient -centered medical homes, and some partners lack systems with the necessary capabilities. Building a system with sufficient care management, referral management and system integration capacities in a timely manner poses a significant challenge. BPHC is working with a vendor to create a PPS-wide care management and referral management platform to enhance clinical integration and provider communications. The platform will serve as a unifying resource for partners with varying IT systems. Where partner organizations have existing tools, BPHC will supply data exchange and system interfaces to ensure a robust exchange of care management planning information.

#### ✔ IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

##### Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT workstream is dependent on strategies and requirements developed in the Performance Reporting, Clinical Integration and Population Health Management workstreams primarily, and to a lesser extent in all other organizational workstreams to the extent they identify IT expectations (e.g., for financial system enhancements in the Financial Sustainability workstream, or for workforce training and enablement using the planned care coordination management solution). In addition, the IT workstream will be highly interdependent with General Project



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

Implementation and in particular for Domain 2 & 3 project-specific strategies and their Domain 1 requirements. Elements of IT governance may be dependent on the Governance workstream since the IT Sub-Committee and other elements of IT governance will be integrated into overall BPHC governance. BPHC considers IT integral to all aspects of PPS performance.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 5.5 - Roles and Responsibilities**

**Instructions :**

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

<b>Role</b>	<b>Name of person / organization (if known at this stage)</b>	<b>Key deliverables / responsibilities</b>
Chief Information Officer	Dr. Jitendra Barmechea, MD, MPH, FACP, Chief Information Officer, SVP—IT & Clinical Engineering, SBH	<ul style="list-style-type: none"> <li>• BPHC IT strategy</li> <li>• Overall IT implementation</li> <li>• Data security and confidentiality planning and compliance</li> <li>• Partner and patient engagement technologies</li> </ul>
Chief Information Security Officer	Sam Cooks - AVP-IT	<ul style="list-style-type: none"> <li>• IT Infrastructure,</li> <li>• Data Security</li> <li>• Communication</li> </ul>
IT Analyst for Information Security	Chris Delgado	Support the CSO on IT infrastructure/strategy, data security, communication
Senior Director, Quality Mgmt & Analytics, CSO	Janine Dimitrakakis	Overall delivery of QM and analytics reporting
Director of Partner Connectivity BxRHIO Partners	Greg Malloy, SBH IT Kathy Miller, Bronx RHIO Dr. Terri Elman, Bronx RHIO	<ul style="list-style-type: none"> <li>• Partner connectivity strategy</li> <li>• Bronx RHIO and other QE relationships</li> <li>• Partner connectivity adoption, implementation and support</li> </ul>
Director of Care Management Technologies	Zane Last, SBH IT	<ul style="list-style-type: none"> <li>• Care management / population health management requirements definition</li> <li>• Care management / population health management IT implementation and support</li> </ul>
Associate Director of HealthCare Data and Analytics	Jonathan Ong, SBH IT	IT infrastructure support and implementation
Montefiore Medical Center IT Liaison	Brian Hoch, MMC IT Chuck Anderson, MMC IT Jack Wolf, MMC IT	<ul style="list-style-type: none"> <li>• Implementation, integration and support of critical IT systems and functions supporting BPHC</li> </ul>
Key point person/project manager from provider organizations	Nicolette Guillou, Montefiore Akwasiba Rafaelin, Montefiore Twiggy Ramirez, Acacia Network Irene Borgen, SBH Health System Zena Nelson, Institute for Family Health (IFH) Fernando Alonso, Bronx United IPA Nieves Madrid, Morris Heights Dean Bertone, Union Community Health Center	<ul style="list-style-type: none"> <li>• Connectivity adoption, implementation, integration and support at own organization (for participation in BPHC)</li> <li>• Data exchange support</li> </ul>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
IT Subcommittee	Nicole Atanasio, Lott, Inc. Jitendra Barnecha, SBH Health System Helen Dao, Union Community Health Center Brian Hoch, Montefiore Medical Center Jeeny Job, SBH Health System Tracie Jones, BronxWorks Vipul Khamar, Visiting Nurse Service of New York Elizabeth Lever, The Institute for Family Health Uday Madasu, Coordinated Behavioral Care IPA Mike Matteo, Centerlight Health System Kathy Miller, Bronx RHIO Edgardo Nieves, Morris Heights Health Center Anthony Ramirez, Acacia Network Sam Sarkissian, University Behavioral Associates Yvette Walker, AllMed Medical & Rehabilitation Centers Nicole Atanasio, Lott, Inc. Jitendra Barnecha, SBH Health System Helen Dao, Union Community Health Center Brian Hoch, Montefiore Medical Center Jeeny Job, SBH Health System	IT governance



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✓ IPQR Module 5.6 - Key Stakeholders**

**Instructions :**

Please identify the key stakeholders involved, both within and outside the PPS.

<b>Key stakeholders</b>	<b>Role in relation to this organizational workstream</b>	<b>Key deliverables / responsibilities</b>
<b>Internal Stakeholders</b>		
Attributed Patients and Families/Caregivers	Recipient of care services delivered with support of effective IT	• Interaction sufficient to participate and take limited accountability for health and care-related activities
BPHC CSO Business Staff	Accountable for integration and effective use of IT in PPS services	• Oversight and integration of IT into BPHC operations
BPHC Governance Committee Members	Governance for effective integration and use of IT, centrally and across partners	• Oversight and integration of IT into BPHC operations
SBH Management/Leadership	Fiduciary oversight for effective integration and use of IT in BPHC operations	• Oversight and integration of IT into BPHC and SBH operations
SBH IT Leadership and Staff	Primary leadership, project management and support	• Coordinate, support and maintain coordinated BPHC (and SBH) IT solutions
Montefiore Management/Leadership	Accountable for integration of key Montefiore-supplied IT functionality for BPHC support	• Oversight and integration of Montefiore IT into BPHC operations
Montefiore CMO Staff	Effective use of BPHC IT to deliver care management services to patients	• Effective use of BPHC (and Montefiore) IT solutions
Montefiore Bronx Accountable Health Network Staff	Effective use of BPHC IT to deliver Health Home services to patients	• Effective use of BPHC (and Montefiore) IT solutions
Montefiore IT Leadership and Staff	Project management and support for integrated Montefiore IT	• Coordinate, support and maintain integrated Montefiore IT solutions
Partner Organization Providers and Staff	Integration, connectivity and effective use of BPHC IT solutions	• Adopt, implement use and support integrated BPHC IT solutions
<b>External Stakeholders</b>		
Bronx RHIO Management/Leadership and Staff	Accountable for integration of key Bronx RHIO-supplied IT functionality for BPHC support	• Oversight and integration of Bronx RHIO IT into BPHC operations
Bronx Community Advocates/Leaders/Elected Officials	Awareness of how IT is being used to effectively support BPHC and Bronx patients	• Consume stakeholder communication and participation in stakeholder events
Bronx Community Members/Public At-Large	Awareness of how IT is being used to effectively support BPHC and Bronx patients	• Consume stakeholder communication and participation in stakeholder events
Non-Partner Providers	Awareness of how IT is being used to effectively support Bronx patients and how they can participate in Bronx RHIO and other IT solutions related to BPHC	• Bronx RHIO or other QE participation as warranted to effectively treat patients
CBO partners with experience in MH/BH, I/DD and	Curriculum Development and/or training	Serve as subject matter experts to the vendor(s) or partner(s)



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
SAS (e.g., ACMH, Community Access, Communitlife, Cardinal McCloskey Community Services, EAC, Inc., St. Ann's Corner of Harm Reduction)		involved in curriculum development and training.
Medicaid Managed Care Organizations (MCOs)	Awareness of how IT is/can be used to serve covered members	<ul style="list-style-type: none"> <li>• Contribute data and participate in RHIO or other IT solutions as warranted to effectively serve members</li> </ul>
NYCDOH	Awareness of how IT is being used by BPHC	<ul style="list-style-type: none"> <li>• Offer solutions, participate in BPHC IT solutions in order to serve Bronx residents</li> </ul>
NYSDOH	Provide guidance and tools, including MAPP/SIM, to support BPHC use of IT	<ul style="list-style-type: none"> <li>• Guidance and tools to support BPHC IT use, including for efficient performance management and DOH reporting</li> </ul>
Organized Labor	Awareness of how IT is being used by BPHC	<ul style="list-style-type: none"> <li>• Member labor support for and training on BPHC IT solutions, as warranted</li> </ul>
Other Bronx PPSs	Awareness of how IT is being used to effectively support Bronx patients and how multiple PPSs may be able to support each other's or share IT solutions	<ul style="list-style-type: none"> <li>• Participation in joint IT planning and solution development as warranted</li> </ul>



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✔ IPQR Module 5.7 - Progress Reporting

##### Instructions :

Please describe how you will measure the success of this organizational workstream.

- IT workstream success will be measured according to the following:
- Governance – Multi-stakeholder representation and participation in IT Sub-Committee meetings, with timely decision-making for IT-related issues
  - Strategy/Solution Development – Timely completion of current state assessment, IT connectivity roadmap, data sharing plan, etc.
  - Strategy Monitoring – Progress against IT strategy objectives and milestones
  - QE Adoption and Integration – Percentages of providers using Bronx RHIO and patients consenting to disclosure
  - Partner IT Capabilities – Percentages of providers using certified EHR technology, Meaningful Use attestation, and PCMH 2014 recognition
  - Patient Engagement – Progress against achieving patient engagement goals and documented use of IT in achieving goals

#### IPQR Module 5.8 - IA Monitoring

##### Instructions :



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Section 06 – Performance Reporting**

**IPQR Module 6.1 - Prescribed Milestones**

**Instructions :**

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Milestone #1</b> Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: -- The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; -- Your plans for the creation and use of clinical quality & performance dashboards -- Your approach to Rapid Cycle Evaluation	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
<b>Task</b> Establish reporting oversight responsibilities	Completed	Designate reporting oversight responsibilities to Executive Committee, Quality and Care Innovation Sub-Committee and Finance and Sustainability Sub-Committee. BPHC Senior Director for Quality Management and Analytics will be responsible for working with the Quality and Care Innovation Sub-Committee on performance reporting activities.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Develop reporting and communication requirements	Completed	Complete analysis of state guidance to develop comprehensive requirements related to reporting and communication across all workstreams and projects.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Define performance reporting categories	Completed	Define categories of reporting (beyond those that are state-mandated) necessary for PPS performance management and operations, including Rapid Cycle Evaluation and monitoring of overall performance of BPHC and its network partners.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Analyze reporting capacities across PPS	Completed	Assess existing reporting capabilities of BPHC and its network partners to identify gaps between requirements and current capabilities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Analyze MCO data exchange capacity	Completed	Assess MCO capabilities for data exchange relative to requirements for performance metric submission.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b>	Completed	Identify CSO staff and network partner staff (i.e., end-users)	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop and test reporting mechanisms		who will participate in developing and beta-testing the functionality and technical specifications for reports.							
<b>Task</b> Hire performance reporting support staff	Completed	Identify/recruit qualified staff to support BPHC performance reporting according to the structure in the approved strategy.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop performance reporting strategy	Completed	Develop a performance reporting strategy encompassing infrastructure, external and internal reporting (including CAHPS measures), quality and performance dashboard(s), approach to Rapid Cycle Evaluation and feedback, communication strategies, alignment with MCOs, and required staff capabilities and obtain Executive Committee approval.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
<b>Milestone #2</b> Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
<b>Task</b> Establish PPS reporting goals	Completed	Define clinical quality and performance reporting goals for the PPS.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Define staff categories for training	Completed	Identify specific categories of end-users (e.g., CSO staff, partner leadership, care managers, etc.) who will be trained.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish reporting responsibilities	Completed	Determine site-specific reporting responsibilities by role.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish reporting goals by role	Completed	Define goals for reporting by role, helping staff understand targets and responsibilities toward meeting targets.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Provide technical assistance on interpreting data and reports for performance reporting	Completed	Assist staff by role how to use data and interpret reports (as appropriate for role)	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Contract with vendor to develop performance reporting training program	Completed	Identify a training vendor to work with BPHC to develop a performance reporting training program, including a schedule of training events for specific categories of end-users. Include training on Continuous Quality Improvement (CQI).	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Include roles, methods and tools specifications in training program	Completed	Ensure that training plan describes both reporting expectations by role and details methods and tools by which reports are generated.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Further define the role of workgroups as clinical quality councils	Completed	Establish role of workgroups as project-specific clinical quality councils that can provide feedback to site-specific reporters/implementation teams/DSRIP managers and clinical leadership.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Task</b> Obtain approval on training program	Completed	Vet and finalize the initial training program with the Executive Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Create training materials	Completed	Develop draft training materials.	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Pilot the training materials	Completed	Conduct set of initial trainings.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Develop orientation and training timeline	Completed	Develop new hire orientation program and annual training schedule.	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Establish feedback mechanism and conduct retraining as needed	Completed	Develop and implement a feedback mechanism for organizations and individuals that includes mechanisms for retraining if needed, when performance reporting falls short of needs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	

**IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish reporting structure for PPS-wide performance reporting and communication.	sgjevuka	Contracts and Agreements	36_DY2Q3_PR_MDL61_PRES1_CONTR_Updated_Data_Use_Agreements_7939.pdf	Updated data use agreements	01/11/2017 09:22 AM
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	sgjevuka	Templates	36_DY2Q3_PR_MDL61_PRES2_TEMPL_DY2Q3_Performance_Reporting_Training_Schedule_Template_(2)_7969.xlsx	Updated Training Schedule Template	01/13/2017 06:43 PM

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting and communication.	BPHC completed this milestone by 3/31/16. Business Associate Agreements (BAAs) and Data Use Agreements have been put in place with all of our largest partners – between the partners and BPHC, as well as between the partners and Bronx RHIO. Since last quarter, new data use agreements include: BronxWorks, Damian Family Care Center, Bronx Community Health Network and Regional Aid for Interim Needs (R.A.I.N.)
Develop training program for organizations and individuals throughout the network, focused on clinical quality and	BPHC completed this milestone by 6/30/16. BPHC identified and contracted with a vendor, Joselyn Levy & Associates. Together we developed a performance reporting and continuous quality improvement (CQI) training program for the CSO, our partner organizations and individuals within our PPS. Three of our CSO





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
performance reporting.	staff members have been selected to participate in the NYS DOH MRT MAX Train-the-Trainer Program: Sustaining and Scaling Change, for continuous quality improvement. Please see attached updated training schedule template.

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 6.2 - PPS Defined Milestones**

**Instructions :**

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✅ IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

##### Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

1. Partners have varying levels of reporting capacity as well as interoperability, which makes it challenging to exchange standardized data and reports within our PPS. BPHC's comprehensive assessment of partners' reporting capabilities as well as activities in the IT Work Stream will identify gaps in capabilities and resources; BPHC will work closely with partners to close such gaps in time to meet DSRIP goals.
2. Partners have varying levels of analytical capabilities and will need training and support to understand how to interpret reports and use them to improve clinical and financial outcomes. We are currently designing BPHC's training program to educate key personnel within each network partner and ongoing trainings will be made available as new personnel join or as further support with respect to performance reporting is required. In addition, staff from the CSO will supplement formal trainings by providing "on the ground" support for data collection and quality control while partner staff ramp up their reporting staff and interpretation skills.
3. We continue to define and communicate the PPS's priorities and performance expectations within the CSO and between the CSO and network partners. Lack of understanding of the goals of BPHC and/or lack of understanding of how the day-to-day work of staff connects to those goals will lead to wasted and ineffective effort and will negatively affect the pace at which the goals of DSRIP are met. Because performance reporting and accountabilities are connected to every aspect of DSRIP implementation, there is a great need for an overarching vision for data analytics that serves the goals of the BPHC PPS. This vision has been drafted and includes clearly defined and articulated performance standards and expectations as well as a performance improvement strategy that articulates a feedback process between network partners and the CSO.
4. Because the PPSs is evolving and is a "learning entity," it is challenging for the CSO to maintain focus on those goals and to orient new staff to the culture shift. BPHC is in the process of developing a PPS-wide communication plan that addresses performance reporting expectations and processes. The communication plan is being continuously evaluated and updated to ensure BPHC is effectively reaching its partners through a range of methods (e.g., in-person meetings and webinars, newsletters and e-blasts, website updates, desk-side training and mentorship, etc.).

#### ✅ IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

##### Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

A clinical quality and performance reporting program will touch every aspect of the PPS. The PPS goals and performance standards, which influence the structure of reporting, have been developed through the committee structure implemented under the governance workstream. System improvements are planned, deployed and monitored through the IT workstream. To be effective, the clinical quality and performance reporting program must be developed in tandem with the clinicians' engagement strategy because the reporting tools developed must be



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

championed by clinicians in order for the culture of change to take root. BPHC's approach to care management and population health management inform the content of dashboards and reports and the capabilities of the IT infrastructure influence the types and timing of data available to be reported and analyzed. The program is also being developed with an eye towards the evolution of the PPS's workforce and serve the defined financial sustainability goals.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 6.5 - Roles and Responsibilities**

**Instructions :**

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

<b>Role</b>	<b>Name of person / organization (if known at this stage)</b>	<b>Key deliverables / responsibilities</b>
Executive Director, CSO	Irene Kaufmann	BPHC overall performance management
Chief Financial Officer, CSO	Todd Gorlewski	Oversee financial metrics and outcome accountability
Senior Director, Quality Mgmt & Analytics, CSO	Janine Dimitrakakis	Overall delivery of QM and analytics reporting
Senior Director, Care Delivery & Practice Innovations, CSO	Dr. J. Robin Moon	Seamless connecting with and strategy for the QM and clinical projects
Associate Director, Information Services, SBH (IT)	Jonathan Ong	IT infrastructure support and implementation
Key point person/project manager from provider organizations	Nicolette Guillou, Montefiore (ambulatory) Akwasiba Rafaelin (ED and IP) Twiggy Rodriguez, Acacia Network Irene Borgen, SBH Health System Zena Nelson, Institute for Family Health (IFH) Fernando Alonso, Bronx United IPA Nieves Madrid, Morris Heights Health Center (MHHC) Dean Bertone, Union Community Health Center (UCHC)	Integration and support of the reporting functions, reporting requirement adoption, implementation and communication with BPHC
Chief Medical Officer, CSO	Dr. Amanda Ascher	Direct clinical CQI activities



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 6.6 - Key Stakeholders**

**Instructions :**

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
<b>Internal Stakeholders</b>		
Executive Committee: Eric Appelbaum, SBH; Maxine Golub, IFH; Marianne Kennedy, VNSNY; Pamela Mattel, Acacia; Fernando Oliver, Bronx United; Tosan Orwariye, MHHHC; Amanda Parsons, MMC; Paul Rosenfield, Centerlight; Stephen Rosenthal MMC; Charles Scaglione, Bronx RHIO; Eileen Torres, BronxWorks; Len Walsch, SBH; Pat Wang, HealthFirst; Gladys Wrenwick, 1199; Douglas York, UCHC	Leadership on all performance reporting areas	Overall oversight of reporting process, including IT infrastructure, clinical quality metrics and financial issues
IT Sub-Committee members Nicole Atanasio, Lott Residence; Jitendra Barmecha, SBH; Helen Dao, UCHC; Brian Hoch, MMC; Jeeny Job, SBH; Tracie Jones, BronxWorks; Kate Nixon, VNSNY; Elizabeth Lever, IFH; Uday Madasu, Jewish Board; Michael Matteo, CenterLight; Kathy Miller, Bronx RHIO; Edgardo Nieves, MHHHC; Anthony Ramirez, Acaia; Sam sarkissian, UBA	Leadership on tech decisions around the reporting process	Oversight and integration of the reporting infrastructure for BPHC PPS
Quality and Care Innovation Sub-Committee members Todd Ostrow, CenterLight; Kenneth Jones, MHHHC; Dharti Vaghela, Essen; Frank Maseli, Bronx United; Chris Norwood, HealthPeople; Megan Fogarty, BronxWorks; Michele Quigley, United Cerebral Palsy Assoc; Debbie Pantin, VIP; Pablo Idez, IFH; Anne Meara, MMC; David Collymore, Acacia; Ed Telzak, DBH; Beverly Mosquera, Communilife; Rona Shapiro, 1199; Lizica Troneci, SBH	Leadership over the QA team at BPHC CSO	Oversight of defining quality report requirement and logistics



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Key stakeholders</b>	<b>Role in relation to this organizational workstream</b>	<b>Key deliverables / responsibilities</b>
Finance and Sustainability Sub-Committee members Carol Bouton, IFH; Carol Cassell, ArchCare; Tomas Del Rio, Acacia; Max Francios, Bronx United; Marcus Freeman, MHHC; Donna Friedman, RMHA; Todd Gorlewski, SBH; Mary Hartnett, UCHC; Josephine Incorvaia, CenterLight; David Koschitzki, MJHS; David Menashy, MMC; Kity Khudkar, Schevier Nursing; Denise Nunez, Divino Nino; I Ravi Ramaswamy, Families on the Move	Leadership on financial metrics	Oversight of financial reporting issues
Montefiore leadership Amanda Parsons, Stephen Rosenthal, John Williford	Accountable for integrating Montefiore quality measures with BPHC	Oversight and coordination of quality reporting to BPHC PPS
BPHC CSO clinical team staff Amanda Ascher, Janine Dimitrikakis, J Robin Moon	Accountable for timely communication and coordination with the QM team	Oversight and integration of the reporting into the QM
BPHC Executive Committee members Eric Appelbaum, SBH; Maxine Golub, IFH; Marianne Kennedy, VNSNY; Pamela Mattel, Acacia; Fernando Oliver, Bronx United; Tosan Orwariye, MHHC; Amanda Parsons, MMC; Paul Rosenfield, Centerlight; Stephen Rosenthal MMC; Charles Scaglione, Bronx RHIO; Eileen Torres, BronxWorks; Len Walsch, SBH; Pat Wang, HealthFirst; Gladys Wrenwick, 1199; Douglas York, UCHC	Leadership for and oversight of BPHC performance	Oversight of quality reporting into BPHC
Partner organization providers and staff, including DSRIP Program Managers/Directors	Accountable for meeting the PPS partnership requirement	Delivery of quality reporting requirements to BPHC
<b>External Stakeholders</b>		
Bronx RHIO Leadership and staff Charles Scaglione, Kathy Miller, Nance Shatkin, Keela Shatkin	Accountable for integration of key Bronx RHIO-supplied IT functionality for BPHC support	Oversight and integration of Bronx RHIO IT into BPHC operations
Other PPSs in NYC: Bronx Lebanon, OneCity, Staten Island, Advocate, Mount Sinai (initial idea exchange)	Exchange of ideas and plans utilized and potentially share solutions	Participation in joint planning, requirement development and mitigation strategies
1199SEIU TEF (Training vendor)	Accountable for training partners for reporting requirement and compliance	Fully developed training program. Train all partners.





# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✔ IPQR Module 6.7 - IT Expectations

##### Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

BPHC intends to leverage shared data management and analytics infrastructure already present in the PPS, from Bronx RHIO. St. Barnabas Health System (SBH) has a close working and governance relationship with Bronx RHIO, as do Montefiore and Bronx Lebanon Hospital Center. Together, these organizations and others in the Bronx are already contributing data to Bronx RHIO, which manages the data for health information exchange and analytics, the latter under an ongoing Health Care Innovation Award from CMS. In either instance, the NYSDOH MAPP and Salient Interactive Miner (SIM) also contribute data utilized by BPHC's analytics team.

#### ✔ IPQR Module 6.8 - Progress Reporting

##### Instructions :

Please describe how you will measure the success of this organizational workstream.

The success of this organizational workstream will be measured as follows:

- Metric Submission – Successful and timely submission to DOH of performance measures and metrics that accurately reflect the progress of BPHC.
- Rapid Cycle Evaluation – Effectiveness of clinical quality and performance dashboard tools in enabling BPHC to monitor progress and identify areas of strength and areas for improvement.
- Analytics Staff Engagement and Communication – Training analytics staff to use the tools, to understand the goals of clinicians and leadership, and to communicate results to effectively translate metrics and measures into improved outcomes. This includes training on performance improvement and continuous quality improvement so that teams can take data that reflects poor or less-than-ideal performance and translate that into a PI project that will result in improved outcomes. As data reflects improved (or static) outcomes, continuous quality improvement strategies result in further PI projects.
- Staff and Leadership Engagement – Participation of clinicians and leadership in using clinical quality and performance measurement dashboards developed to improve care delivery and financial outcomes.
- Informed Decision-Making – Integration of performance reporting into decision-making through the governance process to drive improvements, deploy resources, and assess progress against overall program goals.
- Project level quality reporting--Successful and timely reporting to DOH of project level processes, outcomes, measures and metrics that accurately reflect the progress of each project.

#### IPQR Module 6.9 - IA Monitoring



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Section 07 – Practitioner Engagement**

**IPQR Module 7.1 - Prescribed Milestones**

**Instructions :**

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Milestone #1</b> Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: -- Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure -- The development of standard performance reports to professional groups --The identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
<b>Task</b> Select QCIS members	Completed	Work with key PPS organizations and community-based organizations to select thought leaders from among the major practitioner groups/CBOs (including primary care physicians, subspecialists, nurses, mental health professionals, social workers, and peers) who will participate in the Quality and Care Innovation Sub-Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
<b>Task</b> Create QCIS meeting schedule and agenda	Completed	Establish a regular meeting schedule for convening the Quality and Care Innovation Sub-Committee, which will include review of standard performance reports as a standing agenda item.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Select work group members	Completed	Work with key PPS organizations and CBOs to select thought leaders from among the major practitioner groups/CBOs (including primary care physicians, subspecialists, nurses, mental health professionals, social workers, and peers) who will form rapid deployment collaboratives that will develop engagement strategies specific to the PPS quality improvement agenda and DSRIP projects. These	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		collaboratives will also serve as project clinical quality councils.							
<b>Task</b> Produce a plan for practitioner communication and engagement	Completed	Document practitioner communication/engagement plan including composition and role of the RDCs, schedule for regular webinars, and an approach for in-person, peer-to-peer learning forums. Include methods to monitor provider engagement levels.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish web-based practitioner communication tool	Completed	Establish an online practitioner communication tool.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Finalize plan for practitioner communication and engagement	Completed	Submit practitioner communication and engagement plan to Quality & Care Innovation Sub-Committee for review and approval.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Create RDC meeting schedule	Completed	Establish regular meeting schedule for convening the rapid deployment collaboratives.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Produce standard reporting tools	Completed	Develop initial drafts of the content, format, frequency of standard performance reports (including rapid cycle evaluation and other reporting) addressing project-specific DSRIP metrics.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Create standard RDC meeting agenda	Completed	Establish standard agenda for the RDC meetings including (1) implementation strategies and tactics, and (2) review of the rapid cycle evaluation reports and other performance reports.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
<b>Milestone #2</b> Develop training / education plan targeting practitioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
<b>Task</b> Categorize practitioners for training purposes	Completed	Review PPS practitioner listing and organize the list into provider specific types for DSRIP project training purposes.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Develop training curriculum	Completed	Contract with vendors and/or partners with curriculum development and/or training capabilities geared to DSRIP project and practitioner type. Include Subject Matter Experts from our PPS partners in MH/BH, I/DD, and SAS in the curriculum development process.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Obtain approval of curriculum	Completed	Quality and Care Innovation Sub-Committee reviews/approves curriculum.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Task</b> Develop training timeline	Completed	Develop training schedule and logistics to maximize participation by practitioners and arrange CME credit (free to PPS members) if feasible.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop plan for continuous quality improvement mechanisms	Completed	Develop continuous quality improvement agenda and process and make recommendations to the Quality and Care Innovation Sub-Committee for approval.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Establish curriculum review process for quality improvement	Completed	Work with the Quality and Care Innovation Sub-Committee and the RDCs to establish a process for curriculum content reviews/updates for general and provider type-specific education programs to address issues of special relevance including culture change, BPHC's quality agenda and the impact of quality improvement on practitioner incentives.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Develop post-training tests	Completed	Develop CME-type post-training testing/evaluation for practitioners to measure success of training.	11/02/2015	12/31/2015	11/02/2015	12/31/2015	12/31/2015	DY1 Q3	

**IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop Practitioners communication and engagement plan.	sgjevuka	Templates	36_DY2Q3_PRCENG_MDL71_PRES1_TEMPL_DY2Q3_Practitioner_Engagement_Meeting_Schedule_Template_(2)_7973.xlsx	Practitioner Communication and Engagement Meeting Schedule Template	01/13/2017 06:54 PM
Develop training / education plan targeting practitioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	sgjevuka	Templates	36_DY2Q3_PRCENG_MDL71_PRES2_TEMPL_DY2Q3_Practitioner_Engagement_Training_Template_7974.xlsx	Practitioner Training and Education Training schedule template	01/13/2017 06:55 PM



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	Update: BPHC completed this milestone by 3/31/2016. There have been no changes to the Practitioner Communication and Engagement Plan.
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Update: BPHC completed this milestone by 6/30/2016. There have been no changes to the Practitioner Training and Education Plan.

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 7.2 - PPS Defined Milestones**

**Instructions :**

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found





# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✓ IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

##### Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

1. To mitigate the risk of limited practitioner engagement in DSRIP, BPHC has included both primary care and subspecialist clinicians from key partners throughout the application planning process, through project planning and in implementation. Overall, the range of practitioner types represented includes physicians, nurse practitioners, nurses, social workers, health educators, mental health professionals, and substance abuse professionals. The PPS has held numerous "all member" webinars to educate practitioners about the transformative nature and resources that DSRIP will bring to the Bronx health care delivery system. We are expanding the number and types of practitioners included in the implementation process to include more physicians, nurses, social workers, care managers and behavioral health professionals. Our DSRIP launch and project launches included frontline clinicians and clinical leadership from across the PPS.
2. Practitioners may not be able to take the time from their practice to participate in the Quality and Care Innovation Subcommittee (QCIS), project-specific workgroups, and/or to attend the educational and training sessions provided for each of the projects in which they have committed to participate. This is especially a risk for primary care practitioners (PCP) and their care team members to whom much of the training will be directed; virtually all of the DSRIP projects BPHC has selected impact PCPs in some way. BPHC will mitigate this risk by offering trainings at various times and through various formats (such as, in-person, webinar, self-directed.)
3. Provider turnover during the DSRIP period could also pose a risk to achieving DSRIP performance goals. We will implement a practitioner tracking system and provide regularly repeated orientations and briefings on the complexities of project implementation, which will be accompanied by our Clinical Operations Plan and evidence-based guidelines for new practitioners to use as a guide.
4. Some BPHC practitioners are participating in multiple clinical projects within our PPS and are also participating in projects run by other PPSs. The sheer number of new projects to implement may be overwhelming for practitioners. To mitigate this risk, BPHC has conducted joint clinical planning efforts with other Bronx PPSs to align projects and project interventions. We plan to continue joint planning discussions over the course of DSRIP.

#### ✓ IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

##### Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

It is difficult to point to a DSRIP workstream for which practitioner engagement is not interdependent. For example, IT use is fundamental to: practitioners adopting population health management, the CSO tracking quality metrics, practitioners monitoring patient activity between visits, and practitioners receiving alerts that enable quick follow up and communication when patients are in the hospital or emergency department. All of



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

these capabilities advance BPHC's abilities to improve quality of care and patient outcomes that ultimately lead to cost reductions and financial sustainability. The long term success of clinical improvement projects in Domain 3 depends on practitioner willingness across the PPS network to adopt standardized clinical guidelines, processes and protocols proven to result in lower costs and better outcomes. Funds flow also is crucial for all practitioners' implementation of clinical projects, both for project operationalization and as a mechanism to reward practitioners for their commitment to the DSRIP projects. Finally, practitioners are a fundamental portion of the DSRIP workforce, and practitioner engagement is crucial to practitioner recruitment and retention efforts.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 7.5 - Roles and Responsibilities**

**Instructions :**

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

<b>Role</b>	<b>Name of person / organization (if known at this stage)</b>	<b>Key deliverables / responsibilities</b>
BPHC CMO	Dr. Amanda Ascher	Provide oversight in the areas of the provider engagement and clinical/delivery strategy
Senior Director, Care Delivery and Practice Innovations	Dr. J. Robin Moon	Develop communication and support plans that are project-specific
BPHC Workforce Sub-Committee Co-Chairs	Mary Morris, Co-Chair, SBH Health System Rosa Mejias, Co-Chair, 1199 TEF	<ul style="list-style-type: none"> <li>• Develop curriculum to support the quality agenda</li> <li>• Develop training materials that are project specific</li> </ul>
Implementation Workgroups	Chairs of the IWGs	Solicit feedback from provider community on curriculum and quality agenda
Montefiore provider engagement liaison	Laura DeMaria	Assist in development and implementation of the communication and engagement plan
Bronx United IPA	Frank Maselli	Assist in development and implementation of the communication and engagement plan
NYSNA	Lourdes Blanco	Assist in development and implementation of the communication and engagement plan



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✓ IPQR Module 7.6 - Key Stakeholders**

**Instructions :**

Please identify the key stakeholders involved, both within and outside the PPS.

<b>Key stakeholders</b>	<b>Role in relation to this organizational workstream</b>	<b>Key deliverables / responsibilities</b>
<b>Internal Stakeholders</b>		
Provider partners	Recipients of training and education in BPHC's quality goals	Participate in the training sessions and demonstrate practice change in support of BPHC's quality agenda
CBO partners with experience in MH/BH, I/DD and SAS (e.g., ACMH, Community Access, Communilife, Cardinal McCloskey Community Services, EAC, Inc., St. Ann's Corner of Harm Reduction)	Curriculum Development and/or training	Serve as subject matter experts to the vendor(s) or partner(s) involved in curriculum development and training.
BPHC training vendors (including 1199 TEF), Montefiore CMO, Institute for Family Health, a.i.r. NYC	Training and retraining of the work force	<ul style="list-style-type: none"> <li>• Develop curriculum to support the quality agenda</li> <li>• Develop training materials that are project specific</li> </ul>
Provider partners: Amanda Parsons, Montefiore Medical Group; Frank Maselli, Bronx United IPA; David Collymore, Acacia; Erica Gayle, IFH; Nelson Eng, UCHC; Dr. Tosan Oruwariye, MHHC	Management staff of these key providers will lead organization efforts to engage practitioners in critical trainings	Practitioners participate in the training sessions and demonstrate practice change in support of BPHC's quality agenda
Quality and Care Innovation Sub-Committee members Chairs: Dr. David Collymore, Acacia; Debbie Pantin, VIP Community Services	Provide quality standards and strategy	Approve the strategy and content for communication and engagement plan
<b>External Stakeholders</b>		
Other PPSs Damara Gutnick, MHV PPS; Kallanna Manjunath, Albany PPS; Anna Flatteau, OneCity Health	Sharing best practices	Regular communication stream
GNHYA--Mary-Ann Etiebet	Convener of all PPS CMO/Medical Directors' meetings	Regular communication stream
Bronx Medical Society	Provide discussion and feedback on clinical changes.	Help to engage provider partners in transformation (PCMH)



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✔ IPQR Module 7.7 - IT Expectations

##### Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

BPHC has implemented a commercial customer relationship management (CRM) platform based in Salesforce to manage our physician network, including support for physician communication and engagement.

BPHC has demo-ed and will continue to build awareness among physicians of the capabilities of the BPHC care coordination management solution (CCMS) currently under development, focusing on how the infrastructure will be used to provide better service and outcomes to their patients and make their practices more efficient, allowing them to deliver higher quality patient care, along with:

- Providing multi-lingual, multi-cultural care navigation and support
- Tracking and assisting patients with practice selection, active engagement in DSRIP programs, utilization tracking and pediatric-adult transitions
- Assisting patients with locating and accessing community resources
- Support transitions and warm handoffs at discharge, with follow-up tracking
- Educating patients and families about wellness and care, and supporting patients in self-management and shared decision making related to their health needs
- Surveying patients and families regarding care experience

In addition, physician training in evidence-based medicine, care coordination, population health management and other topics pertinent to BPHC and DSRIP will be scheduled, delivered and tracked using a learning management system (LMS) administered by the BPHC CSO.

#### ✔ IPQR Module 7.8 - Progress Reporting

##### Instructions :

Please describe how you will measure the success of this organizational workstream.

The PPS measures the success of this workstream in four ways. First, at the most basic level, we monitor attendance at education and training sessions, all-member webinars, and other learning forums provided by the CSO. We track attendance at clinical governance meetings, including our implementation and quality workgroups. Second, we have developed CME-type post-training testing for practitioners to measure the success and effects of the training. Third, to track long-term success of the practitioner engagement trainings, the CSO tracks practitioner performance on each project through rapid cycle evaluation (RCE) and auditing adherence to evidence-based guidelines and processes and protocols on a periodic basis. (e.g. Behavioral Health Integration into Primary Care, Care Management referrals, Diabetic Outcomes, etc.) Fourth, we periodically bring RCE results to the Rapid Deployment Collaboratives (Implementation Work Groups acting as clinical quality councils and reporting to the Quality and Care Innovations Subcommittee) to gain knowledge about provider experiences and concerns regarding DSRIP project implementation and impact on them and their patients.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 7.9 - IA Monitoring**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Section 08 – Population Health Management**

**✅ IPQR Module 8.1 - Prescribed Milestones**

**Instructions :**

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Milestone #1</b> Develop population health management roadmap.	In Progress	Population health roadmap, signed off by PPS Board, including: -- The IT infrastructure required to support a population health management approach -- Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizations -- Defined priority target populations and define plans for addressing their health disparities.	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4	NO
<b>Task</b> Envision PHM for PPS future state	Completed	Develop a population health management (PHM) vision	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Conduct gap analysis	Completed	Conduct gap analysis between current state and future vision, including assessing the gaps and barriers to achieving the PHM vision	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop Site-Specific Implementation Teams	Completed	Identify clinical champions and operational leaders in each primary care provider organization to develop and lead each of their providers/sites along the path to PCMH recognition. These facility-based champions/leaders form the Site-Specific Implementation Teams.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop technical assistance mechanisms for PCMH recognition	Completed	Develop centralized technical assistance programs to assist primary care practices in achieving NCQA Level 3 PCMH recognition	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Develop PHM roadmap	Completed	Draft PHM roadmap informed by gap analysis and assessment of PHM capabilities throughout the PPS	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Analyze current PHM capacity	Completed	Assess current PHM capabilities throughout the PPS with a special focus on primary care and behavioral health practice organizations; assessment will include their readiness for	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		embedding PHM practices and workflows that support PCMH Level 3 and their staffing infrastructure to support PHM							
<b>Task</b> Partner with Bronx RHIO	Completed	Establish partnership with RHIO that covers all PPS partners that need to receive and/or contribute patient data	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Obtain member buy-in for PHM roadmap	Completed	Review PHM roadmap with IT Sub-Committee and Executive Committee	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
<b>Task</b> Develop PHM registries	Completed	Develop, with RHIO, PPS-wide PHM registries, for both PPS wide metrics as well as facility-level PHM capabilities.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
<b>Task</b> Develop training methodology for registry and care plan systems	Completed	Develop methodology for training on registry use and Care Plans Systems use as well as accountability for PHM outcomes, and evaluation, feedback and Continuous Quality Improvement for Site-Specific Implementation Teams.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
<b>Task</b> Achieve PPS-wide PCMH recognition	In Progress	Move all primary care practices to NCQA Level 3 2014 PCMH recognition by end of DY3	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4	
<b>Milestone #2</b> Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	08/01/2015	12/31/2018	08/01/2015	12/31/2018	12/31/2018	DY4 Q3	NO
<b>Task</b> Engage members in bed reduction strategy	Completed	Convene Executive Committee to discuss bed reduction plan	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Analyze hospital utilization patterns	Completed	Assess current inpatient hospital utilization rate trends in the Bronx	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Analyze hospital physical plants	In Progress	Assess long term viability, deferred maintenance, and efficiency of hospital physical plants	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	
<b>Task</b> Create bed-need projection strategy	Not Started	Develop methodology to project future bed need based on analysis of secular trends and impact of DSRIP interventions on inpatient utilization by hospital	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
<b>Task</b> Refine bed-need projection strategy	Not Started	Test methodology to project future bed need, refine as needed and apply to PPS hospital providers to estimate bed reductions	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
<b>Task</b> Engage SDOH in bed reduction strategy	Not Started	Work with SDOH to develop options to accomplish bed reductions and sustain and build capacity to provide a wide range of ambulatory services	04/01/2017	12/31/2017	04/01/2017	12/31/2017	12/31/2017	DY3 Q3	
<b>Task</b> Project financial implications of bed reduction strategy	Not Started	Incorporate options under consideration into financial sustainability plan	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Obtain approval for bed reduction strategy	Not Started	Present bed reduction plan to Executive Committee for review and approval	04/01/2018	09/30/2018	04/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Monitor utilization and quality trends	Not Started	Track changes in occupancy, utilization rates overall, and discharges for PPRs, PQIs, and PDIs	04/01/2018	12/31/2018	04/01/2018	12/31/2018	12/31/2018	DY4 Q3	
Task Refine bed reduction projections and plans	Not Started	Reforecast bed reduction projections annually and update bed reduction plan accordingly	04/01/2018	12/31/2018	04/01/2018	12/31/2018	12/31/2018	DY4 Q3	

**IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop population health management roadmap.	<p>BPHC Central Services Organization (CSO) distributed DSRIP startup funds in DY2 Q1 for population health management (PHM) capabilities, IT infrastructure and staffing (clinical and non-clinical) among the largest seven primary care organization partners. The PCMH consultants' activities to support practice redesign to achieve the PCMH 2014 Level 3 recognition have been underway for some time. The consultants are coaching the primary care practices in the workflow changes necessary to achieve the transformation. To date, 34 practices comprising 364 practitioners have achieved PCMH 2014 Level 3 recognition.</p> <p>BPHC continues to expand our work with the Bronx RHIO. In addition to working with them on increasing connectivity, we are developing the RHIO's analytic product, one of the uses of which will be population health management (PHM). Registry development continues; however, we cannot train partners on registry use and care plan systems that are not yet fully deployed. To mitigate this delay, we have developed and deployed a performance reporting training which addresses PHM training, using proxy registries. We have finalized our contract with GSI as our care coordination management system (CCMS) vendor, but we await finalization of registry builds before we will review our PHM Roadmap with the IT and Executive Committees. Milestone on track for completion by DY3Q4.</p>
Finalize PPS-wide bed reduction plan.	<p>BPHC continues to plan our PPS-wide bed reduction strategy. The bed reduction plan was discussed with the Executive Committee in DY2Q1 as previously reported. Analysis of hospital utilization patterns in Salient/SIM will continue throughout DY2-DY3 and will be presented to our Executive Committee, Quality Care Innovation Subcommittee, Workforce Subcommittee, and our Finance and Sustainability Subcommittee. In addition, SBH Health System (SBH) and Montefiore Medical Center (MMC) are planning to establish a Planning and Integration Committee that, among other merger-related topics, will work to develop a</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>coordinated bed-need projection strategy. To date SBH has already decertified 24 of 48 substance use beds. As part of their planning process, the Committee will evaluate occupancy thresholds and consider service integration as a means for support critical Residency Program Requirements. It is expected that the work of the Committee will begin in 2017, once agreements on process are established. MMC is also working closely with the State on "The Regional Plan" as part of the Vital Access Provider (VAP) planning grant, looking to regionalize clinical services and to right-size acute settings across their entire eleven-hospital system and their affiliates (which include SBH). Our DSRIP interventions for ED Care Triage and Care Transitions will fully launch by DY2Q4. After an analysis of patients enrolled in these programs we will be able to develop methodology to project future bed need based on analysis of secular trends and the impact of these DSRIP interventions on inpatient utilization by hospital. Milestone on track for completion by DY4Q3.</p>

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 8.2 - PPS Defined Milestones**

**Instructions :**

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✅ IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

##### Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

1. Many primary care providers (PCPs) and community-based organizations lack an understanding of how to achieve population health management (PHM). While achieving NCQA PCMH 2014 Level 3 recognition significantly moves practices towards full population health management, it does not completely achieve this goal. This lack of understanding among providers may impede provider acceptance of the need to adopt new technologies and workflows to support PHM. To mitigate this risk, the CSO has implemented a practitioner communications and education strategy to enhance providers' understanding and acceptance of PHM. The CSO will also develop and centralize resources and technologies to support providers' transition to PHM.
2. Implementation of and providers' adoption of new technologies will be slow and will require significant resources devoted to training and oversight to ensure optimization. Leadership buy-in from our network partners will be key. Many have PHM experience with HEDIS measures for Quality Assurance Reporting Requirements with their MCO contracts. This will help mitigate the risk but the scale of PHM needed for success in DSRIP is much greater. Additional staff may be required to meet the needs of running PHM reports (see Performance Reporting work stream) and doing the outreach to bring patients in for missing services. BPHC continues to assess the capabilities of our network, including providers and community-based organizations, to determine what resources will be needed for PHM across the PPS.
3. Slow implementation of technologic solutions has resulted in delays in meeting DSRIP speed and scale targets for patient engagement and achievement of Domain 1 project requirements. To mitigate these risks, BPHC continues to work with our technology vendors to speed solution implementation. We will also use a variety of training methods to reach providers, including in-person, web-based, and call-in technical support, to provide training and technical assistance during off-hours to meet provider needs. Challenges with RHIO and patient engagement are further outlined in our IT work stream and overcoming the barriers outlined there will be key to success of our PHM registries.
4. There is a risk that not all primary care provider sites will achieve NCQA PCMH 2014 Level 3 recognition by the end of DY3. The process for achieving 2014 NCQA PCMH Level 3 recognition is time consuming and requires strong support from leadership. Many primary care practice organizations have small numbers of personnel in leadership and administrative positions, creating a risk that they will not be able to devote sufficient attention to the process for attaining PCMH recognition. Some of the smaller practices may not have adequate staffing to meet all of the NCQA Level 3 2014 requirements nor enough Medicaid patients to guarantee a return on investment. To mitigate these risks, BPHC is providing technical assistance to and investing resources in practices to ensure that there is sufficient internal and external leadership support and basic staff resources to meet the NCQA 2014 PCMH goal within the DSRIP-required time period. We are also actively exploring APC models for the smaller practices.

#### ✅ IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

##### Instructions :



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Population health management has the following major interdependencies with other workstreams.

Dependency #1: While IT systems alone will not yield a highly functioning population health management-based primary care practice, they are a necessary component of the change that will need to occur if population health management is to be successfully embedded into the daily workflows of a primary care practice. Close alignment of IT architecture and its components with population health management goals must be central to planning. The selection of IT applications and phasing in of new technologies, along with training capabilities, are key to success in population health management.

Dependency #2: Clinical integration and the PCMH roadmap intersect with the population health management roadmap in multiple areas, specifically regarding conducting readiness assessments and the identification of data needs. For example, these workstreams require BPHC to integrate data from social service organizations, supportive housing providers and other community-based organizations into care planning and registry tools.

Dependency #3: BPHC's ability to achieve its vision of population health management will depend on its success at engaging and educating practitioners on how to use data effectively in improving outcomes and in implementing common protocols and processes to achieve DSRIP goals. In addition, BPHC must be successful in its performance reporting efforts.

Dependency #4: Timely implementation of our population health management roadmap is heavily dependent on our workforce strategy. For example, moving all primary care practices to NCQA Level 3 PCMH recognition by the end of DY3 will require adequate healthcare worker capacity in primary care sites and training to ensure that staff are functioning as a care team as envisioned by NCQA. In addition, the BPHC workforce will be heavily involved in planning efforts regarding PPS bed reduction. Finally, successful implementation of cultural competency and health literacy training and recruitment of culturally competent staff will be critical to patient engagement.

Dependency #5: The development of care coordination and care management programs as part of our clinical project implementation will be critical to the success of our primary care providers attaining Level 3 PCMH recognition and our PPS's success in moving to an integrated delivery system.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✓ IPQR Module 8.5 - Roles and Responsibilities**

**Instructions :**

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

<b>Role</b>	<b>Name of person / organization (if known at this stage)</b>	<b>Key deliverables / responsibilities</b>
Quality and Care Innovation Sub-Committee	Sub-Committee members	Develop strategy for deploying effective population health for BPHC attributed patients and the communities it serves
Central Services Organization (CSO)	All CSO staff	Conduct assessment and gap analysis of BPHC provider capabilities in implementing population health strategies
CIO, BPHC	Dr. Jitendra Barmecha, CIO, SBH	Develop architecture of IT applications that can automate PHM functions, and integrate care management software with provider IT technologies
Senior Director, Quality Management and Analytics	Dr. Amanda Ascher, CMO BPHC	Produce patient cohorts that will be targeted for population health interventions including tactics surrounding predictive modeling and risk stratification
Senior Director, Care Delivery & Practice Innovations	Dr. J. Robin Moon	Deploy evidence-based tools and care management functions that support patient engagement and activation
IT Sub-Committee	Dr. Jitendra Barmecha, Chair, SBH Health System	Assist in selecting PHM related applications, developing phase in implementation schedule
Executive Committee	Len Walsh, Chair	Develop a bed reduction plan for BPHC member hospitals
Partner IT Liaisons	Nicole Atansasio, Lott, Inc; Helen Dao, Union; Brian Hoch, Montefiore; Jeeny Job, SBH; Tracie Jones, BronxWorks; Vipul Khamar, VNSNY; Elizabeth Lever, The Institute for Family Health; Uday Madasu, CBC IPA; Mike Matteo, Centerlight; Kathy Miller, Bronx RHIO; Edgardo Nieves, Morris Heights; Anthony Ramirez, Acacia; Sam Sarkissian, UBA; Uvette Walker, Allmed	Implement, adopt and integrate with BPHC population health tools





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 8.6 - Key Stakeholders**

**Instructions :**

Please identify the key stakeholders involved, both within and outside the PPS.

<b>Key stakeholders</b>	<b>Role in relation to this organizational workstream</b>	<b>Key deliverables / responsibilities</b>
<b>Internal Stakeholders</b>		
Attributed patients	Recipients of services	Participate in care management
Providers in BPHC	Identify patients for care management	Participate in training on clinical and billing documentation to enable appropriate population identification and selection for PHM. Participate in technical assistance and project management for PCMH NCQA certification.
Care managers at partner organizations, including BAHN, CCMP and CBC	Manage risk reduction in identified populations	Create care plans and manage populations to reduce adverse outcomes including reductions in disease burden
CBOs	Promote health by actively engaging patient on social determinants	Intervene on patients identified with social determinants
<b>External Stakeholders</b>		
NYCDOHMH	Coordinating Domain 4 goal achievement	Coordinates and collaborates with NYC PPSs in developing strategies to improve MHSA infrastructure and retention in HIV care
State DOH	Oversees state DSRIP implementation and effectiveness	Creates timelines and deliverables for DSRIP program
Other PPSs participating in the same Domain 4 projects: OneCity, Community Care Brooklyn, Bronx Health Access, Mount Sinai, Brooklyn Bridges, NewYork Hospital Queens	Collaboration, information exchange, shared workforce development	Key deliverables/resps: Collaborate on shared projects and organizational initiatives, strategize on information exchange, and collaborate on shared workforce development



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✓ IPQR Module 8.7 - IT Expectations

##### Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

Current population health management IT capabilities in place in BPHC include Montefiore CMO's comprehensive care management system which is being used by 400 care management employees to coordinate care for more than 300,000 individuals across employer-sponsored coverage and Medicare and Medicaid managed care. In addition, care management agencies supporting our partner Health Home populations are using smaller scale care management solutions, while other partners are using homegrown analytics to track patients across settings and within condition cohorts. Finally, the Bronx RHIO has developed the Bronx Regional Analytics Database (BRAD) under a multi-year grant from the CMS Center for Medicare and Medicaid Innovation.

A primary BPHC objective is to develop a standardized approach to population health management on behalf of our attributed population across all PPS participants based on a new IT infrastructure – portions of which are being selected in collaboration with Montefiore CMO and Montefiore's Hudson Valley PPS and portions of which build on existing capabilities. Our plans for leveraging and developing a new and integrated IT infrastructure for population health management are based on the following:

- Central data management and analytics through the Bronx RHIO.
- Patient and provider matching and master data management through Bronx RHIO to provide a single integrated view of each patient and a unified, standard and navigable view of participating partners to each other.
- A common commercial care coordination management solution (CCMS) selected from among three finalist vendors being assessed by a cross-functional team of Montefiore and BPHC clinical, operational and technology subject matter experts.
- Health information exchange through Bronx RHIO to achieve required data sharing between electronic medical records and the CCMS, across BPHC and potentially with other PPSs.
- Performance management and metrics (analytics) for internal analysis and reporting and NYSDOH reporting, based on Bronx RHIO and Montefiore Enterprise Data Warehouse capabilities.
- Assessment, monitoring and support programs and resources to help partners implement certified EHRs, adopt and integrate with RHIO services and, if eligible, use the combined IT infrastructure to achieve PCMH 2014 recognition.
- A digital health strategy for patient engagement, including telehealth, remote monitoring, a patient portal and personal health record sharing and digital health apps that are culturally competent.

#### ✓ IPQR Module 8.8 - Progress Reporting

##### Instructions :

Please describe how you will measure the success of this organizational workstream.



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

BPHC will measure the success of the population health management workstream using the following metrics:

- The number of primary care practice team members who have begun training on population health management applications
- The number of primary care practice team members who have completed training on population health management applications
- The number of providers (primary care team, behavioral health teams and others) that actively use electronic medical records, care planning tools, and patient registries
- The number of primary care practices that have submitted to the CSO work plans and timelines for attaining NCQA 2014 PCMH recognition
  
- The number of primary care practices that have begun the process per their work plan for achieving NCQA Level 1, 2 or 3 PCMH recognition
  
- The number of primary practices that achieved NCQA Level 1, 2 or 3 PCMH recognition
- The approval of a bed reduction plan by the Executive Committee
- DSRIP project-specific metrics such as PQIs, PDIs, PPRs, PPVs, and HEDIS metrics such as hemoglobin A1c, LDL, flu shots, and others

#### IPQR Module 8.9 - IA Monitoring

Instructions :



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Section 09 – Clinical Integration**

**✅ IPQR Module 9.1 - Prescribed Milestones**

**Instructions :**

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Milestone #1</b> Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: -- Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) -- Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration -- Identify other potential mechanisms to be used for driving clinical integration	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	NO
<b>Task</b> Envision clinical integration end-state	Completed	Define end-state clinical integration model, aligned with requirements for Project 2.a.i and IT Systems & Processes.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Identify care protocols for clinical integration	Completed	Determine which project-specific care protocols require clinical integration. Protocols will be determined as outlined in second milestone "Developing a Clinical Integration Strategy."	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Investigate gaps and needs across PPS related to clinical integration	Completed	Conduct data collection with partners to complete assessment of key DSRIP project requirements, clinical service gaps, workforce and process gaps, data sharing and interface needs, etc.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish definition of clinical integration for partners	Completed	Define clinical integration for our Provider Partners as the need for PPS-wide standardization and alignment with high-value treatment protocols that various provider partners can implement in their practices; this includes, but is not limited to, promoting effective care transitions.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Analyze data on gaps and needs across PPS	Completed	Complete analysis of data collected to identify clinical integration needs, potential strategies/programs and priorities,	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
related to clinical integration		based on project, partner and PPS management goals.							
<b>Task</b> Report findings on gaps and needs across PPS related to clinical integration	Completed	Document assessment findings and recommendations, with prioritized clinical integration activities.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Milestone #2</b> Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: -- Clinical and other info for sharing -- Data sharing systems and interoperability -- A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers -- Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination -- Training for operations staff on care coordination and communication tools	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
<b>Task</b> Create project-based work groups to develop clinical guidelines	Completed	Form project-based workgroups to recommend, for clinical use across the PPS, high value treatment protocols and evidence based guidelines and clinical recommendations.	06/15/2015	09/30/2015	06/15/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Identify overlaps between project and PCMH requirements	Completed	Develop cross-walks for the project specific metrics with PCMH 2014 level 3 requirements.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Identify overlaps between clinical project requirements	Completed	Develop crosswalks across all selected projects to assure clinical integration across projects and to avoid siloed implementation and integration plans.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Create mechanism for approval of workgroup recommendations by QCIS	Completed	Establish methodology for workgroup recommendations to be vetted and approved by QCIS	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Develop PPS clinical integration strategy	Completed	Develop strategy for clinical integration, based on needs assessment findings and recommendations, in consultation with the Quality and Care Innovation Sub-Committee and the Executive Committee.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop data sharing and clinical interoperability implementation plan	Completed	Identify and document data sharing and clinical interoperability implementation plan, including standardized workflow and protocols, staff and partner role definitions, and strategies such as event notification, clinical messaging and	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		other protocols specific to supporting care transitions across settings.							
<b>Task</b> Foster two-way communications for transfer of clinical information	Completed	Establish expectations for two-way communication with multidisciplinary care teams that interact with and treat patients, ensuring seamless clinical information transfer.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish site-specific implementation teams	Completed	Identify Provider-based Implementation Teams	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Develop dissemination strategy for implementation tools and procedures	Completed	Develop strategy for dissemination of recommendations, training on guidelines/protocols/implementation strategies	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Further define the role of workgroups as clinical quality councils	Completed	Develop methodologies for project-based workgroups to serve as project quality councils.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Establish feedback mechanisms	Completed	Develop feedback mechanisms for accountability and Continuous Quality Improvement	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
<b>Task</b> Implement communications strategy to engage partners in clinical interoperability planning	Completed	Communicate clinical interoperability implementation plan to partners using email, webinars and formal training and education designed to engage providers/partners in clinical integration efforts.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Create care transitions strategy	Completed	Work with vendor to develop care transitions strategy across patient and provider types, including implementation plan. Care transition planning steps will include but not be limited to: Stakeholder Identification, finalizing workplan, curriculum development, staffing plan development, workflow for PCP appointment scheduling, evaluate IT needs including ENS, staff recruitment and training, site-specific support during and post-implementation.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
<b>Task</b> Develop care coordination training strategy	Completed	Identify and decide on options for staff training on care coordination skills, patient centered communication skills and the use of care coordination tools.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Identify training curricula	Completed	Identify training curricula for providers on behavioral health assessments to identify unmet needs of patients.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Establish regular review of and updates to evidence based guidelines	Completed	Develop mechanisms for regular review of project-selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform a clinical integration 'needs assessment'.	sgjevuka	Templates	36_DY2Q3_CI_MDL91_PRES1_TEMPL_DY2Q3_Clinical_Integration_Meeting_Schedule_Template_(2)_7970.xlsx	Clinical Integration Meeting Schedule	01/13/2017 06:45 PM
	sgjevuka	Other	36_DY2Q3_CI_MDL91_PRES1_OTH_CI_M1_Updated_Provider_List_for_Clinical_Integration_via_PCMH_Engagement_DY2Q3_7938.xlsx	BPHC Updated Provider List for Clinical Integration via PCMH Engagement	01/11/2017 09:19 AM
Develop a Clinical Integration strategy.	sgjevuka	Templates	36_DY2Q3_CI_MDL91_PRES2_TEMPL_DY2Q3_Clinical_Integration_Operations_Training_Schedule_(2)_7972.xlsx	Clinical Integration Training Schedule for Operations Staff	01/13/2017 06:46 PM
	sgjevuka	Templates	36_DY2Q3_CI_MDL91_PRES2_TEMPL_DY2Q3_Clinical_Integration_Provider_Training_Schedule_7971.xlsx	Clinical Integration Training Schedule for Providers	01/13/2017 06:46 PM

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	BPHC completed this milestone by 12/31/2015. There have been no changes to the Clinical Integration Needs Assessment, and the list of providers who have been integrated has been updated. Meeting schedule template attached.
Develop a Clinical Integration strategy.	BPHC completed this milestone by 3/31/2016. There have been no updates to the Clinical Integration Strategy. Training templates attached.

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 9.2 - PPS Defined Milestones**

**Instructions :**

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✓ IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

##### Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

1. We have found that our network participants have embraced collaborative clinical integration assessment and strategy activities, and that they are eager to engage in greater clinical integration. We recognize, however, that our partners often already feel stretched thin by the operating requirements of their existing organizations and that creating and managing an effective integrated workflow across a high number of partners may present a challenge. We have based metrics and integration goals on specific project and organizational requirements identified in other work streams, and on measures and rapid cycle evaluation (RCE) metrics that can provide quantitative evidence of integration improving patient outcomes. With our partners we have defined common and standardized workflows and protocols for clinical integration that can be implemented without a substantial additional burden.
2. Our partners have many disparate technologies and data sets produced by them, posing additional changes to the PPS-wide clinical integration and interoperability. We continue to mitigate these risks by thoroughly assessing and analyzing partner interoperability and staff capabilities and readiness, as described in the IT Systems & Processes work stream, and providing formal PPS program support for achieving EHR implementation and integration, QE participation and PCMH recognition.

#### ✓ IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

##### Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The strategies developed in the Clinical Integration workstream are closely related to requirements and strategies in the Workforce Strategy, IT Systems and Processes, Performance Reporting, Physician Engagement and Population Health Management workstreams. In addition, the Clinical Integration workstream is highly interdependent with General Project Implementation and in particular for Domain 2 & 3 project-specific strategies and their Domain 1 requirements, including primary care providers attaining 2014 Level 3 PCMH recognition. Many of the goals and requirements of project 2.a.i are closely related to clinical integration. Finally, physician engagement is a core component and prerequisite for establishing a clinically integrated network.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✓ IPQR Module 9.5 - Roles and Responsibilities**

**Instructions :**

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

<b>Role</b>	<b>Name of person / organization (if known at this stage)</b>	<b>Key deliverables / responsibilities</b>
Senior Director, Care Delivery & Practice Innovations	Dr. J. Robin Moon	<ul style="list-style-type: none"> <li>• Oversight of project management and clinical integration</li> <li>• Clinical integration strategy</li> </ul>
Clinical Project Directors, CSO	Vitaly Chibisov, Benny Turner, Caitlin Verrilli, Monica Chierici, Zoe Stopak-Behr	<ul style="list-style-type: none"> <li>• Completed and analyzed provider and CBO surveys</li> <li>• Clinical Integration strategy</li> </ul>
Executive Committee, BPHC	Len Walsh, Chair	<ul style="list-style-type: none"> <li>• Oversight of clinical integration</li> </ul>
QCI Subcommittee	Co-chairs: Dr. David Collymore, Acacia Debbie Pantin, VIP Community Services	<ul style="list-style-type: none"> <li>• Oversight of performance reporting structure and plan</li> </ul>
Workforce Subcommittee	Mary Morris, Co-Chair, SBH Health System Rosa Mejias, Co-Chair, 1199 TEF	<ul style="list-style-type: none"> <li>• Provider training plan and tools</li> </ul>
Key Point Person/DSRIP Project Managers	Nicolette Guillou, Montefiore (ambulatory) Akwasiba Rafaelin (ED and in patient) Twiggy Rodriguez, Acacia Network Irene Borgen, SBH Health System Zena Nelson, Institute for Family Health (IFH) Fernando Alonso, Bronx United IPA Nieves Madrid, Morris Heights Health Center (MHHC) Dean Bertone, Union Community Health Center (UCHC)	<ul style="list-style-type: none"> <li>• Regular communication</li> <li>• Timely reporting on pertinent data</li> <li>• Feedback on the integration process</li> </ul>
Clinical Liaisons	Site-Specific Medical Directors/Designees	<ul style="list-style-type: none"> <li>• Regular communication</li> <li>• Timely reporting on pertinent data</li> <li>• Feedback on the integration process</li> </ul>
Montefiore CMO Liaisons	Anne Meara, Associate Vice President, Network Care Management, Montefiore Care Management Organization Alex Alvarez, Director, Care Management Resource Unit	<ul style="list-style-type: none"> <li>• Regular communication</li> <li>• Timely reporting on pertinent data</li> <li>• Feedback on the integration process</li> </ul>
IT team, CSO	SBH IT Team led by Dr. Jitendra Barmechea, CIO	<ul style="list-style-type: none"> <li>• IT infrastructure to support the data integration</li> </ul>
Mental Health Liasons	Virna Little, IFH Dr. Lizica Troneci, Chair Psychiatry, SBH	BH clinical integration
Substance Use Liaisons	Debbie Pantin, SAED, VIP Pam Mattel, CEO, Acacia,	Substance Use clinical integration



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
BPHC Chief Medical Officer	Dr. Amanda Ascher,	<ul style="list-style-type: none"> <li>• Oversight of clinical integration implementation</li> <li>• Clinical integration strategy</li> </ul>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 9.6 - Key Stakeholders**

**Instructions :**

Please identify the key stakeholders involved, both within and outside the PPS.

<b>Key stakeholders</b>	<b>Role in relation to this organizational workstream</b>	<b>Key deliverables / responsibilities</b>
<b>Internal Stakeholders</b>		
Bronx RHIO leadership: Kathryn Miller, Charles Scaglione	Health information exchange provider	Support in analyzing current state of IT interoperability and developing strategies to support, broaden and enhance future clinical integration with data exchange
IT team, SBH: Dr. Jitendra Barmecho, CIO, Jonathan Ong, Zane Last, Gregg Malloy	Provide data exchange, IT interoperability and systems integration strategy and support	Alignment with IT systems and processes related to clinical integration; input into data sharing and interoperability strategies, including IT interfaces and messaging to support clinical integration
Montefiore CMO: Peggy Czinger, John Williford	Provide clinical integration experience and expertise from ongoing care	Lessons learned from and input into future team-based care management, care coordination and organizational supports (e.g., staffing, IT, contact center, etc.)
<b>External Stakeholders</b>		
NYC DOHMH	Support for the Domain 3 project's planning and execution	Domain 3 projects planning process
Other Bronx PPSs: Advocate PPS OneCity Health PPS Bronx Lebanon PPS	Accountability and sharing of best practices	Regular communication stream
OASAS	Support for PC/BH Integration and MHA	Support with review of clinical guidelines to align with best practices.



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✅ IPQR Module 9.7 - IT Expectations

##### Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Nearly all components of BPHC's shared IT infrastructure will support and are critical to clinical integration:

- Central data management and analytics through the Bronx RHIO will provide common data and outcomes measurement to bind together partners and help them track common integration results in a standardized way.
- Patient and provider matching and master data management through Bronx RHIO will provide a single integrated view of each patient and a unified, standard and navigable view of participating partners to each other.
- A common care coordination management solution (CCMS) will further present an integrated view of the patient and provide a common tool for interacting with patients and with other partners
- Data sharing and interoperability standards and protocols embedded in partner contracts will support transitions and care management and promote an integrated and longitudinal view of the patient through secure messaging, event notification and potential aggregated portal data sets and other patient- and provider-facing applications.

#### ✅ IPQR Module 9.8 - Progress Reporting

##### Instructions :

Please describe how you will measure the success of this organizational workstream.

Clinical integration will be measured by: evidence of high value treatment protocols implemented by providers across the PPS; improvements in clinical outcomes (e.g., improved rates of LDL and HTN control in CVD patients, improved A1C rates in Diabetics, improved depression screening and improving PHQ9 scores in patients receiving care in a BH integrated model.) Clinical integration success will also be measured by the level of Provider based engagement in Continuous Quality improvement, as measured by our workgroups which serve as project-specific quality councils.

#### IPQR Module 9.9 - IA Monitoring:

##### Instructions :



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### Section 10 – General Project Reporting

##### ✓ IPQR Module 10.1 - Overall approach to implementation

###### Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

BPHC is committed to establishing a care delivery model with mutually reinforcing resources and capabilities across the PPS. These aim to measurably improve patient satisfaction, improve outcomes, lower costs and enable the transition from volume to value-based care. To this end: 1) BPHC is establishing a population health management-driven HIT architecture to allow electronic data sharing across providers and access to patient-level information. This will facilitate rapid treatment and care management decisions among collaborating providers and beneficiaries about physical, behavioral, and social problems that impact beneficiaries' lives and support attainment of PCMH Level 3 2014 standards. 2) BPHC is creating an analytics capability for access to timely performance reports, to help accountable parties measure and track the impact of their actions on both a patient and population level and identify areas for improvement. The analytics team monitors the PPS and partners' progress towards meeting project targets. 3) BPHC is developing a workforce recruitment and retention strategy including career paths, higher education incentives, and excellent training and competitive salaries for a culturally and linguistically competent care management staff to engage, educate, and support individuals in need of assistance in managing both medical and social chronic conditions. 4) BPHC is leveraging the clinical and administrative leadership within each PPS partner and will ensure they have adequate dedicated time to drive overall DSRIP implementation. Partners' clinical and administrative leadership will: educate and motivate staff to embrace evidence-based practices; use technology to help improve patient outcomes; ensure that staff engage in DSRIP project-related training; provide quality oversight; and oversee the achievement of PCMH NCQA Level 3 2014 recognition. 5) BPHC has established a Quality and Care Innovation Sub-Committee (QCIS) to act as BPHC's clinical governance body. The QCIS draws from key partners and include diverse, well-informed, activist practitioner thought leaders, ranging from PCPs, subspecialists, nurses, mental health professionals, and social workers. The QCIS analytics support team will acquire and present data to rapidly and decisively direct attention to high performers for best practices and to low performers for remediation. The clinical governance body will: provide clear direction and a strong voice in defining and implementing change at the provider level to create a culture of quality and accountability; advocate for clinical integration to improve care; and seize opportunities to collaborate with other PPSs. 6) BPHC is developing a financial sustainability plan that begins with a transparent and coordinated inter-project budgeting system that: supports DSRIP central services; accurately reflects needed investments in PPS provider staffing and IT infrastructure; accounts for overlapping project personnel and training curricula; and moves in phases to a total cost of care model that expands upon the risk-based model now in place for some PPS providers via Healthfirst and other MCO contracts. 7) BPHC is actively collaborating with other Bronx PPSs, including the HHC and Bronx-Lebanon-led PPSs and the Advocate Community Providers PPS, on multiple areas including clinical planning, workforce development, community engagement, and information sharing. 8) BPHC has established a Central Services Organization (CSO) to provide a range of services to PPS partners, including clinical supervision, information technology, financial, training, analytics, administrative, and care management/care coordination infrastructure services. The CSO will also ensure partners' compliance with project requirements and track the project implementation and patient engagement speed commitments across all projects.

##### ✓ IPQR Module 10.2 - Major dependencies between work streams and coordination of projects





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Instructions :**

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

BPHC sees its DSRIP projects as a suite of programs that enable one another and magnify the impact of individual projects and workstreams. Some of the major dependencies include the following: Population health management and IT systems & processes: Attaining PCMH Level 3 recognition is widely viewed among clinicians who have been involved in DSRIP planning as the "master DSRIP project milestone" off of which virtually all other DSRIP projects and elements are built, including patient engagement and follow up. The BPHC HIT architecture is geared to providing IT capabilities that support work flows and protocols used by high-functioning Level 3 PCMHs to transition to population health management, such as electronic medical records, best practice alerts, care planning systems, patient registries, and tracking and stratification tools. Underlying these capabilities are a central data storage and management plan, robust data governance, and RHIO connectivity. Project implementation, IT systems & processes, and financial sustainability: Clinical improvement projects focused on cardiovascular disease, diabetes, asthma, and behavioral health will be built upon the chronic care management foundation provided by a high functioning Level 3 PCMH. Key PCMH features that promote effective chronic care management include use of evidence-based guidelines selected by consensus of the clinical governance body and data sharing that enables practitioners and embedded care managers to assess and develop effective care plans for the target populations. Ultimately, the establishment of Level 3 PCMHs across the PPS will be the impetus for moving to value-based payments that build a sustainable delivery system. Implementation of clinical improvement projects will be designed to build upon IT, workflows and clinical training used in the NCQA PCMH recognition process. Performance reporting, clinical integration and practitioner engagement: Practitioner accountability will be built on performance reporting that provides provider-specific and comparative performance data on the patient, practice and population level. Performance reporting is a key provider engagement tactic. Workforce strategy: A robust and well-trained workforce, rooted in the diverse communities of the Bronx, and engaged in the transformative change required under DSRIP will be central to the success of DSRIP project implementation. BPHC has identified a four-part workforce strategy that will be fleshed out based on the needs of our clinical projects. Our strategy includes: (1) redeployment of workers to respond to shifting staffing needs and ensure any displaced workers are connected to new employment; (2) training and education to address the needs for both retraining of existing staff and onboarding those newly hired under DSRIP; (3) robust recruitment to attract new workers; and (4) active engagement of labor and frontline staff.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 10.3 - Project Roles and Responsibilities**

**Instructions :**

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

<b>Role</b>	<b>Name of person / organization (if known at this stage)</b>	<b>Key deliverables / responsibilities</b>
Executive Director, CSO	Irene Kaufmann	<ul style="list-style-type: none"> <li>• Oversee all of the PPS work and CSO activities to accomplish all of the projects' implementation.</li> <li>• Communicate with the Executive Committee, and represent the CSO to all of the Sub-Committees.</li> <li>• Project monitoring and performance reporting.</li> <li>• Support and report to BPHC governance.</li> <li>• Act as liaison to NYSDOH and other PPSs.</li> </ul>
Chief Medical Officer, CSO	Dr. Amanda Ascher	<ul style="list-style-type: none"> <li>• Oversee project-specific provider engagement and clinical/delivery strategies and monitoring of performance/ outcomes.</li> <li>• Collaborate with BPHC members' CMOs.</li> <li>• Liaison with other PPSs on evidence-based practice implementation.</li> </ul>
Senior Director, Care Delivery & Practice Innovations, CSO	Dr. J. Robin Moon	<ul style="list-style-type: none"> <li>• Oversee all of the clinical projects implementation (Domains 1-4), including monitoring and reporting.</li> <li>• Work closely with the Quality Management team.</li> <li>• Monitor speed and scale</li> <li>• Identify and promote care delivery and practice innovations.</li> </ul>
Senior Director, Quality Management & Informatics, CSO	Janine Dimitrakakis	<ul style="list-style-type: none"> <li>• Oversee the development of quality metrics, and monitoring and reporting of them.</li> <li>• Work closely with the clinical projects team and the SBH IT team.</li> </ul>
BPHC Workforce Liaison	Mary Morris	<ul style="list-style-type: none"> <li>• Work with project participants to implement workforce implementation plans to meet participants' recruitment, training and worker retention needs.</li> <li>• Collect and analyze workforce data and report on training effectiveness.</li> </ul>
BPHC Director of Financial Planning	Ronald Sextus	<ul style="list-style-type: none"> <li>• Conduct financial evaluation of each project.</li> <li>• Develop, implement and manage funds distribution methodologies.</li> </ul>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		<ul style="list-style-type: none"> <li>• Develop value-based payment models.</li> <li>• Produce quarterly reports for Executive Director and governance.</li> </ul>
BPHC Chief Technology Officer	Jitandra Barnecha	<ul style="list-style-type: none"> <li>• Work with project participants to develop and implement IT components of project plans.</li> <li>• Advise governance, Executive Director and Director of Finance of resource gaps that may impede IT implementation.</li> <li>• Liaison with Bronx RHIO and other PPSs.</li> </ul>
BPHC Compliance Officer	Suzette Gordon	<ul style="list-style-type: none"> <li>• Monitor and develop corrective action plans as needed to ensure member compliance with rules and regulations of regulatory agencies and with BPHC's by-laws and policies &amp; procedures.</li> <li>• Disseminate current, revised and new policies and procedures.</li> </ul>
BPHC Director of Collaboration	Albert Alvarez	<ul style="list-style-type: none"> <li>• Manage BPHC member engagement and outreach to CBOs and community stakeholders.</li> <li>• Manage website, social media and communications for and within BPHC.</li> </ul>
BPHC Executive Committee Chair	Leonard Walsh	<ul style="list-style-type: none"> <li>• Governance: Oversight of and support for all aspects of deployment of DSRIP projects.</li> </ul>
BPHC Partners' Project Liaisons	Akwasiba Rafaelin, Montefiore (ED and IP) Nicolette Guillou, Montefiore (ambulatory) Irene Borgen, SBH Health System Twiggy Rodriguez, Acacia Network Nieves Madrid, Morris Heights Health Center (MHHC) Dean Bertone, Union Community Health Center (UCHC) Zena Nelson, Institute for Family Health (IFH) Fernando Alonso, Bronx United IPA	<ul style="list-style-type: none"> <li>• Coordinate with project transitional work groups and CSO project directors to oversee implementation activities at participating sites.</li> </ul>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✓ IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects**

**Instructions :**

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

<b>Key stakeholders</b>	<b>Role in relation to this organizational workstream</b>	<b>Key deliverables / responsibilities</b>
<b>Internal Stakeholders</b>		
SBH Health System Leonard Walsh Eric Appelbaum	Lead Applicant	Fiduciary for DSRIP; Chair of Executive Committee for BPHC
Montefiore Medical Center Steven Rosenthal Amanda Parsons	Largest provider in BPHC	Member of Executive Committee of BPHC; contractor to provide key technical assistance on projects 2.b.iii and 2.b.iv; committed provider in all DSRIP projects
Institute for Family Health Maxine Golub	FQHC providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 3.a.i, 3.b.i, 3.c.i, 3.d.ii
Acacia Network Pam Mattel	FQHC providing primary care services in several high-need areas of the Bronx; behavioral health provider, SNF and respite housing provider	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 3.b.i, 3.c.i, 3.d.ii
Union Community Health Center Doug York	FQHC providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 3.b.i, 3.c.i, 3.d.ii
Bronx United IPA Fernando Oliver	IPA group providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 2.b.iv, 3.b.i, 3.c.i, 3.d.ii
Morris Heights Health Center Tosan Oruwariye	FQHC providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 2.b.iii, 3.b.i, 3.c.i, 3.d.ii
Health People Chris Norwood	CBO providing evidence-based education to patients in the Bronx with chronic illnesses	Member of DSRIP Quality and Care Innovation Sub-Committee and clinical work group; contractor for delivering Stanford Model program to target groups for projects 3.b.i and 3.c.i
VNSNY Marianne Kennedy	Home care provider and MLTC provider	Member of the BPHC Executive Committee; committed partner in project 2.b.iv
Bronx Works Eileen Torres	CBO that provides numerous support and social services	Member of the BPHC Executive Committee
Bronx RHIO Charles Scaglione	Non-profit organization that provides health information exchange, shared data management and supporting data analytics, and	Member of the BPHC Executive Committee



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
	performance monitoring	
CenterLight Paul Rosenfeld	Home care and MLTC provider	Member of the BPHC Executive Committee; committed partner in projects 2.a.iii and 2.b.iv
1199 TEF	Workforce vendor that will support execution of workforce planning and training related activities including participation on the Sub-Committee, best practices, information from other PPSs, helping to screen candidates for new hires, assessment, remediation and culture change, preparation of reports to the State and dispute resolution.	Member of BPHC Executive Committee; committed to being primary vendor for implementing BPHC workforce strategy including training, re-training, education programs and re-deployment support
Healthfirst Pat Wang	Managed care organization providing coverage to a majority of patients attributed to BPHC	Member of Executive Committee of BPHC; will work with PPS on movement to full risk-based contracting
<b>External Stakeholders</b>		
1199 TEF	Workforce vendor that will support execution of workforce planning and training related activities including participation on the Sub-Committee, best practices, information from other PPSs, helping to screen candidates for new hires, assessment, remediation and culture change, preparation of reports to the State and dispute resolution.	Committed to being primary vendor for implementing BPHC workforce strategy including training, re-training, education programs and re-deployment support



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✅ IPQR Module 10.5 - IT Requirements

##### Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

In order to support its projects and to act as an effective integrated performing provider system, BPHC will require and implement the following IT infrastructure: Care coordination & management: Collaboratively with the Montefiore CMO and the Montefiore-sponsored Hudson Valley PPS, BPHC is in the process of evaluating and procuring a care coordination management solution (CCMS) for population stratification, patient engagement, patient assessment, care planning, clinical and social service navigation, care transition management, patient registries and care management workflow, capacity and task management. Health information exchange (HIE): BPHC will build on the close governance and working relationship that SBH and key PPS partners have with Bronx RHIO to achieve project milestones related to health information exchange and data sharing. Bronx RHIO enjoys significant penetration with Bronx providers, including BPHC members. BPHC is working with Bronx RHIO to perform due diligence on its HIE capacity and capabilities and has undertaken further assessment of PPS partners' current level of integration with the RHIO and their readiness to achieve the level of integration required by BPHC projects. In addition, BPHC and Bronx RHIO are working on arrangements for cross-PPS/QE collaboration and will co-develop interfaces to the CCMS. Connections to the SHIN-NY are also being explored. Central data management: The Bronx RHIO will provide data governance, data specification and acquisition capabilities, data normalization/quality, patient and provider matching, master data management (MDM), central data storage and authorized access in an operational data store, and bi-directional data sharing with BPHC partners. Performance management and metrics (analytics): While much NYSDOH DSRIP metric reporting will be claims-based, and will be performed by the DOH in the Salient MAPP system, BPHC will need to identify its own required level of detail for performance monitoring. Assessment, monitoring and support programs and resources: Based on a current state assessment of PPS partner capabilities against BPHC and DOH requirements, the BPHC CSO will establish program management services for monitoring or assisting PPS partners as required with acquiring EHRs certified for Meaningful Use attestation, achieving PCMH 2014 recognition and participating and integrating with the Bronx RHIO for health information exchange. Digital health strategy for patient engagement: Beyond the IT discussed above, BPHC is developing strategies for implementing patient engagement and activation mechanisms to promote patient self-management in PPS/IDS programs. This may in the future include developing a comprehensive strategy for telehealth, remote monitoring and patient engagement through digital health apps that are culturally competent and sensitive to patient circumstances and needs. In addition, BPHC is exploring opportunities for connecting community-based organizations to the PPS's IT infrastructure to facilitate patient engagement, provider communication, and closed loop referral tracking.

#### ✅ IPQR Module 10.6 - Performance Monitoring

##### Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The PPS's CSO analytics and IT staff, BPHC Chief Medical Officer, the CSO's Senior Director of Quality Management & Informatics, and the Quality & Care Innovation Sub-Committee (QCI) will work together closely to design reporting formats for three audiences—providers, CSO clinical



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

project team members and QCI Sub-Committee members—that integrate Domain 1 process metrics, Domain 2 and 3 quality and outcome metrics, and other internal PPS reporting metrics selected by the QCI into its performance reporting dashboard and resulting performance reports to be shared with PPS members. The rapid cycle evaluation process will be the basic method used to monitor progress and identify providers that appear to be at risk of missing performance targets. We will also work with our partners at the provider level to ensure that they have a continuous quality improvement process in place to detect and address operational problems in each of the projects they participate in on an ongoing basis. Under the leadership of the BPHC CMO and Senior Director of Quality Management & Informatics, the CSO will organize and support a continuous quality improvement process to be carried out both centrally and internally by participants. The continuous quality improvement process will include identifying areas for both partner-specific and cross-partner improvement strategies and tactics, monitoring progress against improvement targets, assisting with root cause analysis, and convening cross-PPS work groups on special topics that emerge from reporting via the analytics team.





# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✅ IPQR Module 10.7 - Community Engagement

##### Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

Throughout implementation, BPHC will continue to encourage and insist upon extensive community involvement, which includes representation from a diverse group of Bronx provider & community-based organizations (CBOs) in its project advisory committee. BPHC has hired a multilingual Director of Collaboration with deep roots in the community, responsible for managing outreach to community stakeholders & CBOs. Our community engagement efforts provide bidirectional dialogue to ensure project implementation is achieving results & allow for course correction & innovation. These efforts aim to develop capacity within the community to ensure sustainability. We are creating new connections & resources through sharing of information, skills & tools, & collaboration with other Bronx PPSs. In addition, we are creating job opportunities & career pathways for community members. BPHC is undertaking the following steps to ensure that the Bronx community continues to be deeply involved: PPS has conducted a survey to enhance our knowledge of the services offered by & capacity of CBOs in our PPS, which will provide the basis for a web-based CBO service directory to facilitate direct referrals to support services. BPHC met regularly with CBOs to gain input & build a community engagement strategy. Through Community-based Discussion Sessions, members of the organizations defined aim-focused, common issues among licensed & grant-funded CBOs & organizations providing community-based services & to express participation needs & questions. Targeted participants included CBOs providing senior care, food pantries, social services, home health, legal, farmers markets, housing, education, behavioral health, developmental disabilities, & family & children services. Minutes & common themes from the sessions were distributed to participants, followed by an invitation to join the Community Engagement Plan Workgroup. The Workgroup identified the need for 3 additional groups: Communications Strategies (to create efficient & effective methods of communication from CBO to CBO & from CBO to PPS constituent, with additional focus on consumer involvement & patient engagement); Outreach & Engagement (conduct networking events, define level of CBO participation, & build proactive relationships on behalf of the PPS with new & existing CBOs); & Interconnectivity (continue to work on connecting CBO resources via available technology). All CBOs are invited to join the community engagement process. To engage the community stakeholders further, BPHC will encourage & solicit feedback through its website, presentations, publications, social media platforms, & public fora. BPHC produces & publishes a biweekly bulletin & a quarterly newsletter & will continue to host all-Member webinars. BPHC has begun contracting with CBOs that will be major contributors to the success of our DSRIP projects. BPHC is contracting with Health People: Community Preventive Health Institute (CBO specializing in evidence-based patient education for chronic disease management) & a.i.r. nyc (a CBO providing home-based services to families with asthma). In the Bronx, the biggest risk associated with community engagement is that the level of need for community resources, such as behavioral health & social support services, exceeds the resources available. Other risks may include insufficient infrastructure to manage the number of CBOs & people engaged, address the complexity associated with serving a diverse population in culturally meaningful ways, ensure rapid response to community need & suggestions, & support communication at the community level via information technology. However, DSRIP provides a unique opportunity to increase the reach & impact of existing resources & improve & build new infrastructure to engage our community in efforts to improve health in the Bronx.

#### IPQR Module 10.8 - IA Monitoring

##### Instructions :



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Section 11 – Workforce**

**IPQR Module 11.1 - Workforce Strategy Spending (Baseline)**

**Instructions :**

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

Funding Type	Year/Quarter										Total Spending(\$)
	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4)(\$)	
Retraining	750,000.00	750,000.00	1,002,326.00	1,002,326.00	518,573.00	518,573.00	401,854.00	401,854.00	192,099.00	192,099.00	5,729,704.00
Redeployment	37,500.00	37,500.00	50,116.00	50,116.00	37,041.00	37,041.00	28,704.00	28,704.00	12,807.00	12,807.00	332,336.00
New Hires	93,750.00	93,750.00	100,233.00	100,233.00	74,082.00	74,082.00	14,352.00	14,352.00	16,008.00	16,008.00	596,850.00
Other	750,000.00	750,000.00	1,002,326.00	1,002,326.00	444,491.00	444,491.00	344,446.00	344,446.00	179,292.00	179,292.00	5,441,110.00
<b>Total Expenditures</b>	<b>1,631,250.00</b>	<b>1,631,250.00</b>	<b>2,155,001.00</b>	<b>2,155,001.00</b>	<b>1,074,187.00</b>	<b>1,074,187.00</b>	<b>789,356.00</b>	<b>789,356.00</b>	<b>400,206.00</b>	<b>400,206.00</b>	<b>12,100,000.00</b>

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.

**Module Review Status**

Review Status	IA Formal Comments
Pass & Complete	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 11.2 - Prescribed Milestones**

**Instructions :**

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Milestone #1</b> Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
<b>Task</b> Establish and convene Workforce Project Team	Completed	Establish and convene Workforce Project Team (including Workforce Sub-Committee, Workforce Workgroups, workforce liaison and other supportive staff from the CSO, 1199 SEIU Training and Employment Funds (TEF), subject matter experts and stakeholders) responsible for implementing, executing and overseeing workforce activities.	07/01/2015	07/01/2015	07/01/2015	07/01/2015	09/30/2015	DY1 Q2	
<b>Task</b> Identify the requirements for each DSRIP project	Completed	Identify the requirements for each DSRIP project and the new services that will be delivered, in conjunction with the Quality and Care Innovation Sub-Committee.	07/17/2015	06/30/2016	07/17/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Identify types and numbers of workers needed for each DSRIP project	Completed	Identify the types and numbers of workers needed for each DSRIP project.	07/17/2015	06/30/2016	07/17/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Identify competencies, skills, training and roles required for each DSRIP project	Completed	Identify the competencies, skills, training and roles required for each DSRIP project, with particular attention to developing common standards and definitions for care management roles.	07/31/2015	06/30/2016	07/31/2015	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Consolidate project-by-project analysis	Completed	Consolidate project-by-project analysis to develop a comprehensive view of the workforce needs to support all DSRIP projects.	04/30/2016	06/30/2016	04/30/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Finalize target workforce state	Completed	Finalize target workforce state and receive signoff from Workforce Sub-Committee and Executive Committee.	04/30/2016	06/30/2016	04/30/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Milestone #2</b> Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
<b>Task</b> Convene Workforce Sub-Committee	Completed	Convene Workforce Sub-Committee to provide input on the approach for developing the workforce transition roadmap.	07/01/2015	09/09/2015	07/01/2015	09/09/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Task</b> Provide PPS member organizations with individualized survey data to determine their current workforce state	Completed	Working with the Center for Health Workforce Studies (CHWS), provide PPS member organizations with individualized survey data to determine their current workforce state.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Draft a workforce transition roadmap template	Completed	Based on current workforce state and future targeted workforce state (as defined in the milestone above and below), work with TEF to draft a workforce transition plan template that addresses workforce volume including hiring, training, deploying staff as well as the timeline for the changes and the related dependencies to assist PPS member organizations in developing individualized workforce transition roadmaps.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Obtain approval of transition plan template	Completed	Obtain approval of transition plan template by Workforce Sub-Committee and Executive Committee to assist PPS member organizations in achieving future target workforce state.	08/01/2016	09/30/2016	08/01/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Milestone #3</b> Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
<b>Task</b> Gather baseline information on current workforce state	Completed	Work with CHWS to gather baseline information on current workforce state through member surveys and available workforce data. Baseline information will include an assessment of staff volume, staff titles/types, competencies and credentials related to implementing each DSRIP project	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4	
<b>Task</b> Identify overall change in numbers, FTEs, salary, and benefits, by organization and in the aggregate as well as identify causes of potential workforce changes	Completed	Work with CHWS and TEF to identify overall change in numbers, FTEs, salary, and benefits, by organization and in the aggregate as well as identify if the potential workforce changes are a result of: retraining, redeployment, new hires, or attrition.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Apply training costs and training strategies to the retraining of health workforce staff and identify any other training costs	Completed	Work with TEF to apply training costs and training strategies to the retraining of health workforce staff and identify any other training costs (i.e. CBOS w/o new staff, but may need training to understand DSRIP and the process).	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Link training strategies and training costs to PPS DSRIP projects	Completed	Work with TEF to link training strategies and training costs to PPS DSRIP projects.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Task</b> Identify staff who could be redeployed into future state roles to implement DSRIP projects	Completed	Work with PPS partners, including unions, to identify staff who could be redeployed into future state roles to implement DSRIP projects. Workforce Advisory Work Group will be available to facilitate.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Conduct a job analysis of at-risk positions and a skill transferability analysis to create job transition maps and career ladders within the PPS	Completed	Work with TEF and other members of the Workforce Sub-Committee to conduct a job analysis of at-risk positions and a skill transferability analysis to create job transition maps and career ladders within the PPS.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Identify new hire needs to implement DSRIP projects	Completed	Identify new hire needs to implement DSRIP projects	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Perform workforce budget analysis for each DSRIP project over the duration of the projects	Completed	Perform workforce budget analysis for each DSRIP project over the duration of the projects, taking into consideration overlap of training needs in projects.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Obtain sign-off on current state assessment report and gap analysis	Completed	Obtain sign-off on current state assessment report and gap analysis from Workforce Sub-Committee and Executive Committee.	05/15/2016	09/30/2016	05/15/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Milestone #4</b> Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
<b>Task</b> Identify compensation and benefits ranges for current staff critical to implementation of DSRIP projects	Completed	As part of gathering baseline information from CHWS in the milestone above through member surveys and available workforce data, work with partners and stakeholders (including unions) to identify compensation and benefits ranges for current staff critical to implementation of DSRIP projects, including care managers.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Develop impact analysis on staff needing to be retrained and redeployed across PPS member organization	Completed	Working with TEF, build on analysis of at risk positions to develop impact analysis on staff needing to be retrained and redeployed across PPS member organizations.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Develop compensation and benefit range targets for staff positions, including new hires, critical to DSRIP implementation	Completed	Work with PPS members and targeted stakeholders to develop compensation and benefit range targets for staff positions, including new hires, critical to DSRIP implementation to inform PPS budgeting and workforce	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		impact analysis.							
<b>Task</b> Calculate the number of partially and fully placed staff and develop a tracking system	Completed	Work with TEF to calculate the number of partially and fully placed staff and develop a tracking system	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Determine impacts to partial placement staff and potential contingencies and develop and incorporate policies for staff who face partial placement and for staff who refuse retraining or redeployment	Completed	Convene the Workforce Advisory Work Group to determine impacts to partial placement staff and potential contingencies and develop and incorporate policies for staff who face partial placement and for staff who refuse retraining or redeployment, taking into consideration Collective Bargaining Agreements and HR policies at Partner organizations.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Draft comprehensive compensation and benefit analysis report	Completed	Draft comprehensive compensation and benefit analysis report.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Task</b> Review and approval of compensation and benefit analysis report	Completed	Review and approval of compensation and benefit analysis report by Workforce Sub-Committee and Executive Committee.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<b>Milestone #5</b> Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
<b>Task</b> Provide training, as well as case management, counseling, job search assistance, employment workshops and tracking systems for impacted workers	Completed	Contract with 1199 Training and Employment Fund to provide training, as well as case management, counseling, job search assistance, employment workshops and tracking systems for impacted workers.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Provide specialized training for specific DSRIP projects	Completed	Contract with other organizations (CBOs) to provide specialized training for specific DSRIP projects, including training on cultural competency and health literacy strategies, as needed.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Create an inventory of needed training to implement each DSRIP project	Completed	In concert with the Workforce Sub-Committee, Quality and Care Innovation Sub-Committee and workforce vendors and through member surveys and stakeholder input, create an inventory of needed training to implement each DSRIP project, including specific skills, certifications and competencies.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Identify existing staff and new hires that will need to be retrained, and the competencies and skills they will need in the future to implement DSRIP projects	Completed	As part of the inventory effort and the above milestones, work with TEF to identify existing staff and new hires that will need to be retrained, and the competencies and skills they will need in the future to implement DSRIP projects.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<b>Task</b> Develop vision, goals and objectives for training strategy and draft detailed training strategy	Completed	Work with TEF to develop vision, goals and objectives for training strategy and draft detailed training strategy, including plans and process to develop training curricula in concert with training vendors and the associated timeline.	01/29/2016	09/30/2016	01/29/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Develop mechanism to measure effectiveness of training in relation to training goals to implement DSRIP projects	Completed	Work with partner organization HR leads to develop a mechanism to measure effectiveness of training in relation to training goals to implement DSRIP projects	01/29/2016	09/30/2016	01/29/2016	09/30/2016	09/30/2016	DY2 Q2	
<b>Task</b> Finalize, review and approve training strategy	Completed	Finalize, review and approve training strategy by Workforce Sub-Committee and Executive Committee.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	

**IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Define target workforce state (in line with DSRIP program's goals).	repstein	Meeting Materials	36_DY2Q3_WF_MDL112_PRES1_TEMPL_WF_M1_Workforce_Meeting_Schedule_DY2Q3_7947.xlsx	DY2 Q3 Workforce meeting schedule	01/12/2017 10:13 AM
Create a workforce transition roadmap for achieving defined target workforce state.	repstein	Meeting Materials	36_DY2Q3_WF_MDL112_PRES2_MM_WF_M2_Workforce_Meeting_Schedule_DY2Q3_7948.xlsx	DY2 Q3 Workforce meeting schedule	01/12/2017 10:15 AM
Develop training strategy.	repstein	Training Documentation	36_DY2Q3_WF_MDL112_PRES5_TRAIN_WF_M5_Workforce_Training_Schedule_DY2Q3_7950.xlsx	DY2 Q3 Workforce training schedule	01/12/2017 10:21 AM
	repstein	Meeting Materials	36_DY2Q3_WF_MDL112_PRES5_MM_WF_M5_Workforce_Meeting_Schedule_DY2Q3_7949.xlsx	DY2 Q3 Workforce meeting schedule	01/12/2017 10:21 AM

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's goals).	The BPHC Target Workforce State was completed by BPHC during DY2Q2. The PPS has been using the target state in conjunction with the gap analysis and the transition road map to help guide the development of training programs, redeployment activities and hiring new staff. There has been no further update on this completed milestone.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Create a workforce transition roadmap for achieving defined target workforce state.	The BPHC Transition Roadmap was completed and approved by the Workforce Subcommittee during DY2Q2. The PPS has been using its transition road map in conjunction with the gap analysis and future state to guide the development of training programs, redeployment activities and hiring new staff. There has been no further update on this completed milestone.
Perform detailed gap analysis between current state assessment of workforce and projected future state.	DY2Q3: The Bronx Partners for Healthy Communities (BPHC) gap analysis was completed by BPHC during DY2Q2. BPHC has been using the gap analysis in conjunction with the transition roadmap and the future state to help guide the development of training programs, redeployment activities and hiring new staff. There has been no further update on this completed milestone.
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Bronx Partners for Healthy Communities (BPHC) is contracting with BDO to conduct the next compensation and benefit analysis to be completed during DY3Q4. This is the same vendor that BPHC used to conduct the original compensation and benefit analysis, which was completed as part of the current state analysis in DY2Q1. BPHC has made this decision to be in compliance with anti-trust issues and because of the positive and professional working relationship developed by the PPS in the earlier work with BDO. There has been no other update on this completed milestone.
Develop training strategy.	The Bronx Partners for Healthy Communities (BPHC) Workforce Training Strategy, approved during DY2Q2, has been used during DY2Q3 to direct all of the BPHC training activities. For DY2Q3, this includes training in the following areas: DSRIP Orientation Programs, Project-Specific Training, Cross-Project Training, Cultural Competency Trainings and the CBO Training Series. Schedules and attendance sheets are available for programs delivered in each of these categories and plans are being made for additional trainings to begin in DY2Q4 in the areas of Compliance and Practitioner Engagement. BPHC is gratified to see the response to the training offered both in number of participants attending BPHC programs (over 400 to date) and the outstanding program evaluations. We are concentrating now on how we will be able to sustain this large body of new and timely training programs through the end of DSRIP and beyond, and have engaged many of our partners in this discussion, both at the BPHC Workforce Subcommittee, the Executive Committee meeting and in discussions with various DSRIP Program Directors.

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 11.3 - PPS Defined Milestones**

**Instructions :**

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✓ IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

##### Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

BPHC has intense retraining and training needs. We anticipate 5,000-10,000 existing staff will need retraining to implement the PPS's clinical projects and additional work streams. BPHC also anticipates up to 750 new jobs created within the PPS, all of which will require training.

To mitigate this risk, BPHC has engaged the services of the 1199 Training and Employment Funds to assist in the planning, implementation and administration of all of BPHC's training initiatives. The Director of Workforce Innovation from the BPHC CSO is working closely with the Workforce Subcommittee on the Workforce Plan, which is characterized by career ladders, continuous quality improvement and the use of evidence based teaching methods (including e-learning and basic skills support, as needed).

BPHC has a large and diverse workforce. We originally estimated our workforce to be 35,000. After completing our current state survey analysis, BPHC determined that the number of staff is twice that size, or approximately 70,000 total staff in 230 organizations. Communicating and engaging a staff of that size, including home care, which is the largest group represented at 27,198 (many in part time roles) is challenging.

To mitigate this risk, the Workforce Communication and Engagement Work Group representing multiple organizations in the PPS, has reconvened to determine what additional steps can be taken to expand the outreach to staff. The current focus is on using new media in addition to the elements already contained in the workforce communication and engagement plan. In addition, BPHC has identified the key workforce contact in each organization to help facilitate communication and information exchange. Focus groups have been planned for the fall, to gather additional ideas and input from staff across the PPS and gage the progress of current efforts toward staff engagement.

#### ✓ IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

##### Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

BPHC's workforce strategy has interdependencies with many workstreams, including clinical project implementation, cultural competency, IT systems and processes, and finance and budgeting.

- Project Implementation Interdependencies: The number and types of staff that must be retrained or redeployed and the number and type of staff that needs to be newly hired depend on the needs and services of the clinical projects. As the implementation of the clinical projects evolves, it will be important to closely monitor any changes that could impact workforce needs.
- Cultural Competency Workstream Interdependencies: The success of the PPS' recruitment and training strategy will impact the provision of culturally competent care. The PPS will work with 1199 TEF, CUNY, and contracted CBOs to develop training curricula that meet cultural competency and health literacy standards and incorporate these trainings into all new hire orientations, refresher courses, and provider



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

agreements.

- IT Systems & Processes: To support a robust IT infrastructure, BPHC is planning to implement an electronic care planning tool across the PPS. The success of this tool is heavily dependent on the ability of the healthcare workforce to use this platform to track and manage care. BPHC's CSO will institute extensive training for the care management workforce on the use of the care planning tool.
- Finance and Budgeting: BPHC anticipates that partners will require funding to hire and deploy additional staff and potentially to adjust compensation for existing staff critical to successful implementation of the DSRIP projects.
- Governance: Establishment of the Workforce Sub-committee will be critical to engaging workers and thus ensuring the success of each DSRIP project.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✓ IPQR Module 11.6 - Roles and Responsibilities**

**Instructions :**

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

<b>Role</b>	<b>Name of person / organization (if known at this stage)</b>	<b>Key deliverables / responsibilities</b>
Director of Workforce Innovation, BPHC	Mary Morris	Responsible for the development and implementation of all workforce implementation plans including providing leadership and advisement to the Workforce Sub-Committee, reporting to the Executive Committee.
Director of Collaboration, BPHC	Albert Alvarez	Responsible for obtaining input from the community on workforce needs.
Workforce Sub-Committee	The WSC has 12-15 voting members including representation from unions, HR, workforce experts, frontline staff (for all names, please see Membership Template in Governance workstream).	Responsible for implementing the workforce strategy, including Workforce Communication and Workforce Advisory facilitated by the 1199 Labor Management staff to ensure workforce input and identify concerns and structural barriers for collaborative decision making.
Workforce Training Vendor	1199 Training and Employment Funds (Rosa Mejias)	TEF will support execution of workforce training related activities including participation on the Sub-Committee, providing research on training vendors, best practices, information from other PPSs, helping to screen candidates for new hires, assessment, remediation and case management for candidates, culture change, preparation of reports to the State and dispute resolution.
Labor Representatives	Representatives from 1199 SEIU, NYSNA and CIR (Tom Cloutier, Teresa Pica, Gladys Wrenick, Rosa Mejias, and others)	Provide expertise on CBAs, and insight in retraining, redeployment and hiring needs.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 11.7 - Key Stakeholders**

**Instructions :**

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

<b>Key stakeholders</b>	<b>Role in relation to this organizational workstream</b>	<b>Key deliverables / responsibilities</b>
<b>Internal Stakeholders</b>		
Linda Reid, Annie Wiseman, Susan Roti	Training Leads in Partner Organizations	Provide best practice training approaches and guidance in program implementation
Erlinda Girado, Victoria Izaylevsky, Katrina Jones, Marc Wolf, Gloria Kenny	HR Leads in Partner Organizations	Support data collection for staff FTEs, comp and benefits, CBO information, hiring needs
Patricia Belair	SVP, Ambulatory Services and Strategy, SBH Health System	Advisor on ambulatory care competencies/jobs
<b>External Stakeholders</b>		
1199 SEIU, NYSNA, CIR	Labor Union Representatives	Facilitate worker engagement
Curtis Dann-Messier	CUNY liaison	Coordinate curriculum development, supply talent
Marilyn Aquirre-Molina, Executive Director, CUNY Institute for Health Equity	Connection to Bronx Borough President Ruben Diaz's Not 62 Campaign	Input for curriculum development. Provide action-research on the social determinants of health that contribute to the high rates of morbidity and mortality in the Bronx, and technical support for training curriculum to enable us to better address health equity.
Swawna Trager, Executive Director of the NY Alliance for Health Careers	Provide talent pool of new staff for CHWs and other "peer" roles.	Potential training funding source-city and federal funding including stipends for training, tuition reimbursement, wrap arounds and paid internships, Curriculum development consultation.
Jessica Hill, Director Bronx-Westchester AHEC	Provides Bronx resident talent pipelines for various PPS staff positions.	Creates community-based health professional training opportunities and public health programs. Strengthens community networks to increase minority representation in all healthcare professions.
GNVHA	Provide training on key areas of care coordination teams and cultural competency.	Provide research findings on NYC health issues.





# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### ✅ IPQR Module 11.8 - IT Expectations

##### Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

The development of shared IT infrastructure across the PPS will be important in storing information, tracking progress on workforce transitions, and delivering and tracking training to ensure success of the DSRIP clinical projects. Shared IT infrastructure will be especially important given the high volume of training, redeployment and new hires that needs to take place in order to implement the DSRIP projects.

- 1) Storing Information. BPHC will need to document information from all of the PPS Partners regarding their current workforce state, including volume, competencies and skills. It will be important to have an IT platform that will store this large volume of information in an organized way.
- 2) Tracking. BPHC anticipates that there will be extensive movement and changes in the workforce that will need to be tracked over time in order to ensure that BPHC reaches the future targeted workforce state. It will be crucial to track these changes across the PPS. The IT infrastructure will be key in reporting workforce process measures in the quarterly reports.
- 3) Training. Providers and staff will be trained regarding specific population needs and effective patient engagement approaches. Training will be scheduled, delivered and tracked using a learning management system (LMS) administered by the BPHC CSO.
- 4) Job Listings. BPHC will also use the IT infrastructure to post job openings on the "job board" across the PPS in order to recruit and hire qualified staff.

#### ✅ IPQR Module 11.9 - Progress Reporting

##### Instructions :

Please describe how you will measure the success of this organizational workstream.

BPHC will measure the success of its workforce strategy through the milestones listed above. BPHC will focus on monitoring key workforce measures, such as the number and type of staff who are retrained or redeployed as well as new hires. The Workforce Sub-Committee will be charged with monitoring the comprehensive workforce strategy to ensure that BPHC retains, trains, and hires the staff necessary to support successful implementation of DSRIP projects. The Workforce Sub-Committee will be supported by two workgroups: 1) Workforce Communications Workgroup and 2) Workforce Advisory Workgroup that will support workforce efforts.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 11.10 - Staff Impact**

**Instructions :**

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
sgjevuka	Other	36_DY2Q3_WF_MDL1110_OTH_Module_11.10_8050.docx	Per state guidance, this module is required on a semiannual basis.	01/18/2017 04:05 PM

**Narrative Text :**

Per state guidance, this module is required on a semiannual basis.

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):**

**Instructions :**

Please include details on workforce spending for DY2. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year (DY2)" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY2)	7,572,502.00

Funding Type	Workforce Spending Actuals		Cumulative Spending to Date (DY1-DY5)(\$)	Cumulative Percent of Commitments Expended through Current DSRIP Year (DY2)
	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)		
Retraining	550,108.00	0.00	2,346,620.00	66.96%
Redeployment	0.00	0.00	0.00	0.00%
New Hires	655,926.00	0.00	1,062,622.00	273.90%
Other	445,084.00	0.00	1,003,777.00	28.64%
<b>Total Expenditures</b>	<b>1,651,118.00</b>	<b>0.00</b>	<b>4,413,019.00</b>	<b>58.28%</b>

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.

Per state guidance, this module is required on a semiannual basis.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 11.12 - IA Monitoring:**

**Instructions :**



**New York State Department Of Health**  
**Delivery System Reform Incentive Payment Project**  
**DSRIP Implementation Plan Project**  
**SBH Health System (PPS ID:36)**

**Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management**

**✓ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies**

**Instructions :**

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

<p>IDS Risk and Mitigation</p> <p>1) If providers and BPHC cannot agree on contract terms BPHC may fail to fully achieve its provider participation goals. BPHC is therefore working to understand provider capabilities, provide support, set clear performance expectations and evolve a DSRIP payment distribution based , at least in part, on performance until a fully VBP contract is achieved that is satisfactory to providers and BPHC.</p> <p>2) CBOs participating in BPHC may not have the capacity to meet the PPS's interconnectivity/interoperability requirements. Through its Community Needs Assessment and various organizational and service surveys, BPHC has profiled its CBO member organizations and developed comprehensive profiles compiled into a database which will be used to facilitate referrals. A Community Engagement Work Group made up of BPHC CBOs, works to involve BPHC CBOs in meaningful participation that will ensure BPHC meets CBO needs and PPS DSRIP goals.</p> <p>3) Lack of integration and continuity between CCMS systems of HHs within BPHC may lead to information silos and poor PHM results. BPHC is signing MSAs with all HHs in the PPS which detail policies, procedures and agreement to adopt standards. BPHC is advocating use of a single CCMS, , for all members, but will work to integrate other CCMS solutions chosen by other member organizations..</p> <p>4) If providers do not fully embrace Care Management (CM) or PHM, PCPs will continue to provide uncoordinated care. BPHC educates providers how the change in SDOH incentives reward CM/PHM. BPHC provides CM/PHM CMEs, TA and tools in different PCPs settings.</p> <p>5) If BPHC does not reach its incremental performance goals and DSRIP funding is affected, there will be risks to future transformation. BPHC is installing critical control measures to monitor program implementation, progress towards PHM and outcomes measures. CQI and change management trainings are being designed for our network partners so that these processes become part of regular operations. Frequent budgeting and contracting cycles are used to ensure continuous sustainable operations.</p> <p>6) If providers do not implement EHR systems that meet MU and PCMH 2014 Level 3 standards by DY3Q4, their ability to fully participate in coordinated interventions, CM, PHM across the IDS will be affected and negatively impact patient outcomes. BPHC comprehensive PCMH/MU plan deploys external consulting resources, and provides customized technical assistance, coaching, and care team training modules so that practices achieve DSRIP goals.</p> <p>7) If the Bronx RHIO fails to satisfy partner demand for secure messaging, alerts and patient record lookup, or providers do not integrate and use functions by DY3Q4, then planned clinical interventions, CM and PHM will be at risk across the IDS. BPHC will develop a timeline to prioritize practices for phased connectivity, and mechanisms to monitor the expansion of HIE / IDS. BPHC is exploring the expansion of local HIE DIRECT messaging outside of the RHIO, and the abilities of CCMS systems to message and alert. These would allow partners more options, leverage existing partner infrastructure where it exists, and provide a level of redundancy in case the RHIO cannot keep pace with partner demand.</p>
---



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 2.a.i.2 - Prescribed Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone #1</b> All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY4 Q4	Project	N/A	In Progress	04/01/2015	03/31/2019	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
<b>Task</b> PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Define pro forma role of all PPS providers in BPHC's network model of care (prioritized programs/projects, target patient populations, interventions, accountabilities, use of care plans, funds flow, etc.) to establish BPHC-wide expectations, building on clinical planning to date and planned population health management, clinical integration and IT assessment and planning detailed in those work streams		Project		Completed	08/01/2015	06/15/2016	08/01/2015	06/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure		Project		Completed	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1
<b>Task</b> Solicit comments on MSA from partners through distribution to members, opportunity to submit written comments, and review in Committee and Sub-Committee meetings.		Project		Completed	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1
<b>Task</b> Finalize MSA agreement		Project		Completed	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2
<b>Task</b> Develop and finalize project schedules in concert with Clinical Operations Plans (COPs)		Project		Completed	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Review and negotiate project schedules with partner		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
organizations. The order in which project schedules will be negotiated will be based on prioritization of partner organizations developed by SBH										
<b>Task</b> Complete first round of contracting with all PPS partners		Project		Completed	08/15/2015	03/20/2016	08/15/2015	03/20/2016	03/31/2016	DY1 Q4
<b>Task</b> Identify payers and social service organizations required to support IDS strategy that are not already identified as PPS member partners; schedule, conduct and document regular meetings to discuss formal mechanisms for them to participate in BPHC		Project		Completed	03/20/2016	06/30/2016	03/20/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Milestone #2</b> Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	08/30/2015	03/31/2016	08/30/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	08/30/2015	03/31/2016	08/30/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Define contracting, coordination and assessment strategy for Montefiore BAHN ACO, and care model expectations, coordination and contracting strategies related to BAHN, CBC and CCMP partner Health Homes, based on requirement frameworks developed to date and those that will result from planned assessment and planning activities in other work streams		Project		Completed	09/10/2015	03/31/2016	09/10/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Assess HH and ACO population health management capabilities to determine if the skills and experience of the ACO and other organizations can be leveraged by BPHC, based on strategies and expectations; incorporate into BPHC operational strategy/plan		Project		Completed	08/30/2015	03/31/2016	08/30/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop and implement effective referral strategy to the HH/ACO, including referral tracking		Project		Completed	10/30/2015	02/25/2016	10/30/2015	02/25/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Task</b> Integrate HHs and ACOs into the IT infrastructure		Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Milestone #3</b> Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	In Progress	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Clinically Interoperable System is in place for all participating providers.		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS trains staff on IDS protocols and processes.		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
<b>Task</b> Operationalize partner and workforce roles by providing gap analysis and appropriate training to clinicians and care management staff (including licensed care managers, care coordinators, patient navigators/community health workers, medical assistants and front-office staff).		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish data collection, survey and reporting mechanisms to		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities										
<b>Task</b> Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2
<b>Milestone #4</b> Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Identify safety net provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b>		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Begin coordinated interface and service development with Bronx RHIO										
<b>Task</b> Establish BPHC program to manage support for safety net providers to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
<b>Task</b> Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO or alternative health information exchange		Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #5</b> Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Not Started	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Not Started	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		In Progress	10/15/2015	03/15/2018	10/16/2016	03/15/2018	03/31/2018	DY3 Q4
<b>Milestone #6</b>	DY4 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.										
<b>Task</b> PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform gap analysis and identify priorities to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
<b>Task</b> Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/30/2016	04/01/2016	12/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers,		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care										
<b>Task</b> Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	12/30/2016	04/01/2016	12/30/2016	12/31/2016	DY2 Q3
<b>Milestone #7</b> Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Not Started	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Not Started	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Recruit or contract for PCMH practice certification resources as needed		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b>		Project		Completed	01/01/2016	04/15/2016	01/01/2016	04/15/2016	06/30/2016	DY2 Q1



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition										
<b>Task</b> Perform gap analysis by practice and identify key priorities.		Project		Completed	01/01/2016	04/15/2016	01/01/2016	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	01/01/2016	04/15/2016	01/01/2016	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #9</b> Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Review final State value-based payment roadmap and PPS value-based payment plan		Project		Completed	07/01/2015	08/04/2015	07/01/2015	08/04/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify Medicaid MCOs and other payers that serve PPS service area and obtain key DSRIP contact at each Medicaid MCO for participation in PPS activities		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish reporting mechanisms to collect and analyze Medicaid MCO and PPS partner data relative to utilization, performance, and payment reform		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Convene first monthly meeting of Medicaid MCO workgroup;		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
membership will be a subset of the Finance and Sustainability Sub-committee with the potential to add members from PPS providers and MCO representatives										
<b>Task</b> Collect and analyze PPS data and prepare framework for reports to Medicaid MCOs		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #10</b> Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY4 Q4	Project	N/A	In Progress	08/15/2015	03/31/2018	08/15/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish reporting mechanisms and framework for collecting and analyzing data on patient outcomes by PPS partners and providers		Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop provider education and engagement strategy through a structured stakeholder engagement process, which will facilitate participant understanding of and input to value-based payments and potential contracting arrangements.		Project		In Progress	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Collect and analyze data on patient outcomes by PPS partners and providers		Project		Completed	01/15/2016	09/30/2016	01/15/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Develop recommendation for allocation of internal PPS provider bonus payments to reflect PPS partner and provider performance relative to patient outcomes		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Present recommendation for allocation of internal PPS provider bonus payments to Executive Committee		Project		In Progress	05/30/2016	03/31/2017	05/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Engage MCO workgroup and participating MCO organizations to reconcile and align PPS and MCO activities related to provider compensation associated with patient outcome		Project		In Progress	05/30/2016	03/31/2017	05/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Issue first internal PPS provider bonus payments for high-performing partners exceeding outcome and quality thresholds		Project		In Progress	08/01/2016	03/31/2018	08/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Complete first quarterly report to Executive Committee on progress toward aligning provider compensation with patient outcomes.		Project		In Progress	08/01/2016	03/31/2018	08/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Develop provider value-based compensation framework through the Finance and Sustainability Sub-Committee, Medicaid MCO workgroup and the Executive Committee.		Project		Completed	09/01/2016	12/31/2016	09/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Complete first annual evaluation of PPS value-based payment plan and recommend changes, if needed		Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #11</b> Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY4 Q4	Project	N/A	Completed	04/01/2015	11/30/2016	04/01/2015	11/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Identify community based services relevant to the community, and identify organizations that provide them, to gain an understanding of their willingness in and capability to expand their services and to contractually engage with BPHC to engage patients in their care through outreach activities, performing patient screening and assessment, helping patients navigate service providers (including engagement and activation with primary care) and providing patient education and self-management assistance		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify CBOs to contract with in DY1, via: 1) project-specific work groups identifying CBOs to target and engage based on the services they provide and how those services address the predominant social determinants of health in the Bronx by primary condition (diabetes, CVD, asthma, etc), based on the initial Bronx CNA (November 2014); 2) CSO implement a survey of current CBO members of our PPS to profile their services and their interest and capacity to participate as partner organizations in our DSRIP projects; 3) hosting weekly forums with groups of CBOs designed to inform them about the CBO role as member organizations and to facilitate their participation in our DSRIP		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
projects.										
<b>Task</b> Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure.		Project		Completed	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1
<b>Task</b> Solicit comments on MSA from PPS members through distribution to members, opportunity for submission of written comments, and review in Committee and Sub-Committee meetings.		Project		Completed	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1
<b>Task</b> Finalize MSA.		Project		Completed	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2
<b>Task</b> Develop and finalize CBO project schedules in concert with Clinical Operational Plans.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Review and negotiate project schedules with CBOs.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Execute agreements and project schedules for CBOs.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop patient engagement and activation protocols for priority projects, target subpopulations or interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	04/01/2016	11/30/2016	04/01/2016	11/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Begin patient outreach, engagement, screening/assessment, navigation activation and education for high priority projects and population		Project		Completed	10/15/2016	11/30/2016	10/15/2016	11/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Define patient engagement and patient engagement metrics. Define mechanisms for evaluation, feedback and continuous quality improvement.		Project		Completed	07/22/2015	06/30/2016	07/22/2015	06/30/2016	06/30/2016	DY2 Q1

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally	vchibiso	Other	36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH_Patient_s_engaged_by_CHW_8854.xlsx	PW - 01262017 This is a list of patients engaged by CHWs, in this	01/26/2017 10:45 AM



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
competent community-based organizations, as appropriate.				case a.i.r. Bronx.	
	vchibiso	Other	36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH_DSRIP_Hiring_Report_(DY1Q1-DY2Q3)_1.13.2017_8850.xlsx	List of hired CHWs.	01/26/2017 10:42 AM
	vchibiso	Other	36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH_CHW_Job_Posting_8846.pdf	CHW job postings.	01/26/2017 10:40 AM
	vchibiso	Other	36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH_Co-location_8845.docx	Co-location agreements list.	01/26/2017 10:40 AM
	vchibiso	Other	36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH_List-inventory_of_CBOs_in_IDS_for_outreach_and_nav_8843.xlsx	List/inventory of CBO in IDS for outreach/navigation activities.	01/26/2017 10:39 AM
	vchibiso	Other	36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH_Job_Descriptions_for_Care_Coordination_8839.pdf	Job-postings to demonstrate active hiring and list of community-based health workers hired at milestone completions.	01/26/2017 10:36 AM
	vchibiso	Contracts and Agreements	36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_CONTR_Co_Located_Schedule_A_8836.pdf	List/inventory of community-based organizations utilized in IDS for outreach and navigation activities.	01/26/2017 10:35 AM
Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	vchibiso	Meeting Materials	36_DY2Q3_PROJ2ai_MDL2ai2_PRES2_MM_M2_HH_CTI_Meeting_Schedule_DY2Q3_8563.xlsx	Meeting Schedule	01/24/2017 05:05 PM
	vchibiso	Implementation Plan & Periodic Updates	36_DY2Q3_PROJ2ai_MDL2ai2_PRES2_IMP_M2_HH_Engagement_-_Progress_Report_8562.docx	Progress Report	01/24/2017 05:05 PM
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	vchibiso	Baseline or Performance Documentation	36_DY2Q3_PROJ2ai_MDL2ai2_PRES5_BASE_5.6L_-_MU_Tracker_8067.xlsx	MU Tracker	01/18/2017 08:30 PM

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	<p>As with previous quarters, Bronx Partners for Healthy Communities (BPHC) continues to gather documents and build relationships with member organizations which provide diverse services to BPHC-attributed patients. BPHC also continues to develop standard processes, policies and procedures via collaboration between members, with the help of leadership groups representing these members. BPHC executed five more Master Services Agreements (MSAs) which increases the number of covered SDOH-identified Primary Care Providers (PCPs) to 87% and other non-PCP entities to 79%. Four of the organizations are CBOs: BronxWorks, Regional Aide for Interim Need, Inc., Bronx Community Health Network, and Northwest Bronx Community &amp; Clergy Coalition.</p> <p>During DY2Q3, Schedules A were featured prominently in BPHC's contracting activity. Seven CBOs were selected from responses to a request for proposal (RFP) for the community health literacy (CHL) program initiative and contracted with for services. Schedule As were also executed with two Health Homes/Care Management Agencies, CBO, and mental health service agency for Critical Time Intervention (CTI) vendor services.</p> <p>BPHC continues to contract with technical assistance consultants (TAs) for PCMH support for various member organizations in BPHC. This past quarter, BPHC added</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>additional community and a four mobile clinics treating unstably housed populations practices to TA contracts. BPHC also commissioned PCMH gap assessments for an HIV/AIDS center and an advance primary care (APC) pilot program site at one of BPHC's hospitals. Finally, we are actively soliciting TA help for 41 School Based Health Clinic (SBHCs) which provide services to an estimated 30,000 students.</p> <p>On November 3rd a kick-off event for Call to Action initiative was held with BPHC community-based behavioral health (CBH) organizations. Three work groups were launched to tackle specific CBH issues affecting our PPS disproportionately. These work groups are responsible for 1) Mental Health and Substance Abuse Screening and Referral, 2) Attention Deficit Hyperactivity Disorder ("ADHD") in Children and 3) Schizophrenia and Diabetes. Work plans have since been developed and vetted. Final approval of the implementation plan is expected early DY2Q4 by the Executive Committee.</p> <p>During Q3 we have identified providers in BPHC which are no longer active in the Bronx. We will remove the allowed 10% of our network to streamline the organization and ensure compliance with network building rules set forth by SDOH.</p> <p>The milestone is on track to be completed by DY4Q4.</p>
<p>Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.</p>	<p>Bronx Partners for Healthy Communities (BPHC) continues to work closely with its accountable care organization (ACO) partners and engage Health Homes (HH) in the Integrated Delivery System (IDS), utilizing existing capabilities to strengthen PPS-wide clinical integration. BPHC continues to convene and consult its cross-Health Home Work Group for collaboration around provider and community education, bottom-up referral processes, and other topics. This work group includes the three HHs serving the vast majority of BPHC attributed HH enrolled patients: Bronx Accountable Healthcare Network (BAHN), Community Care Management Partners (CCMP), and Coordinated Behavioral Care (CBC). A particular focus this quarter has been on the rollout of the Children's Health Home.</p> <p>BPHC has been working with Montefiore and the BAHN to facilitate bottom-up HH referrals. EPIC, the Montefiore EMR, has built a hyperlink to the online BAHN referral form in the ED Navigator section and additional options are being explored to allow additional care teams to access the link through the EMR. The hyperlink is also on the Montefiore Intranet. This is an interim solution to building the full referral form within the EMR. Additionally, the BAHN is setting up a call center to make it easier for providers to refer patients, ask questions, and maintain and consistent communication loop.</p> <p>In November BPHC signed a contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC care coordination management system (CCMS), which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, hospital-based and community-based care planning across the PPS. A direct integration will be built between the CCMS and the BAHN Portal where Care Management Agencies (CMAs) input their care planning information, to ease the workflows for care managers and reduce the need for double documentation.</p> <p>In an effort to address the needs of behavioral health patients who are homeless or unstably housed, BPHC has completed contracting with four community-based behavioral health organizations that will operationalize its Critical Time Intervention (CTI) program. This group includes two Health Homes/Care Management Agencies: CBC and VNSNY. Other CMAs will be involved when their members are enrolled in the CTI program, as the last phase of the CTI program will be conducted by the member's Health Home Care Manager. Training on CTI will be provided by the Center for Urban Community Services (CUCS).</p> <p>BPHC also seeks to connect HH patients who are asthmatic to home-based services provided through BPHC's CBO partner a.i.r. bronx. Meetings are being scheduled for early 2017 to present the program information to CMA leadership, train care managers on the referral process, and identify a point person within each CMA for communication.</p> <p>The milestone has been completed in DY1Q4, and we will continue to update the progress.</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.</p>	<p>We continue to build an Integrated Delivery System (IDS) that has the capacity and diversity to ensure patients receive appropriate health care and community support. We developed the Clinical Operation Plan (COP) for all projects as well as for overarching, cross-cutting clinical/care delivery elements, and distributed them to our member organizations and PCMH consultants. The COP was reviewed and updated in DY2Q3.</p> <p>Courses to train various member organization staff ensure patients receive appropriate care continued in DY2Q3. Specifically, care management model, community health literacy, motivational interviewing training classes graduated over 200 employees of our member organizations. These classes will continue next quarter with additional ones being developed.</p> <p>Two CBO organizations and an independent consultant were awarded separate contracts to lead three community-based behavioral health workgroups, respectively, which addresses one of several key behavioral health issues affecting the community: Mental Health and Substance Abuse screening and referral, Schizophrenia and Diabetes, and Attention Deficit Hyperactivity Disorder in Children. All groups developed and delivered work plans which were presented to Steering Committee and then Quality and Care Innovations Subcommittee (QCIS). Next quarter funding and implementation plans will be developed and in January, presented to Executive Committee for all three initiatives.</p> <p>BPHC's rapid cycle evaluation (RCE) program continues to evolve. Data collection from our largest organization by BPHC is part of a monthly reporting process. It is collected in a structured way into Salesforce, reviewed, and eventually presented to QCIS and Executive Committee. To improve on BPHC metrics, the largest BPHC partner organizations had site specific implementation teams undergo quality improvement training, as well as CSO staff.</p> <p>The milestone is on track for completion by DY2Q4.</p>
<p>Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.</p>	<p>BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which includes EHR support and connectivity of data captured therein. Our agreement with Bronx RHIO will continue to serve as the foundation to achieve next quarter's tasks and those of the future to support this Milestone. In September the interoperability plan was updated and then adopted by the Executive Committee in October. Practices are being prioritized based on various criteria, such as patient volume and EMR for RHIO engagement. Implementation is done in conjunction with other entities in the PPS such as accountable care organizations (ACOs) and independent practice associations (IPAs). All the largest members of BPHC representing the majority of its individual providers are connected to the RHIO and are now troubleshooting and reconciling the data being shared in the system.</p> <p>The milestone is on track for completion by DY3Q4.</p>
<p>Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or ACPM by the end of Demonstration Year 3.</p>	<p>In past quarters, Bronx Partners for Healthy Communities (BPHC) conducted an IT needs assessment which it continues to update. The needs assessment showed that the vast majority of practices have a Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) Level 3 compliant EHR. The BPHC is collecting CMS certifications from those providers which meet the requirement. For those which do not, packages for IT expansion have are being proposed which mostly leverage non DSRIP funding such as Meaningful Use incentive payments, Data Exchange Incentive Program, and PCMH funding. BPHC assists practices, in collaboration with the Bronx RHIO, in participating in these programs by hiring various consulting resources.</p> <p>The MEIPASS website not resuming operation as scheduled at the start of October and to this day poses a risk to the completion of this milestone.</p> <p>The milestone is on track for completion by DY3Q4.</p>
<p>Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.</p>	<p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p> <p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p> <p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC.</p>
<p>Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.</p>	<p>BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which includes EHR support and connectivity of data captured therein. A process has been started to ensure all applicable providers meet PCMH recognition and MU accreditation where possible and that we meet our obligation to the previously agreed tasks. Consultants have been deployed to perform detailed gap analyses with about 162 practices, with 85 locations already evaluated thus far. Of those, 32 practices have already submitted their PCMH 2014 attestations, with all achieving level 3. Opportunity to remove inactive providers from the PPS roster will reduce the number of eligible providers for transformation. Steps have been taken in DY2Q3 to prepare for this process.</p> <p>Contracting is complete with six consulting groups for the work on the remaining practices. These six consulting groups are part of a Community of Practice ("CoP"), a learning collaborative that the CSO has organized to build/establish best practices, share and collaborate with experts on PCMH transformation, and transfer the experience and knowledge to other population health initiatives. We are now contracting for more challenging, non-traditional PCMH setting such as mobile van clinics and HIV clinics. This past quarter NCQA approved a pilot program to implement PCMH 2017 standards in a group of School Based Health Clinics (SBHC). We are starting the contract process for this effort. Eventually we hope to implement PCMH across 41 SBHCs with over 100 FTEs and 30,000 students.</p> <p>We continue to discuss Advance Primary Care (APC) and Transforming Clinical Practice Initiative (TCPI) with SDOH-certified consultants and identified pilot sites for both programs – both at SBH Health System which already achieved PCMH 2014 level 3 recognition. We are working on developing contracts for the technical assistance. The intent is to promote APC and TCPI wherever possible and pursue higher levels of true transformation for practices within the BPHC.</p> <p>All transformation projects are tracked internally by blending SDOH data and our own primary sources.</p> <p>The milestone is on track for completion in DY3Q4.</p>
<p>Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.</p>	<p>Bronx Partners for Healthy Communities (BPHC) has already been submitting and reviewing our Equity Infrastructure Program (EIP) reports with our paired managed care organizations (MCOs). Concurrent to this work, BPHC is also currently reaching out to the MCOs' quality assurance (QA) leads to begin a process for reviewing BPHC performance on our Equity Performance metrics. This initial relationship-building with MCOs' QA teams will serve to establish a regular meeting schedule to review performance data for an extended number of other key performance metrics. Both of BPHC EIP and Equity Performance Program (EPP) contracts specify quarterly reporting and payment cycles. We therefore plan to review performance on these metrics on a quarterly basis as well. The milestone is on track for completion by DY2Q4.</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.</p>	<p>Bronx Partners for Healthy Communities (BPHC) has used its contracting methodology as a means of aligning compensation for services provided by the PPS member organizations with specific performance targets and reinforcing and understanding that compensation is based on meeting and or exceeding those targets. Payment for community-based organizations (CBOs) contracted to improve community beneficiaries' health literacy and understanding about access to and use of insurance, and better use of primary care and care coordination services, is based on the number of learners reached by the participating CBOs with additional rewards for demonstrated linkage of under-utilizers to primary care providers (PCPs) and Health Homes. Critical Time Intervention (CTI) contracts link payment to successful patient engagement and proven reduction in readmission of registered clients. Contracts for primary care and behavioral health providers will similarly be linked to performance on interventions that drive improvement on selected HEDIS measures. The milestone is on track for completion by DY3Q4</p>
<p>Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.</p>	<p>Bronx Partners for Healthy Communities (BPHC) continues to progress in this milestone. During DY2Q3, seven community-based organizations (CBOs) were selected from responses to a request for proposal (RFP) for the community health literacy program initiative and contracted with for services. Peer educators and community health workers (CHWs) from the selected CBOs will conduct outreach in the community and engage the under-utilizers and underserved in education sessions that will provide valuable and easy to use information for gaining access to insurance and learning the benefits of primary care and how to use it effectively. Training for peer and CHWs were held through November 2016, with each training session filled to capacity with 25 trainers. In December 2016, the trainers already had a total of 45 sessions scheduled which more than 800 community learners attended.</p> <p>Other courses designed to train staff hired with DSRIP funds to support the BPHC Care Management Model also continued in DY2Q3. The four courses included in this series are Care Coordinators (CC), Nurse Supervisors of Care Coordinators (CNMS), Medical Office Assistant (MOA) Program, and Essentials of Care Coordination (EoCC). MOA has had 46 participants, CC 43 participants, CNMS seven participants and EoCC nine participants as of DY2Q3.</p> <p>Also during Q3, the BPHC CBO Resources Directory project progressed. A comprehensive survey was conducted on the BPHC members' non-clinical services and normalized into a Salesforce data repository. The data were also uploaded as a file onto the PPS's webpage. A contract was signed with a web developer to build a more dynamic way for individuals in the BPHC community to access the information.</p> <p>Finally, in Q3 the Critical Time Intervention (CTI) program also made strides. Coordinated Behavioral Care, IPA, Visiting Nurse Service of New York, Riverdale Mental Health Association and SCO Family Services, were selected to provide these services. Each organization developed and implemented workflows and trained their staff. The programs has started engaging patients as of the beginning of January 2017.</p>

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Milestone Review Status**

<b>Milestone #</b>	<b>Review Status</b>	<b>IA Formal Comments</b>
<b>Milestone #9</b>	Pass & Ongoing	
<b>Milestone #10</b>	Pass & Ongoing	
<b>Milestone #11</b>	Pass & Complete	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 2.a.i.3 - PPS Defined Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 2.a.i.4 - IA Monitoring**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services**

**✓ IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies**

**Instructions :**

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) A major risk to successful implementation of 2.a.iii relates to provider access to an electronic care management (CM) and referral management tool that can be shared across BPHC providers. Multiple IT systems are employed by Health Homes (HH) and PCMHs, and some partners lack systems with the necessary capabilities. Building a system with sufficient CM, referral management and system integration capacities in a timely manner poses a significant challenge. BPHC is working with a vendor to create a PPS-wide CM and referral management platform to enhance clinical integration and provider communications. The platform will unify partners' varied IT systems. BPHC will supply data exchange and system interfaces to ensure robust exchange of care management planning information.
- (2) Patient access to and willingness to engage in CM services also pose a risk. BPHC is working with CBO partners to provide education to patients on accessing and navigating the healthcare system, as well as providing CBOs the tools to make direct referrals for patients in need of CM services. To enhance patient activation in care coordination, BPHC will train care coordinators on motivational interviewing.
- (3) A risk exists if PCPs do not see the added value of CM. In such cases PCPs would not refer patients into HH or HH At-Risk services, and thus anticipated improved patient outcomes would not be realized. BPHC is working with its HH partners and primary care organizations to improve provider education on the benefits of CM and to establish expectations and minimum standards for communication and information exchange between Care Managers and PCPs.
- (4) Recruiting and training sufficient CM staff to serve the needs of the Bronx is a challenge, particularly bilingual staff. BPHC's workforce strategy looks to mitigate this risk, by working with community colleges and coordinating with the 1199 Training and Education Fund (TEF), Montefiore CMO, and NYSNA to identify capable workers and provide training in Spanish when needed. BPHC also is coordinating with other Bronx PPSs on workforce strategy to align priorities and reduce competition.
- (5) Maintaining a short-term care management intervention for HH At-Risk patients is necessary to preserve optimal caseloads for Care Coordinators (CCs) and to extend services to as many patients as required under BPHC's speed and scale commitments. However, partners' experience with CM suggests it can be difficult to "graduate" patients out of CM once they have been engaged. BPHC seeks to mitigate this risk by providing training to CCs to set realistic, time-limited goals to allow patients to achieve their objectives and disenroll from care management within the allotted 3- to 9-month intervention period. The PPS is also exploring "step-down" models to ease the transition, such as enrollment in a group of peers after "graduation" from HH At-Risk CM.
- (7) A number of factors—including those listed above—contribute to BPHC's risk of missing patient engagement targets for project 2.a.iii. Another related risk involves the availability of data on patients with CM plans. Issues around access to patient names and CIN numbers have arisen with partners conducting CM on behalf of MCOs. This represents a significant portion of the Comprehensive CM Plans currently being developed within BPHC's provider network. BPHC is pursuing data sharing agreements with these third parties to overcome data access challenges.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 2.a.iii.2 - Patient Engagement Speed**

**Instructions :**

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	40,320

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	5,040	10,080	15,120	20,160
	Quarterly Update	905	1,506	0	0
	Percent(%) of Commitment	17.96%	14.94%	0.00%	0.00%
IA Approved	Quarterly Update	0	1,506	0	0
	Percent(%) of Commitment	0.00%	14.94%	0.00%	0.00%

**⚠ Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (15,120) for 'DY2,Q3'**

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.

Patient engagement counts not required in DY2 Q3.

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✅ IPQR Module 2.a.iii.3 - Prescribed Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone #1</b> Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop a workplan and timeline to develop the clinical operations plan (COPs) and implement a strategy for the HH at-risk population that aligns with the patient engagement speed and scale application submission		Project		Completed	04/01/2015	05/15/2015	04/01/2015	05/15/2015	06/30/2015	DY1 Q1
<b>Task</b> Convene representative group of PPS members including Health Homes (HH), PCMHs, SUD providers and SMEs, and others to participate in developing project plan for HH at-risk project (2.a.iii)		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Define the population to be targeted by the HH at-risk intervention, such as individuals with diabetes, substance use disorders, mild to moderate depression or other single uncontrolled chronic conditions (see requirement #5)		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Define a care management (CM) staffing model, in conjunction with Workforce Subcommittee, to address the needs of the target population including staff qualifications, care team roles (including PCP and care manager), functions, and panel size of team members		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Develop financial model to cost out CM team		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Develop and document the COP to define the elements of the program including the roles of PCPs and Health Homes, health		Project		Completed	05/01/2015	10/31/2015	05/01/2015	10/31/2015	12/31/2015	DY1 Q3





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
information exchange and technology requirements, and evidence-based guidelines										
<b>Task</b> Develop project implementation budget		Project		Completed	05/01/2015	10/31/2015	05/01/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Working with Workforce Subcommittee, design training and recruitment strategy for care managers and care teams		Project		Completed	06/30/2015	10/31/2015	06/30/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Submit COP and budget to Quality and Care Innovation Sub-Committee for approval		Project		Completed	08/01/2015	10/31/2015	08/01/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Prepare/disseminate gap analysis tool based on COP to participating providers to determine CM resource needs against project plan and care management team staffing model		Project		Completed	08/15/2015	10/31/2015	08/15/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify site-specific implementation teams.		Project		Completed	08/15/2015	10/31/2015	08/15/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Launch recruitment and training programs with participating providers		Project		Completed	10/01/2015	10/31/2015	10/01/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Complete assessment of CM staffing needs of each participating site		Project		Completed	08/01/2015	11/30/2015	08/01/2015	11/30/2015	12/31/2015	DY1 Q3
<b>Task</b> Define metrics for rapid cycle evaluation		Project		Completed	09/01/2015	01/31/2016	09/01/2015	01/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Use rapid cycle evaluation to track implementation successes and shortcomings and develop corrective actions		Project		In Progress	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #2</b> Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b>		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Recruit or contract for PCMH practice certification resources as needed										
<b>Task</b> Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #3</b> Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Case Management / Health Home	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Identify safety net provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Begin coordinated interface and service development with Bronx RHIO		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish BPHC program to manage support for safety net providers, including, but not limited to primary care providers, mental health and substance use providers, hospitals, and others, to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
<b>Task</b> Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO or alternative health information exchange		Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #4</b> Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	06/30/2015	08/30/2015	06/30/2015	08/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		In Progress	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4
<b>Milestone #5</b> Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform gap analysis and identify priorities to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
<b>Task</b> Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Milestone #6</b> Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Procedures to engage at-risk patients with care management plan instituted.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop clinical requirements/use cases and technical requirements for web-based comprehensive care management plan		Project		Completed	05/01/2015	06/30/2015	05/01/2015	06/30/2015	06/30/2015	DY1 Q1
<b>Task</b> Identify qualified coordinated care management (CCMS)		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
vendors										
<b>Task</b> Design/document outreach, intake, assessment, and patient engagement process for HH at-risk population that includes development of written comprehensive care management plan and referrals to Health Homes, substance use providers, community-based organizations, and other providers		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Convene representative group from PPS providers to participate in care management plan development process		Project		Completed	05/01/2015	10/31/2015	05/01/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Select/contract with CCMS system(s) that meet requirements		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Develop, in conjunction with Workforce Subcommittee, training curriculum for PPS provider staff		Project		Completed	10/01/2015	04/01/2016	10/01/2015	04/01/2016	06/30/2016	DY2 Q1
<b>Task</b> Select metrics and use CCMS system to track if care management plan is successful in "reducing patient risk factors"		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Implement comprehensive care management plan system in all participating sites		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide ongoing technical assistance support to participating sites		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Use rapid cycle evaluation to track implementation successes and shortcomings with regard to the reduction of patient risk factors and develop corrective actions		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #7</b> Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Case Management / Health Home	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify participating primary care practices		Project		Completed	07/01/2015	10/31/2015	07/01/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b>		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess participating practices' care management staffing needs to meet care management service needs of HH at-risk population, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD.										
<b>Task</b> Begin developing partnership agreements with HHs, their downstream Care Management Agencies (CMAs) and primary care practices		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Complete partnership agreements with HHs, their downstream Care Management Agencies (CMAs) and primary care practices that include standards for care management services for HH at-risk patients, data collection and reporting, referral processes, care plan content, communication and other policies and procedures		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #8</b> Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	In Progress	09/01/2015	12/31/2016	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has established partnerships to medical, behavioral health, and social services.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	09/01/2015	12/31/2016	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has established partnerships to medical, behavioral health, and social services.		Provider	Case Management / Health Home	In Progress	09/01/2015	12/31/2016	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Identify CBO partners that can provide needed social support services to the HH at-risk population		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop policies and procedures for CBO-PCP-HH patient referral to mental health, substance abuse, and other services, patient follow up, use of Care Coordination Management Systems (CCMS) tool for care planning & tracking, participation in case conferences, and other policies and procedures, as needed		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b>		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
Develop contractual agreements with CBOs and HHs to provide social support services to patients assessed as eligible for HH at-risk CM services										
<b>Task</b> Implement CBO-PCP-HH patient referral, patient follow up, care planning & tracking, participation in case conferences, and other protocols for facilitating and documenting service coordination in the CCMS, integrated with EHRs via HIE		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Ensure that select CBOs have access to relevant portions of the electronic care management plan/CCMS and are able to document relevant client information in the care management plan		Project		In Progress	07/01/2016	12/31/2016	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Execute contractual agreements with CBOs and HHs to provide social support services to patients assessed as eligible for HH at-risk CM services		Project		In Progress	04/01/2016	12/31/2016	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #9</b> Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	In Progress	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Convene work groups composed of PCPs and subject matter experts, (SMEs) including MH/SUD and social service agencies, to define target population, select evidence- based guidelines (EBGs) for target population and make recommendations to		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Quality & Care Innovation Sub-Committee (QCI) on EBGs for chronic conditions and collaborative care.										
<b>Task</b> Working with select CBOs, primary care practices and SMEs, including MH/SUD and social service agencies, develop educational materials, suitable to the needs, culture, literacy, and language of the target populations		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> QCI reviews educational materials and revises as needed; QCI approves educational materials		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> QCI agendas begin to include evaluation of evidence-based guidelines as a topic for discussion at least annually		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> CSO implements EBG and educational material dissemination plan across the PPS		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop mechanisms for regular review of project-selected evidence-based guidelines (EBGs) by implementation work group to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Develop feedback mechanisms for accountability and continuous quality improvement		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Bronx Partners for Healthy Communities (BPHC) worked in Q3 to continue hiring Care Coordinators and Nurse Care Management Supervisors at its large primary care organizations (FQHCs and hospital-based clinics), which provide primary care services to 97% of BPHC's attributed population. Bronx United Independent Practice Association (BUIPA) also hired International Medical Graduates as Care Coordinators to provide navigation services to patients served by small- to medium-sized practices within the IPA.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>BPHC's extensive Care Coordination Training Series has been active since spring of 2016 and includes Medical Office Assistant Refresher and Certification, Care Coordinator Training Program, Nurse Care Management Supervisor, and Essentials of Care Coordination. A total of 105 staff have been trained to date through this series. Beyond new employment and training, BPHC has also focused on the redeployment and retraining of existing staff, specifically for the roles of medical assistants and navigators – a critical aspect of retaining the local workforce.</p> <p>By expanding care coordination as part of a team-based primary care model, BPHC seeks to transform the delivery of care and the patient experience, particularly for high risk and high needs patients, and to ensure patients gain access to community-based services that address the social determinants of health. This milestone remains on track for completion.</p>
<p>Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.</p>	<p>BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which includes EHR support and connectivity of data captured therein. A process has been started to ensure all applicable providers meet PCMH recognition and MU accreditation where possible and that we meet our obligation to the previously agreed tasks. Consultants have been deployed to perform detailed gap analyses with about 162 practices, with 85 locations already evaluated thus far. Of those, 32 practices have already submitted their PCMH 2014 attestations, with all achieving level 3. Opportunity to remove inactive providers from the PPS roster will reduce the number of eligible providers for transformation. Steps have been taken in DY2Q3 to prepare for this process.</p> <p>Contracting is complete with six consulting groups for the work on the remaining practices. These six consulting groups are part of a Community of Practice ("CoP"), a learning collaborative that the CSO has organized to build/establish best practices, share and collaborate with experts on PCMH transformation, and transfer the experience and knowledge to other population health initiatives. We are now contracting for more challenging, non-traditional PCMH setting such as mobile van clinics and HIV clinics. This past quarter NCQA approved a pilot program to implement PCMH 2017 standards in a group of School Based Health Clinics (SBHC). We are starting the contract process for this effort. Eventually we hope to implement PCMH across 41 SBHCs with over 100 FTEs and 30,000 students.</p> <p>We continue to discuss Advance Primary Care (APC) and Transforming Clinical Practice Initiative (TCPI) with SDOH-certified consultants and identified pilot sites for both programs – both at SBH Health System which already achieved PCMH 2014 level 3 recognition. We are working on developing contracts for the technical assistance. The intent is to promote APC and TCPI wherever possible and pursue higher levels of true transformation for practices within the BPHC.</p> <p>All transformation projects are tracked internally by blending SDOH data and our own primary sources.</p> <p>The milestone is on track for completion in DY3Q4.</p>
<p>Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.</p>	<p>BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which includes EHR support and connectivity of data captured therein. Our agreement with Bronx RHIO will continue to serve as the foundation to achieve next quarter's tasks and those of the future to support this Milestone. In September the interoperability plan was updated and then adopted by the Executive Committee in October. Practices are being prioritized based on various criteria, such as patient volume and EMR for RHIO engagement. Implementation is done in conjunction with other entities in the PPS such as accountable care organizations (ACOs) and independent practice associations (IPAs). All the largest members of BPHC representing the majority of its individual providers are connected to the RHIO and are now troubleshooting and reconciling the data being shared in the system.</p> <p>The milestone is on track for completion by DY3Q4.</p>
<p>Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.</p>	<p>In past quarters, Bronx Partners for Healthy Communities (BPHC) conducted an IT needs assessment which it continues to update. The needs assessment showed that the vast majority of practices have a Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) Level 3 compliant EHR. The BPHC is collecting CMS certifications from those providers which meet the requirement. For those which do not, packages for IT expansion have are being proposed which mostly leverage non DSRIP funding such as Meaningful Use incentive payments, Data Exchange Incentive Program, and PCMH funding. BPHC assists practices, in collaboration with the Bronx RHIO, in</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>participating in these programs by hiring various consulting resources.</p> <p>The MEIPASS website not resuming operation as scheduled at the start of October and to this day poses a risk to the completion of this milestone.</p> <p>The milestone is on track for completion by DY3Q4.</p>
<p>Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.</p>	<p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p> <p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p> <p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p> <p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC.</p>
<p>Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.</p>	<p>Extensive work was undertaken throughout the reporting period to develop a Care Coordination Management System (CCMS) that will meet the needs of the PPS. In November, BPHC signed a contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC CCMS, which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, hospital-based and community-based care planning. The majority of BPHC's largest primary care organizations will adopt the platform for their care coordination work and SBH Health System will also use the tool in the hospital setting. Select CBO and behavioral health provider partners will also utilize the platform, as relevant to their care coordination activities. The CCMS will greatly improve BPHC's ability to accurately capture care planning activities across the PPS. The Bronx RHIO will act as the primary point of data exchange for clinical data flowing to and from GSI Health; extensive discussions took place during this quarter with the Bronx RHIO and GSI Health to ensure system compatibility for integration. A direct integration will also be built between the CCMS and the BAHN Portal where Care Management Agencies (CMAs) input their care planning information, to ease the workflows for care managers and reduce the need for double documentation.</p> <p>Following the contract signing, a kick-off meeting was convened with the leadership of BPHC partners to provide a system demonstration and discuss implementation plans. Configuration meetings have begun and a steering committee, implementation team, technical team, and compliance team will convene regularly throughout the development period. The CCMS is expected to go live in DY2 Q4. This milestone remains on track for completion.</p>
<p>Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly</p>	<p>Bronx Partners for Healthy Communities (BPHC) continues to work closely with its accountable care organization (ACO) partners and engage Health Homes in the Integrated Delivery System, utilizing existing capabilities to deepen PPS-wide clinical integration. BPHC continues to convene and consult its cross-Health Home Work</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>delineate roles and responsibilities for both parties.</p>	<p>Group for collaboration around provider and community education, bottom-up referral processes, and other topics. A particular focus this quarter has been on the rollout of the Children's Health Home.</p> <p>In November BPHC signed a contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC care coordination management system (CCMS), which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, hospital-based and community-based care planning across the PPS. A direct integration will be built between the CCMS and the BAHN Portal where Care Management Agencies (CMAs) input their care planning information, to ease the workflows for care managers and reduce the need for double documentation.</p> <p>In an effort to address the needs of behavioral health patients who are homeless or precariously housed, BPHC has completed contracting with four community-based behavioral health organizations that will operationalize its Critical Time Intervention (CTI) program. This group includes two Health Homes/Care Management Agencies: Coordinated Behavioral Care (CBC) and Visiting Nurse Service of New York (VNSNY). Other CMAs will be involved when their members are enrolled in the CTI program, as the last phase of the CTI program will be conducted by the member's Health Home Care Manager. Training on CTI will be provided by the Center for Urban Community Services (CUCS).</p> <p>BPHC also seeks to connect Health Home patients who are asthmatic to home-based services provided through BPHC's CBO partner a.i.r. bronx. Meetings are being scheduled for early 2017 to present the program information to CMA leadership, train care managers on the referral process, and identify a point person within each CMA for communication.</p>
<p>Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).</p>	<p>Bronx Partners for Healthy Communities (BPHC) has been developing an online, searchable resource directory of PPS members that will be available via the BPHC website and will highlight the range of services that BPHC-affiliated organizations can provide to the patients. The searchable directory is expected to go live in early 2017 and will be accessible to providers across the network, in order to build a bridge between clinical and social services. The directory will be searchable by service type and zip code and connected to the PPS Salesforce platform, allowing partners to keep their information consistently up to date. A flat file version of the directory is currently available through the BPHC website.</p> <p>The Central Services Organization (CSO) worked with partners to define their referral procedures, with particular attention to closed loop referral tracking on all referrals to social services. Referral agreements are under development to ensure the integrity of all referrals between BPHC partners. These agreements will be built into partners contracts, where relevant, and will be required for use of the online resource directory.</p> <p>The CSO began trainings for the seven CBOs participating in the BPHC Community Health Literacy (CHL) project. These CBOs will provide training to patients on accessing insurance and navigating the healthcare system. The CHL project aims to connect eligible people who are often "under-utilizers" of health care services to insurance, primary care, Health Homes, Health Home At-Risk care coordination and other services that keep them healthy and prevent the need for hospital care. The selected seven organizations participated in the first CHL training module on seeking and using health insurance, which was developed and delivered by the NYC Human Resource Administration's Office of Health Insurance Access.</p> <p>Given unforeseen delays in finalizing the resource directory and associated referral agreements, this milestone's completion date has been moved to DY2Q4.</p>
<p>Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.</p>	<p>The Health Home At-Risk Improvement Work Group (IWG) identified various evidence-based guidelines on care coordination which have been incorporated into the Clinical Operations Plan (COP). After conducting an in-depth review of the Agency for Healthcare Research and Quality (AHRQ) guidelines, entitled Designing and Implementing Medicaid Disease and Care Management Programs, the group voted to recommend Section 8: The Care Management Evidence Base to the Quality and Care Innovation Subcommittee (QCIS) to serve as BPHC's evidence-based guidelines on care coordination. The group also chose to recommend the full eight-section document to serve as an implementation reference guide for practices engaged in the Health Home At-Risk Intervention Program. The QCIS reviewed the recommendation and voted to approve the guidelines during DY2Q2 and they have been included in the revision of the BPHC COP.</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>During this quarter the Central Services Organization (CSO) continued to collect monthly data on select rapid cycle evaluation (RCE) metrics, which track partner organization progress on priority interventions. RCEs associated with this project currently track development of comprehensive care management plans and bottom-up referrals to Health Homes. A process is in place to regularly review of RCE data with the Health Home At-Risk Implementation Work Group to understand both progress and challenges and to trouble shoot with organizational leadership in the event of lagging performance. This milestone remains on track for completion.</p>

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 2.a.iii.4 - PPS Defined Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 2.a.iii.5 - IA Monitoring**

**Instructions :**



# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### Project 2.b.iii – ED care triage for at-risk populations

##### ✓ IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) A key risk associated with BPHC's strategy for 2.b.iii includes the possibility of delayed expansion of the Emergency Department (ED) Navigator program due to recruitment and training challenges. To mitigate this risk, BPHC will stagger the DSRIP program expansion, beginning in the SBH ED and Montefiore's Moses EDs and then moving to other Montefiore EDs. BPHC has contracted with the CMO to help lead program development and training, and other programmatic functions to minimize delays and ensure proper programmatic oversight.
- (2) Patients with BH conditions are more likely to overutilize the ED and may impact DSRIP's goal of reduction in avoidable ED use. CBOs can help mitigate this risk: Parachute NYC is an effective program that provides an alternative to the ED and inpatient admissions through peer-run respite centers and mobile crisis intervention. The program has been challenged by low use. It reaches the end of its funding on June 30, 2016. Discussions with MCOs regarding a payment mechanism to sustain the program are still in progress. To mitigate these risks, BPHC will work with NYCDOHMH, Riverdale Mental Health Association, and the Visiting Nurse Service of New York to develop an approach, negotiate with MCOs regarding program payments and "market" the program more intensively to ED physicians, psychiatrists, Health Homes (HH), and CBOs.
- (3) Many of the targeted patients for this project are in need of social as well as medical services. However, many arrive at the ED during off-hours, limiting the time in which staff can connect patients with PCPs, urgent care centers, HHs and social service providers. In addition, ED providers often lack the knowledge and time to connect patients with social service agencies and Parachute NYC program. To mitigate these risks, BPHC will expand hours of CMO's ED Navigator program to 12-hour days with weekend hours to better account for individuals who arrive at the ED and need support services during off-hours. BPHC will train staff to provide warm hand-offs to social services the next business day as well as track referrals to completion. BPHC is also developing a web-based directory of CBO providers that will provide comprehensive information on the scope of social services provided across the PPS.
- (4) IT challenges across providers present additional barriers to 2.b.iii and care coordination efforts. Many of the alternatives to the ED, including urgent care centers, Parachute NYC, PCPs, and CBOs do not have EMR data-sharing capabilities and are not connected to Bronx RHIO. Without these capabilities, patient information is not accessible at the point of care and cannot be shared electronically with patients' existing PCPs. BPHC will expand RHIO connectivity to more PPS providers and increase the use of RHIO alerts to inform PCPs of the patients' ED admission. BPHC will implement an electronic care management and referral management tool to be shared across BPHC providers. BPHC will support a communication plan to make ED and community-based staff aware of the value of the tool for patients through transitions from ED to other settings (SNF, HH, CBO, or other PPS provider).
- (5) Another risk is the ability for ED navigators to identify patients' PCPs and make real-time appointments, especially if patients arrive in ED at off-hours. To mitigate this risk, PPS is investigating means of identifying patient PCPs using RHIO and use of open access scheduling to make appointments without having to call PCP offices.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 2.b.iii.2 - Patient Engagement Speed**

**Instructions :**

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	13,720

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	2,573	5,145	7,718	10,290
	Quarterly Update	2,916	7,734	0	0
	Percent(%) of Commitment	113.33%	150.32%	0.00%	0.00%
IA Approved	Quarterly Update	0	7,734	0	0
	Percent(%) of Commitment	0.00%	150.32%	0.00%	0.00%

**⚠ Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (7,718) for 'DY2,Q3'**

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.

Patient engagement counts are not required for DY2 Q3.

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project  
DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✅ IPQR Module 2.b.iii.3 - Prescribed Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone #1</b> Establish ED care triage program for at-risk populations	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Stand up program based on project requirements		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify key stakeholders and initiate regular ED care triage task force meetings		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Conduct preliminary site visits to participating EDs		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish workflow triage model with input from task force and participating ED site-specific implementation teams		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Draft job descriptions, staffing and recruitment plan, in consultation with the Workforce Subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Identify a documentation platform for templates and tools developed for ED care triage		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop guidelines and assessment template/tool for use by Patient Navigator, including mechanisms to identify patients who are already engaged in HHs and those who are eligible for HHs		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop guidelines and assessment template/tool for assisting patient in selecting a PCP		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop guidelines and assessment template for scheduling follow-up PCP/BH provider/Other provider		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop guidelines and assessment template to be used in identifying patient's need for social supports and the process of referral to CBOs, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b>		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
Develop standard procedures for notifying and sharing information with PCP / HH care manager / other provider										
<b>Task</b> Develop standard procedures for referral to behavioral health support services for eligible patients, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop specifications to generate alerts for patients to be targeted in ED care triage; specify criteria for intervention		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop training curriculum for Patient Navigators and ED staff using evidence-based care management principles and project specific procedures and tools		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Finalize compilation of all documentation into a Clinical Operations Plan (COP) for ED Care Triage for At-Risk Populations		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Finalize budget for ED Care Triage for At-Risk Populations		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Submit elements of the COP to Quality and Care Innovation Sub-Committee (QCIS) for approval		Project		Completed	04/01/2016	08/31/2016	04/01/2016	08/31/2016	09/30/2016	DY2 Q2
<b>Task</b> Establish plan for data exchange and systems for documenting ED Care Triage activities across the PPS		Project		Completed	04/01/2016	08/31/2016	04/01/2016	08/31/2016	09/30/2016	DY2 Q2
<b>Task</b> Identify and catalogue available community resources, using the CNA as a starting point to create a Community Resources Database		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Survey participating providers to identify gaps in services and identify additional potential community organization partners		Project		Completed	07/15/2015	03/31/2016	07/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Define processes for referral, and access to information among providers, and feedback processes to the practices electronically with interim manual processes as needed in conjunction with IT subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish and document referral and follow-up procedures for the sites, with a mechanism for sites to audit adherence and report to		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
QCIS										
<b>Task</b> Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including		Project		In Progress	01/01/2017	03/31/2017	11/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish the schedule and materials for periodic staff training on the warm transfer and referral tracking		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Orient hospital staff and community-based partners on the project		Project		Completed	10/15/2015	03/31/2016	10/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop and implement registry reporting capabilities to track and intervene on patients to be targeted by ED care triage		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Recruit and hire Patient Navigators		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Train Patient Navigators, their supervisors, and ED staff using the curriculum developed including use of Community Resource Database, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #2</b> Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	DY3 Q4	Project	N/A	In Progress	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		In Progress	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Recruit or contract for PCMH practice certification resources as needed		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS wide PCMH sub-committee as needed.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess eligible participating partner EHR use relative to		Project		Completed	06/30/2015	08/30/2015	06/30/2015	08/30/2015	09/30/2015	DY1 Q2





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Meaningful Use and PCMH 2014 Level 3 standards										
<b>Task</b> Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	12/01/2015	10/01/2015	12/01/2015	12/31/2015	DY1 Q3
<b>Task</b> Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	04/01/2016	11/01/2015	04/01/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		In Progress	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4
<b>Task</b> Identify safety net provider data sharing requirements and ENS capabilities and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Begin coordinated interface and service development with Bronx RHIO		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish BPHC program to manage support for safety net providers to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
<b>Task</b> Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO/ENS/alternative health information exchange		Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor the use of ENS for communications related to ED Care Triage		Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor practice transformation sustainability after receiving 2014		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
NCQA level 3 PCMH certification, and provide support as needed.										
<b>Milestone #3</b> For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	DY3 Q4	Project	N/A	In Progress	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		In Progress	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Implement ED care triage protocols, as outlined in Milestone 1		Project		In Progress	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide technical assistance to site-specific implementation teams		Project		In Progress	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Monitor the speed with which patients receive an appointment with PCP/specialist/BH. Troubleshoot with PCPs/others as necessary		Project		In Progress	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Patient Navigation Team conducts telephonic follow-up with patient and PCP/HH/behavioral health/appropriate specialty service/CBO/other support service to ensure access to care, community support resources and to track appointment completion.		Project		In Progress	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Modify Clinical Operations Plan procedures to reflect lessons learned, in conjunction with task force		Project		In Progress	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #4</b> Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is	DY2 Q4	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
optional.)										
<b>Task</b> PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
<b>Milestone #5</b> Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Perform gap analysis and identify priorities to achieving integration of patient record.		Project		Completed	04/01/2015	01/01/2016	04/01/2015	01/01/2016	03/31/2016	DY1 Q4
<b>Task</b> Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	01/01/2016	04/01/2015	01/01/2016	03/31/2016	DY1 Q4
<b>Task</b> Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	04/01/2015	01/01/2016	04/01/2015	01/01/2016	03/31/2016	DY1 Q4
<b>Task</b> Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b>		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.										
<b>Task</b> Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	All tasks due in Q3 were completed. Bronx Partners for Healthy Communities (BPHC), with the assistance of Montefiore's Care Management Organization (CMO) as vendor and a joint SBH-Montefiore implementation team, is implementing the ED Care Triage project at SBH Health System (SBH) and Montefiore Medical Center (MMC). SBH has implemented their ED Care Triage program with all five budgeted positions hired and trained during the quarter. The program at SBH went live in Q3 and the ED team composed of three social workers, a nurse and non-clinical navigators has been rotating through the ED, Inpatient and the Post-Discharge call center in efforts to establish a cross-trained team that can support both the ED Care Triage and Care Transitions projects collectively. At the end of Q3, the SBH team finished rotations and have assumed their permanent positions. SBH created a worklist in the EMR that identifies patients to be enrolled in ED Navigation. The ED Navigation team records the assessment in the EMR. Plans are in progress for the ED Navigator assessment to go to the Bronx Regional Health Information Organization (RHIO) in Q4. SBH has established protocols to make bottom-up referrals to Health Home as well as share information with the Health Home navigator. MMC has also hired all four budgeted positions for ED Care Triage and completed training in December. The ED Navigator program at MMC went live in December. Program staff will utilize a worklist to track and intervene on patients to enroll in the intervention and will document program activities, referrals and interventions EPIC. Plans are underway to send the ED Care Triage program documentation to the Bronx RHIO. MMC has also made great strides in establishing a bottom-up referral process to Health Home as well as sharing information with patients who have an existing Health Home care navigator. MMC's CMO completed the training curriculum for each site and provided training for all the staff at all sites. The Site-Specific Implementation Team continued to refine processes early in DY2Q3 which were incorporated into training delivered during the quarter. Milestone is on track for completion by DY2Q4.
Participating EDs will establish partnerships to community primary care	BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>providers with an emphasis on those that are PCMHs and have open access scheduling.</p> <p>a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.</p> <p>b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers.</p> <p>c. Ensure real time notification to a Health Home care manager as applicable</p>	<p>includes EHR support and connectivity of data captured therein. A process has been started to ensure all applicable providers meet PCMH recognition and MU accreditation where possible and that we meet our obligation to the previously agreed tasks. Consultants have been deployed to perform detailed gap analyses with about 162 practices, with 85 locations already evaluated thus far. Of those, 32 practices have already submitted their PCMH 2014 attestations, with all achieving level 3. Opportunity to remove inactive providers from the PPS roster will reduce the number of eligible providers for transformation. Steps have been taken in DY2Q3 to prepare for this process.</p> <p>Contracting is complete with six consulting groups for the work on the remaining practices. These six consulting groups are part of a Community of Practice ("CoP"), a learning collaborative that the CSO has organized to build/establish best practices, share and collaborate with experts on PCMH transformation, and transfer the experience and knowledge to other population health initiatives. We are now contracting for more challenging, non-traditional PCMH setting such as mobile van clinics and HIV clinics. This past quarter NCQA approved a pilot program to implement PCMH 2017 standards in a group of School Based Health Clinics (SBHC). We are starting the contract process for this effort. Eventually we hope to implement PCMH across 41 SBHCs with over 100 FTEs and 30,000 students.</p> <p>We continue to discuss Advance Primary Care (APC) and Transforming Clinical Practice Initiative (TCPI) with SDOH-certified consultants and identified pilot sites for both programs – both at SBH Health System which already achieved PCMH 2014 level 3 recognition. We are working on developing contracts for the technical assistance. The intent is to promote APC and TCPI wherever possible and pursue higher levels of true transformation for practices within the BPHC.</p> <p>All transformation projects are tracked internally by blending SDOH data and our own primary sources.</p> <p>Over Q3, the Central Services Organization (CSO) continued to assess the right solution for an Encounter Notification System (ENS) between Emergency Departments and primary care providers (PCPs) as stated in the milestone requirements. However, consensus among the seven largest primary care organization partners has indicated that instead of a real-time alert that would communicate encounters as they happen, partners would prefer to receive integrated alerts or daily reports of encounters within the care coordination management system (CCMS). Since this feature exists in GSI Health, the PPS's newly chosen CCMS, efforts will shift to determining the capability and integration of alerts into that system's workflow. Real-time notifications to Health Home Care Managers are already occurring through the Bronx RHIO and efforts to share information on the ED visit with Health Home Care Managers has been built into the ED Navigator workflow. The milestone is on track for completion by DY3Q4.</p>
<p>For patients presenting with minor illnesses who do not have a primary care provider:</p> <p>a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need.</p> <p>b. Patient navigator will assist the patient with identifying and accessing needed community support resources.</p> <p>c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).</p>	<p>There were no tasks due this quarter under this milestone but all tasks are in progress. As indicated in the Milestone 1 narrative, Bronx Partners for Healthy Communities (BPHC) has hired and trained nearly all staff required to implement the intervention. Institution-specific processes to identify the patient's PCP so that appointments can be made prior to the patient leaving the ED have been developed and implemented. Beginning in DY2Q4, Rapid Cycle Evaluation (RCE) metrics will be collected to determine the number of appointments made by ED navigators/support staff and the number of those appointments that were kept through a closed-loop referral process conducted by the Post-Discharge Care Coordinators. Training included all modules set forth in this milestone and RCE will be captured starting in January 2017 as well as performance improvement following the plan do study act methodology. Milestone is on track for completion by DY3Q4.</p>
<p>Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)</p>	<p>BPHC is not implementing this optional milestone.</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>Use EHRs and other technical platforms to track all patients engaged in the project.</p>	<p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p> <p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p> <p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p> <p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC.</p>

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 2.b.iii.4 - PPS Defined Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 2.b.iii.5 - IA Monitoring**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions**

**✓ IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies**

**Instructions :**

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) There is often inadequate coordination and communication between hospital-based teams, outpatient care managers (CM), PCPs, SNFs, and home-health care agencies that are key to effective hand-offs among providers. In addition, hospital staff does not always recognize the value of CBOs in managing Care Transitions (CT). To mitigate these risks, Clinical Coordinators (CTCCs), post-discharge care coordinators (PDCCs) and outpatient CMs will have access to an electronic care and referral management tool that can be shared across all BPHC providers. BPHC will assure that partners across multiple settings can use this tool to find and refer to various services needed during transitions of care. Sharing transitional care plans (TCP) through BxRHIO will be instrumental to CT hand offs, as will telephonic follow up to fill gaps and close-loop referral. BPHC will develop training to address cultural competency, language barriers, and detail elements of CT model and roles of each CT team member, including hospital-based staff, outpatient CMs, and CBOs providing social services, with particular attention to warm handoffs, coordination and communication across roles and settings.
- (2) Unstable housing and Behavioral Health (BH) diagnoses including substance use disorder (SUD) may impact readmissions; CBO partners will be engaged to assist in mitigating these risks. To prevent readmissions among SMI patients who are at risk for homelessness, BPHC will fund Health Homes (HH) to provide Critical Time Interventions, an evidence-based, time-limited CT program. In efforts to prevent readmissions and overutilization of the ED among patients with BH diagnoses, SBH Health System (SBH) has partnered with two CBOs through the Medicaid Accelerated eXchange (MAX) Series. BronxWorks and Bronx Crisis Respite Center, CBOs who provide homeless services and crisis respite services respectively, have started to engage SBH BH patients. ED and readmission rates among BH patients have dropped over the six months since the CBO partnerships began. Efforts will be made to expand these CBO partnerships to all BPHC facilities and to develop the CTI program to compliment these services.
- (3) Recruiting and hiring CT staff, particularly Spanish-speaking staff, presents a challenge to readmission reduction efforts. Hospitals may also experience unexpected delays in hiring due to issues with the unions. BPHC is working with local community colleges, CBOs, 1199 Training and Education Fund and NYSNA to help recruit and train care management staff, offer competitive salaries, flexible hours, and job sharing, as feasible, to improve recruitment and retention.
- (4) Existing policies and procedures for early notification of planned discharges differ among hospitals. Notification of HH CMs when patients are being discharged varies, particularly if patients are discharged earlier than expected or from a hospital not subscribed to RHIO alerts. BPHC will require hospitals and PCPs to have RHIO connectivity, to use alerts, and to establish protocols requiring timely notification of discharges to HH CMs. TCPs will be shared with PCPs and HH CMs through RHIO alerts and telephone calls. HHs will be provided with one point of contact in the hospital so that CMs can easily receive relevant updates from the hospital-CT team.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 2.b.iv.2 - Patient Engagement Speed**

**Instructions :**

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	10,290

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	1,672	3,345	5,016	6,689
	Quarterly Update	2,141	8,660	0	0
	Percent(%) of Commitment	128.05%	258.89%	0.00%	0.00%
IA Approved	Quarterly Update	0	8,660	0	0
	Percent(%) of Commitment	0.00%	258.89%	0.00%	0.00%

**⚠ Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (5,016) for 'DY2,Q3'**

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.

Not required in DY2 Q3

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✅ IPQR Module 2.b.iv.3 - Prescribed Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone #1</b> Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Engage partners, including health homes (HH), to promote project understanding and partner alignment.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify key stakeholders and initiate Care Transitions (CT) work group		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Conduct preliminary site visits to participating in-patient settings		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Orient hospital staff to the project		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop job description and staffing plan, in consultation with the Workforce Subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Map comprehensive list of care and social services used by patients in the home or other non-medical setting		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop criteria for identifying and targeting patients most at risk for readmission, to facilitate the creation of patient registries and alerts		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Identify electronic patient stratification tool or algorithm to identify the 'at risk' population		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish workflow triage model with input from CT work group and participating site-specific implementation teams		Project		Completed	11/15/2015	02/01/2016	11/15/2015	02/01/2016	03/31/2016	DY1 Q4
<b>Task</b>		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
Establish plan for data exchange and systems for documenting CT program activities across the PPS										
<b>Task</b> Develop guidelines and assessment template/tools for the determination of HH and CT eligibility by CT team		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop guidelines and assessment template/tools for assisting patient in selecting a PCP		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop guidelines and assessment template/tools for scheduling follow-up PCP appointment, specialty care, CBO care, and/or a medical visit in a non-traditional setting (e.g. house call, telehealth)		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop guidelines and assessment template/tools to be used in identifying patient's need for social supports and the process of referral to CBOs		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop standard procedures for notifying and sharing information with PCP / HH care manager / or other provider, as needed		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop standard procedures for referral to behavioral health support services for eligible patients		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize compilation of all documentation into a Clinical Operations Plan (COP) for CT intervention		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize budget for CT intervention		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Submit elements of COP to Quality and Care Innovation Sub-Committee (QCIS) for approval		Project		Completed	03/01/2016	05/31/2016	03/01/2016	05/31/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop training curriculum for CT staff using evidence-based care management principles and project specific procedures and tools. Training curriculum will emphasize cultural competence and health literacy		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Convene representative group of PPS members to form CT work group, including hospitals, BH and SUD SMEs to review Critical Time Intervention strategies and to create workplan.		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Define the population to be targeted by Critical Time Intervention strategies		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> In conjunction with the Workforce subcommittee, define a Critical Time Intervention staffing model, to address the needs of the target population including staff qualifications, roles, functions, and panel size of team members		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop financial model to cost out Critical Time Intervention team		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop and document the COP to define the elements of the Critical Time Intervention program including the roles of PCPs, BH specialists, HHs, HIE and technology requirements, and evidence-based guidelines		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Working with Workforce Subcommittee, design training and recruitment strategy for Critical Time Intervention staffing		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop Critical Time Intervention implementation budget		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Submit elements of Critical Time Intervention COP to QCIS for approval		Project		Completed	03/01/2016	05/31/2016	03/01/2016	05/31/2016	06/30/2016	DY2 Q1
<b>Task</b> Prepare/disseminate gap analysis tool based on COP to participating providers to determine Critical Time Intervention resource needs against project plan and care management team staffing model		Project		Completed	02/01/2016	06/30/2016	02/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Complete assessment of Critical Time Intervention staffing needs across the PPS in conjunction with the Workforce Subcommittee		Project		Completed	02/01/2016	05/31/2016	02/01/2016	05/31/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop a registry of patients to be targeted for intervention		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Establish technology interfaces to ensure frequent automated updates of registry data		Project		Completed	04/04/2016	06/30/2016	04/04/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Implement CCMS and/or other systems and services with patient registries and other features required for PHM		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b>		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
Recruit and hire needed CT staff										
<b>Task</b> Train CT staff and their supervisors		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify implementation teams for Critical Time Intervention		Project		In Progress	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Launch recruitment and training programs with Critical Time Intervention participating providers		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish mechanisms for feedback and monitoring for Continuous Quality Improvement (CQI)		Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> CT staff implement Care Transitions interventions, using project-specific templates, tools and procedures		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> CT staff conduct telephonic follow-up with patient and PCP/HH/BH/other support service to ensure access to care and all follow up appointments were completed.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Modify COP procedures to reflect lessons learned, in conjunction with task force		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #2</b> Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY3 Q2	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Meet with payers to identify triggers and processes for payer care coordination and chronic care services to ensure coordination and prevent gaps in care and/or redundant services, as part of a value-based payment strategy, outlined below.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Develop partnership agreements with payers affirming coverage and coordination of service benefits. Include HHs in the development of this payment strategy.		Project		In Progress	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Review final State value-based payment roadmap and PPS value-based payment plan		Project		Completed	07/01/2015	08/31/2015	07/01/2015	08/31/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify Medicaid MCOs engaged with our attributed patients and actively engage them in developing new and strengthening existing value-based payment arrangements through a structured stakeholder engagement process.		Project		Completed	09/01/2015	11/15/2015	09/01/2015	11/15/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish partner value-based payment reporting requirements and procedures to enable ongoing monitoring of value-based payments and care transitions.		Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Develop detailed analysis of PPS partners' existing value-based payment arrangements with Medicaid MCOs and other payers by reviewing claims-level data, with attention to HHs		Project		Completed	09/30/2015	12/31/2015	09/30/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Engage MCOs in defining PPS MCO contracting strategy and organizational requirements necessary to support the development of contracts with Medicaid MCOs		Project		Completed	09/15/2015	12/01/2015	09/15/2015	12/01/2015	12/31/2015	DY1 Q3
<b>Task</b> Engage PPS partners, especially HHs, to assist in defining PPS MCO contracting strategy and organizational requirements necessary to support the development of contracts with Medicaid MCOs		Project		In Progress	11/15/2015	03/31/2018	11/15/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Develop or contract with an organizational structure (e.g. HH) or multiple organizational structures to support contracting with Medicaid MCOs and other payers as an integrated system		Project		Completed	11/15/2015	02/15/2016	11/15/2015	02/15/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop value-based payment arrangements for presentation to Medicaid MCOs and other payers		Project		Completed	02/15/2016	03/31/2016	02/15/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop PPS plan, overseen by Finance and Sustainability Sub-committee, to achieve 90% value based payments by DY5 and present to the Executive Committee for review and signoff		Project		In Progress	07/15/2015	12/31/2016	07/15/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
PPS has agreement in place with MCOs and HHs related to coordination of CT intervention for populations at-risk for re-admission										
<b>Task</b> Monitor use of assessment tool to identify HH-eligible patients		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Ensure eligibility is noted in patient's EHR		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Monitor rates of referrals to HH services based on eligibility		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #3</b> Ensure required social services participate in the project.	DY3 Q2	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Required network social services, including medically tailored home food services, are provided in care transitions.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop a web-based directory of preferred CBO/social service providers, including medically tailored home food services, that will provide a comprehensive source of information on the scope of social services provided across the PPS.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Analyze Community Needs Assessment data, Medicaid data base/MAPP, and PPS partner data for 30 day hospital readmissions over the past 12 months		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Identify and catalog available community resources, using the CNA as a starting point to create a Community Resources Database		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Survey participating providers to identify gaps in services and identify additional potential community organization partners		Project		Completed	07/15/2015	03/31/2016	07/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Define processes for referral, and access to information among providers, and feedback processes to the practices electronically with interim manual processes as needed in conjunction with IT subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish and document referral and follow-up procedures for the sites, with a mechanism for sites to audit adherence and report to QCIS		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify community organizations for inclusion in the initial		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations										
<b>Task</b> Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including		Project		In Progress	01/01/2017	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish the schedule and materials for periodic staff training on the warm transfer and referral tracking		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #4</b> Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Non-Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Policies and procedures are in place for early notification of planned discharges.		Provider	Hospital	In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop and implement policies and procedures for early notification of planned discharges.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop communications plan between in-patient and CT staff		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Monitor early notification of planned discharge and modify procedures as necessary, using CQI		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Provide pre-discharge visits that educate patients and caregivers about their conditions and how to manage them, review discharge summaries and care plans, and perform medication reconciliation										
<b>Task</b> Ensure hospital policies and procedures allow access by care managers for patients identified for CT intervention		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #5</b> Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	In Progress	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Ensure that transition plans include the following elements: a. Flag patients at if high-risk for readmission b. Medication reconciliation c. Methods to identify and respond to worsening condition d. Interdisciplinary team approach e. Engaged primary provider f. Information dissemination		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop and implement policies and procedures for including care transitions plans in the patient's medical record		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
<b>Task</b> Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Operationalize partner and workforce roles by providing gap analysis and appropriate training to clinicians and care management staff (including licensed care managers, care coordinators, patient navigators/community health workers, medical assistants and front-office staff)		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2
<b>Task</b> Monitor record of transition plan in the interoperable EHR, as well as whether PCP has accessed the plan (if feasible)		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Convene providers from different care settings to define specific information and clinical data to include in the care transition record shared between sending and receiving providers, as patient goes from one care setting to another. Resources designed by the National Transition of Care Coalition will be considered.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Milestone #6</b> Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish a process and structure to conduct a detailed review of all discharges leading to readmission within 30 days.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Use the analysis and the ongoing review data to inform services to involve in this project.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Work with partners to define how to document and communicate 30-day transition period of care.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Incorporate the 30 day care transition period into payer agreements.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #7</b> Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform gap analysis and identify priorities to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
<b>Task</b> Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b>		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care										
<b>Task</b> Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, with an emphasis on tracking patient engagement with primary care		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	<p>All tasks due in Q3 were completed. Bronx Partners for Healthy Communities (BPHC), with the assistance of its vendor, the Montefiore Care Management Organization (CMO), has completed the training curriculum for implementation of the 30-day Care Transitions Intervention Model on BPHC inpatient units and on a post-discharge basis. SBH Health System (SBH) has completed training for eight out of ten DSRIP-funded new hires and the Care Transitions program is live. Montefiore is experiencing hiring and IT delays and will complete both hiring and IT development for the inpatient component of Care Transitions intervention by February 2017 in DY2Q4. The post-discharge component of the program has been operational at the Montefiore sites since September 2016.</p> <p>In efforts to address the needs of behavioral health patients, BPHC has completed contracting with four community-based behavioral health organizations that will operationalize its Critical Time Intervention (CTI) program. BPHC has also engaged and signed a contract with Center for Urban Community Services CUCS to conduct a complete training program for the behavioral health partners implementing CTI as well as Health Home care management agencies (CMAs) who will be involved completing the last phase of the CTI program. BPHC has continued to engage inpatient behavioral health providers and discharge planners to identify patients who meet the criteria of the target population to engage patients and provide a warm handoff to the CTI team while the patient is still in the hospital. In November BPHC signed a</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.</p>	<p>contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC care coordination management system (CCMS), which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, hospital-based and community-based care planning across the PPS. Milestone is on track for completion by DY2Q4.</p> <p>Bronx Partners for Healthy Communities (BPHC) has already been submitting our Equity Infrastructure Program (EIP) reports with our paired managed care organizations (MCOs). Concurrent to this work, BPHC is also currently reaching out to the MCOs' quality assurance (QA) leads to begin a process for reviewing BPHC performance on our Equity Performance metrics. This initial relationship-building with MCOs' QA teams will serve to establish a regular meeting schedule to review performance data for an extended number of other key performance metrics.</p> <p>BPHC will add a new section on VBP to its annual Finance Sustainability Survey that will be distributed to PPS partners early in DY2 Q4. As required by the State, this survey will assess the current state of contracting across the PPS; current resources for care coordination; knowledge areas for additional education; and technology and analytic resources. To design the survey questions on VBP, BPHC plans to review the model questions circulated by the State and tailor them to BPHC's network. The survey questions will also reflect the lessons learned from partner interviews conducted during DY2 Q2 and DY2 Q3 about their experiences and needs related to the transition to VBP.</p> <p>Bronx Partners for Healthy Communities (BPHC) continues to engage Health Homes (HH) in the Integrated Delivery System (IDS), utilizing existing capabilities to strengthen PPS-wide clinical integration. BPHC continues to convene and consult its cross-Health Home Work Group for collaboration around provider and community education, bottom-up referral processes, and other topics. This work group includes the three HHs serving the vast majority of BPHC attributed HH enrolled patients: Bronx Accountable Healthcare Network (BAHN), Community Care Management Partners (CCMP), and Coordinated Behavioral Care (CBC).</p> <p>BPHC has been working with Montefiore and the BAHN to facilitate bottom-up HH referrals. EPIC, the Montefiore EMR, has built a hyperlink to the online BAHN referral form in the ED Navigator section and additional options are being explored to allow additional care teams, including Care Transitions staff, to access the link through the EMR. The hyperlink is also on the Montefiore Intranet. This is an interim solution to building the full referral form within the EMR. Additionally, the BAHN is setting up a call center to make it easier for providers to refer patients, ask questions, and maintain a consistent communication loop. Health Home eligibility has been incorporated into the standard documentation templates for both BPHC hospital partners and triggers a bottom-up referral if patient is eligible and not enrolled. Health Home eligibility will be noted in the EMR.</p> <p>In an effort to address the needs of behavioral health patients who are homeless or unstably housed, BPHC has completed contracting with four community-based behavioral health organizations that will operationalize its Critical Time Intervention (CTI) program. This group includes two Health Homes/Care Management Agencies: CBC and VNSNY. Other CMAs will be involved when their members are enrolled in the CTI program, as the last phase of the CTI program will be conducted by the member's Health Home Care Manager. Critical Time Intervention (CTI) contracts link payment to successful patient engagement and proven reduction in readmission of registered clients.</p> <p>The following task will be pushed out to DY2Q4:</p> <p>Develop PPS plan, overseen by Finance and Sustainability Sub-committee, to achieve 90% value based payments by DY5 and present to the Executive Committee for review and signoff</p> <p>Justification for moving out task:</p> <p>Due to change in timelines above this task will be moved out to be in line with overall PPS strategy for VBP and new requirements for Finance Sustainability survey.</p>
<p>Ensure required social services participate in the project.</p>	<p>All tasks due in Q3 were completed. The Care Transitions training program includes a module on referrals to community-based organizations (CBOs) that includes processes and workflows for the team at each site to make referrals. The workflows enable staff to communicate those referrals to patients and the community agencies as</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>well as a build a closed-loop referral process to make sure patients engaged with those organizations during the 30-day transition period. The home-based asthma program, a.i.r. bronx, was invited to present in person as well as a behavioral health crisis respite provider run by Riverdale Mental Health Association in order to educate staff and encourage referrals. All CBOs involved in the project training are members of Bronx Partners for Healthy Communities (BPHC). Hospitals are also leveraging existing social service resources for housing and medically tailored home food services as stated in the project requirement. Relationships with BronxWorks for supportive housing referrals were established by SBH during the MAX series and by Montefiore through their existing Housing At Risk program. Montefiore also uses the Communilife medical respite to manage homeless patients with medical needs as part of their Housing At Risk program. Hospitals have leveraged medically tailored home food services such as Part of the Solution (POTS), Regional Association for Interim Need (R.A.I.N), Meals on Wheels and Gods Love We Deliver. The Care Transitions training program also included the resource, Health Information Tool for Empowerment (HITE), a searchable directory that provides information on over 5,000 free and low-cost health services in New York in the CBO training module.</p> <p>Lastly, BPHC is also in the process of creating a searchable directory of CBOs that will be available via the BPHC website and will highlight the range of services that BPHC-affiliated organizations can provide to the patients in the PPS so that the hospitals may utilize it for referrals. The searchable directory is expected to go live in early 2017 and will be accessible to providers across the network, in order to build a bridge between clinical and social services. The directory will be searchable by service type and zip code and connected to the PPS Salesforce platform, allowing partners to keep their information consistently up to date. A comprehensive survey was conducted of the BPHC members' non-clinical services and normalized into a Salesforce data repository. The data was also uploaded as a file onto the PPS' webpage.</p> <p>The Central Services Organization (CSO) worked with partners to define their referral procedures, with particular attention to closed loop referral tracking on all referrals to social services. Referral agreements are under development to ensure the integrity of all referrals between BPHC partners. These agreements will be built into partners contracts, where relevant, and will be required for use of the online resource directory.</p> <p>In addition, as explained in Milestone 1 update, the Critical Time Intervention (CTI) model will also engage Health Homes and other community-based behavioral health organizations in this project. Milestone is on track for completion by DY2Q4.</p>
<p>Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.</p>	<p>Efforts continue from the last update. During Q3, SBH has hired and cross-trained a team of Care Transitions Care Coordinators (CTCCs) led by a nurse and three social workers that will be deployed to the ED, inpatient medical units and a post-discharge unit to provide transitions out of the ED and inpatient units over the 30-day period from discharge date. CTCCs who are employed by the hospital and have access to all units on which they are deployed will act as transition care managers. They will be well integrated into their respective units, attend interdisciplinary rounds, and develop relationships with medical residents and social work to determine if a patient will be discharged early so that they may complete the transitional care plan (TCP) on time. There is currently access to the inpatient units and Health Home coordinators already visit the unit and their patients. CTCCs on the inpatient units will communicate early discharges to Health Home care coordinators who will continue transition services once the patient is discharged. Health Home care coordinators already receive real-time alerts when patients are admitted to and discharged from the hospital. They also currently have access to the inpatient units and already visit the unit and their patients. SBH has chosen to also leverage Health Home care managers to conduct post-discharge care coordination where feasible. Protocols developed by the joint Montefiore-SBH training team also include efforts to identify an outpatient coordinator either in the Health Home or physician's office and make attempts to share the TCP with that person. Montefiore is in the process of developing their IT documentation infrastructure and plans a rollout of the inpatient component of their program in Q4. In the Q2 update, Bronx Partners for Healthy Communities (BPHC) mentioned exploring the use of RHIO alerts for communication of early discharges to care coordinators affiliated with PCP offices. After a careful review of the results of the process, BPHC is instead exploring the capability of GSI Health, our newly acquired Care Coordination Management System (CCMS), to provide alerts as to patients' movements to/from EDs and inpatient units directly to those care coordinators. Milestone is on track for completion by DY2Q4.</p>
<p>Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.</p>	<p>Bronx Partners for Healthy Communities (BPHC) continues to encourage Hospital partners to use the Bronx RHIO for exchange of discharge summaries and/or Transitional Care Plans (TCPs) but is exploring an interim step using fax and secure email. The post-discharge protocols at both SBH and Montefiore include efforts to share any changes to the TCPs determined by the post-discharge unit on the calls over the 30-day transition period with Health Home and physician office. Post-discharge care coordinators (PDCCs) will make phone calls to the physician office and fax any updated TCPs or documentation of post-discharge calls from either the post-discharge navigator or Health Home care navigator at SBH. As mentioned in Milestone 1, organizations were selected to operate the Critical Time Intervention (CTI) program and contracting is complete. Efforts are underway for the CTI provider organizations to begin accepting patients early in DY2Q4 and meetings have been planned between CTI program providers and the hospital discharge teams to begin enrolling patients in the program. Milestone is on track for completion by DY2Q4.</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>Ensure that a 30-day transition of care period is established.</p>	<p>There were no tasks due Q3. Bronx Partners for Healthy Communities (BPHC) hospitals partners have hired most of the staff responsible for ensuring 30-day follow up telephone calls will be made at regular intervals after discharge. The team will collectively be known as post-discharge care coordinators (PDCCs). SBH Health System (SBH) has hired and trained one out of two positions for on-site follow up for patients not yet connected with Health Home and will leverage Health Home care navigators to perform post-discharge activities for well-connected patients. Montefiore Medical Center (MMC) has chosen to expand their existing post-discharge call center with additional nurses, licensed practical nurses and nonclinical clerks to engage the Medicaid population at risk for 30-day readmissions. New documentation has been created at both institutions to support post-discharge calls. PDCCs are in the process of making at least two post-discharge calls per patient. Clerks/navigators will assist the inpatient and post-discharge Care Transition Teams and a Pharmacy Team will be available to assist with medication issues. Over the 30-day transition of care period PDCCs will update PCPs and Health Home Care Coordinators on any changes to the transitional care plan that result from the post-discharge calls. The existing unit of PDCCs at Montefiore has started using the new assessment on Medicaid patients seen as part of their regular workflow although they still have not yet implemented the inpatient workflow but are making calls to BPHC attributed patients. Milestone is on track for completion by DY2Q4.</p>
<p>Use EHRs and other technical platforms to track all patients engaged in the project.</p>	<p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p> <p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p> <p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p> <p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC.</p>

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Milestone Review Status**

<b>Milestone #</b>	<b>Review Status</b>	<b>IA Formal Comments</b>
<b>Milestone #2</b>	Pass & Ongoing	
<b>Milestone #3</b>	Pass & Ongoing	
<b>Milestone #4</b>	Pass & Ongoing	
<b>Milestone #5</b>	Pass & Ongoing	
<b>Milestone #6</b>	Pass & Ongoing	
<b>Milestone #7</b>	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 2.b.iv.4 - PPS Defined Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 2.b.iv.5 - IA Monitoring**

**Instructions :**





# New York State Department Of Health Delivery System Reform Incentive Payment Project

## DSRIP Implementation Plan Project

### SBH Health System (PPS ID:36)

#### Project 3.a.i – Integration of primary care and behavioral health services

##### ✔ IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

This project marks a significant cultural shift in how care is delivered to and experienced by patients. Lack of provider buy-in is a risk for successful implementation. To mitigate this risk, BPHC will: (a) provide project-specific training and technical assistance (TA) on the IMPACT model processes and protocols to primary care providers (PCPs) and their care teams through an experienced training consultant over a 6-month training period. Training and TA will assess and provide guidance on building an effective care team. In addition, the training and TA will place an emphasis on providing culturally competent care for depression, including an understanding of cultural barriers to care and health literacy and stigma among the patient population; (b) provide technical assistance for those organizations seeking to introduce primary care (PC ) into behavioral health (BH) sites or BH into PC sites. BPHC will connect organizations implementing co-location with peers that have successfully co-located PC and BH. BPHC will also seek ways to incentivize physician participation, e.g., offering access to tools for population health management, including registries and care coordination. TA will include an emphasis on providing culturally competent care for BH issues. Regulatory and reimbursement barriers currently in place discourage effective integration of PC and BH through co-location due to cost, paperwork, and length of approval process. To mitigate this risk, BPHC requested and received the following waivers from the State: Article 28 facilities may provide mental health or substance abuse services provided those services comprise no more than 49% of a facility's annual visits and the facility complies with various provisions of the new integrated services regulations; Articles 31 and 32 facilities may provide physical health services provided those services comprise no more than 49% of a facility's annual visits and the facility complies with various provisions of the new integrated services regulations. Article 28 and Article 32 facilities may treat their patients in the home, but there is no system yet for reimbursement for such visits. SDOH, OMH, and OASAS have yet to grant any waivers that would allow two different providers licensed by different agencies to share space, e.g., a common waiting room used by an Article 28 and Article 31 facility. To mitigate this risk, BPHC will continue to advocate to the State for these waivers to ensure project goals and milestones are met. The shortage of psychiatrists in our PPS, as noted by our CNA, poses a sizable risk to the success of this project. BPHC will mitigate this risk by exploring the use of tele-psychiatry to increase BPHC's psychiatric capacity as implementation begins. Staff recruitment efforts will focus on identifying additional psychiatrists, and we will also launch a recruitment program targeted towards attracting and retaining nurses, licensed clinical social workers (LCSWs), psychologists, and psychiatric NPs and physician assistants (PAs) to perform the roles of therapist and depression care managers at participating sites. We will also consider recruiting for licensed master social workers (LMSWs) with the expectation that they pass the LCSW exam within a year of hire, and contract with 1199 Training and Employment Funds to provide training. BPHC will also reach out to other PPSs in the region to collaborate on workforce issues that may impact recruitment strategies, including compensation.





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.a.i.2 - Patient Engagement Speed**

**Instructions :**

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	64,260

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	10,681	21,362	32,043	42,724
	Quarterly Update	22,273	44,972	0	0
	Percent(%) of Commitment	208.53%	210.52%	0.00%	0.00%
IA Approved	Quarterly Update	0	44,972	0	0
	Percent(%) of Commitment	0.00%	210.52%	0.00%	0.00%

**⚠ Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (32,043) for 'DY2,Q3'**

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.

Not required in DY2 Q3

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.a.i.3 - Prescribed Milestones**

Models Selected		
Model 1	Model 2	Model 3

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone #1</b> Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Finalize contract with vendor			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Finalize contracts with Primary Care and Behavioral Health Providers engaged in project.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Assess current state, including physical health services , current PCMH level if applicable, IT infrastructure, interoperability, staffing, etc.			Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Recruit or contract for PCMH practice certification resources as needed			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b>			Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess current state of PCPs engaged in project, including behavioral health service delivery capabilities, work flow, IT infrastructure, interoperability, staffing, etc											
<b>Task</b> Develop best practice policies and procedures, by PCBH workgroup to be reviewed by the Quality & Care Innovation Sub-committee (QCIS)			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Educate leadership within each organization participating in project of the benefits of co located behavioral health services within a primary care setting.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Perform gap analysis and identify key priorities to successful completion of co-located services.			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Perform gap analysis by practice and identify key priorities			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop mechanisms to monitor progress towards completion and sustainability of co-located services, evaluate barriers, and develop mechanisms for continuous quality improvement			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition			Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**



Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
needed											
<b>Task</b> Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Provide support, trainings, resources and education to participating providers as needed to ensure successful completion of co-located and integrated behavioral health services.			Project		In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #2</b> Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		In Progress	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish regularly scheduled meetings with vendor and PCBH workgroup to choose evidence based guidelines and protocols including medication management, care engagement and processes for collaborative care meetings.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> In collaboration with BPHC Workforce Sub-committee, assign roles and responsibilities for practice specific implementation of evidence based guidelines and protocols and action plans to engage PCPs with behavioral health specialists			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize collaborative care practices, reviewed and approved by the QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Assess current participating providers practice models with vendors and PCBH workgroup. The PPS will begin working with approximately 60 sites and their			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
staff, including administrators, providers, and care team staff.											
<b>Task</b> Complete best practice care protocols draft, including those needed for specific conditions, for QCIS review			Project		Completed	12/01/2015	06/30/2016	12/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Finalize PPS wide evidence- based protocols with approval by QCIS			Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Perform Gap analysis to identify key priorities for participating providers to meet best practice standards			Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Provide vendor and CSO support as needed for successful implementation of protocols.			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Finalize and implement evidence- based practice guidelines			Project		In Progress	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Finalize and implement evidence- based practice guidelines			Project		In Progress	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop mechanisms for evaluation, accountability, and continuous quality improvement			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop mechanisms for regular review of project-selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #3</b> Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY4 Q2	Model 1	Project	N/A	In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Screenings are documented in Electronic Health			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Record.											
<b>Task</b> At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess participating providers current rates of patient assessments			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Educate leadership within each participating organization around benefits of providing preventative care screenings using industry standard questionnaires regularly.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Assess participating providers current process for identifying unmet needs			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize draft policies and procedures to facilitate and document behavioral health screenings by PCBH workgroup, and approval by QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Perform gap analysis,including provider capability for documenting screenings in EMR, and identify steps to meet standards.			Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Provide education/trainings needed to ensure success in conjunction with Workforce Sub-committee			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize policy around timely documentation of screenings in the electronic health record.			Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop process to monitor progress towards completing screenings on 90% of patient population using approved screenings			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b>			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess participating providers current procedures for patients who receive a positive screening, as well as for completion of referrals.											
<b>Task</b> Create and Finalize policies on implementing "warm transfers" for patients who have a positive screening.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Provide education/training as needed to ensure successful implementation.			Project		In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Implement "warm transfer" policies and procedures, as well as instructions on appropriate documentation in the electronic health record.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Monitor success and sustainability of implemented "warm transfer" protocols and engage sites in continuous quality improvement			Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor success and sustainability of implemented screening protocols			Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor success with timely and accurate documentation in the electronic health record.			Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor success towards completion of screenings on 90% of eligible patients engaged in project, engage sites with continuous quality improvement as needed to ensure success.			Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Provide education and training as needed to achieve goal			Project		In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #4</b> Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS identifies targeted patients and is able to track			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
actively engaged patients for project milestone reporting.											
<b>Task</b> Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.			Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop a project specific strategy for tracking patient engagement, employing PHM tools and processes outlined below.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform current state assessment of E.H.R. capabilities			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform gap analysis and identify priorities to achieving integration of patient record.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget to build registry and acquire necessary resources			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop project implementation and testing plan for building registry as required for PHM, including			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
technical support, ensure frequent automated updates of registry data											
<b>Task</b> Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Milestone #5</b> Co-locate primary care services at behavioral health sites.	DY4 Q2	Model 2	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Finalize contract with vendor			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Finalize contracts with Behavioral Health and Primary Care Providers engaged in project.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Assess current state, including physical health and			Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
behavioral health services , current PCMH level if applicable, IT infrastructure, interoperability, staffing, etc.											
<b>Task</b> Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Recruit or contract for PCMH practice certification resources as needed			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Educate leadership within each organization participating in project of the benefits of co located primary care services within a behavioral health setting.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Perform gap analysis and identify key priorities to successful completion of co-located services.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Perform gap analysis by practice and identify key priorities.			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition			Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop best practice policies and procedures by PCBH workgroup, send for review and approval by QCIS			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Provide support, trainings, resources and education to			Project		In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
participating providers as needed to ensure successful completion of co-located and integrated primary care services.											
<b>Task</b> Develop mechanisms to monitor progress towards completion and sustainability of co-located services, evaluate barriers, and develop mechanisms for continuous quality improvement			Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess current state of BH practices engaged in project, including Primary care service delivery capabilities, (e.g.exam room structure) work flow, IT infrastructure, interoperability, staffing, etc.			Project		In Progress	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #6</b> Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Assess current participating providers practice models with vendors and PCBH workgroup			Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> In collaboration with BPHC Workforce Sub-committee, assign roles and responsibilities for practice specific implementation of evidence based guidelines and protocols and action plans to engage PCPs with			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
behavioral health specialists											
<b>Task</b> Finalize PPS wide evidence- based protocols with approval by QCIS.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Perform Gap analysis to identify key priorities for participating providers to meet best practice standards.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize and implement evidence- based practice guidelines.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish regularly scheduled meetings with vendor and PCBH workgroup to choose evidence based guidelines and protocols including medication management, care engagement and processes for collaborative care meetings.			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Finalization of collaborative care practices, reviewed and approved by the QCIS			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Complete best practice care protocols draft, including those needed for specific conditions, for QCIS review			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop mechanisms for evaluation, accountability, and continuous quality improvement			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop mechanisms for regular review of project-selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide vendor and CSO support as needed for successful implementation of protocols.			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #7</b> Conduct preventive care screenings, including physical and behavioral health screenings.	DY4 Q2	Model 2	Project	N/A	In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b>			Project		In Progress	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.											
<b>Task</b> Screenings are documented in Electronic Health Record.			Project		In Progress	03/31/2016	03/31/2018	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		In Progress	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	In Progress	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Educate leadership within each participating organization around benefits of providing preventative care screenings using industry standard questionnaires regularly. Recognize that BH patients with conditions other than depression still require depression screening with industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT. In this colocation model also educate around Primary Care preventive screenings including: age appropriate cancer screenings, alcohol, tobacco and substance use screenings, CVD and DM screenings, vaccinations, etc.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Assess participating providers current process for identifying unmet physical needs of patients, The PPS			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
will begin working with approximately 50 sites and their staff, including administrators, providers, and care team staff.											
<b>Task</b> Develop process to monitor progress towards completing industry standard questionnaires/screening (such as PHQ-2 or 9 for those screening positive, SBIRT) on 90% of patient population.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Assess participating providers' current procedures for patients who receive a positive screening, as well as for completion of referrals, and adapt to include screenings performed by PCP.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize draft policies and procedures to facilitate and document behavioral health and primary care screenings by PCBH workgroup, approval by QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Perform gap analysis, including provider capability for documenting screenings in EMR, and identify steps to meet standards.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize policy around timely documentation of screenings in the electronic health record.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Monitor success with timely and accurate documentation in the electronic health record.			Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor success and sustainability of implemented screening protocols.			Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess participating providers current rates of patient assessments.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Monitor success towards completion of screenings on 90% of patients engaged in project, as needed to ensure success.			Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Create and Finalize policies on implementing "warm			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
transfers" back to BH specialist for patients who have a positive screening.											
<b>Task</b> Implement "warm transfer" policies and procedures, as well as instructions on appropriate documentation in the electronic health record.			Project		In Progress	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Monitor success and sustainability of implemented "warm transfer" protocols and engage sites in continuous quality improvement			Project		In Progress	12/31/2016	12/31/2017	12/31/2016	12/31/2017	12/31/2017	DY3 Q3
<b>Task</b> Provide education/training as needed to ensure success in conjunction with Workforce Sub-committee			Project		In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Provide education and training as needed to achieve goal.			Project		In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Provide education/training as needed to ensure successful implementation.			Project		In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #8</b> Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.			Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop a project specific strategy for tracking patient engagement, employing PHM tools and processes outlined below.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define population health management (PHM)			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
requirements, establish PHM function and recruit or contract with partner for PHM staff											
<b>Task</b> Perform current state assessment of E.H.R. capabilities.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform gap analysis and identify priorities to achieving integration of patient record.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget to build registry and acquire necessary resources			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
are actively engaged for milestone reporting.											
<b>Task</b> Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Milestone #9</b> Implement IMPACT Model at Primary Care Sites.	DY4 Q2	Model 3	Project	N/A	In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> PPS has implemented IMPACT Model at Primary Care Sites.			Project		In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Asses the current state of participating primary care sites, including behavioral health service delivery capabilities, IT infrastructure, staffing, etc.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Educate senior leadership of participating providers regarding IMPACT Model and requirements.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Finalize contracts with providers participating in IMPACT collaborative care model and vendor			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Perform gap analysis by practice to identify key changes required for successful transition to an IMPACT collaborative care model incorporating behavioral health.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize and implement strategy for moving provider networks towards an IMPACT Model.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish PCBH workgroup to integrate IMPACT model standards into best practice protocol design. Utilize the IMPACT manual.			Project		In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b>			Project		In Progress	03/31/2016	03/31/2018	03/31/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Monitor provider transformation sustainability and success with implementation of IMPACT Model through continuous quality improvement											
<b>Milestone #10</b> Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Policies and procedures include process for consulting with Psychiatrist.			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Assess current participating providers practice models with vendors and PCBH workgroup, The PPS will begin working with approximately 75 sites and their staff, including administrators, providers, and care team staff.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop best practice care protocols draft, integrating IMPACT model standards into best practice protocol design. Utilize the IMPACT manual.			Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize PPS wide evidence- based protocols with approval by QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Perform Gap analysis to identify key priorities for participating providers to meeting best practice standards.			Project		In Progress	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide support as needed to ensure successful implementation.			Project		In Progress	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Finalize and implement evidence- based practice guidelines.			Project		In Progress	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>			Project		In Progress	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Monitor success of developed protocols, updates made as needed with approval by QCIS											
<b>Task</b> Assess current participating providers' practice to begin to formulate implementable policies and procedures for psychiatric consultation.			Project		In Progress	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop draft evidence-based policies and procedures for consulting with a psychiatrist case review			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Finalize policies, procedures and protocols with approval by the QCIS.			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide education, training and resources as needed for successful implementation of policies and procedures.			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Implement policies, procedures and protocols for successful consultation with psychiatrist.			Project		In Progress	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Monitor success of developed policies, procedures and protocol, as well as sustainability for consulting with psychiatrist.			Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish mechanisms for continuous quality improvement			Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #11</b> Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Determine the type of DCM needed for each participating provider to meet the DCM role requirements, in conjunction with Workforce Sub-Committee, .											
<b>Task</b> Update policies, protocols, procedures, and organizational structure as necessary to implement and/or formally create the role of DCM with Workforce Sub-committee			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Finalize the formal hiring and creation of DCM role with Workforce Sub-committee			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Ensure that this staff member is identified as such in the Electronic Health Record (E.H.R.).			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Establish requirements of IMPACT Model DCM role by PCBH workgroup and approval by QCIS			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Perform gap analysis to identify key priorities for participating providers to be successful with implementation of the role for the DCM with the IMPACT model with Workforce Sub-committee			Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Create/provide training protocols and procedures for DCM role to ensure they are proficient in all required IMPACT interventions			Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Implement IMPACT model policies, procedures and protocols.			Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide resources, training, education as needed, assuring that DCM meets role requirements according to the IMPACT model.			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Continuously monitor and re-evaluate the effectiveness of the individual/individuals in the DCM position to ensure that the requirements of IMPACT model continue to be met into the future.			Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>			Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish continuous quality improvement. Develop mechanisms for evaluation, accountability, and continuous quality improvement											
<b>Milestone #12</b> Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> All IMPACT participants in PPS have a designated Psychiatrist.			Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Draft policies and procedures regarding the psychiatrists' responsibilities around treatment and follow-up care with patients.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Finalize job-related policies and procedures regarding psychiatrists' responsibilities for approval by QCIS			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Provide assistance with resources for hiring designated psychiatrists, as needed.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop mechanisms for evaluation, accountability, and continuous quality improvement			Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide training of designated psychiatrists to ensure they are able to adequately perform the requirements of the position			Project		Completed	12/31/2015	09/30/2016	12/31/2015	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Provide training for IMPACT collaborative care teams, including collaborative care case consultation			Project		Completed	12/31/2015	09/30/2016	12/31/2015	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Provide training for care teams on IMPACT model and designated psychiatrist's role.			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #13</b> Measure outcomes as required in the IMPACT Model.	DY4 Q2	Model 3	Project	N/A	In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b>			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess participating providers current rates of patient assessments.											
<b>Task</b> Provide education and training as needed to achieve goal.			Project		In Progress	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Develop process to monitor, via EHRs/RHIO/CCMS, progress towards completing screenings on 90% of patient population using approved screenings			Project		In Progress	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor success towards completion of screenings on 90% of patients engaged in project, engage sites with continuous quality improvement as needed to ensure success.			Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #14</b> Provide "stepped care" as required by the IMPACT Model.	DY4 Q2	Model 3	Project	N/A	In Progress	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		In Progress	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Draft protocols to adjust treatment according to evidence-based algorithm if a patient is not improving, within 10-12 weeks of the start of the treatment plan. Align with IMPACT model.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Evidence Based Protocols for stepped care, as aligned with IMPACT model, are approved by QCIS			Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Implement IMPACT model aligned protocols related to stepped care across practices using the IMPACT model			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop mechanisms for evaluating successful stepped care, accountability, and continuous quality improvement			Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #15</b> Use EHRs or other technical platforms to track all	DY2 Q4	Model 3	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients engaged in this project.											
<b>Task</b> EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop a project specific strategy for tracking patient engagement, employing PHM tools and processes outlined below.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform current state assessment of E.H.R. capabilities.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform gap analysis and identify priorities to achieving integration of patient record.			Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
<b>Task</b> Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget to build registry and acquire necessary resources			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Task</b> Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.			Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, with an emphasis on tracking patient engagement with primary care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.</p>	<p>Bronx Partners for Healthy Communities (BPHC) continues to collaborate with its vendor and partner, the Institute for Family Health (IFH), to provide ongoing trainings and technical assistance around integration of primary care and behavioral health services. Technical Assistance and coaching in this area of work have focused on building buy-in from primary care providers around both meeting NCQA standards and DSRIP requirements for co-location of primary care and behavioral health, including care planning, care coordination, documentation in shared EHR, and care teams. Trainings have emphasized and addressed screening for both behavioral health and substance abuse, establishing workflows, and medication management for PCP's. BPHC is working closely with IFH to develop tools to assess and score the quality of co-location implementation. Assessments will begin in DY3Q1. Technical assistance site visits were conducted with each of the participating organizations. There are now 58 unique sites across 7 organizations participating in model 1 of PCBH, this includes 26 School-based Health Centers (SBHC) at Montefiore.</p> <p>BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which includes EHR support and connectivity of data captured therein. A process has been started to ensure all applicable providers meet PCMH recognition and MU accreditation where possible and that we meet our obligation to the previously agreed tasks. Consultants have been deployed to perform detailed gap analyses with about 162 practices, with 85 locations already evaluated thus far. Of those, 32 practices have already submitted their PCMH 2014 attestations, with all achieving level 3. Opportunity to remove inactive providers from the PPS roster will reduce the number of eligible providers for transformation. Steps have been taken in DY2Q3 to prepare for this process.</p> <p>Contracting is complete with six consulting groups for the work on the remaining practices. These six consulting groups are part of a Community of Practice ("CoP"), a learning collaborative that the CSO has organized to build/establish best practices, share and collaborate with experts on PCMH transformation, and transfer the experience and knowledge to other population health initiatives. We are now contracting for more challenging, non-traditional PCMH setting such as mobile van clinics and HIV clinics. This past quarter NCQA approved a pilot program to implement PCMH 2017 standards in a group of School Based Health Clinics (SBHC). We are starting the contract process for this effort. Eventually we hope to implement PCMH across 41 SBHCs with over 100 FTEs and 30,000 students.</p> <p>We continue to discuss Advance Primary Care (APC) and Transforming Clinical Practice Initiative (TCPI) with SDOH-certified consultants and identified pilot sites for both programs – both at SBH Health System which already achieved PCMH 2014 level 3 recognition. We are working on developing contracts for the technical assistance. The intent is to promote APC and TCPI wherever possible and pursue higher levels of true transformation for practices within the BPHC.</p> <p>All transformation projects are tracked internally by blending SDOH data and our own primary sources. This milestone is on track for completion.</p>
<p>Develop collaborative evidence-based standards of care including medication management and care engagement process.</p>	<p>In the quarterly visits with participating organizations we asked them to share workflows and information on current medication management and care engagement processes. Trainings are being developed to address challenges identified in the site visits. Along with the Institute for Family Health (IFH), Bronx Partners for Healthy Communities (BPHC) is organizing collaborative care sessions that will focus on medication management during all staff meetings at each organization. Psychopharmacology and Medication Management have been provided to many sites and BPHC continues to work with IFH to reach all the sites. The site visit also addressed adoption of policies around medication management and care engagement, and BPHC's Clinical Operations Plan (COP) provides a foundation for implementing policies and practices for collaborative evidence-based standards. This milestone is on track for completion.</p>
<p>Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.</p>	<p>Our training vendor, Institute for Family Health (IFH) continues to provide and coordinate trainings on screenings. Scheduling is always a challenge and some trainings needed to be repeated to accommodate additional or new staff. The CSO is currently planning to identify two to three sites that are prepared to implement Screening, Brief Intervention, and Referral to Treatment (SBIRT) methodology for addressing substance abuse. The recently completed site visits presented a number of potential practices that are ready for SBIRT training and possibly implementation; these will be narrowed down through follow-up coaching calls with each organization. Bronx Partners for Healthy Communities (BPHC) in collaboration with the IFH, the New York City Department of Health and Mental Hygiene (NYC DOHMH), and the New York State Department of Health (NYSDOH) to develop trainings around the SBIRT methodology. This milestone is on track for completion.</p>
<p>Use EHRs or other technical platforms to track all patients engaged in this project.</p>	<p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p> <p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p> <p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p> <p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC.</p>
<p>Co-locate primary care services at behavioral health sites.</p>	<p>Bronx Partners for Healthy Communities (BPHC) continues to collaborate with its vendor and partner, the Institute for Family Health (IFH), to provide ongoing trainings and technical assistance around integration of primary care and behavioral health services. Trainings and coaching are responsive to the needs of Model 2 co-location. In addition to foundational trainings (Collaborative Care, Motivational Interviewing, Problem-solving Treatment, etc.), there are trainings for physical health screenings, and also coaching focused on contracting and licensure issues related to Model 2 implementation. These coaching topics may address contracting for shared physical space and/or satellite locations, as well as hiring staff in an integrated or co-located setting. BPHC is working closely with IFH to develop tools to assess and score the quality of co-location implementation. Assessments will begin in DY3Q1. Technical assistance site visits were conducted with each of the participating organizations where we assessed which areas sites were having challenges with around model 2 implementation. Recommendations for additional training and coaching have been developed. Trainings have focused on screenings and building buy-in across providers. The majority of the 13 sites that have committed to Model 2 have an existing primary care practice physically co-located, but will need assistance through training to adopt the new workflows and the overall transformations laid out in project 3ai. Additionally, a training plan is being developed for the Model 2 providers, with particular emphasis on the physical health screenings that can be conducted by behavioral health providers. These trainings will be in DY2Q4. A tool to assess the quality of Model 2 co-location will be developed in DY2Q4 to be used beginning DY3Q1 at quarterly on-site check-ins with implementing organizations. This milestone is on track for completion.</p>
<p>Develop collaborative evidence-based standards of care including medication management and care engagement process.</p>	<p>In the quarterly visits with participating organizations we asked them to share workflows and information on current medication management and care engagement processes. Trainings are being developed to address challenges identified in the site visits. Along with the Institute for Family Health (IFH), Bronx Partners for Healthy Communities (BPHC) is organizing collaborative care sessions that will focus on medication management during all staff meetings at each organization. Psychopharmacology and Medication Management have been provided to many sites and BPHC continues to work with IFH to reach all the sites. The site visit also addressed adoption of policies around medication management and care engagement, and BPHC's Clinical Operations Plan (COP) provides a foundation for implementing policies and practices for collaborative evidence-based standards. This milestone is on track for completion.</p>
<p>Conduct preventive care screenings, including physical and behavioral health screenings.</p>	<p>Our training vendor, Institute for Family Health (IFH) continues to provide and coordinate trainings on screenings. Scheduling is always a challenge and some trainings needed to be repeated to accommodate additional or new staff. The Central Services Organization (CSO) is currently planning to identify two to three sites that are prepared to implement Screening, Brief Intervention, and Referral to Treatment (SBIRT) methodology for addressing substance abuse. The recently completed site visits presented a number of potential practices that are ready for SBIRT training and possibly implementation; these will be narrowed down through follow-up coaching calls with</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**


Milestone Name	Narrative Text
<p>Use EHRs or other technical platforms to track all patients engaged in this project.</p>	<p>each organization. Bronx Partners for Healthy Communities (BPHC) in collaboration with the IFH, the New York City Department of Health and Mental Hygiene (NYC DOHMH), and the New York State Department of Health (NYSDOH) to develop trainings around the SBIRT methodology. This milestone is on track for completion.</p> <p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p> <p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p> <p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p> <p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC.</p>
<p>Implement IMPACT Model at Primary Care Sites.</p>	<p>Additional IMPACT sites have been added, bringing the total up to 51, this is inclusive of 20 school-based health centers (SBHCs) that are under Morris Heights Health Center practices. Bronx Partners for Healthy Communities (BPHC) continues to collaborate with its vendor and partner, the Institute for Family Health (IFH), to provide ongoing trainings and technical assistance around integration of primary care and behavioral health services. The Clinical Operations Plan (COP) was approved by the Improvement Work Group (IWG) and the Quality and Care Innovations Subcommittee (QCIS) in DY2Q1, since then the COP has been distributed to BPHC's partners to support adoption of revised policies and procedures at the organizational level. Bronx Partners for Healthy Communities (BPHC) and IFH are working closely with partner organization leadership to ensure that training plans are being implemented and the COP adopted. On-site implementation assessments began in Q3 where we looked at and provided guidance on policies that have been adopted thus far. From the assessment, we identified topics to address at organizational or site staff meetings. A tool was developed to assess the quality of IMPACT implementation and to identify additional training needs. This tool will be revised to include co-location implementation assessment, as many sites implementing IMPACT are also co-located. Additionally, IFH and BPHC are working to schedule bi-weekly "coaching" calls with organizational leaders. This milestone is on track for completion.</p>
<p>Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.</p>	<p>An assessment tool to measure the quality of IMPACT model implementation was developed and will administered in DY2Q3 with all the organizations implementing IMPACT model. In the quarterly visits with participating organizations we asked them to share workflows and information on current medication management and care engagement processes. Trainings plans have been revised to address challenges identified in the site visits. Along with its vendor and partner, Institute for Family Health (IFH), Bronx Partners for Healthy Communities (BPHC) is organizing collaborative care sessions that will focus on medication management during all staff meetings at each organization. Psychopharmacology and Medication Management have been provided to many sites and the site visit also addressed adoption of policies around medication management and care engagement, and BPHC's Clinical Operations Plan (COP) provides a foundation for implementing policies and practices for collaborative evidence-based standards. The COP chapters include: 'Adoption of the IMPACT Model, evidence-based guidelines, and Intake-Assessment-Management,' 'IMPACT Staffing Plan</p>

**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**



Milestone Name	Narrative Text
	P&P,' and 'Common Assessment Tools.' The COP was vetted with the Primary Care/Behavioral Health Implementation Workgroup (IWG). This milestone is on track for completion.
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	The on-site implementation assessments conducted found that identifying and hiring Depression Care Managers (DCM) is challenging, and particularly challenging to find bilingual DCMs. Additionally, the assessments identified which trainings were still outstanding and assessed their understanding and adoption of the collaborative care model in practice. Sites participating in IMPACT are now actively interviewing for DCMs; however, identifying candidates is challenging for many of the organizations due to limited availability of properly credentialed candidates. Institute for Family Health (IFH), our training and technical assistance vendor, is supporting the sites with resources for identifying potential candidates and training for newly hired DCMs. It will also be important to align the workflows for IMPACT with Care Coordination, to ensure that referrals to Health Home At-risk or Health Homes are administered for eligible patients, trainings will include information on Care Coordination. Many of Bronx Partners for Healthy Communities (BPHC) partners have applied for a "Mental Health Corps," behavioral health staff who are placed by the NYC Department of Health and Mental Hygiene (DOHMH) as part of the NYC Thrive initiative to increase access to behavioral health services. BPHC's Central Services Organization (CSO) is actively promoting this opportunity to smaller primary care providers within BPHC who have challenges staffing up and will provide application support. Trainings for DCMs are also actively being provided by IFH. They will receive training in Behavioral Activation, Problem Solving Treatment, Warm Hand-offs, Screening, and Collaborative Care/IMPACT. This milestone is on track for completion.
Designate a Psychiatrist meeting requirements of the IMPACT Model.	During the IMPACT implementation assessments conducted at the quarterly on-site visit, the assessment tool for IMPACT looked at the trainings that the Consulting Psychiatrists have received, and also their understanding and adoption of the collaborative care model. Many organizations have hired the Consulting Psychiatrist (CP) and are currently working to simultaneously train the primary care team and the behavioral health providers. The Institute for Family Health (IFH) and Bronx Partners for Healthy Communities (BPHC) are working to schedule collaborative care trainings during staff meetings with the goal of improving the communications and workflow between the primary care staff and behavioral health staff. IFH provides assistance in identifying Consulting Psychiatrists through a database that the organization maintains with behavioral health providers and consultants. Identifying Consulting Psychiatrists is posing a challenge for some sites and the vendor is addressing this through training and technical assistance. Training and technical assistance are being provided by IFH as CPs are being hired. This milestone is on track for completion.
Measure outcomes as required in the IMPACT Model.	The Training and Technical Assistance Needs Assessment specifically addressed the providers' current rates of patient assessment, with the focus PHQ 2/9. The IMPACT model Implementation Assessment explores the quality of implementation taking place and being utilized across the staffing model. In future versions of the implementation assessment, a scoring mechanism will be utilized. Additionally, a DSRIP Implementation Checklist was developed to track and monitor the implementation of key activities to meet milestone requirements. This will be updated quarterly. Bronx Partners for Healthy Communities' (BPHC) Central Service Organization (CSO) has continued to work closely with the DSRIP Program Directors (DPDs), CSO liaisons/operational leads embedded at each of the largest seven primary care organization partners, to create strategies for tracking important data via electronic health records (EHR). Necessary changes to the EHR are being made across the sites to track screening rates. This will also include integration of patient records between the primary care and behavioral health providers. This milestone is on track for completion.
Provide "stepped care" as required by the IMPACT Model.	The IMPACT Implementation Assessment tool that was administered in DY2Q3 addressed quality of stepped care administered by sites. The Clinical Operations Plan (COP) includes evidence-based guidelines on "stepped care" for sites implementing the IMPACT Model. Trainings to take place during staff meetings are being organized so as to address the implementation of collaborative care and where organizations may need coaching, stepped care is one of the topics that will be included. "Stepped care" guidance was obtained through the Advancing Integrated Mental Health Solutions (AIMS) Center at the University of Washington. This milestone is on track for completion.
Use EHRs or other technical platforms to track all patients engaged in this project.	<p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p> <p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p> <p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC.</p>

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	
Milestone #12	Pass & Ongoing	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	
Milestone #15	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.a.i.4 - PPS Defined Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 3.a.i.5 - IA Monitoring**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)**

**✓ IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies**

**Instructions :**

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) Some primary care physicians (PCPs) may resist the imposition of standard treatment protocols and new workflows. To mitigate this risk, our disease management work groups bring PCPs and other project participants together to review and develop consensus on evidence-based (EB) guidelines and workflows for each disease-specific intervention. Members have recommended these EB protocols to the PPS Quality & Care Innovation Subcommittee and the Executive Committee for approval to deploy across the PPS. Implementation of these protocols is part of contractual agreements between partners and the PPS. BPHC is allocating the necessary resources to provide online and in-person training, support and follow-up with PCPs and other care team members at times that accommodate their clinical schedules to encourage adoption of program elements.
- (2) Not all physicians and other PCMH care team members currently document self-management goals (SMG) in the medical record in a way that is conducive to demonstrating completion for reporting purposes. The CSO is working closely with providers to provide them with the necessary IT support to ensure such documentation is possible. We are also working with the Bronx RHIO to collect this data from all partners. This will allow the Bronx RHIO to create tool which will allow the monitoring of this requirement in close to real-time for reporting purposes and allow the CSO to address challenges quickly.
- (3) It will be challenging to recruit and train sufficient care management staff to serve the needs of the Bronx population. Recruiting Spanish-speaking care management staff will be a particular risk. BPHC's workforce strategy mitigates this risk through work with community colleges and coordination with the 1199 Training and Education Fund, Montefiore CMO, and NYSNA. BPHC recently committed to funding a recruiter to support its partners with its workforce recruiting goals, including for care management staff.
- (4) Attaining PCMH 2014 Level 3 recognition is difficult and resource-intensive, particularly for smaller primary care practices. The CSO is providing technical and financial assistance, including IT support and training, to primary care practices as they work to attain the recognition. BPHC has been recognized by NYS for its approach to PCMH support of its network – further discussion of this approach can be found in the narrative for project 2.a.i.
- (5) Medication adherence is a chronic problem for individuals with CVD. Organizations that could be instrumental in helping patients with medication adherence such as home care agencies and MCOs are handicapped by policies and/or regulations. To mitigate these risks, BPHC formed and began convening a Pharmacy Workgroup. The kickoff was held on February 25th and included representatives from 7 of the 10 BPHC pharmacies. This workgroup is brainstorming strategies to support medication adherence of BPHC patients, and is exploring best practices of its workgroup members – including opt-in care management services provided by pharmacies, whereby patients will be alerted by the pharmacy in the event of a missed prescription refill and may elect to have the pharmacy contact the prescribing physician to resolve medication prescription issues.
- (6) Providers may not implement EHR systems that meet MU and PCMH 2014 Level 3 standards, interoperability challenges may present and/or



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

providers may resist participating in the IDS. BPHC used gap analyses to develop a program to monitor and deploy assistance to providers at risk, support practices by deploying internal community, external consulting resources and provide customized technical assistance, coaching, and training modules. Two team members have recently joined the BPHC CSO team to specifically focus on MU.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.b.i.2 - Patient Engagement Speed**

**Instructions :**

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	21,560

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
<b>PPS Reported</b>	Baseline Commitment	3,504	7,007	10,511	14,014
	Quarterly Update	5,588	9,618	0	0
	Percent(%) of Commitment	159.47%	137.26%	0.00%	0.00%
<b>IA Approved</b>	Quarterly Update	0	9,618	0	0
	Percent(%) of Commitment	0.00%	137.26%	0.00%	0.00%

**⚠ Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (10,511) for 'DY2,Q3'**

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.

Not required in DY2 Q3

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.b.i.3 - Prescribed Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone #1</b> Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		In Progress	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Create a Transitional Work Group (CVD/DM TWG) comprised of representatives from partner organizations to support development of and approve elements of the COP		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
<b>Task</b> Identify DSRIP project requirements which are related to PCMH elements and incorporate into PCMH strategy and project planning documents		Project		Completed	05/15/2015	09/30/2015	05/15/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify relevant evidence-based guidelines for HTN and hyperlipidemia in conjunction with the CVD/DM TWG		Project		Completed	05/04/2015	09/30/2015	05/04/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify patient criteria for smoking cessation interventions (counsel to quit, smoking cessation medication, non-medication smoking cessation strategy)		Project		Completed	06/11/2015	09/30/2015	06/11/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify partner organizations participating in project (sites and CBOs)		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop a workplan and timeline to develop the clinical operations plan (COPs) and implement a strategy for the CV population that aligns with the patient engagement speed and scale application submission		Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop the COP to define the program elements, define the required and suggested components of those elements, and		Project		Completed	05/04/2015	10/31/2015	05/04/2015	10/31/2015	12/31/2015	DY1 Q3





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
identify relevant resources to achieve them. Elements include health information exchange and technology requirements, and evidence-based guidelines and high-value treatment protocols										
<b>Task</b> Develop the project implementation budget		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Design training and recruitment strategy in conjunction with workforce team and CVD/DM TWG		Project		Completed	07/28/2015	03/31/2016	07/28/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Submit elements of the COP to Quality and Care Innovation Sub-Committee (QCIS) for approval		Project		Completed	07/23/2015	10/31/2015	07/23/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify clinical champions and operational leaders in each participating organization to develop and lead implementation of the program at each of their providers/sites. These facility-based champions/leaders form the Site-Specific Implementation Team		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Prepare/disseminate gap analysis tool based on COP to participating providers to determine implementaton support needs		Project		Completed	01/15/2016	06/30/2016	01/15/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Hold webinar for participating partner organizations		Project		Completed	01/15/2016	03/31/2016	01/15/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Create rapid deployment collaborative, comprised of representatives from partner organizations to support implementation of the COP. This group replaces the TWG and will be the implementation work group.		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop mechanisms for regular review of project-selected evidence-based guidelines (EBGs) by implementation work group to assure our PPS is utilizing the most up-to-date tools and that those upadated guidelines/protocols continue to be clinically integrated across the PPS		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Milestone #2</b> Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Practitioner - Primary Care Provider	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
requirements.			(PCP)							
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> PPS uses alerts and secure messaging functionality.		Project		In Progress	09/30/2015	03/31/2018	09/30/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Identify safety net provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Begin coordinated interface and service development with Bronx RHIO, including connectivity to the SHIN-NY.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish BPHC program to manage support for safety net providers to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
<b>Task</b> Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO or alternative health information exchange		Project		In Progress	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #3</b> Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Not Started	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b>		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards										
<b>Task</b> Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		In Progress	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Recruit or contract for PCMH practice certification resources as needed		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Monitor progress with achieving 2014 NCQA level 3 PCMH		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
certification, support provided by PPS as needed.										
<b>Task</b> Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #4</b> Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform gap analysis and identify priorities to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
<b>Task</b> Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
frequent automated updates of registry data										
<b>Task</b> Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Milestone #5</b> Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify/establish the protocols for the 5A's of tobacco control and services/programs to incorporate into COP		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify/develop member educational material and smoking cessation support tools for inclusion in COP		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Survey participants to determine capability of sites' EHR systems for providing point of care reminders		Project		Completed	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Site-Specific Implementation Teams work with their IT teams to		Project		In Progress	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
implement point-of-care prompts to facilitate tobacco control protocols into EHR workflows, including documentation										
<b>Task</b> Site-specific Implementation Teams establish and map interim manual processes to fulfill protocols in COP		Project		Completed	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Establish the schedule and materials for periodic staff training to incorporate the use of the EHR to prompt the use of 5 A's of tobacco control.		Project		In Progress	08/01/2016	03/31/2017	08/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide guidance for ongoing assesment to ensure that practices are following training requirements and protocols		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop feedback mechansims for accountability and continuous quality improvement		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #6</b> Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	In Progress	05/04/2015	03/31/2017	05/04/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		In Progress	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Define target population, select EBGs for target population and present recommendation to Quality & Care Innovation Sub-Committee (QCIS)		Project		Completed	05/04/2015	12/31/2015	05/04/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> QCIS reviews and recommends EBGs for adoption and implementation across the PPS		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develops educational materials suitable to the needs, culture and language of the target populations in conjunction with select CBOs, PCPs, and SMEs		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Present educational materials to QCIS for review		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Identify clinical champions to drive adoption of guidelines		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Implement EBG and educational material dissemination plan across the PPS with support of RDC and site-specific implementation teams		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone #7</b> Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	In Progress	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Clinically Interoperable System is in place for all participating providers.		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Care coordination processes are in place.		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Coordinate across project specific workgroups to establish the care management model/organizational structure and processes most appropriate for achieving project outcomes; include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers		Project		Completed	06/30/2015	10/31/2015	06/30/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Present care management model to QCIS for review and approval		Project		Completed	06/30/2015	10/31/2015	06/30/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Working with Workforce Subcommittee, design training and recruitment strategy for care managers and care teams		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin to recruit, hire and train new and existing staff as needed.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Site-specific implementation teams, with support from CSO and in coordination with PCMH work, establish care coordination team and implement care coordination processes (e.g., community service/program referrals and tracking, communication, PCP alerts, education materials, coordination among team members, frequency and purpose of patient contact.) Ensure these include coordination with the Health Home care manager, where applicable.		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop a mechanism to gather feedback and share best practices		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b>		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
Provide guidance for ongoing assesment to ensure that practices are following requirements and protocols										
<b>Task</b> Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
<b>Task</b> Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Deploy systems to improve and promote effective care transitions		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
<b>Task</b> Operationalize partner and workforce roles by providing gap analysis and appropriate training.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2
<b>Milestone #8</b> Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	In Progress	05/19/2015	03/31/2019	05/19/2015	03/31/2019	03/31/2019	DY4 Q4
<b>Task</b> All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		In Progress	12/31/2015	03/31/2019	12/31/2015	03/31/2019	03/31/2019	DY4 Q4
<b>Task</b> Review Million Hearts resources and other relevant literature related to implementation of similar programs and identify documents most relevant for PPS, including strategies to ensure that Medicaid patients are not charged a co-pay for blood pressure checks		Project		Completed	05/19/2015	03/31/2016	05/19/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Conduct research into current coverage for such visits by Medicaid and coding for non-billable visits, etc.		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Conduct gap analysis to assess resources required to meet this requirement		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Meet with other PPSs to consider lobbying MCOs to cover such visit copays (make providers whole)		Project		In Progress	10/15/2015	03/31/2019	10/15/2015	03/31/2019	03/31/2019	DY4 Q4
<b>Task</b> Conduct periodic meetings/learning collaboratives with PCP practice partners to gather feedback and share best practices		Project		In Progress	09/30/2016	03/31/2019	09/30/2016	03/31/2019	03/31/2019	DY4 Q4
<b>Task</b> Provide guidance for ongoing assesment to ensure that practices are providing access for such visits		Project		In Progress	09/30/2016	03/31/2019	09/30/2016	03/31/2019	03/31/2019	DY4 Q4
<b>Task</b> Develop feedback mechansims for accountability and continuous quality improvement		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #9</b> Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	In Progress	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> In conjunction with Workforce Subcommittee, identify relevant training resources and nursing competencies to create protocols (standardized across PPS) for inclusion in the COP		Project		Completed	07/28/2015	03/31/2016	07/28/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Identify site-specific staff members responsible for BP measurement training and documenting training has occurred		Project		Completed	10/15/2015	03/31/2016	10/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Provide guidance for ongoing assesment of staff competencies to ensure that practices are following training requirements and protocols		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop feedback mechansims for accountability and continuous quality improvement		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #10</b> Identify patients who have repeated elevated blood pressure	DY3 Q4	Project	N/A	In Progress	07/07/2015	03/31/2017	07/07/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.										
<b>Task</b> PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Using EBGs identified in the COP, determine blood pressure program parameters and stratification levels for identification, enrollment and hypertension visit frequency		Project		Completed	07/07/2015	06/30/2016	07/07/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Establish processes to use registry (see requirement 4), to reach out to patients and establish the process and person responsible for staff training on such processes.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Support site-specific implementation teams to ensure that scheduling resources/technology fulfills project requirements.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Conduct periodic meetings/learning collaboratives with PCP practice partners to gather feedback and share best practices		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide guidance for ongoing assesment of competencies to ensure that practices are following training requirements and protocols		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop feedback mechansims for accountability and continuous quality improvement		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #11</b> Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Determine criteria/limitations for use of once-daily and single dose medication regimens based on feedback from partners, review of MCO formularies and review of clinical literature; include recommendations in COP										
<b>Task</b> Determine current status of the above regimens in payor and provider formularies, ease of prescribing in various EHRs		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish protocols for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors for inclusion in COP		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop mechanisms for regular review of medication recommendations to assure our PPS is utilizing the most up-to-date tools and that any updated guidelines/protocols continue to be clinically integrated across the PPS		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #12</b> Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	In Progress	05/04/2015	03/31/2017	05/04/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Self-management goals are documented in the clinical record.		Project		In Progress	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		In Progress	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify best practices for identification and follow-up of self-management goals into COP		Project		Completed	05/04/2015	12/31/2015	05/04/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify relevant training resources /competencies in conjunction with workforce subcommittee		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish plan to integrate self-management goals into the EHR with interim manual processes as needed		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish requirements and processes to ensure documentation of the goals		Project		In Progress	01/15/2016	03/31/2017	01/15/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish the schedule and materials for periodic staff training on person-centered methods that include documentation of self-management goals		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Provide guidance for ongoing assesment of competencies to ensure that practices are following training requirements and protocols										
<b>Task</b> Develop feedback mechansims for accountability, and continuous quality improvement, including assessment of patient adherence to self-management plan and opportunities to increase adherence.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #13</b> Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	In Progress	05/15/2015	03/31/2017	05/15/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has developed referral and follow-up process and adheres to process.		Project		In Progress	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS provides periodic training to staff on warm referral and follow-up process.		Project		In Progress	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		In Progress	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Define processes for referral, and access to information among providers, and feedback processes to the practices electronically with interim manual processes as needed in conjunction with IT subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish and document referral and follow-up procedures for the sites, with a mechanism for sites to audit adherence		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Conduct periodic meetings/learning collaboratives with		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
community organization partners to gather feedback and share best practices										
<b>Task</b> Establish the schedule and materials for periodic staff training on the warm transfer and referral tracking		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #14</b> Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	In Progress	06/11/2015	03/31/2017	06/11/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has developed and implemented protocols for home blood pressure monitoring.		Project		In Progress	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		In Progress	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS provides periodic training to staff on warm referral and follow-up process.		Project		In Progress	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify minimal and recommended SBPM protocols needed to satisfy project requirements, including identification of patients' needs and linkage to support		Project		Completed	06/11/2015	12/18/2015	06/11/2015	12/18/2015	12/31/2015	DY1 Q3
<b>Task</b> Conduct gap analysis with partners to identify implementation support needs		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Individual sites adopt protocols for at-home BP monitoring		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Identify staff member(s) at each site responsible for training patients in self-blood pressure monitoring, including equipment evaluation		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Establish workflow at each site to address patient-reported BP values that are out of range, including how are values reported and staff member(s) responsible for following up		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Conduct webinars/conference calls to ensure that all practices have protocols in place and are adhering to them		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Define training requirements in conjunction with Workforce Subcommittee		Project		Completed	07/28/2015	09/30/2016	07/28/2015	09/30/2016	09/30/2016	DY2 Q2





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project  
DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Identify nursing competencies and training resources to support SBPM in conjunction with Workforce Subcommittee		Project		Completed	08/15/2015	09/30/2016	08/15/2015	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Create patient communication materials in coordination with the Cultural Competency/Health Literacy workstream		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish schedule and materials for periodic staff training on the warm transfer and referral follow-up process		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop feedback mechanisms for accountability and continuous quality improvement		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #15</b> Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Using EBGs identified in the COP, determine parameters for patient stratification, identification, and hypertension visit frequency		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Establish processes to use registry (see requirement 4), to reach out to patients and establish processes and person responsible for staff training on such processes.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Support site-specific implementation teams to ensure that scheduling resources/technology fulfills project requirements.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Conduct periodic meetings/learning collaboratives with sites to gather feedback and share best practices		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide guidance for ongoing assessment of competencies to ensure that sites are following training requirements and protocols		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop feedback mechanisms for accountability and continuous quality improvement										
<b>Milestone #16</b> Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	In Progress	07/07/2015	03/31/2017	07/07/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has developed referral and follow-up process and adheres to process.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Define criteria for referral to Quitline		Project		Completed	07/07/2015	12/31/2015	07/07/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish and document process for referral to Quitline and patient follow-up		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Create culturally-competent communication materials at appropriate health literacy levels materials with the Quitline telephone number and website		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop feedback mechanisms for accountability and continuous quality improvement		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #17</b> Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	In Progress	12/31/2015	03/31/2020	12/31/2015	03/31/2020	03/31/2020	DY5 Q4
<b>Task</b> If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Not Started	06/30/2017	03/31/2020	06/30/2017	03/31/2020	03/31/2020	DY5 Q4
<b>Task</b> If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		In Progress	01/15/2016	09/30/2017	01/15/2016	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> Using claims data to identify "hotspot" areas/patient groups for outreach		Project		In Progress	07/01/2016	03/31/2020	07/01/2016	03/31/2020	03/31/2020	DY5 Q4
<b>Task</b> Identify and mitigate service shortages to address these		Project		Not Started	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
"hotspots" which can include mobile services and use of churches and community centers for education and blood pressure screening.										
<b>Task</b> Implement collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities, if feasible.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Establish linkages to health homes for targeted patient populations		Project		In Progress	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1
<b>Task</b> Implement the Stanford Model through partnerships with community based organizations, including Health People		Project		In Progress	07/01/2016	03/31/2020	07/01/2016	03/31/2020	03/31/2020	DY5 Q4
<b>Milestone #18</b> Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	In Progress	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Mental Health	In Progress	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify relevant resources and protocols earmarked as useful by Million Hearts to incorporate into COP, including noting relevance by provider type (PCP, non-PCP and behavioral health providers)		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify relevant patient tools for inclusion in COP		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Review Action Guide related to HTN and SBPM and incorporate into guidelines/protocols in COP		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify clinical champions from the Site-Specific Implementation Team in each participating organization (PCP, non-PCP and behavioral health providers) to drive adoption of Million Hearts		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
strategies and materials identified in COP										
<b>Task</b> Develop mechanisms for regular review of Million Hearts resources to assure our PPS is utilizing the most up-to-date tools and that any updates are clinically integrated across the PPS.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #19</b> Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2020	07/01/2015	03/31/2020	03/31/2020	DY5 Q4
<b>Task</b> PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		In Progress	06/30/2016	03/31/2020	06/30/2016	03/31/2020	03/31/2020	DY5 Q4
<b>Task</b> Identify current tools and services available to members for relevant MCOs across the PPS, including telehealth, care management, and stipends for completing recommended preventive screenings.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Distribute materials regarding extant services and benefits available to members to providers participating in project		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Build prompts to these tools and services into provider EHRs		Project		Not Started	04/01/2017	03/31/2020	04/01/2017	03/31/2020	03/31/2020	DY5 Q4
<b>Task</b> Where feasible, make agreements with MCO related to coordination of services for high risk populations, including smoking cessation services, weight management, and other preventive services relevant to this project.		Project		Not Started	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Communicate payor information and include information on availability/how to access in training programs		Project		Not Started	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #20</b> Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify sites participating in project		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Ensure that all participating practices have signed MSA		Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4

**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**



Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Task</b> Identify opportunities to coordinate processes, education and communication including incorporation of increased blood pressure identification for screening checks into PCMH workflow processes.		Project		Completed	05/15/2015	03/31/2016	05/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Ensure that hypertension program training is incorporated/included in other care coordination training sessions.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Monitor activity/engagement and make periodic reports to QCIS / EC		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop feedback mechanisms for accountability and continuous quality improvement for Site-Specific Implementation Teams.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	<p>The updated CVD Clinical Operations Plan (COP), released in June 2016, is the foundational document for DSRIP implementation by Bronx Partners for Healthy Communities (BPHC). The COP is based on the DSRIP Domains 1 and 3 Requirements and Measures, using input from the CVD-Diabetes Transitional Work Group (TWG). The development of mechanisms for regular review of the evidence-based guidelines (EBGs) was approved by our BPHC Quality and Care Innovation Subcommittee (QCIS) in March 2016. In November, the diabetes team submitted updates for a version 3 of the COP, using input from the CVD-Diabetes Improvement Work Group (IWG) which will be released in early 2017. It includes chapters on target population, EBGs, guidance for at-home blood pressure monitoring, aspirin use, flu shots, patient-driven self-management goals, preferred drugs, referral protocols, patient flows, care team roles, patient/caregiver education and engagement, and practitioner engagement tools. DSRIP Program Directors (DSRIP Program Directors (DPDs)), our embedded liaison/program lead at the largest seven primary care organization partners, were tasked with ensuring their respective organizations adopt the EBGs from the COP. Our partners are continuing to work on their organization-specific processes to adopt all the policies and recommendations contained in the COP. BPHCs has worked to make adoption flexible for our partners, and has created modifiable cover sheets for them to accept specific chapters of the COP. Alternatively, they can also submit equivalent policies and procedures that cover the same topics.</p> <p>With regard to EBGs, BPHC did not define a single set of guidelines for hypertension, but the COP states required elements for guidelines selected, and recommends "Joint National Committee on Prevention, Detection, Evaluation, and Treatment of High Blood Pressure" (JNC 7), with modifications to age range control recommendations and shorter follow-up. For management of cholesterol, BPHC selected the American College of Cardiology/American Heart Association's "2013 ACC/AHA Guideline on the Treatment of Blood Cholesterol to Reduce Atherosclerotic Cardiovascular Risk in Adults."</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.</p>	<p>BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which includes EHR support and connectivity of data captured therein. Our agreement with Bronx RHIO will continue to serve as the foundation to achieve next quarter's tasks and those of the future to support this Milestone. In September the interoperability plan was updated and then adopted by the Executive Committee in October. Practices are being prioritized based on various criteria, such as patient volume and EMR for RHIO engagement. Implementation is done in conjunction with other entities in the PPS such as accountable care organizations (ACOs) and independent practice associations (IPAs). All the largest members of BPHC representing the majority of its individual providers are connected to the RHIO and are now troubleshooting and reconciling the data being shared in the system.</p> <p>The milestone is on track for completion by DY3Q4.</p>
<p>Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.</p>	<p>In past quarters, Bronx Partners for Healthy Communities (BPHC) conducted an IT needs assessment which it continues to update. The needs assessment showed that the vast majority of practices have a Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) Level 3 compliant EHR. The BPHC is collecting CMS certifications from those providers which meet the requirement. For those which do not, packages for IT expansion have are being proposed which mostly leverage non DSRIP funding such as Meaningful Use incentive payments, Data Exchange Incentive Program, and PCMH funding. BPHC assists practices, in collaboration with the Bronx RHIO, in participating in these programs by hiring various consulting resources.</p> <p>The MEIPASS website not resuming operation as scheduled at the start of October and to this day poses a risk to the completion of this milestone.</p> <p>BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which includes EHR support and connectivity of data captured therein. A process has been started to ensure all applicable providers meet PCMH recognition and MU accreditation where possible and that we meet our obligation to the previously agreed tasks. Consultants have been deployed to perform detailed gap analyses with about 162 practices, with 85 locations already evaluated thus far. Of those, 32 practices have already submitted their PCMH 2014 attestations, with all achieving level 3. Opportunity to remove inactive providers from the PPS roster will reduce the number of eligible providers for transformation. Steps have been taken in DY2Q3 to prepare for this process.</p> <p>Contracting is complete with six consulting groups for the work on the remaining practices. These six consulting groups are part of a Community of Practice ("CoP"), a learning collaborative that the CSO has organized to build/establish best practices, share and collaborate with experts on PCMH transformation, and transfer the experience and knowledge to other population health initiatives. We are now contracting for more challenging, non-traditional PCMH setting such as mobile van clinics and HIV clinics. This past quarter NCQA approved a pilot program to implement PCMH 2017 standards in a group of School Based Health Clinics (SBHC). We are starting the contract process for this effort. Eventually we hope to implement PCMH across 41 SBHCs with over 100 FTEs and 30,000 students.</p> <p>We continue to discuss Advance Primary Care (APC) and Transforming Clinical Practice Initiative (TCPI) with SDOH-certified consultants and identified pilot sites for both programs – both at SBH Health System which already achieved PCMH 2014 level 3 recognition. We are working on developing contracts for the technical assistance. The intent is to promote APC and TCPI wherever possible and pursue higher levels of true transformation for practices within the BPHC.</p> <p>All transformation projects are tracked internally by blending SDOH data and our own primary sources.</p> <p>The milestone is on track for completion in DY3Q4.</p>
<p>Use EHRs or other technical platforms to track all patients engaged in this project.</p>	<p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p> <p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p> <p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC.</p>
<p>Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).</p>	<p>The CVD Clinical Operations Plan (COP) includes a chapter on this topic, written in Policy &amp; Procedure (P&amp;P) format as well as suggested resources. Bronx Partners for Healthy Communities (BPHC) policy states that primary care providers (PCPs) should ask about tobacco use and willingness to quit for all patients 12 years of age or older at every visit, while pediatricians should ask about the tobacco use status of adolescent patients and family members. Patients who indicate they smoke or use tobacco some days or every day should be advised to quit and the PCP (or another designated member of staff) should discuss and/or provide cessation methods or strategies with patients who indicate a willingness to quit. DSRIP Program Directors (DPDs), our embedded liaison/program lead at the largest seven primary care organization partners, were tasked with ensuring their respective organizations adopt the evidence-based guidelines (EBGs) from the COP. As part of the project, practitioners are being trained in their organization's EHR prompts and practices.</p> <p>In December 2016, the project management team at the Central Services Organization (CSO) conducted gap analyses of the CVD milestones and supporting documentation with DPDs and site-specific implementation team members from our seven largest primary care partners. These discussions included an in-depth discussion of use the EHR to prompt providers to complete the 5 A's of tobacco control. The CSO project management team and the DPDs are working together to collect and compile training documentation and EHR screenshots for MAPP submission. More than half of these partners, encompassing more than 80% of our PPS's primary care visits, have implemented such prompts to date. The other partners are continuing to use organization-specific processes to ensure implementation occurs by the completion date. To link to other project initiatives, the COP recommends referrals to the NYS Smoker's Quitline (documented in the EHR) be offered to all eligible patients and recommends that smoking cessation should be added as a patient self-management goal where appropriate. This milestone is on track for completion by DY3Q4.</p>
<p>Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.</p>	<p>The updated CVD Clinical Operations Plan (COP), released in June 2016, is the foundational document for DSRIP implementation by Bronx Partners for Healthy Communities (BPHC). The COP is based on the DSRIP Domains 1 and 3 Requirements and Measures, using input from the CVD-Diabetes Transitional Work Group (TWG). In November 2016, the diabetes team submitted updates for a version 3 of the COP, using input from the CVD-Diabetes Improvement Work Group (IWG) which will be released in early 2017. The development of mechanisms for regular review of the evidence-based guidelines (EBGs) was approved by our BPHC Quality and Care Innovation Subcommittee (QCIS) back in March 2016. As part of the project, practitioners will be trained in the project-specific EBGs and-evidence based practices.</p> <p>The EBGs for hyperlipidemia are: American College of Cardiology/American Heart Association's "2013 ACC/AHA Blood Cholesterol Guidelines." BPHC has chosen not to define specific EBGs for the treatment of hypertension, as there are several cardiovascular EBGs in existence which address hypertension, some of which had already been adopted by our partners. The workgroup decided that to fulfill the DSRIP requirements, "sites participating must adopt hypertension EBGs that contain at a minimum the following elements:</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<ul style="list-style-type: none"> <li>• blood pressure control for the general population is defined as &lt;140/90.</li> <li>• This goal is intended for the population aged 18-75, though certain sub-groups may require tighter control.</li> <li>• Follow-up blood pressure monitoring occurs within 2-4 weeks for any blood pressure reading that exceeds the goal.</li> <li>• Assessment of risk for coronary vascular disease, such as screening for lipid disorders, and treatment, should follow current clinical guidelines (USPTF, ACC/AHA 2013)."</li> </ul> <p>As part of the project, practitioners will be trained in the project-specific EBGs and-evidence based practices. The development of mechanisms for regular review of the EBGs was approved by our BPHC Quality and Care Innovation Subcommittee (QCIS) back in March 2016. DSRIP Program Directors (DPDs), our embedded liaison/program lead at the largest seven primary care organization partners, were tasked with ensuring their respective organizations adopt the EBGs from the COP. In December 2016, the project management team at the Central Services Organization (CSO) conducted gap analyses and reviews of supporting documentation with DPDs and site-specific implementation team members from these seven largest primary care partners. Approximately half of these partners, encompassing more than 70% of our PPS's primary care visits, have adopted relevant CVD guidelines to date. The other partners are continuing to use organization-specific processes to ensure implementation occurs by the completion date. This milestone is on track for completion by DY2Q4.</p>
<p>Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.</p>	<p>We continue to build an Integrated Delivery System (IDS) that has the capacity and diversity to ensure patients receive appropriate health care and community support. We developed the Clinical Operation Plan (COP) for all projects as well as for overarching, cross-cutting clinical/care delivery elements, and distributed them to our member organizations and PCMH consultants. The COP was reviewed and updated in DY2Q3.</p> <p>Courses to train various member organization staff ensure patients receive appropriate care continued in DY2Q3. Specifically, care management model, community health literacy, motivational interviewing training classes graduated over 200 employees of our member organizations. These classes will continue next quarter with additional ones being developed.</p> <p>Two CBO organizations and an independent consultant were awarded separate contracts to lead three community-based behavioral health workgroups, respectively, which addresses one of several key behavioral health issues affecting the community: Mental Health and Substance Abuse screening and referral, Schizophrenia and Diabetes, and Attention Deficit Hyperactivity Disorder in Children. All groups developed and delivered work plans which were presented to Steering Committee and then Quality and Care Innovations Subcommittee (QCIS). Next quarter funding and implementation plans will be developed and in January, presented to Executive Committee for all three initiatives.</p> <p>BPHC's rapid cycle evaluation (RCE) program continues to evolve. Data collection from our largest organization by BPHC is part of a monthly reporting process. It is collected in a structured way into Salesforce, reviewed, and eventually presented to QCIS and Executive Committee. To improve on BPHC metrics, the largest BPHC partner organizations had site specific implementation teams undergo quality improvement training, as well as CSO staff.</p> <p>The milestone is on track for completion by DY2Q4.</p>
<p>Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.</p>	<p>Bronx Partners for Healthy Communities BPHC has made significant progress in Q3 toward implementation of such drop-in clinics. Two of our federally-qualified health center (FQHC) partners have opened such clinics. Union Community Health Center (UCHC) recently announced that it would be piloting a no-copay, drop-in blood pressure clinic to assist its hypertensive patients in gaining better control of their condition. The clinic will be open to any Medicine/Family Practice UCHC patients aged 18 or older with uncontrolled or recently diagnosed hypertension, and will be open one hour each day on Mondays, Wednesday and Fridays beginning January 9, 2017.</p> <p>Morris Heights Health Center (MHHC) has also begun piloting the initiative, opening nursing visit slots specifically for patients with hypertension. At MHHC, care coordinators, medical office assistants, and nursing will ensure that, in conjunction with being offered an at-home blood pressure monitor and education, hypertension patients are advised that they may walk into the clinic, no appointment needed and the nurse will evaluate and check their blood pressure. If the patient's blood pressure</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>has changed, the nurse will do one of three things: 1) provide education only, 2) provide education and titrate medication per standard order protocol, or 3) consult with primary care provider (PCP). This initiative began in fall 2016. For more information about MHC's at-home blood pressure monitoring program and hypertension standard orders, see Milestone 14.</p> <p>For our other partners, the Clinical Operations Plan (COP) includes a chapter on this topic. It also includes Million Hearts resources on providing drop-in opportunities for patients with hypertension, case studies of successful implementation and strategies to ensure that Medicaid patients are not charged a co-payment for blood pressure checks. BPHC has also distributed information about free, self-service blood pressure checks at local community-based pharmacies in Harlem, the Bronx and Brooklyn, which are provided as part of a City of New York initiative, as well as free blood pressure consultations that are provided through the New York Public Library (NYPL). This information was also shared with the cross-PPS workgroup in which BPHC participates. This milestone is on track for completion by DY3Q4.</p>
<p>Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.</p>	<p>This area of training has been a focus in Q3 for our clinical partners and the topic was included in the project requirement one-on-one meetings with DSRIP Program Directors (DPDs) that the project management team at the Central Services Organization (CSO) conducted with partner organizations in November and December 2016. Education in correct blood pressure measurement has been included in the medical assistant (MA) training curriculum developed by the Workforce Subcommittee, as measuring and recording blood pressure is an important job responsibility for these individuals. Training for MAs continued in Q3. Previous sessions have taken place the past quarters as well and another class is scheduled for Q4. Training for all types of staff is also a topic of the cross-PPS CVD learning consortium, which is a monthly call with members of seven PPSs participating in the CVD project, including Advocate Community Providers, Care Compass Network, Nassau Queens Performing Provider System, OneCity Health, Montefiore Hudson Valley Collaborative, Suffolk Care Collaborative and Catholic Medical Partners. Following the meetings, selected resources, both PPS-developed and third-party resources, are exchanged. This milestone is on track for completion by DY2Q4.</p>
<p>Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.</p>	<p>BPHC has recently developed an updated version of the Clinical Operations Plan (COP) which includes a revised chapter on this requirement. In the chapter we clarify our suggested definition for the activity: Identification of patients with elevated blood pressure (last 2 readings within 12 months are blood pressure &gt;140/90) but lacking a diagnosis of hypertension; these patients should be scheduled for a visit or directed to a drop-in blood pressure clinic and possible diagnosis of hypertension within 2-4 weeks. This definition was developed by our chief medical officer (CMO) at Bronx Partners for Healthy Communities (BPHC), using input from the CVD/Diabetes Transitional Work Group (TWG).</p> <p>We held several meetings with the Bronx RHIO in Q2 to identify data elements to ensure that this task is able to be fulfilled by the cross-project population health resources being developed by the Bronx RHIO. While this resource is not currently available, our CMO and the analytics team have conducted extensive conversations with our DSRIP Program Directors (DPDs) to ensure that we are able to gather this information. We are also developing a guide on population health measures that includes details instructions on the requirement, as well as potential interventions to improve performance on the measure. The topic was included in the project requirement one-on-one meetings with DPDs that the Central Services Organization (CSO) conducted with partner organizations in November and December 2016. This topic was also included in the current state assessment/gap analysis that the CSO conducted with the partner organizations in April and November/December 2016. The topic has also been a focus on conversation as part of the work of the CVD/Diabetes Improvement Work Group (IWG) which met for the first time in April 2016 and most recently in October 2016. This milestone is on track for completion by DY2Q4.</p>
<p>Prescribe once-daily regimens or fixed-dose combination pills when appropriate.</p>	<p>The Clinical Operations Plan (COP) includes a chapter on this topic, written in Policy &amp; Procedure (P&amp;P) format, that where patients' insurance status allows and it is medically appropriate, primary care providers will preferentially prescribe combination drugs, once-daily formulations, and 90-day supplies. Additionally, the COP included the recommendation that where adherence is an issue, Bronx Partners for Healthy Communities (BPHC) will assist patients in finding pharmacies that offer blister packs, and pill boxes, etc. BPHC has prepared a guide for its members that contain a list of services by pharmacy, including those pharmacies which offer Medication Therapy Management (MTM), medication synchronization, delivery service, refill reminders, blister packing, immunizations, on-site blood pressure checks, client care coordination, languages spoken and label languages. This document was also shared with the cross-PPS workgroup in which the CSO project lead for the CVD project participates. Quality and Care Innovation Subcommittee (QCIS) approved this for adoption in DY2Q1. This topic has been an area of focus for the BPHC Pharmacy Workgroup, which launched in February and met most recently in December 2016. The group is in the planning stage of helping the PPS identify which members have low medication adherence rates. As part of the work of the Pharmacy Workgroup, BPHC distributed guidance to providers on writing prescriptions which allow substitution of products if the</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	initial product is not covered by insurance. This milestone is on track for completion by DY2Q4.
Document patient driven self-management goals in the medical record and review with patients at each visit.	<p>The PPS has made significant progress on this milestone in the past two quarters. Since this milestone is also used as part of the measurement of patient engagement, it has been an area of focus for our partners. The Clinical Operations Plan (COP) includes a chapter on this topic, written in Policy &amp; Procedure (P&amp;P) format. The recommendations were based on and aligned with the NCQA PCMH 2013 guidance on patient self-management goals. This topic was also included in the current state assessment/gap analysis that the project management team at the Central Services Organization (CSO) conducted with partner organizations in April and November/December 2016.</p> <p>All of our largest seven primary care organization partners, encompassing more than 90% of the PPS's primary care visits, have begun documenting self-management goals (SMG) in their respective medical record. Given the variety of EHR systems used by our partners, significant creativity and diversity has been shown by our partners in developing solutions to capture goals in the medical record, while ensuring that these goals are patient-driven. They have also, after some challenges, been able to successfully measure and report metrics on this topic electronically using EHR records. This milestone is on track for completion by DY2Q4.</p>
Follow up with referrals to community based programs to document participation and behavioral and health status changes.	<p>Bronx Partners for Healthy Communities (BPHC) has been developing an online, searchable resource directory of PPS members that will be available via the BPHC website and will highlight the range of services that BPHC-affiliated organizations can provide to the patients. The searchable directory is expected to go live in early 2017 and will be accessible to providers across the network, in order to build a bridge between clinical and social services. The directory will be searchable by service type and zip code and connected to the PPS Salesforce platform, allowing partners to keep their information consistently up to date. A flat file version of the directory is currently available through the BPHC website.</p> <p>The Central Services Organization (CSO) worked with partners to define their referral procedures, with particular attention to closed loop referral tracking on all referrals to social services. Referral agreements are under development to ensure the integrity of all referrals between BPHC partners. These agreements will be built into partners contracts, where relevant, and will be required for use of the online resource directory.</p> <p>The CSO began trainings for the seven CBOs participating in the BPHC Community Health Literacy (CHL) project. These CBOs will provide training to patients on accessing insurance and navigating the healthcare system. The CHL project aims to connect eligible people who are often "under-utilizers" of health care services to insurance, primary care, Health Homes, Health Home At-Risk care coordination and other services that keep them healthy and prevent the need for hospital care. The selected seven organizations participated in the first CHL training module on seeking and using health insurance, which was developed and delivered by the NYC Human Resource Administration's Office of Health Insurance Access.</p> <p>This milestone is on track for completion by DY This milestone is on track for completion by DY2Q4.</p>
Develop and implement protocols for home blood pressure monitoring with follow up support.	<p>Bronx Partners for Healthy Communities (BPHC) has made significant progress on this milestone in the past two quarters. The Clinical Operations Plan (COP) includes a chapter on this topic, written in Policy &amp; Procedure (P&amp;P) format. The COP identifies the Million Hearts guidelines "Self-Measured Blood Pressure Monitoring: Action Steps for Clinicians" as the minimum self-blood pressure monitor (SBPM) program. As part of our documentation and reporting, we have asked our largest seven primary care organization partners to report the number of automatic blood pressure monitor prescriptions written each quarter to the Central Services Organizations (CSO), so that we can review and track the increase in monitoring among our patient population. One of our community-based pharmacy partners, Total Care, has produced and distributed monitoring guides for patients to record and track monitoring at home.</p> <p>In addition, DSRIP Program Directors (DPDs) are tasked with ensuring that protocols are in place at each organization to emphasize each patient with hypertension be offered an at-home blood pressure monitoring cuff and be provided with in-office patient education on how to use the cuff. For example, the CVD implementation team and its hypertension champion at Morris Heights Health Center (MHHC) have been working to develop standard order best practices. The primary focus of the standard order is to remove some of the burden of the primary care provider (PCP) and to give nurses a tool to manage primary hypertension. The tool will follow recommendations set by the Seventh Report of the Joint National Committee on Prevention, Detection, Evaluation, and Treatment of High Blood Pressure. In conjunction with the standard orders, nurses will ensure that all patients with a diagnosis of hypertension are given a prescription for a blood pressure cuff. The care coordinator, medical office assistant, and nurses will ensure that the patient understands how to use the blood pressure cuff, will log it on a blood pressure tracker, and will instruct the patient about the availability of</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>no co-pay, drop-in checks (see Milestone 8).</p> <p>All DPDs have also been charged with creating and producing workflows of their protocols, which must include instructing the patients what to do in the case of alarm values, and identifying the entities or individuals(s) responsible for being contacted in such instances. BPHC's Chief Medical Officer (CMO) has also focused on the topic of home blood pressure monitoring as part of her physician engagement work. Practices are also strongly recommended to carry out telephonic titration of blood pressure medications by a non-traditional provider (RN or pharmacist) via standing orders or titration algorithms, which can be standardized for the practice or customized by the PCP for the specific patient. This topic was included in the project requirement one-on-one meetings with DPDs that the CSO conducted with partner organizations in November and December 2016. Additionally, this topic has been an area of focus for the BPHC Pharmacy Workgroup. The group developed a list of Medicaid Managed Care Plans that cover fully automatic blood pressure monitors as well as the model of automatic blood pressure monitor which is most frequently covered. This information has been re-released to DPDs this quarter. This milestone is on track for completion by DY2Q4.</p>
<p>Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.</p>	<p>The Clinical Operations Plan (COP) includes a chapter on this specific activity (which should be fulfilled with the cross-project registry), written in Policy &amp; Procedure (P&amp;P) format. Beginning in DY2Q1, participating organizations identified the individual(s) responsible at each organization responsible for performing such work, and to identify a workflow to identify and outreach to such patients in line with the COP. This topic was included in the project requirement one-on-one meetings with DSRIP Program Directors (DPDs) that the project management team at the Central Services Organization (CSO) conducted with partner organizations in November and December 2016. We held several meetings with the Bronx RHIO in Q3 to identify workflows and data elements to ensure that this task is able to be fulfilled by the cross-project population health resources being developed by the RHIO. While this resource is not currently available, our Chief Medical Officer (CMO) and the analytics team have conducted extensive conversations with our DPDs to ensure that we are able to gather this information today, and continue to work with the Bronx RHIO to determine the resource needs to provide this data centrally in the future. We are also developing a guide on population health measures that includes details instructions on the requirement, as well as potential interventions to improve performance on the measure. This milestone is on track for completion by DY2Q4.</p>
<p>Facilitate referrals to NYS Smoker's Quitline.</p>	<p>The Clinical Operations Plan (COP) includes a chapter on this topic. BPHC policy states that PCPs should ask about tobacco use and willingness to quit for all patients aged 12 years and older at every visit, while pediatricians should ask about the tobacco use status of adolescent patients and family members. Patients who indicate they smoke or use tobacco some days or every day should be advised to quit and the PCP (or another designated member of staff) should discuss and/or provide cessation methods or strategies with patients who indicate a willingness to quit, including a referral to the NYS Smoker's Quitline (documented in EMR).</p> <p>Bronx Partners for Healthy Communities (BPHC) has made significant progress on this milestone in the past three quarters. DSRIP Program Directors (DPDs) have been charged with identifying the entities or individuals(s) responsible for oversight of Quitline referrals. Partner sites are continuing to work to assess the current state of any such referrals and implement a workflow meeting the COP requirements; this work will continue through Q4, with EHR updates being implemented as part of a coordinated strategy that began in Q3. This topic was also included in the current state assessment/gap analysis that the project management team at the Central Services Organization (CSO) conducted with the partner organizations in April and November/December 2016. This milestone is on track for completion by DY2Q4</p>
<p>Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.</p>	<p>Bronx Partners for Healthy Communities (BPHC) has partnered with Health People to provide the Diabetes Self-Management Program (DSMP) and Lower Extremity Amputation Prevention (LEAP) peer-led classes for adults with diabetes in the Bronx. Health People, a community-based organization that began over 25 years ago as a support group for women with AIDS, utilizes the peer model of training people most affected by disease to educate others and advocate for the community. Its goal is to empower residents by teaching them how to manage and/or prevent chronic illness through effective health management and self-care. Although the class focuses on individuals with Type 2 diabetes, participants tend to have multiple chronic diseases, including cardiovascular disease. The classes focus on nutritional food choices, healthy portion size, exercise, mental health, goal-setting, navigating the healthcare system and self-care. All of these aspects have a positive impact on cardiovascular health. Participants in the program have reported significant improvements in blood pressure and weight loss of up to 30 lbs.</p> <p>Health People worked with BPHC's partner organizations to identify patients with diabetes to receive training to become peer educators and lead the courses. Training was completed in August 2016, with classes beginning in September. Fourteen peer coaches graduated from the program, all of whom are compensated for their training and teaching, and we have a planned capacity for up to 800 students. As of November, 11 classes in English and in Spanish have been completed, are in progress, or are</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>planned, comprising 158 participants.</p> <p>Health People believes strongly in bringing programs to high-risk neighborhoods and individuals. Their organizing philosophy holds that the DSMP peer-based model relies on human connections and behavior patterns, and so patients are most likely to attend classes if hosted at organizations where patients already regularly gather or live. For this reason, Health People has organized classes at community programs, skilled nursing facilities (SNFs), and supportive housing, in addition to hospitals and clinics. Past and current classes have been held at Forever Young, Unique People Services, Odyssey House, The New Jewish Home, Arch Care, and Mitchel Houses, among others; planned classes in the future will also be held at Banana Kelly Community Improvement Association Inc.,</p> <p>We are currently in discussion with Health Homes to identify and refer patients to these classes as well. BPHC is also working with the Healthy Buildings program, with which it is collaborating as part of our asthma project, to potentially host Health People classes at its residential sites or refer participants to external classes. The Healthy Buildings program used claims from emergency department (ED) visits at Montefiore and SBH Health System to identify specific apartment buildings which had a disproportionate number of residents with high ED utilization. Based on the success of this program, we may explore repeating the initiative with the Stanford Chronic Disease Self-Management Program. This milestone is on track for completion by DY5Q4.</p>
<p>Adopt strategies from the Million Hearts Campaign.</p>	<p>The Clinical Operations Plan (COP) includes a chapter on this topic, which includes patient educational materials and provider tools from the Million Hearts patient tools and educational materials selected by the CVD/Diabetes Transitional Work Group (TWG) as recommended resources. These tools include algorithms for blood pressure treatment, non-traditional visits, self-management and motivational interviewing. Million Hearts resources were also included in the COP chapters on home blood pressure monitoring, and drop-in no-copay blood pressure checks. The topic was included in the project requirement one-on-one meetings with DSRIP Program Directors (DPDs) that the project management team at the Central Services Organization (CSO) conducted with partner organizations in November and December 2016.</p> <p>To facilitate adoption of strategies from the Million Hearts Campaign, Bronx Partners for Healthy Communities (BPHC) has been working with its clinical partners to implement at-home blood pressure monitoring (see Milestone 14), referrals to the NYS Smoker's Quitline (Milestone 16), and drop-in no-copay blood pressure checks (Milestone 8). Practices are also strongly recommended to carry out telephonic titration of blood pressure medications by a non-traditional provider (registered nurse or pharmacist) via standing orders or titration algorithms, which can be standardized for the practice or customized by the PCP for the specific patient.</p> <p>BPHC has also distributed information about free, self-service blood pressure checks at local pharmacies in Harlem, the Bronx and Brooklyn, which are provided as part of the "Take Care New York" initiative, as well as free blood pressure consultations that are provided through the New York Public Library (NYPL). BPHC has also prepared a guide for its members that contain a list of services by pharmacy, including those pharmacies which offer Medication Therapy Management (MTM), medication synchronization, delivery service, refill reminders, blister packing, immunizations, on-site blood pressure checks, client care coordination, languages spoken and label languages. This document was also shared with the cross-PPS workgroup in which the project lead for the CVD project participates. This milestone is on track for completion by DY5Q4.</p>
<p>Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.</p>	<p>BPHC's Chief Medical Officer has continued to make the topic of partnership/agreements with Medicaid Managed Care Organizations (MCOs) a priority topic at the regularly-scheduled cross-PPS Clinical Leadership Forum series hosted by Greater New York Hospital Association (GNYHA). BPHC has started to collect information on selected initiatives (e.g., self-blood pressure monitoring programs) to potentially support coverage of such programs/equipment by MCOs in the future. We are also working to align and prioritize our activities, particularly around outcome measures, with the HealthFirst performance measures. This milestone is on track for completion by DY5Q4.</p>
<p>Engage a majority (at least 80%) of primary care providers in this project.</p>	<p>In Demonstration Year (DY) 1, Bronx Partners for Healthy Communities (BPHC) confirmed participation in the CVD project for its seven largest primary care organization partners. These partners encompass the majority of our primary care providers (PCPs) and more than 90% of our PPS's primary care visits. Additionally, BPHC continues to fund Patient-Centered Medical Home (PCMH) transformation support. In DY2, BPHC developed guidance outlining the links between the DSRIP projects to the PCMH requirements, emphasizing that PCMH implementation is the foundation for the disease-management DSRIP work. Practices must commit to participating in the CVD project in order to qualify for this support, which takes the form of BPHC-funded expert PCMH consultants, who were paired with partners using a matching process which utilized partner preferences.</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>In our second wave of provider engagement with smaller organizations, project participation materials continue to emphasize that 3.b.i is required for all adult primary care practices. In December, the project management team at the CSO conducted gap analyses and reviews of supporting documentation with DSRIP Program Directors (DPDs) and site-specific implementation team members from these seven largest primary care organization partners. During these meetings, the milestones and metrics for the CVD project in detail. Six of the seven partners, encompassing more than 80% of primary care visits in our PPS, have made significant progress in implementing all seven of the CVD requirements. The CSO has committed to providing additional support to the seventh partner, and has identified a lead to steer the supporting documentation compilation and vetting processes for all partners. This milestone is on track for completion by DY2Q4.</p>

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	
Milestone #12	Pass & Ongoing	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	
Milestone #15	Pass & Ongoing	
Milestone #16	Pass & Ongoing	
Milestone #17	Pass & Ongoing	
Milestone #18	Pass & Ongoing	
Milestone #19	Pass & Ongoing	
Milestone #20	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.b.i.4 - PPS Defined Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 3.b.i.5 - IA Monitoring**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)**

**✓ IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies**

**Instructions :**

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

(1) Some primary care physicians (PCPs) may resist the imposition of standard treatment protocols and new workflows. To mitigate this risk, our disease management work groups bring PCPs and other project participants together to review and develop a consensus on evidence-based (EB) guidelines and workflows for each disease-specific intervention. Members recommend these EB protocols to the PPS Quality & Care Innovation Subcommittee and the Executive Committee for approval to deploy across the PPS. Implementation of these protocols is part of contractual agreements between partners and the PPS. BPHC is allocating the necessary resources to provide online and in-person training, support and follow up with physicians and other care team members at times that accommodate their clinical schedules to encourage adoption of program elements.

(2) It will be challenging to recruit and train sufficient care management staff to serve the needs of the Bronx population. Recruiting Spanish-speaking care management staff will be a particular risk. BPHC's workforce strategy mitigates this risk, through work with community colleges and coordination with the 1199 Training & Education Fund, Montefiore CMO, and NYSNA to identify capable workers and provide training in Spanish when needed. BPHC is also using alternative employment tactics, such as flexible hours and job sharing where feasible, to attract a broader pool of workers. BPHC recently committed to funding a recruiter to support its partners with its workforce recruiting goals, including for care management staff.

(3) Medication adherence is a chronic problem for individuals with diabetes. Organizations that could be instrumental in helping patients with medication adherence, such as home care agencies and MCOs are handicapped by policies and/or regulations. To mitigate these risks, BPHC is working with MCOs to institute policy changes that will promote medication adherence. Additionally, this year, BPHC formed and began convening a Pharmacy Workgroup. The kickoff was held on February 25th and included representatives from 7 of the 10 BPHC pharmacies. This workgroup is brainstorming strategies to support medication adherence of BPHC patients, and is exploring best practices of its workgroup members – including opt-in care management services provided by pharmacies, whereby patients will be alerted by the pharmacy in the event of a missed prescription refill and may elect to have the pharmacy contact the prescribing physician to resolve medication prescription issues.

(4) Enhancing patient self-management and self-efficacy is anticipated to be a particular risk to the project's success. It is challenging to effectively motivate and engage chronically ill patients over the long term to embrace changes in behavior and self-manage their condition. Many patients do not appreciate the effects of uncontrolled diabetes, risks that are compounded in the Bronx population by low health literacy and educational attainment. These challenges are exacerbated by the complex, multi-organ nature of diabetes, requiring an interdisciplinary treatment approach. Among its mitigation tactics, BPHC is implementing the Stanford Model across the PPS to address this risk. BPHC has contracted with Health People, a CBO that is a certified Stanford Model trainer.

(5) Providers may not implement EHR systems that meet MU and PCMH 2014 Level 3 standards, interoperability challenges may present and/or providers may resist participating in the IDS. BPHC is using gap analyses to develop a program to monitor and deploy assistance to providers at risk, support practices by deploying internal community, external consulting resources and provide customized technical assistance, coaching, and



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

training modules. Two team members have recently joined the BPHC CSO team to specifically focus on MU.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.c.i.2 - Patient Engagement Speed**

**Instructions :**

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	18,060

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	4,515	9,030	13,545	18,060
	Quarterly Update	9,197	18,527	0	0
	Percent(%) of Commitment	203.70%	205.17%	0.00%	0.00%
IA Approved	Quarterly Update	0	18,521	0	0
	Percent(%) of Commitment	0.00%	205.11%	0.00%	0.00%

**⚠ Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (13,545) for 'DY2,Q3'**

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.

Not required in DY2 Q3.

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.c.i.3 - Prescribed Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone #1</b> Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed.		Project		In Progress	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Create a Transitional Work Group (CVD/Diabetes TWG) comprised of representatives from partner organizations to support development of and approve elements of the COP		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
<b>Task</b> Identify DSRIP project requirements which are related to PCMH elements and incorporate into PCMH strategy and project planning documents		Project		Completed	05/15/2015	09/30/2015	05/15/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify relevant evidence-based guidelines for diabetes		Project		Completed	05/04/2015	09/30/2015	05/04/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify partner organizations participating in project (sites and CBOs)		Project		Completed	04/01/2015	11/01/2015	04/01/2015	11/01/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop a workplan and timeline to develop the clinical operations plan (COPs) and implement a strategy for the diabetes population that aligns with the patient engagement speed and scale application submission		Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop the COP to define the program elements, define the required and suggested components of those elements, and identify relevant resources to achieve them. Elements include health information exchange and technology requirements, and evidence-based guidelines and high-value treatment protocols		Project		Completed	05/04/2015	10/31/2015	05/04/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b>		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project  
DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop the project implementation budget										
<b>Task</b> Design training and recruitment strategy in conjunction with workforce team and CVD/DM TWG		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Submit elements of the COP to Quality and Care Innovation Sub-Committee (QCIS) for approval		Project		Completed	07/23/2015	10/31/2015	07/23/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify clinical champions and operational leaders in each participating organization to develop and lead implementation of the program at each of their providers/sites. These facility-based champions/leaders form the Site-Specific Implementation Team		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Prepare/disseminate gap analysis tool based on COP to participating providers to determine implementaton support needs		Project		Completed	01/15/2016	06/30/2016	01/15/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Hold webinar for participating partner organizations		Project		Completed	01/15/2016	03/31/2016	01/15/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Create a rapid deployment collaborative, comprised of representatives from partner organizations to support implementation of the COP and to provide updates to QCIS. and to update the COP annually.		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop mechanisms for regular review of project-selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Milestone #2</b> Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify sites participating in project. In order to meet the 80% participation rate target, project participation materials distributed to sites indicate that 3.c.i is required for all adult primary care practices.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b>		Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Ensure that all participating practices have signed MSA										
<b>Task</b> Identify opportunities to coordinate processes, education and communication into PCMH workflow processes.		Project		Completed	05/15/2015	03/31/2016	05/15/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Collaborate with other BPHC project-specific workgroups and teams to ensure that diabetes management training is incorporated/included in other care coordination training sessions.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Monitor activity/engagement and make periodic reports to QCIS / EC		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop methodology for evaluation, feedback and Continuous Quality Improvement.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #3</b> Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Clinically Interoperable System is in place for all participating providers.		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Care coordination processes are established and implemented.		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Coordinate to establish the care team and care coordination/management framework/organizational structure and processes most appropriate for achieving project outcome, including nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Present care management model to QCIS for review and approval		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish care coordination teams and processes; include community service and program referrals and tracking,		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
communication, PCP alerts, education materials, coordination among team members, frequency and purpose of patient contact. Ensure these include coordination with the Health Home care manager, where applicable.										
<b>Task</b> Working with Workforce Subcommittee, design training and recruitment strategy for care coordinators/managers and care teams with a training focus on improving health literacy, patient self-efficacy.		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify site-specific implementation teams.		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Launch recruitment and training programs with participating providers		Project		Completed	04/01/2016	10/31/2016	04/01/2016	10/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
<b>Task</b> Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
<b>Task</b> Operationalize partner and workforce roles by providing gap analysis and appropriate training.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
needed to ensure patients receive appropriate health care and community support										
<b>Milestone #4</b> Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	DY2 Q4	Project	N/A	In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		In Progress	01/15/2016	03/31/2017	01/15/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Using claims data identify "hotspot" areas/patient groups for outreach		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify and mitigate service shortages to address these "hotspots" which can include mobile services and use of churches and community centers for education and blood pressure screening.		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Implement collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities, if feasible.		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish linkages to health homes for targeted patient populations		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Implement the Stanford Model through partnerships with community based organizations, including Health People		Project		In Progress	01/15/2016	03/31/2017	01/15/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #5</b> Ensure coordination with the Medicaid Managed Care organizations serving the target population.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2020	07/01/2015	03/31/2020	03/31/2020	DY5 Q4
<b>Task</b> PPS has agreement in place with MCO related to coordination of		Project		In Progress	06/30/2016	03/31/2020	06/30/2016	03/31/2020	03/31/2020	DY5 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.										
<b>Task</b> Identify current tools and services available to members for relevant MCOs across the PPS, including telehealth, care management, stipend for completing recommended preventive screenings.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Distribute materials regarding extant services and benefits available to members to providers participating in project		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Build prompts to these tools and services into provider EHRs		Project		Not Started	04/01/2017	03/31/2020	04/01/2017	03/31/2020	03/31/2020	DY5 Q4
<b>Task</b> Where feasible, make agreements with MCO related to coordination of services for high risk populations, including smoking cessation services, weight management, and other preventive services relevant to this project.		Project		Not Started	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Communicate payor information and include information on availability/how to access in training programs		Project		Not Started	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone #6</b> Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform gap analysis and identify priorities to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b>		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.										
<b>Task</b> Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Task</b> Site-specific implementation teams establish processes to use PHM tools/registry, to identify, reach out and track patients due for preventive services.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Ensure that IT solutions (within registry or other) allow for "closed loop processing" e.g., tracking of patient through completion of any given preventive service.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Conduct training around closed loop processing/referral and preventive service tracking.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Provide guidance for ongoing assesment to ensure that practices are following requirements and protocols, and offer guidance to develop mechanisms for continuous quality improvement.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify safety net provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Begin coordinated interface and service development with Bronx RHIO		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish BPHC program to manage support for safety net providers to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
<b>Task</b> Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO or alternative health information exchange		Project		In Progress	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including										
<b>Task</b> Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		In Progress	11/02/2015	03/31/2017	11/02/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #7</b> Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Not Started	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b>		Project		In Progress	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards										
<b>Task</b> Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Recruit or contract for PCMH practice certification resources as needed		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
<b>Task</b> Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
<b>Task</b> Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.</p>	<p>The updated Diabetes Clinical Operations Plan (COP), released in June 2016, is the foundational document for implementation. The COP is based on the DSRIP Domains 1 and 3 requirements and measures, using input from the CVD-Diabetes Transitional Work Group (TWG). In November, the diabetes team submitted updates for a version 3 of the COP, using input from the CVD-Diabetes Implementation Work Group (IWG) which will be released in early 2017. It includes chapters on target population, evidence-based guidelines (EBGs), referral protocols, patient flows, care team roles, and patient/caregiver education and engagement. The evidence-based guidelines (EBGs) for the treatment of diabetes are: American Diabetes Association (ADA) Standards of Medical Care in Diabetes—2016. As part of the project, practitioners will be trained in the project-specific EBGs and-evidence based practices. The development of mechanisms for regular review of the EBGs was approved by our BPHC Quality and Care Innovation Subcommittee (QCIS) in March.</p> <p>DSRIP Program Directors (DPDs), our embedded liaison/program lead at the largest seven primary care organization partners, were tasked with ensuring their organizations adopt the EBGs from the COP. In December, the project management team conducted gap analyses and reviews of supporting documentation with DPDs and implementation team members from these seven largest primary care partners. Approximately half of these partners, encompassing more than 70% of our primary care visits, have adopted the ADA guidelines to date. The other partners are continuing to use organization-specific processes to ensure implementation occurs by the completion date. This milestone is on track for completion by DY3Q4.</p>
<p>Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.</p>	<p>In Demonstration Year (DY) 1, Bronx Partners for Healthy Communities (BPHC) confirmed participation in the Diabetes project for its seven largest primary care organization partners. These partners encompass the majority of our PCPs and more than 90% of our primary care visits. Additionally, BPHC continues to fund Patient-Centered Medical Home (PCMH) transformation support. In DY2, BPHC developed guidance outlining the links between the DSRIP projects to the PCMH requirements, emphasizing that PCMH implementation is the foundation for the disease-management DSRIP work. Practices must commit to participating in the Diabetes project in order to qualify for this support, which takes the form of BPHC-funded expert PCMH consultants, who were paired with partners using a matching process which utilized partner preferences.</p> <p>In our second wave of provider engagement with smaller organizations, project participation materials continue to emphasize that 3.c.i is required for all adult primary care practices. In December, the project management team conducted gap analyses and reviews of supporting documentation with DPDs and implementation team members from these seven largest primary care partners. During these meetings, the milestones and metrics for the diabetes project in detail. Six of the seven partners, encompassing more than 80% of primary care visits, have made significant progress in implementing all seven of the diabetes requirements. The CSO has committed to providing additional support to the seventh partner, and has identified a lead to steer the supporting documentation compilation and vetting processes for all partners. This milestone is on track for completion by DY2Q4.</p>
<p>Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.</p>	<p>We continue to build an Integrated Delivery System (IDS) that has the capacity and diversity to ensure patients receive appropriate health care and community support. We developed the Clinical Operation Plan (COP) for all projects as well as for overarching, cross-cutting clinical/care delivery elements, and distributed them to our member organizations and PCMH consultants. The COP was reviewed and updated in DY2Q3.</p> <p>Courses to train various member organization staff ensure patients receive appropriate care continued in DY2Q3. Specifically, care management model, community health literacy, motivational interviewing training classes graduated over 200 employees of our member organizations. These classes will continue next quarter with additional ones being developed.</p> <p>Two CBO organizations and an independent consultant were awarded separate contracts to lead three community-based behavioral health workgroups, respectively, which addresses one of several key behavioral health issues affecting the community: Mental Health and Substance Abuse screening and referral, Schizophrenia and Diabetes, and Attention Deficit Hyperactivity Disorder in Children. All groups developed and delivered work plans which were presented to Steering Committee and then Quality and Care Innovations Subcommittee (QCIS). Next quarter funding and implementation plans will be developed and in January, presented to Executive Committee for all three initiatives.</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	The milestone is on track for completion by DY2Q4.
<p>Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.</p>	<p>Bronx Partners for Healthy Communities (BPHC) has partnered with Health People to provide the Diabetes Self-Management Program (DSMP) and Lower Extremity Amputation Prevention (LEAP) peer-led classes for adults with diabetes in the Bronx. Health People, a community-based organization that began over 25 years ago as a support group for women with AIDS, utilizes the peer model of training people most affected by disease to educate others and advocate for the community. Its goal is to empower residents by teaching them how to manage and/or prevent chronic illness through effective health management and self-care.</p> <p>Health People worked with our member organizations to identify patients with diabetes to receive training to become peer educators and lead the courses. Training was completed in August, with classes beginning in September. 14 peer coaches graduated from the program, all of which are compensated for their training and teaching, and we have a planned capacity for up to 800 students. As of November, 11 classes in English and in Spanish have been completed, are in progress, or are planned, comprising 158 participants.</p> <p>Health People believes strongly in bringing programs to high-risk neighborhoods and individuals. Their organizing philosophy holds that the DSMP peer-based model relies on human connections and behavior patterns, and so patients are most likely to attend classes if hosted at organizations where patients already regularly gather or live. For this reason, Health People has organized classes at community programs, SNFs, and supportive housing, in addition to hospitals and clinics. Past current or planned classes have been held at Forever Young, Banana Kelly Community Improvement Association Inc., Unique People Services, Odyssey House, The New Jewish Home, Arch Care, and Mitchel Houses, among others.</p> <p>We are currently in discussions with Health Homes to identify and refer patients to these classes as well. BPHC is also working with the Healthy Buildings program, which it is collaborating with as part of the asthma project, to potentially host Health People classes at its residential sites or refer participants to external classes. The Healthy Buildings program used claims from ED visits at Montefiore and St. Barnabas Hospitals to identify specific apartment buildings which had a disproportionate number of residents with high ED utilization. This milestone is on track for completion by DY5Q4.</p>
<p>Ensure coordination with the Medicaid Managed Care organizations serving the target population.</p>	<p>BPHC's Chief Medical Officer has continued to make the topic of partnership/agreements with Medicaid Managed Care Organizations (MCOs) a priority topic at the regularly-scheduled cross-PPS Clinical Leadership Forum series hosted by Greater New York Hospital Association (GNYHA). BPHC has started to collect information on selected initiatives (e.g., self-blood pressure monitoring programs) to potentially support coverage of such programs/equipment by MCOs in the future. We are also working to align and prioritize our activities, particularly around outcome measures, with the HealthFirst performance measures. This milestone is on track for completion by DY5Q4.</p>
<p>Use EHRs or other technical platforms to track all patients engaged in this project.</p>	<p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p> <p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p> <p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p> <p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC. The milestone is on track for completion by DY2Q4.</p>
<p>Meet Meaningful Use and PCMH Level 3 standards and/or ACPM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.</p>	<p>In past quarters, Bronx Partners for Healthy Communities (BPHC) conducted an IT needs assessment which it continues to update. The needs assessment showed that the vast majority of practices have a Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) Level 3 compliant EHR. The BPHC is collecting CMS certifications from those providers which meet the requirement. For those which do not, packages for IT expansion have are being proposed which mostly leverage non DSRIP funding such as Meaningful Use incentive payments, Data Exchange Incentive Program, and PCMH funding. BPHC assists practices, in collaboration with the Bronx RHIO, in participating in these programs by hiring various consulting resources.</p> <p>The MEIPASS website not resuming operation as scheduled at the start of October and to this day poses a risk to the completion of this milestone in DY3Q4.</p>

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.c.i.4 - PPS Defined Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 3.c.i.5 - IA Monitoring**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Project 3.d.ii – Expansion of asthma home-based self-management program**

**✓ IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies**

**Instructions :**

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) BPHC may be unable to significantly impact the number of asthma-related ED visits if parents and caregivers are unaware of symptoms that can lead to exacerbations and may not act fast enough to prevent an incident resulting in an ED visit. To mitigate this risk, community health workers (CHWs) from a.i.r. nyc will emphasize the importance of consistent medication use to control asthma and will demonstrate use of medication delivery devices during home visits.
- (2) This project is heavily reliant on CHWs being able to conduct home visits to inspect homes and engage and educate the target population. The experience of our primary vendor for this project, a.i.r nyc, indicates that 50% of affected individuals that they reach out to do not initially accept a home visit. Trust building will require time, persistence, and tactics that are culturally sensitive and address the specific concerns of each family. To tackle this challenge, a.i.r nyc recruits CHWs from the geographic and ethnic communities to be served. CHW training focuses on building client trust, cultural competency, and positive impact of persistence as key to overcoming patients' fears. Additionally, we plan to "market" a.i.r. nyc services and to elevate their "brand" as a trusted partner to physicians, schools, and community organizations that have earned a high degree of community trust. As part of establishing this link, a.i.r. nyc has conducted an orientation on its services for sites identified as key referral sources to the project. A tactic includes incorporating logos of trusted PPS partners, possibly including CBOs, on outreach and educational materials disseminated to patients. We are also including an article about a.i.r. nyc in the July issue of a patient-targeted health magazine distributed by SBH which reaches 6500 households.
- (3) Another challenge this project will face is integrating referrals to our home-based asthma program into two critical asthma patient contact points: hospital emergency departments (EDs) and discharge planning (DP) units. To address this, BPHC has included training on the home-based asthma program for staff involved in the ED Care Triage and 30-day Care Transitions programs. This includes a clinician orientation, to educate ED and DP staff on the goals, strategies, tactics and proven value of the intervention, and workflows for referring patients to a.i.r. nyc. We have included these sites in our project planning for the project and have an initial roll-out meeting schedule with stakeholders from ED and Care Transitions in June.
- (4) We may face the challenge of demand for services outpacing capacity for this project, but we have established a monthly reporting schedule to monitor referrals and capacity to mitigate this risk.
- (5) Most providers do not have asthma registries or electronic care plan tools and some do not participate in the RHIO to permit information sharing across providers. BPHC's CSO is addressing these issues by adding new IT capabilities, including a care planning and management platform and patient registries, and promoting RHIO participation. Until we have a fully running care coordination system, we are working with PPS partners and a.i.r. nyc to find mutually convenient interim solutions for referrals management, including a single-referral webform and a multiple-referral option through partners' EHRs.
- (6) Lifestyle choices could pose a challenge to patient compliance (e.g., passive smoking, environmental factors acting as asthma triggers such as



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

pests, molds, etc.). Mitigation will include CHWs referring patients and families to needed services, including the Quitline and integrated pest management (IPM) services. Smoking cessation is also an important component of our CVD program.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.d.ii.2 - Patient Engagement Speed**

**Instructions :**

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	10,850

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	678	1,357	2,034	2,713
	Quarterly Update	70	161	0	0
	Percent(%) of Commitment	10.32%	11.86%	0.00%	0.00%
IA Approved	Quarterly Update	0	160	0	0
	Percent(%) of Commitment	0.00%	11.79%	0.00%	0.00%

**⚠ Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (2,034) for 'DY2,Q3'**

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**

For PPS to provide additional context regarding progress and/or updates to IA.

Patient engagement counts are not required in DY2 Q3

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✅ IPQR Module 3.d.ii.3 - Prescribed Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone #1</b> Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	DY3 Q2	Project	N/A	In Progress	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma.		Project		In Progress	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> Contract with a.i.r. nyc to provide home-based services for clients/families with asthma to develop and disseminate patient education materials and create rosters demonstrating that patients have received home-based interventions.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Contract with a.i.r. nyc to perform home environment assessment for environmental factors acting as asthma triggers, e.g., pests, molds, etc.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Identify key stakeholders and subject matter experts (SMEs) among PPS members and convene representative individuals to establish work group to develop Clinical Operations Plan (COP) for participating members to use as project implementation manual.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
<b>Task</b> Develop workplan and time line to develop COP.		Project		Completed	06/01/2015	08/03/2015	06/01/2015	08/03/2015	09/30/2015	DY1 Q2
<b>Task</b> Develop comprehensive provider/participant engagement, education and communication plan to engage community medical and social services providers in the project and establish productive collaborative relationships and linkages among them.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Develop and finalize Asthma Action Plan form		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b>		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop systems to populate Asthma Actions Plans for dissemination to patients and PCPs.										
<b>Task</b> Identify and establish relationship(s) with legal services in the community that provide pro bono legal services for community members, including dealing with landlords who fail to address/mitigate building environment factors that are known triggers of asthma problems		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Identify PPS members who will participate in project.		Project		Completed	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Use Master Services Agreement (MSA) to contract with PPS members who participate in the project and receive DSRIP funds		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define target population.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify Site-Specific Implementation Teams to facilitate referrals to a.i.r. nyc and coordinate Asthma Action Plan and report distribution to care teams.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Develop methodology evaluation, feedback and Continuous Quality Improvement (CQI) for Site-Specific Implementation Teams.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Milestone #2</b> Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	DY2 Q4	Project	N/A	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has developed intervention protocols and identified resources in the community to assist patients with needed evidence-based trigger reduction interventions.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Identify integrated pest management (IPM) vendors who provide services in the Bronx.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop policies, procedures and workflows for engaging IPM vendors when needed, including responsible resources at each stage of the workflow.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b>		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
a.i.r. nyc has partnership with NYCDOHMH's Healthy Homes programs for linking patients to IPM vendors. Meet with a.i.r. nyc and Healthy Homes Program administrator to develop plan for scaling up linking patients with IPM vendors/resources and other community based services as needed.										
<b>Task</b> Establish a.i.r nyc's Action Plan for Remediation as tool for monitoring and tracking delivery of IPM services to patients to ensure services are delivered.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> In conjunction with the Workforce Subcommittee, develop training materials for Community Health Workers (CHWs) on 1) how to conduct home environmental assessments with establishment of asthma action plan for remediation; and 2) the protocols for engaging IPM vendors for trigger reduction interventions.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop patient educational materials on indoor asthma triggers and availability of IPM resources to reduce exposure to the triggers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Milestone #3</b> Develop and implement evidence-based asthma management guidelines.	DY2 Q4	Project	N/A	In Progress	06/29/2015	03/31/2017	06/29/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS incorporates evidence-based guidelines that are periodically evaluated and revised, if necessary, in the design and implementation of asthma management.		Project		In Progress	06/29/2015	03/31/2017	06/29/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Global Initiative for Asthma (GINA) guidelines for Asthma Management and Prevention in combination with EPR 3 national guidelines will serve as basis for implementing evidence-based asthma management care together with The Community Preventative Service Task Force evidence-based recommendations for Home-Based Multi-Trigger, Multicomponent Environmental Interventions for Asthma Control: <a href="http://www.thecommunityguide.org/asthma/multicomponent.html">http://www.thecommunityguide.org/asthma/multicomponent.html</a>		Project		Completed	06/29/2015	08/03/2015	06/29/2015	08/03/2015	09/30/2015	DY1 Q2
<b>Task</b> Quality and Care Innovation Sub-Committee (QCIS) will review and revise the evidence-based guidelines for clinical practice, as needed, and approve.		Project		Completed	08/04/2015	10/31/2015	08/04/2015	10/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Once approved, the guidelines will be incorporated into protocols		Project		Completed	11/01/2015	12/31/2015	11/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and implemented by medical providers and care teams at sites of participating member organizations.										
<b>Task</b> Develop mechanisms for regular review of project-selected evidence-based guidelines (EBGs) to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Milestone #4</b> Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	DY2 Q4	Project	N/A	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS has developed training and comprehensive asthma self-management education, to include basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> a.i.r. nyc and Asthma work group will review the National Standards for asthma self-management to ensure that training is comprehensive and utilizes national guidelines for asthma self-management : (Gardner A., Kaplan B., Brown W., et al. (2015). National standards for asthma self-management education. Ann Allergy Asthma Immunol. 114 (3). doi: 10.1016/j.anai.2014.12.014.)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Select/develop new or additional culturally/linguistically and literacy appropriate patient/caregiver educational materials as needed that improve asthma health literacy and improve self-efficacy and self-management.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Disseminate/embed (in EHR/PHR, where feasible) patient/caregiver educational information and materials across participating PPS providers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Conduct ongoing education/training to introduce/update/refresh care teams' knowledge of new patient educational materials and		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
evidence-based guidelines										
<b>Task</b> Establish protocols and methods that promote medication adherence, including local participating pharmacists to support patient education, especially on inhaler/spacer use.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Milestone #5</b> Ensure coordinated care for asthma patients includes social services and support.	DY3 Q2	Project	N/A	In Progress	08/03/2015	09/30/2017	08/03/2015	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> PPS has developed and conducted training of all providers, including social services and support.		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> All practices in PPS have a Clinical Interoperability System in place for all participating providers.		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> PPS has assembled a care coordination team that includes use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		In Progress	08/03/2015	09/30/2017	08/03/2015	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> In conjunction with the Workforce Subcommittee, develop training that includes social services reports and develop training calendars.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Conduct educational sessions/webinar and ongoing training as needed for providers on use of Asthma Project COP.		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> Develop and implement provider-specific technical assistance program to facilitate use of various interoperable IT systems.		Project		In Progress	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
<b>Task</b> Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
<b>Task</b> Operationalize partner and workforce roles by providing gap analysis and appropriate training.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	12/31/2016	02/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> In conjunction with Workforce Subcommittee, describe roles and responsibilities of care coordination team that includes clinical practice care team (e.g., PCPs, nurses, medical assistants), dietitians, pharmacists and community health workers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> a.i.r. nyc will present its current intake and assessment process and assessment tools to Asthma Project Work Group for review and inclusion in COP.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> a.i.r. nyc will present its current referral protocols to Asthma work groups for review, modification (if needed) and inclusion in COP.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> a.i.r. nyc will present its current patient flow chart to Asthma work group for review, modification (if needed) and inclusion in COP. The flow chart plots the inter-relationships among a.i.r. nyc staff, referral sources, PCPs and CBOs and the multiple protocols and process workflows.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		In Progress	10/15/2015	03/31/2017	10/15/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>		Project		Not Started	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including										
<b>Task</b> Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #6</b> Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	DY2 Q4	Project	N/A	In Progress	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Follow-up services implemented after ED or hospital visit occurs. Root cause analysis is conducted and shared with patient's family.		Project		In Progress	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish protocols for frequency of follow-up services		Project		Completed	08/03/2015	12/31/2015	08/03/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Establish processes and timelines for additional follow-up to ensure root causes have been sustainably eliminated.		Project		Completed	08/03/2015	12/31/2015	08/03/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify patients with ED or hospital visits for an asthma diagnosis, via interoperable systems, e.g., RHIO, CCMS, registry		Project		Completed	03/31/2016	06/30/2016	03/31/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Establish processes to identify the root causes of the "outpatient failure," e.g., problems with medication refills, prior authorization of meds, proper inhaler use, education about triggers, pest control issues		Project		Completed	08/03/2015	12/31/2016	08/03/2015	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Establish processes to share root causes with family/care givers and to provide support to eliminate/rectify root causes, as needed		Project		Completed	08/03/2015	12/31/2016	08/03/2015	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop mechanisms for ongoing evaluation of the above processes and follow up to assure accountability and continuous quality improvement.		Project		In Progress	01/03/2016	03/31/2017	01/03/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone #7</b> Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	DY3 Q2	Project	N/A	In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> PPS has established agreements with MCOs that address the		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
coverage of patients with asthma health issues. PPS has established agreements with health home care managers, PCPs, and specialty providers.										
<b>Task</b> Meet with MCOs to identify triggers and processes for payer care coordination and asthma services to ensure coordination of care and prevent gaps in care and/or redundant services.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> PPS has agreement in place with MCOs to address coverage of patients with asthma health issues		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Meet with health home managers, PCPs and specialty providers of participating organizations in Asthma project to review project Clinical Operations Plan, including, but limited to evidence-based guidelines; patient flow charts plotting inter-relationship among a.i.r. nyc staff, referral sources, PCPs home health managers and specialty providers; referral protocols to medical, behavioral health, home care and social support services including PCPs, Health Homes, mental health/behavioral health providers, and CBOs.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Using Master Services Agreements and schedules, develop partnership agreements with participating health home managers, PCPs and speciality providers that define services they will provide and their responsibilities to adopt and use the Clinical Operations Plan for the project.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop partnership agreements with MCOs affirming coverage and coordination of asthma service benefits.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Milestone #8</b> Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Project Requirements (Milestone/Task Name)</b>	<b>Prescribed Due Date</b>	<b>Reporting Level</b>	<b>Provider Type</b>	<b>Status</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Start Date</b>	<b>End Date</b>	<b>Quarter End Date</b>	<b>DSRIP Reporting Year and Quarter</b>
<b>Task</b> Perform gap analysis and identify priorities to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
<b>Task</b> Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
<b>Task</b> Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b>		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, with an emphasis on tracking patient engagement with primary care										

**Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	Bronx Partners for Healthy Communities (BPHC) continued to develop the strategy for this project with the support of its partner (and vendor) a.i.r. nyc, a community-based organization (CBO) with 10 years of experience in providing asthma home-based services. The Clinical Operations Plan (COP) is the foundational document for implementation. It was first distributed in March 2016 and the second edition was released in June 2016. The COP is based on the DSRIP Domains 1 and 3 requirements and measures, using input from the Asthma Transitional Work Group (TWG). It includes chapters on target population, evidence-based guidelines, referral protocols, patient flows, care team roles, and home environmental trigger reduction. a.i.r. nyc also contributed to the COP by writing chapters on the a.i.r. nyc staff training curriculum and patient and caregiver education materials (self-monitoring, medication use and engagement). The asthma team submitted updates on November 30 for a version 3 of the COP, which will be released in early 2017. In line with referral protocols outlined in the COP, BPHC and a.i.r. nyc have jointly implemented a web-based system to streamline referrals. BPHC's largest primary care partners have been referring patients through this system. This milestone is on track for completion by DY3Q2.
Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	The Clinical Operations Plan (COP) was presented and distributed to all the participating member organizations of our PPS at the Asthma Launch back in March, 2016 The COP includes the evidence-based recommendations of the Task Force on Community Preventive Services for home-based, multi-trigger, multi-component interventions with an environmental focus. The COP also includes procedures for the referral of patients to a.i.r. nyc, as well as the training that a.i.r. nyc's community health workers (CHWs) receive to perform such an assessment and the template for the Asthma Action plan which outlines steps to be taken to reduce exposure. The Asthma project team submitted updates at the end of November for the third version of the COP, which will be released in early 2017. As part of the Asthma project, all of the partners participating in the Asthma project are making referrals to a.i.r. nyc. a.i.r. nyc uses community health workers (CHWs) to provide home-based services to patients with partially controlled or uncontrolled asthma. The CHWs work with clients to perform environmental assessments to identify asthma triggers, review and verify existing Asthma Action Plans (AAP), review medication and provide education, and make outside referrals to integrated pest management (IPM), legal, and social support services. They also coordinate with the client's doctor to resolve clinical issues. This milestone is on track for completion by DY2Q4.
Develop and implement evidence-based asthma management guidelines.	Clinical evidence-based guidelines (EBGs) and home-based services for asthma care and management were developed by our Asthma Transitional Work Group and recommended to the Quality and Care Innovation Subcommittee (QCIS) for adoption last year (DY1Q3). The QCIS approved both sets of guidelines, and were incorporated into the Clinical Operations Plan (COP). The DSRIP Program Directors (DPDs), who are the embedded DSRIP liaison/coordinator for CSO at the largest seven primary care organizations, have continued to implement organization-specific processes to adopt evidence-based guidelines from the COP. The development of mechanisms for regular review of the EBGs was approved by our BPHC QCIS in March. This milestone is on track for completion by DY2Q4.
Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-	a.i.r. nyc, our partner and vendor for the Asthma project, has developed a comprehensive "Training & Practicum for Asthma Care Delivery in the Home Setting," which is detailed in the COP. This guide contains thorough references to peer-reviewed literature to support its training and education strategy and complies with the National Standards for Asthma Self-Management. Our Clinical Operations Plan (COP) for asthma includes a chapter on patient education outlining the curriculum and specific



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
<p>monitoring of asthma symptoms and asthma control, and using written asthma action plans.</p>	<p>resources. It establishes a foundation of knowledge for coordinated care that includes: outreach, cultural competence, case management, home-based support, health promotion and health education, and care-system navigation. We expect excellent results for this milestone as a.i.r. nyc has 10 years of experience in the field and is recognized across the city as a leader in the area of training and comprehensive asthma self-management education. The asthma team submitted updates on November 30 for a version 3 of the COP, which will be released in early 2017. This milestone is on track for completion by DY2Q4.</p>
<p>Ensure coordinated care for asthma patients includes social services and support.</p>	<p>The Asthma Clinical Operation Plan (COP) includes chapters on clinical and care management protocols. The model for care coordination was finalized in DY1Q4 and included in the COP for the Health Home At-Risk program project (it is referenced in the asthma COP). The care team model is adaptable to add other people, including nursing staff, pharmacists, dieticians and community health workers (CHWs). BPHC is continuing to develop processes for close coordination with the a.i.r. nyc team. a.i.r. nyc's CHWs use evidence-based guidelines to directly engage an asthma patient in a series of action steps that lead to better health. CHW training focuses on four subject matters, including self-management education, social support services, care coordination and environmental assessment, education and mitigation. Asthma was identified as one of the priority areas for the Health Home At-Risk work. Hiring for the care coordinator roles for this project began at the partner sites in DY1Q4 and continued this quarter. In November BPHC signed a contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC care coordination management system (CCMS), which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, hospital-based and community-based care planning across the PPS. This milestone is on track for completion by DY3Q2.</p>
<p>Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.</p>	<p>The Asthma Clinical Operations Plan (COP) dedicates chapters on root cause analyses after ED visits to avoid future events, including protocols on follow-up services. Implementing population health workflows is a key focus area for DY2Q3 through DY2Q4. Coordinating with our 30-Day Care Transitions Intervention Program and Emergency Department Care Triage for At-Risk Populations, we have worked with our partners to emphasize use of RHIO alerts for this population in order to conduct follow-up services for Health Home patients and patients in ambulatory care. Additionally, root cause analyses are conducted by a.i.r. bronx for their program participants. A template for conducting root cause analyses for this work was created this quarter by a.i.r. bronx and is being made available to other partners for use. This milestone is on track for completion by DY2Q4.</p>
<p>Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.</p>	<p>The model for care coordination was finalized last year (DY1Q3) and included in the Clinical Operations Plan (COP) for the Health Home At-Risk project (it is referenced in the asthma COP). The COP was presented and distributed to all the participating member organizations of our PPS at the Asthma Launch on March 11. Additionally, BPHC is continuing to develop an overarching, cross-project strategy for referrals to and communication between Health Home care managers, PCPs, specialty providers, contracted CBOs and potentially clinical pharmacists. Independent of the DSRIP work, HealthFirst has been doing a pilot program with a.i.r. nyc recently to fund home-based asthma care, which may serve an impetus for other managed care organizations (MCOs) to similar fund these services. BPHC has continued discussion around identification of BPHC HealthFirst patients and will continue this work in future quarters. BPHC's Chief Medical Officer has made the topic of partnership/agreements with Medicaid MCOs a priority topic at the regularly scheduled cross-PPS meetings hosted by Greater New York Hospital Association (GNYHA), so some of these agreements may be in collaboration with other PPSs. This is on track for completion by DY3Q2.</p>
<p>Use EHRs or other technical platforms to track all patients engaged in this project.</p>	<p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p> <p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p> <p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p>





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	<p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC. This is on track for completion by DY2Q4.</p>

**Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✔ IPQR Module 3.d.ii.4 - PPS Defined Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 3.d.ii.5 - IA Monitoring**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems**

**✓ IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies**

**Instructions :**

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) The primary risk associated with this project is that substance use disorder and mental health services are siloed. To mitigate this risk, BPHC and its MHSA Collaborative Workgroup PPS partners – Community Care of Brooklyn, OneCity Health, and Bronx Health Access – will include content experts from both sectors to de-silo the services and offer a cohesive program to the participating schools. The Jewish Board will also participate in mitigating this risk, as the lead agency, as they are a local expert in this field.
- (2) If the lead agency, in collaboration with the PPSs, lacks the ability to evaluate the MHSA interventions by diversifying the program too much without requiring the "core" program being implemented consistently through all participating schools, identifying where MHSA's interventions succeeded or failed will be difficult. To mitigate this risk, the PPSs have begun driving the conversation about the program, insisting that there be at least one "core" element that will be standardized across all the schools for evaluation purposes.
- (3) Another possible risk is that school-based staff will be disengaged, based on their own biases or misunderstanding of MHSA-related diseases, or fears of being held responsible for individual student outcomes related to MHSA issues. To mitigate this risk, partnerships with teachers and school staff will be established at the ground level. Staff trainings will address issues like bias and stigma and will educate staff on the nature of MHSA conditions. The PPSs will also train school-based staff on when to refer students with potentially more serious problems to available referral channels and help to ensure warm handoffs to appropriate community-based MHSA services.
- (4) Another possible risk is that the other PPSs may not sustain a high level of commitment towards the project over the demonstration period. To mitigate this risk, the PPSs have signed a contract with The Jewish Board that commits every stakeholder to engage in the MHSA Collaborative Workgroup over the entire demonstration period to spearhead programming. To date the Workgroup has had a high level of attendance and participation across all the PPS's, the lead agency, and specifically with participation by BPHC staff.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✅ IPQR Module 4.a.iii.2 - PPS Defined Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone</b> Participate in citywide MHSA Workgroup meetings	Completed	BPHC will join and contribute to a cross-PPS workgroup to develop, implement, and monitor the collaborative MHSA interventions.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Participate in cross-PPS workgroup	Completed	Contribute to the formation of an MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify subject matter experts for workgroup	Completed	Identify PPS subject matter experts to join cross-PPS Work Group	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Invite city agency representatives for workgroup	Completed	Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Attend regular meetings for cross-PPS workgroup	Completed	Participate in cross-PPS MHSA Workgroup meetings under the standing structure	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Milestone</b> Establish cross-PPS Collaboration structure	Completed	In collaboration with cross-PPS workgroup and participating subject matter experts and City agencies, establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Confirm commitment to cross-PPS collaboration	Completed	BPHC will confirm its commitment to partner in City-wide implementation of MHSA Project	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Develop governance structure	Completed	Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Milestone</b> Review of existing programs	Completed	A critical component of successful implementation will be to identify effective means to adapt the collaborative care model among the adolescent population. The PPSs will work together to conduct research and adapt evidence-based models of collaborative care for adolescents.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Conduct baseline analysis	Completed	A baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools will be conducted. Special focus will be on screening for depression and drug/alcohol abuse.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Review of evidence based interventions	Completed	Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Task</b> Draft findings and integrate into plans	Completed	Findings from analysis and review of evidence based interventions on MHSA for adolescent populations will be integrated into MHSA project concept document	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Milestone</b> Develop operations plan	In Progress	An operations plan detailed MHSA project operational plan for Collaborative Care Adaptation in schools will be created	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop concept paper	Completed	Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Develop selection process for lead agency	Completed	Design/implement process to select well qualified Lead agency to manage detailed program planning and implementation of the MHSA cross-PPS initiative	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Contract with selected Lead Agency	Completed	Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum	07/31/2015	12/31/2015	07/31/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Draft operational plan	Completed	Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation, staffing, training, and referral planning, as needed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Finalize operational plan	Completed	Finalize draft operational plan and budget; share with MHSA Collaborative cross-PPS Governance body for approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Milestone</b> Implement Collaborative Care (CC) Adaptation in schools	In Progress	Implementation will encompass details on contracting, collaboration with NYCDOE, school selection, and launch of intervention in schools.	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> Implement process for community agency selection	Completed	Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	01/31/2016	06/30/2016	01/31/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Solicit DOE input on school selection methodology	In Progress	DOE will provide input and feedback on proposed process for community mental/behavioral health agency selection	01/31/2016	09/30/2017	01/31/2016	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> Identify target schools	In Progress	Identify target schools for implementation of CC adaptation	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
<b>Task</b> Develop project activities schedule	In Progress	Develop schedule for MHSA project activities, including activities preparatory to launch of CC adaptation in schools such as contracting,	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
		staff recruitment and deployment, training						
<b>Task</b> Launch MHSA project in schools	In Progress	Launch implementation of MHSA Project CC adaptation in schools	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
<b>Milestone</b> Design programs for young adults	In Progress	Adult-interfacing programs will be implemented to reach young people who are out of grade school. These programs will target young people through relevant community-based locations, including, but not limited to community colleges.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Identify target young adult groups	In Progress	Identify target young adult groups, including, but not limited to, community college students	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Refine MHSA intervention	Not Started	Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
<b>Task</b> Launch young adult programs	Not Started	Launch young adult programs	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
<b>Milestone</b> Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Participate in citywide MHSA Workgroup meetings	Bronx Partners for Healthy Communities (BPHC) staff have continued to participate in all meetings of the cross-PPS collaborative. The cross-PPS collaborative (steering committee) continues to meet to provide input on project implementation, led by The Jewish Board. The cross-PPS workgroup has also met with the New York City Department of Health and Mental Hygiene (DOHMH), the New York City Department of Education (DOE), and the Office of School Health (OSH), a joint program of the DOE and the DOHMH that provides health and preventive services to DOE students, to garner input on which schools the pilot program should be implemented. The Jewish Board has subcontracted with Astor Services for Children and Families (Astor Services) to implement the agreed-upon MHSA interventions in the identified Bronx schools. These interventions include placing school behavioral health coaches with expertise in adolescent mental health and substance use and a supervising psychologist or Licensed Clinical Social Worker (LCSW), in the schools selected. Using a train-the-trainer model, these coaches will work with school faculty and staff to identify children at risk for mental health and substance use disorders and refer them to community-based services, including behavioral health providers, community centers, and peer support





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
	resources. The steering committee met twice this quarter to discuss the implementation of the MHSA project. Milestone has been completed by DY1 Q4, and we will continue to update the progress.
Establish cross-PPS Collaboration structure	Astor Services for Children and Families (Astor Services), a member of Bronx Partners for Healthy Communities, was chosen by the steering committee to provide the training and technical assistance for MHSA. In collaboration with the New York City Department of Education (DOE), an additional five schools have been selected in the Bronx to pilot the program. These schools are Bronx Leadership Academy, J.H.S. 151 Lou Gehrig, E.S.M.T, I.S. X318 Math, Science and Technology through Arts, and Wings Academy. Astor Services will continue to train school faculty and staff to identify children and adolescents at-risk for mental health or substance misuse issues. They will also place at least two school behavioral health coaches, with expertise in adolescent mental health and substance use, in the schools three days a week to triage students, as well as continue to train school faculty and staff. An institutional review board for program and protocol were submitted to the DOE, but has not yet been approved pending finalization of the instruments being use. The DOE is also still awaiting data from the New York Police Department (NYPD) regarding 911 calls from the schools. This data will inform whether or not the MHSA interventions are causing fewer calls to 911 for students in crisis. Fewer 911 calls is a proposed key outcome of the MHSA interventions. Milestone was completed early, DY1 Q3, and we will continue to update the progress.
Review of existing programs	There is no update in Q3. Bronx Partners for Healthy Communities (BPHC) will review programs and community-based organizations providing MHSA on an annual basis. Milestone has been completed by DY1 Q4, and we will continue to update the progress.
Develop operations plan	Astor Services for Children and Families (Astor Services) was selected to implement the project in the selected schools. They are currently working with the initial pool of ten selected schools in the Bronx. Coaches are collecting data from faculty, staff, and students via surveys and structured interviews. This data will be used to support the MHSA interventions, and inform which types of services each school requires. They are also building rapport with staff by attending meetings and participating in professional development. Progress varies across the schools, but the overall focus has been on school leadership buy-in, followed by training school faculty and staff to identify at-risk adolescents for mental health and substance misuse disorders. Coaches are meeting regularly with faculty and staff at three schools at least every week, but are still continuing to work on building rapport in the other two schools originally identified for the pilot, by meeting with school leadership. Some schools are slower to warm up to the plan of bringing in external resources to work with their faculty, staff, and students. The operational plan continues to develop as the partnership with Astor Services is solidified. Milestone is on track for completion by DY2 Q4.
Implement Collaborative Care (CC) Adaptation in schools	The Jewish Board, along with the New York City Department of Education (DOE) used a geographic cluster approach to school selection, taking into account schools that do not have existing MHSA services and choosing a selection of 'high,' 'middle,' and 'low' needs schools for appropriate comparison; piloting in Bronx Leadership Academy, J.H.S. 151 Lou Gehrig, E.S.M.T, I.S. X318 Math, Science and Technology through Arts, and Wings Academy schools in the South Bronx. The Jewish Board has sub-contracted with Astor Services for Children and Families (Astor Services) to provide training and expertise in identifying at-risk children and adolescents. Astor Services has launched in these additional five schools, and continues to work in the first five schools selected for the pilot program. The DOE is also reviewing the institutional review boards for program and protocol. Once approved, this will finalize the evaluation process for the MHSA interventions. The DOE is present at all steering committee meetings, guiding school selection, and providing feedback on MHSA services being offered in the schools. Milestone is on track for completion by DY3 Q2.
Design programs for young adults	The Jewish Board, together with the cross-PPS collaborative, has begun to identify relevant community-based locations to begin targeting young people who are out of grade school. The program will seek to identify young adults with mental health problems or substance use disorders to refer to the appropriate level of care. The engagement of community-based organizations with the schools will lay the groundwork for reaching young people who are out of school. Milestone is on track for completion by DY3 Q4.
Mid-Point Assessment	

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 4.a.iii.3 - IA Monitoring**

**Instructions :**



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Project 4.c.ii – Increase early access to, and retention in, HIV care**

**✓ IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies**

**Instructions :**

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

HIV patients have a high prevalence of substance use disorder, homelessness, chronic trauma, behavioral health diagnoses and other chronic co-morbid conditions. Moreover, HIV disproportionately impacts ethnic/racial and gender minorities who often face stigma both in their communities and by providers. As a result, they may have to travel far from their community to receive culturally responsive care, which is not always feasible. To mitigate this risk, we plan to work closely with BPHC partners to identify HIV-positive individuals wherever they currently access services. We will ensure that partners have information about how to link these patients to appropriate care, not only for HIV services but to manage other conditions as well. We will also develop and provide training in cultural competency for providers and support staff, to expand the number of welcoming care delivery sites for HIV-positive individuals. The demographics of the populations most in need of linkages to HIV services may change over time. To mitigate this risk, we intend to continue working with the Domain 4 HIV Collaborative Workgroup, formed by the PPSs during the planning phase. Another risk is PPSs working in silos, which will potentially create a duplication of efforts and confusion for downstream providers. To mitigate this risk, the cross-PPS HIV Workgroup will continue collaborating to ensure that the PPSs effectively share knowledge, experience, and perspectives, avoid service duplication, and improve project design and implementation. This will entail building collaborations between healthcare and supportive service providers as well as providers offering the same services. For example, there are a number of community-based organizations that are instrumental in HIV care, but silos often lead to ineffective working relationships, lack of care coordination, and gaps in care. We will meet with all BPHC partners providing HIV services to get a better sense of current HIV work happening across the PPS. We will also continue to meet with providers, colleagues and stakeholders to ensure that we remain coordinated, sharing challenges and best practices across all providers in order to promote a standard for HIV-providers across the city. Our greatest risk is meeting the needs of this project with limited funding. Many providers have reported that they need additional staff to deliver better care and, although the PPS has funded the largest seven primary care organization partners to build up technical platforms and hire staff, these monies may not directly impact the HIV providers at this time, in particular the original plan indicated embedding Credentialed Alcoholism and Substance Abuse Counselors (CASAC) at care delivery sites, and also providing peer supports. Neither of these roles were explicitly included in the Request for Information (RFI), which was used to determine disbursement of funds to PPS partners. Building buy-in among providers of HIV care has been a challenge, as a result of many identifying funding for staff as a significant challenge. To mitigate this risk, we intend to establish peer support programs, particularly in ethnic/racial minority communities, as peers are often more effective in helping patients overcome cultural barriers to care. We will work in collaboration with Health People to ensure any education campaigns directed at community-based HIV awareness, testing, and treatment are evidence-based and relevant to the population. To assess the scope of need for CASACs in care delivery settings, we will work with our clinical and community providers to identify partnership opportunities that can improve access to CASACs in care delivery settings. BPHC will explore how to leverage existing or external resources to improve access to treatment for drug and alcohol abuse among HIV positive individuals.



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**✅ IPQR Module 4.c.ii.2 - PPS Defined Milestones**

**Instructions :**

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Milestone</b> Implement evidence based best practices for disease management, specific to HIV and viral load suppression, in community and ambulatory care settings.	In Progress	evidence-based interventions will address the seven sectors selected by the cross-PPS workgroup, addressing: HIV morbidity and disparities and retention to care; peer-led interventions; educational campaigns targeting high-risk populations; Interventions addressing co-factors (e.g., homelessness); training in cultural competency for providers; empowerment of patient population; and interventions for high-risk patients, such as therapy for depression.	08/01/2015	06/30/2017	08/01/2015	06/30/2017	06/30/2017	DY3 Q1
<b>Task</b> Create the BPHC HIV Work Group	Completed	BPHC workgroup will be comprised of representatives from partner organizations, including Health Homes (HH), Care Management (CM) agencies, and HIV supportive housing providers to support development of and approve elements of the implementation plan.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Identify evidence-based guidelines	Completed	Identify relevant evidence-based guidelines for HIV and Viral Load Suppression (VLS)	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify DSRIP project requirements related to PCMH elements	Completed	Identify DSRIP project requirements which are related to PCMH elements and incorporate into PCMH strategy and project planning documents	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop budget	Completed	Develop the project implementation budget	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Develop evidence-based strategies for disease management and control	Completed	Develop evidence-based strategies for the management and control of HIV in the PPS designated area.	10/31/2015	12/31/2015	10/31/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify clinical champions and operational leaders in each participating organization	Completed	Clinical champions and operational leaders from participating organization will develop and lead implementation of the program at each of their providers/sites. These facility-based champions/leaders form the Site-Specific Implementation Team	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Create detailed implementation workplan and timelines	Completed	Develop a workplan and timeline to guide implementation of strategies for the HIV population	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b>	Completed	In conjunction with workforce subcommittee, evaluate staffing needs to	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Design culturally competent training and recruitment strategy		design culturally competent training and recruitment strategy						
<b>Task</b> Obtain approval of implementation workplan and timelines	In Progress	Submit elements of implementation plan to Quality and Care Innovation Sub-Committee (QCIS) for approval	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Disseminate gap analysis tool to providers	Completed	PPprepare and disseminate gap analysis tool based on Clinical Operations Plan to participating providers to determine implementaton support needs	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Hold informational webinar	Completed	Hold webinar for participating partner organizations	01/15/2016	03/31/2016	01/15/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Identify partner and target organizations for project implementation	Completed	Identify partner organizations participating in project (sites and CBOs) and target organizations addressing co-existing burdens of high-needs populations, including but not limited to housing, substance abuse, Mental, Emotional and Behavioral health (MEBH), domestic violence, food access, etc.	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Define program elements	Completed	Develop the implementation plan to define the program elements, define the required and suggested components of those elements, and identify relevant resources to achieve them. Elements include health information exchange and technology requirements, and evidence-based guidelines and high-value treatment protocols	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create a rapid deployment collaborative	In Progress	The rapid deployment collaborative, or implementation workgroup, will be comprised of representatives from partner organizations to support implementation of the implementation plan.	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop and implement plans for CQI	In Progress	Develop feedback mechansims for accountability and continuous quality improvement and implement in appropriate settings	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1
<b>Task</b> Regular review of evidence-based guidelines	In Progress	Develop mechanisms for regular review of project-selected evidence-based guidelines to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
<b>Milestone</b> Participate in a NYC cross-PPS Collaborative	In Progress	Due to the collaborative nature of the HIV interventions, 7 NYC PPSs have convened and aligned sectors of focus for their projects and will continue to collaborate throughout implementation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
<b>Task</b> Identify cross-PPS convener	Completed	Participate in contract negotiations with DOHMH to house the cross-PPS collaborative	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
<b>Task</b> Convener contract Development	Completed	Participate in drafting shared contract with DOHMH	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Task</b> Convener contract execution	Completed	Participate in getting contract with DOHMH approved and signed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify data sharing needs	Completed	Identify data sharing needs and the resources to support effective data sharing	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Create cross-PPS workplan	Completed	Contribute to development of cross-PPS workplan in alignment with internal BPHC project implementation	10/20/2015	06/30/2016	10/20/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Establish cross-PPS milestones	Completed	Establish agreed upon milestones for cross-PPS project implementation	01/15/2016	06/30/2016	01/15/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Collaborate with NYCDOHMH to develop and implement broad-based education campaigns	Completed	Collaborate with NYCDOHMH to develop and implement broad-based education campaigns	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Identify population health and data management tools	Completed	Identify existing population health management tools and data interfacing tools within the PPSs	02/01/2016	06/30/2016	02/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Conduct gap analysis	In Progress	Conduct gap analysis on available data and needed data to meet project requirements	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Conduct gap analysis on available data and needed data to meet project requirements	In Progress	Conduct gap analysis on available data and needed data to meet project requirements	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Leverage existing capacities	In Progress	As part of overall IT approach, identify strategies, including RHIO use and NYC DOHMH HIV syndromic surveillance data, to leverage existing capacities and resources that will support project requirements and meet population needs	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Vet cross-PPS projects with rapid deployment collaborative and Executive Committee	In Progress	Vet agreed upon project commonalities and shared resources with relevant BPHC sub-committees and Executive Committee	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Vet cross-PPS data sharing proposal with BPHC sub-committees and Executive Committee	In Progress	Vet agreed-upon data sharing system to address reporting and implementation needs with relevant BPHC sub-committees and Executive Committee	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Participate in a cross-PPS HIV Learning	In Progress	Participate in a cross-PPS HIV Learning Collaborative	12/01/2015	03/31/2020	12/01/2015	03/31/2020	03/31/2020	DY5 Q4





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Collaborative								
<b>Milestone</b> Develop adherence protocol and staffing plans	In Progress	Engage with HHs and CM agencies to develop plans for PHM to improve retention in care and medication adherence to support VLS	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop workplan for Retention to Care Unit	Completed	Retention to Care Unit will be comprised of Care Managers and peer workers to reach clients who have not achieved VLS, to supplement the care coordination that HHs and their partnering CM agencies are doing.	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Review and develop protocols for evidence-based guidelines	Completed	Engage HHs and CM agencies in HIV workgroup (from milestone 1) to review evidence-based guidelines and develop protocols	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Establish partnerships	Completed	Establish partnerships with and participation of needed social service agencies and community resources that cover issues such as housing, substance abuse, Mental, Emotional and Behavioral health (MEBH), domestic violence, food access, etc.	02/01/2016	03/31/2016	02/01/2016	03/31/2016	03/31/2016	DY1 Q4
<b>Task</b> Identify sites for VLS intervention implementation	Completed	Identify HHs and CM agencies to implement VLS interventions	04/15/2016	06/30/2016	04/15/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Conduct a gap analysis	Completed	Conduct a gap analysis on staffing and resource needs	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Hire and train staff	In Progress	In conjunction with Workforce Subcommittee, recruit, hire and train existing and new staff. Include cultural competence around LGBTQ community and SUD.	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Recruit peer leaders	In Progress	Identify peer leaders who have achieved VLS to co-facilitate support groups, assist with education and outreach, and act as escorts for appointments	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Establish Retention to Care Unit.	In Progress	Establish Retention to Care Unit with trained staff and peer supports	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Implement interventions	In Progress	Identify and implement interventions targeting high-needs populations	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Develop and implement plans for CQI	In Progress	Develop feedback mechanisms for accountability and continuous quality improvement	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone</b> Utilize EHR and other IT platforms for population health management	In Progress	Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Define population health management requirements	Completed	Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Task</b> Assess EHR capabilities	Completed	Perform current state assessment of EHR capabilities among participating safety net providers	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Perform gap analysis	Completed	Perform gap analysis and identify priorities to achieving integration of patient record.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Define requirements and elements for patient registry	Completed	Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
<b>Task</b> Vet patient registry proposal with BPHC sub-committees and Executive Committee	Completed	Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
<b>Task</b> Identify technology and resource requirements for registry	Completed	Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Create budget	Completed	Create budget to build registry and acquire necessary resources	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Secure Care Coordination Management Solution	Completed	Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<b>Task</b> Develop project implementation and testing for registry	Completed	Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Develop training plan and curriculum on registry use	Completed	Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<b>Task</b> Execute registry testing plan and training program	In Progress	The registry testing plan and training program will target providers and care managers and train them on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.	04/02/2016	03/31/2017	04/02/2016	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Issue user credentials and provide trainings on CCMS	Completed	Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<b>Task</b> Launch and monitor registry	Not Started	Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Milestone</b> Implement peer-based supports	In Progress	Develop and implement peer-based educational support and self-management programs	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
<b>Task</b> Hold trainings	On Hold	Hold trainings for providers, care managers and peer support teams on cultural competency, motivational interviewing, and other adherence support strategies.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
<b>Task</b> Launch support programs	Not Started	Launch peer educator support programs that focus on adherence to HIV management	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
<b>Task</b> Provide complementary resources to reinforce trainings	Not Started	Provide follow up support and materials to reinforce training objectives, including connecting clients with case managers/ retention to care unit and screening for barriers to adherence.	03/31/2017	06/30/2017	03/31/2017	06/30/2017	06/30/2017	DY3 Q1
<b>Task</b> Develop and implement plans for CQI	Not Started	Develop feedback mechanisms for continuous quality improvement	03/03/2017	06/30/2017	03/03/2017	06/30/2017	06/30/2017	DY3 Q1
<b>Task</b> Execute educational campaigns	In Progress	Execute educational campaigns developed in collaboration with cross-PPS collaborative and NYCDOHMH	08/01/2016	06/30/2017	08/01/2016	06/30/2017	06/30/2017	DY3 Q1
<b>Task</b> Identify training curricula	In Progress	In conjunction with BPHC Workforce Subcommittee, identify curricula for training providers, including care managers and peer support teams, on cultural competency, motivational interviewing, and other adherence support strategies. Include cultural competence around LGBTQ community and SUD.	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
<b>Milestone</b> Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

**PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
<p>Implement evidence based best practices for disease management, specific to HIV and viral load suppression, in community and ambulatory care settings.</p>	<p>Update: Bronx Partners for Healthy Communities (BPHC) established a collaboration with NY Links, a project of the AIDS Institute, to host and convene a Bronx Regional Group that will focus on identifying and supporting quality improvement projects for improving retention to care and viral load suppression (VLS) rates. The regional group is inclusive of non-PPS members – all participating regional members can participate in the quality improvement project. In collaboration with NY Links, assessments have been conducted with BPHC member organizations that provide HIV care and services. The assessment looked at their current rates for linkage, retention, and VLS and quality improvement work. The assessments will help inform topics and resources developed for future Regional Group meetings and improvement activities. The second Bronx Regional Group Meeting took place on October 6, 2016 and attendance remained high with just over 50 participants. This meeting focused on building data work books for reporting on their quality improvement projects. In collaboration with NY Links, BPHC is recruiting partners to develop and launch small improvement projects as it relates to viral load suppression. The cross-PPS Coalition is now actively identifying priorities and areas of collaboration which will inform how each PPS will implement their local projects, they will also be collaborating with Amida Care to provide support to the PPSs around implementation and advocacy.</p> <p>Additionally, HIV providers are being invited to participate in upcoming workforce trainings, including cultural competency. This milestone is on track for completion by DY2Q4.</p>
<p>Participate in a NYC cross-PPS Collaborative</p>	<p>Update: The New York City Department of Health and Mental Hygiene (DOHMH) will act as convener for the cross-PPS HIV Coalition. Bronx Partners for Healthy Communities (BPHC) is actively participating in meetings with the cross-PPS HIV Coalition. The Coalition is made up of 8 DSRIP PPSs. All participants within the Coalition or Standing Committees are connected to, and invited by, at least one of the 8 PPS. Two insurers are currently participating: Amida Care and MetroPlus, others may join. Standing Committees began meeting in this quarter (these committees are 1. Models of Care for Viral Load Suppression; 2. HIV Screening and Linkage to Care; 3. PrEP Implementation; 4. Peer-based Interventions Improving Service Delivery of HIV Care and Prevention; 5. EMR and Data Utilization; and 6. Patient Education and Social Marketing). Bronx Partners for Healthy Communities is currently working to identify partners who will participate in the Viral Load Suppression, Peer-based Interventions, and the EMR and Data Utilization. The Memorandum of Agreement between DOHMH and the participating PPS has been executed, officially formalizing this collaboration. This milestone is on track for completion by DY5Q4.</p>
<p>Develop adherence protocol and staffing plans</p>	<p>Update: Bronx Partners for Healthy Communities (BPHC) continues to work closely with its accountable care organization (ACO) partners and engage Health Homes (HH) in the Integrated Delivery System (IDS), utilizing existing capabilities to strengthen PPS-wide clinical integration. BPHC continues to convene and consult its cross-Health Home Work Group for collaboration around provider and community education, bottom-up referral processes, and other topics. This work group includes the three HHs serving the vast majority of BPHC attributed HH enrolled patients: Bronx Accountable Healthcare Network (BAHN), Community Care Management Partners (CCMP), and Coordinated Behavioral Care (CBC). A particular focus this quarter has been on the rollout of the Children's Health Home.</p> <p>BPHC has been working with Montefiore and the BAHN to facilitate bottom-up HH referrals. EPIC, the Montefiore EMR, has built a hyperlink to the online BAHN referral form in the ED Navigator section and additional options are being explored to allow additional care teams to access the link through the EMR. The hyperlink is also on the Montefiore Intranet. This is an interim solution to building the full referral form within the EMR. Additionally, the BAHN is setting up a call center to make it easier for providers to refer patients, ask questions, and maintain and consistent communication loop.</p> <p>In November BPHC signed a contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC care coordination management system (CCMS), which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, hospital-based and community-based care planning across the PPS. A direct integration will be built between the CCMS and the BAHN Portal where Care Management Agencies (CMAs) input their care planning information, to ease the workflows for care managers and reduce the need for double documentation.</p> <p>In an effort to address the needs of behavioral health patients who are homeless or unstably housed, BPHC has completed contracting with four community-based behavioral health organizations that will operationalize its Critical Time Intervention (CTI) program. This group includes two Health Homes/Care Management Agencies: CBC and VNSNY. Other CMAs will be involved when their members are enrolled in the CTI program, as the last phase of the CTI program will be conducted by the member's Health Home Care Manager. Training on CTI will be provided by the Center for Urban Community Services (CUCS).</p>



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Utilize EHR and other IT platforms for population health management	<p>In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.</p> <p>Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population.</p> <p>This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a vendor and IT solution to support it. Please refer to the PHM work stream for more details.</p> <p>Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.</p> <p>Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population Health Management (PHM) environment of BPHC.</p>
Implement peer-based supports	<p>This milestone will take longer than originally anticipated when it was developed, in part because BPHC embarked upon a collaboration with NY Links and has invested a great deal of time in engaging partners around quality improvement work. We also consulted with numerous partners around our original plans and found that the original vision did not line up with our partners' needs. For these reasons, more time will be needed to plan and execute peer-based supports, which means that this milestone is being pushed out to DY3Q2.</p> <p>BPHC is also surveying partners to identify whether there is interest in trainings for existing clinical staff to be credentialed as substance abuse and alcohol counselors. The CSO is poised to offer participating partners the opportunity to place clients with lived experience through the peer certification program, based on the findings from the survey. BPHC is also currently in discussion with other Bronx-based PPS to discuss collaborating around this training initiative, including Bronx Health Access and OneCity. They have expressed interest in increasing access to peer services and collaborating across PPSs to engage partners in training. Discussions around this collaboration began towards the end of DY2Q3.</p>
Mid-Point Assessment	

**Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**IPQR Module 4.c.ii.3 - IA Monitoring**

**Instructions :**





New York State Department Of Health  
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

**Attestation**

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarterly Report, please enter the required information and check the box below:

I here by attest, as the Lead Representative of the 'SBH Health System', that all information provided on this Quarterly report is true and accurate to the best of my knowledge, and that, following initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or documented approval of changes from DOH or DSRIP Independent Assessor.

Primary Lead PPS Provider:	ST BARNABAS HOSPITAL
Secondary Lead PPS Provider:	
Lead Representative:	Irene Kaufmann
Submission Date:	03/15/2017 03:58 PM

Comments:



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Status Log</b>				
<b>Quarterly Report (DY,Q)</b>	<b>Status</b>	<b>Lead Representative Name</b>	<b>User ID</b>	<b>Date Timestamp</b>
DY2, Q3	Adjudicated	Irene Kaufmann	sacolema	03/31/2017 12:39 PM



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

<b>Comments Log</b>			
<b>Status</b>	<b>Comments</b>	<b>User ID</b>	<b>Date Timestamp</b>
Adjudicated	The DY2, Q3 Quarterly Reports have been adjudicated.	sacolema	03/31/2017 12:39 PM



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Section	Module Name	Status
Section 01	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	✔ Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	✔ Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.5 - Prescribed Milestones	✔ Completed
	IPQR Module 1.6 - PPS Defined Milestones	✔ Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	✔ Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	✔ Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.11 - IA Monitoring	
Section 02	IPQR Module 2.1 - Prescribed Milestones	✔ Completed
	IPQR Module 2.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 2.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 2.6 - Key Stakeholders	✔ Completed
	IPQR Module 2.7 - IT Expectations	✔ Completed
	IPQR Module 2.8 - Progress Reporting	✔ Completed
	IPQR Module 2.9 - IA Monitoring	
Section 03	IPQR Module 3.1 - Prescribed Milestones	✔ Completed
	IPQR Module 3.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 3.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 3.6 - Key Stakeholders	✔ Completed
	IPQR Module 3.7 - IT Expectations	✔ Completed



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	✔ Completed
	IPQR Module 3.9 - IA Monitoring	
Section 04	IPQR Module 4.1 - Prescribed Milestones	✔ Completed
	IPQR Module 4.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 4.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 4.6 - Key Stakeholders	✔ Completed
	IPQR Module 4.7 - IT Expectations	✔ Completed
	IPQR Module 4.8 - Progress Reporting	✔ Completed
	IPQR Module 4.9 - IA Monitoring	
Section 05	IPQR Module 5.1 - Prescribed Milestones	✔ Completed
	IPQR Module 5.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 5.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 5.6 - Key Stakeholders	✔ Completed
	IPQR Module 5.7 - Progress Reporting	✔ Completed
		IPQR Module 5.8 - IA Monitoring
Section 06	IPQR Module 6.1 - Prescribed Milestones	✔ Completed
	IPQR Module 6.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 6.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 6.6 - Key Stakeholders	✔ Completed
	IPQR Module 6.7 - IT Expectations	✔ Completed
	IPQR Module 6.8 - Progress Reporting	✔ Completed
		IPQR Module 6.9 - IA Monitoring
Section 07	IPQR Module 7.1 - Prescribed Milestones	✔ Completed



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 7.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 7.6 - Key Stakeholders	✔ Completed
	IPQR Module 7.7 - IT Expectations	✔ Completed
	IPQR Module 7.8 - Progress Reporting	✔ Completed
	IPQR Module 7.9 - IA Monitoring	
Section 08	IPQR Module 8.1 - Prescribed Milestones	✔ Completed
	IPQR Module 8.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 8.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 8.6 - Key Stakeholders	✔ Completed
	IPQR Module 8.7 - IT Expectations	✔ Completed
	IPQR Module 8.8 - Progress Reporting	✔ Completed
	IPQR Module 8.9 - IA Monitoring	
Section 09	IPQR Module 9.1 - Prescribed Milestones	✔ Completed
	IPQR Module 9.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 9.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 9.6 - Key Stakeholders	✔ Completed
	IPQR Module 9.7 - IT Expectations	✔ Completed
	IPQR Module 9.8 - Progress Reporting	✔ Completed
	IPQR Module 9.9 - IA Monitoring	
Section 10	IPQR Module 10.1 - Overall approach to implementation	✔ Completed
	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	✔ Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	✔ Completed





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	✔ Completed
	IPQR Module 10.5 - IT Requirements	✔ Completed
	IPQR Module 10.6 - Performance Monitoring	✔ Completed
	IPQR Module 10.7 - Community Engagement	✔ Completed
	IPQR Module 10.8 - IA Monitoring	
Section 11	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	✔ Completed
	IPQR Module 11.2 - Prescribed Milestones	✔ Completed
	IPQR Module 11.3 - PPS Defined Milestones	✔ Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 11.6 - Roles and Responsibilities	✔ Completed
	IPQR Module 11.7 - Key Stakeholders	✔ Completed
	IPQR Module 11.8 - IT Expectations	✔ Completed
	IPQR Module 11.9 - Progress Reporting	✔ Completed
	IPQR Module 11.10 - Staff Impact	✔ Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	✔ Completed
	IPQR Module 11.12 - IA Monitoring	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project ID	Module Name	Status
2.a.i	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.a.i.2 - Prescribed Milestones	✔ Completed
	IPQR Module 2.a.i.3 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
2.a.iii	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.a.iii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
2.b.iii	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.b.iii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
2.b.iv	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.b.iv.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
3.a.i	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.a.i.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
3.b.i	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.b.i.3 - Prescribed Milestones	✔ Completed



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project ID	Module Name	Status
	IPQR Module 3.b.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
3.c.i	IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.c.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.c.i.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.c.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.c.i.5 - IA Monitoring	
3.d.ii	IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.d.ii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.d.ii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.d.ii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.d.ii.5 - IA Monitoring	
4.a.iii	IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 4.a.iii.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.a.iii.3 - IA Monitoring	
4.c.ii	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 4.c.ii.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.c.ii.3 - IA Monitoring	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Section	Module Name / Milestone #	Review Status	
Section 01	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.5 - Prescribed Milestones		
	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
Section 02	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Ongoing	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete		
Section 03	Module 3.1 - Prescribed Milestones		
	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Section	Module Name / Milestone #	Review Status	
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Ongoing	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Ongoing	
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Ongoing	
	Milestone #7 ≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	Pass & Ongoing	
	Milestone #8 ≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	Pass & Ongoing	
Section 04	Module 4.1 - Prescribed Milestones		
	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	
Section 05	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	
	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Ongoing	
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Ongoing	
Section 06	Module 6.1 - Prescribed Milestones		
	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete	
Section 07	Module 7.1 - Prescribed Milestones		
	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	
Section 08	Module 8.1 - Prescribed Milestones		



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Section	Module Name / Milestone #	Review Status	
	Milestone #1 Develop population health management roadmap.	Pass & Ongoing	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	
Section 09	Module 9.1 - Prescribed Milestones		
	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	
Section 11	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Ongoing	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Ongoing	
	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Ongoing	
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	
	Milestone #5 Develop training strategy.	Pass & Complete	
	Module 11.10 - Staff Impact	Pass & Ongoing	
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project ID	Module Name / Milestone #	Review Status	
2.a.i	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Ongoing	
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Ongoing	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Ongoing	
	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Ongoing	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Pass & Ongoing	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Ongoing	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Ongoing	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete	
2.a.iii	Module 2.a.iii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.a.iii.3 - Prescribed Milestones		
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Ongoing	
	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Pass & Ongoing	
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Ongoing	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project ID	Module Name / Milestone #	Review Status	
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Pass & Ongoing	
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Ongoing	
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Ongoing	
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Pass & Ongoing	
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Pass & Ongoing	
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Pass & Ongoing	
2.b.iii	Module 2.b.iii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.iii.3 - Prescribed Milestones		
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Ongoing	
	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	Pass & Ongoing	
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Ongoing	
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass & Ongoing	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Ongoing	
2.b.iv	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.iv.3 - Prescribed Milestones		



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project ID	Module Name / Milestone #	Review Status	
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Ongoing	
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Ongoing	
	Milestone #3 Ensure required social services participate in the project.	Pass & Ongoing	
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Ongoing	
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Ongoing	
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Ongoing	
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Ongoing	
3.a.i	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Pass & Ongoing	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Ongoing	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Ongoing	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Ongoing	
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Ongoing	
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Ongoing	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Ongoing	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Ongoing	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Ongoing	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Ongoing	
Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Ongoing		
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Ongoing		



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project ID	Module Name / Milestone #	Review Status	
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
3.b.i	Module 3.b.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.b.i.3 - Prescribed Milestones		
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Ongoing	
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass & Ongoing	
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Ongoing	
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Ongoing	
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Ongoing	
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Ongoing	
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Ongoing	
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Ongoing	
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Ongoing	
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Ongoing	
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Ongoing	
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Ongoing	
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Ongoing	
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Ongoing	
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Ongoing		
Milestone #18 Adopt strategies from the Million Hearts Campaign.	Pass & Ongoing		

**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**




Project ID	Module Name / Milestone #	Review Status	
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Ongoing	
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Pass & Ongoing	
3.c.i	Module 3.c.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.c.i.3 - Prescribed Milestones		
	Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	Pass & Ongoing	
	Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	Pass & Ongoing	
	Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	Pass & Ongoing	
	Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	Pass & Ongoing	
	Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	Pass & Ongoing	
	Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
	Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Pass & Ongoing	
3.d.ii	Module 3.d.ii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.d.ii.3 - Prescribed Milestones		
	Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	Pass & Ongoing	
	Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	Pass & Ongoing	
	Milestone #3 Develop and implement evidence-based asthma management guidelines.	Pass & Ongoing	
	Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	Pass & Ongoing	
	Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	Pass & Ongoing	
	Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	Pass & Ongoing	
	Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	Pass & Ongoing	




**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Project ID	Module Name / Milestone #	Review Status	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
4.a.iii	Module 4.a.iii.2 - PPS Defined Milestones	Pass & Ongoing	
4.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Ongoing	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Providers Participating in Projects**

	Selected Projects										
	Project 2.a.i	Project 2.a.iii	Project 2.b.iii	Project 2.b.iv	Project 3.a.i	Project 3.b.i	Project 3.c.i	Project 3.d.ii	Project 4.a.iii	Project 4.c.ii	Project
Provider Speed Commitments	DY4 Q4	DY3 Q4	DY3 Q4	DY3 Q2	DY4 Q2	DY3 Q4	DY3 Q4	DY3 Q2			

Provider Category		Project 2.a.i	Project 2.a.iii	Project 2.b.iii	Project 2.b.iv	Project 3.a.i	Project 3.b.i	Project 3.c.i	Project 3.d.ii	Project 4.a.iii	Project 4.c.ii	Project										
		Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed										
Practitioner - Primary Care Provider (PCP)	Total	640	889	581	711	616	-	616	711	571	756	611	469	623	469	617	711	539	-	586	-	
	Safety Net	297	301	273	256	287	301	287	256	269	205	283	180	288	180	286	256	251	-	274	-	
Practitioner - Non-Primary Care Provider (PCP)	Total	2,650	3,130	2,165	1,878	2,414	-	2,414	2,504	2,051	782	2,326	1,721	2,487	1,721	2,440	1,721	2,429	-	2,442	-	
	Safety Net	439	726	351	617	416	-	416	617	353	181	400	399	430	399	420	399	412	-	420	-	
Hospital	Total	2	3	1	-	2	-	2	3	1	-	2	-	2	-	2	-	2	-	2	-	
	Safety Net	2	4	1	-	2	3	2	4	1	-	2	-	2	-	2	-	2	-	2	-	
Clinic	Total	9	24	6	24	7	-	7	-	7	18	7	18	8	18	7	18	4	-	7	-	
	Safety Net	9	25	6	25	7	25	7	-	7	25	7	25	8	25	7	25	4	-	7	-	
Case Management / Health Home	Total	5	16	3	16	3	-	5	16	3	-	3	16	3	16	3	16	1	-	3	-	
	Safety Net	4	7	3	7	3	9	4	7	3	-	3	7	3	9	3	9	1	-	3	-	
Mental Health	Total	284	308	221	231	238	-	239	-	212	185	215	115	257	115	239	-	243	-	243	-	
	Safety Net	34	83	24	83	25	-	26	-	26	58	19	36	29	36	20	-	22	-	24	-	
Substance Abuse	Total	6	30	3	30	6	-	6	-	5	30	3	24	4	15	3	-	5	-	3	-	
	Safety Net	6	30	3	30	6	-	6	-	5	30	3	24	4	24	3	-	5	-	3	-	
Nursing Home	Total	3	35	2	-	1	-	2	-	1	-	1	-	2	-	0	-	1	-	0	-	
	Safety Net	3	34	2	-	1	-	2	-	1	-	1	-	2	-	0	-	1	-	0	-	
Pharmacy	Total	2	7	1	7	2	-	2	-	1	-	2	7	2	7	2	7	2	-	2	-	
	Safety Net	2	5	1	5	2	-	2	-	1	-	2	5	2	5	2	5	2	-	2	-	
Hospice	Total	0	6	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

Provider Category		Project 2.a.i		Project 2.a.iii		Project 2.b.iii		Project 2.b.iv		Project 3.a.i		Project 3.b.i		Project 3.c.i		Project 3.d.ii		Project 4.a.iii		Project 4.c.ii		Project	
		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed	
	Safety Net	0	1	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Community Based Organizations	Total	1	46	1	46	1	-	1	46	1	41	0	49	1	41	2	41	1	-	0	-		
	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
All Other	Total	1,895	1,773	1,508	203	1,801	-	1,806	532	1,502	532	1,770	532	1,854	532	1,829	532	1,735	-	1,806	-		
	Safety Net	655	677	564	203	624	-	626	203	564	203	604	121	637	121	625	121	588	-	617	-		
Uncategorized	Total	435	-	411	-	378	-	379	-	360	-	366	-	381	-	368	-	377	-	369	-		
	Safety Net	3	-	2	-	1	-	2	-	1	-	1	-	1	-	1	-	1	-	1	-		
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		

**Additional Project Scale Commitments**

**Instructions:**

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	0	5

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Wimpfheimer Felix Md	Practitioner - Primary Care Provider (PCP)											
Lucariello Ralph J Md	Practitioner - Primary Care Provider (PCP)											
Keltz Harold Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Grossman Joseph A Md	Practitioner - Primary Care Provider (PCP)											
Barzel Uriel Shimon Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mayer Siegfried Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Izquierdo Richard Md	Practitioner - Primary Care Provider (PCP)											
Schiffer Kenneth A	Practitioner - Primary Care Provider (PCP)											
Chernaik Richard B Md	Practitioner - Primary Care Provider (PCP)											
Agre Fred A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Solomon David Y Md	Practitioner - Primary Care Provider (PCP)											
Teich Marvin L Md	Practitioner - Primary Care Provider (PCP)	▼	▼									
Sandor Deanna C Md	Practitioner - Primary Care Provider (PCP)											
Stein Ruth Elizabeth Klein	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yung Ralph Pc Md	Practitioner - Primary Care Provider (PCP)											
Tanowitz Herbert Md	Practitioner - Primary Care Provider (PCP)											
Schweitzer Philip E Md	Practitioner - Primary Care Provider (PCP)											
Walter Leslie Md	Practitioner - Primary Care Provider (PCP)											
Chambers Hazel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robbins Noah Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davis Enrique Md	Practitioner - Primary Care Provider (PCP)											
Cheema Mohan K Md	Practitioner - Primary Care Provider (PCP)											
Bansal Jagdish P Md	Practitioner - Primary Care Provider (PCP)											
Wright Lewis Z Pc Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wong Martha Shih Md	Practitioner - Primary Care Provider (PCP)											
Espinosa Eduardo Md	Practitioner - Primary Care Provider (PCP)											
Hernandez Marco T Pc Md	Practitioner - Primary Care Provider (PCP)											
Dwarka Regev Ragbardial	Practitioner - Primary Care Provider (PCP)											
Bhatti Manzoor H Md	Practitioner - Primary Care Provider (PCP)											
Menon Chandra S Pc Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morrow Robert W Md	Practitioner - Primary Care Provider (PCP)											
Kalafatic William H	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Calman Neil S Md	Practitioner - Primary Care Provider (PCP)											
Balk Sophie J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reggev Avner Md	Practitioner - Primary Care Provider (PCP)											
Ross Lawrence S Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bottino Joseph C Md	Practitioner - Primary Care Provider (PCP)											
Weiner Richard Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiner Bernard M Md	Practitioner - Primary Care Provider (PCP)											
Russell Robin O Md	Practitioner - Primary Care Provider (PCP)											
Patel Jagdish G Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcquade-Koors Patricia	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kelly Stephen P Md	Practitioner - Primary Care Provider (PCP)											
Stern Fred E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Mahendra M Md	Practitioner - Primary Care Provider (PCP)											
Thanjan Thresiamma George Md	Practitioner - Primary Care Provider (PCP)											
Zackman Myron Kent Md	Practitioner - Primary Care Provider (PCP)											
Dagli Madhu S Md	Practitioner - Primary Care Provider (PCP)											
Feinstein Gabriel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Henriquez Mario Md	Practitioner - Primary Care Provider (PCP)											
Das Ashoke K Md	Practitioner - Primary Care Provider (PCP)											
Nichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)											
Petrillo Richard L Md	Practitioner - Primary Care Provider (PCP)											
Barone Richard P Md	Practitioner - Primary Care Provider (PCP)											
Capalbo Ralph H	Practitioner - Primary Care Provider (PCP)											
Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	▼	▼									
Ghavami Zia	Practitioner - Primary Care Provider (PCP)											
Pisano Richard R	Practitioner - Primary Care Provider (PCP)											
Sender Joel Abraham Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Deblasio Maria Pia Md	Practitioner - Primary Care Provider (PCP)											
Patel Pravin P Md	Practitioner - Primary Care Provider (PCP)											
Dayson Don A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)											
Baker Barry Alan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levine Alan Jay Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dharmarajan Thiruvinva Md	Practitioner - Primary Care Provider (PCP)											
Dhalla Minakshi Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Weiss David I Md	Practitioner - Primary Care Provider (PCP)											
Kavet Jay A Md	Practitioner - Primary Care Provider (PCP)											
Reyes Luz Parlan Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ramaraju Thippa R Md	Practitioner - Primary Care Provider (PCP)	▼	▼									
Pintauro Frank L Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kalchthaler Thomas J Do	Practitioner - Primary Care Provider (PCP)											
Ladogana Loredana E Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Anastos Kathryn Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Paccione Gerald A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Heslop Pauline Md	Practitioner - Primary Care Provider (PCP)											
Baraya Edgar F Md	Practitioner - Primary Care Provider (PCP)											
Ross Randy B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Azeez Abdul C K Md	Practitioner - Primary Care Provider (PCP)											
Cordero Evelyn	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bernstein Larry J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ben Zvi Zvi Md	Practitioner - Primary Care Provider (PCP)											
Selikson Sandra Md	Practitioner - Primary Care Provider (PCP)											
Price Thomas J M D Jr	Practitioner - Primary Care Provider (PCP)											
Traver Diane Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼						
Wilkins Robert Md	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Friedman Ross Md	Practitioner - Primary Care Provider (PCP)											
Marsh Franklin Jr Md	Practitioner - Primary Care Provider (PCP)											
Kim Young Whan Md	Practitioner - Primary Care Provider (PCP)											
Calamia Vincent Md	Practitioner - Primary Care Provider (PCP)	▼	▼									
Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)	▼	▼									
Ferran-Hansard Nereida	Practitioner - Primary Care Provider (PCP)											
Selwyn Peter Alan Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kyriakakos Anastassios Md	Practitioner - Primary Care Provider (PCP)											
Difazio Louis John Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Weiner Arthur Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reyes-Arcangel Fe T	Practitioner - Primary Care Provider (PCP)	▼	▼									



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
McGarry Laura Gabrielle Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)											
Gupta Krishan L Md	Practitioner - Primary Care Provider (PCP)											
Edwards Keith S Md	Practitioner - Primary Care Provider (PCP)											
Seth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)											
Greiger Zanolungo Paula Md	Practitioner - Primary Care Provider (PCP)											
Menkel Robert Adlai Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mayers Marguerite Marie Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Coupey Susan Marie Mcguire Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Coghill Alice Victoria Md	Practitioner - Primary Care Provider (PCP)											
Azeez Selma K V Md	Practitioner - Primary Care Provider (PCP)											
Dr Guerrero Luis E Md Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lee Jeffrey Jung	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pappas Steven W Md	Practitioner - Primary Care Provider (PCP)											
Berger Matthew A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Diaz Luis A Jr Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Borker Priti V Md	Practitioner - Primary Care Provider (PCP)											
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)											
Kresch Robert A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bloomfield Diane E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mandel Ann C Md	Practitioner - Primary Care Provider (PCP)											
Andrade Joseph Ricardo Md Pc	Practitioner - Primary Care Provider (PCP)											
Uy Rodolfo Md	Practitioner - Primary Care Provider (PCP)											
Carrero Braulio Arismendy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marcus Peter Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼		▼	
Gorski Victoria A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berger Judith J Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hewitt Ross G Md	Practitioner - Primary Care Provider (PCP)											
D Angelo Enrico Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Venigalla Mahalakshmi Md	Practitioner - Primary Care Provider (PCP)											
Schiller Robert M Md	Practitioner - Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Maselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ader Michael S Md	Practitioner - Primary Care Provider (PCP)											
Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wolloch Norbert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davidson Lynn Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Meisler Susan Md	Practitioner - Primary Care Provider (PCP)											
Quevedo Saturnino C Jr Md	Practitioner - Primary Care Provider (PCP)											
Hall Arthur Percival Md	Practitioner - Primary Care Provider (PCP)											
St Louis Yolaine Md	Practitioner - Primary Care Provider (PCP)											
Marx Terry Md	Practitioner - Primary Care Provider (PCP)											
Capps Linnea	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Racine Andrew D Md Phd	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Woodley Walter Md	Practitioner - Primary Care Provider (PCP)											
Samuels Jonathan Evan Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Dibona Marcello Md	Practitioner - Primary Care Provider (PCP)											
Fojas Antonio Canizares Jr Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)											
Johnston Belinda D Md	Practitioner - Primary Care Provider (PCP)											
Rattotti Richard Raymond Md	Practitioner - Primary Care Provider (PCP)											
Neuendorf James Lee Md	Practitioner - Primary Care Provider (PCP)											
Naik Ramesh Sidha Md	Practitioner - Primary Care Provider (PCP)											
Soloway Bruce Harold Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Heinegg Philip Charles	Practitioner - Primary Care Provider (PCP)											
Delaney Brian Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Jean Ernst F Md	Practitioner - Primary Care Provider (PCP)											
Hire Mary Lou Md	Practitioner - Primary Care Provider (PCP)											
Ettlinger Hugh Marshall Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gupta Anil Md	Practitioner - Primary Care Provider (PCP)											
Futterman Donna C Md	Practitioner - Primary Care Provider (PCP)											
Belamarich Peter F Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Goldman Robin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Polcari Francis Md	Practitioner - Primary Care Provider (PCP)											
Koenig Paul Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caldararo Sara Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jesmajian Stephen H Md	Practitioner - Primary Care Provider (PCP)											
Cahill Linda Md	Practitioner - Primary Care Provider (PCP)											
Levine Steven Barry Md	Practitioner - Primary Care Provider (PCP)											
Minamoto Grace Y Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barnhart J Marie	Practitioner - Primary Care Provider (PCP)											
Clark Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saftchick Stuart L Md	Practitioner - Primary Care Provider (PCP)											
Greenwald David A Md	Practitioner - Primary Care Provider (PCP)											
Jacobs Laurie Gail Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ahmed Abdurhman Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hertan Hilaryu Ian Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez Jose I Md	Practitioner - Primary Care Provider (PCP)											
Fox Norris Md	Practitioner - Primary Care Provider (PCP)											
Gupta Veena Md	Practitioner - Primary Care Provider (PCP)											
Hammer John T Md	Practitioner - Primary Care Provider (PCP)											
Mojtabai Shaparak Sedigheh Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Caine Steven Michael	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moser Stuart W Md	Practitioner - Primary Care Provider (PCP)											
Haber Patricia Luise Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keller Peter Karl Md	Practitioner - Primary Care Provider (PCP)											
Shacker Peter L Md	Practitioner - Primary Care Provider (PCP)											
Golden Owen Md	Practitioner - Primary Care Provider (PCP)											
Lehach Joan Md	Practitioner - Primary Care Provider (PCP)											
Hwang Haeyoung Ko	Practitioner - Primary Care Provider (PCP)											
Barland Peter Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zingman Barry S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shliozberg Jenny Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Maseda Nelly M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Corpuz Marilou Obillo Md	Practitioner - Primary Care Provider (PCP)											
Immordino Frances Mary J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Wayne Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Swartz Jonathan A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mchugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lesnewski Ruth F Md	Practitioner - Primary Care Provider (PCP)											
Molina Maritza Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thomas Silburn Wilson Md	Practitioner - Primary Care Provider (PCP)											
Rosenberg Margaret S Md	Practitioner - Primary Care Provider (PCP)											
Salomon Danielle Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Calderon Roberto Md	Practitioner - Primary Care Provider (PCP)											
Eng Nelson Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
St Louis Michele Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alderman Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldberg Neil Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Patel Sharad K Md	Practitioner - Primary Care Provider (PCP)											
Hamiduddin Zoovia Md	Practitioner - Primary Care Provider (PCP)											
Kitson Kwame A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Maw Myo Md	Practitioner - Primary Care Provider (PCP)											
Michaelis W Roy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Balikcioglu Abdo Md	Practitioner - Primary Care Provider (PCP)											
Ghosh-Hazra Kabita Md	Practitioner - Primary Care Provider (PCP)											
Eisner Yvonne	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Hopkins Arthur J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Driggs Carlos F Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Liriano Octavio Antonio Jr Md	Practitioner - Primary Care Provider (PCP)	▼								▼		
Shear Mitchell Barry Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Herzberg Gilbert Z Md	Practitioner - Primary Care Provider (PCP)											
Mumford James M Md	Practitioner - Primary Care Provider (PCP)											
Khatiwala Vijay V Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ehrlich Amy Rebecca Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Anderson Matthew Robert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dichter Robert H	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levine Evan S Md	Practitioner - Primary Care Provider (PCP)											
Chacko Varughese P Md	Practitioner - Primary Care Provider (PCP)											
Hafeez Waseem Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zangaglia Tanya Diana	Practitioner - Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Friedman Alan S Md	Practitioner - Primary Care Provider (PCP)											
Dave Devang Md	Practitioner - Primary Care Provider (PCP)											
Mamtora Pankaj Kanji Md	Practitioner - Primary Care Provider (PCP)											
Lynch Gina Adriana Md	Practitioner - Primary Care Provider (PCP)											
Hoffman Neal David Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agho Peter Md	Practitioner - Primary Care Provider (PCP)											
Gobikrishna Ariaratnam Md	Practitioner - Primary Care Provider (PCP)											
Monas Habib Md	Practitioner - Primary Care Provider (PCP)											
Parish Sharon Md	Practitioner - Primary Care Provider (PCP)											
William Laurence Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosa Daniel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Tamarin Frank Md	Practitioner - Primary Care Provider (PCP)											
Francois Max Pierre Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)											
Santos Maria Teresa M Md	Practitioner - Primary Care Provider (PCP)											
Rynjah Eva H Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shulman Victoria Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Laitman Robert S Md	Practitioner - Primary Care Provider (PCP)											
Schwartz Jonathan Meier Md	Practitioner - Primary Care Provider (PCP)											
Amurao Aurora A Md	Practitioner - Primary Care Provider (PCP)											
Mintah Joseph Kyei	Practitioner - Primary Care Provider (PCP)											
Dunn Barbara N Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bar Mordechai Fenikel Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ozuah Philip Oranye Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gilchyonok Polina Md	Practitioner - Primary Care Provider (PCP)											
Nduka Ijeoma N Md	Practitioner - Primary Care Provider (PCP)											
Ross Alan I Md	Practitioner - Primary Care Provider (PCP)											
Swiderski Deborah M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nyer Kenneth Lloyd Md	Practitioner - Primary Care Provider (PCP)											
Gabler Andrew S Md	Practitioner - Primary Care Provider (PCP)											
Teffera Fassil Md	Practitioner - Primary Care Provider (PCP)											
Sullivan Catherine L Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Murray Margaret Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Essien Ralph B Md	Practitioner - Primary Care Provider (PCP)											
Graves Daryl W Md	Practitioner - Primary Care Provider (PCP)											
Hunter-Brown Deborah S Md	Practitioner - Primary Care Provider (PCP)											
Goodman Robert L Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Becker Karen A Md	Practitioner - Primary Care Provider (PCP)											
Carrozzi Gianni Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Diaz Maria C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Giang William K Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dela Cruz Sonia Bengzon Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levy Paul Arthur Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Madhava Valsa S Md	Practitioner - Primary Care Provider (PCP)											
Atac Bulent S	Practitioner - Primary Care Provider (PCP)											
Lefrancois-Haber Darlene A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gross Paul R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Deleon Samuel Anthony Md	Practitioner - Primary Care Provider (PCP)											
St Louis Ronald Md	Practitioner - Primary Care Provider (PCP)											
Geisler Warren W Md	Practitioner - Primary Care Provider (PCP)											
Lee Elizabeth	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reichert Steven F Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Lee Jonathan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Strouthides Charles M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Rathi Dwarka P Md	Practitioner - Primary Care Provider (PCP)											
Lurio Joseph Glen Messner Md	Practitioner - Primary Care Provider (PCP)											
Torres Janette A Md	Practitioner - Primary Care Provider (PCP)											
Alpert Peter Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guilbe Rose M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sanders Barbara Hunter	Practitioner - Primary Care Provider (PCP)											
Mclean-Long Carol Md	Practitioner - Primary Care Provider (PCP)											
May Helen Md P Lic	Practitioner - Primary Care Provider (PCP)											
Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)											
Halberstam Meyer S Md	Practitioner - Primary Care Provider (PCP)											
Tsamparlis Nicholas Gregory Md	Practitioner - Primary Care Provider (PCP)											
Au Sophia S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naqvi Shehla Y Md	Practitioner - Primary Care Provider (PCP)											
Rich Andrea Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stevens David M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rico Marta Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adam Muhammad Sanni Md	Practitioner - Primary Care Provider (PCP)											
Tattelman Ellen P Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Garcia Hortencia Cecilia Md	Practitioner - Primary Care Provider (PCP)											
Erroa Manuel De Jesus Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Erlich Elyse Robin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Verna Yves Georges Md	Practitioner - Primary Care Provider (PCP)											
Levitt Margaret Md	Practitioner - Primary Care Provider (PCP)											
Adubor Christopher	Practitioner - Primary Care Provider (PCP)											
Reddy Allareddy V K Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Lawes Keith A Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Bowen Shawn K Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bailey-Ingram Michele L Md	Practitioner - Primary Care Provider (PCP)											
Sharfuddin Muhammad S Md	Practitioner - Primary Care Provider (PCP)											
Kaul Mohini Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
O'Connell Daniel B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ozuah Maria Theresa P	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yuvienco Maria Z L Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)											
Owusu-Ansah Philip Md	Practitioner - Primary Care Provider (PCP)											
Budd Joan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Samarneh Nedal	Practitioner - Primary Care Provider (PCP)											
Lyo Rosie Yen-Cho Md	Practitioner - Primary Care Provider (PCP)											
Rabinowitz Michael Ray	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brown Noel Christopher Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alonso Reynaldo Hilario Md	Practitioner - Primary Care Provider (PCP)											
Walker Yvette Lorita Md	Practitioner - Primary Care Provider (PCP)											
Jean-Jeune Linotte	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Vamadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)	▼	▼									
Mikolay Linda Ruth	Practitioner - Primary Care Provider (PCP)											
Posner Joel Ira Md	Practitioner - Primary Care Provider (PCP)											
Farooqui Syeda Saleha Md	Practitioner - Primary Care Provider (PCP)	▼				▼		▼			▼	
Pimentel Edgar Andrew Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cohrssen Andreas Md	Practitioner - Primary Care Provider (PCP)											
Battu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)											
Beil Robert Scott Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Selzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)											
Amsten Julia Hope Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chavez Aldo Edmundo Md	Practitioner - Primary Care Provider (PCP)											
Malik Rubina Abdul Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barakat Firas Lutfi Md	Practitioner - Primary Care Provider (PCP)											
Berman-Billig Marcia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gonzalez Angel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Feygin Polina Md	Practitioner - Primary Care Provider (PCP)											
Goldner Eli Robert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klainbard Peter	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Orgel Marc Lawrence Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kurstein Danuta Md	Practitioner - Primary Care Provider (PCP)											
Cortijo Amarilys R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Siciliano Donna	Practitioner - Primary Care Provider (PCP)											
Sayseng Lolita A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rubin Brian D Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Diaz Alan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Maisonet Lourdes Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Esteban-Cruciani Nora V Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sullivan Christina K Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Warman Karen L Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Taylor Allison Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rogan Donna M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rivera Marlene Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bar Ada Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosen Zachary B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miller Marian Phyllis Md	Practitioner - Primary Care Provider (PCP)											
Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)											
Diaz Antonio Salvador Y Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prine Linda Whisler	Practitioner - Primary Care Provider (PCP)											
Pinon Miriam Wroblewski	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walsh Margaret Mary	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Sigal Samuel Harold Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bernard Marguerite Grace Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bendich Galina Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Lorenzo Mari Gem	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Marrero Lisa Anne Md	Practitioner - Primary Care Provider (PCP)											
Neglio Roseanne Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Triantafillou Nicholas G Md	Practitioner - Primary Care Provider (PCP)	▼				▼		▼			▼	
Sanger Heidi Scott	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bonoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)											
Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Rabadi Mazan Eid Md	Practitioner - Primary Care Provider (PCP)											
Kostakos Katherine Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agregado Angeline M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baron Lisa Colleen Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kokotos Faye Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lim Sylvia W Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leo John Michael Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bernard Elizabeth Mary Rn	Practitioner - Primary Care Provider (PCP)											
Metalios Eva E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gupta Sandeep Md	Practitioner - Primary Care Provider (PCP)											
Mckee Melissa D Md	Practitioner - Primary Care Provider (PCP)											
Oruwariye Tosan N Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Joo Pablo A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berk Steven I Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Harrison Ellen A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sindhwani Rajeev Md Pllc	Practitioner - Primary Care Provider (PCP)											
Gillespie Ginger Md	Practitioner - Primary Care Provider (PCP)											
Reeves Lisa J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tang Ian Tsai-Leu Md	Practitioner - Primary Care Provider (PCP)											
Amendola-Sekinski Paula A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hazan Valerian Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jacoby John	Practitioner - Primary Care Provider (PCP)											
Goodman Wendy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Huang Hui-Li Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Greenberg Jonathan M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berk Lee Adam Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Filipkowski Anna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ansari-Ezabodi Amir Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Costas-Katz Carmen Silvia Md	Practitioner - Primary Care Provider (PCP)											
Wildfeurer Olga Md	Practitioner - Primary Care Provider (PCP)	▼	▼									
Pomerantz Daniel Harold Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Tizer Karen	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tolentino Altagracia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Avanzato Anthony Md	Practitioner - Primary Care Provider (PCP)											
Epstein Carol A Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Merer Michelle	Practitioner - Primary Care Provider (PCP)											
120-50-9899120-50-9biagiotti Emilio	Practitioner - Primary Care Provider (PCP)											
Biagiotti Wendy	Practitioner - Primary Care Provider (PCP)											
Etelson Debra H Md	Practitioner - Primary Care Provider (PCP)											
Deluca Joseph Peter Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Avedissian Haroutiun C Md	Practitioner - Primary Care Provider (PCP)											
Stumacher Richard L Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Lefevre Cluny P Do	Practitioner - Primary Care Provider (PCP)											
Robie Kristin	Practitioner - Primary Care Provider (PCP)											
Riska Paul F Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yu Jennifer Chua Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schechter Miriam B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Samuelson Sana Md	Practitioner - Primary Care Provider (PCP)											
Akalonu Augustine T Md	Practitioner - Primary Care Provider (PCP)											
Asfaw Zergabachew Md	Practitioner - Primary Care Provider (PCP)											
Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gbur Maria S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shapiro Alan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Neretin Nicole	Practitioner - Primary Care Provider (PCP)											
Ritchin Andrea Ko Md	Practitioner - Primary Care Provider (PCP)											
Perilli Gaetano Md	Practitioner - Primary Care Provider (PCP)											
Gayle Eric George Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Neil Emancia Patricia Md	Practitioner - Primary Care Provider (PCP)											
Wong Chui Fan Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rahman Riaz	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pintauro Robert	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Makolo Eric T Md	Practitioner - Primary Care Provider (PCP)											
Tellus Francois G Md	Practitioner - Primary Care Provider (PCP)											
Sosinsky Jeffrey H Md	Practitioner - Primary Care Provider (PCP)											
Comprehensive Community Pediatrics	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bonadonna Susan E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mccoy Wanda	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Howard Tomasz	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walsh John	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brown Collete	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Villanueva Hugo J Md	Practitioner - Primary Care Provider (PCP)											
Mathur Manuja Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Paul Hyungchul	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Daguilh Marie-Louis F Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Isabel C Md	Practitioner - Primary Care Provider (PCP)											
Bonanno Joseph	Practitioner - Primary Care Provider (PCP)											
Fried Robert Edward Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lam Hao	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bermudez Aramis Antonio Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sawitz Karen D Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kwon Elizabeth Hyun-Mi Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ravi Srinivas Marellapudi Md	Practitioner - Primary Care Provider (PCP)											
Igel Gerard J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shuter Jonathan Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fedrick Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Slawomir Malendowicz Md Pc	Practitioner - Primary Care Provider (PCP)											
Cook Heather Tiffany Md	Practitioner - Primary Care Provider (PCP)											
Milan Felise B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schiffer Todd Jay Md	Practitioner - Primary Care Provider (PCP)											
Bistriz Janice Np	Practitioner - Primary Care Provider (PCP)											
O'Connor Eileen	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Plachta Leslie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prior Boyer Marianne T	Practitioner - Primary Care Provider (PCP)											
Beier Sharon Rose Md	Practitioner - Primary Care Provider (PCP)											
Harris Joseph Md	Practitioner - Primary Care Provider (PCP)											
Kiyici Aylin Md	Practitioner - Primary Care Provider (PCP)											
Lwin Lin Nyunt Md	Practitioner - Primary Care Provider (PCP)											
Cunningham Chinazo Opia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Okonta Benjamin C Md	Practitioner - Primary Care Provider (PCP)											
Beira Richard Joseph Md	Practitioner - Primary Care Provider (PCP)											
Levi Peter Md	Practitioner - Primary Care Provider (PCP)											
Shepardson Alethea K	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reddy Suman Mandadi Md	Practitioner - Primary Care Provider (PCP)											
Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)											
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)											
Clark Cheryl L Md	Practitioner - Primary Care Provider (PCP)											
Ratau Michelle C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)											
Clarick Robert Harrison Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fernandez Garcia Aracelis D A	Practitioner - Primary Care Provider (PCP)											
Emili Gregory Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abdullah Medical Pc	Practitioner - Primary Care Provider (PCP)											
Pellegrino Maria Md	Practitioner - Primary Care Provider (PCP)											
Saito-Schachner Ana Yuri Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Duggan Mary Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Back Sara Deborah	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Buxton Family Practice Pllc	Practitioner - Primary Care Provider (PCP)											
Polisar Mark J Md	Practitioner - Primary Care Provider (PCP)											
Datta Arpita Md	Practitioner - Primary Care Provider (PCP)											
Bencosme Ursulina Luisa Md	Practitioner - Primary Care Provider (PCP)											
Balikcioglu Dimyan Md	Practitioner - Primary Care Provider (PCP)											
Afari Jacquelyn Md	Practitioner - Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Barmecha Jitendra Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Abdullah Ghazanfar Syed Md	Practitioner - Primary Care Provider (PCP)											
Gaglio Paul Joseph Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hassaninejad-Farahani M J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shur Irina N Md	Practitioner - Primary Care Provider (PCP)											
Adelman Jason Stuart Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saboor Sadia Md	Practitioner - Primary Care Provider (PCP)											
Dave Hirendrakumar J Md	Practitioner - Primary Care Provider (PCP)											
Okhravi Siavash Steve	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)											
Shargani Robert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gomez Mery C	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vaidya Sudhir Purushottam	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kazakov Valeri I Md	Practitioner - Primary Care Provider (PCP)											
Gurunathan Rajan Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Solomon Molham M	Practitioner - Primary Care Provider (PCP)											
Hanson Amy Elizabeth Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hernandez Renee Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Varca Louise C	Practitioner - Primary Care Provider (PCP)											
Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)											
Culmine John Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elliott Charmaine	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rafique Ilora I	Practitioner - Primary Care Provider (PCP)											
Raum Donald Douglas Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schiff Robin Faryll	Practitioner - Primary Care Provider (PCP)											
Scott Robin L	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Veza Elena L Md	Practitioner - Primary Care Provider (PCP)											
Paikin Mikhail Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Thomas Elizabeth Patsy Md	Practitioner - Primary Care Provider (PCP)											
Pierce Michael N Md	Practitioner - Primary Care Provider (PCP)											
Burt-Miller Barrington D Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lam Lily Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcgoldrick Patricia Engel	Practitioner - Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Cole Karen	Practitioner - Primary Care Provider (PCP)											
Johnson Wendy	Practitioner - Primary Care Provider (PCP)											
Hashim Asmaa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcgowan Heather	Practitioner - Primary Care Provider (PCP)											
Husain Syed S Md	Practitioner - Primary Care Provider (PCP)											
Srinivasan Shobhna Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blake Julie Ann Md	Practitioner - Primary Care Provider (PCP)											
Lee Bernard Won Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Muggia Victoria A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Littleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)											
Leers Ella Md	Practitioner - Primary Care Provider (PCP)											
Ramirez-Baron Diana Maria	Practitioner - Primary Care Provider (PCP)											
Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)											
Weeks Williams David	Practitioner - Primary Care Provider (PCP)											
Levine Richard M Np	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Appelbaum Eric Charles Do	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ascher Amanda Falick Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Erlikh Tamara Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Shafraan Gail	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goins Michael	Practitioner - Primary Care Provider (PCP)	▼				▼		▼			▼	
Smith Claudine Althea A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Riffle Anne Elizabeth	Practitioner - Primary Care Provider (PCP)											
Levin Marc William Md	Practitioner - Primary Care Provider (PCP)											
Miller Hanan G Md	Practitioner - Primary Care Provider (PCP)											
Adapa Srinivasa Reddy Md	Practitioner - Primary Care Provider (PCP)											
Kulshreshtha Manisha Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Koshy George P Md	Practitioner - Primary Care Provider (PCP)	▼	▼									
Sykes Gerard Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Clark Janine L Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sabur Rumana C Md	Practitioner - Primary Care Provider (PCP)											
Bates Eric Mark Md	Practitioner - Primary Care Provider (PCP)											
Boyar Karyn Lee	Practitioner - Primary Care Provider (PCP)											
Braganza Sandra Flavia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Litwin Alain H Md	Practitioner - Primary Care Provider (PCP)											
Begum Kaniz Fatema	Practitioner - Primary Care Provider (PCP)	▼				▼		▼			▼	
Wells Barbara	Practitioner - Primary Care Provider (PCP)											
Weiss Jeffrey Michael Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Boro Alexis David Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Padmavathi Murakonda Md	Practitioner - Primary Care Provider (PCP)											
Bisson Paul	Practitioner - Primary Care Provider (PCP)											
Mussman James Robert Md	Practitioner - Primary Care Provider (PCP)											
Garcia Mario J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kumbum Kavitha Md	Practitioner - Primary Care Provider (PCP)											
Pina Paulo R Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Klimenko Elena A Md	Practitioner - Primary Care Provider (PCP)											
Phupakdi Wipanee Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Listman David A Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Haines Mary Ann Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Hyun-Joon Md	Practitioner - Primary Care Provider (PCP)											
Nerkar Sanjay D Md	Practitioner - Primary Care Provider (PCP)											
Collymore David	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼		▼	
Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)											
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)											
Arslanov Renat H Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miro Patricia	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hawthorne Horace Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Warford Robert	Practitioner - Primary Care Provider (PCP)											
Holmes Richard Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reznik Marina Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kolanuvada Bangaruraju Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Iqbal Pervaiz Md	Practitioner - Primary Care Provider (PCP)											
Wasserstrom Sharon Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Arthurs-Wilson Gilly S Np	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naeem Asma Md	Practitioner - Primary Care Provider (PCP)											
Sinanaj Xhevat Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Radhakrishnan Sarojini Md	Practitioner - Primary Care Provider (PCP)											
Harris Kenneth	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mortazavi Shervin Md	Practitioner - Primary Care Provider (PCP)	▼	▼									
Grossberg Robert M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Concepcion Lydia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karakas Serife Eti Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scholnick Jenna May Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	▼	▼									
Lee Rosa Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Averbukh Yelena Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Trandafirescu Theo Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Harewood Itha Helena Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Teets Raymond	Practitioner - Primary Care Provider (PCP)											
Rubin Susan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams Rebecca Ann Md	Practitioner - Primary Care Provider (PCP)											
Migias Nikolaos A Md	Practitioner - Primary Care Provider (PCP)											
Agarwal Reena Md	Practitioner - Primary Care Provider (PCP)											
Byrd Denise A	Practitioner - Primary Care Provider (PCP)											
Villar Ryna Md	Practitioner - Primary Care Provider (PCP)											
Turkieh Albert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sheydina Yelena Zinovjevna Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nahvi Sadi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stein Melissa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Horn Wanda Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Balthazar Robert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Singh Pushpinder Md	Practitioner - Primary Care Provider (PCP)											
Cergnul Irene Grgurich Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gordon-Simpson Janice A	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dadarwala Aashish Dhansukhlal	Practitioner - Primary Care Provider (PCP)											
Pumarol Alba	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Esposito Darren Md	Practitioner - Primary Care Provider (PCP)											
Thompson Maureen Althea	Practitioner - Primary Care Provider (PCP)											
Santana Calie Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Franchin Giovanni Md	Practitioner - Primary Care Provider (PCP)											
Sharma Anjali Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Job Jeeny Mariya Do	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Portnoy Darin A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Machuca Hildred X	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burtchen Nina Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sejdiu Mentor Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kumar Viresh Md	Practitioner - Primary Care Provider (PCP)											
Tokar Svetlana Md	Practitioner - Primary Care Provider (PCP)											
Isable Asha Noell Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Haque Muhammad Misbah-UI Md	Practitioner - Primary Care Provider (PCP)											
Jones Kenneth Omri Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khan Naz F Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pilosov Daniel Robert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Amenechi-Enahoro Susan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agrawal Lynet Np	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bederniceanu Florenta Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gachette Emmanuel	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼		▼	
Giannattasio Emily R Np	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Flattau Anna Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barnard Lawrence M Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Antonios Vera Salim Md	Practitioner - Primary Care Provider (PCP)											
Torres Carlos Javier Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Shpolyansky Debora Davidovna	Practitioner - Primary Care Provider (PCP)											
Campbell Jenief	Practitioner - Primary Care Provider (PCP)											
Lipman Hannah I Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Verma Amit Kumar Md	Practitioner - Primary Care Provider (PCP)											
O'Donnell Heather Colleen Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marte Grecia A Md	Practitioner - Primary Care Provider (PCP)											
Liliana Lopez	Practitioner - Primary Care Provider (PCP)											
Khan Unab I Md	Practitioner - Primary Care Provider (PCP)											
Gupta Shikta Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tenore Peter Laurence Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Auld Clara Stringer	Practitioner - Primary Care Provider (PCP)											
Carr Schevaughn	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼						
Meacher Peter	Practitioner - Primary Care Provider (PCP)											
Duffy Helena	Practitioner - Primary Care Provider (PCP)											
Henao Joseph	Practitioner - Primary Care Provider (PCP)											
Oyeku Suzette Olubusola	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sosanya Oluwakemi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Maritato Andrea F Md	Practitioner - Primary Care Provider (PCP)											
Pandya Amy Arun Md	Practitioner - Primary Care Provider (PCP)											
Ogbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)											
Khan Abdus S Md	Practitioner - Primary Care Provider (PCP)											
Toyloy Veronique A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marie-Nirva Blaise	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Nord Nadia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Samuel Shawn Kunjumon Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ortiz Luis A Rpa	Practitioner - Primary Care Provider (PCP)											
Wilson Teresa Ann	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mikhail Imad Md	Practitioner - Primary Care Provider (PCP)											
Appel David Kenneth Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kalam Lobina Kaniz Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Knight Colette	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)											
Pisipati Ramasita C Md	Practitioner - Primary Care Provider (PCP)											
Anderson Kari Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robinson Marcia Renee	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jinnat Hosneara Md	Practitioner - Primary Care Provider (PCP)											
Kumari Jaishree Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Popovtzer Zolty Einath Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith Hilary	Practitioner - Primary Care Provider (PCP)											
Dennerlein Lynne Marie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Jee Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cetin Mehmet	Practitioner - Primary Care Provider (PCP)											
George Claudene J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gonzalez Christian Md	Practitioner - Primary Care Provider (PCP)											
Dixon Tekeema Alicia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Loehner John Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dellatto Patricia	Practitioner - Primary Care Provider (PCP)											
Portella Claudine Natalie Md	Practitioner - Primary Care Provider (PCP)											
Bogaisky Michael Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Polosatkin Anatoly	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Duda Maria E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Osband Yardaena Md	Practitioner - Primary Care Provider (PCP)											
Epstein Eric J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Martinez Ofelia Md	Practitioner - Primary Care Provider (PCP)											
Jackson Robert	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raschard Robin	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mukherjee Sarmistha	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nosal Sarah Catherine	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Stein Tara	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moylan Juliana Bridget Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kelter Katharine Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ansari Asif Muzaffar	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Peralta Mark F Md	Practitioner - Primary Care Provider (PCP)											
Anna Kazanskaya Md	Practitioner - Primary Care Provider (PCP)											
Monique Jasmin Collier	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cremins Patricia A Rpa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Slyer Jason T	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ortiz-Morales Hilda	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Quinones Wendy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Molina Ortiz Elizabeth Irene	Practitioner - Primary Care Provider (PCP)											
Persaud Indrani	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Joseph Brigid Md	Practitioner - Primary Care Provider (PCP)											
Sandeep S Kochar Mbbs	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiss Caryn	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carbuto Alfred	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rajagopal Latha	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adaramola Mojisola	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Suvarna Nair Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Valicenti-Mcdermott Maria	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reidy Kimberly	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shailaja N Setty	Practitioner - Primary Care Provider (PCP)											
Palomino Lucy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼		▼	
Greer Tirza	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Winkfield-Royster Tawana	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sowmya Stephen Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khanna Kartika	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elisabeth Emma Ihler Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fox Aaron D Md	Practitioner - Primary Care Provider (PCP)											
Patel Bhawesh Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oppenheimer Orit	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kesebir Deniz	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jonathan T Chang	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Vicil Bernice Michelle	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brust James Charles Morrison Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Whitlow Regina	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Murphy Richard	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Acevedo Donna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tzavaras Alexander	Practitioner - Primary Care Provider (PCP)											
Starrels Joanna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Joseph Gillane	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hersenson David Scott	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dorval Marie-Ange Clodette Md	Practitioner - Primary Care Provider (PCP)											
Kempton Patricia B	Practitioner - Primary Care Provider (PCP)											
Amy S Ciner Md	Practitioner - Primary Care Provider (PCP)											
Howard Slomko	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
George Mathew Md	Practitioner - Primary Care Provider (PCP)											
Nowakiwskyj Klaudia	Practitioner - Primary Care Provider (PCP)											
Hackenburg Emily	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nunez Denise Joanna Md	Practitioner - Primary Care Provider (PCP)											
Raza Zamar Fatima Md	Practitioner - Primary Care Provider (PCP)	▼				▼		▼			▼	
Menchaca Raquel	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Calvo Manuela	Practitioner - Primary Care Provider (PCP)											
Wey Ginger	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Danila Deliana Md	Practitioner - Primary Care Provider (PCP)											
Balde Alseny Md	Practitioner - Primary Care Provider (PCP)											
Elam Rashiah Md	Practitioner - Primary Care Provider (PCP)											
Bidiwala Aneela Ashraf Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saxena Amit K Md	Practitioner - Primary Care Provider (PCP)	▼	▼									
Kini Jyoti	Practitioner - Primary Care Provider (PCP)	▼	▼									
Sinha Nandita	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gonzalez-Lamos Rafaela	Practitioner - Primary Care Provider (PCP)											
Hamilton Monique	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Saporito Anna Gabriella Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Prasanta Basak Md	Practitioner - Primary Care Provider (PCP)											
Scharbach Kathryn	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Poduval Aruna	Practitioner - Primary Care Provider (PCP)											
Kyei-Frimpong Jamie	Practitioner - Primary Care Provider (PCP)											
Jordan Golubcow-Teglasi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Francis Mitzie	Practitioner - Primary Care Provider (PCP)											
Rimmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)											
Lumibao Ala-May Pabillo Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ford Miriam	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Taylor-Kamara N'Gadie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kalafatic William Edward Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mandelker Lisa	Practitioner - Primary Care Provider (PCP)											
Martin Monica A	Practitioner - Primary Care Provider (PCP)											
Akwuba Uche Onyeabo li Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hodgson Sybil Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shira Bassly	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kerry J Murphy	Practitioner - Primary Care Provider (PCP)											
Gross Rachel	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shpitalnik Larisa	Practitioner - Primary Care Provider (PCP)											
Parekh Jillian Bandler	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mathew Joel Jacob	Practitioner - Primary Care Provider (PCP)											
Emenike Loretta Azuka	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abieyuwa Iyare	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sheira L Schlair Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shukla Vaishalee Ramesh Md	Practitioner - Primary Care Provider (PCP)											
Lucan Sean C	Practitioner - Primary Care Provider (PCP)											
Jordan William	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miskovitz Sharyn	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Regina	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aponte Maya	Practitioner - Primary Care Provider (PCP)											
Miller Sarah	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Masson Ella	Practitioner - Primary Care Provider (PCP)											
Bouallali Hind	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alfonso Jillian Sheree	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Upadhyay Sanjay	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Benson Quintina Louise	Practitioner - Primary Care Provider (PCP)											
Beniyaminov Yanna	Practitioner - Primary Care Provider (PCP)											
Banu Kaniz Nilufar Md	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Robledo Lisette Ayala	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Lee Christine	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cherian Shoba Anne	Practitioner - Primary Care Provider (PCP)											
Mena Hernandez Herbert Mauricio	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Antwi Flora	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Mckenna Jennifer M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Juliane	Practitioner - Primary Care Provider (PCP)											
Carthen Dashima Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Andre Jean	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Belkind Uri	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Turetsky Risa Ross	Practitioner - Primary Care Provider (PCP)											
Johnson Julius Iii	Practitioner - Primary Care Provider (PCP)											
Leon Kenneth	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goodwin Nadia S	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kang Elaine You Mi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Bathory Eleanor	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mannam Prashanth	Practitioner - Primary Care Provider (PCP)											
Schonberg Dana	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Doreen	Practitioner - Primary Care Provider (PCP)											
Tenney Nancy Lee	Practitioner - Primary Care Provider (PCP)											
Kim Forrester-Dumont	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Harris Elizabeth Elizabeth Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pierre Florence Dominique	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vassilakis Athina Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Parnas Taya	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shapiro Lauren	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tavana Denise Marie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Asas Kathleen Du	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Anh Viet Vuong	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davis Jennifer	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Galhotra Sanjay	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pratomo Vanessa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Choudhary Pratima	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Krishan Sheila	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Tan Jade	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Amishi Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kapoor Aarti	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bader Eric Myer	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abankwah Akosua Sarpomaa	Practitioner - Primary Care Provider (PCP)											
Bortnick Anna Emily	Practitioner - Primary Care Provider (PCP)											
Seung Hee Kang	Practitioner - Primary Care Provider (PCP)											
Muse Jessica Md	Practitioner - Primary Care Provider (PCP)											
Min Insung	Practitioner - Primary Care Provider (PCP)											
Marrast Lyndonna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Viraj	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khaw Adrian	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Farley Alice Gutknecht	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Macchiavello Guido Antenor	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Nori Priya Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Taylor Annelle Claire	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alam Shah	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Figuroa-Martinez Silkia	Practitioner - Primary Care Provider (PCP)											
Alvarez Dimitri	Practitioner - Primary Care Provider (PCP)											
Martin Michelle	Practitioner - Primary Care Provider (PCP)											
Varghese Justin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Hawkins Jermel Joseph Jr	Practitioner - Primary Care Provider (PCP)											
Hochman Sarah	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tan Jenny Yu	Practitioner - Primary Care Provider (PCP)											
Hwang Hannah	Practitioner - Primary Care Provider (PCP)											
Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elrington Carol	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tomuta Vlad	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tarkela Jenna Maria	Practitioner - Primary Care Provider (PCP)											
Beaulieu Richard	Practitioner - Primary Care Provider (PCP)											
Serrano Esmeralda	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lapman Lisa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gomez-Marquez Jose C	Practitioner - Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Hwang Irene	Practitioner - Primary Care Provider (PCP)											
Broder Molly	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chae Kristina	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Toh Jennifer	Practitioner - Primary Care Provider (PCP)											
Brubaker Mark	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Korin Laura	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Iyer Shwetha	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wang Lin-Fan	Practitioner - Primary Care Provider (PCP)											
Morrison Briana	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ikeda Scott	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zaman Selina Sultana	Practitioner - Primary Care Provider (PCP)											
Borrero Melissa	Practitioner - Primary Care Provider (PCP)											
Erichsen Daniel	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Young-Geye Stephanie	Practitioner - Primary Care Provider (PCP)											
Spengler Emily	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bhardwaj Anuj	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karp Sara	Practitioner - Primary Care Provider (PCP)											
Roth Serena Lauren	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosansky Rachel Beth	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Augustin Paul	Practitioner - Primary Care Provider (PCP)											
Semanision Kristen	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Suter Maureen Natalie	Practitioner - Primary Care Provider (PCP)											
Mansouri Giti	Practitioner - Primary Care Provider (PCP)											
Buckle Jody Ann	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Roth Rachel	Practitioner - Primary Care Provider (PCP)											
Green Patrice P	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Golebiowska Angelika	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yunus Adnan	Practitioner - Primary Care Provider (PCP)											
Cochran Lauren	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosado Rodriguez Alida Melisa	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Laverdiere Michele Md	Practitioner - Primary Care Provider (PCP)											
Robert Joyce Folashade	Practitioner - Primary Care Provider (PCP)											
Kelderhouse Jacqueline Mary	Practitioner - Primary Care Provider (PCP)											
Grinion Charlene M	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Degraffe Lisa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lam Kimberly R	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rodriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Budrock Karin Marie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Wesp Linda Marie	Practitioner - Primary Care Provider (PCP)											
Simon Margo	Practitioner - Primary Care Provider (PCP)											
Rahman Rounak	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Watkins Isheka S	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Crawford Michele	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tschannerl Asiya S	Practitioner - Primary Care Provider (PCP)											
Conigliaro Rosemarie Lombardi Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Parikh Stuti	Practitioner - Primary Care Provider (PCP)											
Narcisse Debra	Practitioner - Primary Care Provider (PCP)											
Cano Nefertiti	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Richards Tahshann	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Blackstock Oni	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zagreda Leze	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alas-Hun Sheila	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
L'Official Janel Elise	Practitioner - Primary Care Provider (PCP)											
Goss Erin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Milani	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Joseph Jonathan	Practitioner - Primary Care Provider (PCP)											
Adeboye Olumayiwa O	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mendez Carol Bibiana	Practitioner - Primary Care Provider (PCP)											
Vargas Marcelo Paul	Practitioner - Primary Care Provider (PCP)											
Christoforetti Ruth	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prabhakaran Sapna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Byfield Celecia	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shukla Shuchin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aung Khun Zawhtet	Practitioner - Primary Care Provider (PCP)	▼	▼									
Jerome Maritza Jasmine	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ehtesham Nadira	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Teich Alice	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davis Raquel	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bartsch Sona	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chamnongvongse Pirahatai	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)											
De Guzman Paul Quinto	Practitioner - Primary Care Provider (PCP)											
Estrella Karen	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hernandez Luis	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shiwbaran Leena Shaleen	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shunamon Nicole	Practitioner - Primary Care Provider (PCP)											
Matos Elaine	Practitioner - Primary Care Provider (PCP)											
Medar Shivanand	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Beruke Hanna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chhavi Rai	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Cheng Wei	Practitioner - Primary Care Provider (PCP)											
Rivera Veronica	Practitioner - Primary Care Provider (PCP)											
Henriquez Gabriela Maria	Practitioner - Primary Care Provider (PCP)											
Torrents Martin	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fung Chaw Gloria	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
March Anika Jolene	Practitioner - Primary Care Provider (PCP)											
Goldstein Lissa Kary	Practitioner - Primary Care Provider (PCP)											
Winfield Dara	Practitioner - Primary Care Provider (PCP)											
Jean-Jacques Lamerchie Mohane	Practitioner - Primary Care Provider (PCP)											
Bobra Shalini	Practitioner - Primary Care Provider (PCP)											
Sharmin Shahnaz	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Berrak Su Gulsun	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mccafferty Hallie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mathews Premila Maria	Practitioner - Primary Care Provider (PCP)											
Rabot Jamie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramlall Wendy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mendelsohn Andrea	Practitioner - Primary Care Provider (PCP)											
Sharma Manju	Practitioner - Primary Care Provider (PCP)											
Mercedes Angela	Practitioner - Primary Care Provider (PCP)											
Holt Elizabeth	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼		▼	
Sta Ana Victor	Practitioner - Primary Care Provider (PCP)											
Shenko Christina Angela	Practitioner - Primary Care Provider (PCP)											
Kamath Aviva Michele	Practitioner - Primary Care Provider (PCP)											
Raghavan Sreekala	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cruz Jessica	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fyffe Ullanda Pattion	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nguyen Henry Van	Practitioner - Primary Care Provider (PCP)											
Goodman Stephanie Michelle	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robinson Yavonne	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Madaline Theresa Fitzgerald	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guilliamas Conair	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Patel Amit	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Castillo Thais Melissa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lupu Sarah	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Murakami Noriyuki	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kumar Bhavik	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liggett Alicia L	Practitioner - Primary Care Provider (PCP)											
Edwards Barbara	Practitioner - Primary Care Provider (PCP)											
Salcedo Vanessa	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Chiocconi Sofia	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Paredes Christophe	Practitioner - Primary Care Provider (PCP)											
Norton Brianna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brown Nicole	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Perez Hector	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kho Sheryl Grace Rosero	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fox Kelita Louise	Practitioner - Primary Care Provider (PCP)											
Ekanadham Himabindu	Practitioner - Primary Care Provider (PCP)											
Carl Lamour-Ocean Carline	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Badillo Diana	Practitioner - Primary Care Provider (PCP)	▼				▼		▼			▼	
Chang Diane	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ntiamoah Kwabena	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Laude Amy Kristin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Karkhanis Jamuna	Practitioner - Primary Care Provider (PCP)											
Wilder Venis Tiarra	Practitioner - Primary Care Provider (PCP)											
Natarajan Rupa Narayani	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Pittman Kai	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scott Pardella Jolanda	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Velez Jennifer	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ogbonna Rose N	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ningthoujam Sunita	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)											
Hwang Andrew	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lazarin Margaux Helene	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Lamb Angela	Practitioner - Primary Care Provider (PCP)											
Diaz De Villalvilla Alexander	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leasy Menachem Jeremy	Practitioner - Primary Care Provider (PCP)											
Martinucci Katharine Maria	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sims Daniel	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chan York Sing	Practitioner - Primary Care Provider (PCP)											
Kilinski Benjamin	Practitioner - Primary Care Provider (PCP)											
Alonge Oluwatoyin Morayo	Practitioner - Primary Care Provider (PCP)											
Mirchandani Monica Hargrovind	Practitioner - Primary Care Provider (PCP)											
Donovan Edmund J	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brown Tartania Maria	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gyura Philip Joseph	Practitioner - Primary Care Provider (PCP)											
Manulli Joju John	Practitioner - Primary Care Provider (PCP)											
Yousuf Md Abdullah	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bhatia Sapna N	Practitioner - Primary Care Provider (PCP)											
Thomas Kerone P	Practitioner - Primary Care Provider (PCP)											
Ray-Schoenfeld Naomi	Practitioner - Primary Care Provider (PCP)											
Lan Andrew	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Annunziata Guisepe	Practitioner - Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Reindl Alisa	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Roman Jasmin	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Copeland Ebony R	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Strong Jennifer Elizabeth	Practitioner - Primary Care Provider (PCP)											
Nayudu Suresh Kumar S	Practitioner - Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Gover Mary Trace	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Robles Juan Carlos	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bumol Joel Matthew	Practitioner - Primary Care Provider (PCP)											
Cimt Karene	Practitioner - Primary Care Provider (PCP)											
Breuer Alexandra	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Virani Zahra	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Marrero Jessica	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Velez Christopher	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sabari Joshua	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenstein Hilary	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaplan-Weisman Laura	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Swedish Kristin Anne	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pierce Carolyn Marie	Practitioner - Primary Care Provider (PCP)											
Remde Alan Hugh	Practitioner - Primary Care Provider (PCP)											
Baum Laura	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenberg Rachel	Practitioner - Primary Care Provider (PCP)											
Sreeram Radhika	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sachdeva Crystal	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kang Joy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gumbs Maudina S	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cartmill Kimberly	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pham Shirley	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kotchev Nicola	Practitioner - Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Snellings John	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Martorella Teresa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Singhal Raman	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Quick Melissa Kaufman	Practitioner - Primary Care Provider (PCP)											
Ricardo A Mornaghi Physician Pllc	Practitioner - Primary Care Provider (PCP)											
Gerrity Colleen Rogers	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Paul Allison	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kwan Amy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Urphanishvili Titnatin	Practitioner - Primary Care Provider (PCP)											
Oliver Tierra	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Ngala-El Yasmin S	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kung Lili Md	Practitioner - Primary Care Provider (PCP)											
Tugman Cheryl	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Harris Jamal	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Brown Collette	Practitioner - Primary Care Provider (PCP)											
Serafin Dana J	Practitioner - Primary Care Provider (PCP)											
Rodriguez Daniel Camilo	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
White Devon	Practitioner - Primary Care Provider (PCP)											
Gerteis Emily P	Practitioner - Primary Care Provider (PCP)											
Tiamiyu Olushola	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hocking Stephanie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Li Jack	Practitioner - Primary Care Provider (PCP)											
Schiff Eugene Charles	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Pan Jingyu	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zhukovski Dmitry Md	Practitioner - Primary Care Provider (PCP)											
Institute For Family Hlth	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Desarden Connie Anjoli	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Akiyama Matthew	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Giegel Melanie Joy	Practitioner - Primary Care Provider (PCP)											
Pileta Lourdes X	Practitioner - Primary Care Provider (PCP)											
Olivares Maldonado Gonzalo	Practitioner - Primary Care Provider (PCP)											
Glaser Joy H Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kanahara Satoko	Practitioner - Primary Care Provider (PCP)											
Holleran Elizabeth	Practitioner - Primary Care Provider (PCP)											
Okrent John Lazear	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Trevino Lara Elizabeth	Practitioner - Primary Care Provider (PCP)											
Zheng Yan Hong	Practitioner - Primary Care Provider (PCP)											
Dagli Sanatkumar Dr.	Practitioner - Primary Care Provider (PCP)											
Vaidya Minal	Practitioner - Primary Care Provider (PCP)											
Ruddy-Ramirez Cory	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Tyau Nicholas Daniel	Practitioner - Primary Care Provider (PCP)											
Simmons Martha	Practitioner - Primary Care Provider (PCP)											
Remen Razel	Practitioner - Primary Care Provider (PCP)											
Lu Tiffany	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Figuroa Kelen J	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Graham Luner Salome	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alkhairw Hadeel	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Polizzi Laura Netburn	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Amanquah Lena A Do	Practitioner - Primary Care Provider (PCP)											
De La Huerta Rafaela Maria	Practitioner - Primary Care Provider (PCP)											
Zevallos-Ramos Michelle A	Practitioner - Primary Care Provider (PCP)											
Palmer Charibel A	Practitioner - Primary Care Provider (PCP)											
Prince Tresa Smitha	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rogers Margaret	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hogan Alexander	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dunner Ricardo Orlando Md	Practitioner - Primary Care Provider (PCP)											
Fletcher, Fnp Debbian	Practitioner - Primary Care Provider (PCP)											
Moscou Susan	Practitioner - Primary Care Provider (PCP)											
Olivo Villabrille Raquel Melina	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baker Ben	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiss David	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Khedimi Rabea	Practitioner - Primary Care Provider (PCP)											
Nguyen Kim	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
John Jereesh T	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chavarria Nelson	Practitioner - Primary Care Provider (PCP)											
Shin Sangyoon J	Practitioner - Primary Care Provider (PCP)											
Aggarwal Shilpi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Solomon Seymour Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenblum Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karkus Harvey D Md	Practitioner - Non-Primary Care Provider (PCP)											
Rakoff Saul Md	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Rand Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morris Donald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Galst Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sprayregen Seymour Md	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Leonard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Theodore R Md	Practitioner - Non-Primary Care Provider (PCP)											
Spiro Alfred J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Jerome A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Seymour J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Manspeizer Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)											
Matusow Gene R Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Flamm Eugene S Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Fleischer Norman Md	Practitioner - Non-Primary Care Provider (PCP)											
Koenigsberg Mordecai Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Rindfleish Burton Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Ruben Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hirsh David M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fisher Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Charytan Chaim Md	Practitioner - Non-Primary Care Provider (PCP)											
Lief Philip D Md	Practitioner - Non-Primary Care Provider (PCP)											
Schonberg Samuel K Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Harris Susan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mandel Harvey J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Martin N Md	Practitioner - Non-Primary Care Provider (PCP)											
Medow Norman B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kahan Norman Z Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gladstone Lenore Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Labi Moshe Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Barry M Md	Practitioner - Non-Primary Care Provider (PCP)											
Bloch Raphael S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pisacano Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)											
Golden Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Basson Geoffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Brandt Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Swerdlow Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaufman David M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lerman Jay S Md	Practitioner - Non-Primary Care Provider (PCP)											
Milstein David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Landau Thomas K Md	Practitioner - Non-Primary Care Provider (PCP)											
Berkowitz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Andrew L Md	Practitioner - Non-Primary Care Provider (PCP)											
Gennarelli Louis B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weinhoff Martin L Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Yung W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fisher John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liebowitz Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Juthani Virendra J Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Rana Thakor C Md	Practitioner - Non-Primary Care Provider (PCP)											
Zonszein Joel Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger Joshua S Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbaum Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Tabaddor Kamran Md	Practitioner - Non-Primary Care Provider (PCP)											
Burk Peter G Md	Practitioner - Non-Primary Care Provider (PCP)											
Gould Richard B Md	Practitioner - Non-Primary Care Provider (PCP)											
Yoo Jinil Md	Practitioner - Non-Primary Care Provider (PCP)											
Usher Sol M Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Nella I Md	Practitioner - Non-Primary Care Provider (PCP)											
Tan Eng Kock C Md	Practitioner - Non-Primary Care Provider (PCP)											
Sable Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gutwein Isadore Md	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Balasa Lakshmi	Practitioner - Non-Primary Care Provider (PCP)											
Rubinstein Arye Md	Practitioner - Non-Primary Care Provider (PCP)											
Merav Avraham D Md	Practitioner - Non-Primary Care Provider (PCP)											
Afif Juan S Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Nikkah Abdol Hamid Md	Practitioner - Non-Primary Care Provider (PCP)											
Bakshi Saroj Sahgal	Practitioner - Non-Primary Care Provider (PCP)	▼								▼		
Mehta Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Morgenlander Howard L Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	▼
Burgess John D Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	▼
Kochen Ilana E Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Dasgupta Manash K Md	Practitioner - Non-Primary Care Provider (PCP)											
Haller Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)											
Schick David Md	Practitioner - Non-Primary Care Provider (PCP)											
Bulaitan Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Westfried Morris Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Norman L Md	Practitioner - Non-Primary Care Provider (PCP)											
Schiller Myles S Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	▼
Adler Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Spindola Hugo Franco Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)											
Tabaddor Flora Md	Practitioner - Non-Primary Care Provider (PCP)											
Cronen Arthur C Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	▼
Wolf Kenneth J Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Koblentz Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Gudis Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Labiner Bartley R Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kaminer Ruth Md	Practitioner - Non-Primary Care Provider (PCP)											
Spinowitz Bruce S Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Arnold J Md	Practitioner - Non-Primary Care Provider (PCP)											
Herbert John T li	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Sas Norman Md	Practitioner - Non-Primary Care Provider (PCP)											
Yared Thomas A Md	Practitioner - Non-Primary Care Provider (PCP)											
Seimon Leonard P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Forman Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Melman Arnold Md	Practitioner - Non-Primary Care Provider (PCP)											
Chowdhury Jayanta Roy Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Howard Ian Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Ralph I Md	Practitioner - Non-Primary Care Provider (PCP)											
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)											
Folkert Vaughn W Md	Practitioner - Non-Primary Care Provider (PCP)											
Nayeem Syed A Md	Practitioner - Non-Primary Care Provider (PCP)											
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Bruce Jan Md	Practitioner - Non-Primary Care Provider (PCP)											
Landau Leon C Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernhardt Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											
Liteplo Ronald Roman Md	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Raphael Luis Md	Practitioner - Non-Primary Care Provider (PCP)											
Mohammad Wali Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Kupietz Samuel S Phd	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Larry P Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)											
Sotudeh Shariar Md	Practitioner - Non-Primary Care Provider (PCP)											
Heiman Peter L Md	Practitioner - Non-Primary Care Provider (PCP)											
Haft David A Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Orlando Christopher A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Tuckman Monte Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Vilinsky Alan M Od	Practitioner - Non-Primary Care Provider (PCP)											
Lynn Robert I Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Louis William Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Strauss Harvey Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Volino Ronald John Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Wolstein Lewis Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Kim Soo G Md	Practitioner - Non-Primary Care Provider (PCP)	☑	☑	☑	☑	☑	☑	☑	☑	☑	☑	
Hali Theodore F Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lukoff Arthur S Dpm	Practitioner - Non-Primary Care Provider (PCP)	☑				☑		☑			☑	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Miele Robert A Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Schwartz Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Shamoon Harry Md	Practitioner - Non-Primary Care Provider (PCP)											
Glockenberg Aaron Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Pathy Venkatachala	Practitioner - Non-Primary Care Provider (PCP)											
Devi Sarala A Md	Practitioner - Non-Primary Care Provider (PCP)											
Duvivier Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Kulick Roy G	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Richards Mahesan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moshe Solomon L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chiaramonte Lawrence T	Practitioner - Non-Primary Care Provider (PCP)											
Shuster Harvey Lawrence Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kennedy Gary J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zalaznick Steven M Od	Practitioner - Non-Primary Care Provider (PCP)											
Wellington Liu Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Throggs Neck Neurological D&T	Practitioner - Non-Primary Care Provider (PCP)											
St Hill Wayne W Dds	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhansali Lata D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)											
Park Chung Byung Md	Practitioner - Non-Primary Care Provider (PCP)											
Chun Kwang J Md	Practitioner - Non-Primary Care Provider (PCP)											
Alaie Dariush Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Frederick M Md	Practitioner - Non-Primary Care Provider (PCP)											
Fox Mark L Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Zenaida L Md	Practitioner - Non-Primary Care Provider (PCP)											
Delphin Ellise Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leblang Denis Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Holstein Stanley B Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Izes Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Barry I Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Schaumburg Herbert Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Deborah S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cohen Ben Zane Md	Practitioner - Non-Primary Care Provider (PCP)											
Handwerker Lisa B Md	Practitioner - Non-Primary Care Provider (PCP)											
Rangraj Madhu S Md	Practitioner - Non-Primary Care Provider (PCP)											
Miura Dennis Seiji Md	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Christine Ann Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Amler David H Md	Practitioner - Non-Primary Care Provider (PCP)											
Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Blum David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Fisher James A Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Candela Ralph T Md	Practitioner - Non-Primary Care Provider (PCP)											
Yamani Abdollah Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Ellen L Md	Practitioner - Non-Primary Care Provider (PCP)											
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)											
Mignone Biagio V Md	Practitioner - Non-Primary Care Provider (PCP)											
Golier Francis Carl Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wasserman Sheldon M Md	Practitioner - Non-Primary Care Provider (PCP)											
Klass Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)											
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)											
Scher Larry Alan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morello Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											
Kazimiroff Julie Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weinberg S Dana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Brockner-Brower Nora	Practitioner - Non-Primary Care Provider (PCP)											
Boakye Kwadwo Md	Practitioner - Non-Primary Care Provider (PCP)											
Schnur Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Gitler Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											
Dipietro Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)											
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)											
Hantman Morton M Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Tropper Pamela J Md	Practitioner - Non-Primary Care Provider (PCP)											
Schubart Ulrich Md	Practitioner - Non-Primary Care Provider (PCP)											
Frank Susan Judith Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berlin Arnold W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenstreich David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fried Marvin P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sherman John E	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Oropall Robert Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Novotny Paul L Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Levy I Martin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kwiatek Matthew K Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Pinsker Kenneth L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Frost David Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Burns Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Sussman Ira I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saitta Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)											
Cicio Gary Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Schwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Jerry Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Malcolm C Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Agarwal Nanakram Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kelly Carol Bocaccino Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ferrick Kevin James Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Markowitz Morri E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liss Mark R Md	Practitioner - Non-Primary Care Provider (PCP)											
Roger Ignatius Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Strassman David Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miller Michael H Md	Practitioner - Non-Primary Care Provider (PCP)											
Koppel Barbara Sue Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Panigrahi Dev Das Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kressner Michael Stewart Md	Practitioner - Non-Primary Care Provider (PCP)											
Taffet Sanford L Md	Practitioner - Non-Primary Care Provider (PCP)											
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)											
Murthy Vasantha L Md	Practitioner - Non-Primary Care Provider (PCP)											
Fitz James Antoine Ingrid A M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dasgupta Indira Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weinberg Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Inwald Gary N Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Proner Sanford Clay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Patel Ramanbhai C Md	Practitioner - Non-Primary Care Provider (PCP)											
Camacho Fernando J Md	Practitioner - Non-Primary Care Provider (PCP)											
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)											
Smith Aloysius G Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Swirsky Michael H Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ruiz Armando Md	Practitioner - Non-Primary Care Provider (PCP)											
Schechter Alan Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naik Geetha D Md	Practitioner - Non-Primary Care Provider (PCP)											
Rafat Nadereh Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Rao Prakashchandra M Md	Practitioner - Non-Primary Care Provider (PCP)											
Teuscher Enrique J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaskel Frederick J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burns Mark Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Ellen Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dziedzic Ingeborg Svetlana Md	Practitioner - Non-Primary Care Provider (PCP)											
Matos Marshall I M.D. Md	Practitioner - Non-Primary Care Provider (PCP)											
Grenell Steven L Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcovici Eli Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Thornhill Beverly A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mackler Karen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Shinnar Shlomo Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rubin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Weissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)											
Billett Henny Heisler Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Rubin S Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Feld Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Jayagopal Salem Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wolfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Chess Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)											
Thorpy Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Yardley B Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Handler Lawrence Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Strassman Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bogdan Susan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pelcovitz Nachum T	Practitioner - Non-Primary Care Provider (PCP)											
Yurberg Emily R Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Kyung Ha Md	Practitioner - Non-Primary Care Provider (PCP)											
Suarez Reynol Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Galler Marilyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Nordin Charles Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Kim Dennis Dae-Joo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Singer Lewis P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Spindel Robert Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Cobelli Neil John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosen Douglas I Md	Practitioner - Non-Primary Care Provider (PCP)											
Katende Roscoe Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Arango Ricardo E Md	Practitioner - Non-Primary Care Provider (PCP)											
Grush Kenneth P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Guha Sikha Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldstein Robert D Md	Practitioner - Non-Primary Care Provider (PCP)											
Krim Annemarie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saenger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Allman Denton Md	Practitioner - Non-Primary Care Provider (PCP)											
Porreca Francis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Stemerman Michael B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Charles Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)											
Aldrich Thomas Knight Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)											
Neches Richard Brooks Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aharon Raphael Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubeo Thomas Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Ravikumar Sundaram	Practitioner - Non-Primary Care Provider (PCP)											
Klein Steven Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Peck Rochelle L Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bello Jacqueline A Md	Practitioner - Non-Primary Care Provider (PCP)											
Park Kyung Sun Md	Practitioner - Non-Primary Care Provider (PCP)											
Owens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Feingold Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Choong Whan Md	Practitioner - Non-Primary Care Provider (PCP)											
Tartell Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Edwards Joseph S Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fuks Joachim Md	Practitioner - Non-Primary Care Provider (PCP)											
Einzig Avi Israel Md	Practitioner - Non-Primary Care Provider (PCP)											
Heath Desmond Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Marzano John C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Davila-Katz Nicolas	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Bentley Lorene Md	Practitioner - Non-Primary Care Provider (PCP)											
Boafo Alex Aniapam Twum Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adelglass Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Osborn Irene Paulita Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mayers Martin Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hirsh Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Renvoize Guy A Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Protass Leon M Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Locastro Robert M Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Stern Stuart M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Karen Lynne Md	Practitioner - Non-Primary Care Provider (PCP)											
Leeds Melvin Md	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Manziona Nancy Claire Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Sandra Goldman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
La Casio Ralph Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Schneller Stanley Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Oksman Henry Chaim Phd Md	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Franklin C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wyszynski Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Freidson Stephen Warren Md	Practitioner - Non-Primary Care Provider (PCP)											
Trambert Jonathan J Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Charles Elias Md	Practitioner - Non-Primary Care Provider (PCP)											
Guy Ali Eraj Md	Practitioner - Non-Primary Care Provider (PCP)											
Vidyasagar Sujata Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Henry J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)											
Levy Judith E Md	Practitioner - Non-Primary Care Provider (PCP)											
Dallegro Diane P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
Karanfilian Richard G Md	Practitioner - Non-Primary Care Provider (PCP)											
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)											
Ausubel Kalman Md	Practitioner - Non-Primary Care Provider (PCP)											
Abelow Arthur C Md	Practitioner - Non-Primary Care Provider (PCP)											
Bodine Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)											
Uliss Alan Ira E Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Towns Miranda Luz E Phd	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Jeffrey D Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Odowd Mary A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fragar Joseph D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lev-Gur Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mark Samuel Neelakanth Md	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Gasinu Koku Mawusi Md	Practitioner - Non-Primary Care Provider (PCP)											
Marville Jillian E Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓				✓		✓			✓	
Mercando Anthony D Md	Practitioner - Non-Primary Care Provider (PCP)											
Jaworsky Wolfgang Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓	✓	✓	✓	✓			
Slamovits Thomas Lazare Md	Practitioner - Non-Primary Care Provider (PCP)											
Allen Patricia Hayden	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Greenberg Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Liberatore Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Fine Eugene Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Klar Tobi B Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Amilo George Robert Chuka Md	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Matzner Frederick John Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Burger Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Surks Martin I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cohen Lee Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Kurtz Kenneth S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Agnant Guirlaine Leonore	Practitioner - Non-Primary Care Provider (PCP)											
Levy Scott J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Newsome Nadine Lorraine Dds	Practitioner - Non-Primary Care Provider (PCP)											
Merenstein Michael Laurence	Practitioner - Non-Primary Care Provider (PCP)											
Litman Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miller Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Charmian D Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimartino Nardi Joan Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodrich James Tait Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rutman Howard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bassila Maha Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lerner Roy Md	Practitioner - Non-Primary Care Provider (PCP)											
Hershman Jack I Md	Practitioner - Non-Primary Care Provider (PCP)											
Wainapel Stanley F Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cohen Brian Md	Practitioner - Non-Primary Care Provider (PCP)											
Dobkin Jay B Md	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Vyas Durga Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Paul G Kleinman	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Levin Paul Edward Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiner Francis R Md	Practitioner - Non-Primary Care Provider (PCP)											
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Clements Jerry Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											
Overton Valarie Md	Practitioner - Non-Primary Care Provider (PCP)											
Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)											
Ravikumar Sunita Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Mark A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cadoff Evan M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fray Cecile Ingrid Md	Practitioner - Non-Primary Care Provider (PCP)											
Feurstein Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wo Chai Luk Md	Practitioner - Non-Primary Care Provider (PCP)											
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Legatt Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Herskovitz Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Brito Mercedes A Md	Practitioner - Non-Primary Care Provider (PCP)											
Stahl Berry Dmd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rubin Mitchell Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Jayson Paul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Campbell Deborah E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Veit Christina Ruegsegger Md	Practitioner - Non-Primary Care Provider (PCP)											
Strelzyn Marjorie J Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Monrad Ernest Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Landsberger Ellen Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Freeman Ruth G Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Gary L Md	Practitioner - Non-Primary Care Provider (PCP)											
Merkatz Irwin R Md	Practitioner - Non-Primary Care Provider (PCP)											
Gitler David Md	Practitioner - Non-Primary Care Provider (PCP)											
Gramuglia Vincent J Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fomberstein Barry J Md	Practitioner - Non-Primary Care Provider (PCP)											
Iamele Claire M Md	Practitioner - Non-Primary Care Provider (PCP)											
Nanna Michele	Practitioner - Non-Primary Care Provider (PCP)											
Nnaemeka Peter EJOR Md	Practitioner - Non-Primary Care Provider (PCP)											
Evangelista Lilia A Md	Practitioner - Non-Primary Care Provider (PCP)											
Croll James Edward	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Dee Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Rubin David Howard Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Chazotte Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Howard C Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Shue Veronica E Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Jhangiani Sunil S Md	Practitioner - Non-Primary Care Provider (PCP)											
Amis Edward Stephen Jr Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Silverman Bonnie Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Miron Mike Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Menegus Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gumaste Vivek Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldstein Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Albert Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Neugarten Joel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Donev Irina I Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipton Richard B Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean Charles Paul Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Master Mumtaz Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ibanez Delfin George C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Silverman Pamela Md	Practitioner - Non-Primary Care Provider (PCP)											
Reinus John F Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Friedland Stanley Phd	Practitioner - Non-Primary Care Provider (PCP)											
Bayerbach Frank Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Mandel Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Wallerson Donald Md	Practitioner - Non-Primary Care Provider (PCP)											
Lasala Patrick A Md	Practitioner - Non-Primary Care Provider (PCP)											
Nunes Filho Joao V Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Watson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)											
Woo Myung Shik Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Schultz Jeffrey Scott Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)											
Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Dayan Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cohen Joel Stuart	Practitioner - Non-Primary Care Provider (PCP)											
Marion Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Masur David M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldstein Sheldon N Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Perry Bradford Benton Md	Practitioner - Non-Primary Care Provider (PCP)											
Kivell Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Mark Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Efiong Efiong James	Practitioner - Non-Primary Care Provider (PCP)											
Gross Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Winograd Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Greenstein Stuart Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rabenou Bijan Phd	Practitioner - Non-Primary Care Provider (PCP)											
Esses David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abrahams Hal Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Yankelowitz Stanley Morris Md	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Cohen Alan F Md	Practitioner - Non-Primary Care Provider (PCP)											
Narang Jolie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klein Susan A Md	Practitioner - Non-Primary Care Provider (PCP)											
Antony Michael Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirshenbaum Nancy W	Practitioner - Non-Primary Care Provider (PCP)											
Cytryn Lawrence I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Gross Jay Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kraut Richard Alan Dds	Practitioner - Non-Primary Care Provider (PCP)											
Abramowicz Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jay Mermelstein Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Daphne T Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenbaum Pearl S Md	Practitioner - Non-Primary Care Provider (PCP)											
Rose Louis C Md	Practitioner - Non-Primary Care Provider (PCP)											
Fleischman Jay A	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Steven R Md	Practitioner - Non-Primary Care Provider (PCP)											
Coco Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klapper Daniel Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Weisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Butin Mitchell P Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Bernholc Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Velazquez Lyzette Eileen Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Abbott Ira Richmond Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Sparr Steven Allen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kalnicky Shalom Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Michael Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Orlando Jr Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Katz Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Rabinowich Lydia Md	Practitioner - Non-Primary Care Provider (PCP)											
Schuster Victor L Md	Practitioner - Non-Primary Care Provider (PCP)											
Tokayer Aaron Zev Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Grantham Christopher Ashby Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Levin Henry S Md	Practitioner - Non-Primary Care Provider (PCP)											
Champion Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Sparano Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)											
Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)											
Lane Abbie Venus Dds	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Kosse Angelika Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levner Charles	Practitioner - Non-Primary Care Provider (PCP)											
Dahdouh Michelle Adele Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Deboccardo Graciela O Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ransom Sherry M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Suhrland Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Parras Mary Kean Md	Practitioner - Non-Primary Care Provider (PCP)											
Lezcano Lazaro Gustavo Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Marino Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Della Badia John Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
O Hagan Harriet Glazer Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fleisher Arlen Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Auricchio John Steven Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lucariello Richard Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jackness Emily Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nguyen Hung Dang Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Robin Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Driscoll M Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Siegel Cary Scott Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cynamon Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Bartholome Md	Practitioner - Non-Primary Care Provider (PCP)											
Fox Amy S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levin Sheryl Rina Md	Practitioner - Non-Primary Care Provider (PCP)											
Herzberg Stephen L Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Schorr-Lesnicks Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Keltz Theodore N Md	Practitioner - Non-Primary Care Provider (PCP)											
Plummer Robert L Md.,Facs.,Pc	Practitioner - Non-Primary Care Provider (PCP)											
Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Frost Andrei Md	Practitioner - Non-Primary Care Provider (PCP)											
Wachs Jane Zimetbaum Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipschitz Sageman Sharon B Md	Practitioner - Non-Primary Care Provider (PCP)											
Berkower Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)											
Osborn Elizabeth Phd	Practitioner - Non-Primary Care Provider (PCP)											
Michler Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dimond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Holder Jonathan L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaminer Ruth B Md	Practitioner - Non-Primary Care Provider (PCP)											
Lauer Simeon A Md	Practitioner - Non-Primary Care Provider (PCP)											
Shookster Linda A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Eulogio Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Simmons Deborah A Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Krilov Meg Allyn Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lebowitz Philip W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Freddo Lorenza Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rozenblit Alla Md	Practitioner - Non-Primary Care Provider (PCP)											
Feghali Joseph G Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Alan L Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Shaukat Kamran Md	Practitioner - Non-Primary Care Provider (PCP)											
Haramati Nogah Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levin Terry L Md	Practitioner - Non-Primary Care Provider (PCP)											
Broyde Haramati Linda Md	Practitioner - Non-Primary Care Provider (PCP)											
Dai Phie-Bee Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Venable Cassandra E Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Patrick Sharon Lynne Md	Practitioner - Non-Primary Care Provider (PCP)											
Shabsigh Ridwan Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Weingarten-Arams Jacqueline S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maffucci Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Costley-Hoke Karen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Asnis Gregory Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Debello John A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Chin Henry Thickbin Md	Practitioner - Non-Primary Care Provider (PCP)											
Afran Scott Ian Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Vorchheimer David A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Meisher Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Jagust Marcy Md	Practitioner - Non-Primary Care Provider (PCP)											
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)											
Leviton Ira Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Parker Frederick L Md	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Sherry K Md	Practitioner - Non-Primary Care Provider (PCP)											
Casino Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)											
Frei Gill Leor Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamen Stewart M Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Schwalb Murray David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gindi Michael D Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Sofair David	Practitioner - Non-Primary Care Provider (PCP)											
Foote Jay Bradley Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stein Marjorie W Md	Practitioner - Non-Primary Care Provider (PCP)											
Sperling Neil M Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kogan Melanie G Md	Practitioner - Non-Primary Care Provider (PCP)											
Shayevitz Jay Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Koltovich Paul W Md	Practitioner - Non-Primary Care Provider (PCP)											
Ishkanian Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Spivack Simon D Md	Practitioner - Non-Primary Care Provider (PCP)											
Ganti Sudha Rajaram Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Goez Emilio A Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Uehlinger Joan M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Marc M Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Sellinger Catherine Ryan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kahana Madelyn Dale Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Romano Christopher J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Campbell Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Davitt Michelle M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davis Robert L Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Gheorghiu Olimpia Tintea Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendieta Jorge Vladimir Dds	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Harold L Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Natta Vivian A Rn	Practitioner - Non-Primary Care Provider (PCP)											
Segan Scott Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ballaban-Gil Karen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Borakove Larry Steven	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Anthony David Md	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Santiago Ivan A Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lederman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Richard Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacques Jean-Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Spicehandler Debra Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Messinger David B Md	Practitioner - Non-Primary Care Provider (PCP)											
Sue Young-Jin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Balentine Jerry Ray Jr Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Gomez Maria Fernanda Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Charney Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Bastidas Jairo A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Gropper Charles A Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Antonelle Robert William Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Telzak Edward Elliot Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Johnson Michael Norman Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fleischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Jarosz Cathy Julia Md	Practitioner - Non-Primary Care Provider (PCP)											
Gruber Peter J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Epstein Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Angioletti Louis Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Dalmacy Tardieu Marie Ange Md	Practitioner - Non-Primary Care Provider (PCP)											
Keiser Harold D Md	Practitioner - Non-Primary Care Provider (PCP)											
Francis Rozelle A Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)											
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Shulman Lisa H Md	Practitioner - Non-Primary Care Provider (PCP)											
Zucker Howard Alan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Singh Mahinderjit Md	Practitioner - Non-Primary Care Provider (PCP)											
Engelbrecht David Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Najara Julia E Md	Practitioner - Non-Primary Care Provider (PCP)											
Pollack Simeon Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodgers I Rand Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenfeld Nathan S Md	Practitioner - Non-Primary Care Provider (PCP)											
Mohandas Kala Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Darwin Buschman Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Iqbal Naveed Md	Practitioner - Non-Primary Care Provider (PCP)											
Keller Steven M Md	Practitioner - Non-Primary Care Provider (PCP)											
Abrams Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mokrzycki Michele Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Katz Howard Victor Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Klapper Philip Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Carcione Joseph Rosario Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Koster Harry Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Enriquez Eduardo R Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Sadarangani Gurmukh J Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Grun Andrei A Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Vallejo Doris Md	Practitioner - Non-Primary Care Provider (PCP)											
Chambers Paul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wharton Ronald H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cohen Seth A Md	Practitioner - Non-Primary Care Provider (PCP)											
Newell Rosanne M Md	Practitioner - Non-Primary Care Provider (PCP)											
Casper Theodore Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Ruby E F Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scher Mark A Md	Practitioner - Non-Primary Care Provider (PCP)											
Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)											
Walter Eric G Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Foreman Hyacinthe Monica T Md	Practitioner - Non-Primary Care Provider (PCP)											
Drucker Perry Dean Md	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)											
John C Megarr Rehabilitation	Practitioner - Non-Primary Care Provider (PCP)											
Munsayac Adele T Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fineberg Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gucalp Rasim Md	Practitioner - Non-Primary Care Provider (PCP)											
Michnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Bengualid Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Walsh Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Laks Mitchell P Md	Practitioner - Non-Primary Care Provider (PCP)											
Yee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)											
Pounds Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Petrie Ferell J Johnson	Practitioner - Non-Primary Care Provider (PCP)											
Leibman A Jill Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Woroch Roman S Md	Practitioner - Non-Primary Care Provider (PCP)											
Lis Ronald J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Riess Iwona A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gevirtz Clifford M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lane Christopher Joseph Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)											
Appel David W Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weitzner Ari Leonard Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Ushay Henry Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schneider Matthew R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Family Foot Care New Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Bhola Anita Md	Practitioner - Non-Primary Care Provider (PCP)											
Angioletti Lee Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Dicpinigaitis Peter V Md	Practitioner - Non-Primary Care Provider (PCP)											
Shein David M Mnd	Practitioner - Non-Primary Care Provider (PCP)											
Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)											
Janis Marc C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Miller Donald Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Schevon Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓	✓	✓	✓	✓			
Landy Robert Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Grieg Adolfo F Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stein Jeffrey Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Saint-Preux Jean Marie Carl M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Yearwood Renee D Od	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Divito Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Santos Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Fethke Eric Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Stern Julia Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Reichman Edward I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ohajekwe Ogedi A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mutone Michael Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Lai Katherine M Dpm	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Beitler Allison J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rao Narasinga P Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Olsewski John M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufmann Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Halpern Michele Md	Practitioner - Non-Primary Care Provider (PCP)											
Itzkoff Roberta L Md	Practitioner - Non-Primary Care Provider (PCP)											
Gela Boguslawka D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Devine Patricia A Md	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Arnold Brett Md	Practitioner - Non-Primary Care Provider (PCP)											
Volterra Fabio Md	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Soraya E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez Consuelo	Practitioner - Non-Primary Care Provider (PCP)											
Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)											
Wachs Eric A Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Selekman Warren L	Practitioner - Non-Primary Care Provider (PCP)											
Crandall Jill Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Preven David W Md	Practitioner - Non-Primary Care Provider (PCP)											
Toppin James D	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Yu Lio Md	Practitioner - Non-Primary Care Provider (PCP)											
Rasmussen Anne B Md	Practitioner - Non-Primary Care Provider (PCP)											
Dietrich Marianne Md	Practitioner - Non-Primary Care Provider (PCP)											
Morelli Charles M	Practitioner - Non-Primary Care Provider (PCP)											
Chee Won Keun Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Doyle Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Meyer Robert H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Romano Jacques Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenstein Maury Md	Practitioner - Non-Primary Care Provider (PCP)											
Hayden Francis Fitzgerald Ii	Practitioner - Non-Primary Care Provider (PCP)											
Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Zeleznik Jomarie Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Navas John J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiss Andrea Md	Practitioner - Non-Primary Care Provider (PCP)											
Garan Ared	Practitioner - Non-Primary Care Provider (PCP)											
Tun Joy Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Foster Joanne L Md	Practitioner - Non-Primary Care Provider (PCP)											
Katsnelson Nelly Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Benacquista Teresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Barzilai Nir Md	Practitioner - Non-Primary Care Provider (PCP)											
Scharf Bradley Hal Md	Practitioner - Non-Primary Care Provider (PCP)											
Fruitman Edward	Practitioner - Non-Primary Care Provider (PCP)											
Herzog Gary Do	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Straker Tracey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gadioma Roy V Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Stewart Ian Do	Practitioner - Non-Primary Care Provider (PCP)											
Waite Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Woo Danny	Practitioner - Non-Primary Care Provider (PCP)											
Bradlow Jonathan Avery Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Stuart Owen	Practitioner - Non-Primary Care Provider (PCP)											
Catanese Dominic J Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gaughan Gerald F Md	Practitioner - Non-Primary Care Provider (PCP)											
Paul Evelyne M Md	Practitioner - Non-Primary Care Provider (PCP)											
David Jonathan Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Connors Robert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Matthews Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)											
White Deborah J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dummit Eldon Steven Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Southern William Norman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith Richard V Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ross Randall M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ostrer Harry Md	Practitioner - Non-Primary Care Provider (PCP)											
Vital-Herne Marc Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Klion Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Dogim Lila Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Bartels Matthew N Md	Practitioner - Non-Primary Care Provider (PCP)											
Boniuk Jonathan Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Deluca Richard Vincent Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Eliezer Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Feldmesser Marta Lois Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ilowite Norman T Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karpinos Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Abdo Farid Fawzi Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Le Guillou Alain Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Orna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reyes Maria Julieta G Md	Practitioner - Non-Primary Care Provider (PCP)											
Okpalanma Chika Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kligler Benjamin Eli Md	Practitioner - Non-Primary Care Provider (PCP)											
Portzline Thomas S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bernstein Peter Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiss Louis Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Birnbaum Israel	Practitioner - Non-Primary Care Provider (PCP)											
Emralino Feliciano F Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Brook Allan L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Juste Dominique F Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Shamamian Peter	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Appel Curtis Md	Practitioner - Non-Primary Care Provider (PCP)											
Jorde Ulrich P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gombos Michal M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Calderon Edwin Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Karwa Manoj L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Doraiswamy Kalpana	Practitioner - Non-Primary Care Provider (PCP)											
Bodner William R Md	Practitioner - Non-Primary Care Provider (PCP)											
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Berliner Randall Geoffrey	Practitioner - Non-Primary Care Provider (PCP)											
Klugman Susan Debra Md	Practitioner - Non-Primary Care Provider (PCP)											
Boyer Ann Mulford Md	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Daniel G Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Holtzman Lawrence Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Kinkhabwala Milan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Carr Samuel Stephen Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Fishman Charles L Md	Practitioner - Non-Primary Care Provider (PCP)											
Badillo Mary Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Holden Lynne M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Minarik Marlene	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hollander Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)											
Stein David Franklin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Broderick Carlene Hillary Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baccellieri Angelo Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kindschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)											
King Diana Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Billotti Thomas J	Practitioner - Non-Primary Care Provider (PCP)											
Sussman Arlene Md	Practitioner - Non-Primary Care Provider (PCP)											
Bieri Phyllis L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moline Clelia Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Conroy Shaw Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alsalam Mourhege Matta Md	Practitioner - Non-Primary Care Provider (PCP)											
Spinelli Allison Donna Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Orjuela Hernando Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vick Angela Kaye Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gunzenhauser Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Klie Thomas Ernst Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Savani Nargis Kasam Ali Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Katz Barrett J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Green Leacroft Fitz-Henley Md	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Bookner Elissa Michele Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kim Christine M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hanna Raouf R Md	Practitioner - Non-Primary Care Provider (PCP)											
Gopal Sireen Murari Md	Practitioner - Non-Primary Care Provider (PCP)											
Nissinoff Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Slotwiner-Nie Peter K Md	Practitioner - Non-Primary Care Provider (PCP)											
Gentilucci Marco Md	Practitioner - Non-Primary Care Provider (PCP)											
Dire J Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Gerardi Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Moleti Carole Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bellinson Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weidenheim Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tanaka Kathryn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ratech Howard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Castellano Michael Leo Md	Practitioner - Non-Primary Care Provider (PCP)											
Garry David John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lipsitz Evan Coulson Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Makower Della Felice Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Laurence Charles Md	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Nachman Sami Albert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rahmani Kamran Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Arens Raanan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lippman Eric Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Garvey Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Tepler Ira Ashley Md	Practitioner - Non-Primary Care Provider (PCP)											
Agbonkpolo Francis O O	Practitioner - Non-Primary Care Provider (PCP)											
Moazen Haleh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Song Jing Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Berkenblit Robert Gary Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mastrantonio John Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Bharucha Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)											
Dirusso Stephen Michael Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Levie Mark D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Alan	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)											
Henry Donna Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Liburd Jennifer D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mabie Peter C Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinschneider Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Siejo Rosa M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mehler Mark F Md	Practitioner - Non-Primary Care Provider (PCP)											
Farris Edmund Paul Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)											
Vitti Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Bastien Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rao Prakash Jerripotula Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Daniel Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcdonald Thomas V Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Perry-Bottinger Lynne V Md	Practitioner - Non-Primary Care Provider (PCP)											
Tinger Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Aquino Melinda Anne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Campbell Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Cohen Bruce Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Kuo Dennis Yi-Shin Md	Practitioner - Non-Primary Care Provider (PCP)											
Fiad Alfredo Manuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Bickoff Corey Ian	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Colon Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hakimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)											
Savitz Donald Alfred Iii Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kakanantadilok Nuntiya Dmd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wiltz Mauricio J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Pan Edwin Md	Practitioner - Non-Primary Care Provider (PCP)											
Szabo Edith G Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Patti Ernest Frank Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Patel Mayank	Practitioner - Non-Primary Care Provider (PCP)											
Bulsara Girish M Md	Practitioner - Non-Primary Care Provider (PCP)											
Correa Nereida Md	Practitioner - Non-Primary Care Provider (PCP)											
Chernov Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Campolattaro Brian N Md	Practitioner - Non-Primary Care Provider (PCP)											
Fink-Levine Nanci Md	Practitioner - Non-Primary Care Provider (PCP)											
Savel Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ricketts Sarah M Md	Practitioner - Non-Primary Care Provider (PCP)											
Larusso Elaina Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kessarlis Harland	Practitioner - Non-Primary Care Provider (PCP)											
Capiro Rodney Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Oh-Park Moo-Yeon Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rameshwar Karamchand Md	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Baskas David A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hockmeyer Merrith H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Gallegos Juanita Guzman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Biggs Jacqueline C V Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Gratch Mary Matilda Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Petersen Bert M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Walker-Seymore Julianne A	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Haut Sheryl Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jones Harriet Ivy Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cuebas Luisette Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Kornblau Dina H Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Leyvi Galina Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barry I Finkelstein Dpm Pllc	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Travin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)											
Lamour Jacqueline M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rajdev Lakshmi N Md	Practitioner - Non-Primary Care Provider (PCP)											
Aquino Suzanne Lei	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mejia Fernando Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼				▼		
Kim Kami Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vassallo Charles J Md	Practitioner - Non-Primary Care Provider (PCP)											
Green David Alan	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Pass Robert Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Ping Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kirchmann Robert Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ihemaguba Michael O Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Leong Christopher W-K Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Pellegrino Christine M Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenzweig Robert Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Afshan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Goez Juan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Mar Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Victor Olga	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)											
Bergman Scott Zachary Phd	Practitioner - Non-Primary Care Provider (PCP)											
Miller Robert	Practitioner - Non-Primary Care Provider (PCP)											
De Oliveira Paolo S Rn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Park Steven Young Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suecoff Stacey A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ythier Denise	Practitioner - Non-Primary Care Provider (PCP)											
John Celina P Md	Practitioner - Non-Primary Care Provider (PCP)											
Gruenberg Tammy R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lipton Michael L Md	Practitioner - Non-Primary Care Provider (PCP)											
Moses Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wroblewski Roselyn Marza	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Murray Gloria L Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ha Conellia Md	Practitioner - Non-Primary Care Provider (PCP)											
Avner Jeffrey R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Beyer Paul H Do	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ghavamian Reza Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Santos Roderick Mallorca Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieman Harry Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Deforest Pamela Michelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Finegold Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Stegnajic Arsen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nager Ralph Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Kyongmi Md	Practitioner - Non-Primary Care Provider (PCP)											
Gellen Judit Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)											
Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)											
Minsky Lloyd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dilorenzo James C Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Ira	Practitioner - Non-Primary Care Provider (PCP)											
Park Jung	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naomi Kunin Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Myriame	Practitioner - Non-Primary Care Provider (PCP)											
Mathisson Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Long Sharps Paige Lynette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Teusink John Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Lubrano Arcangelo Aldo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Betzler Thomas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ronca Lorraine T Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wollowitz Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Forti Rene Josephine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baghizadeh-Toosi Babak Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saringer Magdolna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Krumerman Andrew K Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hnetila Carol	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pawl Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Pirofski Liise-Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Paula Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jones Joan	Practitioner - Non-Primary Care Provider (PCP)											
Sturza Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Coyle Christina	Practitioner - Non-Primary Care Provider (PCP)											
Cajigas Antonio	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bernstein Karen E Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanley Ann Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Fitzgerald Regina Marie	Practitioner - Non-Primary Care Provider (PCP)											
Teplitz Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Fried Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Sconzo Denis Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Camille Michel-Ang Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jackson Arthur Crawford Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fishbach Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Gabelman Gary Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobson Mark	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pana-Sarmiento Remedios	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stephens Hiram	Practitioner - Non-Primary Care Provider (PCP)											
Callard Helana Lynn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Smotkin David Md	Practitioner - Non-Primary Care Provider (PCP)											
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)											
Monteverde Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)											
Hudes Golda Md	Practitioner - Non-Primary Care Provider (PCP)											
George Helen B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gonzalez Angela E Md	Practitioner - Non-Primary Care Provider (PCP)											
Khine Hnin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dinces Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Benenson Blanche S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ehrensall Kenneth S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mantello Ginny	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Joseph Vilma A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keller Marla Jill Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Koenigsberg Tova C Md	Practitioner - Non-Primary Care Provider (PCP)											
Farah Samer Md	Practitioner - Non-Primary Care Provider (PCP)											
Puente Anibal O Md	Practitioner - Non-Primary Care Provider (PCP)											
Broadnax Denise Michele	Practitioner - Non-Primary Care Provider (PCP)											
Dassa Gabriel L Md	Practitioner - Non-Primary Care Provider (PCP)											
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Guha Chandan Md	Practitioner - Non-Primary Care Provider (PCP)											
Marini Robert Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Michael Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Tin Sik	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Albulak Mehmet Kerim Md	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Klaus	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chan John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schlesinger Kathie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hameedi Faiq Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Whitney Kathleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abadir-Hallock Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Hart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Osborne Olive Clarice Md	Practitioner - Non-Primary Care Provider (PCP)											
Garg Purnima Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Griffith Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)											
Devore Nancy Cnm	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Pollack Staci E Md	Practitioner - Non-Primary Care Provider (PCP)											
Gaschke Yvonne Nanette	Practitioner - Non-Primary Care Provider (PCP)											
Akkapeddi Sudha L Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rivas Yolanda Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sanyal Rajat S Md	Practitioner - Non-Primary Care Provider (PCP)											
Wright Rodney L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sands Brenda M	Practitioner - Non-Primary Care Provider (PCP)											
Carlese Anthony J Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burov Ellen A Md	Practitioner - Non-Primary Care Provider (PCP)											
Perlstein David A Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Carter-Edwards Mildred G	Practitioner - Non-Primary Care Provider (PCP)											
Langiulli Alfonso Richard Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Heptulla Rubina A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thomas Sherlan Angela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scalmati Alessandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Madu Assumpta Agoucha Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sasson Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Herbsman Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Hundorfean Gabriela Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bent John P Iii Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mani Sridhar Md	Practitioner - Non-Primary Care Provider (PCP)											
Small Jonathan M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Torossian Carol L	Practitioner - Non-Primary Care Provider (PCP)											
Mann Ranon E Md	Practitioner - Non-Primary Care Provider (PCP)											
Balikai Chandrappa P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Herold Betsy C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dudek Ronald D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ricci Zina J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ronca Kathleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)											
Adamczyk Diane	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)											
Carter Doreen	Practitioner - Non-Primary Care Provider (PCP)											
Libassi David	Practitioner - Non-Primary Care Provider (PCP)											
Richter Scott	Practitioner - Non-Primary Care Provider (PCP)											
Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)											
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Handler-Igna Frances Beth	Practitioner - Non-Primary Care Provider (PCP)											
Battaglia Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hassan Khaled A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kenney Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wald-Cagan Paulette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Grant Carol A Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhatnagar Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Linden Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenberg Dara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Heller Diane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schwanderia James	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guillaume Carl Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
John Annamma	Practitioner - Non-Primary Care Provider (PCP)											
Sheindlin Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)											
Hackley Barbara Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stivala George Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Sperling Karen Ellen Md	Practitioner - Non-Primary Care Provider (PCP)											
Niremberg Moyses Md	Practitioner - Non-Primary Care Provider (PCP)											
Jankiewicz Patricia A	Practitioner - Non-Primary Care Provider (PCP)											
Santhanam Hema L	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
White Michael James Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Klestzick Harold N Md	Practitioner - Non-Primary Care Provider (PCP)											
Krevitt Lane David Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Orentlicher Rona Judith Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Galvin Catherine Anne	Practitioner - Non-Primary Care Provider (PCP)											
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Balar Nilesh Naran Md	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Caron Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elsinger Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kulsakdinun Chaiyaporn Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levi Daniela Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Manwani Deepa Girdharlal Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Uma D Ratakonda Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Gokhan Solen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bookchin Robert	Practitioner - Non-Primary Care Provider (PCP)											
Wolkoff Allan W Md	Practitioner - Non-Primary Care Provider (PCP)											
Kathirithamby Dona	Practitioner - Non-Primary Care Provider (PCP)											
Lachman Herbert M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Steinberg Jacob	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Sunhee	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schectman Merryl	Practitioner - Non-Primary Care Provider (PCP)											
Lubin Katlyne	Practitioner - Non-Primary Care Provider (PCP)											
Nosanchuk Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											
Putterman Chaim Md	Practitioner - Non-Primary Care Provider (PCP)											
Smolin Yvette Lynne Md	Practitioner - Non-Primary Care Provider (PCP)											
Dayal Ashlesha	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Whang Eugene J Md	Practitioner - Non-Primary Care Provider (PCP)											
Parellada Alejo	Practitioner - Non-Primary Care Provider (PCP)											
Coll-Ruiz Hector	Practitioner - Non-Primary Care Provider (PCP)											
Rosing Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rotenberg Ohad David Md	Practitioner - Non-Primary Care Provider (PCP)											
Chabon Brenda Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Latzman Bryan Russell Md	Practitioner - Non-Primary Care Provider (PCP)											
Einstein Mark Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Herman Craig	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Van Roekens Craig N Md	Practitioner - Non-Primary Care Provider (PCP)											
Crofford Marsha J Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Zelenger Sahndor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Goldman David L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Markhasina Inna Md	Practitioner - Non-Primary Care Provider (PCP)											
Agu Felicia Rn	Practitioner - Non-Primary Care Provider (PCP)											
Alfieri Donna Marie Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Posner Jonathan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaplan Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raab Carolyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elite Physical Therapay And R	Practitioner - Non-Primary Care Provider (PCP)											
Mian Umar Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Martin Karen Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Lynn Adam M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Russo Marian Angela Md	Practitioner - Non-Primary Care Provider (PCP)											
Adelsberg Marc R	Practitioner - Non-Primary Care Provider (PCP)											
Boltin Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Collado Damaris A Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)											
Yuabov Boris Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Nachmann Dennis S Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Raid Satta Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Havranek Thomas George Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Limani Robert B Md	Practitioner - Non-Primary Care Provider (PCP)											
Asif Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharaftkhah Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Daniel Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bright Smiles Dental Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Indelicato Rose Ann	Practitioner - Non-Primary Care Provider (PCP)											
Stein Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)											
Al-Salem Salim S Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Gil Roberto B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Valdivia Ana Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Bagga Kamlesh K Csw	Practitioner - Non-Primary Care Provider (PCP)											
Palma Eugen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Banks Erika Heidi Md	Practitioner - Non-Primary Care Provider (PCP)											
Win Khin Khin	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Pisklakov Sergey Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP)											
Ehrlich Randall Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
Allison Karen Melanie Md	Practitioner - Non-Primary Care Provider (PCP)											
Napolitano Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Loeb Sheila L Cnm/Mmc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tannen Rebekah Y	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Creating Smiles Llc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Figuroa-Corser Lourdes M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hardin John Avery Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Rajesh Manharbhai Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Del Rio Marcela Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Haynes Hilda Althea	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Culliford Andrea N Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Naing Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Mbekeani Joyce	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaplan Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)											
Kobeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)											
Newman-Zitka Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Freeman Irene Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Olhoffer Ingrid Helena Md	Practitioner - Non-Primary Care Provider (PCP)											
Mazarin Gregory I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Landzberg Kim Starer Md	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ryan Deborah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ida Joseph Richard	Practitioner - Non-Primary Care Provider (PCP)											
Verrier J Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fox-Distefano Laura	Practitioner - Non-Primary Care Provider (PCP)											
Soloway Irene Pa	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Richard Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hailu Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ang Luis C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Akalin Enver Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Serby Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Sibinga Nicholas E S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carrero Nidia R Md	Practitioner - Non-Primary Care Provider (PCP)											
Robbins Rosemary A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Hughes Marianne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wren Sarah Barrett	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Haleem Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Qadir Muhammad Irfan Md	Practitioner - Non-Primary Care Provider (PCP)											
Labovitz Daniel Lockett Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)											
Dul Mitch	Practitioner - Non-Primary Care Provider (PCP)											
Freed Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)											
Krumholz David	Practitioner - Non-Primary Care Provider (PCP)											
Larson Steven	Practitioner - Non-Primary Care Provider (PCP)											
Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)											
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)											
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kelsch Robert Dmd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rose-Trzaska Carol	Practitioner - Non-Primary Care Provider (PCP)											
Dickson Darlene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Manoach Seth Michael Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kartseva Tatiana Borisovna Ph	Practitioner - Non-Primary Care Provider (PCP)											
Sieg Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Hariprasad Pramraj Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Wondemunegne Tiruwork Do	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Altamirano Ruben Do	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Stowe Michael Timothy Phd	Practitioner - Non-Primary Care Provider (PCP)											
Fulger Ilmana Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Brody Geraldmd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Perlmutter Ilisse Robin Md	Practitioner - Non-Primary Care Provider (PCP)											
Merriweather Aisha Kimberly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Kaubisch Andreas Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)											
Schimmel Sanford Dds	Practitioner - Non-Primary Care Provider (PCP)											
Apicella Sheila Ann Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kizer Jorge R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karimi Sara Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Dalland Linda Jean	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abrams Nana Od	Practitioner - Non-Primary Care Provider (PCP)											
Li Peng Md	Practitioner - Non-Primary Care Provider (PCP)											
Pekovic Dusan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pass Lisa K Phd	Practitioner - Non-Primary Care Provider (PCP)											
Dr Proveen Kumrah Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)											
Derose Joseph John Md	Practitioner - Non-Primary Care Provider (PCP)											
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)											
Levy Adam Scott Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weintraub Christine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chechik Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Herman Paul Phd	Practitioner - Non-Primary Care Provider (PCP)											
Foronjy Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Beninati Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Symecko John A Jr	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shay Hamilton	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Balakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)											
Themistocle Fenar	Practitioner - Non-Primary Care Provider (PCP)											
Kim Hannah Kyung Me Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Wiseman Samson Md	Practitioner - Non-Primary Care Provider (PCP)											
Tan Ching-Yi Lynne Md	Practitioner - Non-Primary Care Provider (PCP)											
Estela Ogiste Md Phd Pc	Practitioner - Non-Primary Care Provider (PCP)											
Skae Catherine Colette Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adversario Eden Florendo	Practitioner - Non-Primary Care Provider (PCP)											
Braunschweig Ira Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tomer Gitit Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chuang Cathy Md	Practitioner - Non-Primary Care Provider (PCP)											
Barnaby Douglas Peter Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raff Amanda Clare Md	Practitioner - Non-Primary Care Provider (PCP)											
Pena Omar Aradipson Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Werner Craig Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davae Ketan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Dohrn Jennifer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Gellido Charles Lagaya Md	Practitioner - Non-Primary Care Provider (PCP)											
Herman Merrill S	Practitioner - Non-Primary Care Provider (PCP)											
Castro Diana Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Harris Emily Berkman Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dolan Siobhan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Richard Rueyshuan	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Afzal Munazza Md	Practitioner - Non-Primary Care Provider (PCP)											
Somersel Gavin N Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Alerte Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shafizadeh Farshad Md	Practitioner - Non-Primary Care Provider (PCP)											
Arevalo Ronald Paul Musni Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Einstein Francine Hughes Md	Practitioner - Non-Primary Care Provider (PCP)											
Massoumi Hatef Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahn Jae Kyung Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)											
Haigentz Missak Jr Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Raj Capoor	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Moadel Renee M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Perez-Soler Roman Md	Practitioner - Non-Primary Care Provider (PCP)											
Baccay Francis B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walter-Goodman Sandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zemmel Damore Jason Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Al-Husaini Hiyad Jawad Md	Practitioner - Non-Primary Care Provider (PCP)											
Okereke Ndubueze Clement J Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Prince David Md	Practitioner - Non-Primary Care Provider (PCP)											
Richman Elise Keltz Md	Practitioner - Non-Primary Care Provider (PCP)											
Lasak Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown Lamont Darwan Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Charna Md	Practitioner - Non-Primary Care Provider (PCP)											
Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schulman Julie Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Perez Rodemar Albao Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Vincetic Anto Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Myerson Alice S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Channa Prabjot Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosen Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Benjamin Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ladero Emma C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gray Julia Md	Practitioner - Non-Primary Care Provider (PCP)											
Lauer Darrell	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Puttaswamy Rajeev	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Valayadum Rajeshree	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Keene Adam Barnett Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bernstein Laura Md	Practitioner - Non-Primary Care Provider (PCP)											
Grimaldi Meryl Yve Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)											
Chervenak Judi Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Dooley Francis Patrick	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Eisen Leon K	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hughes Melville Howard Addison Md	Practitioner - Non-Primary Care Provider (PCP)											
Lynn Brian P	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Molinas Sandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pullman James M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reznik Sandra E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenberg Maris	Practitioner - Non-Primary Care Provider (PCP)											
Smuckler Daniel J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Srinivas Vankeepuram S	Practitioner - Non-Primary Care Provider (PCP)											
Direny-Jean Rose M Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Med-Psych Service A Medical	Practitioner - Non-Primary Care Provider (PCP)											
Shifteh Keivan Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Yumei Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hu Lin Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Tokar Dmitriy	Practitioner - Non-Primary Care Provider (PCP)											
Rosser Mary Lee	Practitioner - Non-Primary Care Provider (PCP)											
Baker Margaret Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Lathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hodges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Nafday Suhas M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Savransky Yevgeny Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Dreyzina Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Lok Jonat Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Locker Daphna R Phd	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Sommers Sharon L Phd	Practitioner - Non-Primary Care Provider (PCP)											
Tuluca Luciano	Practitioner - Non-Primary Care Provider (PCP)											
Siewers Kevin Np	Practitioner - Non-Primary Care Provider (PCP)											
Kitsis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tam Jeannie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hilaire Marc Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Lado Fred Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chang Ann Shiau Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Helft Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Alice Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Salehimanesh Elham Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Adler Darryl L Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Bruni-Cofini Colette Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lovings Tara Md	Practitioner - Non-Primary Care Provider (PCP)											
Maldonado Theresa Erlinda Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shapiro Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Terraciano Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Yamani Amir Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Robert Arne B Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)											
Fitten Joan T Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Palmer Sanchia	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Archana Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mohammed Romeeda	Practitioner - Non-Primary Care Provider (PCP)											
Farol Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Houten John Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Vernenkar Vithal Vic Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mclean Ronald Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Villafuerte Albert	Practitioner - Non-Primary Care Provider (PCP)											
Hartmannsgruber Maximilian Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Balidemaj Kujtim Md	Practitioner - Non-Primary Care Provider (PCP)											
George Yolanda M Dds	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Santos Divina Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Grand Blanca Nora Do	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mantilla Fanny Janeth Do	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Boreland Ethlyn M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mandanas Victor J	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Djukic Aleksandra Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Santoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)											
Guoping Zhou	Practitioner - Non-Primary Care Provider (PCP)											
Panzarino Peter J Md	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Quigley Diane Rn	Practitioner - Non-Primary Care Provider (PCP)											
Coon Victoria Baumert	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Bindu Md	Practitioner - Non-Primary Care Provider (PCP)											
Perera Thomas B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Diaz Maria D Np	Practitioner - Non-Primary Care Provider (PCP)											
Nayman Defne Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levy Denise Antoinette Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shi Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hirsch Suzanne Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Faunt Nancy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith Angela Lantz	Practitioner - Non-Primary Care Provider (PCP)											
Leffler Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Ralph Walter M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Vinces Fausto Y Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Weiner Holly H	Practitioner - Non-Primary Care Provider (PCP)											
Reischel Ulrich A Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Neal-Perry Genevieve S Md	Practitioner - Non-Primary Care Provider (PCP)											
Gennarelli Louis A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naqvi Huma Hasnain Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gotian Amnon Md	Practitioner - Non-Primary Care Provider (PCP)											
Bautista Maria Lourdes Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Wright Roberta Diane	Practitioner - Non-Primary Care Provider (PCP)											
Huang Gloria Shining	Practitioner - Non-Primary Care Provider (PCP)											
Papavassiliou Dimitrios P Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Grasa Gabriela Anamaria Md	Practitioner - Non-Primary Care Provider (PCP)											
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Ahmed Imran M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Jouvin-Castro Maria Angelina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zhang Jian Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Jakubowicz Pamela Jasmine Md	Practitioner - Non-Primary Care Provider (PCP)											
Seham Jenny Phd	Practitioner - Non-Primary Care Provider (PCP)											
Saint-Aude Germaine Md	Practitioner - Non-Primary Care Provider (PCP)											
Song Jing Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chang Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Belayneh Luleneshe Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Zapata Ryan J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naco Elva Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berdichevsky Lillian Md	Practitioner - Non-Primary Care Provider (PCP)											
Smina Mihai Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cohen Jason Brett Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Dar Peer Md	Practitioner - Non-Primary Care Provider (PCP)											
Goel Sanjay Md	Practitioner - Non-Primary Care Provider (PCP)											
Vergheese Joe Md	Practitioner - Non-Primary Care Provider (PCP)											
Sarwahi Vishal Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chang Tylis	Practitioner - Non-Primary Care Provider (PCP)											
Taviloglu Gurkan Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Salyk Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Leung Oilim	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morin Monica A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Martinez Maria	Practitioner - Non-Primary Care Provider (PCP)											
Ostfeld Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lewis David A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Moradi Issac Eshagh Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Garcia Isabel Dds	Practitioner - Non-Primary Care Provider (PCP)											
Elrafei Tarek Nabil Md	Practitioner - Non-Primary Care Provider (PCP)											
Cabral Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Demasio Kafui Alfreda Md	Practitioner - Non-Primary Care Provider (PCP)											
Burnett Michael Charles Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Chambliss Paul	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Zhang David	Practitioner - Non-Primary Care Provider (PCP)											
Alianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)											
Shin Joseph H Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)											
Bolkhovets Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)											
Dorce Jean Emmanuel Do	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Troneci Lizica C Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Spevack Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Greller Howard Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Pearlman Scott Brian Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leone Matthew Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)											
Angert Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raichoudhury Ritesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Garg Madhur Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pardanani Setul Ram Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oktay Maja	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scharoun Gina Magali Phd	Practitioner - Non-Primary Care Provider (PCP)											
Shlez Vitaly Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Hamilton Gabrielle	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Ivanov Iliyan Stoyanov Md	Practitioner - Non-Primary Care Provider (PCP)											
Jennings Marilena A Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Binod P Md	Practitioner - Non-Primary Care Provider (PCP)											
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)											
Culver Sherry	Practitioner - Non-Primary Care Provider (PCP)											
Moloney Maura	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Christine	Practitioner - Non-Primary Care Provider (PCP)											
Frumess Naomi Charlotte	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Han Myoung	Practitioner - Non-Primary Care Provider (PCP)											
Stanbery Dahlia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Yang Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)											
Saint-Jacques Henock Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Albow Susan Marie Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rastogi Deepa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Byrne Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Silfa Rosa	Practitioner - Non-Primary Care Provider (PCP)											
Penafranqui Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Cleeman Edmond	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ho Sammy Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abramov Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Dolera Josephine S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chen Yuxi Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thomas Cheryl A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Xu Jing Md	Practitioner - Non-Primary Care Provider (PCP)											
Laddis Dimitri Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sehhat Khashayar Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Villarian Porfirio Fagutao Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kishore Preeti Md	Practitioner - Non-Primary Care Provider (PCP)											
Oni-Eseleh Ana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Williams Harriet	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Ruben E Md	Practitioner - Non-Primary Care Provider (PCP)											
Olowe Kayode O Md	Practitioner - Non-Primary Care Provider (PCP)											
Fleischmann Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Smith Jonathan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Di Lullo Joseph Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Pisacano Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Tufariello Joann M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brewer Hilda	Practitioner - Non-Primary Care Provider (PCP)											
Chaperon Volvic Lcsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓						
Glass David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Isaacson Ernest Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Khan Zareen R Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Birendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Bautista Cynthia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Choi Woonsung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Dixon Carla	Practitioner - Non-Primary Care Provider (PCP)											
Hawkins Meredith	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch Lisa Margot Licht	Practitioner - Non-Primary Care Provider (PCP)											
Miller Alec L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Williams Linda Md	Practitioner - Non-Primary Care Provider (PCP)											
Gaither Kecia Md	Practitioner - Non-Primary Care Provider (PCP)											
Schiop Luminita Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Scott-Hudson Marcia J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Contreras Virginia Md	Practitioner - Non-Primary Care Provider (PCP)											
Derman Olga Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Steele Mehar Jennifer	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cavagnaro Christopher Scott	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)											
Heinlen Stephanie S Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsaur Larisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cardillo Edward Paul Phd	Practitioner - Non-Primary Care Provider (PCP)											
Mohrmann Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Baker Stephen Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gorlick Richard Greg Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Farinhas Joaquim M Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Fagan Michele Joy Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcdonnell Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Anisa Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Manglik Savita Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aluma Manuel	Practitioner - Non-Primary Care Provider (PCP)											
Gutheit Karen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Tulloch Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Ronit	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Kirk Austin	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
El-Hennawy Magdy Sayed Y Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Apinis Andrey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lakshmi Kameswari D Md	Practitioner - Non-Primary Care Provider (PCP)											
Agarwal Surbhi Md	Practitioner - Non-Primary Care Provider (PCP)											
Cotter Michael R Dds	Practitioner - Non-Primary Care Provider (PCP)											
Koenig Regina M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ghumman Imtiaz J Md	Practitioner - Non-Primary Care Provider (PCP)											
Shaines Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Eapen Jeena Viji Md	Practitioner - Non-Primary Care Provider (PCP)											
Loganathan Raghunandan S Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jakubowicz David Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Grace Encarnacion Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim John J Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Parvesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Ventura Kara A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guccione Michael Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Manuzon Laarni S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Louard Rita Jean Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)											
Kanagala Madhusudhana Rao	Practitioner - Non-Primary Care Provider (PCP)											
Skokowska-Lebelt Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Packer Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ardito Diane A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Piperdi Bilal Md	Practitioner - Non-Primary Care Provider (PCP)											
Jim Bun Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanjan Tara Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Loizides Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moguilevitch Marina Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vemulapalli Pratibha Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Grosberg Brian M Md	Practitioner - Non-Primary Care Provider (PCP)											
Jain Vineet Md	Practitioner - Non-Primary Care Provider (PCP)											
Alabre Marjory Md	Practitioner - Non-Primary Care Provider (PCP)											
Collier Annie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Haller Chad Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Gitlevich Tatyana R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Killion Christopher David Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Zhou Ping Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mitchell Christa	Practitioner - Non-Primary Care Provider (PCP)											
Frey Michael Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Golestaneh Ladan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Larkin Marian	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Chudnoff Scott G Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Shamantha G Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tavarez Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gong Michelle Ng Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Trivedi Heather Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcwilliam James Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
D'Alessandro David A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tagoe Clement Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fidvi Shabnam Amir Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Han Cathy	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Dyzenhaus Abraham	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schiff Bradley Alan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Panozzo Albert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schweitzer Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Kanevsky Julie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kojaoghlanian Tsoline Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Latuga Mariam Susan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ideyi Steve Md	Practitioner - Non-Primary Care Provider (PCP)											
Beek Grace L	Practitioner - Non-Primary Care Provider (PCP)											
Maxwell James E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Banez Ferdinand B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Offoha-Nwosu Nellyzita Chioma	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Elaine William Paulin	Practitioner - Non-Primary Care Provider (PCP)											
Taragin Benjamin Hyatt	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moody Karen Marie	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kulkarni Aparna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blumfield Einat	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keown Maureen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams Marcia May	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goffman Dena Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Perez Roberto	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bauer Carolyn Ann Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stroh Genevieve Marguerite	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Seraya Olga	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brancale Patricia Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fourtounis Manolis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Germanakos Angela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Uyanik James Matthew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fishman Gary Rafael	Practitioner - Non-Primary Care Provider (PCP)											
Saad Eathar A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ilagan John Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Berger Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Victoria Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Jurman Marlene	Practitioner - Non-Primary Care Provider (PCP)											
Owen Jane Weber Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stroe Angela	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Naalla Danielle Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bustillo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schwartz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mattone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)											
King Brett Jared Dds	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Jonathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Weinstein Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Galvao Marie Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Von Schorn Claus P Md	Practitioner - Non-Primary Care Provider (PCP)											
Dyer John Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gordon David Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferrara Steven A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dummitt Susan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Bergang Rachel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Papadopoulos Dimitria	Practitioner - Non-Primary Care Provider (PCP)											
Kosharsky Boleslav	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Norman Janet	Practitioner - Non-Primary Care Provider (PCP)											
Correa-Lopez Wilma S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chu Paul Kwok-Ming Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ginzburg Yelena Zory Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shakowitz Anne Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Geyer Howard Lance Md	Practitioner - Non-Primary Care Provider (PCP)											
Suchin Scott M Md	Practitioner - Non-Primary Care Provider (PCP)											
Pan Debra H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Friedman Daniel Taft Md	Practitioner - Non-Primary Care Provider (PCP)											
Zalta Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lin Anthony Kung Ying	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kuokkanen Satu Maarit Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Becker Heather Joan Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Katyal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Diaz Francisco	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Zodda Richard J	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Ngoc Minhthi Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Retter Avi Samson Md	Practitioner - Non-Primary Care Provider (PCP)											
Rhim Hai Jung Helen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klein Genna Waldman Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Yunen Jose R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sokol Seth I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jimenez Yakdiel Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maala-Gentolia Clarice Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tobin Katherine D Md	Practitioner - Non-Primary Care Provider (PCP)											
Cueva Edwin X	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼				▼		
Davis Steven Ward Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Galera X	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cheng Yu-Chung Tony Ot	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaplan Ilya V Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Friedman Ilana Batya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mckenzie Tola Marie Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Swartz Marc Eric	Practitioner - Non-Primary Care Provider (PCP)											
Olsen Dean G Do	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Kcomt Myrna Soledad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wilbanks Tyr Ohling Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lubetsky Stacey Jill	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miller Todd Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Shari Md	Practitioner - Non-Primary Care Provider (PCP)											
Leff Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sharma Vandana X	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mandalaywala Jasodaben C Md	Practitioner - Non-Primary Care Provider (PCP)											
Weaver James Clair Phd	Practitioner - Non-Primary Care Provider (PCP)											
Huang Paul Wei-Tse Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Villanueva-Siles Esperanz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Amat Jose X	Practitioner - Non-Primary Care Provider (PCP)											
Katkovskaya Irina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Baron-Cane Marilyn Md	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Weiner Shoshana Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Minardo Josephine S Phd	Practitioner - Non-Primary Care Provider (PCP)											
Brijlall Devika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wu Henry Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ramchandani Neesha Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
De Vos Gabriele Selma Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lombardi Daniel P Md	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Agunloye Christianah Aina Rn	Practitioner - Non-Primary Care Provider (PCP)											
Sutton Nicole J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Eiland Lisa Renee Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Eccleston-Hosein Veronica T Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Ortega Esteban Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Cerillo Thomas Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Romano Israel	Practitioner - Non-Primary Care Provider (PCP)											
Kiluvia Moody	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Ngoc Tram Md	Practitioner - Non-Primary Care Provider (PCP)											
Harris-Cobbinah Deborah Np	Practitioner - Non-Primary Care Provider (PCP)											
Balakumar Mala	Practitioner - Non-Primary Care Provider (PCP)											
Jan Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Myint Win Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Murakhovskaya Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Inessa Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Vanita Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)											
Achkar Jacqueline Michele Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosado Madeline Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramachandran Sujatha Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mirchandani Gautam Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Cheng Christine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Briggs Rahil	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ahsan Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Dragoman Monica V Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramos Joerel Marcelo Md	Practitioner - Non-Primary Care Provider (PCP)											
Bellemare Sarah Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosen Rachel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Izzo Albert John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mencin Ali Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Reich Daniel S Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Heather Lee Phd	Practitioner - Non-Primary Care Provider (PCP)											
Pena Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Nahouraii Helen S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Li Yan Md	Practitioner - Non-Primary Care Provider (PCP)											
Nemerofsky Sheri Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Zapata Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Heo Hye Jung Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ewart Michelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pekovic Olivera Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sanz Enrique Jose Md	Practitioner - Non-Primary Care Provider (PCP)											
Huvane Bernadette Ellen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fox Ari	Practitioner - Non-Primary Care Provider (PCP)											
Wheatley Alice	Practitioner - Non-Primary Care Provider (PCP)											
Sierra Lola	Practitioner - Non-Primary Care Provider (PCP)											
Byrne Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Sarah S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dubey Mariamma G Np	Practitioner - Non-Primary Care Provider (PCP)											
Peeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)											
Lehman Daniel Simon Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kaufman David Md	Practitioner - Non-Primary Care Provider (PCP)											
Kurz Jeremiah S Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Casillas Maritza	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Neary Siobhan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scheiner Melissa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
O'Hara Marianne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Au Winnie Md	Practitioner - Non-Primary Care Provider (PCP)											
Hopper Susan I Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bautista Debbie Perez Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Baker Jason S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sadrazodi Kamran Md	Practitioner - Non-Primary Care Provider (PCP)											
Alam Hamid M M Md	Practitioner - Non-Primary Care Provider (PCP)											
Prevor-Weis Meredith Brooke Md	Practitioner - Non-Primary Care Provider (PCP)											
Sugg Samuel Clarkson Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Terrian A Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lima Christina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dittmar Peter	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lambrelli Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rooney Joanne M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baker Cheryl Np	Practitioner - Non-Primary Care Provider (PCP)											
Voneeden Lorraine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bonite Belinda R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dorsey Doris	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moriarty Maryanne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Martyniak James	Practitioner - Non-Primary Care Provider (PCP)											
Shaqra Hussein Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Golio Dominick Md	Practitioner - Non-Primary Care Provider (PCP)											
Freilich Bryan Michael Phd	Practitioner - Non-Primary Care Provider (PCP)											
Kapner Marc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kornblum Noah Saul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zhu Changcheng	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miller Deborah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mazzariol Fernanda S Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Kenneth Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Imran M Md	Practitioner - Non-Primary Care Provider (PCP)											
Bello Ricardo Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Greene Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Serrano Maria Np	Practitioner - Non-Primary Care Provider (PCP)											
Simmons Shelbi	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Falls Janice Md	Practitioner - Non-Primary Care Provider (PCP)											
Mercaldi Bridget	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Johnston Debra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shin Julia Jooyoung Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Finkelstein Malka Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharan Alok Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chernyak Victoria Md	Practitioner - Non-Primary Care Provider (PCP)											
Milstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zwerling Jessica Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Galanopoulou Aristeia Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Samanich Joy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Feldman Yael Sharon Dmd	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cheung Cedric P Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mango Charles William Md	Practitioner - Non-Primary Care Provider (PCP)											
Polizzi Francesco Paolo Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Cuartas Maria P Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Iqbal Javed Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Purvi D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Friedman Shirly Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Geller David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Polycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)											
Melamed Michal L Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Eytan Amir Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kur Benjamin Ryan Dds	Practitioner - Non-Primary Care Provider (PCP)											
Silver Alyssa Hope Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Douglas Lindsey C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Volpe Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Reyes Maritza	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Allen Lincoln D Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Svorcan Zoran Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Qureshi Irfan A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wolf Eric Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Rozental Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Margolin Robert Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ricafort Rosanna Jane Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lowe Samantha Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Horn Corinne E Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)											
Polanco Jacqueline Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hossack Michael Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	




**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Leegant Ava Ricka Md	Practitioner - Non-Primary Care Provider (PCP)											
Mooney-Sumpter Linda Np	Practitioner - Non-Primary Care Provider (PCP)											
Bilello Janis F Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suojanen Julianne Kimberly Joy Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Ashok A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Melillo James Carl Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dhallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Zolty Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)											
Zaidi Arshad A Md	Practitioner - Non-Primary Care Provider (PCP)											
Khokhar Rubina S Md	Practitioner - Non-Primary Care Provider (PCP)											
Montecalvo Raymond Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Kutzy Theodore	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Silton Shira	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Paul Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Gulati Sandeep	Practitioner - Non-Primary Care Provider (PCP)											
Decoteau Kordai I	Practitioner - Non-Primary Care Provider (PCP)											
Silva Mauricio J Md	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Escobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)											
Bowers James Hamilton Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Loebl Adi Md	Practitioner - Non-Primary Care Provider (PCP)											
Bouzi Martine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brown Charles Calvin Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Warwick Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Eber Susan	Practitioner - Non-Primary Care Provider (PCP)											
Calenda Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Bass Galina	Practitioner - Non-Primary Care Provider (PCP)											
Savkub Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)											
Terrelonge Robert	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Fiorello Janine	Practitioner - Non-Primary Care Provider (PCP)											
Buse Dawn C Phr	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Meneses Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Illions Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Bruno Christie J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharma Chanchal Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Borenstein Steven Howard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
George Erik Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Miller Ricardo Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Birmingham Derrick L Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gilaad Talya Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bello Folashade Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Darko Janet Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Fay Sherrill Dmd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cavin Lillian Whitley Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Schimmrich Kristen Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Napier Fabreena E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)											
Hebert Tiffany	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liu Qiang	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mones Jodi Victoria Md	Practitioner - Non-Primary Care Provider (PCP)											
Braun Joshua Eugene Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scott Gary Lee Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Goldberg Ythan Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Cristine Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schwartz Alex	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Chuu Ying Hue Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Madan Rebecca Edith Pellett Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Siegal Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
O'Connor Katherine Marie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elsass Kelcy Dawn Md	Practitioner - Non-Primary Care Provider (PCP)											
Bardini John A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rossin Richard D Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Azzarone Gabriella Claudia Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
<i>Cherian Koshi Alummoottil Md</i>	<i>Practitioner - Non-Primary Care Provider (PCP)</i>	▼		▼	▼		▼	▼	▼	▼	▼	
<i>Alkalay Avishai Albert</i>	<i>Practitioner - Non-Primary Care Provider (PCP)</i>											
<i>Monderer Renee Shoshana Md</i>	<i>Practitioner - Non-Primary Care Provider (PCP)</i>											
Medina Miguel	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Colclough Charles	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gonzales Diana	Practitioner - Non-Primary Care Provider (PCP)											
Molyneaux James	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
122623141freeman April	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Arce Negron Nelida Iris	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)											
Maling Alison T	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Fernandes David Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Mazing Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dulu Alina Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aponte Ada Esther Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Eisen Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Duchon Jennifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weinman Aliza Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)											
Hemmerdinger Steven Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
<i>Cole Peter David Md</i>	<i>Practitioner - Non-Primary Care Provider (PCP)</i>	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Calderon Vincente Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼		▼	
<i>Kaledzi Elizabeth</i>	<i>Practitioner - Non-Primary Care Provider (PCP)</i>	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Johnson Lisa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
<i>Rosner Mara Md</i>	<i>Practitioner - Non-Primary Care Provider (PCP)</i>	▼		▼	▼		▼	▼	▼	▼	▼	
Baribault Heather	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
North Amanda Carlson	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lam Leslie Suihong Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Jerschow Elina Md	Practitioner - Non-Primary Care Provider (PCP)											
Harnik Ian G Md	Practitioner - Non-Primary Care Provider (PCP)											
Shih Anthony Thomas Shih-Tsong	Practitioner - Non-Primary Care Provider (PCP)											
Sachdev Bindu Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agarwal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Villara Margarita Z Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Zelevsky Joseph R Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rondinel Evelyn M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aleksandrovich Leon	Practitioner - Non-Primary Care Provider (PCP)											
Taub Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Se Won Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aniff Mohamed	Practitioner - Non-Primary Care Provider (PCP)											
Afroze Salma Do	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Adewunmi Victoria E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oza Parind Manoj Md	Practitioner - Non-Primary Care Provider (PCP)											
Naccarato Marc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stern Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Chapman Evelyn	Practitioner - Non-Primary Care Provider (PCP)											
Naik Sanjay	Practitioner - Non-Primary Care Provider (PCP)											
Rutman Hadassa	Practitioner - Non-Primary Care Provider (PCP)											
Buyuk Erkan	Practitioner - Non-Primary Care Provider (PCP)											
Desruisseaux Mahalia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nwokeji Kingsley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blace Nancy	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cobelli Marcie Broder	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brown Andrea	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rowe Amy F	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bailey Cheryl	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Curry Joan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Paljevic Esma	Practitioner - Non-Primary Care Provider (PCP)											
Soto Graciela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kelly Colleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mojazza Shahrzad Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nwosu Julius Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Krug Laura M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Finn Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Dubrow Ronelle Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
<b>Idowu Kehinde Olabisi</b>	<b>Practitioner - Non-Primary Care Provider (PCP)</b>											
Klatsky Peter	Practitioner - Non-Primary Care Provider (PCP)											
Katzenberg Arelene	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Rita	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Frank J Garrido	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Perry Linda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
<b>Smith Harriet</b>	<b>Practitioner - Non-Primary Care Provider (PCP)</b>											
Cohen Jason	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lyall Barbara	Practitioner - Non-Primary Care Provider (PCP)											
<b>Cesari Norma</b>	<b>Practitioner - Non-Primary Care Provider (PCP)</b>											
Alapatt Leena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gambassi Melanie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ferrara Lucille	Practitioner - Non-Primary Care Provider (PCP)											
<b>Frame Rosemary</b>	<b>Practitioner - Non-Primary Care Provider (PCP)</b>	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
<b>Mcinerney Michele</b>	<b>Practitioner - Non-Primary Care Provider (PCP)</b>	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tift Louisa	Practitioner - Non-Primary Care Provider (PCP)											
Casiano Mildred	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hacker-Jakus Susan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
<b>Goilav Beatrice</b>	<b>Practitioner - Non-Primary Care Provider (PCP)</b>	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berger Samuel Alfred	Practitioner - Non-Primary Care Provider (PCP)											
Lazar Jeffrey Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Robinson John	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cesar A Rojas Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Nebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)											
Weiser Daniel A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sadie Johnson	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Natalie Brenner	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gill Joel Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Siedlecki Alan	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Elzholz Bryan Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Zelinka Peter	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Crespi Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elena Gonzalez Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Imtiaz Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Forlivio Johanna M Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baerga Sergio L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Nishant Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nierva Emmanuel Aguilar	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)											
Renee Chalom	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Sulejman Celaj Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Perry P Kaneriya	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mitchell Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Flynn Noreen C	Practitioner - Non-Primary Care Provider (PCP)											
Mchenry Janet	Practitioner - Non-Primary Care Provider (PCP)											
Alan Teigman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bazaz Shafiq A Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Diana Grinberg	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cottingham C Sinclair	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rishi Malhotra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carl Ankrah	Practitioner - Non-Primary Care Provider (PCP)											
Graw-Panzer Katharina Dorothea Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Annmarie Ketura Gordon-Wint	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kasapira Sophia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Hubert Gauman Robin Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pedro Pablo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Joanne M Nazif	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jason Lupow Brett Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lawrence D Bub	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ostrowsky Belinda E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Daniel Antonello	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bajaj Komal Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Grushko Michael Jason Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Zylberman Shani	Practitioner - Non-Primary Care Provider (PCP)											
Khader Samer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gebb Juliana Sanchez	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gomes William	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jean-Louis Pascale	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jariwala Sunit	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nathan Lisa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Otoo Erica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ozdoba Ana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burns Judah Gershon	Practitioner - Non-Primary Care Provider (PCP)											
Lawhorne Paul Augustus Jr Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Ida Louise Santana Md	Practitioner - Non-Primary Care Provider (PCP)											
Khilkin Michael Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)											
Alaie Mehrdad Do	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Espinoza Ronald D Do	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Love Charito Md	Practitioner - Non-Primary Care Provider (PCP)											
Pluskalowski Sharon I	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nguyen Ann Lan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blum Yossef	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lopez-Leon Manuel	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Harris Shelby	Practitioner - Non-Primary Care Provider (PCP)											
Bedi Sudha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wang Asher	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Halstead-Kenny Jennifer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Palmer Sophia	Practitioner - Non-Primary Care Provider (PCP)											
Gruson Konrad	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Villasenor Rosario Ferrer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stefanec Tihomir	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kravtsov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yeboah Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Daugialaite Laura	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shrivastava Anurag	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wallis Susan	Practitioner - Non-Primary Care Provider (PCP)											
Atkin Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mellacheruvu Smitha	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Honchaurk Peter	Practitioner - Non-Primary Care Provider (PCP)											
Garfein Evan	Practitioner - Non-Primary Care Provider (PCP)											
Gitkind Andrew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcmahon Christine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Novak Inna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Vinita Md	Practitioner - Non-Primary Care Provider (PCP)											
Marlyse Frieda Haward Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Muthyala Padmini Kavitha Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hernandez Miguel Rafael Md	Practitioner - Non-Primary Care Provider (PCP)											
Phaeton Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)											
Morice Karen Lizette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Huynh Trang K	Practitioner - Non-Primary Care Provider (PCP)											
Downing Keith Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Berenfeld Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Porrovecchio Andrea Marie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fox Jana Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Timashpolsky Yulya	Practitioner - Non-Primary Care Provider (PCP)											
Guttenplan Nils	Practitioner - Non-Primary Care Provider (PCP)											
Seymour Andrew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aristide Burducea	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Myers Lloyd Lynford	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bhalakia Avni M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nida Qadir	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tod Mathew Haller	Practitioner - Non-Primary Care Provider (PCP)											
Paniagua-Ryan Aimee	Practitioner - Non-Primary Care Provider (PCP)											
Mulcahy Laura J	Practitioner - Non-Primary Care Provider (PCP)											
Yang Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Daniel David R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Neomi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burke Robert	Practitioner - Non-Primary Care Provider (PCP)											
Greene Kamala	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nemeth Nicole	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Henry Andrea	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nahar Aman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baer Jesse Duncan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Almonte Miguelina	Practitioner - Non-Primary Care Provider (PCP)											
Espinal Jose	Practitioner - Non-Primary Care Provider (PCP)											
Tolentino Xiomara	Practitioner - Non-Primary Care Provider (PCP)											
Arroyo Helen	Practitioner - Non-Primary Care Provider (PCP)											
Nerestan Dominique	Practitioner - Non-Primary Care Provider (PCP)											
Valentin Ana	Practitioner - Non-Primary Care Provider (PCP)											
Veloz Neil	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Anthony Lee	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Emadu Paul O Lpn	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Choi Jenny Jee-Eun Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abraham Tony Md	Practitioner - Non-Primary Care Provider (PCP)											
Mamamtavrishvili Maia	Practitioner - Non-Primary Care Provider (PCP)											
Brotea Cristia	Practitioner - Non-Primary Care Provider (PCP)											
Vicencio Carmencita Concepcion	Practitioner - Non-Primary Care Provider (PCP)											
Eng Yoko	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liu Xiaoguang	Practitioner - Non-Primary Care Provider (PCP)											
Stehlikova Martina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sutherland Anne	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Frieder Ariela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Knowles Alicia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Varma Vikas	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kim Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Kuo Sheng Feng Md	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
George Sarita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rivera Milagros Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wiley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)											
Camacho Diego R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Merrill Elizabeth Gene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berg Debra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Gross Elissa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gort Linda	Practitioner - Non-Primary Care Provider (PCP)											
Schneider-Machin Lauren	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Moccellin Maria	Practitioner - Non-Primary Care Provider (PCP)											
Seiden Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Reinglass Aimee	Practitioner - Non-Primary Care Provider (PCP)											
Edith A Frank	Practitioner - Non-Primary Care Provider (PCP)											
Hausman Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Rebecca Rayanne Dinowitz	Practitioner - Non-Primary Care Provider (PCP)											
Gartrell Benjamin Adam Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Harris Akwele Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Nahar Niru Shamsun Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leotaud Gerard Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼		▼	
Libutti Steven Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kolman Heidi	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Fraioli Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Canty Caroline	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcginley John	Practitioner - Non-Primary Care Provider (PCP)											
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)											
Collins Margaret	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kramer Arin	Practitioner - Non-Primary Care Provider (PCP)											
Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Dibos Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Abramowitz Matthew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nagorny Andrei	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bobb Vanessa Toney	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sonali	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weille Jean Walker	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reichert James Michael	Practitioner - Non-Primary Care Provider (PCP)											
Yun Edward Chung	Practitioner - Non-Primary Care Provider (PCP)											
Sandra Boateng-Wilson	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lisenenkov Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sesay Alpha Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Desravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)											
Andrew E Chertoff	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stanberry Andre	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Tanveer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Frischer Katya	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Robbins Matthew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kelling Ernest	Practitioner - Non-Primary Care Provider (PCP)											
Kaye Shana	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bell James Iii	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Jay Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Korcak Jason Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sarah K Oh Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gutwein Jeremy Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Hantman Ian	Practitioner - Non-Primary Care Provider (PCP)											
Theodore E Patsis Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tsai Louis Cheng-Hong	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Magana Enrigue	Practitioner - Non-Primary Care Provider (PCP)											
Sizgoric Zoia	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Roxana	Practitioner - Non-Primary Care Provider (PCP)											
Repaci Richard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Silletti Joseph Peter	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Chenthitta Sheena A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kitchens Galina D	Practitioner - Non-Primary Care Provider (PCP)											
Shrivastava Abhishek	Practitioner - Non-Primary Care Provider (PCP)											
Tauras James Michael Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ceresnak Jeffrey Mark	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Benny Hakim	Practitioner - Non-Primary Care Provider (PCP)											
Carolyn Andrews	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Welles Timothy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Amin Bijal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Golowa Yosef	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blanco Irene	Practitioner - Non-Primary Care Provider (PCP)											
Mcavey Beth Alyson	Practitioner - Non-Primary Care Provider (PCP)											
Sun Katherine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Siegel Robert	Practitioner - Non-Primary Care Provider (PCP)											
Krishnamurthy Karthik	Practitioner - Non-Primary Care Provider (PCP)											
Kalia Harmit	Practitioner - Non-Primary Care Provider (PCP)											
Chintala Sreedhar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pasquale David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Reischer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Digangi Condon Kathleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chuck Roy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
To Justin Kingsley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Krishnan Raj	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Millman Lisa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wang Yanhua	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Broder Anna Rutberg	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Glied Allen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Makinde Christiana Temitope	Practitioner - Non-Primary Care Provider (PCP)											
Albert Heng-Yao Chang	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Melissa Lee Mei Woo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Darshita Shalin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kalantre Sarika	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼			▼	▼	▼	▼	
Vicioso Edwin Xavier Md	Practitioner - Non-Primary Care Provider (PCP)											
Catanzaro Richard Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Dupont Paul G Md	Practitioner - Non-Primary Care Provider (PCP)											
Elavunkal Jyoti Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mohan Geetali	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
John Murray Greally	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jeffrey M Levsky Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sperling Debra	Practitioner - Non-Primary Care Provider (PCP)											
Baah George	Practitioner - Non-Primary Care Provider (PCP)											
Payne Dylan	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼			▼	▼	▼	▼	
Panarelli Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Philip	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karkowsky Eve	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saxena Jaya Banez	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hotinsky Alexander Yuryevich	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼			▼	▼	▼	▼	
Goradia Dhawal Arun	Practitioner - Non-Primary Care Provider (PCP)											
Katt Marguerite E	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Edward Oduro-Kwakye	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Balazs Halmos	Practitioner - Non-Primary Care Provider (PCP)											
Nadia Ovchinsky	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)											
Wiechmann Lisa Silvia	Practitioner - Non-Primary Care Provider (PCP)											
Nevadunsky Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Wan Phyllis	Practitioner - Non-Primary Care Provider (PCP)											
Wanich Tony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Geha Rula	Practitioner - Non-Primary Care Provider (PCP)											
Fausto James	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Glover Karinn Ann Maureen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Glassman Harrison	Practitioner - Non-Primary Care Provider (PCP)											
Taveras Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Emma B Arons	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nancy Chung	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pyram Chantal Myrta Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burjonrappa Sathyaprasad Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thompson John Federick	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ryan Turner Md	Practitioner - Non-Primary Care Provider (PCP)											
Guerrero Manuel Alejandro Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Green Debra Jean	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fritz Rani Bili	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alix E Fleury	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Shujauddin Sada hf	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caldemeyer Kar	Practitioner - Non-Primary Care Provider (PCP)											
Raff Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Smith-Marrone Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Mota Marilyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saunders Donna	Practitioner - Non-Primary Care Provider (PCP)											
Greene Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Han Maggie	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Karpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)											
Bautista Richard	Practitioner - Non-Primary Care Provider (PCP)											
Bravo Carlos	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Gil Ana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Luciano Alejandro	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Priday Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Wellner Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Ciocon David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reynolds David Neal Md	Practitioner - Non-Primary Care Provider (PCP)											
Narvaez Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Duhl Adam Jon	Practitioner - Non-Primary Care Provider (PCP)											
Arad Danit	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gomez Ingrid	Practitioner - Non-Primary Care Provider (PCP)											
Wu Ding	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Farrell Sandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tao Qi	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Polineni Rahul	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keliddari Farhad	Practitioner - Non-Primary Care Provider (PCP)											
Gill Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wirchansky William Michael	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Willock Sharlene	Practitioner - Non-Primary Care Provider (PCP)											
Simi Suri Do	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Nweke Kachi Nkonyelu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Beatriu Reig	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pisarenko Vadim Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zarnegar Reza	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gilmore Melinda	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Jalu Patel	Practitioner - Non-Primary Care Provider (PCP)											
Iliev Peter Bratovanov	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rocca Juan Pablo Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gosselin Edward Michael	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Klass Sheri Jo	Practitioner - Non-Primary Care Provider (PCP)											
Cortis Carmen Theresa Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mahoney Margaret	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nazario Helen	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Adavelyn	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Rabbani Farhang	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Montgomery Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Adler Nicole	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sikorski Megan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wagman Gabriel	Practitioner - Non-Primary Care Provider (PCP)											
Sreeramoju Prashanth	Practitioner - Non-Primary Care Provider (PCP)											
Harjot S Dulai Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fuloria Mamta	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yang Charles	Practitioner - Non-Primary Care Provider (PCP)											
Fan Wei Livy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pak Kevin Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vanessa A Valentino	Practitioner - Non-Primary Care Provider (PCP)											
Yaya Diana	Practitioner - Non-Primary Care Provider (PCP)											
Lomita Craig	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moghtaderi Sam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sadoughi Ali	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
White-Davis Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Cecilia M Branas	Practitioner - Non-Primary Care Provider (PCP)											
Kazam Tal Manor	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cunningham Leslie Kim	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Epton Laura Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Carullo Veronica Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharov Yakov	Practitioner - Non-Primary Care Provider (PCP)											
Spektor Dalia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Api Marietta	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marciano Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Daily Johanna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kogan-Liberman Debora L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Haque Hoosna	Practitioner - Non-Primary Care Provider (PCP)											
Michael H Andreae	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kathryn Frances Kirchoff	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nerenberg Rebecca Heidi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gallo Laurie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kalyoussef Sabah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Roth Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Witter Michelle Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Reteguis Rocio L	Practitioner - Non-Primary Care Provider (PCP)											
Rebecca Dori Ann Schrag	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maureen Patrickakos	Practitioner - Non-Primary Care Provider (PCP)											
Gebrael Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Borrero Charin Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Peragine Donna	Practitioner - Non-Primary Care Provider (PCP)											
Pablo Freije Ibanez	Practitioner - Non-Primary Care Provider (PCP)											
Spencer Kate R	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Sabana R Sunesara Pa	Practitioner - Non-Primary Care Provider (PCP)											
Dejesus Umberto Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Villanueva Jinette Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Francois Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Zarfati Doreen	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Berger Jay Steven	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Michael Smith Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Soeiro Loren Geoffrey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pieroni Sabrina	Practitioner - Non-Primary Care Provider (PCP)											
Gershengorn Hayley Beth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Charles Marjorie C	Practitioner - Non-Primary Care Provider (PCP)											
Tan-Geller Melin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Norman Otsuka Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baron Nicole Vanessa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Janna Jo Danbe	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Babich Jay Paul	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Sanchez John Paul	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Duncan Dameon Rupert Vincent	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blackstock Daryle Marc-Anthonie Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wen-Jeng Melissa Yao	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sarah Chambers	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mariuma Eric Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wahezi Sayed Emal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Pragnesh R Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Gritz David Clark	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robinson Julie Vale Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Paul Mario Mignone	Practitioner - Non-Primary Care Provider (PCP)											
Jakobleff William	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Manis George	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Neuman Tzvi Yehuda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cohen Perry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Tony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fast Noam	Practitioner - Non-Primary Care Provider (PCP)											
Alexis-Edmond Mitz-Ann	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Chuang Meleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Judge Nancy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Friedman Adam	Practitioner - Non-Primary Care Provider (PCP)											
Flusberg Milana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kazos Alexander	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patzkowsky Kristin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dym Robert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gawargious Hana Romany	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mehta Keyur J	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Molly	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cole-Olsewski Christine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Cheung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Silberstein Michael Wade Md	Practitioner - Non-Primary Care Provider (PCP)											
Cartmill Keith	Practitioner - Non-Primary Care Provider (PCP)											
Cardona Lina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tamar Goldwaser	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leung Sharon Szeyan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kamander Aviva	Practitioner - Non-Primary Care Provider (PCP)											
Katikaneni Madhavi	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Julia	Practitioner - Non-Primary Care Provider (PCP)											
Sinha Sumita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shin Ja	Practitioner - Non-Primary Care Provider (PCP)											
Cheuck Lanna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gripper Sommer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Duran-Kim Meral	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Jamie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Swerdlow Elaine	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Eagle Steven	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shiloh Ariel L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gulani Reshma	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thompson Alecia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lister Rolanda Lamora	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Gal Altberg	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yasmin Dhar	Practitioner - Non-Primary Care Provider (PCP)											
Chaur Adriana Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith Alyson Wetter	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Lee Diana S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Choi Steven J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Dennis Jay Chia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shieh Shi-Jun Jean	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
D Elia Joanna Barnett	Practitioner - Non-Primary Care Provider (PCP)											
Shah Vaishali	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Farris Zachary	Practitioner - Non-Primary Care Provider (PCP)											
Merlo Lourdes	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Igda	Practitioner - Non-Primary Care Provider (PCP)											
Mercredi Guerline	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
White Monique	Practitioner - Non-Primary Care Provider (PCP)											
Joy Christina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ambarian Naira	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Bhullar Guraman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kowenski Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Alis Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Matthews Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Andretta Patrick	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Carmen Lopez	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elkind Richard M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Papalezova Katia Todorova	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Andreopoulou Eleni	Practitioner - Non-Primary Care Provider (PCP)											
Klobocista Merieme	Practitioner - Non-Primary Care Provider (PCP)											
Koci Piro	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Cheng	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Crocco Mary Julia	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Lubetzky Michelle L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Doddakashi Satish	Practitioner - Non-Primary Care Provider (PCP)											
Yassari Reza	Practitioner - Non-Primary Care Provider (PCP)											
Yira Lorena Duplessi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Cohen Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Hankerson Sidney	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dhiya Saba	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Parkey Joe	Practitioner - Non-Primary Care Provider (PCP)											
Kang Angela	Practitioner - Non-Primary Care Provider (PCP)											
Seidman Alyson	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Benjelloun Touimy Rachid	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chambers Stepynie Melissa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rajan Mekha	Practitioner - Non-Primary Care Provider (PCP)											
Shaparin Naum	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kotay Anupama	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Coulter Maura	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Balili Irida	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Alkesh Navin	Practitioner - Non-Primary Care Provider (PCP)											
Mr Ravindranauth Jamwant	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Droesch Karen R Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Nieves Rosado Sandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Myers Timothy Vernon	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Nolan Ann	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)											
Nisnevitch-Savarese Zoufira	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Egert Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Bisen Viwek	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rochel Henry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schrager Judith	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ozcan Mahire	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Segal Rhea	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Salazar Claudia	Practitioner - Non-Primary Care Provider (PCP)											
Morgan Aurea	Practitioner - Non-Primary Care Provider (PCP)											
Artis Marcus	Practitioner - Non-Primary Care Provider (PCP)											
Dowling Michael Francis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)											
Lee Bonnie A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Samuels Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Farmakidis Constantin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vidan Erez	Practitioner - Non-Primary Care Provider (PCP)											
Turner James	Practitioner - Non-Primary Care Provider (PCP)											
Joutovsky Mikhail	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Osborne Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Hodge Richard	Practitioner - Non-Primary Care Provider (PCP)											
German Miguelina	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Alla Do	Practitioner - Non-Primary Care Provider (PCP)											
Morrone Kerry Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gwonuk Lim	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)											
Fenig Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levine Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hoskinson Orlene	Practitioner - Non-Primary Care Provider (PCP)											
Ribeiro Sady	Practitioner - Non-Primary Care Provider (PCP)											
Morais Joshua	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
De Leon Miriam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morrison Jennifer L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Deguzman Arnel M Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Twomey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hope Aluko Akini	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rostocki Bernice Ann	Practitioner - Non-Primary Care Provider (PCP)											
Orsatti Giulia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pillai Sophia	Practitioner - Non-Primary Care Provider (PCP)											
Peralta Karlista	Practitioner - Non-Primary Care Provider (PCP)											
Font-Ramos Lillian	Practitioner - Non-Primary Care Provider (PCP)											
Shkedi Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Maldonado Liane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Diaz Estefania	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Urena Yudelka	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gruscinska Olga	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
David Erica	Practitioner - Non-Primary Care Provider (PCP)											
Bussoletti Natalee Marie	Practitioner - Non-Primary Care Provider (PCP)											
Guberman Erin	Practitioner - Non-Primary Care Provider (PCP)											
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Salazar Rosa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ertegun Leyla	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Statter Mindy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dinapoli Gina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Payal K	Practitioner - Non-Primary Care Provider (PCP)											
Cook Kristy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Laborde Elve	Practitioner - Non-Primary Care Provider (PCP)											
Simmons Sylvia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Nickel George John Jr	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Ruocco Martin James	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Quartey Tricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
073802629adames Julissa	Practitioner - Non-Primary Care Provider (PCP)											
Mcgahee Adam Ray	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Nicole	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Dushey Craig	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fitzmaurice Emilie	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hunte-Lee Daylene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mathew Bindhu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Constante Glenn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lange Linda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ilagan Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brandwen Keith	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Clemente Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fay Marina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ejiogu Joy Ljeoma	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gomes Elizabet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shaikh Munima Rafi	Practitioner - Non-Primary Care Provider (PCP)											
Rigual Lynch Lourdes	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Norat- Anderson Elby	Practitioner - Non-Primary Care Provider (PCP)											
Slovut David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Steng Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walsh Ronald	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Freja Christy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Montes De Oca Miroslava	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Serrano Yaneth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gao Weiyi	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Park Sun	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mccabe Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Sun-Young Ahn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burgos-Fontanez Obdulia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wemmer Kerriemari	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Puius Yoram	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wahezi Dawn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pinto Priya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Cunqueiro Alain	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bloom Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Rohs Anne E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Frimer Marina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aroniadis Olga	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sanghvi Kunal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dominguez Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Skversky Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ray Robert Lee	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenberg Staci	Practitioner - Non-Primary Care Provider (PCP)											
Yettaw Holly	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Fanti Peter	Practitioner - Non-Primary Care Provider (PCP)											
Wolgast Lucia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wilde Eric	Practitioner - Non-Primary Care Provider (PCP)											
Ngai Ivan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fink Rebecca Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Vollbracht Sarah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Restivo Andrew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fligelman Tal	Practitioner - Non-Primary Care Provider (PCP)											
Mitsumoto Rossarin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Anighoro Gloria	Practitioner - Non-Primary Care Provider (PCP)											
Geatrakas Christina Sharon	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fradlis Bella	Practitioner - Non-Primary Care Provider (PCP)											
Czarnecki Jamie Charlsie Marie	Practitioner - Non-Primary Care Provider (PCP)											
Pilika Asti	Practitioner - Non-Primary Care Provider (PCP)											
Ciotti Andrew James	Practitioner - Non-Primary Care Provider (PCP)											
Hamet Marc	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Grucela Alexis L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tepper Oren M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stableford Jennifer Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Danback Kristine F Phd	Practitioner - Non-Primary Care Provider (PCP)											
Graber Jerome Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Eddington Kay Allen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcclain Danielle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramos Julie J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scheinfeld Meir	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aksoy Tulay	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yu Simon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Golombeck Arel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Laud Geeta	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maingi Shail	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Uy Natalie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Goloborodko Valentyna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dudaie Ronen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tassler Andrew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bhargava Amit	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Lowe Shani	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Irizarry Eddie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chuy Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Chang Elisa	Practitioner - Non-Primary Care Provider (PCP)											
Yozawitz Elissa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rudolph Bryan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yang Julie	Practitioner - Non-Primary Care Provider (PCP)											
Jones Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jeanniton Chaneve	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Milman Sofiya	Practitioner - Non-Primary Care Provider (PCP)											
Maddox Jill	Practitioner - Non-Primary Care Provider (PCP)											
Muppuri Swapna	Practitioner - Non-Primary Care Provider (PCP)											
Aydin Scott	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Behin Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Gritsenko Karina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stark Allison	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
West Monique	Practitioner - Non-Primary Care Provider (PCP)											
Rufino Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sarfazar Nimra	Practitioner - Non-Primary Care Provider (PCP)											
Wartak Siddharth	Practitioner - Non-Primary Care Provider (PCP)											
Vydyanathan Amaresh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Santikul Marisa Kanjana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Lazarciuc Mirela Nicole	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hillard Virany	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Nauman	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Concepcion-Diaz Evelyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Edgar Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Panarelli Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brandenberger Frederic	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Romero Jose Luis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Preventive Diagnostics Inc	Practitioner - Non-Primary Care Provider (PCP)											
Kayler Liise K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Henry Kathryn Anna	Practitioner - Non-Primary Care Provider (PCP)											
Green Young Sam	Practitioner - Non-Primary Care Provider (PCP)											
Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Ward Elizabeth Roberta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Halverstam Caroline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Spatz Dawn M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Karcioglu Amanda	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Galeano Eduardo Enrique	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lopez Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mailman Toby	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Baleisha	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓	✓	✓	✓	✓			
Bales-Kogan Ariel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Susan Teresa Wesoly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Malhotra Yogangi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Benfield Nerys Camilla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brovar Gilbert T	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Chao Jerry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carvajal Diana	Practitioner - Non-Primary Care Provider (PCP)											
Hickey Jeanne C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Armstrong Samantha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pina Ileana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kolarsky Marian	Practitioner - Non-Primary Care Provider (PCP)											
Mann Glenn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Orsi Deborah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miah Bahar	Practitioner - Non-Primary Care Provider (PCP)											
Trenard Natoushka	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kuriakose Soni	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Argeros Olga	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Digiovanni Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Alter Marc J	Practitioner - Non-Primary Care Provider (PCP)											
Aponte-Yap Liliana	Practitioner - Non-Primary Care Provider (PCP)											
Kezerashvili Anna	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Klinghoffer Carli Pam	Practitioner - Non-Primary Care Provider (PCP)											
Kanitkar Manali	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Bruce	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Palomino Yesenia	Practitioner - Non-Primary Care Provider (PCP)											
Ajwani Neena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Mcgraw Edward	Practitioner - Non-Primary Care Provider (PCP)											
Kolodner Dara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez Jose	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Parham-Ward Valerie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fried Emily	Practitioner - Non-Primary Care Provider (PCP)											
Chery Sherline	Practitioner - Non-Primary Care Provider (PCP)											
Hashim Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Jose Anita	Practitioner - Non-Primary Care Provider (PCP)											
Eucker Hannah	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rubaltelli David M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Simelton Bernard H	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Robert C Md	Practitioner - Non-Primary Care Provider (PCP)											
Narendra Nithan	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Haasz Maya	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Foral Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Balchan Brooke	Practitioner - Non-Primary Care Provider (PCP)											
Lipscomb Sharo	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jacobs Sharone	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Munoz Kantha Maria	Practitioner - Non-Primary Care Provider (PCP)											
Valentin Evelyn	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Nath Sandy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Greenough Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rivera Jamy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Choueiter Nadine Fakhri	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mallipeddi Sahitya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Matus Jordan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Long Glenda Minus	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mahmoudiani Shahriar	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Taylor Marlene B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
St. Charles Marise	Practitioner - Non-Primary Care Provider (PCP)											
Van Arsdale Anne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lawton Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Michels-Pettinelli Allison	Practitioner - Non-Primary Care Provider (PCP)											
Tomaski Sara Helene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sulaj Donjeta	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moriarty Jeremy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Henri Gerno Pierre	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Amoah Joyce	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ro Angela	Practitioner - Non-Primary Care Provider (PCP)											
Serafini Francesco Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brana-Berrios Marta A	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Fobih Linda	Practitioner - Non-Primary Care Provider (PCP)											
Courtney Jonathan Brian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams Tifaun Andrena	Practitioner - Non-Primary Care Provider (PCP)											
Attoti Chandana	Practitioner - Non-Primary Care Provider (PCP)											
Angustia Cumanda Delrocio	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Alt Elizabeth Neeltje	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mizrachi Adam	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Jincy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oberlander Adam M	Practitioner - Non-Primary Care Provider (PCP)											
Nessim Brian David Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Nataneli Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Burton Rebecca Lyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gordon Samantha Danna	Practitioner - Non-Primary Care Provider (PCP)											
Santos-Rattigan Shaunta Sherelle	Practitioner - Non-Primary Care Provider (PCP)											
Tanaka Christopher Y	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Welch Mary Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Shwan	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Perez-Cubillan Yaberci	Practitioner - Non-Primary Care Provider (PCP)											
Marshall Lisa L	Practitioner - Non-Primary Care Provider (PCP)											
Kashyap Yogita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼		▼	
Sharma Madhu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bjurlin Marc Andrew	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mcelaney Brian L	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Graham Jay Alexander	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lobue Josephine	Practitioner - Non-Primary Care Provider (PCP)											
Hong Hye	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shum Mili	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Friedman Amy Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tran Vu H	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Suzanne L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcgraw Corey A	Practitioner - Non-Primary Care Provider (PCP)											
Forman Howard L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sticco Charles Craig	Practitioner - Non-Primary Care Provider (PCP)											
Yu Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Chitamitara Pitchaya P	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rosenblum Jeremy Mark	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Cortes Adriana	Practitioner - Non-Primary Care Provider (PCP)											
Bhalodia Rinkalben Dharmendra	Practitioner - Non-Primary Care Provider (PCP)											
Kudesia Rashmi	Practitioner - Non-Primary Care Provider (PCP)											
Davila-Velazquez Juan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yedlin Adam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carnelia James	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Rabiner Joni	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pereira Elaine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kumar Neelja	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Johnson Beverly	Practitioner - Non-Primary Care Provider (PCP)											
Forsh David	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Popowitz Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Padua Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Cui Nuan	Practitioner - Non-Primary Care Provider (PCP)											
Choi Helen	Practitioner - Non-Primary Care Provider (PCP)											
Stern Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Eric	Practitioner - Non-Primary Care Provider (PCP)											
Gittens Paul	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Drzewiecki Beth Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bruney Talitha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Casale Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pavlovic Jelena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kurian Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carlucci John	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Abraham Ami	Practitioner - Non-Primary Care Provider (PCP)											
Dabo Sidiki	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Peskin-Stolze Melissa Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramachandran Simi	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Steinberg Katherine Anne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ragsdale Ellie Simpson	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Spozak Lori Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Beal Jules C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Garretto Diana J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stephanie Samuels	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Agarwal Seema	Practitioner - Non-Primary Care Provider (PCP)											
Viswanathan Preeti	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bosler Jayme Susan	Practitioner - Non-Primary Care Provider (PCP)											
Coron Roger	Practitioner - Non-Primary Care Provider (PCP)											
Brucker Jason J	Practitioner - Non-Primary Care Provider (PCP)											
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)											
Creagan Rachel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Akingboye Bolanle Adenike	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gersten Adam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vien Alexis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suskin Barrie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hidalgo Idaly	Practitioner - Non-Primary Care Provider (PCP)											
Zayde Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Munjal Iona Mairi Macbeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mouzon Sybil Montas	Practitioner - Non-Primary Care Provider (PCP)											
Schwechter Evan Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fridman Dmitry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldberg-Stein Shlomit	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Briones Suzette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Laird Amanda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Soo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Paroder Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leczycki Adam Z	Practitioner - Non-Primary Care Provider (PCP)											
Saponara Fiorella Karina	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Lubin Sophia	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Paley Deana Edwards	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Park Aileen M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Hung Christine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Heggawadi Rajendraswamy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Samuel George	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Fisher Alan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Samuels Rachel L	Practitioner - Non-Primary Care Provider (PCP)											
Williams Martha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Merrick Kareem	Practitioner - Non-Primary Care Provider (PCP)											
Iacono Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Shah Manan Ashokkumar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Cohen Jacob	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hirschl David Avishay	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fraij Omar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sternlicht Hillel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nagula Shreya M	Practitioner - Non-Primary Care Provider (PCP)											
Mariya Kobi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fetherolf Elizabeth Daire	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Campbell Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Tucciarello Angela Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Marsh Theresa M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Rajagopal Banu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Jha Mrinal K	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Clarenbach Jacob Johannes	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ajani Sabina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Schwartz Shimon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chambers Terry-Ann T	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Odjegba Benson Edijanah	Practitioner - Non-Primary Care Provider (PCP)											
Umali Ismael Lualhati	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bayo Fatumata	Practitioner - Non-Primary Care Provider (PCP)											
Sackle Edward Matey	Practitioner - Non-Primary Care Provider (PCP)											
Nealon Mary T	Practitioner - Non-Primary Care Provider (PCP)											
Dekhtyar Jessica A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Baldeon Sylvia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Emily Lauren Polak	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharma Deep	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Odame-Adiei Stella	Practitioner - Non-Primary Care Provider (PCP)											
Rashid Saadia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tanna Monique	Practitioner - Non-Primary Care Provider (PCP)											
Wolter-Nitta Dietlinde A	Practitioner - Non-Primary Care Provider (PCP)											
Cabrera Yuberkys	Practitioner - Non-Primary Care Provider (PCP)											
Townes Meredith Leigh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sellars Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Bender Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Haiying	Practitioner - Non-Primary Care Provider (PCP)											
Kanofsky Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Bernal Armando	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Moss Noah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kastenschmidt Erin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miller Ann L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schulz Jacob	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marrese Christine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bachhuber Marcus	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Battini Ramakrishn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cole Kimberly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nolan Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Fornari Eric	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ow Thomas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vermeulen Marsia	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Gangar Mona	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ajaimy Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ohri Nitin	Practitioner - Non-Primary Care Provider (PCP)											
Karabakhtsian Rouzan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suwandhi Pauline	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Duffy Katherine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Amstel David Jeremy	Practitioner - Non-Primary Care Provider (PCP)											
Di Biase Luigi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)											
Sepinski Jon Scott	Practitioner - Non-Primary Care Provider (PCP)											
Kaye Annette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Money Kelsey Erin	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Salah Soliman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Spencer Monica Awurafua	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caratas Mihai	Practitioner - Non-Primary Care Provider (PCP)											
Vigoda Ivette	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
O'Banyoun-Organ Tirana	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Burger Claudia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Choudhury Mahin	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kirk Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Dhvanit	Practitioner - Non-Primary Care Provider (PCP)											
Wadke Rahul C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dang Anh	Practitioner - Non-Primary Care Provider (PCP)											
Chukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Naz Sofia Yusuf	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oruganti Balaji	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Tang Nelson	Practitioner - Non-Primary Care Provider (PCP)											
Gruber Brian James	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Estefan Bebsy C	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Joseph Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Flores Zylma	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sony Deepthi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Boudreaux Tyson	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Sandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Williams Edith L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mccormick li James	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Joseph Venus	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wolfe Diana	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Okorougwo Clemenhna Chinyere	Practitioner - Non-Primary Care Provider (PCP)											
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)											
Shah Ruchi Arpan	Practitioner - Non-Primary Care Provider (PCP)											
Petkos Jennifer Renee	Practitioner - Non-Primary Care Provider (PCP)											
Pelliciani Nicholas Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Taillefer Bertha	Practitioner - Non-Primary Care Provider (PCP)											
Allen Raymond J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Anyanwu Moses Chidiebere	Practitioner - Non-Primary Care Provider (PCP)											
Medina De Genova Ernesto	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keenan Janine Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Jimmy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Duncan Darlene Bevel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Hassan Samina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dunn-Murad Ianthe	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chacko Celin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Takyi Charles	Practitioner - Non-Primary Care Provider (PCP)											
Hofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Weiss Yehudis Belle	Practitioner - Non-Primary Care Provider (PCP)											
Viron Anna	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Noel Stephen R	Practitioner - Non-Primary Care Provider (PCP)											
Yung Pik Sai	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Bass Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Pillet Jason Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Lupkin Michelle I	Practitioner - Non-Primary Care Provider (PCP)											
Mir Nadeem	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Figuroa Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Katz Abigail	Practitioner - Non-Primary Care Provider (PCP)											
Williams Jenny	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Acevedo Nicole	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hurst Cheryl	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Martinez Cynthia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shair Madeleine	Practitioner - Non-Primary Care Provider (PCP)											
Vaccariello Andrea	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goorin Laura	Practitioner - Non-Primary Care Provider (PCP)											
Powell Deirdra S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Padilla-Matthew Grace	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mathew Renu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mitchell Arlene N	Practitioner - Non-Primary Care Provider (PCP)											
Freund Dvora	Practitioner - Non-Primary Care Provider (PCP)											
Besser Richard E	Practitioner - Non-Primary Care Provider (PCP)											
Yepes Marin Diana V	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Morgan Diane M	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)											
Fragano Karen Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saleem Omar	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Hinojosa Franz	Practitioner - Non-Primary Care Provider (PCP)											
Scorrano Catherine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosario-Vargas Estelle	Practitioner - Non-Primary Care Provider (PCP)											
Hefner Erin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Faiyaz Seema	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Schultz Emily	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bretz Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Brown Athena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Siddiqui Zehra	Practitioner - Non-Primary Care Provider (PCP)											
Son Hwa	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Dilorenzo Mary E	Practitioner - Non-Primary Care Provider (PCP)											
Arevalo Sandra J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tirado-Lampert Diane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Saddoo Paulette Claire	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Yeoh Allyn S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Muniz De La Pena Cristina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stremmel Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Delgado Javier	Practitioner - Non-Primary Care Provider (PCP)											
Figueroa Evelyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guity Nydia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suben Elaine	Practitioner - Non-Primary Care Provider (PCP)											
129661013diaz Stefany	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Rodriguez Zulma	Practitioner - Non-Primary Care Provider (PCP)											
Stoever Stephen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Straatmann Caroline Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mikhail-Powe Joanna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mark C Liszewski	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fumagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)											
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)											
Mccoy Katrina Lee	Practitioner - Non-Primary Care Provider (PCP)											
Weber Sharon Rose	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schaefer Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Marquez Manuel	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Atay-Rosenthal Saadet Md	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)											
Duchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)											
Wimbish Folake	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Sebastian Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Caron Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mena Natalie	Practitioner - Non-Primary Care Provider (PCP)											
Nichols Xiomara	Practitioner - Non-Primary Care Provider (PCP)											
Stapert Erika	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Brenda	Practitioner - Non-Primary Care Provider (PCP)											
Ermakova Anna	Practitioner - Non-Primary Care Provider (PCP)											
Mahlau Dawn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lopen Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Wong Brian Sze-Lik	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Milano Amy Beth	Practitioner - Non-Primary Care Provider (PCP)											
Allman Brooke	Practitioner - Non-Primary Care Provider (PCP)											
Nunez Araceli	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ellsasser Richard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Murphy Meagan H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ito Ryosuke	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mann Shari Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Hinds Erica Natalia	Practitioner - Non-Primary Care Provider (PCP)											
Shin Dong-In	Practitioner - Non-Primary Care Provider (PCP)											
Tushaj Mara R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Clark Meaghann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fein Daniel M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fabros Ernest Richard Astrero	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Berko Netanel Stern	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Granit Volkan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Coplowitz Shana	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Aiyana Eva	Practitioner - Non-Primary Care Provider (PCP)											
Leitstein Harris	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yoon Andrew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gorseth Karin	Practitioner - Non-Primary Care Provider (PCP)											
Wyville Dale V	Practitioner - Non-Primary Care Provider (PCP)											
Montano Cristina V	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dalpiaz Erol Mario	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Santiago Miguel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Massey Shubhra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Atrio Jessica Maria	Practitioner - Non-Primary Care Provider (PCP)											
Pullockaran Janet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shapiro Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Amuta Jeanne Uchechi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Giurca Dan	Practitioner - Non-Primary Care Provider (PCP)											
Abelow Chaya Batya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rivera Enid Yvette	Practitioner - Non-Primary Care Provider (PCP)											
Mcphaul Sherwood	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼				▼		
Rinke Michael Lawrence	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ayala Jenny Soledad	Practitioner - Non-Primary Care Provider (PCP)											
Spencer Trudy I	Practitioner - Non-Primary Care Provider (PCP)											
Nayak Natasha	Practitioner - Non-Primary Care Provider (PCP)											
Mervius Mara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Asher Tara Lavonae	Practitioner - Non-Primary Care Provider (PCP)											
Kastner Theodore A	Practitioner - Non-Primary Care Provider (PCP)											
Breborowicz Andrzej Krzysztof	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gomez De Vargas Mencia M	Practitioner - Non-Primary Care Provider (PCP)											
Asselin Michael J Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fathimani Kayvan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Joseph Shija	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leupp Timothy Connor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Figueiredo Catarina Marisa	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Umylly Pauline L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Spitzer Yelena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bhatt Muneer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scantlebury Monica Ann	Practitioner - Non-Primary Care Provider (PCP)											
Lizano Danny	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wise Marion	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Anusionwu Reagan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Roldan Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Smith Clive Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Talib Hina Javid	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hotchkiss Laura	Practitioner - Non-Primary Care Provider (PCP)											
Zampolin Richard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Slosar Magdalena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mendez Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Meredith	Practitioner - Non-Primary Care Provider (PCP)											
Ceide Mirnova Emmanuelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Corley Kenneth Ryan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shankar Adurthy Ananth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Cole Adam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Janet B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davidson Sasha Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cheng Eric Jen-Hao	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Huang Hongying	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levin Erika	Practitioner - Non-Primary Care Provider (PCP)											
Chuang Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Galen Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Serra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weinman Danielle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mahgeretteh Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mehta Anita K	Practitioner - Non-Primary Care Provider (PCP)											
Manavalan Anjali Devassy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jones Peter Iii	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thornton Kimberly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Younger Joshua Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Buresch Arin Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hawkins Eleanor	Practitioner - Non-Primary Care Provider (PCP)											
Baig Mahadi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adams Kelly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Srinivasan Maria Cristina	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Blair Donald J	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Yazdanbakhsh Khashayar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Bachar Oren J	Practitioner - Non-Primary Care Provider (PCP)											
Rider Amanda Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Stern Kenan Walter Davis	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Forman Katie Rae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rezai Gharai Leila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stern Adria L	Practitioner - Non-Primary Care Provider (PCP)											
Raymon Gail Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Holland Sally Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Jones-Jacques Makeda Naomi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stein Nancy D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Del Arca Hernan Cesar	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Corey Patrick Spencer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thiel Dennis A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Duberstein Coad Susan E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kwah Joann A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yu Van	Practitioner - Non-Primary Care Provider (PCP)											
Fried Joanna L	Practitioner - Non-Primary Care Provider (PCP)											
Carino Anthony James	Practitioner - Non-Primary Care Provider (PCP)											
Stein Emily S	Practitioner - Non-Primary Care Provider (PCP)											
Fullar Hina	Practitioner - Non-Primary Care Provider (PCP)											
Jablonska Marzena	Practitioner - Non-Primary Care Provider (PCP)											
Wiegand Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Anuj K	Practitioner - Non-Primary Care Provider (PCP)											
Bell Jason Henry	Practitioner - Non-Primary Care Provider (PCP)											
Shah Chirag Dinesh	Practitioner - Non-Primary Care Provider (PCP)											
Goel Swati	Practitioner - Non-Primary Care Provider (PCP)											
Agrawal Manasi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Barrett Jesse D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chacko Kristina	Practitioner - Non-Primary Care Provider (PCP)											
Cassel Gina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Austin Katherine M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Gross Valerie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lado Juan Jose	Practitioner - Non-Primary Care Provider (PCP)											
Lau Tsang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Newell Mary	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hemel Deborah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klokeid Brian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mitchell Eric	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mohrmann Laurel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Ronak Amrut	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Chiraag	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Glotzbach Kristi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pettei Edward	Practitioner - Non-Primary Care Provider (PCP)											
Pothula Aravind	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Venegas-Borselino Carla	Practitioner - Non-Primary Care Provider (PCP)											
Yeh Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Stacey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yu Bo	Practitioner - Non-Primary Care Provider (PCP)											
Amorosa Louis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fraser Candice N	Practitioner - Non-Primary Care Provider (PCP)											
Lukin Dana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chaitowitz Mark H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)											
Rahmanian Marjan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liff Jeremy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mehra Shilpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Malbari Fatema	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tabatabaie Vafa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Boules Heidi Mary	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Gibber Marc Jason	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khan-Ali Madhury	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mani Nithya	Practitioner - Non-Primary Care Provider (PCP)											
Lelonek Gary Joshua	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Porco Aldo	Practitioner - Non-Primary Care Provider (PCP)											
Montgomery Ingrid L	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Campbell Velma Lyn	Practitioner - Non-Primary Care Provider (PCP)											
Holden Matthew Seth	Practitioner - Non-Primary Care Provider (PCP)											
Bellama Linda J	Practitioner - Non-Primary Care Provider (PCP)											
Borelli Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Pulisciano Kathleen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Gellerman Brooke Autumn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Thambirajah Gloria Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Krishnan Gokul Thiruppathi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Zigman Arlene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)											
Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)											
Cano Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Albanese Janine M	Practitioner - Non-Primary Care Provider (PCP)											
Chen Christine W	Practitioner - Non-Primary Care Provider (PCP)											
Letafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)											
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)											
Hue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)											
Singla Prem	Practitioner - Non-Primary Care Provider (PCP)											
Alston Pamela Louise	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Boynton Hilary Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Soddano Claudia Christina	Practitioner - Non-Primary Care Provider (PCP)											
Kipp Julie	Practitioner - Non-Primary Care Provider (PCP)											
Belliard Esperanza D	Practitioner - Non-Primary Care Provider (PCP)											
Olivencia Nellia Z	Practitioner - Non-Primary Care Provider (PCP)											
Pritchett Kevin	Practitioner - Non-Primary Care Provider (PCP)	▼								▼		
Herrick Jason Paul	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Colon Mirtha Apolonia	Practitioner - Non-Primary Care Provider (PCP)											
Khetsuriani Irina	Practitioner - Non-Primary Care Provider (PCP)											
Bauer David Albert	Practitioner - Non-Primary Care Provider (PCP)											
Prenner Allen I	Practitioner - Non-Primary Care Provider (PCP)											
Canestraro Julia	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Hausler Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Miller Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Poarangan Puspa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mushekov Timur	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nunez-Paulino Eva	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓	✓				✓		
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	✓				✓		✓			✓	
Mcnamara Courtney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kornblum Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Afzal Amna S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Diwan Ruffaida	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jain Ruchicka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cho Woojin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dounel Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Annan David Nii Yarteboye	Practitioner - Non-Primary Care Provider (PCP)											
Memboup Adija	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rivelis Erin	Practitioner - Non-Primary Care Provider (PCP)											
Mcquaid Monica Mary	Practitioner - Non-Primary Care Provider (PCP)											
Lawson Katharine Rieke	Practitioner - Non-Primary Care Provider (PCP)											
Alvarez Mayra Emily	Practitioner - Non-Primary Care Provider (PCP)											
Rappaport Lisa N	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Anne	Practitioner - Non-Primary Care Provider (PCP)											
Hall Adam R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Basaranlar Susan	Practitioner - Non-Primary Care Provider (PCP)											
Fidelman Leila H	Practitioner - Non-Primary Care Provider (PCP)											
Zheng Yun Yan	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Ramirez Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Amnawah Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Bhopi Rashmi Sudhakar	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Matthew C Swan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bareis-Sotelo Michelle Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fugalli Belinda K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Edugene Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sundar Lalitakala	Practitioner - Non-Primary Care Provider (PCP)											
Reisman Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Erdfarb Amichai Joshua	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Estrada Mayra Lizah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
Kida Eriko	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jefferson Karen	Practitioner - Non-Primary Care Provider (PCP)											
Wong Jordan J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Azam Mohammad Mahboob	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Chau Mei Lun	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Macdonald Ross F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wasserberg Emily Sara	Practitioner - Non-Primary Care Provider (PCP)											
Colon Jessica Arelys	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Meckael Sherif N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Setty Sudarshan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Noone Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shmukler Anna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Faliszek James	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Ustun Berrin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Johns Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Joshi Aditi	Practitioner - Non-Primary Care Provider (PCP)											
Lee Diana	Practitioner - Non-Primary Care Provider (PCP)											
Kaipa Santosh Kumar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Moskowitz Howard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kadariya Dinesh	Practitioner - Non-Primary Care Provider (PCP)											
Antonucci Stephen Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)											
Smith Heather Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leuchten Scott J	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Rubin Trudy	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Landinez Rosa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Turhan Mine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Blair Jordana Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Klingman Arlene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
Ceesay Lamin S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Garo Nicholas	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Ciumpavu Gheorghe	Practitioner - Non-Primary Care Provider (PCP)											
Deutsch Rita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
Lim Hyeong Young	Practitioner - Non-Primary Care Provider (PCP)											
Patel Reena	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Andujar Diane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Uddin Azeza	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Blum Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Baron Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Blanco Patricia Filart	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hicks Kandree	Practitioner - Non-Primary Care Provider (PCP)											
Gosselin Gary Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Shvets Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Horvath David	Practitioner - Non-Primary Care Provider (PCP)											
Reyes Narolin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Ferjuste Fedlande	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miller Margaret Mcdonald	Practitioner - Non-Primary Care Provider (PCP)											
Ankola Prashant	Practitioner - Non-Primary Care Provider (PCP)											
Shaffer Scott H	Practitioner - Non-Primary Care Provider (PCP)											
Satyadeo Meera H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Colton Jana Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Sankin Alexander I	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Grabovskaya Nadezhda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Patel Viral Champak	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tompkins Leslie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Schwartz Karen R	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓	✓	✓	✓	✓			



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mor Nadav	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosner Zachary Conway	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nassar Michel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raiszadeh Farbod	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stephens Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davila Jennifer G	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hsu-Walklet Teresa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kessler-Goldsmith Beatrice	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Dessalines Dervelyne	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Kleinert Kelly J	Practitioner - Non-Primary Care Provider (PCP)											
Polcino Michael H	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Coons Megan Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Cavagnaro John A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lugo Edgardo	Practitioner - Non-Primary Care Provider (PCP)											
Jain Priti	Practitioner - Non-Primary Care Provider (PCP)											
Weichman Katie E	Practitioner - Non-Primary Care Provider (PCP)											
Berger Ari	Practitioner - Non-Primary Care Provider (PCP)											
Suarez Maria Priscila	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Fields Richard I	Practitioner - Non-Primary Care Provider (PCP)											
Anto Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)											
Croslin Nicole M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Bucci John P	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Neeti Bharat	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aponte Kali Chandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lieberman David	Practitioner - Non-Primary Care Provider (PCP)											
Rogoff Gary	Practitioner - Non-Primary Care Provider (PCP)											
Oviedo Luz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hoang Bang	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Knapp Esther	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lockley-Hill Leah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Arthur Jill	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Arora Shitij	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Melvin William Scott	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Koai Esther	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mclellan Beth	Practitioner - Non-Primary Care Provider (PCP)											
Cabreza Vivienne Lopez	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Janson Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Khan Sidrah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levy Brenda Freha	Practitioner - Non-Primary Care Provider (PCP)											
Sarwar Uzma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Williams Toshia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Simister Nova	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miliano Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Fellows Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Branch Cynthia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mendez Idalia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mills Johanne Lemoine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Blackmore Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Harding Katherine L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zinaman Michael Jay	Practitioner - Non-Primary Care Provider (PCP)											
Syeda Adiba	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Greech Marisa Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Velez Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ferastraoaru Denisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tomback David Adam	Practitioner - Non-Primary Care Provider (PCP)											
Smith Darryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wilson-Bennett Renee	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Grun Deborah J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Irons Rachel Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alikakos Maria	Practitioner - Non-Primary Care Provider (PCP)											
Hui Hilltone	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
De La Barca Reina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Rosendo Sandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Graves Juliana E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Strauss David William	Practitioner - Non-Primary Care Provider (PCP)											
Krajewski Raymond	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Goldstein Jill Y	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
London Karyn J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Buss Jeanette T	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Cruz-Robertson Charlene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Chartier Brian David	Practitioner - Non-Primary Care Provider (PCP)											
Ma Peter	Practitioner - Non-Primary Care Provider (PCP)											
Mindich Rachel M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams Ayesha Audene	Practitioner - Non-Primary Care Provider (PCP)											
Pecoraro Georgina L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Pratt Miriam M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Erazo Marleny	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Bunyan Angela M	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Puerto Denise	Practitioner - Non-Primary Care Provider (PCP)											
Wieder Harriot Estelle	Practitioner - Non-Primary Care Provider (PCP)											
Kevelson Sara Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Kam Sung Hee	Practitioner - Non-Primary Care Provider (PCP)											
Chee Benjamin Anted	Practitioner - Non-Primary Care Provider (PCP)											
Greenhill Susan Walton	Practitioner - Non-Primary Care Provider (PCP)											
Billinghurst Susan J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Phookan Jaya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hanson Latisha M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Bluman Anton	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Finkelstein Mikal R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Alexis Cherrin Margaret	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Gebele Joyce E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Standa Marcin J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bamford Melissa A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Yates Patricia K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Schnell Ellen S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Nuguid Aida G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thompson Sharon Y	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Xie Jack	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brulhardt Marianne E	Practitioner - Non-Primary Care Provider (PCP)	✓				✓		✓			✓	
Harris Matthew	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Udemba Adaobi	Practitioner - Non-Primary Care Provider (PCP)											
Tateosian Marianne E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Janakiram Murali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Solomon Julie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zaidi Syed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	✓				✓		✓			✓	
Stryker Lee Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Martinez Emanuel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pojman Sara Miller	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Arenas Chona Balauag	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)											
Spoljaric Maria Clarissa Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Khwalsingh Ahilya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Bronovitski Dmitri	Practitioner - Non-Primary Care Provider (PCP)											
Prisciandaro Manuel	Practitioner - Non-Primary Care Provider (PCP)											
Maslyanskaya Sofya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wang Wei	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gibney Tara	Practitioner - Non-Primary Care Provider (PCP)											
Bitter Henni E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Smith Tameka M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Vattappally Leena Np	Practitioner - Non-Primary Care Provider (PCP)											
Medford Linda A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Rigg Suyin A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Aviles Susana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gupta Atul Kumar	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Shimonov Israel	Practitioner - Non-Primary Care Provider (PCP)											
Ramesh Manish	Practitioner - Non-Primary Care Provider (PCP)											
Yee Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Davis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)											
Carey Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Foster Paul F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Sullivan Daniel J	Practitioner - Non-Primary Care Provider (PCP)											
Lee Hyeonhye	Practitioner - Non-Primary Care Provider (PCP)											
Balaskonis Asimina	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Jay	Practitioner - Non-Primary Care Provider (PCP)											
Shollar Benjamin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Morgan Marie D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Schoenberg Mark P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kouyate Mohamed	Practitioner - Non-Primary Care Provider (PCP)											
Osman-Wager Jamie Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Murphy Caroline Ann	Practitioner - Non-Primary Care Provider (PCP)											
Alli Sam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Borisoff Sanders	Practitioner - Non-Primary Care Provider (PCP)											
Kim Edna	Practitioner - Non-Primary Care Provider (PCP)											
Ramachandran Rajesh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pearlman Shoshannah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
Zybert David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Aggarwal Richa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Asante Modesta	Practitioner - Non-Primary Care Provider (PCP)											
Lamothe Romous	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Duchain Yvette A	Practitioner - Non-Primary Care Provider (PCP)											
Abbott Ethan Ernest	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Felsen Uriel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Eisenberger Eliezer T	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓			✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gumbs Cahlelah	Practitioner - Non-Primary Care Provider (PCP)											
Beyer Lori	Practitioner - Non-Primary Care Provider (PCP)											
Shafter Roberta Breslof	Practitioner - Non-Primary Care Provider (PCP)											
Hand Celeste	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ciro Dianne	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burshtain Ofer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith Erica Joi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Wynn Carrie J	Practitioner - Non-Primary Care Provider (PCP)											
Toscano Fiore Vincent	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fradin Kelly Nicole Falh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Juthani Viral Virendra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Munro Manuel	Practitioner - Non-Primary Care Provider (PCP)											
Wholley Preston	Practitioner - Non-Primary Care Provider (PCP)											
Rodgers Caryn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tiwari Akankasha	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Brandt Melina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fogwell Leigh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Santos Teresa	Practitioner - Non-Primary Care Provider (PCP)											
Chaperon Jeannelle	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cohen Xiomara	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Suman Ajay	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Budden Michael P	Practitioner - Non-Primary Care Provider (PCP)											
Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)											
Selim Abdelrahman	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Danny J	Practitioner - Non-Primary Care Provider (PCP)											
Ramos Timothy D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mathelier Krystina T	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rivera Shania Tamara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scott Eirwen Murray	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Castillo Desiree Susan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Altschuler Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cirilli Carla Patrizia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cuno Kate Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Joseph Merin S	Practitioner - Non-Primary Care Provider (PCP)											
Hagge-Greenberg Aaron E	Practitioner - Non-Primary Care Provider (PCP)											
Maravilla Camilo Dean Domingo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Terner Sofia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gustave Ludmilla	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kuttler Karen Waedekin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Eckard Valerie Rockwell	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cancel David	Practitioner - Non-Primary Care Provider (PCP)											
Germain Wil Edvard	Practitioner - Non-Primary Care Provider (PCP)											
Magee Shane Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guo Alice Qingyi	Practitioner - Non-Primary Care Provider (PCP)											
Kamal Layla Georges	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Furguele Miriam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Novetsky Akiva Pesace	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Henneberry Kyle J	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Antwine Nafeesah F	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Raghukulatilak Bharath	Practitioner - Non-Primary Care Provider (PCP)											
Panayiotopoulos Aristotle	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Tara Quimby Tara Louise	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Stuart Lance	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Clapp Mara Alexandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karwal Rahul Singh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thomas Rinta	Practitioner - Non-Primary Care Provider (PCP)											
Minafo David Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Lim Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)											
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)											
Osharov Gregori	Practitioner - Non-Primary Care Provider (PCP)											
Sukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)											
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)											
Dye Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)											
Sangani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)											
Byfield Lorraine C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)											
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)											
Jinghui Xie	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Cocca-Bates Katherine C	Practitioner - Non-Primary Care Provider (PCP)											
Furka Natalie Catherine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chinitz Emily	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maple Jenifer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maleska Kerry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brown Haydee	Practitioner - Non-Primary Care Provider (PCP)											
Graham Francis	Practitioner - Non-Primary Care Provider (PCP)											
Lowes Michelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kanavy Holly	Practitioner - Non-Primary Care Provider (PCP)											
Okoli Uchenwa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brutsaert Erika	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Garg Karan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jermyn Rita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bellamkonda Tara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Holmes Tamara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moore Nora	Practitioner - Non-Primary Care Provider (PCP)											
Park Connie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kang Joann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bhupali Deepa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Syrkin Grigory	Practitioner - Non-Primary Care Provider (PCP)											
Yoon Michele	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ferzli Myriam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rand Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Pena Felix	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zanartu Cristian	Practitioner - Non-Primary Care Provider (PCP)											
Shariff Saadat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ioffe Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mccabe Megan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ashraf Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Carlos Pans Daniela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Liedel Jennifer Lou	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pallack Robyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Anampa Mesias Jesus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rozin Dmitry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Powell Kristin	Practitioner - Non-Primary Care Provider (PCP)											
Narang Rahul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jain Sachin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gil Judith	Practitioner - Non-Primary Care Provider (PCP)											
Verdesoto Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Stern David R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Barmettler Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Smith Saviana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ravikumar Deepa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
De Aliva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shoshani Nechama	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Altschul David	Practitioner - Non-Primary Care Provider (PCP)											
Bondarev Alexei	Practitioner - Non-Primary Care Provider (PCP)											
Ogoke Bentley	Practitioner - Non-Primary Care Provider (PCP)											
Arias John	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Weinberg Joy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mahadeo Kris Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Boardman John	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Suri Asif	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gabriel Liana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Figueiredo Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Pattamanuch Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Bruno Charles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lemasters Patrick	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Seth Ami	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Borrayes Lester	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Philip Liju	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miksa Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kerner Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Springer Mellanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kazzi Massoud	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Sharma Samar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Khan Sameer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Takematsu Mai	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dadlez Nina Mireille	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Khinvasara Neha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tsukanov Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Barraza Giselle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chiong Brian	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Shirinov Robert	Practitioner - Non-Primary Care Provider (PCP)											
Green Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Siu Larry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Luo Jenny	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kannaditharayil Deepa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Harroche Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Safo Stella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Choice Curtis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cardenas-Mori Jhosselini A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goldschmiedt Judah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Capone Kristin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Smith Vance	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Meng Fangyin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vanel Ramona	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Walsh Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Fukunaga Bryce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mehta Sukrant	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Charleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dunbar Julia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Guevara Ernesto Jose	Practitioner - Non-Primary Care Provider (PCP)											
Pimentel Veronica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shaban Nada	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kitchell David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mushi Juliet Estomih	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Norton Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gavrilova Tatyana	Practitioner - Non-Primary Care Provider (PCP)											
Lacayo Allen	Practitioner - Non-Primary Care Provider (PCP)											
Meerkov Meera	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Patel Nihal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Perkins Bennal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tsimerman Alla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Fiorito-Torres Franchesca	Practitioner - Non-Primary Care Provider (PCP)											
Gamss Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cubero Ismael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Golive Anjani	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tannebaum Jonathan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leader Isaac	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nadler Ariella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Malyszko Bozena	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Thomas Vivek	Practitioner - Non-Primary Care Provider (PCP)											
Wasserman Emily	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Del Rivero Jaydira	Practitioner - Non-Primary Care Provider (PCP)											
Werden Scott	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fang Yanan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hauck Kevin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moran-Atkin Erin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Torres-Deas Lucille	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Young Shiu May	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Manik Arvind Chandulah	Practitioner - Non-Primary Care Provider (PCP)											
Goodearl Anna Ward	Practitioner - Non-Primary Care Provider (PCP)											
Schnapp Marisa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Mulaikal Elizabeth R	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Lapidus Robert L	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Wheeler Sandra E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Pechter Patricia M	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Meredith Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Perez Aniluz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiss Erica	Practitioner - Non-Primary Care Provider (PCP)											
Kabeer Sarfaraz	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Fellows Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baldwin Rosalie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Veras Andrea	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Zhang Ling	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pichardo Lissette	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Avitable Nicholas	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Upadhyay Shivanck	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Varghese Sarat	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Grundland Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Sunkara Tagore	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Rivera Stacey	Practitioner - Non-Primary Care Provider (PCP)											
Grewal Harpreet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shylinska Ilona	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lopez Taina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Guevara-Pineda Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Li Norah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Uy Vincent	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Joseph Anise	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Cabassa Johanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Adamczyk Janine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Subramanya Nalini	Practitioner - Non-Primary Care Provider (PCP)											
Khalid Laila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abuzeid Al-Waleed Mohamed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mullin Margaret	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hine Orion	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Rayannavar Arpana	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Reddy Loveleen	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Chekuri Sweta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Upshaw Montessor L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Snyder Liat S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kwofie Stella	Practitioner - Non-Primary Care Provider (PCP)											
Dhar Nidhi	Practitioner - Non-Primary Care Provider (PCP)											
Theventhiran Alex B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abrams Jordan C	Practitioner - Non-Primary Care Provider (PCP)											
Salcedo Osiris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Kone Odiya Camara	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Carlos Alfonso	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Iranpourboroujeni Tannaz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Smith Brian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Caces Wilfredo	Practitioner - Non-Primary Care Provider (PCP)											
Spund Brian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Herrera Mariela Del Carmen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Childs Claiborne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Morris Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
John Liza	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bangar Maneesha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gervits Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Uduwana Shanika Ranmali	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Slinchenkova Olena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dhar Trina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Masias Castanon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Mehulaben	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
In Haejin	Practitioner - Non-Primary Care Provider (PCP)											
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Okoli Oscar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Garg Richa	Practitioner - Non-Primary Care Provider (PCP)	▼						▼	▼	▼	▼	
Silva Katrina Shea	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Daniel Reny Rajan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Anderson John Roger	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Schroeder Joyce D	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Benjamin Tameka	Practitioner - Non-Primary Care Provider (PCP)											
Jakobsen Kwan-long Lee	Practitioner - Non-Primary Care Provider (PCP)											
Obrien Patrick R	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Oberfelder Cynthia Caskey	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Garay Miryam D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Antonio Justina A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith Tracy G	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Sunkyo Jung	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
St Felix Wendy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Licuanan Lloyd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Crocco Lauren E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ittan Sanju P	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kajita Grace R	Practitioner - Non-Primary Care Provider (PCP)											
Hossain Mohammad Imtiaz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dumas Suzanne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Grewal Berneet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Randhawa Neelkamal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hall Kendria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ravi Anita	Practitioner - Non-Primary Care Provider (PCP)											
Casasnovas Carmen	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Grubb Kristen	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Reddy Divyabalakrishna	Practitioner - Non-Primary Care Provider (PCP)											
Malasky Charlotte	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fein Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ahluwalia Dayal S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Keating Andrea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Santalone-Certa Marianne T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Patel Dwaita	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Decotiis Christopher Lee	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Ruvo Anthony Francis	Practitioner - Non-Primary Care Provider (PCP)											
Curtis Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Hadidi Zinah M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bastone Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Edwards Deidre	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abraham Nitya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Crawford Dana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Simpson-Jones Roxanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hipkens Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Awwad Reem	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Owens Jamie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Santos Josue	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Reyes Gil Morayma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cunningham Ryan Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hayde Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kapur Avnit	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Standefer Julia	Practitioner - Non-Primary Care Provider (PCP)											
Lloyd Andrew V	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lulo Stephanie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Santoro Jamie Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Lamsen Marie Louies M	Practitioner - Non-Primary Care Provider (PCP)											
Ng Ka Chun	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams Andrew R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moltisanti Laura A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hirschfeld Azriel	Practitioner - Non-Primary Care Provider (PCP)											
Ciani Stephanie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Millwood Annie R D	Practitioner - Non-Primary Care Provider (PCP)											
Tsounias Emmanouil	Practitioner - Non-Primary Care Provider (PCP)											
Marques Antonio Jose	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shemanski Megan J	Practitioner - Non-Primary Care Provider (PCP)											
Gassert Kelli A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oren Jonathan	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Mantzaris Ioannis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Roy Alyssa Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bromfield Ebony Y	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Clement Mireille	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Pierre Gannel	Practitioner - Non-Primary Care Provider (PCP)											
Sinani Fortesa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vassell Rashida	Practitioner - Non-Primary Care Provider (PCP)											
Palmer Shani K	Practitioner - Non-Primary Care Provider (PCP)											
Murthy Sandhya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maxson Emily	Practitioner - Non-Primary Care Provider (PCP)											
Provan Andrea Yvonne	Practitioner - Non-Primary Care Provider (PCP)											
Picano Gino J	Practitioner - Non-Primary Care Provider (PCP)											
Holland-Ridges Angela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼		▼	
Romero-Williams Rosetta Ramona	Practitioner - Non-Primary Care Provider (PCP)	▼				▼		▼			▼	
Riley Samantha M	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Cooper Marcina	Practitioner - Non-Primary Care Provider (PCP)											
Ene Ada Romina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Boutsis Anastasios Nikolaos	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Fontes Joao Daniel Trindade	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baldev Richard J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenberg Simon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Knowles Adam Brian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Teigen Nickolas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keltz Julia	Practitioner - Non-Primary Care Provider (PCP)											
Neto Nicole	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Chang Alfredo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mohsin Hammad	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Meller Uri	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kramer Stephen	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Tran Timothy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Winkler Karyn	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Sauveur Esther	Practitioner - Non-Primary Care Provider (PCP)											
Levy Sharice Delcia	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Brayman Yanina	Practitioner - Non-Primary Care Provider (PCP)											
Tanner Kathryn Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Lightbody Jason M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ampadu-Kyere Yaw	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Nehemi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hayden Alison L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Johnson Stelin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rifkin Melissa R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Choe Hoon-Hee Alison	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Giftos Jonathan Matthew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mansour Mayce	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ford Elizabeth Anne	Practitioner - Non-Primary Care Provider (PCP)											
Yang Fan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mulry Ryan Luce	Practitioner - Non-Primary Care Provider (PCP)											
Mcgregor Michael Peter	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Le Jenna Nguyen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Spencer Jade Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Jones Timothy Ray	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ruggiero Lauren Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mercedes Joann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Harrigan Nashley Melissa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sann Allen Aung	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Mansi Rajendra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khazal Sajad Jawad	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Steiner Tehilla Stepansky	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ferastraoaru Victor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Boswell Pezerlia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baum Thomas P	Practitioner - Non-Primary Care Provider (PCP)											
Hicks Nina M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adusei Isaac Fenteng	Practitioner - Non-Primary Care Provider (PCP)											
Vilensky Jesyca	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Baltazar Gerard	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Jamil Imran	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Braunstein Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tao Xiao	Practitioner - Non-Primary Care Provider (PCP)											
Hakima Laleh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Danao Sherwin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosner Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Petitme Marie	Practitioner - Non-Primary Care Provider (PCP)											
Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Salomon Say	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caldwell William	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Curato Mark	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Schafler Scott	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Fiori Kevin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schortz Jed	Practitioner - Non-Primary Care Provider (PCP)											
Hong Simon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Barlow Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vega Mario	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rokkam Sharatkuma	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Ross Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Muscarella Peter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Minzer Naftali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kazi Noor Ahmed	Practitioner - Non-Primary Care Provider (PCP)											
Dumitru Dan Lucian	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓	✓	✓	✓	✓			
Spector Danielle J	Practitioner - Non-Primary Care Provider (PCP)											
George James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Saeed Omar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kurdali Basil	Practitioner - Non-Primary Care Provider (PCP)											
Gardner Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rodriguez Idelka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Camacho Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kuchеров Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Moni Saila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Malik Kristina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Surti Aarti	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shwartz Noa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lezama Keron	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kabarriti Rafi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yang Yuanquan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jackson Sheryl P	Practitioner - Non-Primary Care Provider (PCP)											
Cornay Nixon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Zichariea Wallace	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Serena Martin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yonit Sterba Ruas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Yelena Drexler	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Noah Bloomgarden	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shah, Seema, Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Davis, Tony, Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Jen-Ting Chen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maureen Mcevoy	Practitioner - Non-Primary Care Provider (PCP)											
Ritha Belizaire	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Felipe Serrano	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Raquel Fedebagha	Practitioner - Non-Primary Care Provider (PCP)											
Giles Peek	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jaime Gomez Hernandez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pike, Lily, Md	Practitioner - Non-Primary Care Provider (PCP)											
Luke Sponholz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ken Aseidu	Practitioner - Non-Primary Care Provider (PCP)											
Diana Cardona	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Debra Fischer	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Vazzana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
David Jerome	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Huang, Anna, Md	Practitioner - Non-Primary Care Provider (PCP)											
Leopold Armstrong	Practitioner - Non-Primary Care Provider (PCP)											
Marietta Omo-Ikirodah	Practitioner - Non-Primary Care Provider (PCP)											
Hope Ivoko	Practitioner - Non-Primary Care Provider (PCP)											
Armando Camille	Practitioner - Non-Primary Care Provider (PCP)											
Newenhouse Tiffany	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sirikanjanapong Sasis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hinson Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Bach Hadley S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Andrew Paul	Practitioner - Non-Primary Care Provider (PCP)											
Mcfarlane Jullian	Practitioner - Non-Primary Care Provider (PCP)											
Derrick Kristina Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Lerner, Allison	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Deacy, Valerie	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓	✓	✓	✓	✓			
Ibeh Uchechukwu	Practitioner - Non-Primary Care Provider (PCP)											
Negron Albert Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Marylou Hernandez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Difilippo William	Practitioner - Non-Primary Care Provider (PCP)											
Wasserstein Melissa Pittel Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosa Acierno	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Guerdy Pauleus	Practitioner - Non-Primary Care Provider (PCP)											
Michelle Buck-O'Meally	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Kan	Practitioner - Non-Primary Care Provider (PCP)											
Maleki Sara	Practitioner - Non-Primary Care Provider (PCP)											
Sade Arzu	Practitioner - Non-Primary Care Provider (PCP)											
Armand Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Jorgensen Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Hart, Shanika	Practitioner - Non-Primary Care Provider (PCP)											
Neddermeyer Karl	Practitioner - Non-Primary Care Provider (PCP)											
Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)											
Bergin Gail Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
Osborne Michael Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ewen Dennise Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Del Orbe Radarany	Practitioner - Non-Primary Care Provider (PCP)											
Nyaradzo Tsemunhu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Petesic Nikolas	Practitioner - Non-Primary Care Provider (PCP)											
Leone Laura	Practitioner - Non-Primary Care Provider (PCP)											
Hindupur Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Lellieth Latchman	Practitioner - Non-Primary Care Provider (PCP)											
Danielle Maucieri	Practitioner - Non-Primary Care Provider (PCP)											
Kathryn O'Gara, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓	✓				✓		
Dy Kimberly Therese	Practitioner - Non-Primary Care Provider (PCP)											
Narayanan Priya	Practitioner - Non-Primary Care Provider (PCP)											
Schehr, Jaime, Rd	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Eunice Osei-Kwakye	Practitioner - Non-Primary Care Provider (PCP)											
Torres Edwin A	Practitioner - Non-Primary Care Provider (PCP)											
Wagner Rebecca Lee	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenel Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Steinway Amy B	Practitioner - Non-Primary Care Provider (PCP)											
Cumba Delia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Deuh B. Dago	Practitioner - Non-Primary Care Provider (PCP)											
Mercedes M Nunez	Practitioner - Non-Primary Care Provider (PCP)											
Ward Victoria Courtney	Practitioner - Non-Primary Care Provider (PCP)											
Kinon Merritt Drew	Practitioner - Non-Primary Care Provider (PCP)											
Jennifer Davis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Farbman, Cassie	Practitioner - Non-Primary Care Provider (PCP)											
Gillespie Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Mehta Ruby	Practitioner - Non-Primary Care Provider (PCP)											
Soskel Brooke	Practitioner - Non-Primary Care Provider (PCP)											
Shay Judith Md	Practitioner - Non-Primary Care Provider (PCP)											
Shashi Karia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khatod Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Butler Thomas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Jimmy Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Oluchi Nwigwe	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Laura Grabisch	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shmuel Berkowitz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marlyse Rudnick	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Birch Meaghan Maureen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Roberts-Murray Lloydette	Practitioner - Non-Primary Care Provider (PCP)											
Khushbu Modh, Lmhc	Practitioner - Non-Primary Care Provider (PCP)											
Lax Yonit	Practitioner - Non-Primary Care Provider (PCP)											
Smith Jay Mark	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pardo Dustin Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Cynthia Adjekpovu	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Strawn Lauren M	Practitioner - Non-Primary Care Provider (PCP)											
Owusuaa Victoria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nicole Haley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alton-Primrose Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Grover Matthew W	Practitioner - Non-Primary Care Provider (PCP)											
Satecha Defreitas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leroy Palmer	Practitioner - Non-Primary Care Provider (PCP)											
Yetsko Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Kathryn Sacks	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Cortijo-Brown Alexis	Practitioner - Non-Primary Care Provider (PCP)											
Nora Ford	Practitioner - Non-Primary Care Provider (PCP)											
Medina Joan N	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caban Rafael	Practitioner - Non-Primary Care Provider (PCP)											
Wolfgruber Hayley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ilana Bronheim	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rekia Yusufu	Practitioner - Non-Primary Care Provider (PCP)											
Morgan Neyland	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Woody Pierre	Practitioner - Non-Primary Care Provider (PCP)											
Renee Wohltman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Desrosiers Sergine Yves-Antoine	Practitioner - Non-Primary Care Provider (PCP)											
Adolff Karin	Practitioner - Non-Primary Care Provider (PCP)											
Barbara Weinstein	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Foster Jonatha	Practitioner - Non-Primary Care Provider (PCP)											
Members Hani	Practitioner - Non-Primary Care Provider (PCP)											
Carolyn Heyward	Practitioner - Non-Primary Care Provider (PCP)											
Martha Castro	Practitioner - Non-Primary Care Provider (PCP)											
Andrene Knight	Practitioner - Non-Primary Care Provider (PCP)											
Morelli Savina Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Boyd-Mckoy Aleen Marie	Practitioner - Non-Primary Care Provider (PCP)											
Chen Yulin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pinkerson Chana A	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gonzalez Rosalyn	Practitioner - Non-Primary Care Provider (PCP)											
Sofiya Grottano	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barbara Levine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barresi Ida	Practitioner - Non-Primary Care Provider (PCP)											
Radha Gurung	Practitioner - Non-Primary Care Provider (PCP)											
Serifat Ladipo	Practitioner - Non-Primary Care Provider (PCP)											
Nkechinyere U. Ujoatu	Practitioner - Non-Primary Care Provider (PCP)											
Astudillo, Maria	Practitioner - Non-Primary Care Provider (PCP)											
Lee Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Ebtisam Alhijazin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Roitberg Daphne Md	Practitioner - Non-Primary Care Provider (PCP)											
Paul Kaplan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Ofosu Akosua	Practitioner - Non-Primary Care Provider (PCP)											
Jarrett Kelly Andre Md	Practitioner - Non-Primary Care Provider (PCP)											
Ding Cheng	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Haycook	Practitioner - Non-Primary Care Provider (PCP)											
Bancroft Courtney	Practitioner - Non-Primary Care Provider (PCP)											
Rotbart, Nurit Hirsch	Practitioner - Non-Primary Care Provider (PCP)											
Akhtar Kulsuma	Practitioner - Non-Primary Care Provider (PCP)											
Kaner Justin Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Shah Akash D	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Restnepo Lina Maria	Practitioner - Non-Primary Care Provider (PCP)											
Guo Xiaoling	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcintyre Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Kayla Carrero	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wichitchu Claire	Practitioner - Non-Primary Care Provider (PCP)											
Stern Ashley Rose	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Paramananda Padma	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Feratovic Sanel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chung Sun	Practitioner - Non-Primary Care Provider (PCP)											
Greenwald Bob Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Langsam Barry W Dds	Practitioner - Non-Primary Care Provider (PCP)											
Aronova Yevgenia Md	Practitioner - Non-Primary Care Provider (PCP)											
Bellizzi Donna	Practitioner - Non-Primary Care Provider (PCP)											
Irina Abayeva	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ahuva Bondi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rothman Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Jeune Nadia	Practitioner - Non-Primary Care Provider (PCP)											
Ethel Osazuwa	Practitioner - Non-Primary Care Provider (PCP)											
Berrios Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kristina Caldararo	Practitioner - Non-Primary Care Provider (PCP)											
Poku Princess P	Practitioner - Non-Primary Care Provider (PCP)											
Moussa Diallo	Practitioner - Non-Primary Care Provider (PCP)											
Rosalina Valera	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Harewood,Avis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Wang Linda	Practitioner - Non-Primary Care Provider (PCP)											
Naqvi Nilofer C	Practitioner - Non-Primary Care Provider (PCP)											
Jesse Yarbrough	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Suncar Edelmys	Practitioner - Non-Primary Care Provider (PCP)											
Dennis Rizzo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schwartz Stephen O Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Leavitt Karla	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vinnette Burgess	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pollock,Keitha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Gonzalez Jose Jr	Practitioner - Non-Primary Care Provider (PCP)											
Findley Molly	Practitioner - Non-Primary Care Provider (PCP)											
Yvonne Moreno	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Pacifico Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bell Keri-Ann Taiesha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jenny Mintz	Practitioner - Non-Primary Care Provider (PCP)											
Pellegrino Sheeba C	Practitioner - Non-Primary Care Provider (PCP)											
Shirley Fletcher-Hall	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Urbina Mariana Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Serrano Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Abou Kone	Practitioner - Non-Primary Care Provider (PCP)											
Liu Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Oh Sun	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams, Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Tortorello Giselle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Malvia Thompson	Practitioner - Non-Primary Care Provider (PCP)											
Shenfeld Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Peter Aboagye	Practitioner - Non-Primary Care Provider (PCP)											
Bellotti Marisa M	Practitioner - Non-Primary Care Provider (PCP)											
Souverain Marie	Practitioner - Non-Primary Care Provider (PCP)											
Bacani Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Lisa Wellington	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Clare Lazar	Practitioner - Non-Primary Care Provider (PCP)											
Marianna Carlisi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bryan, Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Craveiro, Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Renee Simmon Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Bhullar Puneet	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Vora Anvi Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Warren J Pires, Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Jenna Daddario	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gloria Johnson	Practitioner - Non-Primary Care Provider (PCP)											
Tam Jenny	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Janaki Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Kelly, Victoria E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Brudner Allison Jill	Practitioner - Non-Primary Care Provider (PCP)											
Augustus Igbokwe Cu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Clancy Brendan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walfall Kadine Veronique	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Roxanne Pisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosalba Roldan	Practitioner - Non-Primary Care Provider (PCP)											
Zeitoun Lisa H	Practitioner - Non-Primary Care Provider (PCP)											
Mambondimumwe,Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Mcauliffe John Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Pimentel Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Sacks, Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Cristallo Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Gloria Gaev	Practitioner - Non-Primary Care Provider (PCP)											
Hambleton, Tima B.	Practitioner - Non-Primary Care Provider (PCP)											
Sheerer Elsa C	Practitioner - Non-Primary Care Provider (PCP)											
Ibe Pearson Chioma	Practitioner - Non-Primary Care Provider (PCP)											
Owens Angela	Practitioner - Non-Primary Care Provider (PCP)											
Ketter Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Kamesan Janani Md	Practitioner - Non-Primary Care Provider (PCP)											
Abu-Sbaih Reem	Practitioner - Non-Primary Care Provider (PCP)											
Magalie Fonvil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Larisa Simkhaev	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
John Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Porta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yang Rui	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Joyce Martinez	Practitioner - Non-Primary Care Provider (PCP)											
Sajid Mohamed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Batist Kira	Practitioner - Non-Primary Care Provider (PCP)											
Marion English-Rowe	Practitioner - Non-Primary Care Provider (PCP)											
Rundlett Prunela	Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Stacey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Berman Rachel Ariel Stein	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Balletta Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Trujillo Vanessa	Practitioner - Non-Primary Care Provider (PCP)											
Nava Jetmira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Selba Kathleen E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dimaio Julianne	Practitioner - Non-Primary Care Provider (PCP)											
Johanna Cuello	Practitioner - Non-Primary Care Provider (PCP)											
Bux Donald	Practitioner - Non-Primary Care Provider (PCP)											
Amisha Rai	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Onajite O. Igbuya	Practitioner - Non-Primary Care Provider (PCP)											
Samantha Sigurdsson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Olusegun Momoh	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Licht	Practitioner - Non-Primary Care Provider (PCP)											
Eric Reyes	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Hamian Kimberly Susan	Practitioner - Non-Primary Care Provider (PCP)											
Yokasta Garcia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lisha Melathe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Akua Asante	Practitioner - Non-Primary Care Provider (PCP)											
Mallory Flynn	Practitioner - Non-Primary Care Provider (PCP)											
Pearl Weill	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ozorio Bienvenida	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Sun Young	Practitioner - Non-Primary Care Provider (PCP)											
Christine Moloney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Biddle Annie	Practitioner - Non-Primary Care Provider (PCP)											
Alan Barr	Practitioner - Non-Primary Care Provider (PCP)											
Nicoleau Christine Md	Practitioner - Non-Primary Care Provider (PCP)											
Ava Booker	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Huggins, Cheryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Waclawa Magdits	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Ingrid Armorer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lidiya Shestoperova	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Oberhand Erica	Practitioner - Non-Primary Care Provider (PCP)											
Cox Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Estrella Mercedes German	Practitioner - Non-Primary Care Provider (PCP)											
Miele Marilyn	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Linda Adjetey	Practitioner - Non-Primary Care Provider (PCP)											
Prinzing Samantha Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Grancaric Antun	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gomes Jessica Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Boutos Ekaterini	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chan Alice	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
White, Dominique	Practitioner - Non-Primary Care Provider (PCP)											
Patel Devendra J	Practitioner - Non-Primary Care Provider (PCP)											
Wall Darryl	Practitioner - Non-Primary Care Provider (PCP)											
Briana Messina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
William Whetsell	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
David Keith	Practitioner - Non-Primary Care Provider (PCP)											
Polshin Victor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Greenberg Sofiya A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nicolas Lopez	Practitioner - Non-Primary Care Provider (PCP)											
Daniella Shaw	Practitioner - Non-Primary Care Provider (PCP)											
Kesanolla Saritha	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Vigliotti Natalya Leonidovna	Practitioner - Non-Primary Care Provider (PCP)											
Sheung Ming Lau	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ian Lord	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chaudhri Ali Aftab	Practitioner - Non-Primary Care Provider (PCP)											
Al Radi Noor	Practitioner - Non-Primary Care Provider (PCP)											
Mankodi Aimee	Practitioner - Non-Primary Care Provider (PCP)											
Rivka Schwartz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Latev Alexander	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Matusow, Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Faber, Juliet	Practitioner - Non-Primary Care Provider (PCP)											
Scarlett Feliz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Mallik Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Dhah Jasjeet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ayers Zumara Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Wu Justin Ying-Chin	Practitioner - Non-Primary Care Provider (PCP)											
Caroline Trencher	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Kudirat T. Alimi	Practitioner - Non-Primary Care Provider (PCP)											
Ramamurthi Krishnan	Practitioner - Non-Primary Care Provider (PCP)											
Gracious John	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adiza Farl	Practitioner - Non-Primary Care Provider (PCP)											
Rohit Mathew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cowans Eleanor	Practitioner - Non-Primary Care Provider (PCP)											
Clarke Beverley	Practitioner - Non-Primary Care Provider (PCP)											
Montilla Medrano Elilary	Practitioner - Non-Primary Care Provider (PCP)											
Yang Christina Jane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tahira Wellman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Insel Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Lauderdale Simone Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Davoudzadeh Reubin Pooya	Practitioner - Non-Primary Care Provider (PCP)											
Rani Parveen	Practitioner - Non-Primary Care Provider (PCP)											
Laird Roy Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Elizabeth Pollert	Practitioner - Non-Primary Care Provider (PCP)											
Phan Tyler Tai	Practitioner - Non-Primary Care Provider (PCP)											
Brandon Balabus	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ma Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Silberstein Laurie Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Michael Gardocki	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mathai Ashwini	Practitioner - Non-Primary Care Provider (PCP)											
Benjamin Odamtten	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jessica Scannapieco	Practitioner - Non-Primary Care Provider (PCP)											
Jennifer Zuber	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fitzpatrick Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brenkert, Benjamin J.	Practitioner - Non-Primary Care Provider (PCP)											
Mercy Kyeremeh, Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Lydia Valencia, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼				▼		



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Melendez Claudia N	Practitioner - Non-Primary Care Provider (PCP)											
Mack, Erin	Practitioner - Non-Primary Care Provider (PCP)											
Sidoti Eugene John Jr	Practitioner - Non-Primary Care Provider (PCP)											
Michelle Lerner	Practitioner - Non-Primary Care Provider (PCP)											
Moncrieffe,Delores	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Conly Timothy B	Practitioner - Non-Primary Care Provider (PCP)											
Goldwasser Batya Reena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wood Eric D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Chougar Christina Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Angie Cross	Practitioner - Non-Primary Care Provider (PCP)											
Scheinert, Beina	Practitioner - Non-Primary Care Provider (PCP)											
Green Kelli	Practitioner - Non-Primary Care Provider (PCP)											
Lothian Anmonique	Practitioner - Non-Primary Care Provider (PCP)											
Abiba Cisse-Doumbia	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Hoey,Kathleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Levitt Danielle Lauren	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez Diana	Practitioner - Non-Primary Care Provider (PCP)											
Kolawole Adeoso	Practitioner - Non-Primary Care Provider (PCP)											
Gutierrez Vivian	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Julie Gauthier	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aicha Kourouma	Practitioner - Non-Primary Care Provider (PCP)											
Zuckerman Sarah Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Sana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Opoku Ama	Practitioner - Non-Primary Care Provider (PCP)											
Ballabh Praveen Md	Practitioner - Non-Primary Care Provider (PCP)											
Teresa Berardi	Practitioner - Non-Primary Care Provider (PCP)											
Obi Chibueze Chukwunonso	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lana Turner Pa	Practitioner - Non-Primary Care Provider (PCP)											
Andrea Smith	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Somrov Serge Md	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Rubin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bader Anna Shlionsky	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Celano Mark	Practitioner - Non-Primary Care Provider (PCP)											
Novick Michael	Practitioner - Non-Primary Care Provider (PCP)											
Sheri Escalante	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Robert Bloise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tatiana Saunders	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Perret Kristin A	Practitioner - Non-Primary Care Provider (PCP)											
Waggeh Bintou	Practitioner - Non-Primary Care Provider (PCP)											
Burgoyne Brian	Practitioner - Non-Primary Care Provider (PCP)											
Haughey Marianne Teresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Julie Sarlo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Laub Samson	Practitioner - Non-Primary Care Provider (PCP)											
Pearl Asomaning	Practitioner - Non-Primary Care Provider (PCP)											
Elizabeth Dotter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yuki Chiba	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Schweizerhof Steven	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kristen Finazzo	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Melissa Elie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nguyen Hanh-My	Practitioner - Non-Primary Care Provider (PCP)											
Fazio Kim Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Franco Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lim Mi Mi	Practitioner - Non-Primary Care Provider (PCP)											
Townsend Latoya Shetmaine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shuler, Kismyth	Practitioner - Non-Primary Care Provider (PCP)											
Samuel Ayikwei	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Saba Khan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Doris Amalu	Practitioner - Non-Primary Care Provider (PCP)											
Leonardo Antmann, Lmhc	Practitioner - Non-Primary Care Provider (PCP)											
Alex Gabriel	Practitioner - Non-Primary Care Provider (PCP)											
Dieudonne Salvant	Practitioner - Non-Primary Care Provider (PCP)											
Lakeisha Bostick, Lmsw	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ngamougou Anasthasie	Practitioner - Non-Primary Care Provider (PCP)											
De La Concha Amelia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sidrah Khan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Rovno Hazel	Practitioner - Non-Primary Care Provider (PCP)											
Strauss Neil	Practitioner - Non-Primary Care Provider (PCP)											
Norris Sarah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sibery Marilyn	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Madeleine Redding	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ma Yeou Cheng M Md	Practitioner - Non-Primary Care Provider (PCP)											
Zechmeister Jenna R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sherin Zaman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caitlyn Schalich	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barbara Hearne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dhar Rohini Reveti Raman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Christina Valvano	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Perez Bernice	Practitioner - Non-Primary Care Provider (PCP)											
Varughese Ansu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Minniti Caterina	Practitioner - Non-Primary Care Provider (PCP)											
Ripinsky Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Veronique Camille	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rana Jehle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Deonarine Youbraj Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Lauren Taus	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Kahn Mani	Practitioner - Non-Primary Care Provider (PCP)											
Adewale Onanuga	Practitioner - Non-Primary Care Provider (PCP)											
Adepeju Holmes	Practitioner - Non-Primary Care Provider (PCP)											
Rich Danielle C., Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Cornelia Chase	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nyanga Dacosta	Practitioner - Non-Primary Care Provider (PCP)											
Shelly-Ann Duncan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Joanna Denobile	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Epstein Maxine Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Teresa Martello	Practitioner - Non-Primary Care Provider (PCP)											
Erhard Heather A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sylvia Sealy	Practitioner - Non-Primary Care Provider (PCP)											
Christian Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Hammond Isaac Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leslie Vasquez	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baker-Adler Erica	Practitioner - Non-Primary Care Provider (PCP)											
Alison Lipman	Practitioner - Non-Primary Care Provider (PCP)											
Duncan Jade Patrice	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ana Paulino	Practitioner - Non-Primary Care Provider (PCP)											
Cyruunik Amanda Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Singh Mandeep	Practitioner - Non-Primary Care Provider (PCP)											
Arora Archana	Practitioner - Non-Primary Care Provider (PCP)											
Lucas Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Heyligers Bert R Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwame Frimpong	Practitioner - Non-Primary Care Provider (PCP)											
Gopalakrishnan Swathi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosita Martin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Josephine Dattoli	Practitioner - Non-Primary Care Provider (PCP)											
Simisola J. Kassim	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Mccabe	Practitioner - Non-Primary Care Provider (PCP)											
Jacqueline Mcintosh	Practitioner - Non-Primary Care Provider (PCP)											
Lauren Giwa	Practitioner - Non-Primary Care Provider (PCP)											
Melinda Seidel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kucharski Wojciech Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Richard Cooper	Practitioner - Non-Primary Care Provider (PCP)											
Debbra Monchik	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Brooks Nadine	Practitioner - Non-Primary Care Provider (PCP)											
Doddi Sujatha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kushnir Margarita	Practitioner - Non-Primary Care Provider (PCP)											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mohamed Ambreen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Arutyunyan Marina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Justin Joy	Practitioner - Non-Primary Care Provider (PCP)											
Rebekah Daggett	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bowen Kevin F	Practitioner - Non-Primary Care Provider (PCP)											
Katherine Wang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Davidson Igor Phd	Practitioner - Non-Primary Care Provider (PCP)											
Gregory Nikolos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Harrison Roslyn L	Practitioner - Non-Primary Care Provider (PCP)											
Neishelle Walcott	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yvonne Brett	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kairy Tamar	Practitioner - Non-Primary Care Provider (PCP)											
Strein Daniel Ryan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Capra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Masry Maddy H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Corrigan Mairead Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Nazir Sharique	Practitioner - Non-Primary Care Provider (PCP)											
Lamonica Donna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thomas Gabriel	Practitioner - Non-Primary Care Provider (PCP)											
Migliore, Vincent J.	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Caitlin Jean	Practitioner - Non-Primary Care Provider (PCP)											
Chidiebere Uchegbu	Practitioner - Non-Primary Care Provider (PCP)											
Samantha Ciaccia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Douglas Condit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Jonathan Harris	Practitioner - Non-Primary Care Provider (PCP)											
Nitka Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Engelbertz Fabian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bifone Casey Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hellbusch Amy	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Sophy Em-Mcmenimon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leeshun Rivera	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Robinson Steven Mr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dimitra Mitsianis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kirschner Randi	Practitioner - Non-Primary Care Provider (PCP)											
Sucu Asli	Practitioner - Non-Primary Care Provider (PCP)											
Charlie Ohakam	Practitioner - Non-Primary Care Provider (PCP)											
Soba Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Lutin, Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Hernandez Davis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
George Sedhom	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kavanoor Krithika	Practitioner - Non-Primary Care Provider (PCP)											
Sylvia Ebalu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cavel Mclean-Ferguson	Practitioner - Non-Primary Care Provider (PCP)											
Callaway Edward	Practitioner - Non-Primary Care Provider (PCP)											
Magalie Bonneau	Practitioner - Non-Primary Care Provider (PCP)											
Hope Sinclair	Practitioner - Non-Primary Care Provider (PCP)											
Karia Kunal	Practitioner - Non-Primary Care Provider (PCP)											
Gyorgyi Datz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Matthews Glenmarie	Practitioner - Non-Primary Care Provider (PCP)											
Ashley Moloney	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tanya Mclean	Practitioner - Non-Primary Care Provider (PCP)											
Carina Wind	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Nidhi	Practitioner - Non-Primary Care Provider (PCP)											
Jaime Butler	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Edwina Afenu-Lamptey	Practitioner - Non-Primary Care Provider (PCP)											
Bailey Shereene	Practitioner - Non-Primary Care Provider (PCP)											
Courtney Kuhn	Practitioner - Non-Primary Care Provider (PCP)											
Margaret Montoya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tocci Laura L	Practitioner - Non-Primary Care Provider (PCP)											
Anna Zaldivar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Myer Parvathi	Practitioner - Non-Primary Care Provider (PCP)											
Williams Carlton	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Appelstein Joshua Charles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Afflick, Sharon M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Ridgway Elizabeth Mary	Practitioner - Non-Primary Care Provider (PCP)											
Souffrant, Victoria E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Timothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cox Earl	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Lukose, James, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Mercy Ukpe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tolia Bhupendra M	Practitioner - Non-Primary Care Provider (PCP)											
Steven Herzenberg	Practitioner - Non-Primary Care Provider (PCP)											
Frank Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kalb-Schweitzer Linda Susan	Practitioner - Non-Primary Care Provider (PCP)											
Nacario Anita	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Ahmadian Lohrasb	Practitioner - Non-Primary Care Provider (PCP)											
Eileen Dolce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jean-Felix Emmanuel Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vecchione Brenda	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
William Nguyen	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Fatoumatta Waggeh	Practitioner - Non-Primary Care Provider (PCP)											
Arvizu, Rosalba	Practitioner - Non-Primary Care Provider (PCP)											
Dorsey Brian	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
Fukuda Maya Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Cheryl Daley-Williams	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gulko Edwin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Avigayil Neuburger	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mavis Narh	Practitioner - Non-Primary Care Provider (PCP)											
Binder Adam Finn	Practitioner - Non-Primary Care Provider (PCP)											
Glory Odigie	Practitioner - Non-Primary Care Provider (PCP)											
Milne Dafne A	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Louissaint Gina Marie	Practitioner - Non-Primary Care Provider (PCP)											
Goodwin, Marion	Practitioner - Non-Primary Care Provider (PCP)											
Wickham Jasmine	Practitioner - Non-Primary Care Provider (PCP)											
Florence Igwe	Practitioner - Non-Primary Care Provider (PCP)											
Sitki Dogus	Practitioner - Non-Primary Care Provider (PCP)											
Jodi Shulman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jared Simcik	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tang Abby S	Practitioner - Non-Primary Care Provider (PCP)											
Sheffet Rachel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yvette Deerr	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Linda Giuliano	Practitioner - Non-Primary Care Provider (PCP)											
Autry April	Practitioner - Non-Primary Care Provider (PCP)											
Mccarry Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Khan Tahir S	Practitioner - Non-Primary Care Provider (PCP)											
Anastasia Nwasokwa	Practitioner - Non-Primary Care Provider (PCP)											
Jessica Scott	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prieto Luisa Fernanda	Practitioner - Non-Primary Care Provider (PCP)											
Riqard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Graf Alisa J	Practitioner - Non-Primary Care Provider (PCP)											
Lorna Co	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ciliberto Christopher Fernand	Practitioner - Non-Primary Care Provider (PCP)											
Nadia Baldeo-Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Galkina Jane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Riccobono Brianna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Martinez Michael	Practitioner - Non-Primary Care Provider (PCP)											
Kari Albery	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liebman Elaine Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Sanderson Dana	Practitioner - Non-Primary Care Provider (PCP)											
Judy Jones	Practitioner - Non-Primary Care Provider (PCP)											
Battino Risa Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Jennifer Irizarry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sandra Triggs	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
Masud Ahmed	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lori Rosenthal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shaquan Chapman	Practitioner - Non-Primary Care Provider (PCP)											
Dorcas Adu Boahen	Practitioner - Non-Primary Care Provider (PCP)											
Berkin Jill	Practitioner - Non-Primary Care Provider (PCP)											
Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dave Kartikeya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shastri Aditi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nathanaelle Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Loveland Lea	Practitioner - Non-Primary Care Provider (PCP)											
Olusola Ogunlana	Practitioner - Non-Primary Care Provider (PCP)											
Ciment Avraham Yitchak Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Donna Demetri- Friedman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
James Mcgaughan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Marc Civitano	Practitioner - Non-Primary Care Provider (PCP)											
Jessena Chattar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Diaz Claribel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
Polyakova Natalia	Practitioner - Non-Primary Care Provider (PCP)											
Zadrima Ana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gonzalez Virginia	Practitioner - Non-Primary Care Provider (PCP)											
Spiegel Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sophy Okello	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ravikumar Aarti	Practitioner - Non-Primary Care Provider (PCP)											
English, Hannah	Practitioner - Non-Primary Care Provider (PCP)											
Lleshi Florijana	Practitioner - Non-Primary Care Provider (PCP)											
Alberta Adjei	Practitioner - Non-Primary Care Provider (PCP)											
Lewiton Rachael Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Renda Vincenzo	Practitioner - Non-Primary Care Provider (PCP)											
Patel Puja	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Josephine Dapaah	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gaduputi Vinaya Vital	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carobene Macy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Diana Ramos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jimenez Melinda Ganio	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Ohagan Andrew H	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	
Kim Geeeun Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Sidlo Zsuzsanna	Practitioner - Non-Primary Care Provider (PCP)											
Heule Samantha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sabiha Rahemanji	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Poste Jennifer C	Practitioner - Non-Primary Care Provider (PCP)											
Jaffe, Sheryl	Practitioner - Non-Primary Care Provider (PCP)											
Underland Lisa Joy	Practitioner - Non-Primary Care Provider (PCP)											
Shah Kulin	Practitioner - Non-Primary Care Provider (PCP)											
Moran Snjezana Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Calhoun Shannon Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Jansson Samantha Mullis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rafael Torres	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sam Lumanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Anthonia Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Craig Steinberg	Practitioner - Non-Primary Care Provider (PCP)											
Neimark Matthew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Allen Delvalyn	Practitioner - Non-Primary Care Provider (PCP)											
Mccray, George	Practitioner - Non-Primary Care Provider (PCP)											
Bobbeth Robinson	Practitioner - Non-Primary Care Provider (PCP)											
Chamblin Noah	Practitioner - Non-Primary Care Provider (PCP)											
Emelia Essuman	Practitioner - Non-Primary Care Provider (PCP)											
Izquierdo Ada	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kalogeras Kaitlin Athena	Practitioner - Non-Primary Care Provider (PCP)											
Chacko Shobin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bienstock, Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Williams Deanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Pamela Halpern	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Davydova Yelena Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cohen Herbert Jesse Md	Practitioner - Non-Primary Care Provider (PCP)											
Sandeep Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alain Neptune	Practitioner - Non-Primary Care Provider (PCP)											
Miller Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Ernestina Malloy	Practitioner - Non-Primary Care Provider (PCP)											
Pinchinat Ralph	Practitioner - Non-Primary Care Provider (PCP)											
Orlovskaya,Nina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Roach Shauna	Practitioner - Non-Primary Care Provider (PCP)											
Giuliana Loo Gallagher	Practitioner - Non-Primary Care Provider (PCP)											
Roxan Morgan	Practitioner - Non-Primary Care Provider (PCP)											
Hyacinth Ford	Practitioner - Non-Primary Care Provider (PCP)											
Jones Benefita Floral	Practitioner - Non-Primary Care Provider (PCP)											
Apilado Jill	Practitioner - Non-Primary Care Provider (PCP)											
Lee Frances Jiyoung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Guerin Yanick	Practitioner - Non-Primary Care Provider (PCP)											
Benanti Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Franco Victor	Practitioner - Non-Primary Care Provider (PCP)											
Richard Montero	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Campbell Marc Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Julia Nevin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yeung,Kamyu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Jankovich, Vasi Louise	Practitioner - Non-Primary Care Provider (PCP)											
Briggie Alexis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tara Krishnasastry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Elizabeth A. Boakye	Practitioner - Non-Primary Care Provider (PCP)											
Pal Somosri	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Valerie Tarsia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fichter Cassie N	Practitioner - Non-Primary Care Provider (PCP)											
Perrone Lorraine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Madeline Orellana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kalhan Tamara Gomez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Harmon Bryan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kumar Anand	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jan Moskowitz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Avigdor Avi	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓	✓	✓	✓	✓			
Berger Jeremy Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bonet-Pagan Yara	Practitioner - Non-Primary Care Provider (PCP)											
Chokechanachaisakul Attasit	Practitioner - Non-Primary Care Provider (PCP)											
Palmares Francine Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Amponsah Faustina	Practitioner - Non-Primary Care Provider (PCP)											
Fare Yagninim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Megan Machado	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Regina Angela	Practitioner - Non-Primary Care Provider (PCP)											
Patel Mihirkumar	Practitioner - Non-Primary Care Provider (PCP)											
Bakhru Rima Gopal	Practitioner - Non-Primary Care Provider (PCP)											
Lucienne Georges	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cahill,Doreen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Ellen Shatzkin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Collins Kari	Practitioner - Non-Primary Care Provider (PCP)											
Pope John Burton	Practitioner - Non-Primary Care Provider (PCP)											
Nayeem Sarah Fatima	Practitioner - Non-Primary Care Provider (PCP)											
Ray Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Mesrie Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Kimmelblatt Justin E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Joan Henry-Garraway	Practitioner - Non-Primary Care Provider (PCP)											
Kira Glastein, Lmhcc	Practitioner - Non-Primary Care Provider (PCP)											
Lauren Drepanis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Joanne Singh	Practitioner - Non-Primary Care Provider (PCP)	✓						✓	✓	✓	✓	
Jodi Eisen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yollette Loiseau, Lmsw	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Low Erika	Practitioner - Non-Primary Care Provider (PCP)											
Ramos Harry	Practitioner - Non-Primary Care Provider (PCP)											
Jonathan Garcia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Roman Markh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cheng Linda	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Hilda	Practitioner - Non-Primary Care Provider (PCP)											
Oh Kyung Taek	Practitioner - Non-Primary Care Provider (PCP)											
Ohson Aspan Singh Md	Practitioner - Non-Primary Care Provider (PCP)											
Durkin Peter D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moussapour, Lori	Practitioner - Non-Primary Care Provider (PCP)											
Laurie Behar	Practitioner - Non-Primary Care Provider (PCP)											
Esmaeili Azadeh	Practitioner - Non-Primary Care Provider (PCP)											
Jaswani Vijay	Practitioner - Non-Primary Care Provider (PCP)											
Nicole Greco	Practitioner - Non-Primary Care Provider (PCP)											
Grace Odiase	Practitioner - Non-Primary Care Provider (PCP)											
Aderemi P. Adebayo	Practitioner - Non-Primary Care Provider (PCP)											
Patel Sejal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ames, Anne	Practitioner - Non-Primary Care Provider (PCP)											
Charran Nalini Miss	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Ariella	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼		▼		
Pharlin Noel	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Angelica	Practitioner - Non-Primary Care Provider (PCP)											
Popescu Benjamin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vasquez, Damaris	Practitioner - Non-Primary Care Provider (PCP)											
Mccollom Alan B Phd	Practitioner - Non-Primary Care Provider (PCP)											
Jose Lopez	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robert Sammartano	Practitioner - Non-Primary Care Provider (PCP)											
Balagula Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Moonyoung B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Seplowe Rosemary	Practitioner - Non-Primary Care Provider (PCP)											
Stephanie Williams	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Crystal Frazier	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sabrina Petrillo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Doshi Tina Vinay	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tara Jose	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Koo Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Childs Akosua Abrafi	Practitioner - Non-Primary Care Provider (PCP)											
Caneva Elishka	Practitioner - Non-Primary Care Provider (PCP)											
Medina Emma	Practitioner - Non-Primary Care Provider (PCP)											
Andrea Powell	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Teresa Simon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Rufino Marilina	Practitioner - Non-Primary Care Provider (PCP)											
Purice Daniela Elena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Powell Kimone	Practitioner - Non-Primary Care Provider (PCP)											
Dennis Liu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Verges Caroline Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Luongo Tory	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ofori-Amanfo George Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rose Sylvestre	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gaytri Patel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Terricia Bascombe	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Michelle Miss	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jessica Paul	Practitioner - Non-Primary Care Provider (PCP)											
Leveille Cam-Suze	Practitioner - Non-Primary Care Provider (PCP)											
Smith, Darcy L.	Practitioner - Non-Primary Care Provider (PCP)											
Kapinos Steven Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith, Maia	Practitioner - Non-Primary Care Provider (PCP)											
Lipton, Noah	Practitioner - Non-Primary Care Provider (PCP)											
Koleilat Issam	Practitioner - Non-Primary Care Provider (PCP)											
Mends Francine Ivy	Practitioner - Non-Primary Care Provider (PCP)											
Goyal Ajay	Practitioner - Non-Primary Care Provider (PCP)											
Sherwood Omar	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lifschitz Deborah Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Columbus-Jang Michele Dorothy-Naseem	Practitioner - Non-Primary Care Provider (PCP)											
Yosef Franklin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Quinones Zinacay	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Santiago, Luz	Practitioner - Non-Primary Care Provider (PCP)											
Akbar Nadeem	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schreuder Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Genser Larry Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Lessne Adam	Practitioner - Non-Primary Care Provider (PCP)											
Fiona Chin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaur Gurmeet	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼	▼	▼	▼	▼			
Birnbaum Ira Joshua	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Hirschhorn Evan Michael	Practitioner - Non-Primary Care Provider (PCP)											
Medy,Idomenee	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Baxley Brian Mr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pullaro Anna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Samuels Ayol Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Ucha Nwagbo	Practitioner - Non-Primary Care Provider (PCP)											
Joolukuntla Niharika	Practitioner - Non-Primary Care Provider (PCP)											
Punsky Israel Brenda	Practitioner - Non-Primary Care Provider (PCP)											
Small Rebekah Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Weaver Frances	Practitioner - Non-Primary Care Provider (PCP)											
Sosana Fares	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Skowronski Julie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marshel,Judy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Hadassa Nussbaum	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vanessa Seidell	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ruiz Melinda	Practitioner - Non-Primary Care Provider (PCP)											
Lee Cheong E	Practitioner - Non-Primary Care Provider (PCP)											
Leake-Gaylord Antaeya Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Claudia Silva	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jummai Ibrahim	Practitioner - Non-Primary Care Provider (PCP)											
Valentin-Lane, Lydia	Practitioner - Non-Primary Care Provider (PCP)											
Lind Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Shang Lew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Daphney Jean-Louis	Practitioner - Non-Primary Care Provider (PCP)											
Puzie Grant Ana	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Julia Estevez	Practitioner - Non-Primary Care Provider (PCP)											
Nalleballe Krishna	Practitioner - Non-Primary Care Provider (PCP)											
Iddris Swada	Practitioner - Non-Primary Care Provider (PCP)											
Yaw Appau	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hoque Samina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gashi Viktor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Choi Jung Sung	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Giacobbe Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Joyce, Rosa	Practitioner - Non-Primary Care Provider (PCP)											
Poulard Bernadette	Practitioner - Non-Primary Care Provider (PCP)											
Wolin Edward Michael	Practitioner - Non-Primary Care Provider (PCP)											
Fox Roberta	Practitioner - Non-Primary Care Provider (PCP)											
Michael Hom	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Plae, Eric	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Colon Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Joyce Liu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hartley Rochelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Romero Jorge	Practitioner - Non-Primary Care Provider (PCP)											
Rita Nyame	Practitioner - Non-Primary Care Provider (PCP)											
Anessa Mcnish	Practitioner - Non-Primary Care Provider (PCP)											
Kopa Justin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Racquel Jones	Practitioner - Non-Primary Care Provider (PCP)											
Outlaw Desiree	Practitioner - Non-Primary Care Provider (PCP)											
Irina Dryhybko	Practitioner - Non-Primary Care Provider (PCP)											
Courtney Englert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Forbes, Deirdre D	Practitioner - Non-Primary Care Provider (PCP)											
Caridi Jamie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bahar Yasmin Z	Practitioner - Non-Primary Care Provider (PCP)											
Andrea Julius	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramon A. Blandino	Practitioner - Non-Primary Care Provider (PCP)											
Annette Simmon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Anita Levan	Practitioner - Non-Primary Care Provider (PCP)											
Gomes, Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Adamson Peter	Practitioner - Non-Primary Care Provider (PCP)											
Dara Jasmeen Srichard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Toro Angela Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Odume Josephine Nkechi	Practitioner - Non-Primary Care Provider (PCP)											
Anderson John	Practitioner - Non-Primary Care Provider (PCP)											
Benhard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carpio, Solange G.	Practitioner - Non-Primary Care Provider (PCP)											
Dana Robertin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Doris Roman, Msw	Practitioner - Non-Primary Care Provider (PCP)											
Franklin Ana I	Practitioner - Non-Primary Care Provider (PCP)											
Njoku Bamidale Akudo	Practitioner - Non-Primary Care Provider (PCP)											
Achalla Kiranmayi	Practitioner - Non-Primary Care Provider (PCP)											
Ayoob Keith Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Herman Goldstein	Practitioner - Non-Primary Care Provider (PCP)											
Wisniewski, Kim	Practitioner - Non-Primary Care Provider (PCP)											
Asher Megan	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Pepe	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Daniel Owens	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Movsas Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Pressimone Vanessa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nathalie Vignier	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rubinstein Maria	Practitioner - Non-Primary Care Provider (PCP)											
Weingart Emily Robin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Samaha Randa Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Lyon Gholson James Md	Practitioner - Non-Primary Care Provider (PCP)											
Bayuk Kevin M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jones-Malik Mendis	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Durgam Roshni	Practitioner - Non-Primary Care Provider (PCP)											
Mercy Arthur	Practitioner - Non-Primary Care Provider (PCP)											
Peter Winter	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Judy Daniell	Practitioner - Non-Primary Care Provider (PCP)											
Switkes Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Maureen Igharosa	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Black	Practitioner - Non-Primary Care Provider (PCP)											
Abel Bencosme	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Amudalat Ashade	Practitioner - Non-Primary Care Provider (PCP)											
Ben-Abdallah Sakienah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Momoh Funmilayo	Practitioner - Non-Primary Care Provider (PCP)											
De La Cruz, Kcarin	Practitioner - Non-Primary Care Provider (PCP)											
Boyarsky Brit	Practitioner - Non-Primary Care Provider (PCP)											
Peter Ferrandino	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chan Sena Miss	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fernando Coleman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aleksander Pali	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Clara Angel, Lmhc	Practitioner - Non-Primary Care Provider (PCP)											
Rachlin Jordan W	Practitioner - Non-Primary Care Provider (PCP)											
Anthony Asiedu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Azeez Kareem	Practitioner - Non-Primary Care Provider (PCP)											
Hathiramani Safal	Practitioner - Non-Primary Care Provider (PCP)											
Haber Anne Carmen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abreu Michelly Rosch	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hung-Chau Han	Practitioner - Non-Primary Care Provider (PCP)											
Elaine Hyatt	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kennedy Okyere	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Louise Ruberman	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Ishtar	Practitioner - Non-Primary Care Provider (PCP)											
Nunez Sanchez Begona	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
Atara Berliner	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Deruvo,Angel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Lissette Ramos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓		✓		
Gendlina Inessa	Practitioner - Non-Primary Care Provider (PCP)											
Carly Mompellier	Practitioner - Non-Primary Care Provider (PCP)											
Roberts,Brianne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Unicka David	Practitioner - Non-Primary Care Provider (PCP)											
Dilim Udedibia	Practitioner - Non-Primary Care Provider (PCP)											
Giji Bindu	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Joanne Florio	Practitioner - Non-Primary Care Provider (PCP)											
Ricardo Pinzon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alam Farah Minhas Dds	Practitioner - Non-Primary Care Provider (PCP)											
Adriano Ari	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cecilia Land	Practitioner - Non-Primary Care Provider (PCP)											
John Battles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vielot Claudyn	Practitioner - Non-Primary Care Provider (PCP)											
Anthony Pacione	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schuster Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Aimee Zipkin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Otello Toni Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Jaksha Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Kate Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Kasanofsky-Rubenstein Karen S	Practitioner - Non-Primary Care Provider (PCP)											
Mackersey Kiri Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Annika Barriteau	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Petagay O'Connor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Natalia Alcantara-Lugo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓		✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Margulis Roman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Taffet Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Koci Klementina	Practitioner - Non-Primary Care Provider (PCP)											
Tan Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Onogwu Evette	Practitioner - Non-Primary Care Provider (PCP)											
Arun Sunny	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Frances Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sylvester, Raymond	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Imuetinyan Adeghe	Practitioner - Non-Primary Care Provider (PCP)											
Patrick Sheehan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Draper Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Ziemba, Jessica C., Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Jason Wieland	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Reginald Wayne	Practitioner - Non-Primary Care Provider (PCP)											
Ramrattan Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Mcperson Nicketta Elaine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Guddati Harish	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Uhunoma Osayawe	Practitioner - Non-Primary Care Provider (PCP)											
Sauer Maegan R	Practitioner - Non-Primary Care Provider (PCP)											
Celestin Samantha Miss	Practitioner - Non-Primary Care Provider (PCP)											
101661166beddows Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Binshteyn Galina Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Margaret Nyarko	Practitioner - Non-Primary Care Provider (PCP)											
Vitale Michael	Practitioner - Non-Primary Care Provider (PCP)											
Guy Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dawnette M Kirlaw	Practitioner - Non-Primary Care Provider (PCP)											
Michelle Lazos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brown, Yvonne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓									
Truell Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Sergey Shkurovich	Practitioner - Non-Primary Care Provider (PCP)	✓		✓	✓		✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Margaret Louise Coll Np	Practitioner - Non-Primary Care Provider (PCP)											
Jason Akrami	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Chan Ravy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Saraghi Mana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abimbola Gbogboade	Practitioner - Non-Primary Care Provider (PCP)											
Klein Lauren	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nicole Siegel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jamie Fridman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Green Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Catacutan Dem	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Perry Donna	Practitioner - Non-Primary Care Provider (PCP)											
Chernin Rina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kells Amy	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Ecgal Guzman	Practitioner - Non-Primary Care Provider (PCP)											
Tarshis Nancy Louise	Practitioner - Non-Primary Care Provider (PCP)											
Edell Marsha	Practitioner - Non-Primary Care Provider (PCP)											
Fried Tammy E	Practitioner - Non-Primary Care Provider (PCP)											
Lesser Iris	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Vega	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leclere Jennifer Song	Practitioner - Non-Primary Care Provider (PCP)											
Adele Radcliffe	Practitioner - Non-Primary Care Provider (PCP)											
Gina Saccone	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shaw Jocelyn	Practitioner - Non-Primary Care Provider (PCP)											
Tajerstein Aliza	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Natasha Williams	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenberg Maxwell	Practitioner - Non-Primary Care Provider (PCP)											
Rana Rajendra Jivubha Dds	Practitioner - Non-Primary Care Provider (PCP)											
Maria Leon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Spiciarich Mary	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liz Sam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Linares Jensy	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ramaley Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Munir Saira	Practitioner - Non-Primary Care Provider (PCP)											
Saint-Dic Rudolph Benjamin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nayra Luis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Louis Gelabert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marjorie Johnson	Practitioner - Non-Primary Care Provider (PCP)											
Enright Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Ramdhania Mahindra Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Reyes, Yelitza	Practitioner - Non-Primary Care Provider (PCP)											
Iquorn Harris	Practitioner - Non-Primary Care Provider (PCP)											
Thomson Sasha	Practitioner - Non-Primary Care Provider (PCP)											
Barahman Irina	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Christensen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Heller, Anita	Practitioner - Non-Primary Care Provider (PCP)											
Undine Jamison	Practitioner - Non-Primary Care Provider (PCP)											
Amanda Gesten	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Martha	Practitioner - Non-Primary Care Provider (PCP)											
Patel Milon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Soma Vijaya	Practitioner - Non-Primary Care Provider (PCP)											
Goulbourne-Scott Alisa Mrs.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Emmanuella L Castelin	Practitioner - Non-Primary Care Provider (PCP)											
Lorraine Marshall-Williams	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Starr-Graves Dana Michelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Helen Persovsky	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bulman Paul	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Osada Akihiko	Practitioner - Non-Primary Care Provider (PCP)											
Chang Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Daly Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Cashen,Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Anne Regis	Practitioner - Non-Primary Care Provider (PCP)											
Khankhel Dorina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Alvin Alfonso	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Escarfuller Juan Apolinar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sanford Abramson	Practitioner - Non-Primary Care Provider (PCP)											
Wasser,Geri Lynn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Pabon Eddie	Practitioner - Non-Primary Care Provider (PCP)											
Shi Yang	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Theshean Merchant	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burgess Erin Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vinnikov Dmitry	Practitioner - Non-Primary Care Provider (PCP)											
Victoria Battista	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Olujimmy Afolabi	Practitioner - Non-Primary Care Provider (PCP)											
Vieira Julio	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Slinger Jessel	Practitioner - Non-Primary Care Provider (PCP)											
Simon Justine R	Practitioner - Non-Primary Care Provider (PCP)											
Marie Adrien	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Iram Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Regelmann Molly Oliver	Practitioner - Non-Primary Care Provider (PCP)											
Singanamala Naveen	Practitioner - Non-Primary Care Provider (PCP)											
Iloh Nkiruka Juliana	Practitioner - Non-Primary Care Provider (PCP)											
Karlapalem Jyothsna	Practitioner - Non-Primary Care Provider (PCP)											
Horne,Luanne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									
Vivek Kumar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gressel Gregory	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stone Toniann Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mulakandov Salomon Markovich	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tsui Eva C	Practitioner - Non-Primary Care Provider (PCP)											
Halenda Michelle Kimberly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tomer Yaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Lodish Galya S	Practitioner - Non-Primary Care Provider (PCP)											
Michelle Marr-Scudder	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Glacken,Kieran	Practitioner - Non-Primary Care Provider (PCP)	▼	▼									



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Terilli Carol Ann	Practitioner - Non-Primary Care Provider (PCP)											
Benson Philip	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ouyang Xiao Qing	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shayevitz Christina Rose	Practitioner - Non-Primary Care Provider (PCP)											
Van Eyndboven Lisa	Practitioner - Non-Primary Care Provider (PCP)	▼		▼	▼		▼	▼	▼	▼	▼	
Kim Gregory Kyonghoon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Deborah Chang	Practitioner - Non-Primary Care Provider (PCP)											
Timothy Curran	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ayanna Meade	Practitioner - Non-Primary Care Provider (PCP)											
Kathleen Bateau	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chacon Omar Dr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Paola Volquez, Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Ochoa Natalie	Practitioner - Non-Primary Care Provider (PCP)											
Yeboah Edmond	Practitioner - Non-Primary Care Provider (PCP)											
Ochoa Annika Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Nunez, Ingrid Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Tran Phat	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sadr Ali D Md	Practitioner - Non-Primary Care Provider (PCP)											
Merson Amalia Md	Practitioner - Non-Primary Care Provider (PCP)											
Isani Sara	Practitioner - Non-Primary Care Provider (PCP)											
Lazar Rebecca P	Practitioner - Non-Primary Care Provider (PCP)											
Montefiore Medical Ctr Ai	Hospital	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Calvary Hospital Inc	Hospital											
St Josephs Hosp	Hospital											
St Barnabas Hospital	Hospital	▼		▼	▼		▼	▼	▼	▼	▼	
New Alternatives F Children	Clinic											
Asian & Pacific I C Hiv/Aids	Clinic											
La Casa De Salud Inc	Clinic											
Medalliance Medical Hlth Svc	Clinic											
Basics Inc	Clinic											
All Med & Rehab Of New York	Clinic											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Union Comm Health Ctr Inc	Clinic	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Doctors United	Clinic											
Project Renewal	Clinic											
Project Samaritan Hlth Svcs I	Clinic	▼				▼		▼			▼	
St Christophers Inn Inc	Clinic											
Odyssey House Of New York	Clinic											
Montefiore Medical Ctr Ai	Clinic	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Institute For Family Hlth	Clinic	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Morris Heights Health Center	Clinic	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Terence Cardinal Cooke Hcc	Clinic	▼	▼									
Calvary Hospital Inc	Clinic											
St Josephs Hosp	Clinic											
Albert Einstein College Med	Clinic											
Rose F Kennedy Ctr	Clinic											
Childrens Aid Soc-Lord Mem Cl	Clinic											
Samaritan Village Inc	Clinic											
P R O M E S A	Clinic	▼	▼	▼	▼	▼	▼	▼	▼		▼	
United Cerebral Palsy Of Nyc	Clinic	▼		▼	▼	▼	▼	▼	▼			
University Optometric Ctr	Clinic											
St Barnabas Hospital	Clinic	▼		▼	▼		▼	▼	▼	▼	▼	
Upper Room Aids Ministry Aadc	Clinic											
Vocational Inst Proj Comm Svc	Clinic											
Vnsny Community Health Services	Case Management / Health Home											
Bailey House Ai	Case Management / Health Home											
Asian & Pacific I C Hiv/Aids	Case Management / Health Home											
Omrdd/Leake & Watts Msc-Hv	Case Management / Health Home											
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home											
The Bridge Inc Mh	Case Management / Health Home											
Assoc/Rehab Case Mgnt Hou Mh	Case Management / Health Home											
Harlem United Com Aids Ctr Ai	Case Management / Health Home											
Astor Home For Children Fbt	Case Management / Health Home											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Village Center For Care Ai	Case Management / Health Home											
United Bronx Parents Inc Ai	Case Management / Health Home	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Puerto Rican Family Inst Mh	Case Management / Health Home											
Morris Heights Hlth Ctr Ai	Case Management / Health Home											
Citizens Advice Bureau Ai	Case Management / Health Home											
Bronx Aids Service Ai	Case Management / Health Home											
Montefiore Medical Ctr Ai	Case Management / Health Home	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jewish Child Care Assoc Mh	Case Management / Health Home											
Community Hlthcare Network Ai	Case Management / Health Home											
Institute For Family Hlth	Case Management / Health Home	▼	▼	▼	▼	▼	▼	▼	▼		▼	
St Christopher Otilie Mh	Case Management / Health Home	▼			▼							
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home	▼			▼							
University Behavioral Associates In	Case Management / Health Home											
Montefiore Medical Center	Case Management / Health Home											
Salvation Army Ai	Case Management / Health Home											
Coordinated Behavioral Care Inc	Case Management / Health Home											
Community Care Management Partners	Case Management / Health Home											
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home											
Stern Anthony	Mental Health	▼	▼	▼	▼	▼		▼		▼		
Nwokeji Kingsley	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Krug Laura M	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Finn Jacqueline	Mental Health											
Idowu Kehinde Olabisi	Mental Health											
Katzenberg Arelene	Mental Health											
Casiano Mildred	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cesar A Rojas Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nierva Emmanuel Aguilar	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Vnsny Community Health Services	Mental Health											
Mitchell Katherine	Mental Health											
Carl Ankrah	Mental Health											
Leone Laura	Mental Health											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Zylberman Shani	Mental Health											
Ozdoba Ana	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maling Alison T	Mental Health	▼						▼	▼	▼	▼	
Nifenecker Susan	Mental Health											
Arce Negron Nelida Iris	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
122623141freeman April	Mental Health	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Molyneaux James	Mental Health	▼						▼	▼	▼	▼	
Colclough Charles	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Medina Miguel	Mental Health	▼						▼	▼	▼	▼	
P R O M E S A	Mental Health	▼		▼	▼	▼				▼		
Braun Joshua Eugene Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gilaad Talya Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miller Ricardo Anthony	Mental Health											
Sharma Chanchal Phd	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Buse Dawn C Phr	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Terrelonge Robert	Mental Health											
Savkub Yevgeniya	Mental Health											
Calenda Vincent	Mental Health											
Eber Susan	Mental Health											
Warwick Ruth	Mental Health											
New Alternatives F Children	Mental Health											
Silton Shira	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Remson Karen M Np	Mental Health											
Dhallu Gurjeet	Mental Health											
Patel Ashok A Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suojanen Julianne Kimberly Joy Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bailey House Ai	Mental Health											
Svorcan Zoran Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Polycarpe Myreille Md	Mental Health											
New York Foundling Hospital, The	Mental Health											
Simmons Shelbi	Mental Health	▼						▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Freilich Bryan Michael Phd	Mental Health												
Lambrelli Joseph	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Lima Christina	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Casillas Maritza	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Goodwill Industries Act Rc	Mental Health												
Postgraduate Ctr Mental Hlth	Mental Health												
Sierra Lola	Mental Health												
Briggs Rahil	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Cheng Christine	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Mccollom Alan B Phd	Mental Health												
La Casa De Salud Inc	Mental Health												
Bronx Psychiatric Services Pc	Mental Health												
Nguyen Ngoc Tram Md	Mental Health												
Romano Israel	Mental Health												
Center For Urban Comm Svces	Mental Health												
Bronx Pc	Mental Health												
Minardo Josephine S Phd	Mental Health												
Baron-Cane Marilyn Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼		
Amat Jose X	Mental Health												
Weaver James Clair Phd	Mental Health												
Cueva Edwin X	Mental Health	▼		▼	▼	▼				▼			
Zodda Richard J	Mental Health												
Norman Janet	Mental Health												
Von Schorn Claus P Md	Mental Health												
Schreiber Naalla Danielle Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Berger Alexandra	Mental Health												
Banez Ferdinand B Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Davidson Igor Phd	Mental Health												
Glick Arthur A	Mental Health	▼	▼										
Ardito Diane A Phd	Mental Health												
Gries James Robert Phd	Mental Health												





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sharma Parvesh Kumar Md	Mental Health											
Ghumman Imtiaz J Md	Mental Health											
Patterson Kirk Austin	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Tulloch Elizabeth	Mental Health											
Gutheit Karen	Mental Health	▼	▼									
Achalla Kiranmayi	Mental Health											
Cardillo Edward Paul Phd	Mental Health											
Umali Sofia	Mental Health											
Aronova Yevgenia Md	Mental Health											
Contreras Virginia Md	Mental Health											
Hirsch Lisa Margot Licht	Mental Health											
Basics Inc	Mental Health											
Chaperon Volvic Lcsw	Mental Health	▼	▼	▼	▼	▼						
Brewer Hilda	Mental Health											
Di Lullo Joseph Matthew Md	Mental Health											
Gonzalez Ruben E Md	Mental Health											
Oni-Eseleh Ana	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Villarrian Porfirio Fagutao Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Xu Jing Md	Mental Health											
Thomas Cheryl A Phd	Mental Health											
Penafranqui Elizabeth	Mental Health	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Silfa Rosa	Mental Health											
Daly Thomas	Mental Health											
Byrne Thomas	Mental Health											
Jennings Marilena A Md	Mental Health											
Ivanov Iliyan Stoyanov Md	Mental Health											
Hamilton Gabrielle	Mental Health	▼						▼	▼	▼	▼	
Scharoun Gina Magali Phd	Mental Health											
Troneci Lizica C Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Lewis David A	Mental Health	▼	▼									
Martinez Maria	Mental Health											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Naco Elva Md	Mental Health	▼	▼									
Murillo Mauricio Md	Mental Health	▼	▼									
Smith Angela Lantz	Mental Health											
Faunt Nancy	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hirsch Suzanne Leslie Phd	Mental Health											
Panzarino Peter J Md	Mental Health	▼				▼		▼			▼	
Farol Peter Md	Mental Health											
Mohammed Romeeda	Mental Health											
Palmer Sanchia	Mental Health											
Holt Kimberly J Phd	Mental Health											
Lovings Tara Md	Mental Health											
Bruni-Cofini Colette Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Siewers Kevin Np	Mental Health											
Locker Daphna R Phd	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Nikiforov Konstantin Md	Mental Health											
Med-Psych Service A Medical	Mental Health											
Smuckler Daniel J	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenberg Maris	Mental Health											
Dooley Francis Patrick	Mental Health	▼	▼									
Perez Rodemar Albao Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Schulman Julie Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Jin Charles Yiming Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Richman Elise Keltz Md	Mental Health											
Basso Alan Matthews Phd	Mental Health											
Alerte Alexander Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
The Bridge Inc Mh	Mental Health											
St Christopher-Ottillie Mh	Mental Health	▼			▼							
Herman Merrill S	Mental Health											
Pena Omar Aradipson Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jewish Child Care Assoc	Mental Health											
Tan Ching-Yi Lynne Md	Mental Health											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Herman Paul Phd	Mental Health												
Pekovic Dusan Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Mccullough Gene P	Mental Health												
Perlmutter Ilisse Robin Md	Mental Health												
Stowe Michael Timothy Phd	Mental Health												
Kartseva Tatiana Borisovna Ph	Mental Health												
Robbins Rosemary A Phd	Mental Health												
Serby Michael Joseph Md	Mental Health	▼	▼										
Ang Luis C Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Kasanofsky-Rubenstein Karen S	Mental Health												
Patel Rajesh Manharbhai Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Bagga Kamlesh K Csw	Mental Health												
Gil Roberto B Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Al-Salem Salim S Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼		
Tiu Aurora Tompar Md	Mental Health												
Snyder Andrea Madeline Md	Mental Health												
Adelsberg Marc R	Mental Health												
Lynn Adam M Phd	Mental Health												
Markhasina Inna Md	Mental Health												
Chabon Brenda Phd	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Coll-Ruiz Hector	Mental Health												
Smolin Yvette Lynne Md	Mental Health												
Schectman Merryl	Mental Health												
Comm Assoc Progress Dominica	Mental Health												
Battaglia Joseph	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Handler-Igna Frances Beth	Mental Health												
Torossian Carol L	Mental Health												
Small Jonathan M Phd	Mental Health												
Hundorfean Gabriela Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Scalmati Alessandra	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Gaschke Yvonne Nanette	Mental Health												



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Hameedi Faiq Ali Md	Mental Health											
Chin Tin Sik	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Benenson Blanche S Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stephens Hiram	Mental Health											
Jackson Arthur Crawford Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Camille Michel-Ang Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marcus Paula Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hnetila Carol	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saringer Magdolna Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Betzler Thomas	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Merson Amalia Md	Mental Health											
Lubrano Arcangelo Aldo	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Teusink John Paul Md	Mental Health											
Joseph Myriame	Mental Health											
Chen Jimmy Md	Mental Health											
Nager Ralph Md	Mental Health											
Miller Robert	Mental Health											
Bergman Scott Zachary Phd	Mental Health											
Victor Olga	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Felix Alan	Mental Health	▼	▼	▼	▼	▼		▼		▼		
Mejia Fernando Md	Mental Health	▼		▼	▼	▼				▼		
Rameshwar Karamchand Md	Mental Health	▼				▼		▼			▼	
Kessar Harland	Mental Health											
Ricketts Sarah M Md	Mental Health											
Colon Lillian Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fiad Alfredo Manuel Md	Mental Health	▼						▼	▼	▼	▼	
Siejo Rosa M	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rahmani Kamran Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Savani Nargis Kasam Ali Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Billotti Thomas J	Mental Health											
Mendola Antony J Md	Mental Health											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Rowe Timothy Owen	Mental Health												
Doraiswamy Kalpana	Mental Health												
Birnbaum Israel	Mental Health												
Portzline Thomas S Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Okpalanma Chika Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	▼	
Vital-Herne Marc Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	▼	
Ross Randall M Md	Mental Health												
Schwartz Stewart Ian Do	Mental Health												
Fruitman Edward	Mental Health												
Katsnelson Nelly Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Foster Joanne L Md	Mental Health												
Astor Home For Children Fbt	Mental Health												
Navas John J Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Institute For Comm Living Inc	Mental Health												
Hayden Francis Fitzgerald Ii	Mental Health												
Preven David W Md	Mental Health												
Comunilife Mental Health Cl	Mental Health												
Selekman Warren L	Mental Health												
Santos Frank Md	Mental Health												
Saint-Preux Jean Marie Carl M	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lippman Marie Abarientos Md	Mental Health	▼	▼										
Schneider Matthew R Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pounds Richard Lcsw	Mental Health												
Walsh Nicholas Md	Mental Health												
Munsayac Adele T Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scher Mark A Md	Mental Health												
Iqbal Naveed Md	Mental Health												
Darwin Buschman Md Pc	Mental Health												
Najara Julia E Md	Mental Health												
Singh Mahinderjit Md	Mental Health												
Pomerantz Janet Roberta Md	Mental Health	▼	▼										



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Abbott House Inc	Mental Health											
Gomez Maria Fernanda Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jacques Jean-Robert Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Geel Community Services, Inc.	Mental Health											
Services For The Underserved	Mental Health											
Assoc Rehab Cm & Housing Inc	Mental Health											
Concern For Mental Health Inc	Mental Health											
Community Access, Inc.	Mental Health											
Borakove Larry Steven	Mental Health											
Gheorghiu Olimpia Tintea Md	Mental Health											
Foote Jay Bradley Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Montefiore Medical Ctr Ai	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Asnis Gregory Mark Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Osborn Elizabeth Phd	Mental Health											
Lipschitz Sageman Sharon B Md	Mental Health											
O Hagan Harriet Glazer Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Levner Charles	Mental Health											
Butin Mitchell P Md	Mental Health	▼		▼	▼	▼	▼	▼	▼			
Weisbard James Joseph	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Perry Bradford Benton Md	Mental Health											
Masur David M Phd	Mental Health											
Nunes Filho Joao V Md	Mental Health	▼						▼	▼	▼	▼	
Friedland Stanley Phd	Mental Health											
Silverman Pamela Md	Mental Health											
Ibanez Delfin George C Md	Mental Health	▼	▼									
Jayson Paul Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brito Mercedes A Md	Mental Health											
Krugley Richard A Md	Mental Health											
Persaud Vyas Durga Md	Mental Health	▼	▼									
Matzner Frederick John Md	Mental Health	▼						▼	▼	▼	▼	
Amilo George Robert Chuka Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Odowd Mary A Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Towns Miranda Luz E Phd	Mental Health											
Dallegro Diane P Md	Mental Health	▼	▼	▼	▼	▼		▼		▼		
Institute For Family Hlth	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Schwartz Charles Elias Md	Mental Health											
Freidson Stephen Warren Md	Mental Health											
Wyszynski Bernard Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shay Judith Md	Mental Health											
Davila-Katz Nicolas	Mental Health											
Heath Desmond Md Pc	Mental Health											
Charles Joseph E Md	Mental Health											
Arango Ricardo E Md	Mental Health											
Rtf Childrens Village	Mental Health											
Teuscher Enrique J Md	Mental Health											
Soundview Throgs Neck Com Mh	Mental Health											
Patel Ramanbhai C Md	Mental Health											
Graham Windham Srvcs/Fam&Chld	Mental Health											
Brockner-Brower Nora	Mental Health											
Morris Heights Health Center	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chepuru Yadagiri Md	Mental Health											
Kymissis Pavlos Md	Mental Health											
Bronx Pc	Mental Health											
Kennedy Gary J Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Heiman Peter L Md	Mental Health											
Kupietz Samuel S Phd	Mental Health											
Mohammad Wali Md Pc	Mental Health											
Yared Thomas A Md	Mental Health											
Gudis Matthew Md	Mental Health	▼	▼	▼	▼	▼		▼		▼		
Koblentz Daniel E Md	Mental Health											
Cronen Arthur C Md	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Jewish Child Care Assoc Of Ny	Mental Health											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
St Josephs Hosp	Mental Health												
Childrens Aid Soc-Lord Mem Cl	Mental Health												
Steinway Child/Family Svcs,In	Mental Health												
New York Psychot And Couns Ct	Mental Health												
Puerto Rican Family Institute	Mental Health												
Post Grad Cntr For Mental Hit	Mental Health												
Northside Center For Child De	Mental Health												
Riverdale Mental Hlth Cl	Mental Health	▼	▼	▼	▼	▼		▼		▼			
St Barnabas Hospital	Mental Health	▼		▼	▼			▼	▼	▼	▼	▼	
Kochen Ilana E Pc Md	Mental Health												
Tan Eng Kock C Md	Mental Health												
Stein Ruth Elizabeth Klein	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rothman Seymour J Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karkus Harvey D Md	Mental Health												
Pluskalowski Sharon I	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lopez-Leon Manuel	Mental Health												
Harris Shelby	Mental Health												
Levine Jacqueline	Mental Health												
Ward Victoria Courtney	Mental Health												
Hernandez Miguel Rafael Md	Mental Health												
Oommen Shobin Md	Mental Health												
Henry Andrea	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caneva Elishka	Mental Health												
Almonte Miguelina	Mental Health												
Espinal Jose	Mental Health												
Tolentino Xiomara	Mental Health												
Nerestan Dominique	Mental Health												
Valentin Ana	Mental Health												
Mamamtavrishvili Maia	Mental Health												
Vicencio Carmencita Concepcion	Mental Health												
Frieder Ariela	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mitchell Michael	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenberg Benjamin	Mental Health											
Reinglass Aimee	Mental Health											
Merrill Elizabeth Gene	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schneider-Machin Lauren	Mental Health	▼						▼	▼	▼	▼	
Moccellin Maria	Mental Health											
Edith A Frank	Mental Health											
Hausman Michelle	Mental Health											
Rebecca Rayanne Dinowitz	Mental Health											
Nahar Niru Shamsun Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kolman Heidi	Mental Health	▼						▼	▼	▼	▼	
Mcginley John	Mental Health											
Nagorny Andrei	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bobb Vanessa Toney	Mental Health											
Sharma Sonali	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weille Jean Walker	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams Carlton	Mental Health											
Pabon Eddie	Mental Health											
Ahmed Tanveer	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Frischer Katya	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Sizgoric Zoia	Mental Health											
Vazquez Roxana	Mental Health											
Chenthitta Sheena A Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kitchens Galina D	Mental Health											
Welles Timothy	Mental Health	▼	▼									
Reischer Rebecca	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miller Samantha	Mental Health											
Catanzaro Richard Peter Md	Mental Health											
Payne Dylan	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Glover Karinn Ann Maureen	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith-Marrone Nathaniel	Mental Health	▼	▼	▼	▼	▼		▼		▼		



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mota Marilyn	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Han Maggie	Mental Health											
Bautista Richard	Mental Health											
Bravo Carlos	Mental Health	✓	✓	✓	✓	✓		✓		✓		
Gil Ana	Mental Health	✓	✓	✓	✓	✓		✓		✓		
Luciano Alejandro	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Priday Lauren	Mental Health											
Sullivan Alexandra	Mental Health											
Rivera Adavelyn	Mental Health	✓						✓	✓	✓	✓	
Vanessa A Valentino	Mental Health											
White-Davis Tanya	Mental Health											
Cecilia M Branas	Mental Health											
Spektor Dalia	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Marciano Jennifer	Mental Health											
Rebecca Dori Ann Schrag	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pablo Freije Ibanez	Mental Health											
Nayeem Sarah Fatima	Mental Health											
Garcia Sonia	Mental Health											
Zarfati Doreen	Mental Health	✓		✓	✓		✓	✓	✓	✓	✓	
Fast Noam	Mental Health											
Sanchez Julia	Mental Health											
Swerdlow Elaine	Mental Health	✓						✓	✓	✓	✓	
Chaur Adriana Maria	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Martinez Igda	Mental Health											
Joy Christina	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ambarian Naira	Mental Health	✓				✓		✓			✓	
Andretta Patrick	Mental Health	✓	✓									
Cohen Rebecca	Mental Health											
Hankerson Sidney	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Seidman Alyson	Mental Health	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Rajan Mekha	Mental Health											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bisen Viwek	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rochel Henry	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Salazar Claudia	Mental Health											
Morgan Aurea	Mental Health											
Dowling Michael Francis	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Estrella Mercedes German	Mental Health											
German Miguelina	Mental Health											
Peralta Karlista	Mental Health											
Font-Ramos Lillian	Mental Health											
Diaz Estefania	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Urena Yudelka	Mental Health											
David Erica	Mental Health											
Martinez Michael	Mental Health											
Salazar Rosa	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ertegun Leyla	Mental Health	✓	✓	✓	✓	✓		✓		✓		
Lee Katherine	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shah Payal K	Mental Health											
073802629adames Julissa	Mental Health											
Mcgahee Adam Ray	Mental Health											
Rigual Lynch Lourdes	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mccabe Patricia	Mental Health											
Burgos-Fontanez Obdulia	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rohs Anne E	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosenberg Staci	Mental Health											
Wilde Eric	Mental Health											
Ciotti Andrew James	Mental Health											
Danback Kristine F Phd	Mental Health											
Morrison Briana	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Maddox Jill	Mental Health											
Young-Geye Stephanie	Mental Health											
Wong Joyce	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Concepcion-Diaz Evelyn	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brandenberger Frederic	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lopez Maria	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mailman Toby	Mental Health											
Klinghoffer Carli Pam	Mental Health											
Alter Marc J	Mental Health											
Colon Melanie	Mental Health											
Green Rebecca	Mental Health											
Campbell Bruce	Mental Health	▼						▼	▼	▼	▼	
Palomino Yesenia	Mental Health											
Ajwani Neena	Mental Health	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Mcgraw Edward	Mental Health											
Kolodner Dara	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez Jose	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Parham-Ward Valerie	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fried Emily	Mental Health											
Hashim Rebecca Lynn	Mental Health											
Jose Anita	Mental Health											
Valentin Evelyn	Mental Health	▼						▼	▼	▼	▼	
Rivera Jamy	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Matus Jordan	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Taylor Marlene B	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mental Health Association Of Nyc In	Mental Health											
Thomson Sasha	Mental Health											
Brana-Berrios Marta A	Mental Health	▼				▼		▼			▼	
Perez-Cubillan Yaberci	Mental Health											
Forman Howard L	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dabo Sidiki	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Grover Matthew W	Mental Health											
Calderon Ruddy Smith	Mental Health											
Creagan Rachel	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Mouzon Sybil Montas	Mental Health												
Leczycki Adam Z	Mental Health												
Park Aileen M	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Nagula Shreya M	Mental Health												
Fedcap Rehabilitation Services Inc	Mental Health												
Schwartz Shimon	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Kaye Annette	Mental Health	▼	▼										
Baldeon Sylvia	Mental Health	▼	▼										
Emily Lauren Polak	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Cabrera Yuberkys	Mental Health												
Townes Meredith Leigh	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Kanofsky Jacob	Mental Health												
Kastenschmidt Erin	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Miller Ann L	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Caratas Mihai	Mental Health												
New York City Childrens Center	Mental Health												
Estefan Bebsy C	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼		
Boudreaux Tyson	Mental Health												
Williams Edith L	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Allen Raymond J	Mental Health	▼	▼										
Yung Pik Sai	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Katz Abigail	Mental Health												
Acevedo Nicole	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Hurst Cheryl	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Shair Madeleine	Mental Health												
Powell Deirdra S	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Padilla-Matthew Grace	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Freund Dvora	Mental Health												
Hinojosa Franz	Mental Health												
Rosario-Vargas Estelle	Mental Health												
Bretz Elizabeth	Mental Health	▼						▼	▼	▼	▼		



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Tirado-Lampert Diane	Mental Health	✓	✓									
Muniz De La Pena Cristina	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Delgado Javier	Mental Health											
Figueroa Evelyn	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Guity Nydia	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
129661013diaz Stefany	Mental Health	✓						✓	✓	✓	✓	
Yetsko Matthew	Mental Health											
Patel Minesh R Md	Mental Health											
Mahlau Dawn	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lopen Nicole	Mental Health											
Wong Brian Sze-Lik	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Milano Amy Beth	Mental Health											
Allman Brooke	Mental Health											
Nunez Araceli	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ellsasser Richard	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rivera Aiyana Eva	Mental Health											
Gorseth Karin	Mental Health											
Montano Cristina V	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dalpiaz Erol Mario	Mental Health	✓		✓	✓		✓	✓	✓	✓	✓	
Giurca Dan	Mental Health											
Mcphaul Sherwood	Mental Health	✓		✓	✓	✓				✓		
Gomez De Vargas Mencia M	Mental Health											
Wise Marion	Mental Health	✓						✓	✓	✓	✓	
Anusionwu Reagan	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Ceide Mirnova Emmanuelle	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jones-Jacques Makeda Naomi	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lelonek Gary Joshua	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kho Sheryl Grace Rosero	Mental Health	✓		✓	✓		✓	✓	✓	✓	✓	
Montgomery Ingrid L	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thambirajah Gloria Patricia	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Battino Risa Danielle	Mental Health											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Olivencia Nellia Z	Mental Health											
Alston Pamela Louise	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khetsuriani Irina	Mental Health											
Herrick Jason Paul	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nunez-Paulino Eva	Mental Health	▼		▼	▼	▼				▼		
Weinstein Susan	Mental Health	▼				▼		▼			▼	
Rivelis Erin	Mental Health											
Mcquaid Monica Mary	Mental Health											
Lawson Katharine Rieke	Mental Health											
Murphy Anne	Mental Health											
Khan Tahir S	Mental Health											
Jewish Child Care Association Of Ne	Mental Health											
Edell Marsha	Mental Health											
Reisman Bruce	Mental Health											
Estrada Mayra Lizah	Mental Health	▼	▼	▼	▼	▼		▼		▼		
Noone Rachel	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Landinez Rosa	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Klingman Arlene	Mental Health	▼	▼	▼	▼	▼		▼		▼		
Garo Nicholas	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Jewish Board Family Child A	Mental Health									▼		
Andujar Diane	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Uddin Azeza	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Gosselin Gary Joseph	Mental Health											
Horvath David	Mental Health											
Shaffer Scott H	Mental Health											
Hsu-Walklet Teresa	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lugo Edgardo	Mental Health											
Croslin Nicole M	Mental Health	▼	▼									
Oviedo Luz	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Simister Nova	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miliano Barbara	Mental Health											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Fellows Ashley	Mental Health											
Branch Cynthia	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mendez Idalia	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mills Johanne Lemoine	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Harding Katherine L	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Velez Sandra	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith Darryl	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alikakos Maria	Mental Health											
Wieder Harriot Estelle	Mental Health											
Tateosian Marianne E	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jones Benefita Floral	Mental Health											
Pearlman Shoshannah	Mental Health	▼	▼	▼	▼	▼		▼		▼		
Catholic Charities Comm Svcs Arch	Mental Health	▼	▼									
Gumbs Cahlelah	Mental Health											
Beyer Lori	Mental Health											
Shafter Roberta Breslof	Mental Health											
Ciro Dianne	Mental Health	▼						▼	▼	▼	▼	
Munro Manuel	Mental Health											
Wholley Preston	Mental Health											
Rodgers Caryn	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Santos Teresa	Mental Health											
Selim Abdelrahman	Mental Health											
Cuno Kate Elizabeth	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Castillo Desiree Susan	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Altschuler Elizabeth	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cirilli Carla Patrizia	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Antwine Nafeesah F	Mental Health	▼	▼									
Chinitz Emily	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maple Jenifer	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Linares Jensy	Mental Health											
Trujillo Vanessa	Mental Health											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Okoli Uchenwa	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Holmes Tamara	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Laub Samson	Mental Health											
Pena Felix	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kerner Jeffrey	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Khan Sameer	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Perez Aniluz	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weiss Erica	Mental Health											
Fellows Daniel	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Veras Andrea	Mental Health	✓						✓	✓	✓	✓	
Grundland Sharon	Mental Health											
Cabassa Johanna	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Smith Brian	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mercader Carolina	Mental Health											
Dumas Suzanne	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Casasnovas Carmen	Mental Health	✓		✓	✓		✓	✓	✓	✓	✓	
Bastone Laura	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Edwards Deidre	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Arora Archana	Mental Health											
Crawford Dana	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Santos Josue	Mental Health	✓						✓	✓	✓	✓	
Vocational Inst Proj Comm Svc	Mental Health											
Cooper Marcina	Mental Health											
Knowles Adam Brian	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mohsin Hammad	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Meller Uri	Mental Health	✓		✓	✓		✓	✓	✓	✓	✓	
Kramer Stephen	Mental Health	✓		✓	✓		✓	✓	✓	✓	✓	
Brayman Yanina	Mental Health											
Vilensky Jesyca	Mental Health	✓		✓	✓		✓	✓	✓	✓	✓	
Jamil Imran	Mental Health	✓		✓	✓		✓	✓	✓	✓	✓	
Bulman Paul	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gardner Laura Elizabeth	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cornay Nixon	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Cumba Delia	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gutierrez Vivian	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Fedebagha Raquel	Mental Health											
Schreuder Patricia	Mental Health											
Pressimone Vanessa	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Diaz Claribel	Mental Health	▼	▼	▼	▼	▼		▼		▼		
Taffet Joshua	Mental Health											
Bennett Martha	Mental Health											
Ohagan Andrew H	Mental Health	▼		▼	▼		▼	▼	▼	▼	▼	
Orellana Madeline	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Milne Dafne A	Mental Health											
Oberhand Erica	Mental Health											
Apilado Jill	Mental Health											
Bancroft Courtney	Mental Health											
Kairy Tamar	Mental Health											
Masry Maddy H	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Phoenix Houses Of New York Inc	Substance Abuse											
Jns Counseling Services Inc	Substance Abuse											
P R O M E S A	Substance Abuse	▼		▼	▼	▼				▼		
New York Founding Hospital, The	Substance Abuse											
Veritas Therapeutic Communit	Substance Abuse											
Greenhope Services For Women	Substance Abuse											
Counseling Services Of Ny Llc	Substance Abuse											
Basics Inc	Substance Abuse											
Scan Ny Volunteer Parent Assc	Substance Abuse											
New York Service Network Inc	Substance Abuse											
Osborne Treatment Services	Substance Abuse											
Carnegie Hill Institute Inc	Substance Abuse											
The Bridge Inc Mh	Substance Abuse											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Success Counseling Svcs Inc	Substance Abuse											
Vida Family Services Inc	Substance Abuse											
Project Renewal	Substance Abuse											
Exponents Inc	Substance Abuse											
St Christophers Inn Inc	Substance Abuse											
United Bronx Parents Inc Ai	Substance Abuse	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Bronx Addiction Trt Ctr	Substance Abuse											
South Beach Addiction Trt Ctr	Substance Abuse											
Conifer Park	Substance Abuse											
Arms Acres	Substance Abuse											
Areba Casriel Institute	Substance Abuse											
Odyssey House Of New York	Substance Abuse											
T R I Center Inc	Substance Abuse											
Palladia Inc	Substance Abuse											
Montefiore Medical Ctr Ai	Substance Abuse	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Realization Center Inc	Substance Abuse											
Women In Need Inc	Substance Abuse											
Medical Arts Sanitarium	Substance Abuse											
St Josephs Hosp	Substance Abuse											
Albert Einstein College Med	Substance Abuse											
Samaritan Village Inc	Substance Abuse											
P R O M E S A	Substance Abuse	▼		▼	▼	▼				▼		
Riverdale Mental Hlth Cl	Substance Abuse	▼	▼	▼	▼	▼		▼		▼		
St Barnabas Hospital	Substance Abuse	▼		▼	▼		▼	▼	▼	▼	▼	
Karkus Harvey D Md	Substance Abuse											
Vocational Inst Proj Comm Svc	Substance Abuse											
Bronx Center Rehab & Hlth Car	Nursing Home											
Casa Promesa Rhcf Inc Snf	Nursing Home											
St Barnabas Nursing Home	Nursing Home											
Throgs Neck Extended Care Fac	Nursing Home											
St Vincent Depaul Res Adhc	Nursing Home	▼	▼									



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sarah Neuman Ctr Hlth & Rehab	Nursing Home											
Bay Park Ctr Nursing & Rehab Adhc	Nursing Home											
Schnurmacher Center Reh & Nrs	Nursing Home											
Home For Aged Blind Adhc/Aadc	Nursing Home											
Menorah Home & Hosp Aged Inf	Nursing Home											
Grand Manor N & R Center	Nursing Home											
Regeis Care Center	Nursing Home											
Schervier Nursing Care Center	Nursing Home	▼			▼		▼	▼				
St Cabrini Nursing Home	Nursing Home											
Methodist Church Home For The	Nursing Home											
Center For Nursing & Rehab In	Nursing Home											
Williamsbridge Manor Nh	Nursing Home											
University Nursing Home Snf	Nursing Home											
Laconia Nursing Home Inc	Nursing Home											
Riverdale Nursing Home	Nursing Home	▼	▼	▼	▼	▼		▼		▼		
East Haven Nursing & Rehab Ct	Nursing Home											
St Marys Hospital For Childre	Nursing Home											
Beth Abraham Health Services	Nursing Home											
Concourse Rehab & Nc Inc	Nursing Home											
Eastchester Reh & Hlth Cr Ctr	Nursing Home											
Kings Harbor Multicare Center	Nursing Home											
Morningside House Nursing Hom	Nursing Home											
Margaret Tietz Center For Nur	Nursing Home											
Wayne Ctr For Nursing & Rehab	Nursing Home											
St Patricks Home	Nursing Home											
Rebekah Reh & Extended Care Center	Nursing Home											
Providence Rest	Nursing Home											
Mosholu Pkwy Nrs & Reh Ctr	Nursing Home											
Hudson Pointe Riverdale Ct Nr & Reh	Nursing Home											
Bainbridge Nursing & Rehab Ct	Nursing Home											
Terrace Health Care Center	Nursing Home											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Holliswood Operating Co Llc	Nursing Home											
Jopal Bronx, Llc	Nursing Home											
Doj Operations Associates Llc	Nursing Home											
Parkview Operating Co Llc	Nursing Home											
Hope Center Operations Llc	Nursing Home											
Jolin Rx Inc	Pharmacy											
Pharmaka Inc	Pharmacy											
Dipna Rx Inc	Pharmacy											
Prayosha Pharmacy Corp	Pharmacy											
Gcc Pharmacy Corp	Pharmacy											
Total Care Pharmacy Bx Inc	Pharmacy											
Caremark Srx Inc	Pharmacy											
Washington Pharmacy Corp	Pharmacy											
Quigley Diane Rn	Pharmacy											
Total Care Pharmacy Inc	Pharmacy											
75 Burnside Drug & Surg Inc	Pharmacy											
Ny Drugs Inc	Pharmacy											
Stand Pharmacy Inc	Pharmacy											
Kmn Pharmacy Corp	Pharmacy											
Med-World Acquisition Corp	Pharmacy											
Avs Pharmacy Inc	Pharmacy											
Webster Drugs Inc	Pharmacy											
Alexander Infusion Llc	Pharmacy											
Fordham Plaza Pharmacy Inc	Pharmacy											
Mt Carmel Pharmacy Inc	Pharmacy											
Montefiore Medical Ctr Ai	Pharmacy	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
E Jerome Pharmacy Inc	Pharmacy											
Sedgwick Pharmacy Inc	Pharmacy											
Amato Pharmacy Inc	Pharmacy											
St Barnabas Hospital	Pharmacy	▼		▼	▼		▼	▼	▼	▼	▼	
Specialty Care Pharmacy Inc	Pharmacy											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Medicine Center Rx Llc	Pharmacy												
Best Aid Community Pharmacy Llc	Pharmacy												
Hmb Pharmacy Management Llc	Pharmacy												
Hmb Pharmacy Management Llc	Pharmacy												
Hmb Pharmacy Management Llc	Pharmacy												
Abc Drugs Inc	Pharmacy												
Seventh Elm Drug Corp	Pharmacy												
East Harlem Pharmacy Corp	Pharmacy												
Top Value Pharmacy Llc	Pharmacy												
Town Total Health Llc	Pharmacy												
Town Total Health Llc	Pharmacy												
Manhattan Rx Llc	Pharmacy												
Hopkins Drugs Llc	Pharmacy												
Jak Pharma Inc	Pharmacy												
Medical Center Pharmacy Inc	Pharmacy												
Fordham Drugs Inc	Pharmacy												
Vnsny Community Health Services	Hospice												
Compassionate Care Hospice Ny	Hospice												
Calvary Hha & Hospice Care	Hospice												
Hospice Of New York Llc	Hospice												
Jacob Perlow Hospice	Hospice												
Vns Of Ny Hospice Care	Hospice												
Calvary Hospital Inc	Hospice												
1199 Seiu United Healthcare Workers East	Community Based Organizations												
A.I.R. Nyc	Community Based Organizations											✓	
A.I.R. Nyc (A.I.R. Bronx)	Community Based Organizations											✓	
Abbott House	Community Based Organizations												
Acacia Network Housing	Community Based Organizations												
Amber Court At Home	Community Based Organizations												
Bainbridge Nursing & Rehabilitation Center, Llc	Community Based Organizations												
Bronx Addiction Services Integrated Concepts Systems, Inc.	Community Based Organizations												



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bronx Adolescent Skills Centers	Community Based Organizations											
Bronx Community College	Community Based Organizations											
Bronx Community Health Network (Bchn)	Community Based Organizations											
Bronx Community Health Network, Inc.	Community Based Organizations											
Bronx Rhio	Community Based Organizations											
Brueckner, Alexandra	Community Based Organizations											
Cabrini Care At Home	Community Based Organizations											
Cardinal Mccloskey Community Services	Community Based Organizations											
Catholic Resources, Inc.	Community Based Organizations											
Center For Court Innovation	Community Based Organizations											
Centerlight Healthcare Inc	Community Based Organizations											
Centers Plan For Healthy Living	Community Based Organizations											
CI Healthcare Inc	Community Based Organizations											
Committee Of Interns And Residents (Cir)	Community Based Organizations											
Danielle Duret	Community Based Organizations											
Davidson Community Center Inc.	Community Based Organizations											
Dotlyn Poyser	Community Based Organizations											
Eac, Inc	Community Based Organizations											
East Harlem Council For Community Improvement, Inc.	Community Based Organizations											
Episcopal Social Services	Community Based Organizations											
Episcopal Social Services Of New York Inc.	Community Based Organizations											
Families On The Move	Community Based Organizations											
Family Link	Community Based Organizations											
Family Link Plus	Community Based Organizations											
Farah Oxelus	Community Based Organizations											
Fortune Society	Community Based Organizations											
Freese, Ali	Community Based Organizations											
Glen Davis	Community Based Organizations											
Habitat For Humanity New York City	Community Based Organizations											
Health People, Inc.	Community Based Organizations											
Hostos Community College	Community Based Organizations											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jcca Bridges To Health (B2h) (Ocfs)	Community Based Organizations											
Jcca Bukharian Teen Lounge	Community Based Organizations											
Jcca Compass - Acces-Vr	Community Based Organizations											
Jcca Familychild Care	Community Based Organizations											
Jcca Forest Hills Child Care Center	Community Based Organizations											
Jcca Multisystemic Treatment Foster Care (Ocfs)	Community Based Organizations											
Jcca Non Secure Placement (Jj, Acs)	Community Based Organizations											
Jcca Preventive Services	Community Based Organizations											
Jcca Therapeutic Foster Boarding Home (Ocfs)	Community Based Organizations											
Jennifer Peart	Community Based Organizations											
Jewish Child Care Association - Bridges To Health (B2h) (Ocfs)	Community Based Organizations											
John Megarr	Community Based Organizations											
Kleinau,Diane	Community Based Organizations											
Kristen Sanderson	Community Based Organizations											
La Familia Verde	Community Based Organizations											
Lada Alexeenko	Community Based Organizations											
Leake And Watts Services Inc.	Community Based Organizations											
Lehman College	Community Based Organizations											
Lutheran Social Services Of Metropolitan New York	Community Based Organizations											
Malini Rao	Community Based Organizations											
Maria Graceffa	Community Based Organizations											
Mary Mitchell Family And Youth Center	Community Based Organizations											
Mexican Coalition	Community Based Organizations											
Mha-Nyc	Community Based Organizations											
Mvp Housing Development Fund Company Inc.	Community Based Organizations											
N. Bronx Family Resource Centers	Community Based Organizations											
New York City Department Of Health & Mental Hygiene	Community Based Organizations											
New York Harm Reduction Educators (Nyhre)	Community Based Organizations											
New York Lawyers For The Public Interest	Community Based Organizations											
New York Legal Assistance Group (Nylag)	Community Based Organizations											
New York Legal Assistance Group, Legalhealth	Community Based Organizations											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
New York Restoration Project	Community Based Organizations											
New York State Nurses Association	Community Based Organizations											
Northwest Bronx Community & Clergy Coalition	Community Based Organizations											
Park Housing Development Fund Company Inc.	Community Based Organizations											
Part Of The Solution (Pots)	Community Based Organizations											
Phipps Neighborhoods	Community Based Organizations											
Police Athletic League	Community Based Organizations											
Project Renewal	Community Based Organizations											
Promesa Housing Development Corporation	Community Based Organizations											
Puerto Rican Family Institute, Inc.	Community Based Organizations											
Rango	Community Based Organizations											
Riverdale Nursing Home	Community Based Organizations	✓	✓	✓	✓	✓		✓		✓		
Riverdale Senior Services, Inc.	Community Based Organizations											
S. Bronx Family Resource Center	Community Based Organizations											
Scheuer Gardens Limited Partnership	Community Based Organizations											
Scheuer Plaza Limited Partnership	Community Based Organizations											
Sheer, Josselyn Betsy	Community Based Organizations											
Sheila Rhodes	Community Based Organizations											
Sophie Davis School Of Biomedical Education	Community Based Organizations											
South Bronx Community Management Company, Inc.	Community Based Organizations											
St. Ann'S Corner Of Harm Reduction	Community Based Organizations											
The Bronx Health Link, Inc.	Community Based Organizations											
The Children'S Aid Society	Community Based Organizations											
The Children'S Village	Community Based Organizations											
The New York Foundling Hospital	Community Based Organizations											
The New York Foundling Hospital-15 David Place	Community Based Organizations											
The New York Foundling Hospital-19 David Place	Community Based Organizations											
The Puerto Rican Organization To Motivate, Enlighten And Serve Addicts, Inc. (Promesa)	Community Based Organizations											
Union Community Health Center, Inc.	Community Based Organizations											
United Bronx Parents, Inc.	Community Based Organizations											
University Behavioral Associates	Community Based Organizations											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
University Consultation & Treatment Center For Mental Hygiene	Community Based Organizations											
University Nursing Home	Community Based Organizations											
Villagecaremax	Community Based Organizations											
Volunteers Of America Greater New York	Community Based Organizations											
Winkler,Sarah	Community Based Organizations											
Workforce Housing Group	Community Based Organizations											
Phoenix Houses Of New York Inc	All Other											
Naccarato Marc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stern Anthony	All Other	▼	▼	▼	▼	▼		▼		▼		
Naik Sanjay	All Other											
Rutman Hadassa	All Other											
Anna Kazanskaya Md	All Other											
Buyuk Erkan	All Other											
Blace Nancy	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Cobelli Marcie Broder	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brown Andrea	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rowe Amy F	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bailey Cheryl	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Soto Graciela	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kelly Colleen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Slyer Jason T	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Krug Laura M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Harris Jamal	All Other											
Ortiz-Morales Hilda	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Quinones Wendy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Molina Ortiz Elizabeth Irene	All Other											
Dubrow Ronelle Ann Md	All Other											
United Odd Fellow/Rebekah Hm Lthhcp	All Other											
Persaud Indrani	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Joseph Brigid Md	All Other											
Klatsky Peter	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Katzenberg Arelene	All Other											
Parikh Rita	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Frank J Garrido	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Perry Linda	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Smith Harriet	All Other											
Cohen Jason	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiss Caryn	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cesari Norma	All Other											
Gambassi Melanie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ferrara Lucille	All Other											
Frame Rosemary	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tift Louisa	All Other											
Wickham Jasmine	All Other											
Goilav Beatrice	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rajagopal Latha	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adaramola Mojisola	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Berger Samuel Alfred	All Other											
Lazar Jeffrey Daniel Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
New York Foundling	All Other											
Robinson John	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sadie Johnson	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suvarna Nair Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Siedlecki Alan	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Elzholz Bryan Matthew Md	All Other											
Zelinka Peter	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Valicenti-Mcdermott Maria	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reidy Kimberly	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Crespi Rebecca	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jns Counseling Services Inc	All Other											
Imtiaz Ahmad	All Other											
Shailaja N Setty	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Baerga Sergio L	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Nishant Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raphael Katia	All Other											
Nierva Emmanuel Aguilar	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Palomino Lucy	All Other	▼	▼	▼	▼		▼	▼	▼		▼	
Vnsny Community Health Services	All Other											
Alan Teigman	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sulejman Celaj Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Perry P Kaneriya	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Cottingham C Sinclair	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
All Metro Aids Inc	All Other											
Greer Tirza	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Winkfield-Royster Tawana	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Diana Grinberg	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rishi Malhotra	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khanna Kartika	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Annmarie Ketura Gordon-Wint	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hubert Gauman Robin Pa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sowmya Stephen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jason Lupow Brett Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pedro Pablo Maria Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ostrowsky Belinda E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lawrence D Bub	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Pyo Robert T	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elisabeth Emma Ihler Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fox Aaron D Md	All Other											
Daniel Antonello	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bajaj Komal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Grushko Michael Jason Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Bhawesh Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khader Samer	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gebb Juliana Sanchez	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gomes William	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jean-Louis Pascale	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jariwala Sunit	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nathan Lisa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Otoo Erica	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burns Judah Gershon	All Other											
Oppenheimer Orit	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kesebir Deniz	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khilkin Michael Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jonathan T Chang	All Other											
Nwosu Julius Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cremins Patricia A Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oza Parind Manoj Md	All Other											
Peralta Mark F Md	All Other											
Ansari Asif Muzaffar	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adewunmi Victoria E	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Afroze Salma Do	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Kelter Katharine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Se Won Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Taub Cynthia Md	All Other											
Moylan Juliana Bridget Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jacobs Amanda	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stein Tara	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aleksandrovich Leon	All Other											
Nosal Sarah Catherine	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Mukherjee Sarmistha	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raschard Robin	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rondinel Evelyn M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jackson Robert	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zelevsky Joseph R Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Agarwal Chhavi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Martinez Ofelia Md	All Other											
Sachdev Bindu Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shih Anthony Thomas Shiu-Tsong	All Other											
Harnik Ian G Md	All Other											
Jerschow Elna Md	All Other											
Lam Leslie Suihong Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
North Amanda Carlson	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baribault Heather	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosner Mara Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Calderon Vincente Anthony	All Other	▼	▼	▼	▼		▼	▼	▼		▼	
Epstein Eric J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cole Peter David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hemmerdinger Steven Arthur Md	All Other											
Strong Benjamin Waite Md	All Other											
Weinman Aliza Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Osband Yardaena Md	All Other											
Eisen Lewis Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aponte Ada Esther Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Duda Maria E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dulu Alina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mazing Maria Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fernandes David Lawrence Md	All Other											
Nifenecker Susan	All Other											
Bogaisky Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
P R O M E S A	All Other	▼		▼	▼	▼				▼		
Monderer Renee Shoshana Md	All Other											
Portella Claudine Natalie Md	All Other											
Alkalay Avishai Albert	All Other											
Cherian Koshi Alummoottil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rossin Richard D Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bardini John A Md	All Other											
Elsass Kelcy Dawn Md	All Other											
Siegal Jonathan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Madan Rebecca Edith Pellett Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chuu Ying Hue Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schwartz Alex	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Dellatto Patricia	All Other											
Loehner John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dixon Tekeema Alicia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rivera Cristine Maria Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldberg Ythan Md	All Other											
Gonzalez Christian Md	All Other											
Denis Reginald Jacques Md	All Other	▼						▼	▼	▼	▼	
Scott Gary Lee Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Somrov Serge Md	All Other											
Mones Jodi Victoria Md	All Other											
Cetin Mehmet	All Other											
Liu Qiang	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hebert Tiffany	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Llerena Cristina	All Other											
Schimmrich Kristen Maria Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cavin Lillian Whitley Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Fay Sherrill Dmd	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bello Folashade Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Jee Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miller Ricardo Anthony	All Other											
Sardar Henry Do	All Other	▼						▼	▼	▼	▼	
Dennerlein Lynne Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chung Sun	All Other											
Smith Hilary	All Other											
Popovtzer Zolty Einath Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Borenstein Steven Howard	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bruno Christie J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Illions Edward Md	All Other											
Kumari Jaishree Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jinnat Hosneara Md	All Other											
New Alternatives F Children	All Other											
Bowers James Hamilton Jr Md	All Other											
Silva Mauricio J Md	All Other	▼				▼		▼			▼	
Decoteau Kordai I	All Other											
Gulati Sandeep	All Other											
Paul Marc Md	All Other											
Montecalvo Raymond Michael Md	All Other											
Khokhar Rubina S Md	All Other											
Robinson Marcia Renee	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nelson Dina S Md	All Other											
Zolty Ronald Md	All Other											
Anderson Kari Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levine Jonathan Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Pisipati Ramasita C Md	All Other											
Suojanen Julianne Kimberly Joy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Card Andrea Dione Md	All Other											
Bilello Janis F Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Knight Colette	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kalam Lobina Kaniz Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leegant Ava Ricka Md	All Other											
Hossack Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mikhail Imad Md	All Other											
Horn Corinne E Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Lowe Samantha Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Ricafort Rosanna Jane Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wolf Eric Jay Md	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Wilson Teresa Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Allen Lincoln D Rpa	All Other											
Ortiz Luis A Rpa	All Other											
Samuel Shawn Kunjumon Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nord Nadia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Melamed Michal L Md	All Other											
Marie-Nirva Blaise	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Toyloy Veronique A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khan Abdus S Md	All Other											
Geller David Samuel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Purvi D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ogbovoh Daniel Obaroakpor Md	All Other											
Iqbal Javed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Polizzi Francesco Paolo Md	All Other	▼						▼	▼	▼	▼	
New York Foundling Hospital, The	All Other											
Mango Charles William Md	All Other											
Pandya Amy Arun Md	All Other											
Maritato Andrea F Md	All Other											
Milstein Mark Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chernyak Victoria Md	All Other											
Sharan Alok Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Finkelstein Malka Md	All Other											
Shin Julia Jooyoung Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sosanya Oluwakemi	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Johnston Debra	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oyeku Suzette Olubusola	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mercaldi Bridget	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Falls Janice Md	All Other											
Serrano Maria Np	All Other											
Greene Patricia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bello Ricardo Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ahmed Imran M Md	All Other											
Duffy Helena	All Other											
Goldstein Kenneth Adam Md	All Other											
Mazzariol Fernanda S Md	All Other											
Zhu Changcheng	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Meacher Peter	All Other											
Kornblum Noah Saul Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kapner Marc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Golio Dominick Md	All Other											
Shaqra Hussein Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moriarty Maryanne	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dorsey Doris	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carr Schevaughn	All Other	▼	▼	▼	▼	▼						
Voneeden Lorraine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dittmar Peter	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Arthur Avenue Pediatrics Pc	All Other											
Tenore Peter Laurence Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prevor-Weis Meredith Brooke Md	All Other											
Alam Hamid M M Md	All Other											
Sadrazodi Kamran Md	All Other											
Baker Jason S Dds	All Other											
Bautista Debbie Perez Dpm	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Leake And Watts Svcs Inc Spv	All Other											
Hopper Susan I Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khan Unab I Md	All Other											
Au Winnie Md	All Other											
O'Hara Marianne	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scheiner Melissa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Neary Siobhan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Casillas Maritza	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kurz Jeremiah S Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Liliana Lopez	All Other												
Marte Grecia A Md	All Other												
Kaufman David Md	All Other												
Lehman Daniel Simon Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	▼	
O'Donnell Heather Colleen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Sarah S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Verma Amit Kumar Md	All Other												
Byrne Karen M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Huvane Bernadette Ellen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sanz Enrique Jose Md	All Other												
Campbell Jenief	All Other												
Pekovic Olivera Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ewart Michelle	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shpolyansky Debora Davidovna	All Other												
Heo Hye Jung Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Torres Carlos Javier Md	All Other												
Zapata Jennifer Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Li Yan Md	All Other												
Pena Jessica Md	All Other	▼						▼	▼	▼	▼	▼	
Smith Heather Lee Phd	All Other												
Reich Daniel S Md	All Other												
Mencin Ali Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	▼	
Antonios Vera Salim Md	All Other												
Izzo Albert John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barnard Lawrence M Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bellemare Sarah Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Flattau Anna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramos Joerel Marcelo Md	All Other												
Dragoman Monica V Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Strauss Neil	All Other												
Mirchandani Gautam Md	All Other	▼						▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Asian & Pacific I C Hiv/Aids	All Other											
Giannattasio Emily R Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramachandran Sujatha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gachette Emmanuel	All Other	▼	▼	▼	▼		▼	▼	▼		▼	
Rosado Madeline Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
La Casa De Salud Inc	All Other											
Kamesan Janani Md	All Other											
Bederniceanu Florenta Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agrawal Lynet Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Amenechi-Enahoro Susan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Anyichi Nonyelu Md	All Other											
Gupta Vanita Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Goldman Inessa Md	All Other											
Murakhovskaya Irina Md	All Other											
Pilosov Daniel Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khan Naz F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jan Dominique Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Balakumar Mala	All Other											
Jones Kenneth Omri Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cerillo Thomas Dpm	All Other											
Ortega Esteban Md	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Eccleston-Hosein Veronica T Np	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Eiland Lisa Renee Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Haque Muhammad Misbah-UI Md	All Other											
Sutton Nicole J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
All Metro Home Care Services Of New	All Other											
Lombardi Daniel P Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Veritas Therapeutic Communit	All Other											
Tokar Svetlana Md	All Other											
Kumar Viresh Md	All Other											
Birnbaum Stuart C Dpm	All Other											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ramchandani Neesha Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kronfeld Gary David Md	All Other	▼						▼	▼	▼	▼	
Wu Henry Dpm	All Other											
Brijlall Devika	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sejdiu Mentor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiner Shoshana Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pileta Lourdes X	All Other											
Katkovskaya Irina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Machuca Hildred X	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Villanueva-Siles Esperanz	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Huang Paul Wei-Tse Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Portnoy Darin A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Friedman Shari Md	All Other											
Miller Todd Stuart Md	All Other											
Wilbanks Tyr Ohling Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kcomt Myrna Soledad	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Olsen Dean G Do	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Friedman Ilana Batya	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaplan Ilya V Md	All Other											
Davis Steven Ward Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Tobin Katherine D Md	All Other											
Sharma Anjali Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Franchin Giovanni Md	All Other											
Maala-Gentolia Clarice Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sokol Seth I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Sun Jin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yunen Jose R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klein Genna Waldman Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rhim Hai Jung Helen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Retter Avi Samson Md	All Other											
Santana Calie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Diaz Francisco	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Katyal Chhavi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Becker Heather Joan Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Kuokkanen Satu Maarit Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lin Anthony Kung Ying	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zalta Benjamin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Friedman Daniel Taft Md	All Other											
Pan Debra H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suchin Scott M Md	All Other											
Geyer Howard Lance Md	All Other											
Thompson Maureen Althea	All Other											
Greenhope Services For Women	All Other											
Ginzburg Yelena Zory Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Correa-Lopez Wilma S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Seniorcare Emergency Medical Servic	All Other											
Kosharskyy Boleslav	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bergang Rachel E Md	All Other											
Dummitt Susan	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Ferrara Steven A	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gordon David Stuart Md	All Other											
Galvao Marie Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lerner Jonathan Edward Md	All Other	▼						▼	▼	▼	▼	
King Brett Jared Dds	All Other											
Esposito Darren Md	All Other											
Schwartz Daniel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bustillo Maria Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schreiber Naalla Danielle Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pumarol Alba	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Owen Jane Weber Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jurman Marlene	All Other											
Desrosiers Sergine Yves-Antoine	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Dadarwala Aashish Dhansukhlal	All Other											
Nguyen Victoria Alexandra Md	All Other											
Ilagan John Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Saad Eathar A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fishman Gary Rafael	All Other											
Bauer Carolyn Ann Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goffman Dena Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams Marcia May	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keown Maureen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blumfield Einat	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kulkarni Aparna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Taragin Benjamin Hyatt	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elaine William Paulin	All Other											
Gordon-Simpson Janice A	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cergnul Irene Grgurich Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Singh Pushpinder Md	All Other											
Ideyi Steve Md	All Other											
Balthazar Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Medalliance Medical Hlth Svc	All Other											
Horn Wanda Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kojaoghlanian Tsoline Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stein Melissa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kanevsky Julie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Panozzo Albert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Groves Jill Elizabeth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Schiff Bradley Alan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sheydina Yelena Zinovjevna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ohson Aspan Singh Md	All Other											
Fidvi Shabnam Amir Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tagoe Clement Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
D'Alessandro David A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mcwilliam James Robert Md	All Other											
Turkieh Albert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Villar Ryna Md	All Other											
Trivedi Heather Md	All Other											
Gong Michelle Ng Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Byrd Denise A	All Other											
Agarwal Reena Md	All Other											
Tavarez Edwin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Migias Nikolaos A Md	All Other											
Williams Rebecca Ann Md	All Other											
Chudnoff Scott G Md	All Other											
Rubin Susan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Golestaneh Ladan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Frey Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zhou Ping Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Teets Raymond	All Other											
Harewood Itha Helena Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Killion Christopher David Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Trandafirescu Theo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Village Ctr For Care Lthhcp	All Other											
Gitlevich Tatyana R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Haller Chad Benjamin Md	All Other											
Lee Rosa Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Collier Annie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alabre Marjory Md	All Other											
Glick Arthur A	All Other	▼	▼									
Jain Vineet Md	All Other											
Loizides Anthony M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hanjan Tara Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Packer Stuart Howard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Skokowska-Lebelt Anna Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Scholnick Jenna May Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Louard Rita Jean Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Manuzon Laarni S	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guccione Michael Richard Md	All Other											
Kim John J Md	All Other											
Jakubowicz David Matthew Md	All Other											
Loganathan Raghunandan S Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Eapen Jeena Viji Md	All Other											
Concepcion Lydia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agarwal Surbhi Md	All Other											
Grossberg Robert M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lakshmi Kameswari D Md	All Other											
Mortazavi Shervin Md	All Other	▼	▼									
Friedman Ronit	All Other											
Kirschner Randi	All Other											
Tulloch Elizabeth	All Other											
Manglik Savita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prasad Anisa Dpm	All Other											
Cuevas Asima	All Other											
Mcdonnell Kevin M Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Fagan Michele Joy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Radhakrishnan Sarojini Md	All Other											
Sinanaj Xhevat Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Farinhas Joaquim M Jr Md	All Other											
Gorlick Richard Greg Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naeem Asma Md	All Other											
Mohrmann Mark J Md	All Other											
Arthurs-Wilson Gilly S Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ciment Avraham Yitchak Dpm	All Other											
Gohari Arash Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Institute For Community Lving	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Tsaur Larisa Md	All Other											
Wasserstrom Sharon Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Iqbal Pervaiz Md	All Other											
Heinlen Stephanie S Md	All Other											
Umali Sofia	All Other											
Kolanuvada Bangaruraju Md	All Other											
Reznik Marina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Steele Mehar Jennifer	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Derman Olga Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Contreras Virginia Md	All Other											
Holmes Richard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scott-Hudson Marcia J	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gaither Kecia Md	All Other											
Williams Linda Md	All Other											
Weinstein S Russell Md	All Other	▼						▼	▼	▼	▼	
Warford Robert	All Other											
Hawthorne Horace Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Singh Birendra Md	All Other											
Basics Inc	All Other											
Khan Zareen R Md	All Other											
Isaacson Ernest Louis Dpm	All Other											
Chaperon Volvic Lcsw	All Other	▼	▼	▼	▼	▼						
Tufariello Joann M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pisacano Michael Anthony Md	All Other											
Di Lullo Joseph Matthew Md	All Other											
Smith Jonathan C Md	All Other											
Rutner Daniella	All Other											
Fleischmann Nicole Md	All Other											
Arslanov Renat H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Olowe Kayode O Md	All Other											
Kishore Preeti Md	All Other											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bogdanov Assen Petrov Md	All Other											
Sehhat Khashayar Md	All Other											
Chen Yuxi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abramov Mikhail Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Kumar Vanita Md	All Other											
Ho Sammy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cleeman Edmond	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Albow Susan Marie Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saint-Jacques Henock Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Krumholtz Ira	All Other											
Yang Andrea	All Other											
Weinstein Susan	All Other	▼				▼		▼			▼	
Carter Tanya	All Other											
Stanbery Dahlia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Collymore David	All Other	▼	▼	▼	▼		▼	▼	▼		▼	
Han Myoung	All Other											
Frumess Naomi Charlotte	All Other	▼				▼		▼			▼	
Moloney Maura	All Other											
Ngo Tammy Phuong	All Other											
Lee Hyun-Joon Md	All Other											
Shah Binod P Md	All Other											
Oktay Maja	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pardanani Setul Ram Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Garg Madhur Kumar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Haines Mary Ann Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raichoudhury Ritesh Md	All Other											
Leone Matthew Salvatore Md	All Other											
Pearlman Scott Brian Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tocci Laura L	All Other											
Greller Howard Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Listman David A Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Phupakdi Wipanee Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Spevack Daniel M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klimenko Elena A Md	All Other											
Pina Paulo R Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Dorce Jean Emmanuel Do	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Kumbum Kavitha Md	All Other											
Garcia Mario J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bolkhovets Dmitry Md	All Other											
Phillips John L Md	All Other											
Mussman James Robert Md	All Other											
Shin Joseph H Md	All Other											
Alianakian Rosine	All Other											
Zhang David	All Other											
Chambliss Paul	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Bisson Paul	All Other											
Padmavathi Murakonda Md	All Other											
Burnett Michael Charles Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Demasio Kafui Alfreda Md	All Other											
Cabral Lisa Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elrafei Tarek Nabil Md	All Other											
Boro Alexis David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiss Jeffrey Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Metropolitan Jewish Hm Care	All Other											
Moradi Issac Eshagh Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Wells Barbara	All Other											
Ostfeld Robert J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Taviloglu Gurkan Md	All Other											
Chang Tylis	All Other											
Begum Kaniz Fatema	All Other	▼				▼		▼			▼	
Litwin Alain H Md	All Other											
Sarwahi Vishal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Goel Sanjay Md	All Other											
Dar Peer Md	All Other											
Cohen Jason Brett Dpm	All Other											
Smina Mihai Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Berdichevsky Lillian Md	All Other											
Paul Arlette Mary	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zapata Ryan J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zhukovski Dmitry Md	All Other											
Atay-Rosenthal Saadet Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Belayneh Lulenesh Md	All Other	▼	▼									
Braganza Sandra Flavia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaplan Evan	All Other											
Chang Andrew Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saint-Aude Germaine Md	All Other											
Bates Eric Mark Md	All Other											
Jakubowicz Pamela Jasmine Md	All Other											
Zhang Jian Dpm	All Other											
Scan Ny Volunteer Parent Assc	All Other											
Grasa Gabriela Anamaria Md	All Other											
Sabur Rumana C Md	All Other											
Clark Janine L Md	All Other											
Huang Gloria Shining	All Other											
Wright Roberta Diane	All Other											
Puerto Rican Family Inst Nd 1	All Other											
Sykes Gerard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bautista Maria Lourdes Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Gotian Amnon Md	All Other											
Naqvi Huma Hasnain Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Koshy George P Md	All Other	▼	▼									
Gennarelli Louis A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Casa Promesa Nrs Home Adhc	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Neal-Perry Genevieve S Md	All Other											
Kulshreshtha Manisha Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Reischel Ulrich A Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Adapa Srinivasa Reddy Md	All Other											
Miller Hanan G Md	All Other											
Levin Marc William Md	All Other											
Weiner Holly H	All Other											
Vinces Fausto Y Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Riffle Anne Elizabeth	All Other											
Ralph Walter M Jr Md	All Other	▼						▼	▼	▼	▼	
Leffler Steven Ira Md	All Other											
Faunt Nancy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levy Denise Antoinette Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith Claudine Althea A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goins Michael	All Other	▼				▼		▼			▼	
Shafran Gail	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Diaz Maria D Np	All Other											
Perera Thomas B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaul Bindu Md	All Other											
Coon Victoria Baumert	All Other											
Erlikh Tamara Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Guoping Zhou	All Other											
Santoni Rugiu Francesco Md	All Other											
Mandanas Victor J	All Other	▼						▼	▼	▼	▼	
Boreland Ethlyn M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mantilla Fanny Janeth Do	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Grand Blanca Nora Do	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Ascher Amanda Falick Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Balidemaj Kujtim Md	All Other											
Appelbaum Eric Charles Do	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Levine Richard M Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Empire St Hm Care Ser Lthhcp	All Other	▼	▼									
Mclean Ronald Harvey Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Vernenkar Vithal Vic Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Houten John Kenneth Md	All Other											
Weeks Williams David	All Other											
Ramirez-Baron Diana Maria	All Other											
Leers Ella Md	All Other											
Littleton Andrea Wileen Md	All Other											
Muggia Victoria A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Campbell Andrew B Md	All Other											
Amanquah Lena A Do	All Other											
Fitten Joan T Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blake Julie Ann Md	All Other											
Sullivan Robert Arne B Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Yamani Amir Md	All Other											
Terraciano Anthony J Md	All Other											
Shapiro Kenneth Md	All Other											
Adler Darryl L Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Salehimanesh Elham Cnm	All Other											
Helft Joseph Md	All Other											
Srinivasan Shobhna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chang Ann Shiau Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Husain Syed S Md	All Other											
Lado Fred Alexander Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hilaire Marc Richard Md	All Other											
Tam Jeannie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vaidya Minal	All Other											
Mcgowan Heather	All Other											
Hashim Asmaa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Johnson Wendy	All Other											
Kitsis Elizabeth	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Tuluca Luciano	All Other											
New York Service Network Inc	All Other											
Lok Jonat Dpm	All Other											
Dreyzina Yelena	All Other											
Savransky Yevgeny Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abbott House Ira Spv	All Other											
Hodges Jason Leroy Md	All Other	▼						▼	▼	▼	▼	
New York Foundling Hosp Spv	All Other											
Cole Karen	All Other											
Baker Margaret Np	All Other	▼	▼									
Jones-Malik Mendis	All Other											
Rosser Mary Lee	All Other											
Mcgoldrick Patricia Engel	All Other	▼		▼	▼	▼	▼	▼	▼			
Wang Yumei Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lam Lily Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cardinal Mccloskey School Spv	All Other											
Shifteh Keivan Md	All Other											
Burt-Miller Barrington D Md	All Other											
Pierce Michael N Md	All Other											
Thomas Elizabeth Patsy Md	All Other											
Paikin Mikhail Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Veza Elena L Md	All Other											
Srinivas Vankeepuram S	All Other											
Scott Robin L	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schiff Robin Faryll	All Other											
Reznik Sandra E	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raum Donald Douglas Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rafique Ilora I	All Other											
Pullman James M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lynn Brian P	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hughes Melville Howard Addison Md	All Other											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Elliott Charmaine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Eisen Leon K	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Culmine John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chervenak Judi Lee Md	All Other											
Basavaraju Nerlige G	All Other											
Grimaldi Meryl Yve Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Gardner Traci F Md	All Other											
Bernstein Laura Md	All Other											
Keene Adam Barnett Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Osborne Treatment Services	All Other											
Kung Lili Md	All Other											
Gray Julia Md	All Other											
Friedman Benjamin Wolkin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosen Andrew Md	All Other											
Channa Prabjot Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Myerson Alice S	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vincetic Anto Dpm	All Other											
Klein Charna Md	All Other											
Brown Lamont Darwan Md	All Other											
Varca Louise C	All Other											
Okereke Ndubueze Clement J Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Hernandez Renee Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Carnegie Hill Institute Inc	All Other											
Moadel Renee M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weinberg Jerry Charles Md	All Other											
Haigentz Missak Jr Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ahn Jae Kyung Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Solomon Molham M	All Other											
Massoumi Hatef Md	All Other											
Einstein Francine Hughes Md	All Other											
Arevalo Ronald Paul Musni Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
St Cabrini Nursing Home Adhc	All Other											
Shafizadeh Farshad Md	All Other											
Somersel Gavin N Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hwang Richard Rueyshuan	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
The Bridge Inc Mh	All Other											
Dolan Siobhan M Md	All Other											
Castro Diana Dpm	All Other											
Kazakov Valeri I Md	All Other											
Vaidya Sudhir Purushottam	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gomez Mery C	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Herman Merrill S	All Other											
Dohrn Jennifer	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Davae Ketan C Md	All Other											
Werner Craig Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pena Omar Aradipson Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raff Amanda Clare Md	All Other											
Chuang Cathy Md	All Other											
Tomer Gitit Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Braunschweig Ira Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shargani Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Adversario Eden Florendo	All Other											
Estela Ogiste Md Phd Pc	All Other											
Hochster Howard James Md	All Other											
Okhravi Siavash Steve	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dave Hirendrakumar J Md	All Other											
Wiseman Samson Md	All Other											
Themistocle Fenar	All Other											
Balakhane Edmond Nejat Md	All Other											
Dayan Alan R Md	All Other											
Beninati Catherine Md	All Other	▼				▼		▼			▼	
Saboor Sadia Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Foronjy Robert Francis Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chechik Daniel Md	All Other											
Weintraub Christine Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levy Adam Scott Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shur Irina N Md	All Other											
Rechtschaffen Thomas Hartley	All Other											
Derose Joseph John Md	All Other											
Hassaninejad-Farahani M J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dr Proveen Kumrah Podiatry Pc	All Other											
Li Peng Md	All Other											
Gaglio Paul Joseph Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abdullah Ghazanfar Syed Md	All Other											
Dalland Linda Jean	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Barmecha Jitendra Md	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Karimi Sara Md	All Other	✓						✓	✓	✓	✓	
Kizer Jorge R Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Apicella Sheila Ann Md	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Afari Jacquelyn Md	All Other											
Mccullough Gene P	All Other											
Jaksha Jonathan A Md	All Other											
Kaubisch Andreas Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Balikcioglu Dimyan Md	All Other											
Bencosme Ursulina Luisa Md	All Other											
Merriweather Aisha Kimberly	All Other	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Brody Geraldmd	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fulger Ilmana Md	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Altamirano Ruben Do	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Wondemunegne Tiruwork Do	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Datta Arpita Md	All Other											
Bronx Ophthalmologic Pc	All Other											
Hariprasad Pramraj Lpn	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Polisar Mark J Md	All Other											
Buxton Family Practice Pllc	All Other											
Dickson Darlene	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rose-Trzaska Carol	All Other											
Kelsch Robert Dmd	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vricella Marilyn	All Other											
Larson Steven	All Other											
Krumholz David	All Other											
Kapoor Neera	All Other											
Dul Mitch	All Other											
Appel Julia	All Other											
Labovitz Daniel Lockett Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Back Sara Deborah	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Haleem Abdul Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Duggan Mary Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saito-Schachner Ana Yuri Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hughes Marianne	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carrero Nidia R Md	All Other											
Pellegrino Maria Md	All Other											
Sibinga Nicholas E S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Akalin Enver Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
All Med & Rehab Of New York	All Other											
Gilbert Richard Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Abdullah Medical Pc	All Other											
Emili Gregory Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Fernandez Garcia Aracelis D A	All Other											
Clarick Robert Harrison Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Verrier J Ronald Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Agard-Henriques Bernadette N	All Other											
Ratau Michelle C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Landzberg Kim Starer Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mazarin Gregory I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Freeman Irene Cnm	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Newman-Zitka Barbara A Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Clark Cheryl L Md	All Other											
Mohammad Sajjad	All Other											
Kobeckis Elizabeth Carpio	All Other											
Kaplan Alexander V Md	All Other											
Mbekeani Joyce	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naing Andrew Md	All Other											
Culliford Andrea N Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Reddy Suman Mandadi Md	All Other											
Haynes Hilda Althea	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Del Rio Marcela Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shepardson Alethea K	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levi Peter Md	All Other											
Patel Rajesh Manharbhai Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Hardin John Avery Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Loeb Sheila L Cnm/Mmc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Napolitano Antonio Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Allison Karen Melanie Md	All Other											
Weigle Mark Raymond Md	All Other											
Win Khin Khin	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Union Comm Health Ctr Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Banks Erika Heidi Md	All Other											
Success Counseling Svcs Inc	All Other											
Palma Eugen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Valdivia Ana Y Md	All Other											
Stein Daniel Thomas Md	All Other											
Indelicato Rose Ann	All Other											
Goldstein Daniel Jacob Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharafkhah Martin Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Beira Richard Joseph Md	All Other												
Asif Ahmed Md	All Other												
Limani Robert B Md	All Other												
Okonta Benjamin C Md	All Other												
Havranek Thomas George Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nachmann Dennis S Dpm	All Other												
Rothman Lisa	All Other												
Yuabov Boris Dpm	All Other												
Doctors United	All Other												
Cunningham Chinazo Opia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lwin Lin Nyunt Md	All Other												
Kiyici Aylin Md	All Other												
Harris Joseph Md	All Other												
Beier Sharon Rose Md	All Other												
Prior Boyer Marianne T	All Other												
Plachta Leslie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
O'Connor Eileen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Boltin Patricia	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼		
Bistriz Janice Np	All Other												
Russo Marian Angela Md	All Other												
Calvary Hha & Hospice Care	All Other												
Schiffer Todd Jay Md	All Other												
Mian Umar Khalil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Posner Jonathan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Alfieri Donna Marie Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Markhasina Inna Md	All Other												
Crofford Marsha J Md	All Other	▼						▼	▼	▼	▼		
New York Bronx Pediatric Med	All Other												
Herman Craig	All Other												
Einstein Mark Howard Md	All Other												
Milan Felise B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Latzman Bryan Russell Md	All Other											
Chabon Brenda Phd	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rotenberg Ohad David Md	All Other											
Cook Heather Tiffany Md	All Other											
Rosing Mark Alan Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Whang Eugene J Md	All Other											
Slawomir Malendowicz Md Pc	All Other											
Dayal Ashlesha	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Fedrick Joseph Anthony Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Putterman Chaim Md	All Other											
Lee Sunhee	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shuter Jonathan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Igel Gerard J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ravi Srinivas Marellapudi Md	All Other											
Kwon Elizabeth Hyun-Mi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sawitz Karen D Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Roitberg Daphne Md	All Other											
Uma D Ratakonda Md Pc	All Other											
Manwani Deepa Girdharlal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levi Daniela Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kulsakdinun Chaiyaporn Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elsinger Elisabeth	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Campbell Caron Michelle Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Balar Nilesh Naran Md	All Other											
Bermudez Aramis Antonio Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Galvin Catherine Anne	All Other											
Lam Hao	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Orentlicher Rona Judith Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fried Robert Edward Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klestzick Harold N Md	All Other											
Bonanno Joseph	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
White Michael James Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rodriguez Isabel C Md	All Other											
Santhanam Hema L	All Other	▼				▼		▼			▼	
Comm Assoc Progress Dominica	All Other											
Niremberg Moyses Md	All Other											
Sperling Karen Ellen Md	All Other											
Daguilh Marie-Louis F Md	All Other											
Kim Paul Hyungchul	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hackley Barbara Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sheindlin Jonathan A Md	All Other											
Vida Family Services Inc	All Other											
Mathur Manuja Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Villanueva Hugo J Md	All Other											
Guillaume Carl Md	All Other	▼						▼	▼	▼	▼	
Grant Carol A Md	All Other											
Wald-Cagan Paulette	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hassan Khaled A Md	All Other											
Brown Collete	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dunner Ricardo Orlando Md	All Other											
Walsh John	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Howard Tomasz	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mccoy Wanda	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bonadonna Susan E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kmn Pharmacy Corp	All Other											
Thau Andrea	All Other											
Sherman Jerome	All Other											
Schuettenberg Susan	All Other											
Richter Scott	All Other											
Canellos Harriette	All Other											
Adamczyk Diane	All Other											
St Barnabas Obgyn Pc	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ricci Zina J Md	All Other											
Dudek Ronald D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mann Ranon E Md	All Other											
Rieder Jessica Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Project Renewal	All Other											
Herbsman Neil Md	All Other											
Comprehensive Community Pediatrics	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sasson Michelle	All Other											
Madu Assumpta Agoucha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thomas Sherlan Angela	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Heptulla Rubina A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sosinsky Jeffrey H Md	All Other											
Perlstein David A Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Carlese Anthony J Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sands Brenda M	All Other											
Wright Rodney L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sanyal Rajat S Md	All Other											
Rivas Yolanda Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tellus Francois G Md	All Other											
Makolo Eric T Md	All Other											
Pollack Staci E Md	All Other											
Devore Nancy Cnm	All Other											
Bronx Center Rehab & Hlth Car	All Other											
Silberstein Laurie Cnm	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Griffith Sharon L Md	All Other											
Pintauro Robert	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rahman Riaz	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wong Chui Fan Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Neil Emancia Patricia Md	All Other											
Gayle Eric George Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Perilli Gaetano Md	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Osborne Olive Clarice Md	All Other											
Ritchin Andrea Ko Md	All Other											
Neretin Nicole	All Other											
Hart Douglas Md	All Other											
Abadir-Hallock Michelle	All Other											
Shapiro Alan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Whitney Kathleen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hameedi Faiq Ali Md	All Other											
Schlesinger Kathie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schreiber Klaus	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Albulak Mehmet Kerim Md	All Other											
Gbur Maria S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sedlackova Ludmila	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gonzalez Leticia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chin Tin Sik	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rubin Michael Benjamin Md	All Other											
Marini Robert Anthony Md	All Other											
Guha Chandan Md	All Other											
Dassa Gabriel L Md	All Other											
Benanti Michael J Md	All Other											
Asfaw Zergabachew Md	All Other											
Akalonu Augustine T Md	All Other											
Exponents Inc	All Other											
Puente Anibal O Md	All Other											
Samuelson Sana Md	All Other											
Farah Samer Md	All Other											
Koenigsberg Tova C Md	All Other											
Gonzalez David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mantello Ginny	All Other											
Schechter Miriam B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Benenson Blanche S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	




New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Yu Jennifer Chua Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Riska Paul F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lefevre Cluny P Do	All Other											
Dinces Elizabeth A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stumacher Richard L Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Avedissian Haroutiun C Md	All Other											
Gonzalez Angela E Md	All Other											
Deluca Joseph Peter Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hudes Golda Md	All Other											
Wasserstein Melissa Pittel Md	All Other											
Monteverde Barbara Ann	All Other											
Etelson Debra H Md	All Other											
Haskes Lloyd Partman	All Other											
Smotkin David Md	All Other											
Callard Helana Lynn	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Pana-Sarmiento Remedios	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jacobson Mark	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gabelman Gary Steven Md	All Other											
Fishbach Mitchell Md	All Other											
Jackson Arthur Crawford Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Biagiotti Wendy	All Other											
120-50-9899120-50-9biagiotti Emilio	All Other											
Sconzo Denis Thomas	All Other											
Fried Philip Md	All Other											
Teplitz Ellen	All Other											
Fitzgerald Regina Marie	All Other											
Merer Michelle	All Other											
Hanley Ann Elizabeth Md	All Other											
Bernstein Karen E Md	All Other											
Cajigas Antonio	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Coyle Christina	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jones Joan	All Other											
Epstein Carol A Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Pawl Nancy	All Other											
Krumerman Andrew K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Avanzato Anthony Md	All Other											
Baghizadeh-Toosi Babak Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Forti Rene Josephine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tolentino Altagracia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wollowitz Andrew Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tizer Karen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pomerantz Daniel Harold Md	All Other											
Wildfeurer Olga Md	All Other	▼	▼									
Costas-Katz Carmen Silvia Md	All Other											
Ansari-Ezabodi Amir Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Filipkowski Anna	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lubrano Arcangelo Aldo	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Long Sharps Paige Lynette	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mathisson Kevin	All Other											
Naomi Kunin Md Pc	All Other											
Park Jung	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dilorenzo James C Md	All Other											
Minsky Lloyd	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berk Lee Adam Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ross Donald Md	All Other											
Greenberg Jonathan M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gellen Judit Md	All Other											
Huang Hui-Li Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goodman Wendy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stegnajic Arsen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jacoby John	All Other											
Finegold Ira Md	All Other											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Deforest Pamela Michelle Md	All Other											
Lieman Harry Jay Md	All Other											
Santos Roderick Mallorca Md	All Other											
Hazan Valerian Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ghavamian Reza Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Beyer Paul H Do	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Amendola-Sekinski Paula A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ha Conellia Md	All Other											
Murray Gloria L Cnm	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Wroblewski Roselyn Marza	All Other	▼	▼									
Tang Ian Tsai-Leu Md	All Other											
Reeves Lisa J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moses Melanie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lipton Michael L Md	All Other											
Gruenberg Tammy R Md	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Gillespie Ginger Md	All Other											
Sindhwani Rajeev Md Pllc	All Other											
Harrison Ellen A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berk Steven I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suecoff Stacey A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Park Steven Young Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
De Oliveira Paolo S Rn	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alexander Infusion Llc	All Other											
Sharma Jayendra R Md	All Other											
Joo Pablo A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goez Juan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oruwariye Tosan N Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mckee Melissa D Md	All Other											
Gupta Sandeep Md	All Other											
Rosenzweig Robert Lloyd Md	All Other											
Pellegrino Christine M Md	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Metalios Eva E Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leong Christopher W-K Md	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Ihemaguba Michael O Md	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Bernard Elizabeth Mary Rn	All Other											
Wong Ping Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tomer Yaron Md	All Other											
Leo John Michael Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lim Sylvia W Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kokotos Faye Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Daley Lisa M Md	All Other											
Baron Lisa Colleen Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Agregado Angeline M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kostakos Katherine Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pass Robert Harrison Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Green David Alan	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Vassallo Charles J Md	All Other											
Rabadi Mazan Eid Md	All Other											
Hervada Teresa Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Mejia Fernando Md	All Other	✓		✓	✓	✓				✓		
Bonoan Jose Tadeo M Md	All Other											
Aquino Suzanne Lei	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Sanger Heidi Scott	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rajdev Lakshmi N Md	All Other											
Lamour Jacqueline M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Triantafillou Nicholas G Md	All Other	✓				✓		✓			✓	
Travin Mark I Md	All Other											
Barry I Finkelstein Dpm Pllc	All Other											
St Mary'S Comm Care Prof Inc	All Other											
Neglio Roseanne Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Marrero Lisa Anne Md	All Other											
Leyvi Galina Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kornblau Dina H Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Cuebas Luisette Cnm	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Jones Harriet Ivy Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Haut Sheryl Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walker-Seymore Julienne A	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Petersen Bert M Jr Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Gratch Mary Matilda Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Biggs Jacqueline C V Cnm	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Gallegos Juanita Guzman	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Rameshwar Karamchand Md	All Other	▼				▼		▼			▼	
Capiro Rodney Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Savel Richard H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fink-Levine Nanci Md	All Other											
Lorenzo Mari Gem	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Campolattaro Brian N Md	All Other											
Correa Nereida Md	All Other											
Bulsara Girish M Md	All Other											
Bendich Galina Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Patel Mayank	All Other											
Patti Ernest Frank Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Szabo Edith G Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Pan Edwin Md	All Other											
Wiltz Mauricio J Dds	All Other											
Savitz Donald Alfred Iii Md	All Other											
Hakimian Navid Md	All Other											
Bickoff Corey Ian	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Bernard Marguerite Grace Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sigal Samuel Harold Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walsh Margaret Mary	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Pinon Miriam Wroblewski	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prine Linda Whisler	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kuo Dennis Yi-Shin Md	All Other											
Pioneer Homecare Corp	All Other											
Diaz Antonio Salvador Y Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cohen Bruce Charles Md	All Other											
Campbell Bruce G Md	All Other	▼						▼	▼	▼	▼	
Aquino Melinda Anne	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wolintz Robyn Joy Md	All Other											
Tinger Alfred Md	All Other											
Fletcher, Fnp Debbian	All Other											
Perry-Bottinger Lynne V Md	All Other											
Mcdonald Thomas V Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gold Richard Elliott Do	All Other											
Levy Daniel Kenneth Md	All Other											
Miller Marian Phyllis Md	All Other											
Bastien Alexandra Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vitti Michael Joseph Md	All Other											
Rosen Zachary B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kile Kristopher Trenton	All Other											
Bar Ada Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Farris Edmund Paul Jr Md	All Other											
Rogan Donna M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Taylor Allison Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Warman Karen L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sullivan Christina K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liburd Jennifer D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Henry Donna Marie Md	All Other											
Diaz Alan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Harrison Roslyn L	All Other											
Kaufman Alan	All Other											
Levie Mark D Md	All Other											
Rubin Brian D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sayseng Lolita A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dirusso Stephen Michael Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Bharucha Stephen B Md	All Other											
Siciliano Donna	All Other											
Cortijo Amariyls R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Kurstein Danuta Md	All Other											
Orgel Marc Lawrence Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klainbard Peter	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldner Eli Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Graf Alisa J	All Other											
Mastrantonio John Joseph	All Other											
Berkenblit Robert Gary Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Song Jing Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gonzalez Angel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berman-Billig Marcia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agbonkpolo Francis O O	All Other											
Tepler Ira Ashley Md	All Other											
Garvey Richard Charles Md	All Other											
Lippman Eric Scott Md	All Other											
Arens Raanan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rahmani Kamran Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nachman Sami Albert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miller Laurence Charles Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Lipsitz Evan Coulson Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barakat Firas Lutfi Md	All Other											
Malik Rubina Abdul Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chavez Aldo Edmundo Md	All Other											
Arnsten Julia Hope Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Garry David John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Selzer Jonathan David I Md	All Other											
Castellano Michael Leo Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Beil Robert Scott Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ratech Howard	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tanaka Kathryn	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weidenheim Karen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bellinson Susan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moleti Carole Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gerardi Paul Md	All Other											
Dire J Leonard Md	All Other											
Gentilucci Marco Md	All Other											
Cohrssen Andreas Md	All Other											
Slotwiner-Nie Peter K Md	All Other											
Project Samaritan Hlth Svcs I	All Other	▼				▼		▼			▼	
Hinson Raymond	All Other											
Pimentel Edgar Andrew Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nissinoff Jeffrey Md	All Other											
Gopal Sireen Murari Md	All Other											
Farooqui Syeda Saleha Md	All Other	▼				▼		▼			▼	
Sidoti Eugene John Jr	All Other											
Posner Joel Ira Md	All Other											
Kim Christine M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mikolay Linda Ruth	All Other											
Bookner Elissa Michele Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Katz Barrett J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klie Thomas Ernst Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Gunzenhauser Jeffrey Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Jean-Jeune Linotte	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Orjuela Hernando Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alsalam Mourhege Matta Md	All Other											
Lee Conroy Shaw Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moline Clelia Elisabeth Md	All Other											
Bieri Phyllis L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sussman Arlene Md	All Other											
Walker Yvette Lorita Md	All Other											
Alonso Reynaldo Hilario Md	All Other											
Mendola Antony J Md	All Other											
Haughey Marianne Teresa Md	All Other											
Baccellieri Angelo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brown Noel Christopher Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stein David Franklin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rabinowitz Michael Ray	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Minarik Marlene	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Holden Lynne M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Badiillo Mary Elizabeth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fishman Charles L Md	All Other											
Bestcare Inc	All Other											
Carr Samuel Stephen Dpm	All Other											
Lyo Rosie Yen-Cho Md	All Other											
Kinkhabwala Milan M Md	All Other											
Holtzman Lawrence Steven Md	All Other											
Samarneh Nedal	All Other											
Murphy Daniel G Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Klugman Susan Debra Md	All Other											
Budd Joan Elizabeth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
St Christophers Inn Inc	All Other											
Owusu-Ansah Philip Md	All Other											
Polistina Dean Carl Md	All Other											
Bodner William R Md	All Other											
Nweke-Chukumerije Obiageli Md	All Other											
Karwa Manoj L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yuvienco Maria Z L Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Ozuah Maria Theresa P	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jorde Ulrich P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
O'Connell Daniel B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Appel Curtis Md	All Other											
Kaul Mohini Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharfuddin Muhammad S Md	All Other											
Shamamian Peter	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brook Allan L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Emralino Feliciano F Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Bailey-Ingram Michele L Md	All Other											
Bowen Shawn K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
St Barnabas Nh Adhc	All Other											
Weiss Louis Martin Md	All Other											
Bernstein Peter Samuel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Portzline Thomas S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kligler Benjamin Eli Md	All Other											
Lawes Keith A Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Reddy Allareddy V K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Levitt Margaret Md	All Other											
Verna Yves Georges Md	All Other											
Okpalanma Chika Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Reyes Maria Julieta G Md	All Other											
Erlich Elyse Robin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abdo Farid Fawzi Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Karpinos Robert D Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Ilowite Norman T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Feldmesser Marta Lois Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Erroa Manuel De Jesus Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Garcia Hortencia Cecilia Md	All Other											
Greenberg Eliezer Dpm	All Other											
Deluca Richard Vincent Md	All Other											
Boniuk Jonathan Daniel Md	All Other											
Tattelman Ellen P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Adam Muhammad Sanni Md	All Other											
Klion Mark J Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rico Marta Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ostrer Harry Md	All Other											
Smith Richard V Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stevens David M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rich Andrea Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naqvi Shehla Y Md	All Other											
Au Sophia S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
White Deborah J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tsamparlis Nicholas Gregory Md	All Other											
Halberstam Meyer S Md	All Other											
Benoit Marcel M Md	All Other											
May Helen Md P Lic	All Other											
Mclean-Long Carol Md	All Other											
Sanders Barbara Hunter	All Other											
Guilbe Rose M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alpert Peter Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Matthews Gerald J Md	All Other											
Torres Janette A Md	All Other											
Lurio Joseph Glen Messner Md	All Other											
David Jonathan Md Pc	All Other											
Rathi Dwarka P Md	All Other											
Paul Evelyne M Md	All Other											
Strouthides Charles M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gaughan Gerald F Md	All Other											
Catanese Dominic J Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenberg Stuart Owen	All Other											
Lee Jonathan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Elizabeth	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bradlow Jonathan Avery Md	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Geisler Warren W Md	All Other											
Woo Danny	All Other											
St Louis Ronald Md	All Other											
Deleon Samuel Anthony Md	All Other											
Gross Paul R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lefrancois-Haber Darlene A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Atac Bulent S	All Other											
Herzog Gary Do	All Other	▼						▼	▼	▼	▼	
Fruitman Edward	All Other											
Scharf Bradley Hal Md	All Other											
Selfhelp Special Fam Hc Inc	All Other											
Madhava Valsa S Md	All Other											
Barzilai Nir Md	All Other											
Benacquista Teresa Md	All Other											
Levy Paul Arthur Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bainbridge Nh & Rehab Adhc	All Other											
Astor Home For Children Fbt	All Other											
Garan Ared	All Other											
Dela Cruz Sonia Bengzon Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zeleznik Jomarie Md	All Other											
Institute For Comm Living Inc	All Other											
Trauzzi Stephen Md	All Other											
Rosenstein Maury Md	All Other											
Giang William K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Romano Jacques Md	All Other											
Diaz Maria C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carrozzi Gianni Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Becker Karen A Md	All Other											
Goodman Robert L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gotham Per Diem Inc	All Other											
Casa Promesa Rhcf Inc Snf	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Hunter-Brown Deborah S Md	All Other											
Gamzel Ny Inc	All Other											
Meyer Robert H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Doyle Howard R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morelli Charles M	All Other											
Dietrich Marianne Md	All Other											
Essien Ralph B Md	All Other											
Rasmussen Anne B Md	All Other											
Yu Lio Md	All Other											
Murray Margaret Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sullivan Catherine L Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Teffera Fassil Md	All Other											
Comunilife Mental Health Cl	All Other											
Wolf Steven Md	All Other	▼		▼	▼	▼	▼	▼	▼			
Crandall Jill Md	All Other											
Gabler Andrew S Md	All Other											
Nyer Kenneth Lloyd Md	All Other											
Trans Care New York Inc	All Other											
Swiderski Deborah M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ross Alan I Md	All Other											
Nduka Ijeoma N Md	All Other											
Wachs Eric A Dmd	All Other											
Jewish Bd Fam & Child Gan Icf	All Other											
Weltman David I Md	All Other											
Ozuah Philip Oranye Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez Consuelo	All Other											
Volterra Fabio Md	All Other											
Wilson Arnold Brett Md	All Other											
Devine Patricia A Md	All Other											
Gela Boguslaw D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bar Mordechai Fenikel Md	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Dunn Barbara N Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Itzkoff Roberta L Md	All Other											
Mintah Joseph Kyei	All Other											
Amurao Aurora A Md	All Other											
Halpern Michele Md	All Other											
Kaufmann Mark Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Olsewski John M Md	All Other											
Rao Narasinga P Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Beitler Allison J Md	All Other											
Schwartz Jonathan Meier Md	All Other											
Laitman Robert S Md	All Other											
Lai Katherine M Dpm	All Other											
Mutone Michael Christopher Md	All Other											
Ohajekwe Ogedi A Md	All Other											
Reichman Edward I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fethke Eric Daniel Md	All Other											
Divito Joseph Jr Md	All Other											
Rynjah Eva H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Santos Maria Teresa M Md	All Other											
Yearwood Renee D Od	All Other	▼						▼	▼	▼	▼	
Sacco Joseph P Md	All Other											
Francois Max Pierre Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saint-Preux Jean Marie Carl M	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Stein Jeffrey Leonard Md	All Other											
Tamarin Frank Md	All Other											
Landy Robert Jay Dpm	All Other											
St Barnabas Nursing Home	All Other											
Miller Donald Scott Md	All Other											
Rosa Daniel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Janis Marc C Md	All Other	▼	▼									
Maisel Louis M Md	All Other											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Shein David M Mnd	All Other											
Dicpinigaitis Peter V Md	All Other											
Angioletti Lee Mitchell Md	All Other											
William Laurence Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Parish Sharon Md	All Other											
Bhola Anita Md	All Other											
Family Foot Care New Rochelle	All Other											
Monas Habib Md	All Other											
Gobikrishna Ariaratnam Md	All Other											
Agho Peter Md	All Other											
Hoffman Neal David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schneider Matthew R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weitzner Ari Leonard Md Pc	All Other											
Appel David W Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lynch Gina Adriana Md	All Other											
United Bronx Parents Inc Ai	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Mamtora Pankaj Kanji Md	All Other											
Gevirtz Clifford M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dave Devang Md	All Other											
Riess Iwona A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lis Ronald J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Throgs Neck Extended Care Fac	All Other											
Friedman Alan S Md	All Other											
Zangaglia Tanya Diana	All Other	▼		▼	▼	▼	▼	▼	▼			
Woroch Roman S Md	All Other											
Leibman A Jill Md	All Other	▼						▼	▼	▼	▼	
Petrie Ferell J Johnson	All Other											
St Vincent Depaul Res Adhc	All Other	▼	▼									
Chacko Varughese P Md	All Other											
Yee Lily Fong Cho Md	All Other											
Levine Evan S Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Laks Mitchell P Md	All Other											
Bengualid Victoria Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Michnovicz Jon J Md	All Other	▼		▼	▼	▼	▼	▼	▼			
Gucalp Rasim Md	All Other											
Fineberg Susan Ann Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Villi Roger A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dichter Robert H	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
John C Megarr Rehabilitation	All Other											
Lowe Teresa Ann Od	All Other											
Drucker Perry Dean Md	All Other											
Foreman Hyacinthe Monica T Md	All Other											
Walter Eric G Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Roberts Jeffrey H Md	All Other											
Anderson Matthew Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khatiwala Vijay V Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mumford James M Md	All Other											
Conifer Park	All Other											
Arms Acres	All Other											
Herzberg Gilbert Z Md	All Other											
Areba Casriel Institute	All Other											
Newell Rosanne M Md	All Other											
Morris Heights Hlth Ctr Ai	All Other											
Shear Mitchell Barry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cohen Seth A Md	All Other											
Wharton Ronald H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liriano Octavio Antonio Jr Md	All Other	▼								▼		
Vallejo Doris Md	All Other											
Sadarangani Gurmukh J Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Enriquez Eduardo R Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Driggs Carlos F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Eviatar Joseph Alexander Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Koster Harry Robert M Md	All Other											
Klapper Philip Jacob Md	All Other											
Katz Howard Victor Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Odyssey House Of New York	All Other											
Mokrzycki Michele Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hopkins Arthur J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abrams Steven B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mohandas Kala Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosenfeld Nathan S Md	All Other											
Eisner Yvonne	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Ghosh-Hazra Kabita Md	All Other											
Pollack Simeon Md	All Other											
Balikcioglu Abdo Md	All Other											
Najara Julia E Md	All Other											
Engelbrecht David Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Salama Meir Md	All Other											
Francis Rozelle A Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keiser Harold D Md	All Other											
Michaelis W Roy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Angioletti Louis Scott Md	All Other											
Maw Myo Md	All Other											
Kitson Kwame A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Epstein Steven B Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Gruber Peter J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hamiduddin Zoovia Md	All Other											
Jarosz Cathy Julia Md	All Other											
Abbott House Inc	All Other											
Patel Sharad K Md	All Other											
Fleischmann Jonathan D Md	All Other											
Johnson Michael Norman Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldberg Neil Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Alderman Elizabeth M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Telzak Edward Elliot Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Antonelle Robert William Md	All Other											
Gropper Charles A Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
St Christopher-Ottolie Richmo	All Other	▼			▼							
St Louis Michele Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Unique People Svcs Vyse Ave	All Other											
Comprehensive Care Mgt D&T Ct	All Other											
Eng Nelson Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bastidas Jairo A Dds	All Other											
Charney Richard Md	All Other											
Gomez Maria Fernanda Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Balentine Jerry Ray Jr Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Sue Young-Jin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Messinger David B Md	All Other											
Calderon Roberto Md	All Other											
Feldman Richard Michael Md	All Other											
Lederman Jeffrey A Md	All Other											
Salomon Danielle Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hoffman Anthony David Md	All Other											
Rosenberg Margaret S Md	All Other											
Thomas Silburn Wilson Md	All Other											
Molina Maritza Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lesnewski Ruth F Md	All Other											
T R I Center Inc	All Other											
Mchugh Marlene Elizabeth Fnp	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ballaban-Gil Karen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Segan Scott Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Swartz Jonathan A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Palladia Inc	All Other											
Goldstein Harold L Dpm	All Other	▼		▼	▼		▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gheorghiu Olimpia Tintea Md	All Other											
Davis Robert L Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Episc Mis Soc Morris Ave Icf	All Other											
Lee Wayne Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davitt Michelle M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Campbell Andrew Dpm	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Romano Christopher J	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Immordino Frances Mary J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sellinger Catherine Ryan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
St Christophers Otilie Kew	All Other	▼			▼							
Silverman Marc M Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Suggs William D Md	All Other											
Corpuz Marilou Obillo Md	All Other											
Uehlinger Joan M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goez Emilio A Dpm	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Maseda Nelly M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Spivack Simon D Md	All Other											
Shliozberg Jenny Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zingman Barry S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sarah Neuman Ctr Hlth & Rehab	All Other											
Kogan Melanie G Md	All Other											
Stein Marjorie W Md	All Other											
Sofair David	All Other											
Gindi Michael D Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Quarry Road Emergency Svcs Pc	All Other											
Schwalb Murray David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kamen Stewart M Dpm Pc	All Other											
Frei Gill Leor Md	All Other											
Casino Joseph E Md	All Other											
Leviton Ira Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kreutzer Eric R Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Hwang Haeyoung Ko	All Other											
Lehach Joan Md	All Other											
Jagust Marcy Md	All Other											
Golden Owen Md	All Other											
Meisher Irina Md	All Other											
Vorchheimer David A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Montefiore Medical Ctr Ai	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shacker Peter L Md	All Other											
Keller Peter Karl Md	All Other											
Afran Scott Ian Md Pc	All Other											
Haber Patricia Luise Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Debello John A Dpm	All Other											
Community Resrc Ctr Apt 6f	All Other											
Moser Stuart W Md	All Other											
Costley-Hoke Karen M Md	All Other											
Maffucci Leonard Md	All Other											
Heyligers Bert R Md	All Other											
Caine Steven Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weingarten-Arams Jacqueline S	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mojtabai Shaparak Sedigheh Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Shabsigh Ridwan Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Patrick Sharon Lynne Md	All Other											
Venable Cassandra E Md	All Other											
Broyde Haramati Linda Md	All Other											
Levin Terry L Md	All Other											
Haramati Nogah Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bernstein Alan L Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Feghali Joseph G Md Pc	All Other											
Rozenblit Alla Md	All Other											
Freddo Lorenza Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Nicoleau Christine Md	All Other											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gonzalez Eulogio Md	All Other	▼						▼	▼	▼	▼	
Shookster Linda A Md	All Other											
Village Center For Care Aadc	All Other											
Holder Jonathan L Md	All Other											
Gupta Veena Md	All Other											
Fox Norris Md	All Other											
Rodriguez Jose I Md	All Other											
Berkower Alan Stewart Md	All Other											
Hertan Hilaryu Ian Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ahmed Abdurhman Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Wachs Jane Zimetbaum Md	All Other											
Frost Andrei Md	All Other											
Schumann Marc Seth-Jon Dpm	All Other	▼	▼									
Jacobs Laurie Gail Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Greenwald David A Md	All Other											
Saftchick Stuart L Md	All Other											
Clark Elizabeth M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Coombs Kenneth E Dpm	All Other											
Jewish Hm & Hosp For Aged Adc	All Other											
Wilkins Robert Md	All Other	▼						▼	▼	▼	▼	
Plummer Robert L Md.,Facs.,Pc	All Other											
Minamoto Grace Y Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levine Steven Barry Md	All Other											
Keltz Theodore N Md	All Other											
Schorr-Lesnicks Beth Md	All Other											
Bay Park Ctr Nursing & Rehab Adhc	All Other											
Advocates Svc BI Multihan Riv	All Other											
Fox Amy S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez Bartholome Md	All Other											
Cahill Linda Md	All Other											
Cynamon Jacob Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jesmajian Stephen H Md	All Other											
Siegel Cary Scott Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caldararo Sara Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Koenig Paul Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Polcari Francis Md	All Other											
Driscoll M Catherine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cah Skip Of New York Inc	All Other											
Goldman Robin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cohen Robin Suzette Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mirels Hilton Md	All Other											
Lucariello Richard Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Belamarich Peter F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Futterman Donna C Md	All Other											
Ripinsky Sharon	All Other											
Auricchio John Steven Dpm	All Other											
Gupta Anil Md	All Other											
Fleisher Arlen Gary Md	All Other											
Providence Rest Non Occ	All Other											
Della Badia John Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Lezcano Lazaro Gustavo Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Ettlinger Hugh Marshall Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Parras Mary Kean Md	All Other											
Suhrland Mark J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Deboccardo Graciela O Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dahdouh Michelle Adele Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Hire Mary Lou Md	All Other											
Jean Ernst F Md	All Other											
Delaney Brian Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Sparano Joseph A Md	All Other											
Champion Susan Md	All Other											
Levin Henry S Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Catholic Guard Soc Lacombe Av	All Other											
Puerto Rican Fam Inst Icf #3	All Other											
Grantham Christopher Ashby Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Heinegg Philip Charles	All Other											
Tokayer Aaron Zev Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Realization Center Inc	All Other											
Schuster Victor L Md	All Other											
Katz Steven Jay Md	All Other											
Gonzalez Orlando Jr Md	All Other	▼	▼									
Levine Michael Ira Md	All Other											
Soloway Bruce Harold Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naik Ramesh Sidha Md	All Other											
Kalnicki Shalom Md	All Other											
Sparr Steven Allen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abbott Ira Richmond Iii Md	All Other											
Velazquez Lyzette Eileen Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Neuendorf James Lee Md	All Other											
Weisbard James Joseph	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Klapper Daniel Abraham Md	All Other											
Rattotti Richard Raymond Md	All Other											
Schnurmacher Center Reh & Nrs	All Other											
Coco Maria Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cohen Steven R Md	All Other											
Fleischman Jay A	All Other											
Rose Louis C Md	All Other											
Johnston Belinda D Md	All Other											
Rosenbaum Pearl S Md	All Other											
Hsu Daphne T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gupta Sindhu Md Pc	All Other											
Jacob Perlow Hospice	All Other											
Jay Mermelstein Dpm Pc	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Abramowicz Elisabeth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gross Jay Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dorazi Stephen Theodore Dpm	All Other											
Fojas Antonio Canizares Jr Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cytryn Lawrence I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kirshenbaum Nancy W	All Other											
Antony Michael Alexander Md	All Other											
Klein Susan A Md	All Other											
Cohen Alan F Md	All Other											
Dibona Marcello Md	All Other											
Abrahams Hal Andrew Dpm	All Other											
Esses David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Greenstein Stuart Mark Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Samuels Jonathan Evan Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Winograd Steven M Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Gross Michael Md	All Other											
Woodley Walter Md	All Other											
Efiong Efiong James	All Other											
Ramirez Mark Anthony Md	All Other											
Kivell Howard Neil Md	All Other											
Racine Andrew D Md Phd	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marion Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cohen Joel Stuart	All Other											
Episc Mis Soc College Ave Icf	All Other											
Levy Steven Robert	All Other	▼				▼		▼			▼	
Portello Joan K	All Other											
Schultz Jeffrey Scott Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Woo Myung Shik Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Vns Of Ny Hospice Care	All Other											
Watson Catherin Pace	All Other											
Lasala Patrick A Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Wallerson Donald Md	All Other											
Mandel Michael Md	All Other											
Guberman Ronald Mark Dpm	All Other											
Capps Linnea	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bayerbach Frank Ralph Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reinus John F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Master Mumtaz Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Donev Irina I Md	All Other											
Neugarten Joel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kramer Albert Daniel	All Other											
Goldstein Steven Md	All Other											
Gumaste Vivek Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marx Terry Md	All Other											
St Louis Yolaine Md	All Other											
Hall Arthur Percival Md	All Other											
Quevedo Saturnino C Jr Md	All Other											
Menegus Mark A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miron Mike Md Pc Md	All Other											
Silverman Bonnie Md Pc	All Other											
Meisler Susan Md	All Other											
St Christophers-Otilie Jamai	All Other	▼			▼							
Davidson Lynn Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wolloch Norbert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Amis Edward Stephen Jr Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Women In Need Inc	All Other											
Franzetti Carl John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ader Michael S Md	All Other											
Charles Howard C Md	All Other											
Chazotte Cynthia Md	All Other											
Rubin David Howard Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Dee Kenneth R Md	All Other	▼						▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Croll James Edward	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Grayson Martha S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nnaemeka Peter EJOR Md	All Other											
Nanna Michele	All Other											
Fomberstein Barry J Md	All Other											
Gramuglia Vincent J Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gitler David Md	All Other											
Maselli Frank Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Goldberg Gary L Md	All Other											
Freeman Ruth G Md	All Other											
Landsberger Ellen Md	All Other											
Monrad Ernest Scott Md	All Other											
Strelzyn Marjorie J Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Veit Christina Ruegsegger Md	All Other											
Schiller Robert M Md	All Other											
Campbell Deborah E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
D Angelo Enrico Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Herskovitz Steven Md	All Other											
Legatt Alan David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hewitt Ross G Md	All Other											
Berger Judith J Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Gorski Victoria A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cadoff Evan M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marcus Peter Md	All Other	▼	▼	▼	▼		▼	▼	▼		▼	
Carrero Braulio Arismendy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thomas Mark A Md	All Other											
Ravikumar Sunita Md	All Other											
Overton Valarie Md	All Other											
Uy Rodolfo Md	All Other											
Clements Jerry Eugene Md	All Other											
Blass Joel Mitchell Md	All Other											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Andrade Joseph Ricardo Md Pc	All Other											
Weiner Francis R Md	All Other											
Mandel Ann C Md	All Other											
Levin Paul Edward Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Paul G Kleinman	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Dobkin Jay B Md	All Other											
Bloomfield Diane E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kresch Robert A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hershman Jack I Md	All Other											
Lerner Roy Md	All Other											
Rutman Howard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goodrich James Tait Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sacolick Benzion Md	All Other											
Dimartino Nardi Joan Md	All Other											
Cohen Charmian D Md	All Other											
Miller Daniel Richard Md	All Other											
Borker Priti V Md	All Other											
Diaz Luis A Jr Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Berger Matthew A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Merenstein Michael Laurence	All Other											
Agnant Guirlaine Leonore	All Other											
Kurtz Kenneth S Dds	All Other											
Pappas Steven W Md	All Other											
Lee Jeffrey Jung	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dr Guerrero Luis E Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Surks Martin I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Azeez Selma K V Md	All Other											
Ucp Nyc Michaelangelo Apt 4f,	All Other	▼		▼	▼	▼	▼	▼	▼			
Burger Steven Md	All Other											
Klar Tobi B Md Pc	All Other											
Greenberg Mark A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jaworsky Wolfgang Joseph Dpm	All Other	▼		▼	▼	▼	▼	▼	▼			
Coghill Alice Victoria Md	All Other											
Mercando Anthony D Md	All Other											
Marville Jillian E Dpm	All Other	▼				▼		▼			▼	
Coupey Susan Marie Mcguire Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mayers Marguerite Marie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gasinu Koku Mawusi Md	All Other											
Community Resrc Ctr Byron 1	All Other											
Mark Samuel Neelakanth Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Lev-Gur Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Menkel Robert Adlai Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rain Home Attendant Ser Inc	All Other											
Rockaway Home Attendant Serv	All Other											
Fragar Joseph D Md	All Other											
Greiger Zanolungo Paula Md	All Other											
Uliss Alan Ira E Md Pc	All Other											
Morrison Scott I Od	All Other											
Bodine Steven Md	All Other											
Abelow Arthur C Md	All Other											
Ausubel Kalman Md	All Other											
Madonna Richard James	All Other											
Karanfilian Richard G Md	All Other											
Seth Lalit Mohan Md	All Other											
Edwards Keith S Md	All Other											
Levy Judith E Md	All Other											
Gupta Krishan L Md	All Other											
Katz Henry J Md	All Other											
Vidyasagar Sujata Md	All Other											
Escher Jeffrey Ethan Md	All Other											
Institute For Family Hlth	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Mcgarry Laura Gabrielle Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Home For Aged Blind Adhc/Aadc	All Other											
Guy Ali Eraj Md	All Other											
Schwartz Charles Elias Md	All Other											
Trambert Jonathan J Md	All Other											
Wyszynski Bernard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reyes-Arcangel Fe T	All Other	▼	▼									
Lowe Franklin C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Weiner Arthur Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oksman Henry Chaim Phd Md	All Other											
Montefiore Prof Billing Group	All Other											
Cohen Sandra Goldman	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Manziona Nancy Claire Md	All Other											
Leeds Melvin Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Schneider Karen Lynne Md	All Other											
Stern Stuart M Dpm	All Other											
Locastro Robert M Dpm	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Difazio Louis John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
St Agathas 11 Hayden Circle	All Other											
Kyriakakos Anastassios Md	All Other											
Selwyn Peter Alan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Protass Leon M Md Pc	All Other											
Deutsch Vicki-Jo Md	All Other	▼	▼									
Renvoize Guy A Md	All Other											
Hirsh Robert Md	All Other											
Cabrini Of Westchester	All Other											
Medina Emma	All Other											
Ferran-Hansard Nereida	All Other											
Mayers Martin Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Osborn Irene Paulita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adelglass Howard R Md	All Other	▼	▼									
Boafo Alex Aniapam Twum Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Patterson Bentley Lorene Md	All Other											
Marzano John C Dpm	All Other											
Einzig Avi Israel Md	All Other											
Fuks Joachim Md	All Other											
Edwards Joseph S Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Calamia Vincent Md	All Other	▼	▼									
Tartell Michael G Md	All Other	▼						▼	▼	▼	▼	
Kim Young Whan Md	All Other											
Marsh Franklin Jr Md	All Other											
Kim Choong Whan Md	All Other											
Feingold Robert E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Owens George Francis Md	All Other											
Park Kyung Sun Md	All Other											
Bello Jacqueline A Md	All Other											
Peck Rochelle L Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wilkins Robert Md	All Other	▼						▼	▼	▼	▼	
Klein Steven Scott Md	All Other											
Ravikumar Sundaram	All Other											
Rubeo Thomas Joseph Jr Md	All Other											
Aharon Raphael Md	All Other											
Neches Richard Brooks Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stone Peter Lyle Md	All Other											
Aldrich Thomas Knight Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stemerman Michael B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Porreca Francis Joseph Md	All Other											
Allman Denton Md	All Other											
Saenger Paul H Md	All Other											
Krim Annemarie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guha Sikha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Traver Diane Md	All Other	▼	▼	▼	▼	▼						
Community Resrc Ctr Christoph	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Price Thomas J M D Jr	All Other											
Bronx Park Pulmonary Medicine Pc	All Other											
Katende Roscoe Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosen Douglas I Md	All Other											
Cobelli Neil John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Dennis Dae-Joo	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ben Zvi Zvi Md	All Other											
Nordin Charles Md	All Other	▼						▼	▼	▼	▼	
Galler Marilyn Md	All Other											
Suarez Reynol Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Kyung Ha Md	All Other											
Beth Abraham Hlth Srv Non Occ	All Other											
Strassman Lawrence Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bernstein Larry J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cordero Evelyn	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Handler Lawrence Lee Dpm	All Other											
Azeez Abdul C K Md	All Other											
Ross Randy B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chess Jeremy Md	All Other											
Wolfson Mitchell Md	All Other											
Baraya Edgar F Md	All Other											
Feld Michael Md	All Other											
Silverman Rubin S Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Billett Henny Heisler Md	All Other											
Weissbart Clyde H Md	All Other											
Rubin Mark I Md	All Other											
Thornhill Beverly A Md	All Other											
Marcovici Eli Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Matos Marshall I M.D. Md	All Other											
Dziedzic Ingeborg Svetlana Md	All Other											
Friedman Ellen Wolkin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Burns Mark Roger Md	All Other											
Kaskel Frederick J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rao Prakashchandra M Md	All Other											
Rafat Nadereh Md Pc	All Other											
Naik Geetha D Md	All Other											
Soundview Throgs Neck Com Mh	All Other											
Schechter Alan Lewis Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ruiz Armando Md	All Other											
Catholic Guard Soc Marion Ln	All Other											
Heslop Pauline Md	All Other											
Swirsky Michael H Md Pc	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Smith Aloysius G Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Anastos Kathryn Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Camacho Fernando J Md	All Other											
Proner Sanford Clay Dpm	All Other											
Catholic Guard Soc Dresden	All Other											
Pintauro Frank L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Catholic Guard Soc E Hampton	All Other											
Weinberg Gerard Md	All Other											
Fitz James Antoine Ingrid A M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reyes Luz Parlan Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Murthy Vasantha L Md	All Other											
Bestcare Company	All Other											
Stamm Joseph Martin Od	All Other											
Kavet Jay A Md	All Other											
Weiss David I Md	All Other											
Dhalla Minakshi Md	All Other											
Taffet Sanford L Md	All Other											
Kressner Michael Stewart Md	All Other											
Catholic Guard Soc W 23rd St	All Other											
Catholic Guard Soc Hamptn Bay	All Other											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Miller Michael H Md	All Other											
Strassman David Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Roger Ignatius Daniel Md	All Other											
Liss Mark R Md	All Other											
Markowitz Morri E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dharmarajan Thiruvinva Md	All Other											
Menorah Home & Hosp Aged Inf	All Other											
Levine Alan Jay Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ferrick Kevin James Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kelly Carol Bocaccino Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agarwal Nanakram Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Phillips Malcolm C Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Schwartz Kenneth Stuart Md	All Other											
Baker Barry Alan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dayson Don A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
St Agathas Depaul Icf	All Other											
St Agathas 13 Hayden Circle	All Other											
Giovinazzo Vincent Jerome Md	All Other											
Patel Pravin P Md	All Other											
Sussman Ira I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Catholic Guard Soc Victor St	All Other											
Burns Edward Md	All Other											
Frost David Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Deblasio Maria Pia Md	All Other											
Sender Joel Abraham Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Pinsker Kenneth L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kwiatek Matthew K Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Levy I Martin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Novotny Paul L Md	All Other	▼						▼	▼	▼	▼	
Oropall Robert Michael Dpm	All Other											
Community Resrc Ctr River Pk	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Fried Marvin P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berlin Arnold W Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
I Gutwein Md & R A Sable Md P	All Other											
Frank Susan Judith Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pisano Richard R	All Other											
Schubart Ulrich Md	All Other											
Tropper Pamela J Md	All Other											
Greenwald Bob Md	All Other											
Hantman Morton M Md	All Other											
Bass Sherry J Od	All Other											
Gitler Bernard Md	All Other											
Schnur Michael J Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Boakye Kwadwo Md	All Other											
Morris Heights Health Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ghavami Zia	All Other											
Scher Larry Alan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klass Stephen C Md	All Other											
Wasserman Sheldon M Md	All Other											
Golier Francis Carl Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mignone Biagio V Md	All Other											
Winik Joseph S Md	All Other	▼	▼									
Capalbo Ralph H	All Other											
Wolf Ellen L Md	All Other											
Yamani Abdollah Md	All Other											
Fisher James A Dpm	All Other	▼	▼									
Blum David A Md	All Other											
Amler David H Md	All Other											
Walsh Christine Ann Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miura Dennis Seiji Md	All Other											
Handwerker Lisa B Md	All Other											
St Agathas Pelham Manor Icf	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
St Agathas Ardsley Icf	All Other											
Barone Richard P Md	All Other											
Petrillo Richard L Md	All Other											
Cohen Ben Zane Md	All Other											
Das Ashoke K Md	All Other											
Sherman Deborah S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldstein Barry I Md	All Other											
Holstein Stanley B Pc Md	All Other											
Leblang Denis Dpm	All Other											
Young Zenaida L Md	All Other											
Fox Mark L Pc Md	All Other											
Wang Frederick M Md	All Other											
Alaie Dariush Pc Md	All Other											
Chun Kwang J Md	All Other											
Park Chung Byung Md	All Other											
Bhansali Lata D Md	All Other											
Henriquez Mario Md	All Other											
Throggs Neck Neurological D&T	All Other											
Feinstein Gabriel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zalaznick Steven M Od	All Other											
Kennedy Gary J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shuster Harvey Lawrence Dds	All Other											
Chiaromonte Lawrence T	All Other											
Dagli Madhu S Md	All Other											
Kulick Roy G	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Duvivier Roger Md	All Other											
Devi Sarala A Md	All Other											
Montefiore Hosp Medical Group	All Other											
Ucp Nyc Michaelangelo Apt 4e,	All Other	▼		▼	▼	▼	▼	▼	▼			
Episc Mis Soc Metro N (1966)	All Other											
Episc Mis Soc Metro N (1956)	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Glockenberg Aaron Dpm	All Other											
Zackman Myron Kent Md	All Other											
Schwartz Kenneth S Md	All Other	▼						▼	▼	▼	▼	
Miele Robert A Dpm	All Other	▼	▼									
Lukoff Arthur S Dpm	All Other	▼				▼		▼			▼	
Hali Theodore F Dpm	All Other											
Rachlin Jordan W	All Other											
Kim Soo G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wolstein Lewis Dpm Pc	All Other											
Strauss Harvey Dpm Pc	All Other											
Jacobs Louis William Dpm	All Other											
Lynn Robert I Md	All Other											
Thanjan Thresiamma George Md	All Other											
Orlando Christopher A Dpm	All Other											
Haft David A Pc Md	All Other											
Sotudeh Shariar Md	All Other											
Roberts Larry P Md	All Other											
Liteplo Ronald Roman Md	All Other											
Bernhardt Bernard Md	All Other											
Patel Mahendra M Md	All Other											
Landau Leon C Pc Md	All Other											
Stern Fred E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kelly Stephen P Md	All Other											
Boczko Stanley H Md	All Other											
Nayeem Syed A Md	All Other											
Catholic Guard Soc E 202 St	All Other											
Puerto Rican Fam Inst Laconia	All Other											
Puerto Rican Fam Inst Icf #2	All Other											
Catholic Guard Soc Payson Ave	All Other											
Catholic Guard Soc Manhtn Plz	All Other											
Terence Cardinal Cooke Hcc	All Other	▼	▼									



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Folkert Vaughn W Md	All Other											
Appleman Warren Md	All Other											
Silverman Ralph I Md	All Other											
Chowdhury Jayanta Roy Md	All Other											
Melman Arnold Md	All Other											
Horn David Od	All Other											
Mcquade-Koors Patricia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Jagdish G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Russell Robin O Md	All Other											
Weiner Bernard M Md	All Other											
Community Resrc Ctr Michelang	All Other											
Forman Robert Md	All Other											
Weiner Richard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levine Arnold J Md	All Other											
Regeis Care Center	All Other											
Spinowitz Bruce S Md	All Other											
Schervier Nursing Care Center	All Other	▼			▼		▼	▼				
Jewish Home & Hosp Bronx Div	All Other											
St Cabrini Nursing Home	All Other											
Methodist Church Home For The	All Other											
Center For Nursing & Rehab In	All Other											
Williamsbridge Manor Nh	All Other											
University Nursing Home Snf	All Other											
Laconia Nursing Home Inc	All Other											
Riverdale Nursing Home	All Other	▼	▼	▼	▼	▼		▼		▼		
East Haven Nursing & Rehab Ct	All Other											
St Marys Hospital For Childre	All Other											
Beth Abraham Health Services	All Other											
Concourse Rehab & Nc Inc	All Other											
Eastchester Reh & Hlth Cr Ctr	All Other											
Kings Harbor Multicare Center	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Morningside House Nursing Hom	All Other											
Margaret Tietz Center For Nur	All Other											
Wayne Ctr For Nursing & Rehab	All Other											
St Patricks Home	All Other											
Rebekah Reh & Extended Care Center	All Other											
Providence Rest	All Other											
Mosholu Pkwy Nrs & Reh Ctr	All Other											
Hudson Pointe Riverdale Ct Nr & Reh	All Other											
Bainbridge Nursing & Rehab Ct	All Other											
Terrace Health Care Center	All Other											
Bottino Joseph C Md	All Other											
Wolf Kenneth J Pc Md	All Other											
Calvary Hospital Inc	All Other											
Medical Arts Sanitarium	All Other											
Tabaddor Flora Md	All Other											
Phillips Elizabeth A Md	All Other											
St Josephs Hosp	All Other											
Spindola Hugo Franco Md	All Other											
Adler Melvin L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schiller Myles S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ross Lawrence S Md	All Other											
Rosen Norman L Md	All Other											
Reggev Avner Md	All Other											
Westfried Morris Pc Md	All Other											
Balk Sophie J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bulaitan Manuel C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Albert Einstein College Med	All Other											
Rose F Kennedy Ctr	All Other											
Childrens Aid Soc-Lord Mem Cl	All Other											
Samaritan Village Inc	All Other											
P R O M E S A	All Other	▼		▼	▼	▼				▼		





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Steinway Child/Family Svcs,In	All Other											
New York Psychot And Couns Ct	All Other											
United Cerebral Palsy Of Nyc	All Other	▼		▼	▼	▼	▼	▼	▼			
Puerto Rican Family Institute	All Other											
University Optometric Ctr	All Other											
Post Grad Cntr For Mental Hit	All Other											
Northside Center For Child De	All Other											
Riverdale Mental Hlth Cl	All Other	▼	▼	▼	▼	▼		▼		▼		
St Barnabas Hospital	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Schick David Md	All Other											
Haller Melvin L Md	All Other											
Kochen Ilana E Pc Md	All Other											
Burgess John D Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Calman Neil S Md	All Other											
Morgenlander Howard L Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Kalafatic William H	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mehta Dinesh Md	All Other											
Morrow Robert W Md	All Other											
Nikkah Abdol Hamid Md	All Other											
Afif Juan S Md	All Other											
Rubinstein Arye Md	All Other											
Gutwein Isadore Md	All Other											
Gold Marji Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sable Robert A Md	All Other											
Menon Chandra S Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bhatti Manzoor H Md	All Other											
Usher Sol M Md	All Other											
Dwarka Regev Ragbardial	All Other											
Yoo Jinil Md	All Other											
Gould Richard B Md	All Other											
Tabaddor Kamran Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Rosenbaum Alfred Md	All Other												
Berger Joshua S Md	All Other												
Hernandez Marco T Pc Md	All Other												
Zonszein Joel Md	All Other												
Rana Thakor C Md	All Other												
Espinosa Eduardo Md	All Other												
Liebowitz Stanley Md	All Other												
Wong Martha Shih Md	All Other												
Bansal Jagdish P Md	All Other												
Fisher John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lee Yung W Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cheema Mohan K Md	All Other												
Weinhoff Martin L Md	All Other												
Gennarelli Louis B Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Goldstein Andrew L Md	All Other												
Berkowitz Daniel Md	All Other												
Landau Thomas K Md	All Other												
Davis Enrique Md	All Other												
Robbins Noah Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Milstein David M Md	All Other												
Chambers Hazel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Walter Leslie Md	All Other												
Schweitzer Philip E Md	All Other												
Kaufman David M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Swerdlow Michael L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Brandt Lawrence Md	All Other												
Basson Geoffrey H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Golden Ronald A Md	All Other												
Pisacano Anthony M Md	All Other												
Bloch Raphael S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Tanowitz Herbert Md	All Other												



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Schwartz Barry M Md	All Other											
Yung Ralph Pc Md	All Other											
Kahan Norman Z Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Medow Norman B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sandor Deanna C Md	All Other											
Cohen Martin N Md	All Other											
Harris Susan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lief Philip D Md	All Other											
Teich Marvin L Md	All Other	▼	▼									
Charytan Chaim Md	All Other											
Fisher Michael Md	All Other											
Hirsh David M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robinson Stephen H Md	All Other	▼						▼	▼	▼	▼	
Rindfleish Burton Md Pc	All Other											
Koenigsberg Mordecai Pc Md	All Other											
Fleischer Norman Md	All Other											
Solomon David Y Md	All Other											
Matusow Gene R Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Manspeizer Sheldon Md	All Other											
Agre Fred A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cooper Jerome A Md	All Other											
Chernaik Richard B Md	All Other											
Schiffer Kenneth A	All Other											
Smith Theodore R Md	All Other											
Freeman Leonard M Md	All Other											
Sprayregen Seymour Md	All Other											
Izquierdo Richard Md	All Other											
Morris Donald A Md	All Other											
Rand Jacob H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mayer Siegfried Md	All Other											
Barzel Uriel Shimon Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Grossman Joseph A Md	All Other											
Rakoff Saul Md	All Other											
Keltz Harold Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lucariello Ralph J Md	All Other											
Rosenblum Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Solomon Seymour Md	All Other											
Wimpfheimer Felix Md	All Other											
Alaie Mehrdad Do	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Patel Snehal R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vicil Bernice Michelle	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Love Charito Md	All Other											
Espinoza Ronald D Do	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Brust James Charles Morrison Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Whitlow Regina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Murphy Richard	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blum Yossef	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Acevedo Donna	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bedi Sudha	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Halstead-Kenny Jennifer	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tzavaras Alexander	All Other											
Palmer Sophia	All Other											
Gruson Konrad	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Starrels Joanna	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stefanec Tihomir	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kravtsov Aleksandr	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shrivastava Anurag	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wallis Susan	All Other											
Joseph Gillane	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Atkin Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mellacheruvu Smitha	All Other											
Garfein Evan	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Herszenon David Scott	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gitkind Andrew	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcmahon Christine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Novak Inna	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Phaeton Rebecca Md	All Other											
Dorval Marie-Ange Clodette Md	All Other											
Patel Vinita Md	All Other											
Kempton Patricia B	All Other											
Downing Keith Thomas Md	All Other											
Muthyala Padmini Kavitha Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Amy S Ciner Md	All Other											
George Mathew Md	All Other											
Howard Slomko	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morice Karen Lizette	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berenfeld Benjamin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Porrovecchio Andrea Marie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fox Jana Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nowakiwskyj Klaudia	All Other											
Timashpolsky Yulya	All Other											
Guttenplan Nils	All Other											
Hackenburg Emily	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Seymour Andrew	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nunez Denise Joanna Md	All Other											
Aristide Burducea	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Myers Lloyd Lynford	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bhalakia Avni M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raza Zamar Fatima Md	All Other	▼				▼		▼			▼	
Nida Qadir	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tod Mathew Haller	All Other											
Menchaca Raquel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mulcahy Laura J	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Yang Jennifer	All Other											
Daniel David R	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Neomi	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Burke Robert	All Other											
Nemeth Nicole	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Calvo Manuela	All Other											
Wey Ginger	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baer Jesse Duncan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ny Foundling Hospital St Agathas Da	All Other											
Danila Deliana Md	All Other											
Balde Alseny Md	All Other											
Elam Rashiah Md	All Other											
Bidiwala Aneela Ashraf Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saxena Amit K Md	All Other	▼	▼									
Kini Jyoti	All Other	▼	▼									
Abraham Tony Md	All Other											
Brotea Cristia	All Other											
Sinha Nandita	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Frieder Ariela	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Knowles Alicia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Varma Vikas	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Palmer Charibel A	All Other											
Hamilton Monique	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Saporito Anna Gabriella Md	All Other											
Alpine Home Health Care Llc	All Other											
Kuo Sheng Feng Md	All Other											
Prasanta Basak Md	All Other											
Rosenberg Benjamin	All Other											
George Sarita	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scharbach Kathryn	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rivera Milagros Pa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Camacho Diego R	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wiley Jose Maunel Md	All Other											
Reinglass Aimee	All Other											
Poduval Aruna	All Other											
Berg Debra	All Other	✓	✓									
Gort Linda	All Other											
Harris Akwele Lpn	All Other											
Nahar Niru Shamsun Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jordan Golubcow-Teglasi	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leotaud Gerard Anthony	All Other	✓	✓	✓	✓		✓	✓	✓		✓	
Libutti Steven Kenneth Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fraioli Rebecca	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Francis Mitzie	All Other											
Nagel Dalia	All Other											
Kramer Arin	All Other											
Abramowitz Matthew	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weille Jean Walker	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lumibao Ala-May Pabillo Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Reichert James Michael	All Other											
Yun Edward Chung	All Other											
Sandra Boateng-Wilson	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lisenenkov Dmitry Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Andrew E Chertoff	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stanberry Andre	All Other											
Ahmed Tanveer	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Ford Miriam	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Robbins Matthew	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kelling Ernest	All Other											
Kaye Shana	All Other											
Taylor-Kamara N'Gadie	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bell James Iii	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mehta Jay Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kalafatic William Edward Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Korcak Jason Andrew Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gutwein Jeremy Michael Md	All Other											
Sarah K Oh Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Theodore E Patsis Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tsai Louis Cheng-Hong	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hantman Ian	All Other											
Leake And Watts Services Inc	All Other											
Mandelker Lisa	All Other											
Martin Monica A	All Other											
Akwuba Uche Onyeabo li Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hodgson Sybil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shira Bassly	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Silletti Joseph Peter	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Kerry J Murphy	All Other											
Denise Nunez	All Other											
Shrivastava Abhishek	All Other											
Tauras James Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Amin Bijal	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gross Rachel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Golowa Yosef	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blanco Irene	All Other											
Mcavey Beth Alyson	All Other											
Sun Katherine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Siegel Robert	All Other											
Krishnamurthy Karthik	All Other											
Kalia Harmit	All Other											
Chintala Sreedhar	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pasquale David	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shpitalnik Larisa	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Chuck Roy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
To Justin Kingsley	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Millman Lisa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wang Yanhua	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Broder Anna Rutberg	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Glied Allen	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Albert Heng-Yao Chang	All Other	✓						✓	✓	✓	✓	
Parekh Jillian Bandler	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mathew Joel Jacob	All Other											
Melissa Lee Mei Woo	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Emenike Loretta Azuka	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shah Darshita Shalin	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kalantre Sarika	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vicioso Edwin Xavier Md	All Other											
Dupont Paul G Md	All Other											
Elavunkal Jyoti Teresa Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mohan Geetali	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sheira L Schlair Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shukla Vaishalee Ramesh Md	All Other											
Lucan Sean C	All Other											
Jeffrey M Levsky Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jordan William	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Regina	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Aponte Maya	All Other											
Miller Sarah	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Baah George	All Other											
Panarelli Anthony Joseph Md	All Other											
Masson Ella	All Other											
Bouallali Hind	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Karkowsky Eve	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hotinsky Alexander Yuryevich	All Other	✓		✓	✓		✓	✓	✓	✓	✓	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Goradia Dhawal Arun	All Other												
Timothy J Kennedy	All Other												
Alfonso Jillian Sheree	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Edward Oduro-Kwakye	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Nadia Ovchinsky	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Caesar Mimieux Vanetta	All Other												
Alix E Fleury	All Other	▼		▼	▼		▼	▼	▼	▼	▼		
Wiechmann Lisa Silvia	All Other												
Nevadunsky Nicole	All Other												
Wanich Tony	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Fausto James	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Upadhyay Sanjay	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Glover Karinn Ann Maureen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Glassman Harrison	All Other												
Taveras Jose Martin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Nancy Chung	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Burjonrappa Sathyaprasad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Benson Quintina Louise	All Other												
Green Debra Jean	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Beniyaminov Yanna	All Other												
Banu Kaniz Nilufar Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼		
Fritz Rani Bili	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Shujauddin Sadahf	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Robledo Lisette Ayala	All Other	▼		▼	▼		▼	▼	▼	▼	▼		
Caldemeyer Kar	All Other												
Raff Joshua	All Other												
Ciocon David	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Duhl Adam Jon	All Other												
Tao Qi	All Other	▼		▼	▼		▼	▼	▼	▼	▼		
Lee Christine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Polineni Rahul	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Leake And Watts Inc Semp	All Other											
Keliddari Farhad	All Other											
Gill Jonathan Benjamin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cherian Shoba Anne	All Other											
Wirchansky William Michael	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Mena Hernandez Herbert Mauricio	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Simi Suri Do	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Beatriu Reig	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pisarenko Vadim Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zarnegar Reza	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Antwi Flora	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Gilmore Melinda	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rocca Juan Pablo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mckenna Jennifer M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cortis Carmen Theresa Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Klass Sheri Jo	All Other											
Lee Juliane	All Other											
Nazario Helen	All Other											
Rabbani Farhang	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adler Nicole	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Andre Jean	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sreeramoju Prashanth	All Other											
Harjot S Dulai Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Yang Charles	All Other											
Fan Wei Livy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lomita Craig	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moghtaderi Sam	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sadoughi Ali	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kazam Tal Manor	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Vinnikov Dmitry	All Other											
Epton Laura Rpa	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Carullo Veronica Patricia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marinoff Rebecca	All Other											
Api Marietta	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Belkind Uri	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kogan-Liberman Debora L	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Haque Hoosna	All Other											
Kathryn Frances Kirchoff	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nerenberg Rebecca Heidi	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Foster Jonatha	All Other											
Kalyoussef Sabah	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Turetsky Risa Ross	All Other											
Gebrael Jacob	All Other											
Johnson Julius Iii	All Other											
Pablo Freije Ibanez	All Other											
Villanueva Jinette Rpa	All Other											
Abu-Sbaih Reem	All Other											
Nayeem Sarah Fatima	All Other											
Berger Jay Steven	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pieroni Sabrina	All Other											
Gershengorn Hayley Beth	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tan-Geller Melin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Charles Marjorie C	All Other											
Norman Otsuka Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Baron Nicole Vanessa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Babich Jay Paul	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Sanchez John Paul	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Duncan Dameon Rupert Vincent	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wen-Jeng Melissa Yao	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sarah Chambers	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mariuma Eric Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wahezi Sayed Emal	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Leon Kenneth	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goodwin Nadia S	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gritz David Clark	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Paul Mario Mignone	All Other											
Robinson Julie Vale Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kang Elaine You Mi	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Bathory Eleanor	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mannam Prashanth	All Other											
Manis George	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Neuman Tzvi Yehuda	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cohen Perry	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Tony	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schonberg Dana	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Doreen	All Other											
Chuang Meleen	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Judge Nancy Elizabeth	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Friedman Adam	All Other											
Flusberg Milana	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kazos Alexander	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Patzkowsky Kristin	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dym Robert	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gawargious Hana Romany	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mehta Keyur J	All Other											
Schulman Molly	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Cole-Olsewski Christine	All Other	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Kim Forrester-Dumont	All Other	✓	✓	✓	✓	✓		✓	✓	✓	✓	
Tenney Nancy Lee	All Other											
Silberstein Michael Wade Md	All Other											
Harris Elizabeth Elizabeth Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pierre Florence Dominique	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cardona Lina	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Tamar Goldwaser	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Vassilakis Athina Md	All Other												
Leung Sharon Szeyan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Calhoun Shannon Patrick	All Other												
Sinha Sumita	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Shin Ja	All Other												
Parnas Taya	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Cheuck Lanna	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Gripper Sommer	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Duran-Kim Meral	All Other												
Rosenberg Jamie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Shiloh Ariel L	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Gulani Reshma	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Shapiro Lauren	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Lister Rolanda Lamora	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Yasmin Dhar	All Other												
Tavana Denise Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Smith Alyson Wetter	All Other	▼		▼	▼		▼	▼	▼	▼	▼		
Asas Kathleen Du	All Other	▼		▼	▼		▼	▼	▼	▼	▼		
Shieh Shi-Jun Jean	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Dennis Jay Chia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
D Elia Joanna Barnett	All Other												
Shah Vaishali	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Davis Jennifer	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Farris Zachary	All Other												
Mercredi Guerline	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
White Monique	All Other												
Joy Christina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Ambarian Naira	All Other	▼				▼		▼			▼		
Kowenski Jacob	All Other												
Galhotra Sanjay	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Pratomo Vanessa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alis Rebecca	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Choudhary Pratima	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Krishan Sheila	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Carmen Lopez	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Papalezova Katia Todorova	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elkind Richard M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Andreopoulou Eleni	All Other											
Tan Jade	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Klobocista Merieme	All Other											
Leclere Jennifer Song	All Other											
Koci Piro	All Other											
Zhang Cheng	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Amishi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Crocco Mary Julia	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Lubetzky Michelle L	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Doddakashi Satish	All Other											
Yira Lorena Duplessi	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Yassari Reza	All Other											
Kapoor Aarti	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Parkey Joe	All Other											
Gensure Robert	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abankwah Akosua Sarpomaa	All Other											
Chambers Stepynie Melissa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bortnick Anna Emily	All Other											
Shaparin Naum	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Coulter Maura	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Balili Irida	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Seung Hee Kang	All Other											
Mr Ravindranauth Jamwant	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Muse Jessica Md	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Nieves Rosado Sandra	All Other	▼	▼									
Myers Timothy Vernon	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Schulman Erica	All Other											
Min Insung	All Other											
Schrager Judith	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Marrast Lyndonna	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ozcan Mahire	All Other	▼		▼	▼		▼	▼	▼	▼	▼	▼
Patel Viraj	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Khaw Adrian	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Dowling Michael Francis	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lee Bonnie A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Farley Alice Gutknecht	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Shirazi Michael	All Other											
Macchiavello Guido Antenor	All Other	▼		▼	▼		▼	▼	▼	▼	▼	▼
Nori Priya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Samuels Michelle	All Other											
Vidan Erez	All Other											
Turner James	All Other											
Joutovsky Mikhail	All Other	▼		▼	▼		▼	▼	▼	▼	▼	▼
Osborne Thomas	All Other											
Hodge Richard	All Other											
Taylor Annelle Claire	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Alam Shah	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Goldberg Alla Do	All Other											
Morrone Kerry Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Gwonuk Lim	All Other	▼						▼	▼	▼	▼	▼
Bronx Anesthesia Services Pc	All Other											
Figuroa-Martinez Silkia	All Other											
Alvarez Dimitri	All Other											
Sbh Physicians Pc	All Other											
Sbh Physicians Pc	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Levine Rebecca	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Martin Michelle	All Other											
Ribeiro Sady	All Other											
Morais Joshua	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Twomey Stephanie F	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hope Aluko Akini	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Orsatti Giulia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pillai Sophia	All Other											
Bussoletti Natalee Marie	All Other											
Varghese Justin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mjg Nursing Home Co Inc Lthhcp	All Other											
Vip Health Care Services Inc	All Other											
Hawkins Jermel Joseph Jr	All Other											
Petrosyan Tamara	All Other											
Hochman Sarah	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tan Jenny Yu	All Other											
Statter Mindy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dinapoli Gina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hwang Hannah	All Other											
Shah Payal K	All Other											
Laborde Elve	All Other											
Ruocco Martin James	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Castillo Nicole	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Dushey Craig	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Fitzmaurice Emilie	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Brandwen Keith	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ismailova Kyamalya A	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fay Marina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Extraordinary Home Care	All Other											
Gomes Elizabet	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shaikh Munima Rafi	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Slovut David	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Steng Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elrington Carol	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walsh Ronald	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tomuta Vlad	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Park Sun	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mccabe Patricia	All Other											
Hamet Marc	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Tarkela Jenna Maria	All Other											
Beaulieu Richard	All Other											
Burgos-Fontanez Obdulia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wemmer Kerriemari	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Puius Yoram	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wahezi Dawn	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pinto Priya	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Williams Samuel	All Other											
Cunqueiro Alain	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bloom Rachel	All Other											
Serrano Esmeralda	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Frimer Marina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aroniadis Olga	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lapman Lisa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sanghvi Kunal	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dominguez Maria	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Skversky Amy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yettaw Holly	All Other											
Fanti Peter	All Other											
Wolgast Lucia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ngai Ivan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Restivo Andrew	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fligelman Tal	All Other											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Anighoro Gloria	All Other											
Geatrakas Christina Sharon	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Fradlis Bella	All Other											
Czarnecki Jamie Charlsie Marie	All Other											
Pilika Asti	All Other											
Ciotti Andrew James	All Other											
Grucela Alexis L	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Quarry Road Pathology Services Pc	All Other											
Tepper Oren M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gomez-Marquez Jose C	All Other	▼						▼	▼	▼	▼	
Stableford Jennifer Ashley	All Other											
Sco Family Of Services	All Other	▼			▼							
Graber Jerome Jeffrey	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mcclain Danielle	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramos Julie J	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hwang Irene	All Other											
Broder Molly	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scheinfeld Meir	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aksoy Tulay	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chae Kristina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Golombeck Arel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Toh Jennifer	All Other											
Laud Geeta	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Uy Natalie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goloborodko Valentyna	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dudaie Ronen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brubaker Mark	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tassler Andrew	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bhargava Amit	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lowe Shani	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Irizarry Eddie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Chuy Jennifer	All Other											
Korin Laura	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yozawitz Elissa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Iyer Shwetha	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rudolph Bryan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wang Lin-Fan	All Other											
Yang Julie	All Other											
Morrison Briana	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Jones Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jeanniton Chaneve	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Milman Sofiya	All Other											
Novick Michael	All Other											
Ikeda Scott	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Muppuri Swapna	All Other											
Behin Daniel	All Other	▼						▼	▼	▼	▼	
Gritsenko Karina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stark Allison	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Soma Vijaya	All Other											
Zaman Selina Sultana	All Other											
Vydyanathan Amaresh	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cardinal Mccloskey School And Home	All Other											
Borrero Melissa	All Other											
Erichsen Daniel	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Lazarciuc Mirela Nicole	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Hillard Virany	All Other											
Bowen Kevin F	All Other											
Lombino Michae	All Other	▼						▼	▼	▼	▼	
Wong Joyce	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Concepcion-Diaz Evelyn	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Edgar Ellen	All Other											
Rodriguez Maria	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Urphanishvili Titnatin	All Other											
Spengler Emily	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Panarelli Nicole	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brandenberger Frederic	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Romero Jose Luis	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rubaltelli David M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Xincon Home-Healthcare Services In	All Other											
Preventive Diagnostics Inc	All Other											
Bhardwaj Anuj	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kayler Liise K	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Halverstam Caroline	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Spatz Dawn M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karcioglu Amanda	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Karp Sara	All Other											
Polyakova Natalia	All Other											
Galeano Eduardo Enrique	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mailman Toby	All Other											
Susan Teresa Wesoly	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Benfield Nerys Camilla	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guerin Yanick	All Other											
Promise Home Care Agency Inc	All Other											
Golebiowska Angelika	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Roth Serena Lauren	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Riverdale Family Medical Practice	All Other											
Klinghoffer Carli Pam	All Other											
Mahmoudiani Shahriar	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Brovar Gilbert T	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Augustin Paul	All Other											
Carvajal Diana	All Other											
Hickey Jeanne C	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kolarsky Marian	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mann Glenn	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Semanision Kristen	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Orsi Deborah	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Miah Bahar	All Other											
Trenard Natoushka	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Argeros Olga	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Colon Melanie	All Other											
Kezerashvili Anna	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Pinzon Robin Ramos	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Haasz Maya	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adamson Peter	All Other											
Suter Maureen Natalie	All Other											
Mcgraw Edward	All Other											
Chery Sherline	All Other											
Buckle Jody Ann	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Roth Rachel	All Other											
Narendra Nithan	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Foral Jonathan	All Other											
Lipscomb Sharo	All Other	▼		▼	▼	▼	▼	▼	▼			
Yunus Adnan	All Other											
Jacobs Sharone	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pinchinat Ralph	All Other											
Greenough Kaitlyn	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Cochran Lauren	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosado Rodriguez Alida Melisa	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Choueiter Nadine Fakhri	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jang Jennifer	All Other											
Robert Joyce Folashade	All Other											
Lam Kimberly R	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Long Glenda Minus	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kelderhouse Jacqueline Mary	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
St. Charles Marise	All Other											
Mental Health Association Of Nyc In	All Other											
Grinion Charlene M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Degraffe Lisa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Van Arsdale Anne	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sulaj Donjeta	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moriarty Jeremy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Henri Gerno Pierre	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Rodriguez-Iglesias Realba	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Amoah Joyce	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Budrock Karin Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Ro Angela	All Other											
Nazir Sharique	All Other											
Brana-Berrios Marta A	All Other	▼				▼		▼			▼	
Williams Tifaun Andrena	All Other											
Courtney Jonathan Brian	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nataneli Nathaniel	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Attoti Chandana	All Other											
Shining Star Home Care Llc	All Other											
Alt Elizabeth Neeltje	All Other											
Fox Roberta	All Other											
Mizrachi Adam	All Other	▼						▼	▼	▼	▼	
Oberlander Adam M	All Other											
Simon Margo	All Other											
Wong Thomas	All Other											
Rahman Rounak	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Watkins Isheka S	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Nessim Brian David Md	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Regelmann Molly Oliver	All Other											
Upper Room Aids Ministry Aadc	All Other											
Giuliana Loo Gallagher	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gordon Samantha Danna	All Other											
Tanaka Christopher Y	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Santos-Rattigan Shaunta Sherelle	All Other											
Kim Shwan	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Crawford Michele	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marshall Lisa L	All Other											
Kashyap Yogita	All Other	▼	▼	▼	▼		▼	▼	▼		▼	
Sharma Madhu	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Conigliaro Rosemarie Lombardi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tschannerl Asiya S	All Other											
Bjurlin Marc Andrew	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Mcelaney Brian L	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Graham Jay Alexander	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lobue Josephine	All Other											
New York Foundling Hospital	All Other											
Montefiore Medical Center	All Other											
Hong Hye	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Parikh Stuti	All Other											
Narcisse Debra	All Other											
Cano Nefertiti	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Friedman Amy Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shin Sangyoon J	All Other											
Tran Vu H	All Other											
Roberts Suzanne L	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ramachandran Simi	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Sticco Charles Craig	All Other											
Rosenblum Jeremy Mark	All Other											
Chitamitara Pitchaya P	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Bhalodia Rinkalben Dharmendra	All Other											
Davila-Velazquez Juan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kumar Neelja	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Richards Tahshann	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Johnson Beverly	All Other											
Forsh David	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Popowitz Daniel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blackstock Oni	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zagreda Leze	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alas-Hun Sheila	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Padua Michelle	All Other											
Cui Nuan	All Other											
Stern Joshua	All Other											
Lieberman Eric	All Other											
Gittens Paul	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Drzewiecki Beth Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bruney Talitha	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
L'Official Janel Elise	All Other											
Casale Anthony	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goss Erin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Milani	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walsh Erin Kelly	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kurian Jessica	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carlucci John	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Joseph Jonathan	All Other											
Abraham Ami	All Other											
Peskin-Stolze Melissa Rebecca	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dabo Sidiki	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mendez Carol Bibiana	All Other											
Grover Matthew W	All Other											
Steinberg Katherine Anne	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ragsdale Ellie Simpson	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Garretto Diana J	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Agarwal Seema	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Viswanathan Preeti	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bosler Jayme Susan	All Other											
Coron Roger	All Other											
Calderon Ruddy Smith	All Other											
Gersten Adam	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Christoforetti Ruth	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suskin Barrie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prabhakaran Sapna	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Byfield Celecia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Munjaj Iona Mairi Macbeth	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schwechter Evan Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shukla Shuchin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fridman Dmitry	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldberg-Stein Shlomit	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Briones Suzette	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Laird Amanda	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim Soo	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Paroder Viktoriya	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saponara Fiorella Karina	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Lubin Sophia	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Hung Christine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Samuels Rachel L	All Other											
Fedcap Rehabilitation Services Inc	All Other											
Merrick Kareem	All Other											
Iacono Danielle	All Other											
Shah Manan Ashokkumar	All Other	▼	▼									
Cohen Jacob	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Hirsch David Avishay	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sternlicht Hillel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mariya Kobi	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jerome Maritza Jasmine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Clarenbach Jacob Johannes	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bayo Fatumata	All Other											
Umali Ismael Lualhati	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wolter-Nitta Dietlinde A	All Other											
Sharma Deep	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tanna Monique	All Other											
Rashid Saadia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bender Melissa	All Other											
Cheng Haiying	All Other											
Bernal Armando	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Ehtesham Nadira	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Teich Alice	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schulz Jacob	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marrese Christine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bachhuber Marcus	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Battini Ramakrishn	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cole Kimberly	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davis Raquel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nolan Patrick	All Other											
Fornari Eric	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ow Thomas	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vermeulen Marsia	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Bartsch Sona	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ajaimy Maria	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chamnongvongse Pirahatai	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ohri Nitin	All Other											
Karabakhtsian Rouzan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suwandhi Pauline	All Other											
Duffy Katherine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Amstel David Jeremy	All Other											
Di Biase Luigi	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Dumrese Danielle Lee	All Other											
De Guzman Paul Quinto	All Other											
Estrella Karen	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Money Kelsey Erin	All Other											
Dang Anh	All Other											
Spencer Monica Awurafua	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shiwbaran Leena Shaleen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vigoda Ivette	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
O'Banyoun-Organ Tirana	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Shunamon Nicole	All Other											
Choudhury Mahin	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Amico Jennifer	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Matos Elaine	All Other											
Kirk Jeffrey	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
New York City Childrens Center	All Other											
Wadke Rahul C	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Serrano Miriam	All Other											
Naz Sofia Yusuf	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Beruke Hanna	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chhavi Rai	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tang Nelson	All Other											
Gruber Brian James	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sony Deepthi	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cheng Wei	All Other											
Wolfe Diana	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Samaroo Parbhu Dyal	All Other											
Rivera Veronica	All Other											
Pelliciaro Nicholas Anthony	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Henriquez Gabriela Maria	All Other											
Torrents Martin	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Fung Chaw Gloria	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lee Jimmy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chacko Celin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hofmann Joanna Frances	All Other	▼	▼									
March Anika Jolene	All Other											
Goldstein Lissa Kary	All Other											
Noel Stephen R	All Other											
Bass Kenneth	All Other											
Yung Pik Sai	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Pillet Jason Benjamin	All Other											
Winfield Dara	All Other											
Mathew Renu	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jean-Jacques Lamerchie Mohane	All Other											
Mitchell Arlene N	All Other											
Bobra Shalini	All Other											
Besser Richard E	All Other											
Yepes Marin Diana V	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Sharmin Shahnaz	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Morgan Diane M	All Other											
Nguyen Tracy Thuy	All Other											
Saleem Omar	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Berrak Su Gulsun	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mccafferty Hallie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mathews Premila Maria	All Other											
Faiyaz Seema	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rabot Jamie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brown Athena	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Siddiqui Zehra	All Other											
Son Hwa	All Other	▼						▼	▼	▼	▼	
Arevalo Sandra J	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saddoo Paulette Claire	All Other											
Muniz De La Pena Cristina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ramlall Wendy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Straatmann Caroline Elizabeth	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Mendelsohn Andrea	All Other											
Mark C Liszewski	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharma Manju	All Other											
Marquez Manuel	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Duchnowski Eva	All Other											
Wimbish Folake	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Sebastian Sonia	All Other											
Mercedes Angela	All Other											
Caron Elizabeth	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Wong Brian Sze-Lik	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Holt Elizabeth	All Other	▼	▼	▼	▼		▼	▼	▼		▼	
Del Arca Hernan Cesar	All Other	▼						▼	▼	▼	▼	
Ito Ryosuke	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Hinds Erica Natalia	All Other											
Mann Shari Ellen	All Other											
Shin Dong-In	All Other											
Fabros Ernest Richard Astrero	All Other	▼		▼	▼	▼	▼	▼	▼			
Granit Volkan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berko Netanel Stern	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Coplowitz Shana	All Other											
Leitstein Harris	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sta Ana Victor	All Other											
Shenko Christina Angela	All Other											
Montano Cristina V	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Atrio Jessica Maria	All Other											
Amuta Jeanne Uchechi	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abelow Chaya Batya	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rivera Enid Yvette	All Other											
Raghavan Sreekala	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Spencer Trudy I	All Other												
Nayak Natasha	All Other												
Mends Francine Ivy	All Other												
Asher Tara Lavonae	All Other												
Kastner Theodore A	All Other												
Breborowicz Andrzej Krzysztof	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cruz Jessica	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Adams Kelly	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Fyffe Ullanda Pattion	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Joseph Shija	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nguyen Henry Van	All Other												
Figueiredo Catarina Marisa	All Other	▼		▼	▼		▼	▼	▼	▼	▼	▼	▼
Umylny Pauline L	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Bhatt Muneer	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Goodman Stephanie Michelle	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Scantlebury Monica Ann	All Other												
Anusionwu Reagan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Talib Hina Javid	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hotchkiss Laura	All Other												
Zampolin Richard	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Madaline Theresa Fitzgerald	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Slosar Magdalena	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mendez Barbara	All Other												
Ceide Mirnova Emmanuelle	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Shankar Adurthy Ananth	All Other	▼	▼										
Lee Janet B	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Guilliamas Conair	All Other												
Davidson Sasha Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cheng Eric Jen-Hao	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Huang Hongying	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Patel Amit	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Levin Erika	All Other											
Castillo Thais Melissa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lupu Sarah	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Murakami Noriyuki	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Galen Benjamin Thomas	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kumar Bhavik	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liggett Alicia L	All Other											
Mahgeretteh Joseph	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mehta Anita K	All Other											
Felsen Uriel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thornton Kimberly	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Buresch Arin Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hawkins Eleanor	All Other											
Baig Mahadi	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blair Donald J	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Srinivasan Maria Cristina	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rider Amanda Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Rezai Gharai Leila	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stern Kenan Walter Davis	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Forman Katie Rae	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Holland Sally Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Raymon Gail Margarita	All Other											
Kwah Joann A	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Corey Patrick Spencer	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jablonska Marzena	All Other											
Bell Jason Henry	All Other											
Goel Swati	All Other											
Shah Chirag Dinesh	All Other											
Chacko Kristina	All Other											
Lado Juan Jose	All Other											
Salcedo Vanessa	All Other	▼		▼	▼		▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mitchell Eric	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Chiocconi Sofia	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Ronak Amrut	All Other											
Glotzbach Kristi	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pettei Edward	All Other											
Pothula Aravind	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Venegas-Borselino Carla	All Other											
Kim Stacey	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yu Bo	All Other											
Amorosa Louis	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fraser Candice N	All Other											
Lukin Dana	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chaitowitz Mark H	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rahmanian Marjan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Liff Jeremy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mehra Shilpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Norton Brianna	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tabatabaie Vafa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gibber Marc Jason	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khan-Ali Madhury	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brown Nicole	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mani Nithya	All Other											
Perez Hector	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kho Sheryl Grace Rosero	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Campbell Velma Lyn	All Other											
Canestraro Julia	All Other											
Albanese Janine M	All Other											
Chen Christine W	All Other											
Gould Jennifer Ann	All Other											
Hue Jennifer E	All Other											
Poarangan Puspa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mushekov Timur	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fox Kelita Louise	All Other											
Ekanadham Himabindu	All Other											
Carl Lamour-Occean Carline	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Kornblum Michelle	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Afzal Amna S	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Badillo Diana	All Other	✓				✓		✓			✓	
Chang Diane	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jain Ruchicka	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cho Woojin	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ntiamoah Kwabena	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Mcquaid Monica Mary	All Other											
Zheng Yun Yan	All Other	✓						✓	✓	✓	✓	
Holliswood Operating Co Llc	All Other											
Bhopi Rashmi Sudhakar	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Laude Amy Kristin	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Edell Marsha	All Other											
Erdfarb Amichai Joshua	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Azam Mohammad Mahboob	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Setty Sudarshan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Karkhanis Jamuna	All Other											
Wilder Venis Tiarra	All Other											
Natarajan Rupa Narayani	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Shmukler Anna	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Faliszek James	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Pittman Kai	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ustun Berrin	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Scott Pardella Jolanda	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Johns Tanya	All Other											
Ogbonna Rose N	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Diana	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kommana Harisha	All Other											
Ningthoujam Sunita	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Smith Heather Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leuchten Scott J	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Ceesay Lamin S	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blair Jordana Sarah	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rodriguez-Jaquez Carlos R	All Other											
Jewish Board Family Child A	All Other											
Hwang Andrew	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Lazarin Margaux Helene	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Lim Hyeong Young	All Other											
Vielot Claudyn	All Other											
Burgoyne Brian	All Other											
Lamb Angela	All Other											
Baron Sarah	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Blanco Patricia Filart	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hicks Kandree	All Other											
Diaz De Villalvilla Alexander	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ankola Prashant	All Other											
Satyadeo Meera H	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leasy Menachem Jeremy	All Other											
Sankin Alexander I	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Montilla Medrano Elilary	All Other											
Catholic Managed Long Term Inc	All Other	▼	▼									
Sims Daniel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mor Nadav	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cavagnaro John A	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jain Priti	All Other											
Weichman Katie E	All Other											
Chan York Sing	All Other											
Bucci John P	All Other											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Parikh Neeti Bharat	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aponte Kali Chandra	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Oviedo Luz	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hoang Bang	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Arthur Jill	All Other											
Melvin William Scott	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Koai Esther	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mclellan Beth	All Other											
Cabreza Vivienne Lopez	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khan Sidrah	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Levy Brenda Freha	All Other											
Sarwar Uzma	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tomback David Adam	All Other											
Wilson-Bennett Renee	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Kilinski Benjamin	All Other											
Nayak Mansi Manohar	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cruz-Robertson Charlene	All Other	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Chartier Brian David	All Other											
Alonge Oluwatoyin Morayo	All Other											
Puerto Denise	All Other											
Mindich Rachel M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wieder Harriot Estelle	All Other											
Jopal Bronx, Llc	All Other											
Adubor Christopher	All Other											
Phookan Jaya	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mirchandani Monica Hargrovind	All Other											
Harris Matthew	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Solomon Julie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zaidi Syed	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jackson Arnice	All Other	▼				▼		▼			▼	
Garcia Yudelka	All Other											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gyura Philip Joseph	All Other											
Manulli Joju John	All Other											
Maslyanskaya Sofya	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prisciandaro Manuel	All Other											
Gibney Tara	All Other											
Wang Wei	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vattappally Leena Np	All Other											
Gupta Atul Kumar	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Centerlight Certified Home Health A	All Other											
Ramesh Manish	All Other											
Carey Michelle	All Other											
Yousuf Md Abdullah	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Balaskonis Asimina	All Other											
Feldman Jay	All Other											
Bhatia Sapna N	All Other											
Schoenberg Mark P	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kouyate Mohamed	All Other											
Thomas Kerone P	All Other											
Ray-Schoenfeld Naomi	All Other											
Osman-Wager Jamie Lauren	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Murphy Caroline Ann	All Other											
Pearlman Shoshannah	All Other	▼	▼	▼	▼	▼		▼		▼		
Lan Andrew	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Outlaw Desiree	All Other											
Lott Community Home Health Care Inc	All Other											
Annunziata Guisepppe	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Abbott Ethan Ernest	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Eisenberger Eliezer T	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Reindl Alisa	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Roman Jasmin	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Wynn Carrie J	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jewish Home Lifecare Community Serv	All Other											
Parkview Operating Co Llc	All Other											
Juthani Viral Virendra	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Copeland Ebony R	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tiwari Akankasha	All Other											
Strong Jennifer Elizabeth	All Other											
Fogwell Leigh	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chaperon Jeannelle	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Suman Ajay	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Nayudu Suresh Kumar S	All Other	▼						▼	▼	▼	▼	
Mathelier Krystina T	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rivera Shania Tamara	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hagge-Greenberg Aaron E	All Other											
Gover Mary Trace	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Eckard Valerie Rockwell	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Kamal Layla Georges	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Furguelele Miriam	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Henneberry Kyle J	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Novetsky Akiva Pesace	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Panayiotopoulos Aristotle	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cohen Stuart Lance	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Clapp Mara Alexandra	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robles Juan Carlos	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bumol Joel Matthew	All Other											
Blum Corinne E	All Other											
Gialvsakis John Peter	All Other											
Jinghui Xie	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Brown Haydee	All Other											
Lowes Michelle	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kanavy Holly	All Other											
Brutsaert Erika	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Garg Karan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jermyn Rita	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bellamkonda Tara	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Park Connie	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kang Joann	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yoon Michele	All Other											
Cimt Karene	All Other											
Ferzli Myriam	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shariff Saadat	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ashraf Mohammad	All Other											
Carlos Pans Daniela	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pallack Robyn	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Anampa Mesias Jesus	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Powell Kristin	All Other											
Narang Rahul	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jain Sachin	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Barmettler Anne	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ravikumar Deepa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
White Devon	All Other											
Shoshani Nechama	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Altschul David	All Other											
Ogoke Bentley	All Other											
Arias John	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Mahadeo Kris Michael	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Boardman John	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Suri Asif	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gabriel Liana	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bruno Charles	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Seth Ami	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Borrayes Lester	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kazzi Massoud	All Other	✓		✓	✓		✓	✓	✓	✓	✓	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Giegel Melanie Joy	All Other											
Breuer Alexandra	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Takematsu Mai	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khinvasara Neha	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barraza Giselle	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chiong Brian	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Shirinov Robert	All Other											
Harroche Jessica	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Safo Stella	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Choice Curtis	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldschmiedt Judah	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walsh Melissa	All Other											
Virani Zahra	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Mehta Sukrant	All Other											
Jacobs Charleen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guevara Ernesto Jose	All Other											
Pimentel Veronica	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shaban Nada	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mushi Juliet Estomih	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gavrilova Tatyana	All Other											
Lacayo Allen	All Other											
Marrero Jessica	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Velez Christopher	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gamss Rebecca	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tannebaum Jonathan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sabari Joshua	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Malyszko Bozena	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Thomas Vivek	All Other											
Del Rivero Jaydira	All Other											
Rosenstein Hilary	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Werden Scott	All Other	▼		▼	▼		▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Fang Yanan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kaplan-Weisman Laura	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Hauck Kevin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Torres-Deas Lucille	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Manik Arvind Chandulah	All Other											
Swedish Kristin Anne	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mulaikal Elizabeth R	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Lapidus Robert L	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Pechter Patricia M	All Other											
Pierce Carolyn Marie	All Other											
Remde Alan Hugh	All Other											
Baum Laura	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Avitable Nicholas	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Upadhyay Shivanck	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Shylinska Ilona	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Lopez Taina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Li Norah	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Uy Vincent	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Joseph Anise	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rosenberg Rachel	All Other											
Sreeram Radhika	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sachdeva Crystal	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Subramanya Nalini	All Other											
Kang Joy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Khalid Laila	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abuzeid Al-Waleed Mohamed	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hine Orion	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Rayannavar Arpana	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Snyder Liat S	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schroeder Joyce D	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Gumbs Maudina S	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kwofie Stella	All Other											
Theventhiran Alex B	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Salcedo Osiris	All Other	▼	▼									
Sanchez Carlos Alfonso	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Capra Theresa Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caces Wilfredo	All Other											
Cartmill Kimberly	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pham Shirley	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Childs Claiborne	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morris Daniel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kotchev Nicola	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Bangar Maneesha	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Snellings John	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gervits Maria	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Slinchenkova Olena	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
In Haejin	All Other											
Garg Richa	All Other	▼						▼	▼	▼	▼	
Okoli Oscar	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Silva Katrina Shea	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Daniel Reny Rajan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Anderson John Roger	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Martorella Teresa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Singhal Raman	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Obrien Patrick R	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Oberfelder Cynthia Caskey	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Garay Miryam D	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Quick Melissa Kaufman	All Other											
Smith Tracy G	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
St Felix Wendy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dimaio Julianne	All Other											
Licuanan Lloyd	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Crocco Lauren E	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kajita Grace R	All Other											
Grubb Kristen	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Reddy Divyabalakrishna	All Other											
Malasky Charlotte	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shayevitz Jay Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patel Dwaita	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Abraham Nitya	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Callender Kimberly	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hipkens Sarah	All Other											
Awwad Reem	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Owens Jamie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Reyes Gil Morayma	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hayde Nicole	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kapur Avnit	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Standefer Julia	All Other											
Vocational Inst Proj Comm Svc	All Other											
Lamsen Marie Louies M	All Other											
Millwood Annie R D	All Other											
Hirschfeld Azriel	All Other											
Gassert Kelli A	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mantzaris Ioannis	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Roy Alyssa Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Akash D	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Murthy Sandhya	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maxson Emily	All Other											
Holland-Ridges Angela	All Other	▼	▼	▼	▼		▼	▼	▼		▼	
Amber Court At Home Llc	All Other											
Romero-Williams Rosetta Ramona	All Other	▼				▼		▼			▼	
Cooper Marcina	All Other											
Ene Ada Romina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Fontes Joao Daniel Trindade	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Teigen Nickolas	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keltz Julia Gail	All Other											
Neto Nicole	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lee Chang Alfredo	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tanner Kathryn Elizabeth	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Ricardo A Mornaghi Physician Pllc	All Other											
Spencer Jade Nicole	All Other											
Giftos Jonathan Matthew	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mansour Mayce	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ford Elizabeth Anne	All Other											
Le Jenna Nguyen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ruggiero Lauren Marie	All Other											
Shah Mansi Rajendra	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adusei Isaac Fenteng	All Other											
Hicks Nina M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hakima Laleh	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosner Jonathan	All Other											
Harmon Bryan	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tyau Nicholas Daniel	All Other											
John Jereesh T	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caldwell William	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Curato Mark	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Khedimi Rabea	All Other											
Fiori Kevin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Greenberg Sofiya A	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Schortz Jed Ryan	All Other											
Bader Anna Shlionsky	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vega Mario	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leavitt Karla	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Findley Molly	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Saeed Omar	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kurdali Basil	All Other											
Guo Xiaoling	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rodriguez Idelka	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lucas Daniel	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Kucherov Alexander	All Other											
Ruddy-Ramirez Cory	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Moni Sails	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lu Tiffany	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alkhairw Hadeel	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Surti Aarti	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shi Yang	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kabarriti Rafi	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sirikanjanapong Sasis	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morningside Acquisition I Llc	All Other											
Aggarwal Shilpi	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bloomgarden Noah Aaron	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shah Seema	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Davis Tony	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Olivo Villabrille Raquel Melina	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Simmons Martha	All Other											
Chen Jen-Ting	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Li Jack	All Other											
Gulko Edwin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gandhi Stacey	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Remen Razel	All Other											
Engelbertz Fabian	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Akiyama Matthew	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fedebagha Raquel	All Other											
Gomez Hernandez Jaime	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pike Lily	All Other											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Weiss David	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Koleilat Issam	All Other											
Kinon Merritt Drew	All Other											
Jerome David	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hocking Stephanie	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Joolukuntla Niharika	All Other											
Margulis Roman	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Munir Saira	All Other											
Desarden Connie Anjoli	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tugman Cheryl	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dayan-Rosenman David Samson	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Prince Tresa Smitha	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Neimark Matthew	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Doshi Tina Vinay	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nguyen Kim	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tan Stephanie	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kanahara Satoko	All Other											
Hellbusch Amy	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Moreno Yvonne	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Powell Kimone	All Other											
Callaway Edward	All Other											
Escarfuller Juan Apolinar	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ngamougou Anasthasie	All Other											
Zevallos-Ramos Michelle A	All Other											
Roberts-Murray Lloydette	All Other											
Bhullar Puneet	All Other	✓		✓	✓		✓	✓	✓	✓	✓	
Tolia Bhupendra M	All Other											
Ayers Zumara Elizabeth	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gesten Amanda Garrett	All Other											
Milne Dafne A	All Other											
Radow Arthur B	All Other	✓		✓	✓		✓	✓	✓	✓	✓	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Miele Marilyn	All Other											
Lessne Adam	All Other											
Ravikumar Aarti	All Other											
Akrami Jason	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Singanamala Naveen	All Other											
Ro Angela Sukyn	All Other											
Zhang Kan	All Other											
Jarrett Kelly Andre Md	All Other											
Esmaeili Azadeh	All Other											
Whetsell William	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Pope John Burton	All Other											
Chaudhri Ali Aftab	All Other											
Dy Kimberly Therese	All Other											
Serafin Dana J	All Other											
Columbus-Jang Michele Dorothy-Naseem	All Other											
Rovno Hazel	All Other											
Jaswani Vijay	All Other											
Khatod Elaine	All Other											
Davoudzadeh Reubin Pooya	All Other											
Shkurovich Sergey	All Other	▼		▼	▼		▼	▼	▼	▼	▼	
Maleki Sara	All Other											
St. Vincent De Paul Residence	Uncategorized											
Jewish Home Lifecare, Sarah Neuman Center, Westchester	Uncategorized											
Cort, Hayley E., Md	Uncategorized											
Abbott House	Uncategorized											
Stoddart, Lisa M., Np	Uncategorized											
Kordesch, Kristina C., Np	Uncategorized											
Yancovitch, Alan C., Md	Uncategorized											
Choudhury, Tarif, Md	Uncategorized											
Voleti, Pramod B., Md	Uncategorized											
Rushanda Wilson	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Singh, Manpreet K., Pa	Uncategorized											
Mallow, Alissa J., Lcsw	Uncategorized											
Kuttiyara, Jeena, Pa	Uncategorized											
Belsky, Julianne	Uncategorized											
George, Aameeka	Uncategorized											
Nepomnyashchaya, Yevgeniya, Np	Uncategorized											
Kahn, Lauretta M., Np	Uncategorized											
Wagshul, Yona A., Pa	Uncategorized											
Brown, Christina J., Pa	Uncategorized											
Sarah Zaino	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dodi, Amos, Md	Uncategorized											
Herrera, Cesar J., Md	Uncategorized											
Pinhasov, Miriam M., Pa	Uncategorized											
Munoz, Luis C., Pa	Uncategorized											
Densmore, Heather K., Pa	Uncategorized											
Bianca Campanella	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Erin Leon	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chen, Nantesha L., Pt	Uncategorized											
Bursian, Enrique R., Dmd	Uncategorized											
Gomez, Ivonne A., Pa	Uncategorized											
Herman, Dara	Uncategorized											
Jennat Mustafa	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jeong, Seon Mi, Np	Uncategorized											
De Jesus, Raeleen D., Np	Uncategorized											
Erllichman, David B., Md	Uncategorized											
Philips, Kaitlyn S., Do	Uncategorized											
Kumarasamy, Narmadan A., Md	Uncategorized											
Lopez, Florenzia A., Pa	Uncategorized											
Rushin, Cassandra E., Lcsw	Uncategorized											
Bellapu, Sowdhamani, Md	Uncategorized											
Sarungbam, Judy, Md	Uncategorized											





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Erski, Glenn, Md	Uncategorized											
Miller, Devin T., Md	Uncategorized											
Ashraf, Umair, Md	Uncategorized											
Lad, Yamini, Md	Uncategorized											
Ali, Haneen, Md	Uncategorized											
Nymeyer, Jessica L., Np	Uncategorized											
Sung, Deborah, Md	Uncategorized											
Shah, Ami J., Md	Uncategorized											
Tian, Xuejun (Jon), Md	Uncategorized											
Rubinstein, Tamar, Md	Uncategorized											
Nalla, Anil Kumar, Md	Uncategorized											
Tedesco, Kurtis L., Md	Uncategorized											
Russell, Rosa H., Lcsw	Uncategorized											
Cho, Jungmin, Dmd	Uncategorized											
Alison Karasz	Uncategorized											
Monica Hines-Bigg	Uncategorized											
Weston, Gregory D., Md	Uncategorized											
Peturah Thompson	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shi Khor	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Priscilla Gamble	Uncategorized											
Mcperson, Lonnette	Uncategorized											
Zaphin Varghese	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Binta Balde	Uncategorized											
Kelsey Lutchman	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shernette Richardson	Uncategorized											
James, Paul	Uncategorized											
Lincoln, Mary	Uncategorized											
Bright Nkrumah	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ellen Mclean	Uncategorized											
Thomas, Yvonne	Uncategorized											
Ikezi, Gerald	Uncategorized	▼	▼									



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Alan Supraner	Uncategorized											
Aisha Lewis	Uncategorized											
Valerie Carroll	Uncategorized											
Anna Kitaychik	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Edward Frederick	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brice,Marly	Uncategorized	▼	▼									
Progressive Home Health Services, Inc.	Uncategorized											
Michael Sapadin	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Melida Bello	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chukwueke,Tony C	Uncategorized	▼	▼									
Dorothy Weiss	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mlelena Krigel	Uncategorized											
Michelle Irene Strakosch	Uncategorized	▼	▼									
Jessica Yakush-Williams	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Erin Miller	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wilma Soto	Uncategorized											
Durk, Robyn	Uncategorized											
Rebecca Tam	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nordia Coke	Uncategorized											
Alvin Strelnick	Uncategorized											
Klaver, Jessica	Uncategorized											
Mann, Kenneth	Uncategorized											
Kadian Blake	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ernestina Aboagye	Uncategorized											
Yuen, Robert, Pa	Uncategorized											
Kumbar, Vijay S., Md	Uncategorized											
Yanique Pryce	Uncategorized											
Maria Abreu	Uncategorized	▼	▼	▼	▼	▼		▼	▼	▼	▼	
Brenda Ortiz	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Harrison,Michael	Uncategorized	▼	▼									
Tyjenski,Robert	Uncategorized	▼	▼									



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Heather Childress	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Tairu Trerra	Uncategorized												
Florence Maroney	Uncategorized												
Lawlor, Jacqueline	Uncategorized	▼	▼										
Florence Nwaduwa	Uncategorized												
Sottile, Kristen N., Rd	Uncategorized												
Karma Yangchen	Uncategorized												
Marie Bien-Aime	Uncategorized												
Laurence Adams	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
William Ansorge	Uncategorized												
Clemencia Deabreu	Uncategorized												
Robinel Tongol	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼		
Marina Tharathattel	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Jesse Krulwich	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Lyncy Simon	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Apc Llc	Uncategorized												
Pranvera Dervishi	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Davila, Rosa	Uncategorized												
Joan Wells	Uncategorized												
Christine Sheu	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Zuleha Alindi-Howell	Uncategorized												
Sharmila Makhija	Uncategorized												
Venecia Marte	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Regional Aide For Interim Need, Inc. (R.A.I.N.)	Uncategorized												
Eleanor Msimanga	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Episcopal Social Services Of New York Inc.	Uncategorized												
Daniel Thompson	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼		
Victoria Rivera	Uncategorized												
Montefiore Medical Center	Uncategorized												
Metropolitan Jewish Home Care, Inc., (Mjg Nursing Home Company Lthhcp) D/B/A Mjhs Long Term Care	Uncategorized												
Orton, Sarah	Uncategorized												



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Marcel Stevenson	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maggie Carroll	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Peter Andolina	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Haynes, Sonia	Uncategorized											
Laura Luciano	Uncategorized	▼	▼	▼	▼	▼		▼		▼		
Uloma Okereke	Uncategorized											
Sharmaine Jones	Uncategorized											
Schnapp, Marisa	Uncategorized	▼	▼									
Samuel Martin	Uncategorized											
Martha Rodriguez	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jcca Residential Treatment Center - Edenwald	Uncategorized											
Partners In Care	Uncategorized											
Peter Buckley	Uncategorized											
Karen Thomas	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Medalliance Medical Health Services	Uncategorized											
Attaalla, Mina	Uncategorized											
Schroeder, Sarah L., Md	Uncategorized											
Sonia Dhargalkar	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yrline Menelas	Uncategorized											
Kimberly Sorace	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Berman, Diane	Uncategorized											
Laura Striffler	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ryan Chan	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fatima Varziyeva	Uncategorized											
Kenny Painson	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Catherine Walsh	Uncategorized											
Frisenda, Susan	Uncategorized	▼	▼									
Longo, Robyn	Uncategorized	▼	▼									
Blair Wiggins	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marla Carolina Schoenborn	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Connors,Sarah	Uncategorized	✓	✓									
Getho Jeudine	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dominique Pierre-Louis	Uncategorized											
Danielle Garcia	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kaitlin Masciello	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kemberly Douglas	Uncategorized											
Nancy Santana	Uncategorized											
Sanchez Raymond	Uncategorized											
Otto Kernberg	Uncategorized											
Lesley-Ann Murray	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Amber Court Of Westbury	Uncategorized											
S. Toni Halbreich	Uncategorized											
Canisha Nicolas	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Koch, Christopher	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Vaibhav Zaveri	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Henry, Faith	Uncategorized											
Durline Brown-Manhertz	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tacandong, Ludivina	Uncategorized											
Adriel Gerard	Uncategorized											
Ajimavo Anthonia	Uncategorized											
Juliana Steen	Uncategorized	✓	✓	✓	✓	✓		✓		✓		
Radik Murdakhayev	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ertuania Jorge	Uncategorized											
Dreher, Sarah	Uncategorized											
Amy Lloyd	Uncategorized											
O'Shea Hardy	Uncategorized											
Monica Epps	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mary-Jo Byrne	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sheron Green	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosa Smith	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Aljud Licensed Home Care Agency Dba Amber Court At Home	Uncategorized												
Shandor Zelenger	Uncategorized												
Hammond, Kimberly	Uncategorized	▼	▼										
Sheneka Rowe	Uncategorized												
Arvella Kia Sinclair	Uncategorized												
Adetunke Olowoyo	Uncategorized												
Connie Ye	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Millicent Addo	Uncategorized												
Salam, Thara A., Pa	Uncategorized												
Daniel Chin	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Robert Kaufman	Uncategorized												
Louis Cuoco	Uncategorized												
Aneta Skrobacz, Lpmhc, Casac	Uncategorized												
Carolyn Rios	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	▼	▼
Sunnyside Citywide	Uncategorized												
Diane Levien	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Michelle Licastro	Uncategorized												
Tuzzo, Deborah	Uncategorized	▼	▼										
Kurteva, Svetla, Md	Uncategorized												
Choi, Gloria	Uncategorized												
Elysia Morciglio	Uncategorized												
Rubie Michelle Sytian	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Imesha Smith	Uncategorized												
Colleen Schaffling	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Oluwafunmilayo Bomide	Uncategorized												
Rosario Atilano	Uncategorized												
Maria Adamian	Uncategorized												
Joseph Piliero	Uncategorized												
Elizabeth Martinez	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Joseph A. Tamagna, Dds	Uncategorized												
Walsh, Constance	Uncategorized												





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Andrew Hyland	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Bukola Olatinjo	Uncategorized											
Rebecca Benash	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ebony Deroche	Uncategorized											
Tidjeni Beloume	Uncategorized											
Renaissance Adult Day Care Services Llc	Uncategorized											
Amanda Henderson	Uncategorized											
Andrew Koo	Uncategorized											
Zeida Flores	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jankowski, Slawomir	Uncategorized	▼	▼									
Lyesel Pierre-Louis	Uncategorized											
Cory Ann Johnston	Uncategorized											
Rasaq Oyiboade	Uncategorized											
Reid, Latoya	Uncategorized											
Christine Bloor	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ezzat, Sarah	Uncategorized											
Crystina Milici	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vanessa Wissing	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Theodore Akabuoga	Uncategorized											
Monica Prempeh	Uncategorized											
Sherry-Ann Hector	Uncategorized											
David Prezant	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharon Sverd	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gregory Welsh	Uncategorized											
Noll, Lauren	Uncategorized											
Megan Russell	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dariana Tolentino Caba	Uncategorized											
Mercy Opoku	Uncategorized											
Angela Yip	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Aissatou Diallo	Uncategorized											
Resource Medical Services, Pc (D.B.A. Arcwell Medical)	Uncategorized											



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Celestina Nwambuonwo	Uncategorized											
Sashena Woodhouse	Uncategorized											
Leopold Allen	Uncategorized											
Karen Myrie	Uncategorized											
Alice Iwu	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sarah Yechieli	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gupta, Neil	Uncategorized											
Leana Palmer	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ioana Ionescu	Uncategorized											
Giselle Lie-Ten-Soeng	Uncategorized											
Calvert, Mara	Uncategorized											
Guerin Gagliastri	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Philip Chung	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
St. Barnabas Hospital - Mental Inpatient	Uncategorized											
Montefiore Medical Center	Uncategorized											
Jeannine Silvestre	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Shimoji, Toru	Uncategorized											
Afolabi Samuel	Uncategorized											
Krishnan, Sangeetha	Uncategorized	▼	▼									
Bainbridge Adult Day Care Center II, LLC	Uncategorized											
Juliana Spagnuolo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Christine Anaya	Uncategorized											
David Cookish	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Catalina Angel	Uncategorized	▼	▼	▼	▼	▼		▼		▼		
John Smollon	Uncategorized											
Domingo Rivera-Lake	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kathy Duncan, LCSW	Uncategorized											
Melissa Folkes	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chasten, Delores L	Uncategorized											
Sco Administration Building	Uncategorized	▼			▼							
Tricia Sanabria	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Monica Encina	Uncategorized												
Harper Lester	Uncategorized												
Annicka Alexander	Uncategorized												
Camille Carrasco	Uncategorized												
Regina Davydova	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Avrille Davis	Uncategorized												
Spei, Ekaterini	Uncategorized												
Bonnie Taylor	Uncategorized												
Chinedu Agu	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Andrew-Lester Chua	Uncategorized												
Thomas, Gloria	Uncategorized												
Tamara Cintron	Uncategorized												
Sadiqa Karim	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Vives,Alexis E	Uncategorized	▼	▼										
Jennifer Wang	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Wilda Molina	Uncategorized												
Katia Nelson	Uncategorized												
Oluwafemi Omosebi	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hope, Ryan C., Pa	Uncategorized												
Bart, Madelyn	Uncategorized												
Sciacca, Joann	Uncategorized												
Episcopal Social Services Of New York Inc.	Uncategorized												
Mzi Home Care Agency, Llc	Uncategorized												
Modupe Sonuyi	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Amanda Bontempo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Brigitte P. Nkounkou	Uncategorized												
Wilkie, Thomas	Uncategorized												
Jesse Afriyie	Uncategorized												
Scholastica Thiongo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Giselle Lorus	Uncategorized												
Christian Oliver	Uncategorized												



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Baez Ricardo	Uncategorized												
Mark Czaja	Uncategorized												
Julio Gorga	Uncategorized												
David Shafritz	Uncategorized												
Charlena Lankford	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Penelope Rosenblatt	Uncategorized												
Persaud,Nalini	Uncategorized	▼	▼										
Jones,Bryan	Uncategorized	▼	▼										
Brunilda Mara	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Port Morris Home Care Agency Db	Uncategorized												
Joan Bennett	Uncategorized												
Candace Campbell	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Fatou Ka	Uncategorized												
Ursula Jaquez	Uncategorized												
James Sloves	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	▼	▼
Samantha Kelly	Uncategorized												
Ivonne Segarra	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kelia Martin	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mrs. Mary'S Place Hcs Inc. Db	Uncategorized												
Naima Abdus-Salaam	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Sherryleen Elisca	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rhea Graham	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rita Ojevwe	Uncategorized												
Sarah Scott	Uncategorized												
Sanchez, Yosara	Uncategorized												
Tompkins,Leslie R	Uncategorized	▼	▼										
Pushpa Pangi	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Harriet Hanyabui	Uncategorized												
Nicole Banner	Uncategorized												
Yi Guo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Christina Varughese	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Anne Stockton	Uncategorized											
Earl Mckenzie	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sergiy Shavaran	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)	Uncategorized											
Victoria Abad (Robles)	Uncategorized											
Susanna Levin	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Kasinee Patumanon	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abner Perez	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moshe Schiffmiller	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldstein, Doctor Y., Md	Uncategorized											
Smith, Jonathan A., Md	Uncategorized											
Bimbo G. Ibitoye	Uncategorized											
Gibson, James, Pa	Uncategorized											
Jovito Sabino	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Altagracia D. Soriano Contreras	Uncategorized											
Diana Vasta	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bleau,Erik S	Uncategorized	▼	▼									
Kolnick, Justin	Uncategorized											
Talia Wilson	Uncategorized											
Willow Leitch	Uncategorized											
Lee, Youn Jea	Uncategorized											
Narida Morle	Uncategorized											
Lind,Joyce	Uncategorized	▼		▼	▼	▼	▼	▼	▼			
Margaret Kaplan	Uncategorized											
Eran Bellin	Uncategorized											
Leslie Lehner	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bronx Health Center	Uncategorized											
Michael Prystowsky	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Juliet Diabene	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shelton, Clarence	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Trujillo, Jeanette	Uncategorized											
Yana Krmic	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carlyne Moran	Uncategorized											
Tompkins, Elaine	Uncategorized											
Adventus Pharmacy Solutions	Uncategorized											
Grace Lam	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marie Christian	Uncategorized											
Green, Rashidah M., Md	Uncategorized											
Edward Gaudin	Uncategorized											
Scott Wetzler	Uncategorized											
St. Barnabas Hospital - Hemodialysis	Uncategorized											
Nero Akpowowo	Uncategorized											
Bobbie Eapen	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Salvador Gonzalez	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alexandra Corwin	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sovannary Tan	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wembo Anthonet Nkashiana-George	Uncategorized											
Bolanos, Arlene	Uncategorized											
Erika German	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Morningside Acquisition 1, Llc D/B/A Morningside Nursing And Rehabilitation Center	Uncategorized											
Greenspan, Stacy L., Do	Uncategorized											
Aviva Levy	Uncategorized											
Jonathan Gold	Uncategorized											
Tine, Jennifer	Uncategorized											
Bradley Schnebel	Uncategorized											
Shakema Sidberry	Uncategorized											
Stephen Wisely	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Goldsammler, Michelle S., Md	Uncategorized											
Takshyna, Olga, Md	Uncategorized											
Patricia Tenerella-Brody	Uncategorized											
Lendita Prlesi	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Elizabeth Elliott	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sandra Cousley-Smith	Uncategorized											
Diane C. Mceniry	Uncategorized											
Aracena,Sonia I	Uncategorized	▼	▼									
Parker, Pamela	Uncategorized											
Amy Resnik	Uncategorized											
Sucheep Piyasirisilp	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Freda Borukhov	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sarah Stapleton	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rita Migliaccio	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Farhad Saei	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Riticia Augusty	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gregory Corley, Msw	Uncategorized											
Konopka,Elizabeth	Uncategorized	▼	▼									
Jennice Riley	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nataliya Kravchenko	Uncategorized											
Emily Mckinnon	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Doepp, Kathryn	Uncategorized											
Robert Brewster	Uncategorized	▼	▼	▼	▼	▼		▼		▼		
Debenedictis, Anthony	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Galina Gelbert	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Regina Reardon	Uncategorized											
Harris, Roger	Uncategorized											
Kornbluth, David	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Euphemia Akindipe	Uncategorized											
Rionne Edwards Bovain	Uncategorized											
Katelynn Dilendik	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pichardo, Julia	Uncategorized											
Rachel Atlas	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karin Ofir	Uncategorized											
Torres, Laura	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Donna Mah	Uncategorized											
Santhusia Baksh	Uncategorized											
Jolanda Kedzierski	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zinatu Ali	Uncategorized											
Melanie Douglas	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keisha Landsmark-Ogaga	Uncategorized											
Asian Community Care Management	Uncategorized											
Ellison, Shalisha	Uncategorized											
Sobia Hussain	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jackie Denise Garcia	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wolly,Avivit	Uncategorized	▼	▼									
Ronnie Kagle	Uncategorized											
Nasser Zolfaghari	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Alexandra Back	Uncategorized											
Debra Bovian	Uncategorized											
Judith Brooks	Uncategorized	▼	▼	▼	▼	▼		▼		▼		
Beville,Felicia	Uncategorized	▼	▼									
Antonio Araujo	Uncategorized											
John Sheppard	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Saylor, Denise M	Uncategorized											
Enyeribe Enyinna	Uncategorized											
Patricia Smith	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sidibe, Aboulaye, Pa	Uncategorized											
Perez, Alexandra	Uncategorized											
Tri Center - Bronx	Uncategorized											
Lisa Marie Braxton	Uncategorized											
Wendy Agard	Uncategorized											
Mary Sickles	Uncategorized											
Cwalinski, Karen	Uncategorized											
Suzanne Rosegreen	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Stokes-Dinkins, Tiffany	Uncategorized	▼	▼									



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Julie Lambiaso	Uncategorized	▼	▼									
Stephano Clermont	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tellez, Maluisa	Uncategorized											
Belinkie, Yael L., Phd	Uncategorized											
Rivka Horwitz	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Risikat Olalowo	Uncategorized											
Renaissance Adult Day Care Services -787east Llc	Uncategorized											
Vidal, Lauren	Uncategorized											
Judy Aschner	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lawrence Daniel	Uncategorized											
Gallagher, Lynne	Uncategorized											
Arthur Swanson	Uncategorized											
Amida Care, Inc.	Uncategorized											
Bronx Community Home Care, Inc. D/B/A Neighbors Home Care	Uncategorized											
Richard Lamkin	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Girlyn Garcia	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Micheline Fleurantin	Uncategorized											
Lisette Aybar	Uncategorized	▼	▼	▼	▼	▼		▼		▼		
Collado, Karina	Uncategorized											
Kook, Talya	Uncategorized											
Lindsay Barton, Mhc	Uncategorized											
Yolphide Audige	Uncategorized											
Bolanle Olorunfemi	Uncategorized											
The Children'S Village	Uncategorized											
Boris Mantell	Uncategorized											
Susan Rooney	Uncategorized											
Kristin Moltz	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Michael Early	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Andreu, Marcia	Uncategorized											
Blackman Marsha	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sylvia Adusei	Uncategorized											
Paola Pardo	Uncategorized											
Svetlana Korchevsky	Uncategorized											
Dana Nadel	Uncategorized	▼	▼	▼	▼	▼		▼		▼		
Ibrahim Mumuni	Uncategorized											
Adina Trotman	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Otibhor Agbi	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Denise Knight	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Thomas Lequerique	Uncategorized											
Samia Mambo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Jennifer Sargent	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Elizabeth Borrero	Uncategorized	▼						▼	▼	▼	▼	
Pal, Samantha, Pa	Uncategorized											
Shin, Hyesu, Np	Uncategorized											
Clement Asemota	Uncategorized											
David Coen	Uncategorized											
Meghan Alles	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ulices Hernandez	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Paul G Kleinman	Uncategorized	▼		▼	▼			▼	▼	▼	▼	▼
Special Touch Home Care Services	Uncategorized											
Dianne Schwartz	Uncategorized											
Marcella Augustin	Uncategorized											
Cooperative Home Care Associates	Uncategorized											
Abraham Ankomah	Uncategorized											
Helaney Chacko	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nasir Alabi	Uncategorized											
Lynch,Thomas	Uncategorized	▼	▼									
Hye Sung Kim	Uncategorized											
Cancio,Mary	Uncategorized	▼	▼									
Zazove, Coecillia	Uncategorized											
Asao Hirano	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Viktoriya Lasiychuk	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Knight, Dominique	Uncategorized											
Michelle Thomsen	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharlene Williamson Cooke	Uncategorized											
Sophia Menson	Uncategorized											
Amanda Ulmer	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Michelle Dunn	Uncategorized											
God'S Love We Deliver, Inc.	Uncategorized											
Jennifer Lozada	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Emily Falber	Uncategorized	▼	▼	▼	▼	▼		▼		▼		
Mcdonaugh, Danielle	Uncategorized											
Amber Court Of Pelham Gardens	Uncategorized											
Tosin Omifisoye	Uncategorized											
Shepard, Kerisha K.	Uncategorized											
Elizabeth Seng	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ocfs Bridges To Health Waiver Service Providers B2h Wsp	Uncategorized											
Chanpreet Kaur	Uncategorized											
Irene Tackie	Uncategorized											
Jcca Foster Boarding Home (Ocfs)	Uncategorized											
Genaro Hernandez	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Chenyang Zhang	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kwabena Sarh	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Kerline Guillaume	Uncategorized											
Patterson, Daniel, Md	Uncategorized											
Agonafer, Senayet, Md	Uncategorized											
Peace B. Assogba	Uncategorized											
Dominga Vazquez	Uncategorized											
Lijo Mathai	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Montrose Crosby	Uncategorized											
Ezije Kanu	Uncategorized											
Darbes,Lynida	Uncategorized	▼	▼									



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Julia Rozin	Uncategorized											
Iezza, April J., Pa	Uncategorized											
Schoor, Gabriella N., Crna	Uncategorized											
Neesha Bastien	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sarah Macios	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nadine Katz	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Desyr,Marie	Uncategorized	▼	▼									
Jennifer Clarke	Uncategorized											
Maria Romano	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dalton, Carline	Uncategorized											
Maryana Koshyk	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Markova, Natalia, Do	Uncategorized											
Martin, Kirsten	Uncategorized											
Hima Vadakel	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Scoca, Daniel B., Pa	Uncategorized											
Borbely, Heather M., Crna	Uncategorized											
Lilla Rainey	Uncategorized											
Danielle De Feo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Intensive Care Associates	Uncategorized											
Tisha Brizz	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sarah Church	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ronda Facchini	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Enrico Tobias	Uncategorized											
Amazing Home Health	Uncategorized											
Scott, Monique Laticia	Uncategorized											
Santiago Betancourt	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Delroy Coleman	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pousty, Sarah	Uncategorized											
Hiushan Susan Ng	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sonila Sema	Uncategorized											
Shirley Saint-Jean	Uncategorized											





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Igor Gurin	Uncategorized											
Aleksandr Kopach	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brunner, Nicholas	Uncategorized											
Linares, Lourdes	Uncategorized											
Murray, Latanya R	Uncategorized											
Trelan Holder	Uncategorized											
Blake Holl	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Henry, Andrew	Uncategorized											
Bronx United Ipa, Inc.	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
The Children'S Village	Uncategorized											
Healthcare Radiology And Diagnostic Systems Pllc	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Christmas Thomas	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Salickran Ravi	Uncategorized											
Bestcare Inc.	Uncategorized											
Robinson,Ionez A	Uncategorized	▼	▼									
Linda Primus	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Moshe Sadofsky	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Spanos, Stephanie	Uncategorized											
Yasmine Saad	Uncategorized											
Sanata Diakite	Uncategorized											
James, Tantenisha	Uncategorized											
Pearl Quarshie	Uncategorized											
Ashley, Angela	Uncategorized											
Claudia Chang	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Andrea Kazlas	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Donald Janowitz	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tania Shiminski-Maher	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Melanie Aure	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Butler, Kerry A	Uncategorized											
Melissa Buontempone	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Atif Mahmood	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Centerlight Healthcare Inc	Uncategorized											
Astrid Louis	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hanna Z Adult Day Care	Uncategorized											
Ashley Stackpole	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patricia Philipps	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Stephane Ntemar	Uncategorized											
Monica Dobson-Shannon	Uncategorized											
Mclean, Leanne	Uncategorized											
Peace Obioha	Uncategorized											
Glenda Walker	Uncategorized											
Ratty, Caitlin	Uncategorized											
Cid Francisco Divinagracia	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Michael Arvystas	Uncategorized											
Marilyn J. White	Uncategorized											
Brittany Cohen	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gloria Quintero	Uncategorized											
Restrepo, Isabel	Uncategorized											
Smh Case Management, Inc.	Uncategorized											
St. Ann'S Corner Of Harm Reduction (Sachr)	Uncategorized											
Maria Adragna	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ross Fuller	Uncategorized											
Eac, Inc.	Uncategorized											
Robert Dzhurayev	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Crystal Jackson	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lupe Gallegos	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Steven Safyer	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Brian Currie	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Christina St. Juste	Uncategorized											
Mary Tetteh	Uncategorized											
Finney, Keisha	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Barbara Domond	Uncategorized											
Tri Center - Bronx	Uncategorized											
Elaine Ochoa	Uncategorized											
Patel, Pranav, Md	Uncategorized											
Fatoumata Juwara	Uncategorized											
Patricia Botet	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Michela Catalano	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sharon Tsadik	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rosado,William	Uncategorized	▼	▼									
Patrick Kwon	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Michelle Villanueva	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ponnala, Madhusudhan, Md	Uncategorized											
Crimi, Kelly R., Pa	Uncategorized											
Dalton Beckford Jr.	Uncategorized											
Haley Staudt	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Samuels John	Uncategorized											
Deborah Cidoine	Uncategorized											
Rodderick Morris, Casac-T	Uncategorized											
Vandette Carter	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Onyedika,Ifeanyi	Uncategorized	▼	▼									
Reynolds,Mable	Uncategorized	▼	▼									
Breen, Megan	Uncategorized											
Cho, Sung Min, Np	Uncategorized											
Claudean Wright	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Alfieri, Stacy, Crna	Uncategorized											
Shayna John	Uncategorized											
Jeanette Kobel	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Michael Lace	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Asma Mirza	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Holowitz, Anya	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Erez Harari	Uncategorized											
Massane Kone	Uncategorized											
Christine Gordon-Sorrell	Uncategorized											
Dawn Horath	Uncategorized	▼	▼	▼	▼	▼		▼		▼		
Esther Shogbanmu	Uncategorized											
Abosedede Badmus	Uncategorized											
Gabrielle Pezzulo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
D'Alisera, Michael	Uncategorized											
Albina Ashurova	Uncategorized											
Daena Casey, Rn	Uncategorized											
Alternate Staffing, Inc.	Uncategorized											
Montefiore Medical Center	Uncategorized											
Mary Nugent	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bangisan, Eunice	Uncategorized											
Gancayo Louie Chuidian	Uncategorized											
Javier Santos-Cubina	Uncategorized											
Uloma Umeadi	Uncategorized											
Juliet Davis	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Calvin Mcfarlane	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ayalon, Omri	Uncategorized											
Antoinette Jones	Uncategorized											
Rosa, Samery	Uncategorized											
Catherine E. Berg	Uncategorized	▼	▼									
Fayann Nugent	Uncategorized											
Reyes, Maria	Uncategorized											
Nathan Carmignani	Uncategorized											
Ricardo Riley	Uncategorized											
Eleftherion, Caitlin	Uncategorized											
Barbara Pichler	Uncategorized											
Rene Bouquet	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Deanna Deluccia	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Cynthia Saglam	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kevin Sattin	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Roten, Russell	Uncategorized											
Petr Nemirovskiy	Uncategorized											
Michelle Mormino	Uncategorized											
Aneesa Baptiste	Uncategorized											
Kaitlynn Messinger	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Carol Cohen-Romano	Uncategorized											
Belle, Troy	Uncategorized											
Terah Stiell	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barbara Sobel	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patrice Tyler	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lott Assisted Living Operating Corp/Lott Assisted Living Residence	Uncategorized											
Joan Glickman	Uncategorized											
Batson,Margaret K	Uncategorized	▼	▼									
Kelly Syracuse	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hanson-Montgomery, Kim	Uncategorized											
Emanuel Yusupov	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Demetri Bartley	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pressman, Mary	Uncategorized											
Starr-Graves,Dana M	Uncategorized	▼	▼									
Leena Brown	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Robert Burk	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Arturo Casadevall	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jennifer Persaud	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Summer Lofton	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Guerlande Thompson	Uncategorized											
Fogarty, Donna	Uncategorized											
Tremont Health Center	Uncategorized											
Vicentia Badu	Uncategorized											
Marie Lo	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Vivian Ekenasi	Uncategorized											
Ayele Amedee	Uncategorized											
Sara Matsuzaka	Uncategorized											
Sarah Osmun	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Healthplus Amerigroup	Uncategorized											
Monegro,Francisco	Uncategorized	▼	▼									
Hirshbein, Hillel	Uncategorized											
Omorodion Okpeseyi	Uncategorized											
Gladys Bass	Uncategorized											
Williams Rita	Uncategorized											
Mulder, Claire	Uncategorized											
Sulekha, Resmi, Md	Uncategorized											
Black, Jennifer	Uncategorized											
Alice Lam	Uncategorized	▼	▼									
Johnathan Frazier	Uncategorized											
Monica Nguyen, Od	Uncategorized	▼	▼	▼	▼		▼	▼	▼		▼	
Epstein Aviva	Uncategorized											
Amber Court Of Brooklyn	Uncategorized											
Dianne Dowling	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Zoraida Torres	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tierney, Annmarie	Uncategorized											
Grullon, Ana R., Lcsw	Uncategorized											
Ayomide Babarinde	Uncategorized											
Stephen Rivera	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Kerron Gilford	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Loyal Rabadi-Garcia	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elaina Mascetti	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Susana Correia	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Michael Fried	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	





New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Patricia Penny	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vernika Hess-Curry, Lmsw	Uncategorized											
Elena Pulver	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shanley, Maribeth	Uncategorized	▼	▼									
Corinne Belloise	Uncategorized											
Myriame Osias-Louis	Uncategorized											
Michele Anderson	Uncategorized											
Dana Moore	Uncategorized											
Galluzzo, Jennifer L., Crna	Uncategorized											
Kristina Curry	Uncategorized											
Shaina Emmanuel	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Daniel Torrecilla	Uncategorized											
Seo, Yun Jeong	Uncategorized											
Chang, Alice W., Np	Uncategorized											
Musu Katairu	Uncategorized											
Mack, Shanequa	Uncategorized											
Michelle Jacobs	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kummel, Patricia	Uncategorized											
Bainbridge Adult Day Care Center I, Llc	Uncategorized											
Temitope Ayeni	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Joonsuk Jun	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jillian Cullinane	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Angela Cheng	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Prudence Nwobi	Uncategorized											
Alexandrina Rolland	Uncategorized											
Ikponmwosa Uhunmwangho	Uncategorized											
Priscilla Garcia	Uncategorized											
Barber, Desiree	Uncategorized											
Yen Le	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Richard K. Adobor	Uncategorized											
Peter Wolstein	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Serafina Domanico	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Selfhelp Community Services, Inc.	Uncategorized											
Simon Rego	Uncategorized											
Michael Gleit	Uncategorized											
Good Shepherd Services	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Geliebter, Mindey	Uncategorized											
Beth Taylor	Uncategorized											
Dulce Balcacer	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Augustus Aryee	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kathleen Grant	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Mathieu, Judith E., Md	Uncategorized											
Reid, Gail	Uncategorized											
Jennifer Dimitriou	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abdullahi,Umma A	Uncategorized	▼	▼									
Kathy Mccook	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Celia Salfarlie	Uncategorized											
Rudolph Moravek	Uncategorized											
Dillenbeck, Andrew	Uncategorized											
Jamie Cutrone	Uncategorized											
Esther Terebelo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kim, Elly	Uncategorized											
Lombardo, Amanda C., Pa	Uncategorized											
Henrietta Beyeemang	Uncategorized											
Saul Gomez	Uncategorized											
East Harlem Council For Community Improvement, Inc.	Uncategorized											
Leiana Richardson	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Georgette Goldson	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tracy Gard	Uncategorized											
Homefirst Lhcsa, Inc. D/B/A Mjhs License Home Care Services Agency	Uncategorized											
Brian Lui	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Lathrop, Meghan	Uncategorized												
Mojica, Venicio Baldeo	Uncategorized												
Amir Cekic	Uncategorized												
Migaul Smith	Uncategorized												
Marguerita C. Guthrie-Demunn	Uncategorized												
Jae Andrews	Uncategorized												
Leake And Watts Services Inc.	Uncategorized												
Kameraia Ahmed	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Isabella Leviyev	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Yuliya Dekhtyar	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Inna Gedzberg	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Best Choice Home Health Care	Uncategorized												
Marcelle Benoit	Uncategorized												
Joyce Gyamfi	Uncategorized												
Michael Li	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mary Fedor	Uncategorized												
Nabila Al-Barghouthy	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mario Montoni	Uncategorized												
Alma Villegas-Schwalbenbe	Uncategorized												
James Faix	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Odette Davis	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Pikoulas,Gabrielle	Uncategorized	▼	▼										
Renaissance Home Health Care Services	Uncategorized												
Webster, Melissa A	Uncategorized												
Erica Elkin	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kossi Acolitse	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Marie Jean-Baptiste	Uncategorized												
City Medical Of Upper East Side	Uncategorized												
Yaacoub, Ayman, Pa	Uncategorized												
Andrea C Castillo	Uncategorized												
Roselyn Benitez-Curtis	Uncategorized												



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jessica Fonzi	Uncategorized	▼	▼	▼	▼	▼		▼		▼		
Lata McGinn	Uncategorized											
Yvette Zevon	Uncategorized											
Theresa Jones	Uncategorized											
Clark, Amara	Uncategorized											
Eunice Aguda	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lucy Panicker	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mejia, Johan	Uncategorized											
Tasha Rogers	Uncategorized											
Niakan, Nahal Talal, Np	Uncategorized											
James Fleck	Uncategorized											
Qiana Butler	Uncategorized											
Joseph Kubalak	Uncategorized											
Bola Omolaja	Uncategorized											
Rodriguez, Sonia	Uncategorized											
Ariane Aubourg	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Gendron, Matthew J., Pa	Uncategorized											
Maria Loverde	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lopane,Colette	Uncategorized	▼	▼									
Bronx Jewish Community Council Home Attendant Services, Inc.	Uncategorized											
Shumaila Rangoonwala	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kirstin Jones	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Polu, Sravankumar	Uncategorized											
Faith Cohen	Uncategorized											
Tahirah Lett	Uncategorized											
Aisha Samory	Uncategorized											
Denise Ramos	Uncategorized	▼	▼	▼	▼	▼		▼		▼		
Nadesha Maitland	Uncategorized											
Baltic Street Aeh, Inc.	Uncategorized											
Winsome King	Uncategorized											
Audrey Walker	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Navina Charles	Uncategorized											
Igel, Catherine M., Md	Uncategorized											
Karla Miller	Uncategorized											
Renee Semenick	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gan Huo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Toksoz Karasu	Uncategorized											
Judith Gautier	Uncategorized											
Marilyn L. Taylor	Uncategorized											
Henriquez-Pons, Loida	Uncategorized											
Veraanong Srahaio	Uncategorized											
Campbell-Ledgister, Shellyann	Uncategorized											
Julienne Merisma	Uncategorized											
Yasmin, Lubna, Pa	Uncategorized											
King, Shane D.	Uncategorized											
Rosario, Clara Z.	Uncategorized											
Joycelyn Ocran	Uncategorized											
Saeed Nighat F	Uncategorized											
Snagg,Jacinta	Uncategorized	▼	▼									
Albert Einstein Coll Of Med (Early Childhood)	Uncategorized											
Michael Brownlee	Uncategorized											
Laura Altman	Uncategorized											
Israel Goldman	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
John Bosworth	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Edison Home Health Care	Uncategorized											
Schiraldi,Michael	Uncategorized	▼	▼									
Edith Odukwe	Uncategorized											
Wasef, Ayman	Uncategorized											
Sarah Duckett	Uncategorized											
Stanislav Lando	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Elderplan, Inc.	Uncategorized											
Anna Letton	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Olcha, Meir, Md	Uncategorized												
Harmon, Beverly	Uncategorized												
Bolajoko Oshodi	Uncategorized												
Andrew, Sarah	Uncategorized	▼	▼										
Altagracia Taveras, Rn	Uncategorized												
Stromes, Deborah	Uncategorized												
Singh, Ashdeep, Pa	Uncategorized												
Selamawit Yohannes	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lea Marbe	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Scola, Stephen	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Harris Goldstein	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Danny Naifeh	Uncategorized												
Robinson, Annette C	Uncategorized												
Colleen Lawe	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Janaira De Las Nueces	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Erin Anthony	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Jeanine Bowen	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Spiro, Ari J., Md	Uncategorized												
Padilla, Elizabeth	Uncategorized												
Emeteagbon Egbonoje	Uncategorized												
Salvatore Lomonaco	Uncategorized												
Josh Bazell	Uncategorized												
Lloyd Snead, Casac	Uncategorized												
Moro, Barbara	Uncategorized												
Katherine Borkacki	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lauren Grant	Uncategorized												
Renaissance Adult Day Care Services -Bedford Llc	Uncategorized												
Joceline Jeudy	Uncategorized												
Phyllis A Sarkodie-Addo	Uncategorized												
E. John Gallagher	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nicole Ferrara	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼





**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Deborah Osborne-Levy	Uncategorized												
Abubaker, Syeda	Uncategorized												
Stephanie Delille	Uncategorized												
Francis Kwofie	Uncategorized												
Ryan Davis	Uncategorized												
Melissa Firstenberg	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Vip Health Care Services, Inc.	Uncategorized												
Carolyn Zimmermann	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nicole Noveck	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Sasheen Ferguson	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nkechi Enyinna	Uncategorized												
Donald Simms	Uncategorized												
Archita Patel	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Aditi Verma	Uncategorized												
Moran, Cindy M., Pa	Uncategorized												
Eileen Lubars	Uncategorized												
People Care, Inc.	Uncategorized												
Angelo Illuzzi	Uncategorized												
Cardinal Mccloskey Community Services	Uncategorized												
James Paw	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Judith Bock	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nina Louran	Uncategorized												
Lloyd Bowers	Uncategorized												
Suzanne Grady	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	▼	▼
Iris Tuitt	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Milana Badalov	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ratner, Ross M., Md	Uncategorized												
Amy Acaba	Uncategorized												
Constellation Home Care	Uncategorized												
Douglas Jones	Uncategorized												
Ubaida Shuaibu	Uncategorized												



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sandra F. Northey	Uncategorized											
Sannette Forrester	Uncategorized											
Nico, Robert C.	Uncategorized											
Dione Ndiaye	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Karyn Williams	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vera Stein	Uncategorized											
Julie Thomas	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Deborah Greene Msw, Casac	Uncategorized											
Celia Sasson	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Butler, Jacqueline, P.A.	Uncategorized											
Peguero, Lynette, Pa	Uncategorized											
Keisha Hamilton	Uncategorized											
Stephania St. Jean	Uncategorized											
Hiwot Girma	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tatyana Zharkovsky	Uncategorized											
Gene Pitt	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jasmine Vigo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Suneetha Potluri	Uncategorized											
Medalliance Medical Health Services	Uncategorized											
Olatoyosi Ajala	Uncategorized											
Adina Freud	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Keith Rayson	Uncategorized											
Leonard Fraser	Uncategorized											
Yvette Smith-Maldonado	Uncategorized											
Montefiore Medical Center	Uncategorized											
Hemlal, Diana, Pa	Uncategorized											
Marquez, Timothy F., Crna	Uncategorized											
Yhan Cho, Msw	Uncategorized											
Quraishi, Mohammed	Uncategorized											
Richard Kleefield	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Erlinda Beltran	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Cheray Small	Uncategorized											
Eve Katz	Uncategorized											
Osborn, Jesse	Uncategorized											
Justyna Zapolska	Uncategorized											
Berson, Ellice	Uncategorized											
Grinfeld, Lisa	Uncategorized											
Foster, Joslet	Uncategorized	▼	▼									
Carlton Tanis	Uncategorized											
Dinally, Eric, Crna	Uncategorized											
Joel Harris	Uncategorized											
Robert Cooney	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	▼
Beverly Zabriskie	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Alexandra Archer	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rudorwashe Nurse	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Salen, Ruth	Uncategorized											
Cooper, Sonata	Uncategorized											
Herbst, Jessica	Uncategorized	▼	▼									
Leong, Heidi	Uncategorized	▼	▼									
Robert Schlesak	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kathleen Marty	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
William Sczewczuk, Casac	Uncategorized											
Waltuch, Temima, Md	Uncategorized											
Dorcas Asamoah	Uncategorized											
Tamika Clemetson	Uncategorized											
Andrew Sicklick	Uncategorized											
Peterson Exil	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Denise Foulkes	Uncategorized											
Charles Ford	Uncategorized											
Deidra Sekulic	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Karen Mikala	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Listy Joseph	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



New York State Department Of Health  
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Samina R. Hassan, Pa	Uncategorized											
Sejal Singh	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fariha Khatun	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Allyson Volek	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Maryann Popiel	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jeya Balasubramanian	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jaime Franco	Uncategorized											
Mark Finn	Uncategorized											
Darlene Desantis	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Leonard Schulman	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Richard Kitsis	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Felecia Slade	Uncategorized											
Anne Marie Reynolds	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Eugene Lekhner	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Massiel Grullon	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Jacqueline Mullakary	Uncategorized											
Antoine Bruno	Uncategorized											
Aislinn Rooney	Uncategorized											
De Los Santos, Isaura	Uncategorized											
Intergen Home Health	Uncategorized											
Paulina Swietlik	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jagun, Olayinka	Uncategorized	▼				▼		▼			▼	
Shari Steele	Uncategorized											
Shaneika Robinson	Uncategorized											
Derrick Smith	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nathaly Palacios	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	
Franca Martino-Starvaggi	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
Gale Scavin	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Eric Wasp	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Walker, Maria	Uncategorized											



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kamilah Dowling	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jennifer Brutus	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lisa Martin	Uncategorized											
Jacqueline Mckayle, Casac-T	Uncategorized											
Tiffany Joy Vaglica	Uncategorized											
Nayak, Aditi, Md	Uncategorized											
Roni, Mirza M., Pa	Uncategorized											
Palacio, Natalia F., Pa	Uncategorized											
Cai Yu Fong	Uncategorized											
Nereida Cooperman	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lauren Carter	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gargi Mehta	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Judith Godwin	Uncategorized											
Joseph Tamagna	Uncategorized											
Beasley, Shawna J.	Uncategorized											
Forest, Stephen J., Md	Uncategorized											
Gifty Baidoe	Uncategorized											
Khikmatova, Nargiza, Pa	Uncategorized											
Cynthia Hernandez	Uncategorized											
Taciale Waite	Uncategorized											
Guskova, Olga, Pa	Uncategorized											
Heather Dawson	Uncategorized											
Mabry, Sheilah	Uncategorized											
Robert Vigil	Uncategorized											
Carolyn Fratto	Uncategorized											
Ryan Donlon	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yvette Cancryn	Uncategorized											
Lindsey Rice	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fernando Harrington	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Davis,Jibrail	Uncategorized	▼	▼									
Rachel Dyball	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Christopher Murphy	Uncategorized												
Shante Gordon	Uncategorized												
Families On The Move Of Nyc Inc	Uncategorized												
Alice Manu	Uncategorized												
Jeffrey Moskovic	Uncategorized												
Ali, Faye	Uncategorized												
Roy Goldberg	Uncategorized												
East Harlem Council For Community Improvement, Inc.	Uncategorized												
Bujar Xhafa	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abigail Torres	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Longkat Kesmen	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Angelica Pancrudo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Feizal Fakier	Uncategorized												
Episcopal Social Services Of New York Inc.	Uncategorized												
Morounkeji Oladeinde	Uncategorized												
Blecher Paz, Karin, Md	Uncategorized												
Clarke, Dexter	Uncategorized												
Williams, Eulalee	Uncategorized												
Mujda Hachil	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Krombel, Hilary F., Pa	Uncategorized												
Aquila Mambuliya	Uncategorized												
Michael Ferreira	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Naemi Stilman	Uncategorized												
Nana Fofana	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Patricia Powell	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Manjju Pulickal	Uncategorized												
Yuliana Toderika	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Sheila Tanenbaum	Uncategorized												
Episcopal Social Services Of New York Inc.	Uncategorized												
Dwight Christian	Uncategorized												
Pamela Lagman	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	






**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

\* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Melissa Guzman	Uncategorized												
Blocker, Andrea	Uncategorized												
Herrera, Lissette, Lmsw	Uncategorized												
Candace Mcgarrell-Duval	Uncategorized												
Walker-Mainor, April	Uncategorized												
Burdette, David	Uncategorized												
All Med Medical & Rehabilitation Of New York, Inc.	Uncategorized												
Jose Mansueto	Uncategorized	▼	▼										
Catholic Guardian Services	Uncategorized												
Evelyn Hartman	Uncategorized												
Lawrence Lee	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nixzaliz Rojas	Uncategorized												
Charles Osei-Totu	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Silvera, Opal	Uncategorized												
Daggett, William J	Uncategorized												
Ravenell, Ericka, Pa	Uncategorized												
Sarit Krau	Uncategorized												
Pazos, Sophia	Uncategorized	▼				▼		▼				▼	
George Rivera	Uncategorized												
First Care Of New York Inc.	Uncategorized												
Davidson, Jessica	Uncategorized	▼	▼										
Jose Ecal	Uncategorized	▼	▼										
Vladimir Kvetan	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kimberly Defatta	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lucille Trocher	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nessette Falu	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rosa Cifre	Uncategorized												
Marie M Leonidas	Uncategorized												
Douglas Carney	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health  
Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project**

**SBH Health System (PPS ID:36)**

**Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

**Narrative Text :**