Attachment X

EIP Fiscal, Provider and Child Case Management Project*

October 1, 2019 -- Assume SFA Duties | **April 1, 2020 -- Full Implementation**

Project Start: 6/1/2019

Display Week: 1

*Dates are for purposes of illustrating project phases



PROJECT TASK	ASSIGNED TO	START	END
Phase 1 Transition Fiscal Functions			
Project Management Plan		6/1/19	7/1/19
Data Conv/Migration Plan		7/1/19	7/31/19
Stakeholder Training Plan		8/1/19	8/31/19
Fiscal Data Migration		8/1/19	9/30/19
Assume Call Center Duties		9/1/19	10/1/19
Phase 1/ Phase 2			
EIP Data Conv/Migration		10/1/19	11/30/19
Train Call Center Staff on EIP		10/1/19	10/31/19
User Training on PM/CM		11/1/19	1/31/20
Implement New PM/CM		12/1/19	3/31/20
Implement New Fiscal System		1/1/20	3/31/20
Additional Claiming and Adjudicatio		2/1/20	3/31/20
Migration of Historical EIP Data		3/1/20	8/1/20