



Department  
of Health

Office of  
Health Insurance  
Programs

## CFEEC Implementation Timeline-Revised

Region/Month	Counties
Region 1 – October 2014	New York (Manhattan) & Bronx
Region 2 – November 2014	Kings (Brooklyn), Queens, Nassau & Richmond (Staten Island)
Region 3 – February 2015	Westchester & Suffolk
Region 4 – March 2015	East Hudson (Columbia, Dutchess, Putnam), Catskill (Rockland, Orange, Ulster, Greene, Sullivan), Capital (Warren, Washington, Saratoga, Fulton, Montgomery, Schoharie, Schenectady, Albany, Rensselaer), & Other (Erie, Monroe, Onondaga)
Region 5 – April 2015	Southern Tier (Tompkins, Cortland, Tioga, Broome, Chenango, Otsego, Delaware), Finger Lakes (Wayne, Ontario, Livingston, Cayuga, Steuben), & Western (Cattaraugus, Wyoming, Genesee, Orleans, Niagara)
Region 6 – May 2015	Central (Oswego, Oneida, Herkimer, Madison)
Region 7 – June 2015	Early June (Chautauqua, Chemung, Essex, Hamilton, Schuyler, Seneca, Yates)  Late June (Allegany, St. Lawrence, Franklin, Clinton, Jefferson, Lewis) - Pending CMS Approval