



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

TABLE OF CONTENTS

| | |
|---|----|
| Index..... | 6 |
| Section 01 - Budget..... | 7 |
| Module 1.1..... | 7 |
| Module 1.2..... | 8 |
| Module 1.3..... | 10 |
| Module 1.4..... | 12 |
| Module 1.5..... | 16 |
| Module 1.6..... | 18 |
| Module 1.7..... | 19 |
| Module 1.8..... | 20 |
| Module 1.9..... | 22 |
| Module 1.10..... | 24 |
| Module 1.11..... | 28 |
| Section 02 - Governance..... | 29 |
| Module 2.1..... | 29 |
| Module 2.2..... | 37 |
| Module 2.3..... | 38 |
| Module 2.4..... | 38 |
| Module 2.5..... | 40 |
| Module 2.6..... | 41 |
| Module 2.7..... | 42 |
| Module 2.8..... | 42 |
| Module 2.9..... | 42 |
| Section 03 - Financial Stability..... | 43 |
| Module 3.1..... | 43 |
| Module 3.2..... | 49 |
| Module 3.3..... | 50 |
| Module 3.4..... | 51 |
| Module 3.5..... | 52 |
| Module 3.6..... | 53 |
| Module 3.7..... | 54 |
| Module 3.8..... | 54 |
| Module 3.9..... | 54 |
| Section 04 - Cultural Competency & Health Literacy..... | 55 |
| Module 4.1..... | 55 |
| Module 4.2..... | 58 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| | |
|--|----|
| Module 4.3..... | 59 |
| Module 4.4..... | 59 |
| Module 4.5..... | 60 |
| Module 4.6..... | 61 |
| Module 4.7..... | 62 |
| Module 4.8..... | 62 |
| Module 4.9..... | 62 |
| Section 05 - IT Systems and Processes..... | 63 |
| Module 5.1..... | 63 |
| Module 5.2..... | 68 |
| Module 5.3..... | 69 |
| Module 5.4..... | 70 |
| Module 5.5..... | 71 |
| Module 5.6..... | 72 |
| Module 5.7..... | 73 |
| Module 5.8..... | 73 |
| Section 06 - Performance Reporting..... | 74 |
| Module 6.1..... | 74 |
| Module 6.2..... | 77 |
| Module 6.3..... | 78 |
| Module 6.4..... | 78 |
| Module 6.5..... | 79 |
| Module 6.6..... | 80 |
| Module 6.7..... | 81 |
| Module 6.8..... | 81 |
| Module 6.9..... | 81 |
| Section 07 - Practitioner Engagement..... | 82 |
| Module 7.1..... | 82 |
| Module 7.2..... | 85 |
| Module 7.3..... | 86 |
| Module 7.4..... | 86 |
| Module 7.5..... | 87 |
| Module 7.6..... | 88 |
| Module 7.7..... | 89 |
| Module 7.8..... | 89 |
| Module 7.9..... | 89 |
| Section 08 - Population Health Management..... | 90 |
| Module 8.1..... | 90 |



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| | |
|---|-----|
| Module 8.2..... | 93 |
| Module 8.3..... | 94 |
| Module 8.4..... | 94 |
| Module 8.5..... | 95 |
| Module 8.6..... | 96 |
| Module 8.7..... | 97 |
| Module 8.8..... | 97 |
| Module 8.9..... | 97 |
| Section 09 - Clinical Integration..... | 98 |
| Module 9.1..... | 98 |
| Module 9.2..... | 101 |
| Module 9.3..... | 102 |
| Module 9.4..... | 102 |
| Module 9.5..... | 103 |
| Module 9.6..... | 104 |
| Module 9.7..... | 105 |
| Module 9.8..... | 105 |
| Module 9.9..... | 105 |
| Section 10 - General Project Reporting..... | 106 |
| Module 10.1..... | 106 |
| Module 10.2..... | 106 |
| Module 10.3..... | 108 |
| Module 10.4..... | 109 |
| Module 10.5..... | 110 |
| Module 10.6..... | 110 |
| Module 10.7..... | 112 |
| Module 10.8..... | 112 |
| Section 11 - Workforce..... | 113 |
| Module 11.1..... | 113 |
| Module 11.2..... | 114 |
| Module 11.3..... | 118 |
| Module 11.4..... | 119 |
| Module 11.5..... | 119 |
| Module 11.6..... | 120 |
| Module 11.7..... | 121 |
| Module 11.8..... | 122 |
| Module 11.9..... | 122 |
| Module 11.10..... | 123 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| | |
|-----------------------|-----|
| Module 11.11..... | 124 |
| Module 11.12..... | 126 |
| Projects..... | 127 |
| Project 2.a.i..... | 127 |
| Module 2.a.i.1..... | 127 |
| Module 2.a.i.2..... | 128 |
| Module 2.a.i.3..... | 138 |
| Module 2.a.i.4..... | 139 |
| Project 2.b.iii..... | 140 |
| Module 2.b.iii.1..... | 140 |
| Module 2.b.iii.2..... | 141 |
| Module 2.b.iii.3..... | 142 |
| Module 2.b.iii.4..... | 148 |
| Module 2.b.iii.5..... | 149 |
| Project 2.b.ix..... | 150 |
| Module 2.b.ix.1..... | 150 |
| Module 2.b.ix.2..... | 151 |
| Module 2.b.ix.3..... | 152 |
| Module 2.b.ix.4..... | 157 |
| Module 2.b.ix.5..... | 158 |
| Project 2.c.i..... | 159 |
| Module 2.c.i.1..... | 159 |
| Module 2.c.i.2..... | 160 |
| Module 2.c.i.3..... | 161 |
| Module 2.c.i.4..... | 167 |
| Module 2.c.i.5..... | 168 |
| Project 3.a.i..... | 169 |
| Module 3.a.i.1..... | 169 |
| Module 3.a.i.2..... | 170 |
| Module 3.a.i.3..... | 171 |
| Module 3.a.i.4..... | 184 |
| Module 3.a.i.5..... | 185 |
| Project 3.c.i..... | 186 |
| Module 3.c.i.1..... | 186 |
| Module 3.c.i.2..... | 187 |
| Module 3.c.i.3..... | 188 |
| Module 3.c.i.4..... | 196 |
| Module 3.c.i.5..... | 197 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| | |
|--|-----|
| Project 3.d.ii..... | 198 |
| Module 3.d.ii.1..... | 198 |
| Module 3.d.ii.2..... | 199 |
| Module 3.d.ii.3..... | 200 |
| Module 3.d.ii.4..... | 207 |
| Module 3.d.ii.5..... | 208 |
| Project 4.b.i..... | 209 |
| Module 4.b.i.1..... | 209 |
| Module 4.b.i.2..... | 210 |
| Module 4.b.i.3..... | 213 |
| Project 4.c.ii..... | 214 |
| Module 4.c.ii.1..... | 214 |
| Module 4.c.ii.2..... | 215 |
| Module 4.c.ii.3..... | 217 |
| Attestation..... | 218 |
| Status Log..... | 219 |
| Comments Log..... | 220 |
| Module Status..... | 221 |
| Sections Module Status..... | 221 |
| Projects Module Status..... | 225 |
| Review Status..... | 227 |
| Section Module / Milestone..... | 227 |
| Project Module / Milestone..... | 230 |
| Providers Participating in Projects..... | 234 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**












NYU Brooklyn PPS (PPS ID:32)

Quarterly Report - Implementation Plan for NYU Brooklyn PPS










Year and Quarter: DY5, Q2

Quarterly Report Status:  Adjudicated

Status By Section

| Section | Description | Status |
|----------------------------|---------------------------------------|---|
| Section 01 | Budget |  Completed |
| Section 02 | Governance |  Completed |
| Section 03 | Financial Stability |  Completed |
| Section 04 | Cultural Competency & Health Literacy |  Completed |
| Section 05 | IT Systems and Processes |  Completed |
| Section 06 | Performance Reporting |  Completed |
| Section 07 | Practitioner Engagement |  Completed |
| Section 08 | Population Health Management |  Completed |
| Section 09 | Clinical Integration |  Completed |
| Section 10 | General Project Reporting |  Completed |
| Section 11 | Workforce |  Completed |

Status By Project

| Project ID | Project Title | Status |
|-------------------------|---|---|
| 2.a.i | Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management |  Completed |
| 2.b.iii | ED care triage for at-risk populations |  Completed |
| 2.b.ix | Implementation of observational programs in hospitals |  Completed |
| 2.c.i | Development of community-based health navigation services |  Completed |
| 3.a.i | Integration of primary care and behavioral health services |  Completed |
| 3.c.i | Evidence-based strategies for disease management in high risk/affected populations (adults only) |  Completed |
| 3.d.ii | Expansion of asthma home-based self-management program |  Completed |
| 4.b.i | Promote tobacco use cessation, especially among low SES populations and those with poor mental health. |  Completed |
| 4.c.ii | Increase early access to, and retention in, HIV care |  Completed |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

| Budget Items | DY1 (\$) | DY2 (\$) | DY3 (\$) | DY4 (\$) | DY5 (\$) | Total (\$) |
|--|-------------------|-------------------|-------------------|-------------------|-------------------|-------------------|
| Waiver Revenue | 10,948,391 | 11,668,388 | 18,868,357 | 16,708,366 | 10,948,391 | 69,141,892 |
| Cost of Project Implementation & Administration | 7,554,705 | 5,133,864 | 5,283,156 | 3,090,963 | 2,737,212 | 23,799,900 |
| Implementation | 0 | 0 | 0 | 0 | 0 | 0 |
| Administration | 0 | 0 | 0 | 0 | 0 | 0 |
| Revenue Loss | 0 | 2,916,968 | 3,773,683 | 4,594,675 | 2,737,212 | 14,022,538 |
| Internal PPS Provider Bonus Payments | 0 | 1,750,181 | 6,603,945 | 6,683,164 | 4,489,028 | 19,526,318 |
| Cost of non-covered services | 656,931 | 700,073 | 1,320,789 | 1,169,553 | 985,396 | 4,832,742 |
| Other | 2,737,212 | 1,166,787 | 1,886,842 | 1,169,554 | 0 | 6,960,395 |
| Contingency Fund | 2,737,212 | 1,166,787 | 1,886,842 | 1,169,554 | 0 | 6,960,395 |
| Total Expenditures | 10,948,848 | 11,667,873 | 18,868,415 | 16,707,909 | 10,948,848 | 69,141,893 |
| Undistributed Revenue | 0 | 515 | 0 | 457 | 0 | 0 |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

| Waiver Revenue DY5 | Total Waiver Revenue | Undistributed Revenue YTD | Undistributed Revenue Total |
|--------------------|----------------------|---------------------------|-----------------------------|
| 10,948,391 | 69,141,892 | -2,232,224 | 13,246,794 |

| Budget Items | DY5 Q2 Quarterly Amount - Update | Cumulative Spending to Date (DY1 - DY5) | Remaining Balance in Current DY | Percent Remaining in Current DY | Cumulative Remaining Balance | Percent Remaining of Cumulative Balance |
|--|----------------------------------|---|---------------------------------|---------------------------------|------------------------------|---|
| Cost of Project Implementation & Administration | 4,080,152 | 22,882,858 | -1,342,940 | -49.06% | 917,042 | 3.85% |
| Implementation | 3,171,704 | | | | | |
| Administration | 908,448 | | | | | |
| Revenue Loss | 8,929,150 | 23,795,290 | -6,191,938 | -226.21% | -9,772,752 | -69.69% |
| Internal PPS Provider Bonus Payments | 171,313 | 6,411,282 | 4,317,715 | 96.18% | 13,115,036 | 67.17% |
| Cost of non-covered services | 0 | 0 | 985,396 | 100.00% | 4,832,742 | 100.00% |
| Other | 0 | 2,805,668 | 0 | | 4,154,727 | 59.69% |
| Contingency Fund | 0 | | | | | |
| Total Expenditures | 13,180,615 | 55,895,098 | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| |
|--|
| |
|--|

Module Review Status

| Review Status | IA Formal Comments |
|----------------------|---------------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

| Funds Flow Items | DY1 (\$) | DY2 (\$) | DY3 (\$) | DY4 (\$) | DY5 (\$) | Total (\$) |
|--|------------------|------------------|-------------------|-------------------|------------------|-------------------|
| Waiver Revenue | 10,948,391 | 11,668,388 | 18,868,357 | 16,708,366 | 10,948,391 | 69,141,892 |
| Practitioner - Primary Care Provider (PCP) | 1,888,676 | 1,370,975 | 1,650,986 | 1,106,899 | 908,755 | 6,926,291 |
| Practitioner - Non-Primary Care Provider (PCP) | 0 | 52,506 | 198,119 | 200,495 | 134,671 | 585,791 |
| Hospital | 1,057,659 | 3,664,879 | 4,985,035 | 5,465,992 | 3,432,464 | 18,606,029 |
| Clinic | 1,510,941 | 1,201,791 | 1,717,026 | 1,286,509 | 996,345 | 6,712,612 |
| Case Management / Health Home | 656,931 | 700,072 | 1,320,789 | 1,169,554 | 985,396 | 4,832,742 |
| Mental Health | 377,735 | 431,711 | 924,552 | 822,865 | 585,763 | 3,142,626 |
| Substance Abuse | 0 | 70,007 | 264,158 | 267,326 | 179,561 | 781,052 |
| Nursing Home | 0 | 320,867 | 849,079 | 898,050 | 585,763 | 2,653,759 |
| Pharmacy | 0 | 0 | 0 | 0 | 0 | 0 |
| Hospice | 0 | 52,505 | 198,118 | 200,495 | 134,671 | 585,789 |
| Community Based Organizations | 226,641 | 241,525 | 488,692 | 426,887 | 306,568 | 1,690,313 |
| All Other | 0 | 0 | 0 | 0 | 0 | 0 |
| Uncategorized | | | | | | 0 |
| Home and Community Based Services | | | | | | 0 |
| PPS PMO | 0 | 0 | 0 | 0 | 0 | 0 |
| Total Funds Distributed | 5,718,583 | 8,106,838 | 12,596,554 | 11,845,072 | 8,249,957 | 46,517,004 |
| Undistributed Revenue | 5,229,808 | 3,561,550 | 6,271,803 | 4,863,294 | 2,698,434 | 22,624,888 |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

| Waiver Revenue DY5 | Total Waiver Revenue | Undistributed Revenue YTD | Undistributed Revenue Total |
|--------------------|----------------------|---------------------------|-----------------------------|
| 10,948,391.00 | 69,141,892.00 | 0.00 | 14,343,476.40 |

| Funds Flow Items | DY5 Q2 Quarterly Amount - Update | Percentage of Safety Net Funds - DY5 Q2 Quarterly Amount - Update | Safety Net Funds Flowed YTD | Safety Net Funds Percentage YTD | Total Amount Disbursed to Date (DY1-DY5) | Percent Spent By Project | | | | | | | | | | DY Adjusted Difference | Cumulative Difference | |
|--|----------------------------------|---|-----------------------------|---------------------------------|--|--------------------------|---------|--------|-------|-------|-------|--------|-------|--------|---|------------------------|-----------------------|-----------|
| | | | | | | Projects Selected By PPS | | | | | | | | | | | | |
| | | | | | | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | | | |
| Practitioner - Primary Care Provider (PCP) | 0 | 0.00% | 64,426 | 100.00% | 339,857 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 844,329 | 6,586,434 |
| Practitioner - Non-Primary Care Provider (PCP) | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 134,671 | 585,791 |
| Hospital | 3,494,328 | 100.00% | 9,146,332 | 100.00% | 25,002,603 | 53.11 | 0 | 46.89 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Clinic | 602,248 | 100.00% | 828,121 | 100.00% | 10,944,030.27 | 70.42 | 0 | 0 | 0 | 25.32 | 1.19 | 3.07 | 0 | 0 | 0 | 0 | 168,224 | 0 |
| Case Management / Health Home | 65,788 | 74.12% | 162,931 | 90.54% | 710,009 | 6.55 | 57.01 | 0 | 0 | 36.18 | 0 | 0.26 | 0 | 0 | 0 | 0 | 805,438 | 4,122,733 |
| Mental Health | 23,797 | 100.00% | 169,748 | 100.00% | 369,435 | 7.66 | 0 | 0 | 0 | 91 | 0 | 1.34 | 0 | 0 | 0 | 0 | 416,015 | 2,773,191 |
| Substance Abuse | 0 | 0.00% | 0 | 0.00% | 40,771 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 179,561 | 740,281 |
| Nursing Home | 0 | 0.00% | 0 | 0.00% | 25,000 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 585,763 | 2,628,759 |
| Pharmacy | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Hospice | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 134,671 | 585,789 |
| Community Based Organizations | 249,450 | 0.00% | 0 | 0.00% | 1,168,670 | 78.17 | 0 | 0 | 0 | 0 | 0 | 21.83 | 0 | 0 | 0 | 0 | 57,118 | 521,643 |
| All Other | 74,821 | 100.00% | 143,152 | 100.00% | 493,637 | 73 | 0 | 0 | 0 | 22 | 2 | 3 | 0 | 0 | 0 | 0 | 0 | 0 |
| Uncategorized | 0 | 0.00% | 0 | 0.00% | 128,121 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Home and Community Based Services | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Additional Providers | 25,000 | 0.00% | 0 | 91.45% | 1,240,933 | | | | | | | | | | | | | |
| PPS PMO | 1,245,037 | 100.00% | 2,080,173 | 100.00% | 14,335,349.33 | | | | | | | | | | | | 0 | 0 |
| Total | 5,780,469 | 94.96% | 12,594,883 | 95.56% | 54,798,415.60 | | | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Waiver Quarterly Update Amount By Provider | | |
|---|--|------------------|
| Provider Name | Provider Category | DY5Q2 |
| Practitioner - Primary Care Provider (PCP) | | 0 |
| | Practitioner - Primary Care Provider (PCP) | 0 |
| Practitioner - Non-Primary Care Provider (PCP) | | 0 |
| | Practitioner - Non-Primary Care Provider (PCP) | 0 |
| Hospital | | 3,494,328 |
| Nyu Hospitals Center | Hospital | 3,494,328 |
| Clinic | | 602,248 |
| Be Well Primary Hlth Care Ctr | Clinic | 18,887 |
| Premier Healthcare D & T Ctr | Clinic | 7,972 |
| L'Refauh Med & Rehab Ctr.,Inc | Clinic | 951 |
| Oda Primary Hlth Care Ctr,Inc | Clinic | 574,438 |
| Case Management / Health Home | | 65,788 |
| Camba Inc | Case Management / Health Home | 3,883 |
| Vnsny Community Health Services | Case Management / Health Home | 37,505 |
| Diaspora Community Services Ai | Case Management / Health Home | 7,373 |
| Provider-Hamaspik Kings | Case Management / Health Home | 17,027 |
| Mental Health | | 23,797 |
| St Vincents Services | Mental Health | 15,790 |
| Young Adult Institute & Works | Mental Health | 8,007 |
| Substance Abuse | | 0 |
| | Substance Abuse | 0 |
| Nursing Home | | 0 |
| | Nursing Home | 0 |
| Pharmacy | | 0 |
| | Pharmacy | 0 |
| Hospice | | 0 |
| | Hospice | 0 |
| Community Based Organizations | | 249,450 |
| Ridgewood Bushwick Senior Citizens Council Inc. | Community Based Organizations | 54,450 |

* Safety Net Providers in Green

| Waiver Quarterly Update Amount By Provider | | |
|--|-----------------------------------|---------------|
| Provider Name | Provider Category | DY5Q2 |
| Arab American Family Support Center | Community Based Organizations | 65,000 |
| Arab American Association Of New York | Community Based Organizations | 65,000 |
| Archcare | Community Based Organizations | 65,000 |
| All Other | | 74,821 |
| Nyu Hospitals Center | All Other | 74,821 |
| Uncategorized | | 0 |
| | Uncategorized | 0 |
| Home and Community Based Services | | 0 |
| | Home and Community Based Services | 0 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Waiver Quarterly Update Amount By Provider | | | |
|--|----------------------|--|---------------|
| Provider Name | Provider Category | IA Provider Approval/Rejection Indicator | DY5Q2 |
| Additional Providers | | | 25,000 |
| The Bronx Health & Housing Consortium | Additional Providers | Approved | 25,000 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| Milestone #1 Complete funds flow budget and distribution plan and communicate with network | Completed | Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology. | 04/01/2015 | 03/31/2016 | 04/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 | YES |
| Task Step 1 | Completed | Review final PPS attribution and valuation. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Define PPS baseline funding schedule. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 3 | Completed | Define PPS project-specific funding schedule. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 4 | Completed | Negotiate and finalize individual funding schedules with PPS partners. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 5 | Completed | Create mechanism for generating quarterly reports of earned waiver revenue and partner payments. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 6 | Completed | Create processes to review and update PPS budget and flow of funds estimates on a quarterly basis. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 7 | Completed | Engage PPS Committees and stakeholders to develop criteria and processes for administering DSRIP internal PPS provider bonus payments and revenue loss funds. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Complete funds flow budget and distribution plan and communicate with network | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
|----------------|----------------|

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

| Budget Items | DY1 (\$) | DY2 (\$) | DY3 (\$) | DY4 (\$) | DY5 (\$) | Total (\$) |
|--|------------------|------------------|------------------|------------------|------------------|-------------------|
| Non-Waiver Revenue | 10,339,893 | 10,339,893 | 10,339,893 | 10,339,893 | 10,339,893 | 51,699,465 |
| Cost of Project Implementation & Administration | 3,633,072 | 3,325,069 | 4,917,066 | 5,585,057 | 41,013 | 17,501,277 |
| Administration | 1,118,250 | 1,138,296 | 1,764,249 | 2,375,351 | 41,013 | 6,437,159 |
| Implementation | 2,514,822 | 2,186,773 | 3,152,817 | 3,209,706 | 0 | 11,064,118 |
| Revenue Loss | 3,800,000 | 3,800,000 | 1,900,000 | 0 | 0 | 9,500,000 |
| Internal PPS Provider Bonus Payments | 0 | 0 | 0 | 0 | 0 | 0 |
| Cost of non-covered services | 1,807,000 | 1,807,000 | 1,807,000 | 1,807,000 | 1,807,000 | 9,035,000 |
| Other | 0 | 308,003 | 616,005 | 1,848,014 | 7,392,058 | 10,164,080 |
| Contingency Fund | 0 | 308,003 | 616,005 | 1,848,014 | 7,392,058 | 10,164,080 |
| Total Expenditures | 9,240,072 | 9,240,072 | 9,240,071 | 9,240,071 | 9,240,071 | 46,200,357 |
| Undistributed Revenue | 1,099,821 | 1,099,821 | 1,099,822 | 1,099,822 | 1,099,822 | 5,499,108 |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

| Non-Waiver Revenue DY5 | Total Non-Waiver Revenue | Undistributed Non-Waiver Revenue YTD | Undistributed Non-Waiver Revenue Total |
|------------------------|--------------------------|--------------------------------------|--|
| 10,339,893 | 51,699,465 | 8,829,454 | 27,222,352 |

| Budget Items | DY5 Q2 Quarterly Amount - Update | Cumulative Spending to Date (DY1 - DY5) | Remaining Balance in Current DY | Percent Remaining in Current DY | Cumulative Remaining Balance | Percent Remaining of Cumulative Balance |
|--|----------------------------------|---|---------------------------------|---------------------------------|------------------------------|---|
| Cost of Project Implementation & Administration | 1,140,198 | 10,408,688 | 0 | 0.00% | 7,092,589 | 40.53% |
| Administration | 0 | | | | | |
| Implementation | 1,140,198 | | | | | |
| Revenue Loss | 0 | 8,727,503 | 0 | | 772,497 | 8.13% |
| Internal PPS Provider Bonus Payments | 370,241 | 5,340,922 | 0 | | 0 | |
| Cost of non-covered services | 0 | 0 | 1,807,000 | 100.00% | 9,035,000 | 100.00% |
| Other | 0 | 0 | 7,392,058 | 100.00% | 10,164,080 | 100.00% |
| Contingency Fund | 0 | | | | | |
| Total Expenditures | 1,510,439 | 24,477,113 | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| |
|--|
| |
|--|

Module Review Status

| Review Status | IA Formal Comments |
|----------------------|---------------------------|
| Pass & Ongoing | |



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

| Funds Flow Items | DY1 (\$) | DY2 (\$) | DY3 (\$) | DY4 (\$) | DY5 (\$) | Total (\$) |
|--|------------------|------------------|------------------|------------------|------------------|-------------------|
| Non-Waiver Revenue | 10,339,893 | 10,339,893 | 10,339,893 | 10,339,893 | 10,339,893 | 51,699,465 |
| Practitioner - Primary Care Provider (PCP) | 0 | 0 | 0 | 0 | 0 | 0 |
| Practitioner - Non-Primary Care Provider (PCP) | 0 | 0 | 0 | 0 | 0 | 0 |
| Hospital | 3,800,000 | 3,800,000 | 1,900,000 | 0 | 0 | 9,500,000 |
| Clinic | 0 | 0 | 0 | 0 | 0 | 0 |
| Case Management / Health Home | 0 | 0 | 0 | 0 | 0 | 0 |
| Mental Health | 0 | 0 | 0 | 0 | 0 | 0 |
| Substance Abuse | 0 | 0 | 0 | 0 | 0 | 0 |
| Nursing Home | 0 | 0 | 0 | 0 | 0 | 0 |
| Pharmacy | 0 | 0 | 0 | 0 | 0 | 0 |
| Hospice | 0 | 0 | 0 | 0 | 0 | 0 |
| Community Based Organizations | 0 | 0 | 0 | 0 | 0 | 0 |
| All Other | 0 | 308,003 | 616,005 | 1,848,014 | 7,392,058 | 10,164,080 |
| Uncategorized | 0 | 0 | 0 | 0 | 0 | 0 |
| Home and Community Based Services | 0 | 0 | 0 | 0 | 0 | 0 |
| PPS PMO | 5,440,072 | 5,132,069 | 6,724,066 | 7,392,057 | 1,848,013 | 26,536,277 |
| Total Funds Distributed | 9,240,072 | 9,240,072 | 9,240,071 | 9,240,071 | 9,240,071 | 46,200,357 |
| Undistributed Non-Waiver Revenue | 1,099,821 | 1,099,821 | 1,099,822 | 1,099,822 | 1,099,822 | 5,499,108 |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

| Non-Waiver Revenue DY5 | Total Non-Waiver Revenue | Undistributed Non-Waiver Revenue YTD | Undistributed Non-Waiver Revenue Total |
|------------------------|--------------------------|--------------------------------------|--|
| 10,339,893.00 | 51,699,465.00 | 8,829,454.00 | 27,222,350.34 |

| Funds Flow Items | DY5 Q2 Quarterly Amount - Update | Percentage of Safety Net Funds - DY5 Q2 Quarterly Amount - Update | Safety Net Funds Flowed YTD | Safety Net Funds Percentage YTD | Total Amount Disbursed to Date (DY1-DY5) | DY Adjusted Difference | Cumulative Difference |
|--|----------------------------------|---|-----------------------------|---------------------------------|--|------------------------|-----------------------|
| Practitioner - Primary Care Provider (PCP) | 0 | 0.00% | 0 | 0.00% | 41,499 | 0 | 0 |
| Practitioner - Non-Primary Care Provider (PCP) | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 |
| Hospital | 0 | 0.00% | 0 | 0.00% | 8,815,235 | 0 | 684,765 |
| Clinic | 32,190 | 100.00% | 32,190 | 100.00% | 4,223,624 | 0 | 0 |
| Case Management / Health Home | 151,035 | 64.97% | 98,126 | 64.97% | 959,223 | 0 | 0 |
| Mental Health | 105,108 | 100.00% | 105,108 | 100.00% | 549,274 | 0 | 0 |
| Substance Abuse | 0 | 0.00% | 0 | 0.00% | 26,474 | 0 | 0 |
| Nursing Home | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 |
| Pharmacy | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 |
| Hospice | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 |
| Community Based Organizations | 0 | 0.00% | 0 | 0.00% | 194,363 | 0 | 0 |
| All Other | 81,908 | 100.00% | 81,908 | 100.00% | 258,595 | 7,310,150 | 9,905,485 |
| Uncategorized | 0 | 0.00% | 0 | 0.00% | 259,824 | 0 | 26,276,453 |
| Home and Community Based Services | 0 | 0.00% | 0 | 0.00% | 0 | 0 | 0 |
| Additional Providers | 0 | 0.00% | 0 | 0.00% | 146,464 | | |

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)



| Funds Flow Items | DY5 Q2 Quarterly Amount - Update | Percentage of Safety Net Funds - DY5 Q2 Quarterly Amount - Update | Safety Net Funds Flowed YTD | Safety Net Funds Percentage YTD | Total Amount Disbursed to Date (DY1-DY5) | DY Adjusted Difference | Cumulative Difference |
|------------------|----------------------------------|---|-----------------------------|---------------------------------|--|------------------------|-----------------------|
| PPS PMO | 560,981 | 100.00% | 1,140,198 | 100.00% | 9,002,539.66 | 707,815 | 0 |
| Total | 931,222 | 94.32% | 1,457,530 | 96.50% | 24,477,114.66 | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|---|--|----------------|
| Provider Name | Provider Category | DY5Q2 |
| Practitioner - Primary Care Provider (PCP) | | 0 |
| | Practitioner - Primary Care Provider (PCP) | 0 |
| Practitioner - Non-Primary Care Provider (PCP) | | 0 |
| | Practitioner - Non-Primary Care Provider (PCP) | 0 |
| Hospital | | 0 |
| | Hospital | 0 |
| Clinic | | 32,190 |
| Be Well Primary Hlth Care Ctr | Clinic | 23,773 |
| Premier Healthcare D & T Ctr | Clinic | 8,417 |
| Case Management / Health Home | | 151,035 |
| Provider-Hamaspik Kings | Case Management / Health Home | 52,909 |
| Diaspora Community Services Ai | Case Management / Health Home | 22,343 |
| Camba Inc | Case Management / Health Home | 75,783 |
| Mental Health | | 105,108 |
| Young Adult Institute & Works | Mental Health | 44,914 |
| St Vincents Services | Mental Health | 60,194 |
| Substance Abuse | | 0 |
| | Substance Abuse | 0 |
| Nursing Home | | 0 |
| | Nursing Home | 0 |
| Pharmacy | | 0 |
| | Pharmacy | 0 |
| Hospice | | 0 |
| | Hospice | 0 |
| Community Based Organizations | | 0 |
| | Community Based Organizations | 0 |
| All Other | | 81,908 |
| Nyu Hospitals Center | All Other | 81,908 |
| Uncategorized | | 0 |

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | |
|--|-----------------------------------|----------|
| Provider Name | Provider Category | DY5Q2 |
| | Uncategorized | 0 |
| Home and Community Based Services | | 0 |
| | Home and Community Based Services | 0 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Non-Waiver Quarterly Update Amount By Provider | | | |
|--|----------------------|--|-------|
| Provider Name | Provider Category | IA Provider Approval/Rejection Indicator | DY5Q2 |
| Additional Providers | | | 0 |
| Er Medical Pc | Additional Providers | Approved | 0 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.11 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 02 – Governance

✅ IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| Milestone #1 Finalize governance structure and sub-committee structure | Completed | This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | YES |
| Task Step 1 | Completed | Identify size and number of standing committees. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Solicit and appoint members of the Executive Committee. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 3 | Completed | Solicit and appoint members of the Nominating Committee, Clinical Sub-Committee, Finance Sub-Committee, and Information Technology Sub-committee. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 4 | Completed | Obtain Executive approval of final governance structure. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project | Completed | This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | YES |
| Task Step 1 | Completed | Draft, and obtain approval from Executive Committee on, charter for Clinical Sub-Committee. The charter will describe the responsibilities of the Clinical Sub-Committee, the process for appointing members to the Clinical Sub-committee, and the consensus-based decision making process of the Clinical Sub-committee. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Solicit and appoint members of the Clinical Sub-committee. Clinical Sub-Committee members to include broad representation of PPS partners including behavior health providers, FQHCs, primary care physicians, and community | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| | | based organizations. | | | | | | | |
| Task Step 3 | Completed | Draft and obtain Clinical Sub-Committee approval of initial clinical operational plans for each project (with consensus-based decision-making process set forth in charter). | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 4 | Completed | Draft, and obtain approval from Clinical Sub-Committee on, scope, charge and meeting frequency of the workgroups that will be established for each DSRIP project and charged with project-specific mandates. | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 5 | Completed | Solicit and appoint members of clinical workgroups. Workgroup members to include broad representation of PPS partners including behavior health providers, FQHCs, primary care physicians, quality and community based organizations. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 6 | Completed | Develop and adopt initial reports for clinical workgroups. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable | Completed | This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | YES |
| Task Step 1 | Completed | Draft, and obtain approval from the Executive Committee and Lutheran of, charters for Executive Committee, Nominating Committee, Clinical Sub-Committee, Finance Sub-Committee, and Information Technology Sub-committee (collectively, the "Governance Charters"). The Clinical Quality Sub-Committee will represent every PPS project including behavioral health and will be closely integrated into all aspects of the PPS governance structure. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Draft, and obtain approval from Executive Committee on, PPS policies and procedures, including conflicts of interest policy, compliance plan, data sharing policies and antitrust policies. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 3 | Completed | Draft, and obtain approval from Executive Committee on, process for addressing underperformance of partners. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 4 | Completed | Appoint PPS compliance officer. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Milestone #4 Establish governance structure reporting and monitoring processes | Completed | This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes. | 07/01/2015 | 12/31/2015 | 07/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | YES |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Task Step 1 | Completed | Draft procedures by which the Executive Committee and Committees will (a) keep minutes, (b) send minutes to the Executive Committee, other Committees and Lutheran, as applicable and (c) make minutes available to partners ("Reporting Process"). The Reporting Process will include limitations on availability of Executive Committee minutes to partners for security and confidentiality purposes, e.g., when the minutes concern the performance of a partner. | 07/01/2015 | 12/31/2015 | 07/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 2 | Completed | Include Reporting Process in charters to be finalized per milestones described above. | 07/01/2015 | 12/31/2015 | 07/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 3 | Completed | Monitor committee and sub-committee performance through review of minutes and other means. | 07/01/2015 | 12/31/2015 | 07/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement) | Completed | Community engagement plan, including plans for two-way communication with stakeholders. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | NO |
| Task Step 1 | Completed | PPS leadership drafts preliminary community engagement plan. The community engagement plan will be rooted in and drafted to ensure commitment to grassroots engagement and will be based on bi-directional communication with partners. The PPS will endeavor to develop accessible messaging and open dialogue on the goals of DSRIP in reducing avoidable hospitalizations and emergency room use. The PPS also hopes to establish avenues of communication for community feedback and input. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 2 | Completed | Identify key partners and stakeholders and review plan based on membership survey and analysis. Key partners and stakeholders will include, but not be limited to, public schools, community-based organizations, faith organizations, food pantries/soup kitchens, housing organizations, and Medicaid beneficiaries. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 3 | Completed | Revise plan to reflect input from key stakeholders. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 4 | Completed | Obtain Executive Committee approval of draft community engagement plan. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Milestone #6 Finalize partnership agreements or contracts with CBOs | Completed | Signed CBO partnership agreements or contracts. | 04/01/2015 | 12/31/2016 | 04/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | NO |
| Task Step 1 | Completed | Draft and obtain review/feedback from Executive Committee on Master Services Agreement and exhibits, which will describe legal terms and conditions of participating CBOs' participation in the PPS and governance structure (collectively, the "Base Agreement"). | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Obtain feedback from CBOs on Base Agreement and revise based on feedback received. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 3 | Completed | Send Base Agreement to each CBO. | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 4 | Completed | Finalize Base Agreement; execute with each CBO. | 04/01/2015 | 03/31/2016 | 04/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 5 | Completed | Review schedules to Base Agreement with CBOs. Identify CBOs to be contracted with based on Clinical Sub-Committee recommendations. Schedules will describe obligations of CBOs with respect to DSRIP projects and the funding related to performance of those obligations. Some schedules will likely be added later and throughout the DSRIP period as project needs evolve. | 04/01/2015 | 12/31/2016 | 04/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task Step 6 | Completed | Finalize schedules, as appropriate to date, to Base Agreement and attach to Base Agreement. | 04/01/2015 | 12/31/2016 | 04/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) | Completed | Agency Coordination Plan. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | NO |
| Task Step 1 | Completed | Identify public agencies at state and local level with which PPS will coordinate including the NYS and NYC agencies that focus on health, mental hygiene and substance abuse. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 2 | Completed | Refine project implementation plans, including collaboration with public agencies. For example, the HIV Clinical Implementation Plan will actively engage the NYC Department of Health and Mental Hygiene. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Task Step 3 | Completed | Connect with agencies and engage agencies in implementation activities on an on-going basis based on recommendations from Clinical Sub Committees and in coordination with PPS Central Services. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Milestone #8 Finalize workforce communication and engagement plan | Completed | Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee). | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | NO |
| Task Step 1 | Completed | PPS Workforce Impact Analysis Coordinator to draft workforce communication and engagement plan in coordination with PPS leadership overseeing partner and community engagement. Workforce communication and engagement plan will include on-going updates and two way communication on the workforce impact gap analysis, workforce transition road map, and training strategy. | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task Step 2 | Completed | Develop input/revise workforce communication and engagement plan from 1199 and Clinical Sub-Committee members. | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task Step 3 | Completed | Obtain Executive Committee approval of workforce communication and engagement plan. | 10/01/2016 | 12/31/2016 | 10/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Milestone #9 Inclusion of CBOs in PPS Implementation. | Completed | Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network. | 04/01/2015 | 09/30/2016 | 04/01/2015 | 09/30/2016 | 09/30/2016 | DY2 Q2 | NO |
| Task Step 1 | Completed | Solicit and appoint CBOs to standing committees and sub-committees | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Establish CBO communication infrastructure for bi-directional communication and feedback including email listserv, PPS partner meetings and one-on-one meetings | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 3 | Completed | Assign PPS Lead for on-going CBO engagement and communication | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 4 | Completed | Solicit input from CBOs on Masters Service Agreement | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 5 | Completed | Execute Masters Service Agreement with 20 CBOs | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---------------------|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Task Step 6 | Completed | Review schedules to Base Agreement with CBOs. Schedules will describe obligations of CBOs with respect to DSRIP projects and the funding related to performance of those obligations. Some schedules will likely be added later and throughout the DSRIP period as project needs evolve. | 10/01/2015 | 09/30/2016 | 10/01/2015 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 7 | Completed | Finalize schedules, as appropriate to date, to Base Agreement and attach to Base Agreement. | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 8 | Completed | Conduct CBO surveys to assess strengths/gaps and to further implementation of all workstreams; surveys will include IT, workforce and clinical project planning | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 9 | Completed | Engage CBOs in clinical project planning and implementation | 01/01/2016 | 09/30/2016 | 01/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|---|---|---|
| Finalize governance structure and sub-committee structure | If there have been changes, please describe those changes and upload any supporting documentation as necessary. | Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box. |
| Finalize bylaws and policies or Committee Guidelines where applicable | If there have been changes, please describe those changes and upload any supporting documentation as necessary. | Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box. |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|---|----------|-----------------------------|--|---|---------------------|
| Finalize governance structure and sub-committee structure | kbatchoo | Documentation/Certification | 32_DY5Q2_GOV_MDL21_PRES1_DOC_NYU_Langone_Brooklyn_PPS_Organizational_Chart_(DY5,_Q2_reporting)_25788.pdf | NYU Langone Brooklyn PPS Organizational Chart (DY5, Q2 reporting) | 10/24/2019 03:24 PM |
| | kbatchoo | Templates | 32_DY5Q2_GOV_MDL21_PRES1_TEMPL_Governance_Committee_Template_(DY5,_Q2_reporting)_25786.xlsx | Governance Committee Template (DY5, Q2 reporting) | 10/24/2019 03:21 PM |
| Finalize bylaws and policies or Committee Guidelines where applicable | kbatchoo | Documentation/Certification | 32_DY5Q2_GOV_MDL21_PRES3_DOC_NYU_Langone_Brooklyn_PPS_Code_of_Conduct_(updated_June_2019)_25791.pdf | NYU Langone Brooklyn PPS Code of Conduct (updated June 2019) | 10/24/2019 03:29 PM |
| | kbatchoo | Documentation/Certification | 32_DY5Q2_GOV_MDL21_PRES3_DOC_NYU_La | NYU Langone Brooklyn PPS Compliance Policy | 10/24/2019 03:27 PM |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|--|---------------------|-------------|
| | | ation | ngone_Brooklyn_PPS_Compliance_Policy_(updated_June_2019)_25789.pdf | (updated June 2019) | |

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|---|
| Finalize governance structure and sub-committee structure | For Governance Milestone #1, the PPS has uploaded the updated NYU Langone Brooklyn PPS Organizational Chart and Governance Committee Template to reflect changes for DY5, Q2. |
| Establish a clinical governance structure, including clinical quality committees for each DSRIP project | |
| Finalize bylaws and policies or Committee Guidelines where applicable | For Governance Milestone #3, the PPS has uploaded the updated NYU Langone Brooklyn PPS Compliance Policy and Code of Conduct to reflect changes for DY5, Q2. |
| Establish governance structure reporting and monitoring processes | |
| Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement) | |
| Finalize partnership agreements or contracts with CBOs | |
| Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) | |
| Finalize workforce communication and engagement plan | |
| Inclusion of CBOs in PPS Implementation. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|---------------------|----------------------|---------------------------|
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Pass & Complete | |
| Milestone #8 | Pass & Complete | |
| Milestone #9 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|-----------------------------------|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment Project Narrative Template for Organizational Narratives | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-Point Assessment | |



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One challenge will be developing and negotiating the Base Agreement, the project schedules and funding schedules among the partners due to the broad range of partners by type and size. The various partners will have largely different interests, capabilities and limitations. The planned review of the Base Agreement and project schedules with partners' legal counsel will be transparent and will aim to reach mutually agreeable terms among all partners.

Another challenge will be engaging members of the committees in a meaningful and productive way to achieve the PPS's goals over a short timeline. In order to build a strong and working governance structure, the members appointed to the various committees must prepare for meetings (e.g., read materials distributed in advance of meetings), attend and be attentive during meetings, be otherwise actively involved in the committees and, importantly, follow up to execute committee decisions. However, the PPS Lead recognizes that committee members have significant obligations to their organizations outside of the PPS and will aim to be respectful of their time commitments.

A third challenge will be integrating the disparate health care providers, CBOs and other organizations that will be partners in the NYU Langone Brooklyn PPS. While NYU Langone Hospital – Brooklyn has been providing health care services to the Brooklyn community for over 130 years, and has worked closely with other health care and social services organizations in the course of doing so, the level of coordination that will be required to implement and operationalize a successful DSRIP project will far exceed the coordination that has occurred in Brooklyn in the past. NYU Langone Hospital – Brooklyn will leverage the relationships it has built (and continues to build) due to its participation in the Southwest Brooklyn Health Home, the relationships that have been developed by NYU Langone's affiliates, including the NYU Lutheran Augustana Center for Extended Rehabilitation and Care, the Family Health Centers at NYU Langone, and the relationships that NYU Langone Hospital – Brooklyn has built throughout the DSRIP planning process, to work to establish the integrated, coordinated care network that is necessary to the success of the NYU Langone Brooklyn PPS.

✔ IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the project schedules that are part of the partnership agreements with CBOs will depend on the development of Clinical Operational Plans which will detail work plans and partner obligations by DSRIP project. Creation of the funding schedules is dependent upon outputs of the finance work stream, which will include the funding amount that the PPS Lead will receive, the distribution of partners among the projects and the allocation of funding to each project-level budget. More generally, the success of the governance process will require active



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

engagement of the partners, and that active engagement will depend on the PPS's ability to meet its goals, which will require, among other things, (1) sufficient numbers of appropriately trained workforce members, which is dependent on the PPS's workforce strategy; (2) the ability of the PPS and its partners to exchange patient data, coordinate care, and engage in the required data analytics and reporting activities necessary, which is dependent on the PPS's establishment of the enterprise clinical platform that will serve as the core technology infrastructure of the PPS; and (3) the success of the performance management work stream, which will be critical to ensuring the PPS's success.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|--|---|---|
| Lead development of PPS governance and clinical governance structures | Larry McReynolds, Executive Sponsor, DSRIP, Family Health Centers at NYU Langone Matthew Penziner, Executive Director, NYU Langone Health Dr. Isaac Dapkins, Medical Director, NYU Langone Brooklyn PPS | Develop and finalize governance and clinical governance structures; appoint Committee/Subcommittee membership |
| Major hospital, health center and physician partners. Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center. | NYU Langone Brooklyn PPS Partners | Committee and Subcommittee membership; key document review |
| PPS Partners including community based organizations (including those providing behavioral health and social services such as CAMBA, Visiting Nurse Services and Brooklyn Perinatal Network) | NYU Langone Brooklyn PPS Partners | Committee and Subcommittee membership; key document review |
| Community engagement | NYU Langone Brooklyn PPS Central Services | Develop and oversee community engagement plan |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|---|---|
| Internal Stakeholders | | |
| NYU Langone Brooklyn PPS Leadership | Governance oversight and leadership (Committees and Sub-Committees) | Committee and Sub-Committee Chairs |
| NYU Langone Brooklyn PPS Partners and Providers (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center. | Partners and providers | Committee Chairs and membership |
| External Stakeholders | | |
| State agencies | Impacted by public agency coordination plan | Participate in development of Public Agency coordination plan |
| Community-based organizations (including those providing behavioral health and social services such as CAMBA, Visiting Nurse Services and Brooklyn Perinatal Network and the Brooklyn Health Home) | Participating providers | Committee membership |



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

The IT infrastructure that is established will be used to track progress, governance decisions, and facilitate partner communications (e.g., sharing and storing secure documents via IT platforms, offering in-person and virtual communication technologies for partner communication, and data sharing to support governance activities).

✔ IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of our governance work stream will be measured through meeting milestones and quarterly reporting and will be informed by periodic updates from committees. The PPS will establish a reporting structure that will allow us to track our progress against our milestones.

IPQR Module 2.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 03 – Financial Stability

✅ IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| Milestone #1 Finalize PPS finance structure, including reporting structure | Completed | This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board. | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | YES |
| Task Step 1 | Completed | Revise PPS Finance Subcommittee charter as necessary (including a schedule of subcommittee meetings) and present to PPS Executive Committee for review and approval. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Revise Finance Subcommittee membership as necessary. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 3 | Completed | Convene regular Finance Subcommittee meetings. | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 4 | Completed | Document Finance Subcommittee actions and minutes and provide regular reports to PPS Executive Committee. | 04/01/2015 | 12/31/2015 | 04/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 5 | Completed | Review PPS finance and reporting structure. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 6 | Completed | Obtain Executive Committee sign off of PPS finance structure, policies and procedures. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues. | Completed | This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; -- define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; -- include any additional financial indicators that they deem | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 | YES |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| | | necessary for monitoring the financial sustainability of their network providers | | | | | | | |
| Task Step 1 | Completed | Conduct financial health current state assessment of new PPS partners by utilizing assessment tool developed during the DSRIP planning phase. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 2 | Completed | Review all results of financial health current state assessment and, if applicable, identify financially fragile partners. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 3 | Completed | Develop process for monitoring and assisting financially fragile partners including the involvement of the Finance Subcommittee. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 4 | Completed | Develop Financial Stability Plan – including metrics and ongoing monitoring – and obtain approval from Finance Subcommittee. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 5 | Completed | Establish an annual schedule to monitor partner financial status and a quarterly schedule for those deemed financially fragile. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d | Completed | This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead). | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | YES |
| Task Step 1 | Completed | Determine how to fill the need to staff PPS Compliance function in accordance with the DSRIP Compliance Program. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 2 | Completed | Establish PPS chain-of-command for compliance enforcement. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 3 | Completed | Incorporate NYS Social Services Law 363-d requirements such as training, education and disciplinary policies into lead PPS's existing compliance plan. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 4 | Completed | Customize PPS lead's existing compliance plan and programs (e.g., HIPAA) for the PPS, consistent with NYS Social Services Law 363-d, and present to the Executive Committee for approval. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 5 | Completed | Conduct first quarterly PPS compliance workgroup meeting. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 6 | Completed | Publish PPS Compliance Plan (including standards of conduct, receipt of complaints/non-retaliation policies, and monitoring procedures, annual report on conflicts of interest), distribute to PPS partners. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA") | Completed | Administer VBP activity survey to network | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 | YES |
| Task Step 1 | Completed | Review final State value-based payment roadmap upon release. | 07/01/2015 | 12/31/2015 | 07/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 2 | Completed | Develop value-based payment assessment and partner value-based payment reporting framework. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 3 | Completed | Assess the baseline of value-based payment arrangements and associated revenue across all PPS partners. (To be completed/updated on an annual basis or as required). | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 4 | Completed | Develop preferred compensation and MCO strategy framework (including a regular schedule of meetings with MCOs) through Finance subcommittee. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 5 | Completed | Develop provider education and engagement strategy, and conduct education sessions with PPS provider partners, focused on value-based payment concepts and potential contracting arrangements. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 6 | Completed | Incorporate findings from assessments into a baseline PPS value-based payment plan. | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA | Completed | Submit VBP support implementation plan | 01/01/2017 | 06/30/2017 | 01/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | YES |
| Task Step 1 | Completed | Review final State value-based payment roadmap upon release. | 07/01/2015 | 06/30/2016 | 07/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 2 | Completed | Review baseline assessment of PPS partners' value-based payment revenue to inform development of PPS value-based payment plan. | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 3 | Completed | Conduct gap assessment between current volume of value-based revenue across the PPS network and State target of 90%. | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 4 | Completed | Establish annual targets for volume of value-based revenue across the PPS network (To be completed on an ongoing basis). | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 5 | Completed | Finalize PPS value-based payment plan and present to Executive Committee for approval. | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task | Completed | Establish partner value-based payment reporting | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| Step 6 | | requirements and procedures to enable ongoing monitoring of PPS value-based payment revenue. | | | | | | | |
| Task Step 7 | Completed | Provide quarterly updates to Executive Committee on progress toward value-based payment and revise PPS plan as needed. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 8 | Completed | As part of a provider adoption strategy, develop provider and MCO education and engagement strategy for PPS provider partners and MCOs, to facilitate understanding of the process and requirements necessary for engaging in various levels of value-based payment arrangements. | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 9 | Completed | Develop value-based payment educational materials and share with PPS provider partners and MCOs (e.g., "lessons learned" from providers with advanced value-based payment arrangements, the role of the PPS in assisting with value-based payment transition for its provider partners, etc.). | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Milestone #6 Develop partner engagement schedule for partners for VBP education and training | Completed | Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports | 01/01/2017 | 06/30/2017 | 01/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | YES |
| Milestone #7 Execute the PPS's Partner Engagement Schedule for VBP Education and Trainings. Track training progress, as appropriate. | Completed | PPS-Defined VBP Milestone (Financial Stability Milestone #7) | 07/01/2017 | 09/30/2018 | 07/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 | YES |
| Task Step 1 | Completed | Create VBP Overview and make available to PPS Partners. This will describe what value based payments are, their important role in the DSRIP program, how they will help to improve patient outcomes, and how VBP will reshape our healthcare system. | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 | |
| Task Step 2 | Completed | Develop and roll out instructor-led trainings on transitioning to VBP to primary care providers/practices, behavioral health providers, and CBOs focused on social determinants. The purpose of this training is to share knowledge on how to establish VBP contracts, and resources needed for transitioning to VBP. | 12/01/2017 | 03/31/2018 | 12/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 | |
| Task | Completed | Continue executing the PPS's Partner Engagement Schedule | 04/01/2018 | 09/30/2018 | 04/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| Step 3 | | for VBP Education and Trainings. Instructor-led training will be tailored for primary care providers/practices, behavioral health providers, and CBOs focused on social determinants, respectively. Training progress will be tracked, as appropriate. | | | | | | | |
| Milestone #8 Collaborate with Community Based Organizations (CBOs) on an ongoing basis to address VBP Social Determinants of Health, and develop a plan to ensure that CBOs are included in system transformation efforts. | Completed | PPS-Defined VBP Milestone (Financial Stability Milestone #8) | 07/01/2017 | 09/30/2018 | 07/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 | YES |
| Task Step 1 | Completed | Hire an Assistant Director, DSRIP Partner Engagement and Relations, who will work closely with and build relationships with PPS Partners and CBOs. A Project Coordinator will also assist with these efforts. | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 | |
| Task Step 2 | Completed | Review Community Needs Assessment and identify social determinants of health which need to be addressed. | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 | |
| Task Step 3 | Completed | Hold monthly CBO meetings to build relationships between community-based partners and the PPS. VBP social determinants of health will be discussed on an ongoing basis. | 07/01/2017 | 09/30/2018 | 07/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |
| Task Step 4 | Completed | Develop a plan to ensure that CBOs are included in system transformation efforts. | 04/01/2018 | 09/30/2018 | 04/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|---|---|---|
| Finalize PPS finance structure, including reporting structure | If there have been changes, please describe those changes and upload any supporting documentation as necessary. | Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box. |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|--|
| Finalize PPS finance structure, including reporting structure | The Governance Committee Template uploaded as part of Governance Milestone #1 reflects Sub-Committee membership changes for DY5, Q2. |
| Perform network financial health current state assessment and develop financial sustainability strategy to address key issues. | |
| Finalize Compliance Plan consistent with New York State Social Services Law 363-d | |
| Develop a Value Based Payments Needs Assessment ("VNA") | |
| Develop an implementation plan geared towards addressing the needs identified within your VNA | |
| Develop partner engagement schedule for partners for VBP education and training | |
| Execute the PPS's Partner Engagement Schedule for VBP Education and Trainings. Track training progress, as appropriate. | |
| Collaborate with Community Based Organizations (CBOs) on an ongoing basis to address VBP Social Determinants of Health, and develop a plan to ensure that CBOs are included in system transformation efforts. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|---------------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Pass & Complete | |
| Milestone #8 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
|----------------|----------------|

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

- **Provider engagement:** The PPS must meaningfully engage with PPS partners and communicate a set of PPS partner/provider funding schedules at the outset of DSRIP implementation to ensure that partners and their providers understand the process and project milestones tied to receiving payment from the PPS. In addition, as the PPS begins to engage partners around the Master Services Agreement and clinical operational planning, it will need to be transparent on the budgeting and payment processes, and educate partners on the ties to funds flow and, ultimately, funding schedules.
- **Availability of DSRIP waiver funds/ability of PPS to achieve and draw down incentive payments:** The PPS must successfully achieve and report on State-established milestones and metrics to draw down incentive payments and subsequently distribute funds to its partners. The PPS has and will continue to engage in a thoughtful planning process to ensure it is able to achieve DSRIP milestones and metrics in a timely manner and to the best of its ability.
- **Timing of DSRIP waiver funds:** Once the PPS has demonstrated successful achievement of reporting and/or performance metrics, incentive payments will not be made for 90-120 days, leaving a potential gap in funding available to support DSRIP projects. The PPS must actively track payments received and expenditures incurred to minimize the periods of low cash holdings. In addition, judicious usage of the PPS Contingency Fund will help to alleviate periods of potential low cash holdings.
- **PPS resources will be insufficient to address substantial financial fragility of partners:** If partners are financially fragile, the PPS will face a challenge in supporting it through possible transitions to financial health or organizational evolution. The PPS will work to identify issues early and work with PPS partners to identify and implement strategies as practicable.
- **MCO engagement and willingness to meaningfully participate:** The transition to value-based payments across the PPS will require the engagement and willingness of Medicaid managed care organizations (MCOs) to transform their existing fee-for-service contracts into value-based payment contracts that sustain safety net providers over five years. DSRIP goals to reduce unneeded ED visits and hospital admissions provide direct benefits to the bottom line of MCOs, while reducing hospital revenues. The PPS will continue engaging Medicaid MCOs through DSRIP implementation planning and through monthly meetings to ensure Medicaid MCOs are meaningfully engaged in the development of transition plans and have sufficient lead time and benefit sharing to prepare for the transition to value-based payments.
- **Partners in multiple PPSs will face challenges participating in managed care strategy:** Partners participating in multiple PPSs face nearly unprecedented challenge in the complexity of their coming value based reimbursement landscape. Not only will reimbursement shift away from FFS, but they may have multiple contracts with the same MCO due to participation in multiple PPSs. The PPS will continue to engage partners through partner meetings and on-going communication and coordinate with other PPSs with shared partners to maximize efficiencies, where possible.



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

- Formation of a contracting entity: The structure/composition of the legal entity that is created for the purposes of value-based contracting has yet to be defined.

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- Performance reporting: The PPS will need to identify a point-of-contact in each partner organization for finance-related matters (e.g., reporting and policies/procedures).
- Governance: The PPS governance structure must be capable of executing financial responsibilities; the PPS governance structure must evolve to incorporate Medicaid MCOs to support transition to value-based payments.
- IT: The PPS IT systems must support central finance and performance reporting to inform and track PPS and project-level budgets and funds flow; the PPS IT systems must support population health management to enable partners to improve patient outcomes that will drive the transition to value-based payments with Medicaid MCOs and other payers.
- Physician and Provider Engagement: The PPS must effectively engage and educate physicians regarding population health management and project-specific clinical interventions, requirements and payment schedules associated with entering into contracts with the PPS.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|-------------------------|--|--|
| PPS Executive Committee | Larry McReynolds, Chair, Family Health Centers at NYU Langone | Review and approve recommendations from Finance Sub-Committee. |
| PPS Controller | Mohamood Ishmael, NYU Langone Health | Review and manage PPS expenditures. |
| PPS Compliance Officer | Sharon Kurtz, NYU Langone Health | Implement and maintain PPS compliance plan. |
| Internal Auditor | NYU team lead by Sharon Kurtz | Review PPS financial ledgers. |
| External Auditor | The NYU Langone Brooklyn PPS point persons are Lisa Vanchieri and Mohamood Ishmael | Review PPS financial ledgers. |
| Finance Sub-Committee | Lisa Vanchieri, Chair, NYU Langone Health | Review and monitor financial health of PPS partners; generate recommendations on PPS finance activities. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 3.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|---|--|
| Internal Stakeholders | | |
| Provider Partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center. | Participant in PPS and recipient of funds. | Responsible for performance on program metrics, participation in clinical project implementation, accountability for use of funds. |
| External Stakeholders | | |
| Managed Care Organizations | Partner in establishing value-based payment arrangements. | In collaboration with the PPS, develop value-based payment arrangements within the five-year DSRIP period. |
| NYS Department of Health | Oversight over value based payment arrangements | Provide feedback and support as the PPS establishes and enters into value-based payment arrangements. |



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

A shared IT infrastructure across the PPS will prove instrumental in allowing the PPS to maintain a real-time assessment of its financial health, including the ability to track expenditures submitted by partners and receipt of payments from DOH as well as access to financial sustainability data and project performance reporting. A robust IT infrastructure will also be vital to the ongoing tracking of financial compliance and to the annual financial audits performed by internal and external auditors. A shared IT infrastructure is also a critical cornerstone which will enable the PPS to transition to value based payments, by tracking and leveraging population health data.

✅ IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The financial sustainability Work Stream will be considered successful based on the demonstrated ability to:

- Identify, monitor, and improve the PPS partner organizations that are or will become financially fragile during the course of the DSRIP period
- Seamlessly implement and adhere to financial controls and the PPS compliance plan
- Establish and execute the PPS' plans to transition to the targeted volume of value-based payment revenues

IPQR Module 3.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 04 – Cultural Competency & Health Literacy

✅ IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| Milestone #1 Finalize cultural competency / health literacy strategy. | Completed | This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: -- Identify priority groups experiencing health disparities (based on your CNA and other analyses); -- Identify key factors to improve access to quality primary, behavioral health, and preventive health care -- Define plans for two-way communication with the population and community groups through specific community forums -- Identify assessments and tools to assist patients with self-management of conditions (considering cultural, linguistic and literacy factors); and -- Identify community-based interventions to reduce health disparities and improve outcomes. | 07/01/2015 | 12/31/2015 | 07/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | YES |
| Task Step 1 | Completed | Identify oversight staff and process for Cultural Competency/Health Literacy Strategy. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Based on Community Needs Assessment, identify priority populations experiencing health disparities. | 07/01/2015 | 12/31/2015 | 07/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 3 | Completed | Develop and conduct a PPS-wide best practices and gap analysis in Cultural Competency and Health Literacy across existing programs and interventions (possibly in conjunction with other Brooklyn PPSs). | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 4 | Completed | Research and identify PPS best practices/centers of excellence in achieving provider Cultural Competency; | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| | | research industry best practices on health literacy enhancement strategies (including assessments and tools to assist patients with self-management of conditions). | | | | | | | |
| Task Step 5 | Completed | Consult with Partners, providers and CBOs to inform the strategy. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 6 | Completed | Develop a written Cultural Competency/Health Literacy strategy, action plan and monitoring process to address the prioritized areas, signed off by the PPS Executive Committee. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material). | Completed | This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: -- Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy -- Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | YES |
| Task Step 1 | Completed | Identify existing clinician and broader workforce training programs that exist across the PPS to leverage or enhance (do as part of Milestone 1 strengths/gap analysis). | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 2 | Completed | Collaborate with training vendor on cultural competency training development and delivery options. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 3 | Completed | Identify champions (including clinicians and community based organizations) that will support training strategies addressing the drivers of health disparities | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 4 | Completed | Develop strategy for encouraging partner participation in health disparities training | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 5 | Completed | Determine scope, scale, audience, format and content for training programs, focused on targeted populations and health disparities identified in Milestone 1 strengths/gaps analysis. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 6 | Completed | Develop a written Cultural Competency Training Strategy (signed off by PPS Executive Committee). | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 7 | Completed | Establish process for on-going assessments to identify gaps and needs | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Finalize cultural competency / health literacy strategy. | |
| Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material). | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
|----------------|----------------|

No Records Found



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

We see several risks to implementing the Cultural Competency/Health Literacy (CC/HL) strategy and trainings. Key risks include:

- Workforce capacity issues, including resources and the capacity to identify a CC/HL coordinating body/staff in a timely fashion and to activate sufficient training staff with the necessary skills and competencies in CC/HL, and the ability of staff to be available, and released to attend training.
- Ensuring the IT infrastructure is in place to support training program development, delivery and tracking.
- Ability to develop and execute a contract with a training vendor in a timely fashion.
- Partner communication and engagement issues, including the ability to ensure active participation of all PPS partners in a CC/HL strengths and gap analysis.
- Practitioner communication and engagement issues, including the ability to ensure providers and CBOs engagement in training programs and to successfully change provider/practitioner behavior around CC/HL best practices.

The NYU Langone Brooklyn PPS intends to mitigate these risks through broad partner and practitioner communication and planning strategies and activities, incorporating CC/HL standards and training parameters into partner contracts (or expectation-setting where there are no contracts) and enforcing or reinforcing those standards/expectations, and significant and dedicated NYU Langone Brooklyn PPS Leadership and project management oversight and coordination.

✔ IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The CC/HL strategy development and training strategy are highly dependent on several other work streams, including Workforce strategy (regarding training staff), IT infrastructure (regarding tracking of training participants), and partner and practitioner engagement (all described above), as well as the widespread adoption of culturally competent population health management functions and capabilities and successful clinical integration across the PPS partners. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant challenges given project requirements.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|--|--|--|
| CC/HL strategy and training oversight | Larry McReynolds, Executive Sponsor, DSRIP, Family Health Centers at NYU Langone Matthew Penziner, Executive Director, NYU Langone Health | Input and approval of CC/HL and training strategies (ultimately responsible for the strategies). |
| Day-to-day coordination and implementation of the strategy | Kris Batchoo, NYU Langone Health | CC/HL coordination policies and processes. |
| Training Strategy planning and development | NYU Langone Brooklyn PPS Central Services | Lead training program development and implementation. |
| Approval of CC/HL strategy and training | NYU Langone Brooklyn PPS Executive Committee | Oversee CC/HL strategy and training plan for the PPS |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 4.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|---|--|
| Internal Stakeholders | | |
| NYU Langone Brooklyn PPS Partners (including NYU, FQHCs, physicians, behavioral health agencies, and community based organizations). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center. | Role in identifying best practices/centers of excellence | Participate in strengths/gap analysis. |
| NYU Langone Brooklyn PPS Practitioners, clinical and non-clinical providers | Recipients of training programs | Commit to and undertake CC transformation. |
| External Stakeholders | | |
| 1199/Training Vendor | Training development and delivery | Curriculum and format development, Subject Matter Expertise, presenters. |
| NYU Langone Brooklyn PPS attributed members and their families | Ultimate recipient of transformed care delivery | Feedback through patient surveys. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Electronic access to cross-PPS data on patients' health services, health status, demographics, etc. (through EHRs and HIE) is critical to this work stream. Shared IT infrastructure across the PPS is critical to enable population-wide data analytics/clinical informatics to identify target populations for prioritized interventions, track patients and measure care quality and outcomes across clinical projects and ensure true population health management. The IT tools the Patient Navigation Center will deploy, including a centralized repository of community resources, will help address the social determinants impacting patients' health. The use of patient portals across the PPS will facilitate patient communication, education and engagement to help ensure patients are receiving the care and information they need in a culturally competent manner. Finally, cross-PPS IT tools will be critical to administer and track the performance of training programs and other interventions to know what is working and what is not.

✓ IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of our CC/HL strategy will be measured through the clinical project-specific metrics and quarterly reporting, and by periodically reviewing whether the strategy and training are successful (e.g., through provider and/or patient feedback surveys) and need to be revised.

IPQR Module 4.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 05 – IT Systems and Processes

✅ IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s). | Completed | Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment. | 04/01/2015 | 03/31/2016 | 04/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 | NO |
| Task Step 1 | Completed | Identify/validate contacts at each partner organization. | 04/01/2015 | 09/30/2015 | 04/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Develop data sharing & interoperability requirements and plan for using existing external resources (e.g., RHIOs). | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 3 | Completed | Develop, distribute and collect detailed survey to determine current state. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 4 | Completed | Establish process for partners to conduct IT self-assessment and to validate those assessments. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 5 | Completed | Establish process for periodic data reporting on IT capabilities. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 6 | Completed | Conduct gap identification and analysis. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 7 | Completed | Develop mitigation strategies to resolve IT interoperability and data sharing gaps. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Milestone #2 Develop an IT Change Management Strategy. | Completed | IT change management strategy, signed off by PPS Board. The strategy should include: -- Your approach to governance of the change process; -- A communication plan to manage communication and involvement of all stakeholders, including users; -- An education and training plan; -- An impact / risk assessment for the entire IT change | 07/01/2015 | 06/30/2016 | 07/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| | | process; and -- Defined workflows for authorizing and implementing IT changes | | | | | | | |
| Task Step 1 | Completed | Meet to determine general governance approach to IT Change Management, including accountabilities and deliverables. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Design communication plan to partner end-users as part of overall DSRIP communications strategy. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 3 | Completed | Use survey tool to help identify user education and training requirements. | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 4 | Completed | Develop education and training plan. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 5 | Completed | Leverage NYU ITIL methodology current IT change management model to develop PPS model for IT change management (e.g. demand management/workflows for authorizing and implementing IT changes, prioritization, approvals, testing, release management, etc.). | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 6 | Completed | Conduct initial risk assessment & risk mitigation approach. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 7 | Completed | Finalize change management plan at the PPS and obtain Executive Board authorization on IT change management strategy. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 8 | Completed | Develop plan for how central PPS IT services will be made available to providers. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 9 | Completed | Communicate IT change management model to partners. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network | Completed | Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: -- A governance framework with overarching rules of the road for interoperability and clinical data sharing; -- A training plan to support the successful implementation of new platforms and processes; and -- Technical standards and implementation guidance for sharing and using a common clinical data set -- Detailed plans for establishing data exchange agreements | 07/01/2015 | 03/31/2017 | 07/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | NO |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| | | between all providers within the PPS, including care management records (completed subcontractor DEAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing). | | | | | | | |
| Task Step 1 | Completed | Engage with SHIN-NY & RHIOs on pre-planning. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Identify PPS leadership who will be responsible for developing roadmap. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 3 | Completed | Develop strategies for connectivity based on interoperability requirements and current state assessment, including setting technical standards for sharing and using common clinical data sets. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 4 | Completed | Develop governance framework and PPS policies/standards; ensure Board approval of the same. | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 5 | Completed | Draft and execute all legally binding agreements related to data exchange, including subcontractor Data Exchange Applications & Agreements and HIPAA Business Associate Agreements. | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 6 | Completed | Estimate and identify resource requirements, in addition to those provided in gap analysis. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 7 | Completed | Develop training plan. | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 8 | Completed | Develop phased implementation roadmap. | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities | Completed | PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities. | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | NO |
| Task Step 1 | Completed | Engage and ready all partners to gain consent from patients for use of data. | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 2 | Completed | Assess communication channel options and establish communications approach (e.g. portals, email, etc.). | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 3 | Completed | Identify process for working with front office provider staff on patient engagement. Assess RHIO use across PPS for Medicaid beneficiaries and MU adoption. | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task | Completed | Develop and obtain approval on plan for outreach to patients | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Step 4 | | actively engaged in clinical projects including culturally and linguistically isolated patient populations. | | | | | | | |
| Milestone #5 Develop a data security and confidentiality plan. | Completed | Data security and confidentiality plan, signed off by PPS Board, including: -- Analysis of information security risks and design of controls to mitigate risks -- Plans for ongoing security testing and controls to be rolled out throughout network. | 10/01/2015 | 06/30/2016 | 10/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task Step 1 | On Hold | Develop data security (including 2-factor authorization) & confidentiality plan (including CFR42/BH) based on State and Federal requirements (e.g., DEAs and HIPAA BAAs) and on existing Lutheran and NYU plans. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task Step 2 | On Hold | Assess risks and design mitigation approaches that are tailored to the risk type and include monitoring and oversight. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task Step 3 | On Hold | Obtain Executive Board approval for final plan. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 | |
| Task Step 4 | Completed | Complete the fourth set of SSP workbooks (PL, PM, SA, CP, and MA) and upload during the DY2, Q1 reporting period in MAPP. Per DOH guidance, completion of all four sets of SSP workbooks will complete the requirements for IT Systems and Processes Milestone #5. The NYU Lutheran PPS has completed the prior three sets of SSP workbooks, which were uploaded in MAPP during the following required DSRIP quarterly reporting periods. Set 1 (IA, SC, CM, and AC) - uploaded during DY1, Q2 reporting period in MAPP Set 2 (AT, AU, IR, PE, and PS) -uploaded during DY1, Q3 reporting period in MAPP Set 3 (CA, RA, SI, and MP) - uploaded during DY1, Q4 reporting period in MAPP | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s). | |
| Develop an IT Change Management Strategy. | |
| Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network | |
| Develop a specific plan for engaging attributed members in Qualifying Entities | |
| Develop a data security and confidentiality plan. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
|----------------|----------------|

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

IT Systems Design

- Risk: Ability to anticipate and define access, use and interoperability requirements (e.g., data elements that need to be shared, unique user access requirements, workflow integration requirements, end user limitations, etc.).
- Mitigation Strategy: Engage PPS partners early; develop robust IT current state survey and review thereof; develop robust technical support, training and communications strategies; leverage industry best practices and NYU implemented strategies.

IT Systems Implementation

- Risk: Integration with third party systems (disparate IT systems), end user availability for training and education, relative lack of technical resources within PPS partner organizations, incompatible EHRs, lack of critical information systems.
- Mitigation Strategy: Conduct detailed technical review during planning phase; identify IT leads within each partner organization and engage them early, and throughout the planning and implementation process; develop robust technical support, training and communications strategies; provide guidance on preferred EHR platforms; leverage NYU expertise and experience.
- Risk: Timing and availability of RHIO/SHIN-NY capabilities.
- Mitigation Strategy: Work with RHIO/SHIN-NY on pre-planning to align timelines and implementation planning activities.

IT Governance Structure:

- Risk: Ability to develop and enforce IT standards and policies across the PPS.
- Mitigation Strategy: Leverage PPS governance structure with senior representation from range of partner organizations; educate and communicate value of standards.
- Risk: Process for capturing and prioritizing requests in support of the NYU Langone Brooklyn PPS DSRIP clinical program objectives.
- Mitigation Strategy: Establish and communicate process for demand management and assign required responsibilities.

Data Sharing:

- Risk: Obtaining accurate PPS partner IT information.
- Mitigation Strategy: Conduct detailed technical review during planning phase.
- Risk: Obtaining consents.
- Mitigation Strategy: Establish program and process for obtaining patient consents including educating patients and providers, using the State-sanctioned RHIO consent form as a template; leverage NYU accepted process and procedures.



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

- Risk: Obtaining partner contracts for data sharing.
- Mitigation Strategy: Communicate PPS expectations and value of data sharing; ensure all contracts include HIPAA BAAs and DEAs as appropriate.

Data Security & Confidentiality:

- Risk: Many PPS partners lack detailed knowledge regarding security and confidentiality regulations.
- Mitigation Strategy: Leverage NYU technology and security services; educate PPS partners regarding security and confidentiality policies; periodically review compliance with BAAs and other legally binding agreements.

✅ IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT Work Stream will require each other organizational Work Stream to address, and each PPS clinical project implementation team to define and help prioritize, that Work Stream's/team's requirements for IT support and/or capabilities. Additionally, the IT Work Stream will require a governance structure and processes that prioritize projects and requests from other Work Streams/teams, set funding and other resource levels, and define and enforce IT-related policies. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant challenges given project requirements.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project


NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|---------------------------------|---|--|
| Program Management | Kathleen Mullaly, NYU Langone Health | Current state analysis, methodology, project management, budget management, resource management, etc. |
| EHR Design & Implementation | Nancy Beale/NYU IT, PPS PMO | Analysts, Subject Matter Experts (including clinicians), Systems Architects, End Users, Trainers, Testers, etc. |
| Security | Hai Ngo/NYU, NYU IT Security Team | Design, implement and manage security; enforce HIPAA-related and other agreements as fiduciary. |
| Infrastructure Implementation | Anthony Antinori, NYU Langone Health | Desktop, network, server, data center, help desk, etc. |
| HIE Design & Implementation | Anthony Antinori, NYU Langone Health | Design, implement and manage HIE for PPS. |
| Data & Analytics Implementation | NYU EDW and Analytics Teams, PPS PMO | Design data and analytics strategy and approach, leverage existing and new tools to deliver required capabilities. |
| IT Governance | PPS IT Sub-Committee | Design, implement and manage PPS IT governance. |
| Change Management | PPS IT Sub-Committee | Establish and manage IT change management policies and processes. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|--|---|
| Internal Stakeholders | | |
| End Users/Partners (e.g., Clinicians, administrators, community based partners, and a range of other users of the new IT systems). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center. | Users of the IT systems | Participate in design and training, and use systems to meet DSRIP objectives. |
| Patient Navigation Center (PNC) | User of the systems | Participate in design and training, and use systems to meet DSRIP objectives. |
| External Stakeholders | | |
| Patients | Will use IT tools to access PPS capabilities and information | None. |
| Non-NYU Langone Brooklyn PPS Providers, payers, State agencies | May access data generated by the PPS | Use of the data in compliance with regulations. |
| RHIO/SHIN-NY | Technology partner | Provide connectivity/interoperability support. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

PPS will measure the success of this organizational Work Stream based on progress against the milestones and steps detailed above, on our ability to generate timely and accurate progress reports as judged by the Independent Assessor and achieving system transformation and outcome measures and goals as required within the DSRIP program.

IPQR Module 5.8 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 06 – Performance Reporting

✅ IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication. | Completed | Performance reporting and communications strategy, signed off by PPS Board. This should include: -- The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; -- Your plans for the creation and use of clinical quality & performance dashboards -- Your approach to Rapid Cycle Evaluation | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | NO |
| Task Step 1 | Completed | Identify PPS members with responsibility for outcomes/impacting performance measurements. | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 2 | Completed | Align data and performance requirements with PPS member-type categories (e.g. clinical operations, finance, clinical domain/specialty, etc.) and clinical program (e.g. Diabetes, HIV, etc.). | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 3 | Completed | Design reports & dashboards. | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 4 | Completed | Work with MCOs to get more timely data than the State provides. | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 5 | Completed | Develop communication plan – including frequency of communication and process for rapid cycle evaluation. | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 6 | Completed | Draft Performance Reporting and Communications strategy (e.g. who receives which performance reports/dashboards, how often, etc.). | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 7 | Completed | Obtain Executive Board approval for Performance Reporting and Communications strategy. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Milestone #2 Develop training program for organizations and | Completed | Finalized performance reporting training program. | 10/01/2016 | 06/30/2017 | 10/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 | NO |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| individuals throughout the network, focused on clinical quality and performance reporting. | | | | | | | | | |
| Task Step 1 | Completed | Identify PPS members requiring training. | 10/01/2016 | 06/30/2017 | 10/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task Step 2 | Completed | Identify scope of training (e.g., quality/process improvement strategies and monitoring, performance reporting, and pay for performance and pay for reporting) | 10/01/2016 | 06/30/2017 | 10/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task Step 3 | Completed | Identify PPS team and develop a comprehensive strategy to lead and provide oversight over training | 10/01/2016 | 06/30/2017 | 10/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task Step 4 | Completed | Design training content tailored for user communities. | 10/01/2016 | 06/30/2017 | 10/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task Step 5 | Completed | Develop model and tools to track/manage the training program. | 10/01/2016 | 06/30/2017 | 10/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task Step 6 | Completed | Communicate training program including access, goals, benefits, etc. | 01/01/2017 | 06/30/2017 | 01/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task Step 7 | Completed | Implement program, track participation, continuously improve program based on feedback. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Establish reporting structure for PPS-wide performance reporting and communication. | |
| Develop training program for organizations and individuals | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| throughout the network, focused on clinical quality and performance reporting. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
|----------------|----------------|

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

| |
|--|
| <p>Data:</p> <ul style="list-style-type: none">• Risk: The quality and range of data available to measure and understand quality and performance may not be sufficient.• Mitigation Strategy: Develop customized data and analytics capabilities; leverage NYU advanced analytics resources. <p>Alignment and Communication:</p> <ul style="list-style-type: none">• Risk: PPS performance may not represent a significant percentage of each providers business and they may not focus sufficiently on the metrics.• Mitigation Strategy: Engage members and communicate the benefits and requirements of PPS participation; incent performance. • Risk: Members may not understand the performance measures or they may feel that they can't significantly influence the measures.• Mitigation Strategy: Tailor training for the different groups that will be accessing and using the reports and dashboards; provide performance reporting down to the practice or individual level wherever possible; share successful implementation strategies among partners to develop best practices within the PPS. • Risk: PPS leaders (e.g., Central Services and/or clinical program leadership) may not understand how the performance is measured or who they should work with to address specific performance gaps.• Mitigation Strategy: Provide analytics expertise to support leadership in understanding performance and assessing high impact areas. <p>Logistics:</p> <ul style="list-style-type: none">• Risk: PPS resources are distributed across Brooklyn and have many demands on their time.• Mitigation Strategy: Provide a flexible training approach that includes online/on-demand as well as in-person training program alternatives. |
|--|

✔ IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

| |
|---|
| <p>The performance reporting Work Stream will be dependent on IT to aggregate and integrate the necessary data and produce the necessary reports and dashboards. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant challenges given project requirements.</p> |
|---|



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|---------------------|---|---|
| Reporting Leader | Kris Batchoo, NYU Langone Health | Manage this Work Stream. |
| Reporting Analysts | Kris Batchoo, NYU Langone Health Olga Lanina, NYU Langone Health Anthony Baboolal, NYU Langone Health | Provide clinical and business data domain expertise and analytical support. |
| Training Leaders | PPS PMO & Clinical Programs | Develop training curriculum and coordinate/manage training program. |
| Trainers | PPS PMO and/or Contracted Service | Conduct training. |
| IT Data Integrators | Kathleen Mullaly, NYU | Integrate data required for reporting and analytics. |
| IT Developers | NYU IT | Develop on-line training tools, reports and dashboards. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 6.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|--|---|---|
| Internal Stakeholders | | |
| IT | Deliver IT capabilities | Data, analytics tools, reports, dashboards, training modules, training administrative tools. |
| Communications | Organize and manage communications | Coordinate stakeholder communications. |
| End-Users/Partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center. | Receive and use the performance reporting information | Appropriate use of the tools and information & provide input/feedback on usefulness of the tools. |
| External Stakeholders | | |
| State DOH | Prescribe reporting requirements | Provide feedback on performance. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

Shared IT infrastructure will be critical in standardizing and aggregating data for reporting and analytical purposes. Additionally, reporting tools can be standardized and efficiently deployed and managed across the PPS. The PPS anticipates leveraging Salient and the MAPP tool to help populate dashboards and deliver performance data to the PPS providers.

✔ IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The success of this Work Stream will be measured based on our ability to meet the established milestone targets by leveraging IT infrastructure (described in previous module) and the PPS's ability to use data to influence quality and performance. The governance committees, PMO and clinical program leadership will use these tools to monitor progress and identify areas for improvement/intervention. Additionally, PPS will track system transformation and outcome measures as required within the DSRIP program.

IPQR Module 6.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Milestone #1 Develop Practitioners communication and engagement plan. | Completed | Practitioner communication and engagement plan. This should include: -- Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure -- The development of standard performance reports to professional groups --The identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee | 10/01/2015 | 12/31/2016 | 10/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 | NO |
| Task Step 1 | Completed | Establish practitioner engagement and communication infrastructure for overseeing outreach, education and engagement of practitioners; strategy to be coordinated with partner communication and engagement strategy. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 2 | Completed | Create listserv, newsletter and website for providing on-going update and performance reports to practitioners; establish communication mechanism for receiving comments and questions. | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task Step 3 | Completed | Engage professional practitioner organizations including MSSNY, county associations, ACP chapters or AAFP affiliations. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |
| Task Step 4 | Completed | Assign practitioner representatives to PPS committees including Governance, Clinical Project Planning, IT, and Finance. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 5 | Completed | Conduct outreach with practitioners, through face-to-face meetings and webinars, to develop better understanding of PPS goals, metrics and clinical project plans. | 01/01/2016 | 12/31/2016 | 01/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda. | Completed | Practitioner training / education plan. | 01/01/2016 | 06/30/2017 | 01/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 | NO |
| Task Step 1 | Completed | Identify needed training capacity for practitioners through engagement of Clinical Sub-Committee and partner surveys. | 01/01/2016 | 06/30/2017 | 01/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task Step 2 | Completed | Identify vendor/internal resources for practitioner training/education development. | 04/01/2016 | 06/30/2017 | 04/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task Step 3 | Completed | Set up training/education curriculum that is specifically designed for practitioners. | 04/01/2016 | 06/30/2017 | 04/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task Step 4 | Completed | Establish plan for evaluating on-going training needs. | 01/01/2017 | 06/30/2017 | 01/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |
| Task Step 5 | Completed | On-going tracking and monitoring of training programs including: evidence of training take-up, description of training programs delivered, participant level data and training outcomes. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Develop Practitioners communication and engagement plan. | |
| Develop training / education plan targeting practioners and | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
|----------------|----------------|

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The PPS has had preliminary communication and engagement with practitioners and will embark on a comprehensive and on-going education and engagement strategy to ensure successful DSRIP implementation. Ambulatory care practitioners are essential to achieving the NYU Langone Brooklyn PPS's goal of reducing avoidable hospitalizations and readmissions. Practitioner buy-in to the PPS's clinical projects' evidence-based protocols, population health management strategies, required IT infrastructure, and focus on care coordination and patient navigation are important for the PPS to achieve its desired milestones and outcomes. Providers need to be continuously engaged in order to understand and effectuate their role and responsibilities in system transformation. Because practitioner engagement is so essential to meeting DSRIP goals, the PPS will identify "practitioner champions" who will play a key role in engaging practitioners and informing implementation. The PPS will also leverage existing professional group communication channels to ensure on-going communication and engagement.

✅ IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner engagement will be closely interdependent with many other work streams including clinical integration, clinical project planning, population health management, partner engagement, governance, workforce training and value-based reimbursement. The PPS will need to work very closely with practitioners to ensure an understanding of and engagement with the DSRIP goals, metrics, and outcomes and to ensure their perspectives are incorporated into every step of the implementation. Practitioner engagement will also interact with workforce training as part of the retraining, recruiting, and redeploying of staff with appropriate skill sets.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|-----------------------------------|--|--|
| Practitioner Engagement Oversight | Dr. Gary Kalkut, NYU Langone Health Dr. Isaac Dapkins, Medical Director, NYU Langone Brooklyn PPS | Oversees practitioner engagement and communication infrastructure to ensure outreach, education and engagement of practitioners. |
| Practitioner Training Oversight | NYU Langone Brooklyn PPS Central Services, TBD | Oversees practitioner education and training. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 7.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|--|---|
| Internal Stakeholders | | |
| NYU Langone Brooklyn PPS Leadership | Oversight and on-going communication and engagement. | Lead communication, outreach and engagement with practitioners. |
| External Stakeholders | | |
| "Practitioner champions" | Active engagement on PPS Executive Committee, Sub-Committees and work groups. | Represent physicians on various committees; play a key role in driving professional engagement. |
| Leads of Professional Groups | Includes representation of Practitioner Champions and PPS partners. | Provide natural communication channel to professions to ensure communication and engagement. |
| Practitioner partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center. | Ensuring key stakeholders across the PPS are represented and have input in the various PPS committees. | Participate in various PPS committees. |



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

At the highest level, a successful IT strategy and clinical project implementation structure and implementation plan development process are critical to achieving clinical integration across providers involved in a specific project and across the PPS. The integrated delivery system will establish shared connectivity, registries, care coordination tools, and analytics across the PPS in order to meet DSRIP performance goals and successfully implement DSRIP clinical projects. This shared IT infrastructure will support and promote practitioner engagement through the use and sharing of data and by providing access to IT tools.

✅ IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The PPS will measure the success of its practitioner engagement strategy by providing quarterly updates on the development of the practitioner communication and engagement plan and practitioner training strategy. The PPS will use the clinical metrics, speed and scale tables and provider ramp ups to measure progress towards achieving practitioner engagement milestones.

IPQR Module 7.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 08 – Population Health Management

✅ IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Milestone #1 Develop population health management roadmap. | Completed | Population health roadmap, signed off by PPS Board, including: -- The IT infrastructure required to support a population health management approach -- Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizations --Defined priority target populations and define plans for addressing their health disparities. | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | NO |
| Task Step 1 | Completed | Identify those responsible for population health management roadmap development, monitoring and reporting. | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 2 | Completed | Conduct current state IT assessment, including those elements needed to support population health management. | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 3 | Completed | Assess PCMH status of primary care partners and establish a strategy to address needed progress. | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 4 | Completed | Conduct workforce assessment that includes functions needed for population health management. | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 5 | Completed | Analyze data from IT, PCMH and workforce assessments. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 6 | Completed | Using the PPS's Community Needs Assessment, identify priority target populations, including those with targeted chronic conditions aligned with chosen DSRIP projects and to reduce excess readmissions and ED visits. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 7 | Completed | Draft and finalize population health management roadmap. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 8 | Completed | Obtain approval of population health management roadmap from Brooklyn Bridges PPS Leadership. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Milestone #2 Finalize PPS-wide bed reduction plan. | Completed | PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings. | 10/01/2015 | 09/30/2019 | 10/01/2015 | 09/30/2019 | 09/30/2019 | DY5 Q2 | NO |
| Task Step 1 | Completed | Identify staff responsible for developing and reporting on bed reduction plan. | 10/01/2015 | 09/30/2019 | 10/01/2015 | 09/30/2019 | 09/30/2019 | DY5 Q2 | |
| Task Step 2 | Completed | Develop implementation plans for the ED Triage and Observation Unit projects. | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 | |
| Task Step 3 | Completed | Develop method to monitor the impact of DSRIP and care activities on utilization. | 01/01/2018 | 09/30/2019 | 01/01/2018 | 09/30/2019 | 09/30/2019 | DY5 Q2 | |
| Task Step 4 | Completed | Draft and finalize bed reduction plan. | 01/01/2018 | 09/30/2019 | 01/01/2018 | 09/30/2019 | 09/30/2019 | DY5 Q2 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|---------------------------------------|----------|-----------------------------|---|---|---------------------|
| Finalize PPS-wide bed reduction plan. | kbatchoo | Templates | 32_DY5Q2_PHM_MDL81_PRES2_TEMPL_Meeting_Schedule_Template_-_Population_Health_Management_Milestone_#2_(DY5,_Q2)_26000.xlsx | Meeting Schedule Template - Population Health Management Milestone #2 | 10/31/2019 11:24 AM |
| | kbatchoo | Documentation/Certification | 32_DY5Q2_PHM_MDL81_PRES2_DOC_PPS-wide_Bed_Management_Plan_(NYU_Langone_Brooklyn_PPS)_Final_25770.pdf | PPS-wide Bed Management Plan (NYU Langone Brooklyn PPS) | 10/24/2019 01:54 PM |

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Develop population health management roadmap. | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---------------------------------------|---|
| Finalize PPS-wide bed reduction plan. | The NYU Langone Brooklyn PPS has met the requirements to complete Population Health Management Milestone #2. Documentation evidencing the completion of this milestone has been uploaded to support milestone completion. |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
|----------------|----------------|

No Records Found



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

The NYU Langone Brooklyn PPS has identified the following key challenges and risks that could impact our ability to achieve the milestones for the Population Health Management section:

- Limited implementation (e.g., due to delays, unforeseen challenges) of any of the interdependent work streams (see below), including the PPS's IT strategy, PCMH strategy, central services and patient navigation strategies, workforce strategy, cultural competency/health literacy strategy, etc.
- Limited success in educating and engaging providers and CBOs on the PPS's IDS and PHM approach (bridging the disconnect between system-level expectations and provider-level understanding or realities), and to facilitate their adoption of the IT, staffing and workflow changes necessary to implement PHM in a timeframe that meets the PPS's milestone and speed/scale targets.
- Limited success in engaging NYU Langone Brooklyn PPS patients in the PPS's population health management activities and initiatives.

The NYU Langone Brooklyn PPS intends to mitigate these risks through broad Partner, practitioner and patient communication and planning strategies and activities, formal Brooklyn cross-PPS discussions and efforts, and significant and dedicated NYU Langone Brooklyn PPS Leadership and project management oversight (ensuring each of the clinical projects get implemented as planned and in a timely manner) and coordination of all of these intersecting work streams.

✔ IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

This Work Stream is one of the key goals and underpinnings of the DSRIP initiative. It is highly dependent on each and every one of the other organizational Work Streams and clinical projects, which together will help the NYU Langone Brooklyn PPS effectuate its population health management approach, goals and functionality across the PPS. Most critical are the patient navigation center, information technology and informatics, practitioner engagement to ensure practitioners have a deep understanding of and skills to implement PHM and effective clinical integration, and to ensure that patients are actively engaging in their care processes. Also important are cultural competency/health literacy and performance reporting to ensure that providers are delivering and patients are receiving care in a way they understand, and that providers are being monitored and measured on their performance in meeting the PPS's population health management goals. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant challenges given project requirements.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|--|--|---|
| Lead the PHM Roadmap development | NYU Langone Brooklyn PPS Central Services Population Health Management Lead, TBD | Oversight of PHM roadmap development; oversight and/or coordination across the moving parts (e.g., IT assessment; PCMH assessment and certification). |
| Lead assessments integral to PHM Roadmap | NYU Langone Brooklyn PPS Central Services Population Health Management Lead, TBD | Oversight of IT, PCMH and workforce assessments, and coordination with PHM Lead. |
| Lead the Bed Reduction strategy | TBD | Ensuring modeling of impact of clinical projects on hospital/community care utilization. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 8.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|--|---|
| Internal Stakeholders | | |
| NYU Langone Brooklyn PPS Central Services | NYU Langone Brooklyn PPS Leadership | Oversight of PHM roadmap development. |
| NYU Langone Brooklyn PPS Partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center. | Impacted by bed reduction strategy | Member of coordinating body or workgroup. |
| External Stakeholders | | |
| Medicaid beneficiaries | End user of reformed care delivery system | Feedback through surveys. |
| Workforce | Impacted by shifts in patient utilization in various care settings | Feedback through training programs. |
| CBOs (e.g., CAMBA, Visiting Nurse Service, Brooklyn Perinatal Network) | Impact patient engagement | Feedback through surveys or other tools |
| Health plans | Partners in value-based purchasing | Share experiences and tools for PHM; ultimately participate in DSRIP payment reforms. |



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

The Family Health Centers at NYU Langone, a key partner in the NYU Langone Brooklyn PPS, uses a clinical risk stratification algorithm and a set of reports including patient registries, provider reports and pre-visit planning as part of its community case management program to identify patients at risk for readmissions. NYU also brings tremendous population health management IT assets and capabilities. Both will be leveraged to support the PPS's population health management goals and strategies.

The integrated delivery system will establish shared connectivity, registries, care coordination tools, and analytics across the PPS in order to meet DSRIP performance goals and successfully implement DSRIP clinical projects.

✅ IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The PPS will measure the success of its population health management by providing updates on each of the work streams incorporated into the road map (e.g., IT, Workforce, PCMH status, Clinical Projects), including its bed reduction plan. The PPS also will use other data sources, including what the state will provide and health plan data to measure patient service utilization and outcomes. The PPS will use the clinical metrics, speed and scale tables and provider ramp ups to measure progress towards achieving population health management milestones.

IPQR Module 8.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Milestone #1 Perform a clinical integration 'needs assessment'. | Completed | Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: -- Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) -- Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration -- Identify other potential mechanisms to be used for driving clinical integration | 07/01/2015 | 03/31/2017 | 07/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | NO |
| Task Step 1 | Completed | Establish clinical project work groups (to include key providers and practitioners from partner sites) to inform the clinical integration needs assessment and strategy development (review and provide feedback). | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Map the provider landscape participating in each clinical project. | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 3 | Completed | Utilize workgroups to develop and implement CI needs assessment framework (coordinated with related needed surveys, such as a Workforce or IT survey). | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 4 | Completed | Finalize clinical integration needs assessment. | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Task Step 5 | Completed | Obtain approval of clinical integration needs assessment by Clinical Sub Committee. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 | |
| Milestone #2 Develop a Clinical Integration strategy. | Completed | Clinical Integration Strategy, signed off by Clinical Quality Committee, including: -- Clinical and other info for sharing | 01/01/2016 | 09/30/2017 | 01/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 | NO |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|---------------------|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| | | -- Data sharing systems and interoperability -- A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers -- Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination -- Training for operations staff on care coordination and communication tools | | | | | | | |
| Task Step 1 | Completed | Utilize clinical project workgroups to define desired future CI state; analyze clinical integration needs assessment to identify gaps to future state (re: IT, care management staffing and protocols, clinical protocols, etc.). | 01/01/2016 | 09/30/2017 | 01/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 | |
| Task Step 2 | Completed | Utilize clinical project workgroups to develop prioritized steps (possibly to include a workforce training plan, workflow standardization protocols, or standardize care management protocols, for example) for closing the identified CI gaps, with a particular focus on closing care transition gaps. | 01/01/2016 | 09/30/2017 | 01/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 | |
| Task Step 3 | Completed | Finalize a clinical integration strategy across all clinical projects signed off by the Clinical Committee. The clinical integration strategy will include transition strategy across care continuum and leverage care management/care coordination expertise. | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Perform a clinical integration 'needs assessment'. | |
| Develop a Clinical Integration strategy. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
|----------------|----------------|

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

At the highest level, successfully delivering needed IT and implementing the clinical projects are critical to achieving clinical integration across providers involved in a specific project and across the PPS. Each of those IP sections describe the processes the PPS is putting in place to mitigate any risks to achieving those Work Streams. Other risks similarly could impact the implementation of this Work Stream, including:

- Inability of providers and practitioners of all sizes to financially, administratively or operationally be able to adopt the HIT/HIE tools and processes necessary to effectuate clinical integration across the PPS.
- Educating and engaging practitioners sufficiently to ensure PPS-wide adoption of evidence-based clinical pathways, care models, and care transitions protocols to ensure true clinical integration across projects. Practitioners must be resourced appropriately to adopt these new care models and protocols.

The PPS has several mechanisms to mitigate these risks, including an active multi-dimensional communication and collaboration strategy with its partners and practitioners (e.g., All Partner meetings; PPS Newsletter; Regular email exchanges; Clinical Project Workgroups), including key partners/practitioners on the key Committees or workgroups necessary to oversee or implement these Work Streams, and ensuring active linkages across the Work Streams (e.g., IT and Clinical Projects). The clinical project general implementation section describes the PPS's general approach to ensuring provider engagement and capacity, and each clinical project describes the PPS's risk and mitigation strategy related to provider engagement and capacity.

✓ IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As noted in this section, this work stream is highly dependent on the IT and Clinical Project Work Streams, particularly, but also is dependent on successful Workforce, Cultural Competency/Training, and Practitioner Engagement Work Streams. Successful IT delivery and clinical project implementation are critical to achieving clinical integration across providers involved in specific projects and across the PPS. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant challenges given project requirements.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project


NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|---|---|---|
| Oversight of CI Work Stream | Clinical Sub-Committee | Oversight and approval body. |
| Lead clinical integration work stream | Dr. Gary Kalkut, NYU Langone Health | Oversee and monitor clinical integration activities. |
| Support development of clinical integration needs assessment and strategy | Project-specific clinical workgroups | Clinical integration needs assessment and strategy development. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 9.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|--|--|
| Internal Stakeholders | | |
| NYU Langone Brooklyn PPS Partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies, health homes and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center. | Active workgroup participation; acceptance and adoption of clinical integration strategy | Engage in the process and related trainings. |
| External Stakeholders | | |
| NYU Langone Brooklyn PPS patients/families | Recipients of improved care delivery/caregivers or supports for these patients | Feedback through surveys. |
| CBOs | Critical patient resources/supports | Feedback through surveys. |
| Health plans | Source of member data to monitor outcomes | Patient data. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

IT infrastructure across the PPS will be critical to supporting this Work Stream. Practitioners across the PPS, and particularly across projects, will need ready access to existing and new information and data (e.g., patient electronic health records; care management and care transitions tools and protocols; patient registries, appointment scheduling and reminder tools, provider communication tools, etc.) to be able to transform their practice to achieve clinical integration across providers in the PPS.

The NYU Langone Brooklyn PPS will establish an integrated delivery system that will connect patients and providers, and build deeply integrated and transformative clinical and care management workflows. The integrated delivery system will establish shared connectivity, registries, provider and patient portals, care coordination tools, and analytics across the PPS in order to meet DSRIP performance goals and successfully implement DSRIP clinical projects.

✔ IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The PPS will measure the success of clinical integration across time and in several ways. We will be monitoring and reporting on the project-specific process and outcome measures; monitoring and reporting on the implementation of our IT strategy; and conducting periodic patient and provider surveys about their care delivery experience (e.g., through satisfaction surveys) and practice transformation (e.g., PCMH status assessment), respectively.

IPQR Module 9.9 - IA Monitoring:

Instructions :



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 10 – General Project Reporting

✅ IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

The NYU Langone Brooklyn PPS's approach to successful clinical project implementation centers on 1) leveraging NYU Langone Hospital – Brooklyn and NYU's existing infrastructure, resources, and clinical expertise to develop robust clinical operational plans and to provide access to clinical expertise, technical assistance and central support to implement each project; 2) establishing clinical project governance and management structures that enable efficiency, effectiveness and transparency; 3) coordinating with and actively engaging key partners; and 4) establishing IT connectivity between and among PPS partners to share data, track progress against project milestones, and report on results to ensure meaningful patient outcomes.

Partner engagement is the crux of successfully implementing this approach. NYU Langone Brooklyn PPS partners bring clinical expertise, as well as culturally-competent and community-centered knowledge, relationships and resources. Each project's success hinges on harnessing this expertise and channeling it to the wider PPS's benefit. As such, partners will be integral to the individual project teams as well as the clinical project oversight structure to develop and implement each project.

This integrated, collaborative approach will enable the NYU Langone Brooklyn PPS to transform from a disparate group of providers to a highly integrated network where each clinical project works in concert to achieve DSRIP's goals. The PPS clinical projects governance and project implementation structure will leverage individual project work groups, each responsible for focusing on their project goals, interventions, and milestones, to share data-driven, evidence-based best practices and other learnings to contribute to each project's successful implementation. These work groups will be co-led by both a NYU and community-based partner representative and comprised of NYU Langone Hospital – Brooklyn, NYU, primary care and other partners. The Clinical Sub-Committee, which will report to the PPS Executive Committee and be comprised of each work group's co-leads and additional PPS clinical and administrative leadership, will oversee all clinical projects and monitor each project's implementation to lift up cross-cutting project successes and challenges. Following implementation planning, work groups will shift to assume responsibility for on-going project monitoring, performance management and provider engagement with support from the PPS central services group.

The PPS will support this implementation approach by deploying coordinated IT systems and the Patient Navigation Center, providing actionable data for care management and coordination, and facilitating technical assistance for partners to meet the challenges of implementing specific project elements.

✅ IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions :



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

Successful project implementation will depend on efforts within and across the PPS-specific work streams and also cross-PPS initiatives. Specifically, the following major interdependencies have been identified by our PPS will be addressed via cross work stream and cross PPS initiatives. These will include, but not be limited to: 1) supporting relevant partners to achieve PCMH NCQA 2014 Level 3 status; 2) successfully implementing IT systems, including EMRs and HIE connectivity; 3) contracting with MCOs to support financial sustainability; 4) engaging patients, as well as engaging providers to consistently employ evidence-based, best practice clinical protocols to achieve standardization in care coordination, quality and outcomes; 5) developing a PPS-wide budget approach to ensure adequate funds are available across projects; 6) coordinating with other PPSs; and 7) coordinating the PPS's workforce strategy and priorities across projects.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|---|---|--|
| Project Management Office | NYU Langone Brooklyn PPS PMO | Coordinate PPS-wide functionality and provide day-to-day operational support for PPS, including implementation management of selected cross-project initiatives (e.g., support PCMH objectives). |
| Clinical Sub-Committee | NYU Langone Brooklyn PPS | Oversee PPS-wide clinical project implementation and on-going monitoring. |
| Behavioral Health Work Group | NYU Langone Brooklyn PPS | Develop plan and oversee implementation of the Behavioral Health and Primary Care integration project. |
| Diabetes Work Group | NYU Langone Brooklyn PPS | Develop plan and oversee implementation of the Diabetes project. |
| HIV Work Group | NYU Langone Brooklyn PPS | Develop plan and oversee implementation of the HIV project. |
| Tobacco Use Cessation Work Group | NYU Langone Brooklyn PPS | Develop plan and oversee implementation of the Tobacco Use Cessation project. |
| Asthma Work Group | NYU Langone Brooklyn PPS | Develop plan and oversee implementation of the Asthma project. |
| ED Care Triage Work Group | NYU Langone Brooklyn PPS | Develop plan and oversee implementation of the ED Care Triage project. |
| Observation Unit Work Group | NYU Langone Brooklyn PPS | Develop plan and oversee implementation of the Observation Unit project. |
| Care Management and Navigation Work Group | NYU Langone Brooklyn PPS | Develop plan and oversee implementation of the Care Management and Navigation project. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions :

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|---|---|--|
| Internal Stakeholders | | |
| PPS Finance Sub-Committee | Conduct PPS-wide financial impact monitoring. | Responsible for on-going monitoring of the impact of the DSRIP projects on the financial health of the network and individual providers. |
| Project Advisory Committee | Represent partners in PPS governance. | Serve on PPS-wide committees as organizational and provider-type representative. |
| External Stakeholders | | |
| NYU Langone Brooklyn PPS attributed members | Impacted positively by the nine clinical projects resulting in improved access and coordination of care and overall health and health outcomes. | Beneficiaries of the PPS infrastructure and clinical projects. Responsible for playing an active role in their care. |
| Medicaid Managed Care Organizations | Contract to support financially sustainable clinical projects. | Partners in sharing claims and EHR data, negotiating and piloting new payment models. |
| NYC Department of Health and Mental Hygiene | Collaborate with the PPS to implement several Domain 3 and 4 projects (i.e., Asthma, Tobacco, HIV). | The PPS project implementation planning teams are working with DOHMH representatives to determine DOHMH responsibilities to support interventions. |
| Brooklyn-area PPSs, including OneCity Health, Community Care of Brooklyn, and Advocate Community Partners | Collaborate with the PPS on implementation of our HIV and tobacco use cessation projects. For Domain 2 and 3 projects, collaborate with the PPS by sharing best practices, lessons learned for Asthma, Diabetes and Behavioral Health projects and coordinating patient data-sharing of other PPSs lives who seek care by our PPS providers (e.g., ED Care Triage, Observation Unit). | PPSs will share best practices and avoid duplication of effort. |
| 1199 | Serves as PPS primary workforce vendor. | Assist PPS with workforce engagement, development, and training. |
| OPWDD | Committed to ensuring representation and coordination among DD providers. | Provide technical assistance to PPS, as needed, to promote and establish participation of DD providers. |
| OMH | Committed to ensuring representation and coordination among providers of mental health services. | Provide technical assistance to PPS, as needed, to support integration of behavioral health and primary care. |
| OASAS | Committed to ensuring representation and coordination among providers of substance abuse services. | Provide technical assistance to PPS, as needed to ensure integration of substance abuse providers. |



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

The development of a robust information technology platform will play a critical and central role in the success of the NYU Langone Brooklyn PPS. This platform will help ensure a cohesive and effective partnership to advance population health and value based payments between NYU Langone Hospital – Brooklyn and its various key partners. The IT infrastructure will be supported by experts at NYU, leveraging its private health information exchange and the State's Regional Health Information Organization (RHIO) in Brooklyn, Healthix.

NYU has consistently demonstrated its commitment to building a strong health information technology (HIT) infrastructure to support the mission and vision of becoming a world-class, patient-centered, integrated academic medical center. Their commitment is exemplified by the development and expansion of the hospital and clinically integrated network (CIN) dashboards, the NYU Health Information Exchange (HIE), and the implementation of Epic, our enterprise-wide electronic medical record system. These systems are the cornerstone of the NYU Langone Brooklyn PPS's Enterprise Clinical Platform (ECP), which, along with our Patient Navigation Center, will successfully integrate our mission to reduce avoidable hospital use and improve access and delivery of appropriate clinical services in Brooklyn.

The hospital dashboard leverages HIT systems and administrative data for the purpose of monitoring key indicators for operational, financial, and quality performance. Building on this, the CIN dashboard layers external claims data and additional clinical information from HIE. These tools support information-sharing and transparency while allowing clinical and administrative teams to identify areas for improvement. Metrics are available on the site, physician, population and patient level, allowing for sufficient drill down to support actionable quality improvement. These tools also advance risk stratification, predictive and population analytics, and may be provided to the PPS.

NYU launched the HIE, an electronic platform to mobilize patient information across physicians and organizations. All physicians in inpatient and outpatient settings are required to be electronically connected to this exchange. In addition, NYU has connected to approximately 200 physician practices in its voluntary network accounting for 26 EMRs. The PPS's IT team is currently in process of planning our connectivity strategy to our PPS partners and its Patient Navigation Center in order to share clinical data and track patient progress in the community. Further, connecting post-acute facilities to the HIE will provide a platform for increased communication and information exchange between providers. The HIE will allow care protocols to be shared and clinical issues to be communicated within and across care settings to improve the efficiency and quality of care provided to our patients. The HIE will also be supported by a consistent EMR system in Epic, which will be implemented throughout the NYU Langone Hospital – Brooklyn system by Autumn 2016. Protocols, developed as part of care redesign for DSRIP, will be incorporated into Epic to guide providers along the clinical continuum.

By enhancing the capacity for providers across the care community to connect and share information about patients, NYU Langone Brooklyn PPS will continue to create the ability to measure and improve quality of care, enable care redesign, and coordinate care for our attributed population and across our community.

✓ IPQR Module 10.6 - Performance Monitoring



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

As part of the State's goal to "better understand[] the patterns of health outcomes and healthcare within each region of the state to assist with network formation," the NYU Langone Brooklyn PPS will foster an environment of quality performance reporting and culture through our main clinical projects. This includes setting common, evidence-based protocols where applicable, and tracking the improvement in health outcomes through the State's tools, such as its DSRIP Performance Chartbooks, DSRIP Dashboards, DSRIP Domain 3 Clinical Metrics Dataset, Salient Performance Data, and other DSRIP relevant performance data. Examples of how the projects will fit into the development of a quality performance reporting system and culture include the development of collaborative, evidence-based standards of care including medication management and the care engagement process for Project 3.a.i, the implementation of evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings for Project 3.c.i, and the development and implementation of evidence-based asthma management guidelines for Project 3.d.ii.



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

The NYU Langone Brooklyn DSRIP program recognizes the value of community collaboration, including community-based organizations as equal and active partners and embracing true and meaningful community engagement. This model provides the best opportunity for creating a truly integrated delivery system, with prevention as the cornerstone of the system, with the aim of bringing healthcare services deep into the community and stabilizing and improving the health of fragile populations. Our plan achieves this goal by defining DSRIP as a health program that incorporates the social determinants of health as fundamental to improving the outcomes of medical interventions. This recognizes the unique character of CBOs whose inherent cultural and social competence provide a vector to addressing these social determinants. The NYU Langone Brooklyn PPS leverages the special skills, assets and contributions of CBOs, embedding their representation in the governance structure and in working groups. The program's Clinical Projects Workplan delineates specific functions that capitalize on CBO expertise. Examples of current plans to embed CBO participation in clinical activities include:

- Leveraging culturally-specific organizations to serve as cultural brokers for messaging on appropriate use of the emergency department;
- Promoting training and employment opportunities to build a community-based and linguistically and culturally competent community health workforce;
- Subcontracting with CBOs to provide health education and wellness prevention services;
- Capitalizing on CBO existing expertise on particular health issues such as asthma prevention through home inspection; and
- Developing and disseminating health information to hard to reach populations

Potential associated risk includes assuring that DSRIP has sufficient infrastructure and financial resources to oversee CBO partnerships, including establishing a standard of practice expectation, provide training, and monitor activities.

IPQR Module 10.8 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 11 – Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

| Funding Type | Year/Quarter | | | | | | | | | | Total Spending (\$) |
|---------------------------|----------------|-------------------|-------------------|-------------------|-------------------|-------------------|-------------------|-------------------|-------------------|-------------------|---------------------|
| | DY1(Q1/Q2)(\$) | DY1(Q3/Q4)(\$) | DY2(Q1/Q2)(\$) | DY2(Q3/Q4)(\$) | DY3(Q1/Q2)(\$) | DY3(Q3/Q4)(\$) | DY4(Q1/Q2)(\$) | DY4(Q3/Q4)(\$) | DY5(Q1/Q2)(\$) | DY5(Q3/Q4)(\$) | |
| Retraining | 0.00 | 0.00 | 367,649.00 | 367,648.00 | 130,000.00 | 100,000.00 | 75,000.00 | 75,000.00 | 25,000.00 | 25,000.00 | 1,165,297.00 |
| Redeployment | 0.00 | 0.00 | 0.00 | 0.00 | 200,000.00 | 200,000.00 | 88,000.00 | 88,000.00 | 25,000.00 | 0.00 | 601,000.00 |
| New Hires | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 70,000.00 | 65,000.00 | 135,000.00 |
| Other | 0.00 | 420,892.00 | 230,000.00 | 75,000.00 | 225,000.00 | 225,000.00 | 197,000.00 | 197,000.00 | 75,000.00 | 75,000.00 | 1,719,892.00 |
| Total Expenditures | 0.00 | 420,892.00 | 597,649.00 | 442,648.00 | 555,000.00 | 525,000.00 | 360,000.00 | 360,000.00 | 195,000.00 | 165,000.00 | 3,621,189.00 |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|-----------------|--------------------|
| Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Milestone #1 Define target workforce state (in line with DSRIP program's goals). | Completed | Finalized PPS target workforce state, signed off by PPS workforce governance body. | 07/01/2015 | 06/30/2016 | 07/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task Step 1 | Completed | Establish oversight and review process over Workforce Impact Analysis and defined workforce state. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 | |
| Task Step 2 | Completed | Identify and map out the specific requirements of each DSRIP project and the new services each of the projects will require or deliver. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 3 | Completed | Determine project-by-project workforce impact on the PPS to develop target workforce state. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 4 | Completed | Develop "To Be" Workforce analysis including specifications for the kinds, numbers, and location of workers needed to accomplish the PPS's strategic project requirements and milestones. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 5 | Completed | Obtain approval from Executive Committee on target workforce state. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state. | Completed | Completed workforce transition roadmap, signed off by PPS workforce governance body. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task Step 1 | Completed | Develop decision-making model that defines how and by whom any decisions around resource availability, allocation, training, redeployment and hiring will be made and signed off. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 2 | Completed | Coordinate with clinical sub-committees to prioritize workforce training, redeployment and hiring to achieving "target state". | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Sep 3 | Completed | Create five year workforce transition roadmap for addressing workforce impacts, filling workforce gaps, and building workforce "target state" | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 4 | Completed | Define timeline of when these workforce changes will need to take place and what the dependencies are for training, | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|-----|
| | | redeployment and hiring. | | | | | | | |
| Task Step 5 | Completed | Obtain approval of workforce transition roadmap from Executive Committee. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state. | Completed | Current state assessment report & gap analysis, signed off by PPS workforce governance body. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | NO |
| Task Step 1 | Completed | Develop and implement workforce survey to assess partners' provider and staff capacity and determine "As Is" workforce status. | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 2 | Completed | Map current state analysis against future state analysis to develop gap analysis | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 3 | Completed | Identify percentage of employees impacted from full placement, partial placement, no placement. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 4 | Completed | Develop recruitment plan and timeline for new hires, if needed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 5 | Completed | Conduct refined workforce budget analysis for submission to the State. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 6 | Completed | Finalize current state assessment and obtain PPS governance approval | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements. | Completed | Compensation and benefit analysis report, signed off by PPS workforce governance body. | 07/01/2015 | 06/30/2016 | 07/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 | YES |
| Task Step 1 | Completed | Develop process and work plan for conducting a compensation benefit analysis | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 2 | Completed | Determine whether compensation and benefit analysis will be conducted by PPS staff, vendor, or coordinated across multiple Brooklyn PPSs | 07/01/2015 | 03/31/2016 | 07/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 | |
| Task Step 3 | Completed | Work with partners to gather compensation and covered benefits of existing roles that may potentially be redeployed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 4 | Completed | Compare obtained compensation and benefit information against future positions' compensation and covered benefits. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 5 | Completed | Create compensation and benefit analysis. | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter | AV |
|--|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|----|
| Task Step 6 | Completed | Develop policies for impacted staff who face partial placement, retraining or redeployment | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Task Step 7 | Completed | Review and obtain approval of compensation and benefit analysis plan from Executive Committee. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 | |
| Milestone #5 Develop training strategy. | Completed | Finalized training strategy, signed off by PPS workforce governance body. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | NO |
| Task Step 1 | Completed | Define current state training needs (through partner and stakeholder engagement) and in consultation with clinical sub-committees | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 2 | Completed | Conduct a skills assessment to understand existing staff capability for training assessment | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 3 | Completed | Contract with training vendor(s) | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 4 | Completed | Develop training needs assessment. | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 5 | Completed | Develop training strategy, including identifying existing training resources, gaps and needed capacity | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 6 | Completed | Develop training timeline and workplan | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 7 | Completed | Establish training budget | 04/01/2016 | 09/30/2016 | 04/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 8 | Completed | Launch training/retraining. | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |
| Task Step 9 | Completed | On-going tracking and monitoring of training programs including: evidence of training take-up, description of training programs delivered, participant level data and training outcomes. | 07/01/2016 | 09/30/2016 | 07/01/2016 | 09/30/2016 | 09/30/2016 | DY2 Q2 | |

IA Instructions / Quarterly Update

| Milestone Name | IA Instructions | Quarterly Update Description |
|----------------|-----------------|------------------------------|
|----------------|-----------------|------------------------------|

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Define target workforce state (in line with DSRIP program's goals). | |
| Create a workforce transition roadmap for achieving defined target workforce state. | |
| Perform detailed gap analysis between current state assessment of workforce and projected future state. | |
| Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements. | |
| Develop training strategy. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 11.3 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|
|---------------------|--------|-------------|---------------------|-------------------|------------|----------|------------------|----------------------------------|

No Records Found

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------|----------------|
|----------------|----------------|

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The NYU Langone Brooklyn PPS has identified the following key challenges and risks that could impact our ability to achieve the above-described milestones:

- The State has laid out an extremely tight timeframe to conduct a robust workforce analysis, including the numbers of workers who will need to be retrained or redeployed and the number of new hires. The PPS is also required to present exact numbers of new hires by type and conduct a detailed compensation and benefits analysis. To complete this analysis, the PPS will need to gather detailed information from each of its partners, many of whom are participating in multiple PPSs who will also be seeking similar information. In addition to the Workforce "As Is" analysis, the partners will also be required to respond to IT, clinical project planning and cultural competency survey assessments. Many partners will be overwhelmed with the amount of information they are required to submit to the PPS and may be challenged to return necessary information in the prescribed timeframe. To mitigate this risk, the PPS will align survey assessments, to the maximum extent possible, with other Brooklyn PPSs and will explore the possibility of sharing a vendor with other PPSs to conduct the workforce impact analysis. Furthermore, the heterogeneity of the partners' workforce and compensation systems will make a PPS-wide strategy challenging. Finally, projecting specific numbers of jobs by types many years in the future is challenging. Given the significant transformation of the health system is undergoing due to DSRIP as well as many other economic and political forces these projections will become less accurate further into the future.
- The PPS may have difficulty recruiting and hiring dedicated professionals, particularly for certain jobs for which there will be demand coming from multiple PPSs across the city.

✅ IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The Workforce Work Stream will be dependent on multiple PPS work streams. The workforce impact analysis and the development of the target workforce state will need to be conducted in close coordination with the clinical project planning team in order to define the types, numbers and locations of needed workers. Workforce training should also be closely coordinated with cultural competency and health literacy training needs and both should be integrated to the maximum extent possible. Workforce will also be dependent on the IT infrastructure to ensure tracking of training programs.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

| Role | Name of person / organization (if known at this stage) | Key deliverables / responsibilities |
|---------------------------------------|--|---|
| Workforce Impact Analysis Coordinator | Frank Scheets, NYU Langone Health Kris Batchoo, NYU Langone Health | Project management and oversight of Workforce Impact Analysis. |
| Data Analyst | Kris Batchoo, NYU Langone Health Anthony Baboolal, NYU Langone Health | Provides data support and analysis of workforce data; develops summary reports and analysis for approval. |
| Workforce Stakeholder Liaisons | William Arostegui, NYU Langone Health | Provide on-going updates and communication to PPS partners, unions, and workforce on Workforce Impact Analysis. |
| Workforce Impact Analysis Consultant | BDO | To provide on-going feedback and consultation. |
| Training Coordinator | Mary Nash, NYU Langone Health | Oversee deployment of workforce training and retraining. |
| Training Vendors | 1199 TEF and possibly others TBD | A training vendor that can provide training modules and/or certification training to support workforce re-training needs. |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

| Key stakeholders | Role in relation to this organizational workstream | Key deliverables / responsibilities |
|--|---|---|
| Internal Stakeholders | | |
| Workforce Staff reporting to Matthew Penziner | Monitoring and implementing Workforce steps and ensuring compliance with milestones | Will oversee workforce implementation, quarterly reporting to the State, and monitoring of workforce impact analysis. |
| External Stakeholders | | |
| 1199 SEIU | Training Vendor | Training vendor to provide training modules; 1199 will also be engaged to provide feedback on workforce impact analysis |
| Other unions | Impacted Members | Provide feedback on workforce impact analysis. |
| Other Brooklyn PPSs (Maimonides and HHC) | PPS Strategic Partner | Coordinate workforce impact analysis, partner survey collection, training, and compensation and benefit analysis |
| Partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center. | Participants | Provide critical information to inform workforce impact analysis and participate in trainings. |



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

The IT infrastructure that is established will be used to track training progress, including how many people have been trained, the subject of the training and when the training took place. The PPS will leverage IT to provide analytics that support workforce planning and evaluation.

✅ IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of our workforce strategy will be measured through meeting milestones and quarterly reporting. We will also measure the success of our workforce strategy against meeting the targets of redeployed, retrained, and hired staff and the workforce budget. The PPS will establish a reporting structure that will allow us to track our progress against our milestones.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 11.10 - Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|----------|-----------------------------|---|--|---------------------|
| kbatchoo | Documentation/Certification | 32_DY5Q2_WF_MDL1110_DOC_Workforce_Staffing_Impact_Narrative_(NYU_Langone_Brooklyn_PPS)_-_DY5,_Q2_Reporting_25996.pdf | Workforce Staffing Impact Narrative (NYU Langone Brooklyn PPS) – DY5, Q2 Reporting | 10/31/2019 10:42 AM |
| kbatchoo | Templates | 32_DY5Q2_WF_MDL1110_TEMPL_Workforce_Staffing_Impact_Actuals_(NYU_Langone_Brooklyn_PPS)_-_DY5,_Q2_Reporting_25995.xlsx | Workforce Staffing Impact Actuals (NYU Langone Brooklyn PPS) – DY5, Q2 Reporting | 10/31/2019 10:41 AM |

Narrative Text :

The PPS reported Workforce Staffing Impact Actuals for DY5, Q1 and DY5, Q2 during the DY5, Q2 reporting period in MAPP.

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

| Benchmarks | |
|--|-------------------|
| Year | Amount(\$) |
| Total Cumulative Spending Commitment through Current DSRIP Year(DY5) | 3,621,189.00 |

| Funding Type | Workforce Spending Actuals | | Cumulative Spending to Date (DY1-DY5)(\$) | Cumulative Percent of Commitments Expended through Current DSRIP Year (DY5) |
|---------------------------|-----------------------------------|-----------------------|--|--|
| | DY5(Q1/Q2)(\$) | DY5(Q3/Q4)(\$) | | |
| Retraining | 2,801.06 | 0.00 | 1,838,466.15 | 157.77% |
| Redeployment | 0.00 | 0.00 | 350,607.00 | 58.34% |
| New Hires | 102,471.91 | 0.00 | 585,478.90 | 433.69% |
| Other | 50,852.80 | 0.00 | 833,119.61 | 48.44% |
| Total Expenditures | 156,125.77 | 0.00 | 3,607,671.66 | 99.63% |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|----------------|------------------|------------------|-------------------------|--------------------|
|----------------|------------------|------------------|-------------------------|--------------------|

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 11.12 - IA Monitoring:

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

✓ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. PCMH Status- Significant funding required to support partners' meeting PCMH NCQA 2014 Level 3 status greater than resources provided by the State; no guarantee partners will buy in/comply. Mitigation: PPS will make best effort to conduct efficiently a current state assessment, develop plan to support deployment of PCMH solutions to eligible providers across the PPS; provide technical assistance to partners; incent providers through fund flow.
2. IT Connectivity- Significant money and expertise required to meet EHR, data sharing and HIE connectivity requirements which may be greater than PPS's resources. Mitigation: PPS will conduct current state assessment to help develop gap analysis, informing which partners to prioritize when expending resources required and timing to support partner's EHR/HIE connectivity implementation; leverage NYU's HIE solution that already connects 26 different EHRs from various institutions; provide technical assistance to partners without existing EHRs; and help establish connectivity to HIE and the RHIO.
3. MCO Contracting- Complexity and considerable legal structural impediments. Collaborative Contracting Model requires that each partner remain autonomous. Mitigation: PPS meeting with MCOs to better coordinate population health efforts and looking possibly to develop shared savings models and other risk-bearing structures with various MCOs. Plan to assist partners in developing the structure and capacity to enter into risk-based contracts.
4. Patient Engagement- Difficulties actively engaging hard to reach patients, many of whom may have little familiarity with the health care system; no insight which individuals comprise Medicaid non- or infrequent utilizers. Mitigation: PPS will actively target said patients through coordinating, training, equipping and deploying Community Health Workers as key element of the community-based patient navigation strategy; partner with CBOs to support outreach and navigation activities that are culturally competent and accessible; develop multilingual patient outreach and education materials.
5. Provider Engagement- Difficulty engaging some providers to follow IDS care coordination protocols, use standardized interventions/ tools and participate in performance management programs. Mitigation: PPS will identify clinical project leaders to serve as project champions and build support across the network leading to move from silos to optimally integrated network. Increase buy- in by including partners in PPS's governance structure. To minimize conflicting demands and over-burdening those providers committed to same projects across multiple PPSs (non-exclusive providers), seek collaboration with other Brooklyn-based PPSs. Select providers to pilot population health resources/tools to identify and track high-risk patients. Refine/ launch tools, resources and protocols across PPS based on feedback; provide technical assistance to those who struggle with implementing IDS requirements. Develop incentive programs and a communication plan to solicit feedback.
6. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required for population health management. Mitigation- None available.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy. | DY4 Q2 | Project | N/A | Completed | 01/01/2016 | 09/30/2018 | 01/01/2016 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers. | | Project | | Completed | 01/01/2016 | 09/30/2018 | 01/01/2016 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Step 1. Complete contracting with all PPS providers to ensure a robust integrated delivery system. | | Project | | Completed | 01/01/2018 | 09/30/2018 | 01/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Step 2. All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy. Ensure that the milestone has been completed. | | Project | | Completed | 01/01/2016 | 09/30/2018 | 01/01/2016 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS. | DY2 Q4 | Project | N/A | Completed | 07/01/2015 | 03/31/2017 | 07/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS produces a list of participating HHs and ACOs. | | Project | | Completed | 07/01/2015 | 03/31/2017 | 07/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Regularly scheduled formal meetings are held to develop | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| collaborative care practices and integrated service delivery. | | | | | | | | | | |
| Task Step 1. Continue to contract with the Brooklyn Health Home (BHH) for those patients who are HH-eligible. | | Project | | Completed | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2. Conduct regular coordination meetings between the BHH and Brooklyn Bridges PPS. | | Project | | Completed | 07/01/2015 | 12/31/2015 | 07/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 3. Identify how PPS partners can best utilize BHH for appropriate PPS attributed patients or become HH providers. | | Project | | Completed | 07/01/2015 | 03/31/2017 | 07/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Utilize Brooklyn Bridges PPS population health management system to identify appropriate health home patients. | | Project | | Completed | 07/01/2015 | 03/31/2017 | 07/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS. Ensure that the milestone has been completed. | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services. | DY2 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Clinically Interoperable System is in place for all participating providers. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS. | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS trains staff on IDS protocols and processes. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Conduct an assessment of providers to identify best practices and lessons learned in care coordination protocols that could be expanded across the PPS. | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 2. Establish PPS-wide clinical pathways for care | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| coordination, with the Patient Navigation Center (PNC) as the coordinating hub of many care transitions. | | | | | | | | | | |
| Task Step 3. Select sites/clinical programs to pilot and evaluate new care coordination models and protocols. Identify lessons learned and modify care coordination protocols for scheduled deployment across the PPS. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Develop PPS-wide training program to roll out and support implementation of care coordination protocols. | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Design and deploy communication strategies to PPS partners, including community based organizations, to educate patients on how to use and navigate services at the Brooklyn Bridges PPS. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 6. Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network (see IT section for details). | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 7. Communicate expectations and timeframes for achieving PPS-wide connectivity. | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 8. Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services. Ensure that the milestone has been completed. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 9. PPS will consider collaboration with MCOs, HHs, OPDs PEER advocacy organizations and residential providers that serve SMI individuals to expand access to clientele to educate and engage. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3. | DY3 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Non-Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | <u>Safety Net Hospital</u> | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | | | | | | | | |
| Lutheran Medical Center; Nyu Hospitals Center | | | | | | | | | | |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Mental Health | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Nursing Home | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task PPS uses alerts and secure messaging functionality. | | Project | | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 1. Complete current state assessment of interoperability and HIE requirements across the PPS safety net providers. | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Identify gaps highlighting where PPS safety net members' EHRs fail to meet RHIO's HIE and SHIN-NY connectivity requirements. | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 3. Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network (see IT section for details). | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Identify resources and expertise required to implement HIE connectivity plan for PPS safety net provider partners. | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Implement plan and achieve HIE connectivity across PPS safety net provider partners. | | Project | | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3. | DY3 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated | | Project | | Completed | 04/01/2017 | 03/31/2018 | 04/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| into the assessment criteria). | | | | | | | | | | |
| Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 1. Complete current state assessment of EHR systems' MU certification and PCMH Level 3 standards across the PPS. | | Project | | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 2. Identify gaps highlighting where PPS members' EHRs fail to meet MU and PCMH Level 3 certification requirements. | | Project | | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 3. Develop roadmap to achieving EHR MU & PCMH Level 3 certification requirements across PPS provider partners. | | Project | | Completed | 01/01/2017 | 06/30/2017 | 01/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task Step 4. Work with Partners to identify resources and expertise required to implement EHR MU & PCMH Level 3 certification plan for PPS provider partners. | | Project | | Completed | 10/01/2016 | 03/31/2018 | 10/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 5. Implement plan and support partners in completing their EHR MU & PCMH certification requirements. | | Project | | Completed | 01/01/2017 | 03/31/2018 | 01/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers. | DY4 Q2 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Complete current state assessment of patient registries active across the PPS safety net provider network, identifying the registry's objectives, data sources, architecture and users. | | Project | | Completed | 10/01/2015 | 12/31/2016 | 10/01/2015 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations, and, b) PPS safety net partners cannot easily upload appropriate patient data to a patient registry. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3. Develop roadmap to achieving expansion and/or establishment of patient registries for clinical projects and target populations across the PPS safety net partners. | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|--|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan for PPS safety net provider partners. | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Implement plan across PPS safety net partners. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3. | DY3 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas. | | Project | | Completed | 04/01/2017 | 03/31/2018 | 04/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards. | | Provider | Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.) | | Project | | Completed | 01/01/2017 | 03/31/2018 | 01/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 1. Complete current state assessment of EHR systems' MU certification and 2014 Level 3 PCMH standards across the PPS | | Project | | Completed | 10/01/2015 | 09/30/2016 | 10/01/2015 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task Step 2. Identify gaps highlighting where PPS members' fail to meet EHR MU and 2014 PCMH Level 3 certification requirements. | | Project | | Completed | 10/01/2015 | 09/30/2016 | 10/01/2015 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task Step 3. Develop roadmap to achieving EHR MU & 2014 PCMH Level 3 certification requirements across PPS provider partners. | | Project | | Completed | 07/01/2016 | 06/30/2017 | 07/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task Step 4. Work with Partners to identify resources and expertise required to implement EHR MU & 2014 PCMH Level 3 certification plan for PPS provider partners. | | Project | | Completed | 01/01/2017 | 03/31/2018 | 01/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 5. Implement plan and support partners in completing EHR MU and 2014 PCMH Level 3 certification requirements. | | Project | | Completed | 01/01/2017 | 03/31/2018 | 01/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 6. Confirm that partners have met EHR MU and 2014 | | Project | | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| PCMH Level 3 and/or APCM standards by the end of DY3. | | | | | | | | | | |
| Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform. | DY2 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Identify MCOs with which to schedule regular progress meetings. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 2. Launch and conduct regular meetings to track PPS's utilization trends, performance metrics and flag issues to be addressed by the PPS leadership, MCO or both parties, collaboratively. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3. Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3. Ensure that the milestone has been completed. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes. | DY4 Q2 | Project | N/A | Completed | 01/01/2017 | 09/30/2018 | 01/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation | | Project | | Completed | 04/01/2017 | 09/30/2018 | 04/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives. | | Project | | Completed | 04/01/2018 | 09/30/2018 | 04/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Step 1. Identify current models being used in the PPS. | | Project | | Completed | 01/01/2017 | 09/30/2018 | 01/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Step 2. Identify stakeholders who should be involved in each step of value based payment reform. | | Project | | Completed | 01/01/2017 | 09/30/2018 | 01/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Step 3. Develop provider incentive-based compensation model(s) to be implemented by PPS partners or across PPS clinical programs that reward achievement of patient outcomes. | | Project | | Completed | 04/01/2017 | 09/30/2018 | 04/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task | | Project | | Completed | 04/01/2017 | 09/30/2018 | 04/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Step 4. Pilot and evaluate new incentive-based compensation models. | | | | | | | | | | |
| Task Step 5. Expand implementation of provider incentive-based compensation models. | | Project | | Completed | 04/01/2018 | 09/30/2018 | 04/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate. | DY4 Q2 | Project | N/A | Completed | 10/01/2016 | 09/30/2018 | 10/01/2016 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities. | | Project | | Completed | 10/01/2016 | 09/30/2018 | 10/01/2016 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Step 1. Develop objectives and components of the community outreach plan to achieve patient engagement with the PPS. | | Project | | Completed | 01/01/2017 | 09/30/2018 | 01/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Step 2. Identify the timing, resource requirements, CHW recruitment/retraining strategies and culturally-competent expertise to launch the community outreach plan. | | Project | | Completed | 01/01/2017 | 09/30/2018 | 01/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Step 3. Implement the community outreach plan. | | Project | | Completed | 01/01/2017 | 09/30/2018 | 01/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Step 4. Develop and implement tools to track, on an on-going basis, levels of community engagement and identify priority areas for further engagement efforts by the PPS. | | Project | | Completed | 04/01/2017 | 09/30/2018 | 04/01/2017 | 09/30/2018 | 09/30/2018 | DY4 Q2 |
| Task Step 5. Review impact of community outreach activities upon the PPS communities served and refine patient engagement interventions, accordingly | | Project | | Completed | 04/01/2018 | 09/30/2018 | 04/01/2018 | 09/30/2018 | 09/30/2018 | DY4 Q2 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy. | |
| Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS. | |
| Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services. | |
| Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3. | |
| Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or ACPM by the end of Demonstration Year 3. | |
| Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers. | |
| Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3. | |
| Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform. | |
| Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes. | |
| Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|----------------------|----------------------|---------------------------|
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Fail | |
| Milestone #9 | Pass & Complete | |
| Milestone #10 | Pass & Complete | |
| Milestone #11 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment Project Narrative Template for Project 2.a.i (Create Integrated Delivery Systems that are focused on Evidence-Based Medicine/Population Health Management) | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-Point Assessment | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.a.i.4 - IA Monitoring

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project 2.b.iii – ED care triage for at-risk populations

✓ IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Patient Engagement & Acceptance- Patient behavior is extremely difficult to change, especially in the short period of time required. Mitigation: The PPS will oversee the development of enhanced clinical pathways and training of staff in collaboration with partners to address social issues that drive ED frequent flyers; utilize patient tracking and compliance tools to identify hard to engage patients; prioritize hard to engage populations, based on scale, urgent need and potential impact of targeted, intensified intervention by the PNC, EDs and/or PCMHs; develop care navigation strategies, outreach, expertise and tools with which to engage and manage these ED frequent utilizer population and will develop multilingual patient outreach and education materials with a focus on the availability of primary care services in the community. In addition, as part of the PNC (2.c.i) project, the PPS will develop a Community Resource Guide, which will distinguish between MH and SUD providers in our network to guide quality patient referrals.
2. Existing Legal Structures- Federal EMTALA requirements, including screening/treating/stabilizing/transferring all patients who enter the ED. Mitigation: None available.
3. Infrastructure Development Time - Delay in the implementation of PNC will impede efficient and timely scheduling and tracking of patients going to an ED to PCPs across the PPS. Mitigation: The PPS will leverage NYU's existing EHR and open-access scheduling to schedule and track follow-up appointments with PCPs; have case managers follow up with each patient's PCMH (as applicable) to schedule a follow-up appointment; case managers to identify the most appropriate PCMH location for follow-up PCP appointment and scheduling for patients without a PCP. Because IT/EHR systems among and between providers are separate and distinct, NYU Langone Brooklyn PPS will work with the NYU Langone IT Department to support integration and data exchange between systems.
4. Provider Engagement- Providers may resist adoption of standardized ED Care Triage project protocols. Mitigation: PPS will identify clinical project leaders to serve as project champions and liaise with partner champions to build support across the PPS provider network; engage partner providers to design and agree on standardized protocols to meet project requirements; optimize EMR and HIE functionality.
5. PCP Capacity- Insufficient number of PCPs available in the City, and existing practices cannot take on additional patients; Medicaid reimbursement structure to PCPs Mitigation: PPS will conduct an assessment to identify current capacity and analyze possible shortage areas and brainstorm ideas with provider practices to ease capacity issues, e.g. extend after-hours PCP availability in FQHCs and DTCs across the network where possible.
6. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to target patients in need for ED Care Triage services. Mitigation- None available.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | |
|------------------------|------------------------|
| Actively Engaged Speed | Actively Engaged Scale |
| DY3,Q4 | 3,634 |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| PPS Reported | Baseline Commitment | 0 | 0 | 0 | 0 |
| | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Approved | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone #1 Establish ED care triage program for at-risk populations | DY3 Q4 | Project | N/A | Completed | 05/01/2015 | 03/31/2018 | 05/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Stand up program based on project requirements | | Project | | Completed | 05/01/2015 | 03/31/2018 | 05/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 1. Conduct a current state assessment at Lutheran MC ED and NYU Cobble Hill ED to understand current ED discharge workflows and processes related to ED screening, patient education, ED discharge and scheduling post-ED follow-up visits with primary care providers. | | Project | | Completed | 05/01/2015 | 09/30/2015 | 05/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2. Review research on effective strategies for reducing ED readmissions and for educating patients on proper use of the ED. | | Project | | Completed | 05/01/2015 | 09/30/2015 | 05/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 3. Interview ED patients to get a better understanding what would encourage them to use primary care resources instead of the ED. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 4. Develop patient education strategies on appropriate use of the ED based on key findings from patient survey in Step 3 | | Project | | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 5. Roll out patient education strategies with community partners | | Project | | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 6. Develop a plan for a PPS ED discharge program that provides LMC and Cobble Hill ED patients with the following upon discharge: 1. Education on appropriate ED use 2. A scheduled appointment with a primary care provider of their choice 3. Enroll all eligible patients into health home 4. SBIRT screening to identify potential ED "frequent fliers" appropriate for referral to substance abuse care. | | Project | | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Step 7. Identify ED discharge program lead | | | | | | | | | | |
| Task Step 8. Determine resource needs to successfully implement the discharge program. | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 9. Recruit, train and assign staff to discharge unit | | Project | | Completed | 12/31/2017 | 03/31/2018 | 12/31/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 10. Train ED nurses and case managers on new ED discharge procedures. | | Project | | Completed | 12/31/2017 | 03/31/2018 | 12/31/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 11. Begin conducting ED care triage services at LMC | | Project | | Completed | 04/01/2017 | 03/31/2018 | 04/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 12. Begin conducting ED care triage services at Cobble Hill | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 13. Initiate dialogue with skilled nursing facilities to reduce unnecessary ED visits and admissions. | | Project | | Completed | 12/31/2017 | 03/31/2018 | 12/31/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 14. Engage ED care triage workgroup to review ED care triage performance | | Project | | Completed | 12/31/2017 | 03/31/2018 | 12/31/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 15. Identify continuous quality improvement initiatives | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable | DY3 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.) | | Project | | Completed | 01/01/2017 | 03/31/2018 | 01/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task | | Provider | Safety Net Practitioner - | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|-----------------------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Encounter Notification Service (ENS) is installed in all PCP offices and EDs | | | Primary Care Provider (PCP) | | | | | | | |
| Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs | | Provider | <u>Safety Net Hospital</u> | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Providers Associated with Completion: | | | | | | | | | | |
| Lutheran Medical Center; Nyu Hospitals Center | | | | | | | | | | |
| Task Step 1. Conduct a current state assessment to determine which community primary care providers in the PPS will meet NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards or will meet them by DSRIP Year 3. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 2. Establish partnerships with providers identified in Step 1. | | Project | | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 3. Engage the IT Sub-Committee to: 1. Establish connectivity between participating EDs and providers identified in Step 1 2. Build real time notifications to Health Home care managers as applicable Note: These steps will be implemented in phases. | | Project | | Completed | 12/31/2017 | 03/31/2018 | 12/31/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 4. Employ the Patient Navigation Center (PNC)/Care Management strategy to coordinate open access scheduling between participating EDs and providers identified in Step 1. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider). | DY3 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources | | Project | | Completed | 07/01/2016 | 03/31/2018 | 07/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|--------------------------------|----------------------------|----------------------|---------------|--------------------------------|------------------------------|-------------------|-----------------|-----------------------------|---|
| is in place. | | | | | | | | | | |
| Task Step 1. Develop a network of primary care providers throughout the PPS community to serve as a central referral list for ED patients without a primary care provider. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 2. Develop protocols for discharge management to assist ED patients with: 1. Receiving an immediate appointment with a primary care provider. 2. Identifying and accessing needed community support resources. 3. Receiving a timely appointment with a primary care provider (if the patient has an established relationships with a primary care physician) 4. Receiving appropriate reminders of scheduled appointments 5. Determining if local PPS CHWs are required to educate and/or accompany some "frequent flier" ED patients to referred primary care site | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 3. Train staff on protocols developed in Step 2. | | Project | | Completed | 12/31/2017 | 03/31/2018 | 12/31/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 4. Evaluate success of providing patients with timely access primary care providers and determine if any revisions, training, or communication interventions are needed | | Project | | Completed | 12/31/2017 | 03/31/2018 | 12/31/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.) | DY2 Q4 | Project | N/A | Completed | 04/01/2015 | 03/31/2017 | 04/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional). | | Provider | Safety Net Hospital | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. | DY2 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Task Step 1. Complete current state assessment of EHRs and ED patient registries in use across the PPS primary care provider network. | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations; b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry; and c) PPS PCP partner organizations cannot make their schedules available to the PPS Patient Navigation Center for appointment scheduling | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Step 3. Develop roadmap to achieving expansion and/or establishment of patient registries, ability to identify "high risk" ED frequent fliers, ability for the PNC to access provider organizations' appointment schedules and EHR capabilities to track engaged ED visit populations across PPS primary care partners | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan for PPS primary care partners. | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Step 5. Implement plan across PPS primary care partners | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Establish ED care triage program for at-risk populations | |
| Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable | |
| For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider). | |
| Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.) | |
| Use EHRs and other technical platforms to track all patients engaged in the project. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|----------------------------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Fail | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass (with Exception) & Complete | |
| Milestone #5 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|-----------------------------------|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment Project Narrative - 2.b.iii - ED care triage for at-risk populations | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-Point Assessment | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.b.iii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

Project 2.b.ix – Implementation of observational programs in hospitals

✓ IPQR Module 2.b.ix.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Infrastructure Development Ramp Up
 - a. Availability of space and staff could delay in the opening of the permanent Observation Unit (OU) near NYU Langone Hospital – Brooklyn ED could impact available OU bed capacity to accommodate projected ramp-up of PPS patients. Mitigation: The PPS will develop a plan to locate temporary observation beds, develop clinical protocols, and identify the appropriate workforce to serve patients meeting observation status until the permanent unit opens.
 - b. Successful OU program relies on the Patient Navigation Center (PNC). Delays in PNC establishment would impact patient information flow to PCMHs, tracking of PPS patients, and timely scheduling of follow-up appointments, possibly resulting in avoidable admissions and/ or preventable ED visits. Mitigation: In lieu of a PNC, the PPS will leverage NYU's existing EMR and open-access scheduling to schedule appointments with NYU Langone Hospital – Brooklyn PCPs. OU case/care managers will direct patients to make appointments as part of discharge planning; OU discharge protocols will be established for hand-offs of patients between OU/ED care/case managers and community care/case managers in PCMH and HH sites. Discharge plans will include social work, home health and other services to ensure effective transition into community. NYU's HIE will be leveraged where possible to enable information sharing across partners to enable timely hand-offs for patients moving from the OU into a community setting. The PPS will conduct a current state assessment to understand partners' implementation of EHRs and HIE connectivity. The PPS will provide technical assistance, including data and analytics support, to assist partners with meeting reporting requirements. Expense for this mitigation strategy is a significant concern.
2. Reimbursement & Contracts - Observation reimbursement structure or rate under Medicaid; no or little payment for these services stop long-term investments in OU. Mitigation: The PPS will work with State Medicaid and MCOs to design a reasonable rate structure based on Medicare.
3. Provider Engagement - Providers may resist adoption of standardized Observation Unit project protocols. Mitigation: The PPS will identify clinical project leader(s) to serve as project champions PPS among ED physicians and clinicians; achieve provider buy-in by engaging providers in design and to agree upon standardized protocols to meet requirements; provide training for providers engaged with the project; facilitate connections between OU physicians/other specialists to ensure access to appropriate tests required to support OU decision making; configure EMR/HIE functionality to ensure the system is user-friendly and provides the information critical to meet project goals; create tools for ED physicians identifying OU-appropriate conditions and protocols.
7. Cross-PPS Collaboration - No other Brooklyn-based PPSs implementing this project; insufficient number of PPSs to coordinate project implementation strategies and share best practices. Mitigation: The PPS will use the MIX to understand strategies and best practices among NYS PPSs.
8. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to measure OU performance. Mitigation- None available.
9. Ramp Up- OU services dissimilar to services such as screening; ramp up not dependent on patient engagement but rather demand for services and availability/capacity of the OU.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.b.ix.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | |
|------------------------|------------------------|
| Actively Engaged Speed | Actively Engaged Scale |
| DY2,Q4 | 523 |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| PPS Reported | Baseline Commitment | 0 | 0 | 0 | 0 |
| | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Approved | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 2.b.ix.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|-----------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone #1 Establish appropriately sized and staffed observation (OBS) units in close proximity to ED services, unless the services required are better provided in another unit. When the latter occurs, care coordination must still be provided. | DY3 Q2 | Project | N/A | Completed | 05/01/2015 | 09/30/2017 | 05/01/2015 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Observation units established in proximity to PPS' ED departments. | | Provider | <u>Hospital</u> | Completed | 05/01/2015 | 06/30/2017 | 05/01/2015 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task Care coordination is in place for patients routed outside of ED or OBS services. | | Project | | Completed | 05/01/2015 | 09/30/2017 | 05/01/2015 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 1. Determine preferred location for the NYU Lutheran OU and identify costs/timing to reconfigure and equip the OU. | | Project | | Completed | 05/01/2015 | 09/01/2015 | 05/01/2015 | 09/01/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2. Identify ED physician and nurse to lead NYU Lutheran OU | | Project | | Completed | 05/01/2015 | 09/01/2015 | 05/01/2015 | 09/01/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 3. Identify preliminary set of conditions/diagnoses that will be evaluated & managed for Observation status, following best practice OU protocols | | Project | | Completed | 06/01/2015 | 09/01/2015 | 06/01/2015 | 09/01/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 4. Establish agreements with key NYU Lutheran clinical and ancillary departments to support goals, protocols and workflows of the OU | | Project | | Completed | 08/01/2015 | 09/30/2015 | 08/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 5. Confirm OU workflow and documentation; install required OU workflow prompts & documentation templates to the NYU Lutheran EHR | | Project | | Completed | 08/01/2015 | 09/30/2017 | 08/01/2015 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 6. Confirm OU staffing model | | Project | | Completed | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 7. Recruit, train and assign staff to the OU | | Project | | Completed | 08/01/2015 | 03/31/2016 | 08/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task | | Project | | Completed | 12/01/2015 | 03/31/2016 | 12/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|-----------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Step 8. Roll out OU communication/outreach strategy for Lutheran physicians, staff and patients (leverage materials from NYU Langone) | | | | | | | | | | |
| Task Step 9. Open the NYU Lutheran OU | | Project | | Completed | 05/01/2015 | 06/30/2016 | 05/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 10. Evaluate ramp-up success of placing patients into the OU and determine if any revisions, additional training, or communication interventions are needed. | | Project | | Completed | 01/01/2016 | 09/30/2017 | 01/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Milestone #2 Create clinical and financial model to support the need for the unit. | DY3 Q2 | Project | N/A | Completed | 10/01/2015 | 09/30/2017 | 10/01/2015 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task PPS has clinical and financial model, detailing: - number of beds - staffing requirements - services definition - admission protocols - discharge protocols - inpatient transfer protocols | | Provider | <u>Hospital</u> | Completed | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Providers Associated with Completion: | | | | | | | | | | |
| Lutheran Medical Center; Nyu Hospitals Center | | | | | | | | | | |
| Task Step 1. Establish the outcome metrics, benchmarks and goals the Lutheran OU team will use to measure its performance of the OU. Example of performance goals will include % of OU status patients admitted | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 2. Engage NYU Lutheran OU clinical work group and the Clinical Sub-Committee to review OU performance | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 3. Identify continuous quality improvement initiatives | | Project | | Completed | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 4. Expand the number of conditions/diagnoses which OU protocols will be applied to | | Project | | Completed | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Milestone #3 Utilize care coordination services to ensure safe discharge either to the community or a step down level of service, such as behavioral health or assisted living/SNF. | DY2 Q4 | Project | N/A | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Standard 30-day care coordination services for safe discharge to community or step-down level are implemented and specifically fitted to short-stay situations. | | | | | | | | | | |
| Task Step 1. Identify case management needs for people being discharged from OU. | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Develop case management protocols and train case management staff | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 3. Initiate case management for patients being discharged from OU | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including Direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3. | DY3 Q2 | Project | N/A | Completed | 10/01/2015 | 09/30/2017 | 10/01/2015 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.) | | Project | | Completed | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements. | | Provider | <u>Safety Net Hospital</u> | Completed | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Providers Associated with Completion: | | | | | | | | | | |
| Lutheran Medical Center; Nyu Hospitals Center | | | | | | | | | | |
| Task Step 1. Complete current state assessment of interoperability and HIE requirements across the PPS safety net providers. | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Identify gaps highlighting where PPS safety net members' EHRs fail to meet RHIO's HIE and SHIN-NY connectivity requirements. | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 3. Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network (see IT section of IDS | | Project | | Completed | 07/01/2016 | 06/30/2017 | 07/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| project 2.a.i for details). | | | | | | | | | | |
| Task Step 4. Identify resources and expertise required to implement HIE connectivity plan for PPS safety net provider partners. | | Project | | Completed | 07/01/2016 | 09/30/2017 | 07/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 5. Implement plan and achieve HIE connectivity across PPS safety net provider partners. | | Project | | Completed | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. | DY2 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 10/01/2015 | 09/30/2016 | 10/01/2015 | 09/30/2016 | 09/30/2016 | DY2 Q2 |
| Task Step 1. Complete current state assessment of EHRs and patient registries in use across the PPS primary care provider network. | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations; and, b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry | | Project | | Completed | 10/01/2015 | 06/30/2016 | 10/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 3. Develop roadmap to achieving expansion and/or establishment of patient registries, ability to identify "high risk" OU patients, ability for the PNC to access provider organizations' appointment schedules and EHR capabilities to track engaged OU populations across PPS primary care partners | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan. | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Implement plan across PPS primary care partners | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Establish appropriately sized and staffed observation (OBS) units in close proximity to ED services, unless the services required are better provided in another unit. When the latter occurs, care coordination must still be provided. | |
| Create clinical and financial model to support the need for the unit. | |
| Utilize care coordination services to ensure safe discharge either to the community or a step down level of service, such as behavioral health or assisted living/SNF. | |
| Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including Direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3. | |
| Use EHRs and other technical platforms to track all patients engaged in the project. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.b.ix.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|-----------------------------------|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment Project Narrative - 2.b.ix - Implementation of observational programs in hospitals | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-Point Assessment | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.b.ix.5 - IA Monitoring

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project 2.c.i – Development of community-based health navigation services

✓ IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Information Technology Adoption – EHRs & other technical platforms are extremely tricky to build and adopt, including ones to track all patients engaged in this project for proactive care management, and thus difficult or delayed milestone realization. Mitigation: PPS will conduct current state assessment and develop plans to advance partner implementation of EHRs/ HIE connectivity; PPS will provide technical assistance, data and analytics support to assist partners in meeting reporting requirements, and work with vendors who have successfully implemented relevant IT tools.
2. Patient Engagement- PPS may not meet patient engagement targets due to difficulty to engage patients or have them comply with care plan. Mitigation: During initial roll-out of the Patient Navigation Center (PNC), PPS will track patients' care plan compliance; identify hard to engage populations; analyze data to determine size, location, clinical needs and demographic profiling of these populations to identify reason for resistance; prioritize populations, based on scale, urgent need and potential impact of targeted, intensified intervention by PNC; develop culturally-specific care navigation strategies, expertise and tools with which to engage patients; deploy community health workers and embed care managers in PCMH sites for active patient engagement; staff will receive training and support to engage patients. PPS will track populations prioritized for targeted patient navigation resources to improve patient engagement performance and lessons learned can be applied to other populations. PPS will develop multilingual patient outreach and education materials to highlight importance of primary prevention, chronic disease management, and leverage community resources to support health and well-being; CHWs will support patients' clinical needs as well as their social and economic needs.
3. Provider Engagement- Providers may resist adoption of standardized PPS patient navigation and coordination protocols. Mitigation: PPS will identify clinical project leader(s) to serve as project champions and liaise with them to build support across the PPS provider network; create provider buy-in by engaging key partner providers in design and piloting standardized patient navigation protocols to meet project requirements. PPS will aim to refine and launch PNC tools, resources and protocols based on pilot feedback and develop a community care resource guide to assist the patients and ensure compliance with protocols. PPS will configure EMR/ HIE functionality to ensure system is user-friendly and provides information critical to meet goals; provide technical assistance, including IT and communications support, to providers who may struggle with implementing PNC requirements.
4. Workforce Risk- Supply for community health workers and navigators may not meet City-, State-, and Nation-wide demand. PPS may encounter challenges recruiting adequate numbers of case managers, care coordinators and CHWs to support centralized and community-based staffing needs. Mitigation: PPS will evaluate and identify project staffing needs; prioritize and identify voluntary redeployment opportunities to fill new/vacant positions and promote retraining opportunities for these positions. PPS will recruit CHWs from diverse communities within the PPS's target area to meet the needs of PPS patients. If access required services in target area seems unlikely to meet demand, PPS will implement strategies (likely in partnership with other Brooklyn PPSs) to increase access to these services via vendor contracts and/or expanding the capacity of these organizations already in the PPS.
5. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to measure PNC performance. Mitigation: None available.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.c.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | |
|------------------------|------------------------|
| Actively Engaged Speed | Actively Engaged Scale |
| DY4,Q4 | 16,289 |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| PPS Reported | Baseline Commitment | 0 | 0 | 0 | 0 |
| | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Approved | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.c.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently. | DY3 Q2 | Project | N/A | Completed | 05/01/2015 | 09/30/2017 | 05/01/2015 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Community-based health navigation services established. | | Project | | Completed | 05/01/2015 | 09/30/2017 | 05/01/2015 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 1. Conduct current state assessment to understand existing community-based health navigation services and CHW FTEs in place among PPS partners. | | Project | | Completed | 05/01/2015 | 09/30/2015 | 05/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2. Convene a community navigation project work group/program oversight group consisting of medical, behavioral health, community nursing, and social support service providers throughout the PPS network. | | Project | | Completed | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 3. Determine the scope of the PPS's community-based health navigation services. | | Project | | Completed | 07/01/2015 | 10/30/2015 | 07/01/2015 | 10/30/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 4. Determine staffing and resources needed to support community navigation services. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 5. Hire community-based navigators as necessary (phased growth). | | Project | | Completed | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 6. Train community navigator staff on the PPS's community navigation protocols and procedures (on-going). | | Project | | Completed | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 7. Design centralized Patient Navigation Center (PNC) and determine scope of services and required staffing. | | Project | | Completed | 10/01/2015 | 06/30/2016 | 10/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 8. Design the infrastructure and work streams of the PPS's Patient Navigation Center (PNC) | | Project | | Completed | 01/01/2016 | 06/30/2016 | 01/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task | | Project | | Completed | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Step 9. Determine best implementation approach for PNC (e.g. leverage services vendor or build capabilities) | | | | | | | | | | |
| Task Step 10. Implement the initial PNC call center capabilities. | | Project | | Completed | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 11. Conduct annual review of community-navigation services to determine whether the services are successfully assisting patients in accessing healthcare services and make revisions as necessary. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #2 Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers. | DY2 Q4 | Project | N/A | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Resource guide completed, detailing medical/behavioral/social community resources and care protocols developed by program oversight committee. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Conduct current state assessment to understand the community care resource needs of PPS partners and available resources in the PPS. | | Project | | Completed | 08/01/2015 | 09/30/2015 | 08/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2. Identify industry best practices and develop resource requirements. | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 3. Develop a community care resource guide and enhance based on experience (phased development and implementation). | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity. | DY2 Q4 | Project | N/A | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Navigators recruited by residents in the targeted area, where possible. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Conduct an analysis of the PPS network and in collaboration with clinical workgroups to understand unique, culturally competent community staffing needs. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 2. Engage with community partners to help identify | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| community residents that can aid with community navigator recruitment (on-going). | | | | | | | | | | |
| Task Step 3. Hire and train community navigators. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #4 Resource appropriately for the community navigators, evaluating placement and service type. | DY3 Q2 | Project | N/A | Completed | 01/01/2016 | 09/30/2017 | 01/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Navigator placement implemented based upon opportunity assessment. | | Project | | Completed | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Telephonic and web-based health navigator services implemented by type. | | Project | | Completed | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 1. Identify skillsets necessary for community navigators. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Establish standardized job description for community navigators. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 3. Ensure that hired community navigators are trained and placed into positions based on geography, PPS programmatic need, navigator skill set and interested and cultural and linguistic match to the communities they will serve. | | Project | | Completed | 01/01/2017 | 09/30/2017 | 01/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services. | DY3 Q2 | Project | N/A | Completed | 07/01/2016 | 09/30/2017 | 07/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Navigators have partnerships with transportation, housing, and other social services benefitting target population. | | Project | | Completed | 01/01/2017 | 09/30/2017 | 01/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 1. Identify community-based organizations that can provide the PPS with access to non-clinical resources. | | Project | | Completed | 07/01/2016 | 09/30/2017 | 07/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 2. Train navigators on use of the resource guide. | | Project | | Completed | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally. | DY2 Q4 | Project | N/A | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Case loads and discharge processes established for health navigators following patients longitudinally. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Task Step 1. Conduct research on best practices in case load and discharge processes for community navigators. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Develop a case load and discharge protocol for community navigators. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Milestone #7 Market the availability of community-based navigation services. | DY2 Q4 | Project | N/A | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Health navigator personnel and services marketed within designated communities. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 1. Engage the PPS's Communications and Outreach team to develop pamphlet materials regarding available community-based navigation services. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Distribute pamphlets developed in Step 1 to all PPS providers to put on display for patients in waiting and exam rooms. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 3. Conduct an online webinar to educate PPS providers on available community-based navigation services. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project. | DY2 Q4 | Project | N/A | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Complete current state assessment of EHRs and patient registries in use across the PPS primary care provider network. | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations; b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry; and c) PPS PCP partner organizations cannot make their schedules available to the PPS Patient Navigation Center for appointment scheduling. | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 3. Develop roadmap to achieving expansion and/or | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| establishment of patient registries, ability to identify high risk, complex PPS patients, ability for the PNC to access provider organizations' appointment schedules and EHR capabilities to track engaged ED visit populations across PPS primary care partners. | | | | | | | | | | |
| Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan for PPS primary care partners. | | Project | | Completed | 07/01/2016 | 12/31/2016 | 07/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Task Step 5. Implement plan across PPS primary care partners. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently. | |
| Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers. | |
| Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity. | |
| Resource appropriately for the community navigators, evaluating placement and service type. | |
| Provide community navigators with access to non-clinical resources, such as transportation and housing services. | |
| Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally. | |
| Market the availability of community-based navigation services. | |
| Use EHRs and other technical platforms to track all patients engaged in the project. | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|---------------------|----------------------|---------------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Pass & Complete | |
| Milestone #8 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 2.c.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|-----------------------------------|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment Project Narrative Template for Project 2.c.i (Development of community-based health navigation services) | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-Point Assessment | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.c.i.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

Project 3.a.i – Integration of primary care and behavioral health services

✓ IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. PCMH Status Risk- PPS partner support needed to achieve PCMH NCQA 2014 Level 3 status by DY 3 deadline may be greater than PPS's resources. Mitigation: The PPS will conduct a current state assessment and provide technical assistance to help eligible partners become PCMH 2014 NCQA Level 3 certified by end of DY 3.
2. Information Technology Adoption Risk- PPS partners may be unable to use EHRs & other technical platforms effectively to track all patients engaged in this project. EMRs may not integrate a patient's medical and Behavioral Health (BH) records within his/her patient record. Mitigation: PPS will conduct a current state assessment and develop a plan to support partner implementation of EHRs/HIE connectivity, and provide technical assistance to aid partners with meeting tracking and reporting requirements.
3. Patient Engagement Risk- Patients may not consent to share BH records. Patients may resist engagement due to social stigma associated with BH. Mitigation: PPS will use culturally competent care managers & navigators to educate patients about benefits of sharing information with their providers and management of BH disorders within their respective cultural frameworks.
4. Provider Engagement Risk- Providers resist adoption of standardized BH Integration and IMPACT project protocols. BH and PCP providers approach patients from different practice and clinical perspectives. The warm handoff means two patient visits on the same day, which we understand Medicaid won't pay for. Mitigation: PPS will identify clinical project leader(s) to serve as project champions and liaise with them to build support across the PPS provider network; create provider buy-in by engaging partner providers; configure EMR/HIE functionality to ensure system is user-friendly and provides information critical to meet project goals. PPS will engage providers in training to promote collaborative team-based care models and increase understanding of respective perspectives. If appropriate, PPS may consider incentive programs to support consistent protocol engagement. Discussions with MCOs and the State could help mitigate the financial risks associated with this project.
5. Workforce Risk- Given the psychiatry shortage in Brooklyn and PPSs competition for similar staff, the PPS may be unable to hire adequate BH specialists to provide care under this project. Mitigation: PPS will develop a comprehensive recruiting /training plan that includes identification of Depression care managers and child psychiatrists necessary to implement the IMPACT model. PPS will also explore use of telemedicine, in light of required fiscal sustainability and capital needs, to minimize need for on-site BH staff in light of staffing shortages and investigate the use of provider incentive programs.
6. Infrastructure Development Risk- Some sites may struggle to achieve co-location of BH services due to facility configuration/ space capacity issues and possible denial of capital funding requests. Some sites may not be successful because simply co-locating services doesn't automatically lead to effective integration of services. Reimbursement structure does not support this integration long term. Mitigation: PPS's project model allows sites to use the IMPACT model where co-location is not feasible in addition to employing Model 1 (co-located BH services at PCMH locations). PPS will engage providers to adopt best practice protocols to establish communication and clinical processes to effectively work together in a co-located model.
7. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to measure success of the initiative. Mitigation- None available.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | |
|------------------------|------------------------|
| Actively Engaged Speed | Actively Engaged Scale |
| DY3,Q4 | 16,915 |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| PPS Reported | Baseline Commitment | 0 | 0 | 0 | 0 |
| | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Approved | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 3.a.i.3 - Prescribed Milestones

| Models Selected | | |
|-----------------|---------|---------|
| Model 1 | Model 2 | Model 3 |

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|--------------------|-----------------|--|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3. | DY3 Q4 | Model 1 | Project | N/A | Completed | 05/01/2015 | 03/31/2018 | 05/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3. | | | Provider | Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Behavioral health services are co-located within PCMH/APC practices and are available. | | | Provider | Mental Health | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Co-location Work Step 1. Assess current delivery of BH services in primary care provider network. | | | Project | | Completed | 05/01/2015 | 09/30/2015 | 05/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Co-location Work Step 2. Identify primary care partners that will be early adoption sites for BH co-location ("Phase 1 adopters"). | | | Project | | Completed | 08/01/2015 | 09/30/2015 | 08/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Co-location Work Step 3. Develop site-specific plans for Phase 1 adopters. | | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Co-location Work Step 4. Identify site-specific financial sustainability challenges in current reimbursement environment and develop strategies for how to fill the gap. | | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Co-location Work Step 5. Identify site-specific staffing needs and recruit, hire and train staff. | | | Project | | Completed | 04/01/2016 | 06/30/2017 | 04/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|--------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Task Co-location Work Step 6. Start BH screening and co-located services at Phase 1 adopter sites. | | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Co-location Work Step 7. Document lessons learned to adjust strategies, workflows and practices. | | | Project | | Completed | 07/01/2016 | 03/31/2018 | 07/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Co-location Work Step 8. Identify "Phase 2 adopter" sites. | | | Project | | Completed | 10/01/2016 | 09/30/2017 | 10/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Co-location Work Step 9. Develop Phase 2 site-specific plans, integrating lessons learned. | | | Project | | Completed | 09/30/2017 | 03/31/2018 | 09/30/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Co-location Work Step 10. Identify site-specific staffing needs and recruit, hire and train staff. | | | Project | | Completed | 09/30/2017 | 03/31/2018 | 09/30/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Co-location Work Step 11. Start BH screening and co-located services at Phase 2 adopter sites. | | | Project | | Completed | 09/30/2017 | 03/31/2018 | 09/30/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PCMH Work Step 1. Complete current state assessment of primary care partners with BH co-location with respect to APCM and 2014 Level 3 PCMH standards. | | | Project | | Completed | 10/01/2015 | 01/31/2016 | 10/01/2015 | 01/31/2016 | 03/31/2016 | DY1 Q4 |
| Task PCMH Work Step 2. Identify gaps highlighting where PPS safety net members' fail to meet APCM and 2014 PCMH Level 3 certification requirements. | | | Project | | Completed | 10/01/2015 | 03/01/2016 | 10/01/2015 | 03/01/2016 | 03/31/2016 | DY1 Q4 |
| Task PCMH Work Step 3. Develop roadmap to achieving 2014 PCMH Level 3 certification requirements across PPS safety net provider partners. | | | Project | | Completed | 04/01/2016 | 06/30/2017 | 04/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task PCMH Work Step 4. Work with Partners to identify resources and expertise required to implement 2014 PCMH Level 3 certification plan for PPS primary care partners implementing BH co-location. | | | Project | | Completed | 04/01/2016 | 06/30/2017 | 04/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task PCMH Work Step 5. Implement plan and support partners in completing 2014 PCMH Level 3 certification requirements. | | | Project | | Completed | 04/01/2017 | 03/31/2018 | 04/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)



| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|--------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Task PCMH Work Step 6. Confirm that all PPS primary care partner sites with BH co-location have met 2014 PCMH Level 3 or APCM standards by the end of DY3. | | | Project | | Completed | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process. | DY2 Q4 | Model 1 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Regularly scheduled formal meetings are held to develop collaborative care practices. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Develop PPS evidence-based practice guidelines, protocols and policies to implement evidence-based standards of care at partner primary care sites with BH co-location. | | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 2. Establish regular meetings at implementing sites with BH clinicians and PCPs; ensure relevant staff attend these meetings. | | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3. Develop and roll out training to providers at Phase 1 adopter sites for BH co-location. | | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 4. Monitor implementation at partner sites, capture lessons learned, and adapt practices based on lessons. | | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Implement at additional Phase 2 adopter sites and monitor implementation. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs. | DY3 Q4 | Model 1 | Project | N/A | Completed | 05/01/2015 | 03/31/2018 | 05/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task | | | Project | | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)



| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|--------------------|-----------------|--|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Policies and procedures are in place to facilitate and document completion of screenings. | | | | | | | | | | | |
| Task Screenings are documented in Electronic Health Record. | | | Project | | Completed | 05/01/2015 | 06/30/2016 | 05/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT). | | | Project | | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record. | | | Provider | Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 1. Identify appropriate PPS evidence-based preventive care screenings and administration protocols for patients ages 5 and older. | | | Project | | Completed | 05/01/2015 | 09/30/2015 | 05/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2. Develop PPS screening protocols and work flows to facilitate implementation and documentation of screenings, including protocols for "warm transfers" to BH providers for patients who screen positive. | | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 3. Develop site-specific plans to roll-out preventive care screenings at Phase 1 adopter sites and implement plans. | | | Project | | Completed | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 4. Monitor implementation at Phase 1 sites, capture lessons learned, and adapt practices based on lessons. | | | Project | | Completed | 07/01/2016 | 03/31/2018 | 07/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 5. Develop site-specific plans to roll-out preventive care screenings at Phase 2 adopter sites and implement plans. | | | Project | | Completed | 09/30/2017 | 03/31/2018 | 09/30/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 6. Adapt EHR systems to ensure screenings can be captured electronically and provide training to staff. | | | Project | | Completed | 04/01/2017 | 03/31/2018 | 04/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #4 Use EHRs or other technical platforms to track all | DY2 Q4 | Model 1 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|--------------------|-----------------|--|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| patients engaged in this project. | | | | | | | | | | | |
| Task EHR demonstrates integration of medical and behavioral health record within individual patient records. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Complete current state assessment of EHRs in use across the PPS primary care provider network, including capacity to integrate medical and BH record for services delivered at primary care site. | | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Identify gaps highlighting where a) current EHRs do not document PPS's clinical project requirements (e.g., number of screenings completed) and target PPS populations, b) PPS primary care partners cannot easily upload appropriate EHR patient data to the PPS project reporting system, c) EHRs do not integrate medical and BH record. | | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3. Develop roadmap to achieving expansion and/or establishment of EHR capabilities to track engaged patients across PPS primary care partners implementing project. | | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Identify resources, timing and expertise required to implement the patient tracking plan for PPS primary care partners. | | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Implement plan across PPS primary care partners implementing project. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #5 Co-locate primary care services at behavioral health sites. | DY3 Q4 | Model 2 | Project | N/A | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Primary care services are co-located within behavioral Health practices and are available. | | | Provider | Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|--------------------|-----------------|--|---------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Task Primary care services are co-located within behavioral Health practices and are available. | | | Provider | Mental Health | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process. | DY2 Q4 | Model 2 | Project | N/A | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Regularly scheduled formal meetings are held to develop collaborative care practices. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings. | DY3 Q4 | Model 2 | Project | N/A | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Screenings are documented in Electronic Health Record. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health). | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR). | | | Provider | Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated | | | Provider | Mental Health | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|--------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| by screening as measured by documentation in Electronic Health Record (EHR). | | | | | | | | | | | |
| Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. | DY2 Q4 | Model 2 | Project | N/A | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task EHR demonstrates integration of medical and behavioral health record within individual patient records. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #9 Implement IMPACT Model at Primary Care Sites. | DY3 Q4 | Model 3 | Project | N/A | Completed | 07/01/2017 | 03/31/2018 | 07/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has implemented IMPACT Model at Primary Care Sites. | | | Project | | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 1. Identify primary care partners that will implement IMPACT. | | | Project | | Completed | 09/30/2017 | 09/30/2017 | 09/30/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 2. Develop site-specific plans for phased implementation of program model. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 3. Identify site-specific financial sustainability challenges in current reimbursement environment and develop strategies for how to fill the gap. | | | Project | | Completed | 09/30/2017 | 09/30/2017 | 09/30/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 4. Implement site-specific plans in a phased approach and document to ensure they are adequately staffed (e.g. depression care manager, consulting psychiatrist), required screenings/services are being offered, and other project requirements are being addressed. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 5. Document lessons learned & challenges at early adopter sites with IMPACT & adapt strategy for later phases of roll-out. | | | Project | | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task | | | Project | | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|--------------------|-----------------|---------------|---------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Step 6. Monitor implementation and offer technical assistance as needed. | | | | | | | | | | | |
| Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. | DY2 Q4 | Model 3 | Project | N/A | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Policies and procedures include process for consulting with Psychiatrist. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 1. Identify PPS partner collaborative care standards, policies and procedures for IMPACT care management. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 2. Develop training & communication strategy, including materials to be rolled out across the PPS primary care provider network implementing IMPACT. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 3. Roll out provider training and materials starting with early adopter PCPs in the network, tracking participation of PCPs in the training initiatives. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 4. Monitor implementation at partner sites, capture lessons learned, and adapt practices based on lessons. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model. | DY2 Q4 | Model 3 | Project | N/A | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Depression care manager meets requirements of | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|--------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan. | | | | | | | | | | | |
| Task Step 1. Develop position requirements for Depression Care Manager (CM) per evidence-based model and NYS regulatory/reimbursement mandates. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 2. Implementing sites hire new staff members/identify current staff for CM role and PPS documents CM staffing per model. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 3. Training is provided to Depression Care Managers. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model. | DY2 Q4 | Model 3 | Project | N/A | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task All IMPACT participants in PPS have a designated Psychiatrist. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 1. Develop position requirements for Consulting Psychiatrist (PSY) per evidence-based model and NYS regulatory/reimbursement mandates. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 2. Implementing sites identify new clinician(s) /identify current clinician for PSY role and PPS documents site-specific PSY designation per model. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 3. Training is provided to consulting psychiatrists at implementing sites. | | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #13 Measure outcomes as required in the IMPACT Model. | DY3 Q4 | Model 3 | Project | N/A | Completed | 07/01/2017 | 03/31/2018 | 07/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT). | | | Project | | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task | | | Project | | Completed | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|--------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Step 1. Implement reporting mechanisms and roster system to measure numbers of patients and % receiving PHQ-2 and 9 screening for those screening positive, and SBIRT. | | | | | | | | | | | |
| Task Step 2. Monitor implementation, and develop/ implement as needed technical assistance plans to help participating partner sites achieve 90% target. | | | Project | | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #14 Provide "stepped care" as required by the IMPACT Model. | DY3 Q4 | Model 3 | Project | N/A | Completed | 07/01/2017 | 03/31/2018 | 07/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan. | | | Project | | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 1. Develop a treatment protocol and work flow for providing "stepped care" per IMPACT model. | | | Project | | Completed | 07/01/2017 | 03/31/2018 | 07/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 2. Train partners implementing IMPACT in stepped care and staff. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 3. Develop and implement site-specific plans. | | | Project | | Completed | 01/01/2018 | 03/31/2018 | 01/01/2018 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 4. Monitor implementation, including adherence to 10-12 week evaluation, and offer technical assistance as needed. | | | Project | | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project. | DY2 Q4 | Model 3 | Project | N/A | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task EHR demonstrates integration of medical and behavioral health record within individual patient records. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task | | | Project | | Completed | 01/01/2016 | 03/31/2016 | 01/01/2016 | 03/31/2016 | 03/31/2016 | DY1 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Project Model Name | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|--------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Step 1. Complete current state assessment of EHRs in use across the PPS primary care provider network, including capacity to integrate medical and BH record for services delivered at primary care site. | | | | | | | | | | | |
| Task Step 2. Identify gaps highlighting where a) current EHRs do not document PPS's clinical project requirements (e.g., number of screenings completed) and target PPS populations, b) PPS primary care partners cannot easily upload appropriate EHR patient data to the PPS project reporting system, c) EHRs do not integrate medical and BH record. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3. Develop roadmap to achieving expansion and/or establishment of EHR capabilities to track engaged patients across PPS primary care partners implementing project. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Identify resources, timing and expertise required to implement the patient tracking plan for PPS primary care partners. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Implement plan across PPS primary care partners implementing project. | | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3. | |
| Develop collaborative evidence-based standards of care including | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| medication management and care engagement process. | |
| Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs. | |
| Use EHRs or other technical platforms to track all patients engaged in this project. | |
| Co-locate primary care services at behavioral health sites. | |
| Develop collaborative evidence-based standards of care including medication management and care engagement process. | |
| Conduct preventive care screenings, including physical and behavioral health screenings. | |
| Use EHRs or other technical platforms to track all patients engaged in this project. | |
| Implement IMPACT Model at Primary Care Sites. | |
| Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. | |
| Employ a trained Depression Care Manager meeting requirements of the IMPACT model. | |
| Designate a Psychiatrist meeting requirements of the IMPACT Model. | |
| Measure outcomes as required in the IMPACT Model. | |
| Provide "stepped care" as required by the IMPACT Model. | |
| Use EHRs or other technical platforms to track all patients engaged in this project. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Fail | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Fail | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Ongoing | |
| Milestone #6 | Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|----------------------|----------------------|---------------------------|
| Milestone #7 | Pass & Ongoing | |
| Milestone #8 | Pass & Ongoing | |
| Milestone #9 | Pass & Complete | |
| Milestone #10 | Fail | |
| Milestone #11 | Fail | |
| Milestone #12 | Fail | |
| Milestone #13 | Fail | |
| Milestone #14 | Pass & Complete | |
| Milestone #15 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|-----------------------------------|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment Project Narrative - 3.a.i - Integration of primary care and behavioral health services | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-Point Assessment | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.a.i.5 - IA Monitoring

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

✓ IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. PCMH Status - PPS partner support needed to achieve PCMH NCQA 2014 Level 3 status by DY 3 deadline may be greater than PPS's resources. Mitigation: The PPS will conduct a current state assessment, develop plans to support deployment of PCMH solutions to eligible providers across the PPS by DY 3 deadline; provide technical assistance to help eligible partners become PCMH 2014 NCQA Level 3 certified by end of DY 3.
2. Information Technology Adoption - PPS may be unable to use EHRs & other technical platforms effectively to track patients engaged in this project Mitigation: PPS will conduct a current state assessment and develop a plan to support partner implementation of EHRs /HIE connectivity; provide technical assistance, including data and analytic support, to assist partners with meeting tracking and reporting requirements.
3. Provider Engagement - PPS may not reach <80% of PCPs to engage in evidence-based best practices for diabetes management. Providers may resist adoption of standardized diabetes management project protocols. Mitigation: PPS will identify PCP partner project leaders to serve as project champions and liaise with them to build support across PPS provider network; establish provider buy-in; configure EMR/HIE functionality to ensure the system is user-friendly and provides critical information. PPS will educate on best practice protocols. PPS may consider incentive programs to support consistent protocol engagement.
4. MCO Contracting - PPS may struggle to negotiate agreements with MCOs related to coordination of services for high risk populations. Mitigation: PPS will leverage NYU's population health management expertise to structure and support implementation of care coordination strategies, reimbursement and incentive payment models for preventative screenings and services for high-risk populations. PPS leadership will work with MCOs to develop value-based payment models to identify data needs and proactively address issues impacting successful implementation of models. PPS will work with partners to identify and address readiness concerns and align incentive requirements where appropriate related to assuming financial risk and assist partners (e.g., FQHCs) where appropriate to develop structure and capacity to enter into risk-based contracts. PPS will ensure compliance with the Collaborative Contracting Model, antitrust requirements, and other laws and rules impacting MCO contracting initiative.
5. Patient Engagement - A proportion of the patients will be difficult to engage and may resist disease management efforts. Mitigation: PPS will utilize patient tracking and compliance tools to identify hard to engage populations and analyze data to determine size, location, clinical needs, reasons for resistance. PPS will leverage existing patient engagement data studies and prioritize populations based on scale, urgent need and potential impact, intensify intervention by patient navigation center; develop culturally-specific care navigation strategies, expertise and tools and deploy CHWs and embed CMs in PCMH sites to actively engage patients. PPS will target patient navigation strategies and train staff to discuss lifestyle changes to limit disease's impact and improve quality of life. PPS may incent patients to increase engagement and work in concert with Health Homes to support these patients. PPS will develop multilingual patient outreach and education materials around nutrition education, exercise, and other aspects of healthy living.
6. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to measure success of the initiative. Mitigation- None available.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | |
|------------------------|------------------------|
| Actively Engaged Speed | Actively Engaged Scale |
| DY3,Q4 | 3,045 |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| PPS Reported | Baseline Commitment | 0 | 0 | 0 | 0 |
| | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Approved | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings. | DY3 Q4 | Project | N/A | Completed | 05/01/2015 | 03/31/2018 | 05/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed. | | Project | | Completed | 05/01/2015 | 03/31/2018 | 05/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 1. Develop diabetes clinical protocols and to be used by providers across the PPS | | Project | | Completed | 05/01/2015 | 09/30/2015 | 05/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2. Develop a flexible diabetes workflow model that can be adapted for use by providers across the PPS | | Project | | Completed | 10/01/2015 | 11/30/2015 | 10/01/2015 | 11/30/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 3. Develop training & communication strategy, including diabetes best practice materials to be rolled out across the PPS provider network | | Project | | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 4. Roll out provider training and materials to primary care provider organizations in the network | | Project | | Completed | 01/01/2016 | 03/31/2018 | 01/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 5. Ensure ongoing access to PPS diabetes best practice protocols and other updated diabetes management resources via PPS provider portal | | Project | | Completed | 05/01/2016 | 03/31/2018 | 05/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 6. Evaluate ramp-up success of providers utilizing the protocols and determine if any revisions and/or additional training/communication interventions are needed | | Project | | Completed | 04/01/2017 | 03/31/2018 | 04/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices. | DY2 Q4 | Project | N/A | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|--------------------------------|----------------------------|---|---------------|--------------------------------|------------------------------|-------------------|-----------------|-----------------------------|---|
| Task PPS has engaged at least 80% of their PCPs in this activity. | | Provider | Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 1. Review the PPS's diabetes disease management strategy and best practices with PCMH administrative & medical directors | | Project | | Completed | 10/01/2015 | 11/30/2015 | 10/01/2015 | 11/30/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 2. Develop training & communication strategy, including materials to be rolled out across the PPS provider network | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3. Roll out provider training and materials to primary care provider organizations in the network, tracking participation of PCPs in the training initiatives | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 4. Confirm PCP use of the diabetes best practices via the PPS administrative & medical directors | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Develop and implement strategy to engage PPS providers resistant to utilizing the PPS's diabetes disease management best practices | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management. | DY2 Q4 | Project | N/A | Completed | 06/01/2015 | 03/31/2017 | 06/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Clinically Interoperable System is in place for all participating providers. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Care coordination processes are established and implemented. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Evaluate current diabetes care team models in place across PPS primary care settings, identifying care model strengths and gaps | | Project | | Completed | 06/01/2015 | 09/30/2015 | 06/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2. Establish definitions for: a) "high risk" diabetes patients to | | Project | | Completed | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|--------------------------------|----------------------------|----------------------|---------------|--------------------------------|------------------------------|-------------------|-----------------|-----------------------------|---|
| be referred to the Health Home for case management; b) "At Risk" diabetes patients who will require CHW support to supplement diabetes educator services; and c) "Not at risk" diabetes patients who will require a standard level of diabetes education and outreach from the PPS. | | | | | | | | | | |
| Task Step 3. Define diabetes care coordination services, CHW staff roles and virtual diabetes education program to be provided to PPS primary care partners. | | Project | | Completed | 10/01/2015 | 12/31/2015 | 10/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 4. Recruit/train new staffing roles. Determine deployment of diabetes education program services (both rotating in-person and virtual resources). | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 5. Pilot & evaluate the new diabetes care coordination resources and virtual diabetes education program across selected PPS primary care sites. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 6. Expand access to diabetes care coordination resources across remaining PPS primary care provider organizations. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 7. Implement regular care coordination model evaluation and review process to assess & strengthen delivery of diabetes care coordination teams and resources | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods. | DY2 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task If applicable, PPS has established linkages to health homes for targeted patient populations. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task If applicable, PPS has implemented Stanford Model through | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| partnerships with community-based organizations. | | | | | | | | | | |
| Task Step 1. Complete current state assessment of diabetes patient registries active across the PPS primary care provider network and Brooklyn Health Home, focusing on the registries' abilities to collect valid and reliable REAL data (Race, Ethnicity and Language) to conduct hot-spotting analyses. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 2. Implement strategies to address any gaps in the collection of REAL data from patient registries. Strategies may include the use of retrospective SIMS data once patient-level SIMS data is made available by the State in December 2015. | | Project | | Completed | 01/01/2016 | 03/31/2017 | 01/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3. Run PPS "hot-spotting" analyses to identify diabetes populations at the highest risk, evaluating the specific language & cultural requirements of those highest risk communities. | | Project | | Completed | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Launch collaborative planning among PPS diabetes project leaders & the Brooklyn Health Home leaders to develop patient diabetes education (e.g. Stanford model), & outreach models, tailored to the specific community requirements, as identified in the hot-spotting analyses. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Provide Stanford model training for diabetes PCP, Health Home, PPS diabetes care coordination team members & CBO's, with approaches/content tailored to the local, high risk communities served | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 6. Pilot and evaluate diabetes Stanford model programs with diabetes populations at highest risk. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 7. Develop roadmap to run future hot-spotting analyses and expand Stanford Model strategies across targeted communities in the PPS | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population. | DY3 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and | | Project | | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| other preventive services relevant to this project. | | | | | | | | | | |
| Task Step 1. Understand current MCO contracts in place and identify opportunities to engage PPS diabetes patients in value-based contracting arrangements across providers and target populations. | | Project | | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 2. Negotiate VBP contracts with at least one MCO (note - this will be part of the PPS's broader MCO strategy). Selected MCOs must be willing to support diabetes clinical project interventions, such as timely access to claims data for reporting and implementation of clinical care and coordination protocols. | | Project | | Completed | 04/01/2016 | 06/30/2017 | 04/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task Step 3. Implement value-based payment opportunities for diabetes populations and with new payers, as appropriate. | | Project | | Completed | 04/01/2017 | 03/31/2018 | 04/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project. | DY2 Q4 | Project | N/A | Completed | 09/01/2015 | 03/31/2017 | 09/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 09/01/2015 | 03/31/2017 | 09/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Complete current state assessment of EHRs and diabetes patient registries in use across the PPS primary care provider network. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations, and, b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry. | | Project | | Completed | 12/31/2015 | 03/31/2017 | 12/31/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3. Develop roadmap to achieving expansion and/or establishment of patient registries and EHR capabilities to track engaged diabetes populations across PPS primary care partners | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan for PPS primary care | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| partners. | | | | | | | | | | |
| Task Step 5. Implement plan across PPS primary care partners | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers. | DY3 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria). | | Project | | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM. | | Provider | Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task EHR meets connectivity to RHIO/SHIN-NY requirements. | | Provider | Safety Net Practitioner - Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task EHR meets connectivity to RHIO/SHIN-NY requirements. | | Provider | Safety Net Practitioner - Non-Primary Care Provider (PCP) | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task EHR meets connectivity to RHIO/SHIN-NY requirements. | | Provider | Safety Net Mental Health | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 1. Complete current state assessment of EHR systems' MU certification, APCM and 2014 Level 3 PCMH standards across primary PPS safety net providers. | | Project | | Completed | 10/01/2015 | 01/31/2016 | 10/01/2015 | 01/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Identify gaps highlighting where PPS safety net members' fail to meet EHR MU, APCM and 2014 PCMH Level 3 certification requirements. | | Project | | Completed | 10/01/2015 | 03/01/2016 | 10/01/2015 | 03/01/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 3. Develop roadmap to achieving EHR MU & 2014 PCMH Level 3 certification requirements across PPS safety net provider partners. | | Project | | Completed | 04/01/2016 | 06/30/2017 | 04/01/2016 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task Step 4. Work with Partners to identify resources and expertise required to implement EHR MU & 2014 PCMH Level 3 certification plan for PPS safety net provider partners. | | Project | | Completed | 04/01/2016 | 03/31/2018 | 04/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 5. Implement plan and support partners in completing EHR MU and 2014 PCMH Level 3 certification requirements. | | Project | | Completed | 04/01/2017 | 03/31/2018 | 04/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Task Step 6. Confirm that all PPS safety net partners have met MU, PCMH Level 3 and/or APCM standards (by the end of DY3), and EHR connectivity requirements to RHIO SHIN-NY. | | Project | | Completed | 04/01/2017 | 03/31/2018 | 04/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|---|----------------|
| Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings. | |
| Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices. | |
| Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management. | |
| Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods. | |
| Ensure coordination with the Medicaid Managed Care organizations serving the target population. | |
| Use EHRs or other technical platforms to track all patients engaged in this project. | |
| Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|---------------------|----------------------|---------------------------|
| Milestone #3 | Fail | |
| Milestone #4 | Fail | |
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Fail | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment Project Narrative - 3.c.i - Evidence-based strategies for disease management in high risk/affected populations (adults only) | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-Point Assessment | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.c.i.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

Project 3.d.ii – Expansion of asthma home-based self-management program

✓ IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. IT Adoption- PPS may be unable to effectively use EHRs & other technical platforms to track patients engaged in this project for proactive care management and milestone reporting. Mitigation: PPS will conduct current state assessment and develop a plan to support partner implementation of EHRs /HIE connectivity; provide technical assistance to partners.
2. IT Connectivity- PPS partner support required to meet EHR, data sharing and HIE connectivity requirements may be greater than the PPS's resources. Mitigation: PPS will conduct current state assessment to develop a work plan and determine the best approach, resources required and timing to support partner's implementation of EHRs/HIE connectivity; leverage NYU's HIE platform and help establish connectivity to HIE and the RHIO/SHIN-NY.
3. Provider Engagement- Providers resist adoption of standardized asthma home-based interventions project protocols. Mitigation: PPS will identify clinical project leader(s) to serve as project champions and liaise with partner champions to build support across PPS network; establish buy-in by engaging them to design and agree upon standardized evidence-based best practice protocols; configure EMR /HIE functionality to ensure system is user-friendly and provides information critical to meet goals. PPS will provide education on the protocols and consider incentive programs to support consistent protocol engagement.
4. MCO Contracting- PPS may struggle to negotiate agreements with MCOs related to coordination of services for high risk populations. Mitigation: PPS will leverage NYU's Population Health Management expertise to structure and support implementation of care coordination strategies, reimbursement and incentive payment models. PPS leadership will work with MCOs to develop VBP models to identify data needs and address issues impacting successful implementation. PPS will work with partners where appropriate to identify and address readiness concerns; align incentive requirements related to assuming financial risk and assist partners in developing the structure and capacity to enter into risk-based contracts.
5. Patient Engagement - A portion of PPS's lives may be hard to engage and may resist disease management interventions or unable to combat environmental triggers at home. Mitigation: PPS will track patient compliance, identifying populations and analyze data to determine demographic profile, size, location, clinical needs, reasons for resistance; leverage existing patient engagement studies and prioritize populations based on scale, urgent need and potential impact; intensify intervention by PNC; develop culturally-specific care navigation strategies, expertise and tools; deploy CHWs and embed CMs in PCMH sites to discuss cultural barriers to interventions; work with airNYC to identify best practices for patient engagement and removal of environmental triggers. PPS will collaborate with DOHMH and other PPSs to leverage available city resources.
6. Workforce- PPS encounters challenges recruiting adequate numbers of CHWs to support home-based visiting program. Mitigation: PPS will identify project staffing needs and prioritize voluntary redeployment opportunities to fill vacant positions and promote retraining opportunities. PPS will coordinate efforts with workforce vendor on recruitment and training on best practices/protocols. Recruit diverse CHWs to meet needs of patients.
7. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to measure success of the initiative. Mitigation- None available.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

| Benchmarks | |
|------------------------|------------------------|
| Actively Engaged Speed | Actively Engaged Scale |
| DY4,Q4 | 1,403 |

| | Year,Quarter | DY5,Q1 | DY5,Q2 | DY5,Q3 | DY5,Q4 |
|--------------|--------------------------|--------|--------|--------|--------|
| PPS Reported | Baseline Commitment | 0 | 0 | 0 | 0 |
| | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |
| IA Approved | Quarterly Update | 0 | 0 | 0 | 0 |
| | Percent(%) of Commitment | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up. | DY3 Q4 | Project | N/A | Completed | 05/01/2015 | 03/31/2018 | 05/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma. | | Project | | Completed | 05/01/2015 | 03/31/2018 | 05/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 1. Understand current asthma clinical and home-based self-management programs in use across PPS primary care providers. | | Project | | Completed | 05/01/2015 | 09/30/2015 | 05/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2. Review and adopt best practice asthma self-management guidelines, including referral criteria to home environmental assessment, home environment trigger reduction, medication and self-management protocols. | | Project | | Completed | 05/01/2015 | 09/30/2015 | 05/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 3. Contract with vendor to provide asthma home-based self-management program. | | Project | | Completed | 10/01/2015 | 09/30/2017 | 10/01/2015 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 4. Work with vendor to develop referral flows from PPS PCPs, relevant specialists and ERs. | | Project | | Completed | 01/01/2017 | 09/30/2017 | 01/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 5. Roll out provider training and materials to NYU Lutheran emergency department staff and primary care provider organizations in the network. | | Project | | Completed | 07/01/2017 | 09/30/2017 | 07/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 6. Ensure ongoing access to PPS asthma home-based self-management protocols via the PPS website and patient portal. | | Project | | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 7. Evaluate ramp-up success of patients utilizing the home-based self-management program and determine if any revisions, | | Project | | Completed | 10/01/2017 | 03/31/2018 | 10/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| additional training, or communication interventions are needed. | | | | | | | | | | |
| Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke. | DY2 Q4 | Project | N/A | Completed | 08/01/2015 | 03/31/2017 | 08/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has developed intervention protocols and identified resources in the community to assist patients with needed evidence-based trigger reduction interventions. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Collaborate with vendor to understand their program offerings related to indoor home environment assessments and criteria for referring patients to appropriate resources. | | Project | | Completed | 08/01/2015 | 09/30/2015 | 08/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2. Adopt vendor procedures to link asthma patients with poor indoor environment triggers to appropriate resources. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3. Engage vendor to conduct a pilot program employing PPS procedures adopted in Step 2 across several PPS PCP sites and NYU Lutheran emergency department. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 4. Engage vendor and start referring PPS patients for home-based trigger reduction interventions. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 5. Evaluate data to determine success of vendor program. If successful, expand contract with vendor to scale for the whole PPS network. If not successful, reassess options with PPS's Care Management services. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #3 Develop and implement evidence-based asthma management guidelines. | DY2 Q4 | Project | N/A | Completed | 06/01/2015 | 03/31/2017 | 06/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS incorporates evidence-based guidelines that are periodically evaluated and revised, if necessary, in the design and implementation of asthma management. | | Project | | Completed | 06/01/2015 | 03/31/2017 | 06/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Adopt comprehensive evidence-based asthma management clinical guidelines to be used across PPS. | | Project | | Completed | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task | | Project | | Completed | 10/01/2016 | 03/31/2017 | 10/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|--------------------------------|----------------------------|----------------------|---------------|--------------------------------|------------------------------|-------------------|-----------------|-----------------------------|---|
| Step 2. Develop training & communication strategy, including materials to be rolled out across the PPS provider network. | | | | | | | | | | |
| Task Step 3. Roll out provider training and materials to primary care provider organizations in the network. | | Project | | Completed | 06/01/2016 | 03/31/2017 | 06/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Ensure ongoing access to PPS asthma best practice guidelines and other updated asthma management resources via PPS provider portal. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 5. Evaluate ramp-up success of providers utilizing the guidelines and determine if any revisions and/or additional training/communication interventions are needed. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans. | DY2 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task PPS has developed training and comprehensive asthma self-management education, to include basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Review and align PPS asthma self-management education materials used by PCPs in network and by selected home-based asthma care vendor. Select materials. Translate materials to meet specific cultural needs across communities served. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 2. Develop training and communication strategy to be rolled out across the PPS provider network. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3. Roll out provider training and materials to primary care provider organizations in the network. | | Project | | Completed | 07/01/2016 | 03/31/2017 | 07/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Ensure ongoing access to PPS provider training and asthma self-education services via the PPS website/patient and | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| provider portals. | | | | | | | | | | |
| Task Step 5. Evaluate ramp-up success of providers utilizing the guidelines and determine if any revisions and/or additional training/communication interventions are needed. | | Project | | On Hold | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone #5 Ensure coordinated care for asthma patients includes social services and support. | DY3 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has developed and conducted training of all providers, including social services and support. | | Project | | Completed | 07/01/2016 | 03/31/2018 | 07/01/2016 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task All practices in PPS have a Clinical Interoperability System in place for all participating providers. | | Project | | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has assembled a care coordination team that includes use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management. | | Project | | Completed | 01/01/2017 | 03/31/2018 | 01/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 1. Coordinate social services and supports (i.e. access to legal services, pest control, etc.) in collaboration with vendor for patients referred to home visits. | | Project | | Completed | 01/01/2017 | 09/30/2017 | 01/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 2. Determine how the BB PPS Patient Navigation Center (PNC) & Care Management strategy - in concert with vendor's role as PPS asthma home environmental provider - can provide social service supports. | | Project | | Completed | 01/01/2017 | 03/31/2018 | 01/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 3. Implement coordinated care model for asthma patients and continue monitoring and reviewing practices to ensure continued success. | | Project | | Completed | 07/01/2017 | 03/31/2018 | 07/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events. | DY2 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Follow-up services implemented after ED or hospital visit occurs. Root cause analysis is conducted and shared with patient's family. | | Project | | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|--------------------------------|----------------------------|----------------------|---------------|--------------------------------|------------------------------|-------------------|-----------------|-----------------------------|---|
| Task Step 1. Determine current post-ED/hospital follow-up services provided to patients admitted due to asthma. | | Project | | Completed | 10/01/2015 | 03/31/2016 | 10/01/2015 | 03/31/2016 | 03/31/2016 | DY1 Q4 |
| Task Step 2. Engage the ED Care Triage program to understand how best to integrate and implement the post-ED/hospital protocols for asthmatics into the ED Care Triage project's ED discharge program. | | Project | | Completed | 11/01/2015 | 12/31/2015 | 11/01/2015 | 12/31/2015 | 12/31/2015 | DY1 Q3 |
| Task Step 3 Develop protocols for post-ED/hospital follow-up services for patients admitted due to asthma in coordination with ED care triage group. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Engage vendor to conduct follow-up services with asthmatic patients who are admitted to the emergency department. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers. | DY3 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with health home care managers, PCPs, and specialty providers. | | Project | | Completed | 10/01/2015 | 03/31/2018 | 10/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 1. Determine current communication and asthma care coordination models in place across PPS providers, Medicaid Managed Care plans, and Health Home managers. | | Project | | Completed | 10/01/2015 | 09/30/2017 | 10/01/2015 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 2. Identify gaps in current communication and care coordination models. | | Project | | Completed | 10/01/2015 | 09/30/2017 | 10/01/2015 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 3. Engage the BB PPS Patient Navigation Center (PNC) & Care Management Strategy to enable and ensure communication, coordination, and continuity of asthma care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers. | | Project | | Completed | 01/01/2017 | 03/31/2018 | 01/01/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. | DY2 Q4 | Project | N/A | Completed | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Project Requirements (Milestone/Task Name) | Prescribed Due Date | Reporting Level | Provider Type | Status | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|---|---------------------|-----------------|---------------|-----------|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1. Complete current state assessment of EHRs and asthma patient registries in use across the PPS primary care provider network. | | Project | | Completed | 10/01/2015 | 06/30/2016 | 10/01/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations, and, b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry. | | Project | | Completed | 12/31/2015 | 06/30/2016 | 12/31/2015 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 3. Develop roadmap to achieving expansion and/or establishment of patient registries and EHR capabilities to track engaged asthma populations across PPS primary care partners | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan for PPS primary care partners. | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5. Implement plan across PPS primary care partners | | Project | | Completed | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |

Prescribed Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up. | |
| Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke. | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

| Milestone Name | Narrative Text |
|--|----------------|
| Develop and implement evidence-based asthma management guidelines. | |
| Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans. | |
| Ensure coordinated care for asthma patients includes social services and support. | |
| Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events. | |
| Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers. | |
| Use EHRs or other technical platforms to track all patients engaged in this project. | |

Milestone Review Status

| Milestone # | Review Status | IA Formal Comments |
|--------------|-----------------|--------------------|
| Milestone #1 | Pass & Complete | |
| Milestone #2 | Pass & Complete | |
| Milestone #3 | Pass & Complete | |
| Milestone #4 | Pass & Complete | |
| Milestone #5 | Pass & Complete | |
| Milestone #6 | Pass & Complete | |
| Milestone #7 | Pass & Complete | |
| Milestone #8 | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

✔ IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|-----------------------------------|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment Project Narrative - 3.d.ii - Expansion of asthma home-based self-management program | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Mid-Point Assessment | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.d.ii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

✓ IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Information Technology Adoption Risk
PPS struggles to effectively use EHRs/other technical platforms to track all patients engaged in this project for proactive care management and for milestone reporting. Mitigation: PPS will conduct a current state assessment and develop a plan to support partner implementation of EHRs/HIE connectivity; provide technical assistance, including data and analytic support, to assist partners with meeting tracking and reporting requirements.
2. Patient Engagement Risk- PPS may encounter difficulties actively engaging "hard to reach" patients, particularly those where tobacco use remains a cultural norm which may lead to low patient participation. Mitigation: PPS will leverage NYU's expertise in engaging the Chinese-American community in tobacco use cessation. Facilitate culturally-competent tobacco patient interventions and counseling and recruit providers to make referrals to the NY Quitline and Asian Quitline, as appropriate. Work with partners to develop culturally-competent outreach and engagement strategies for reaching Arab, Latino and other identified communities. Work with BH partners to engage behavioral health patients in a clinically appropriate manner. Facilitate culturally-competent tobacco patient interventions and counseling; and recruit providers to make referrals to the NY Quitline and Asian Quitline, as appropriate. PPS will develop multilingual patient education materials that identify the risks of smoking and available support to help patients quit and engage its providers to assess patient tobacco use status and train them on the risks of smoking and benefits of quitting. PPS will provide technical assistance, such as data and analytic support, to assist partners with meeting tracking and reporting requirements.
3. CBO Engagement Risk:
 - a. Demographic and socio-economic factors may impede uptake of this initiative across the PPS's population base. The PPS may struggle to sustain provider commitment in the project, as the project does not have scale and speed commitments. Mitigation: The PPS will partner with numerous CBOs that are embedded and trusted in the community and whose missions include addressing poverty, education, and cultural barriers. These partnerships will help PPS target not only the specific issue of tobacco use but also broader socio-economic and demographic factors to improve overall health and well-being. The PPS will consider the use of provider incentives for providers that successfully engage patients in tobacco use cessation conversations and make referrals to the Quitline.
 - b. The PPS may struggle to sustain provider commitment in the project, as the project does not have scale and speed commitments. Mitigation: The PPS will discuss the project's outcome measures and the importance of meeting those measures in order to receive funding. Collaborating with other PPSs and the DOHMH will help to sustain momentum and efficient allocation of project resources to maintain communication and outreach with PPS providers across Brooklyn.
 - c. Brooklyn-based CBOs are likely to be partnering with multiple PPSs and already face many competing demands for their expertise, time and resources; PPS may be stretched to provide support to CBOs to deploy community-based interventions. Mitigation: The PPS will partner with the DOHMH and other PPSs implementing this project to leverage existing resources and minimize duplication of effort. The PPS will leverage the MIX to share best practices with other PPSs and partner organizations.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✓ IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|------------------------|-------------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone Milestone #1 | In Progress | Convene a collaborative of CBOs to plan, set milestones, and implement a community campaign. | 04/01/2016 | 03/31/2020 | 04/01/2016 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 1 | Completed | Convene an initial planning workgroup with PPS partners to develop a framework for community collaboration. | 09/30/2017 | 03/31/2018 | 09/30/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 2 | Completed | Develop a communication strategy to let community partners know that the PPS is pursuing the project and invite collaboration. | 09/30/2017 | 03/31/2018 | 09/30/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 3 | In Progress | Convene CBOs to plan and set milestones for culturally-specific community campaigns, including: (1) the enhancement of tobacco cessation education and counseling at CBOs and, (2) the development and promotion of tobacco-free environments across the PPS. | 01/01/2018 | 09/30/2019 | 01/01/2018 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 4 | In Progress | Implement community campaign and develop a forum for continuing community dialogue to exchange best practices and opportunities for collaboration on tobacco cessation programs. | 01/01/2018 | 03/31/2020 | 01/01/2018 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone Milestone #2 | In Progress | Convene a collaborative of PPSs undertaking the tobacco cessation project and partnering with NYC DOHMH. | 10/01/2015 | 03/31/2020 | 10/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 1 | Completed | Convene an initial planning workgroup with PPS partners to develop a framework for community and cross-PPS collaboration. | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 2 | Completed | Schedule and hold meetings with the other NYC PPSs pursuing the project (contingent on the PPSs' willingness to collaborate) and NYC DOHMH to discuss planning and collaboration. | 04/01/2016 | 09/30/2017 | 04/01/2016 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 3 | Not Started | Plan and set milestones for cross-PPS initiatives, including a payer strategy to enhance coverage of tobacco cessation treatment and medication and the identification of value-based models of reimbursement. | 04/01/2019 | 03/31/2020 | 10/01/2019 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 4 | Not Started | Implement cross-PPS tobacco cessation plan and develop forum for ongoing communication with NYC DOHMH and the other NYC PPSs pursuing the project. | 04/01/2019 | 03/31/2020 | 10/01/2019 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Milestone Milestone #3 | Completed | Agree upon shared resources across partners to implement the 5A tobacco cessation protocol in primary care settings. | 07/01/2015 | 03/31/2018 | 07/01/2015 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Task Step 1 | Completed | Develop 5A tobacco cessation clinical protocols to be used by providers in the PPS. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task | Completed | Develop flexible 5A workflow model that can be adapted for use by | 12/31/2017 | 03/31/2018 | 12/31/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|------------------------|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Step 2 | | providers across the PPS. | | | | | | |
| Task Step 3 | Completed | Develop training and communication strategy, including tobacco cessation best practice materials to be rolled out across the PPS provider network. | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 4 | Completed | Agree upon staffing resources (e.g., Tobacco Cessation Educator) to serve the PPS and recruit the identified position(s). | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 5 | Completed | Roll out provider training and materials to primary care provider organizations in the network implementing the project. | 04/01/2017 | 09/30/2017 | 04/01/2017 | 09/30/2017 | 09/30/2017 | DY3 Q2 |
| Task Step 6 | Completed | Evaluate ramp-up success of providers utilizing the 5A protocol and determine if any revisions and/or additional training/communication interventions are needed. | 12/31/2017 | 03/31/2018 | 12/31/2017 | 03/31/2018 | 03/31/2018 | DY3 Q4 |
| Milestone Milestone #4 | Completed | Agree upon a data sharing system to address reporting and implementation needs. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1 | Completed | Complete current state assessment of EHRs and tobacco cessation patient registries in use across the PPS primary care provider network. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 2 | Completed | Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations, and, b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |
| Task Step 3 | Completed | Develop roadmap to achieving expansion and/or establishment of patient registries and EHR capabilities to track engaged tobacco cessation populations across PPS primary care partners. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 4 | Completed | Identify resources, timing and expertise required to implement the patient registry plan for PPS primary care partners. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 5 | Completed | Implement plan across PPS primary care partners | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone Milestone #5 | Completed | Repurpose and/or develop outdoor media campaign. | 07/01/2015 | 06/30/2017 | 07/01/2015 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task Step 1 | Completed | Collaborate with NYC DOHMH and community partners to review inventory of existing media campaigns. | 07/01/2015 | 07/31/2015 | 07/01/2015 | 07/31/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2 | Completed | Review Community Needs Assessment and community data to identify high-risk neighborhoods and evaluate the specific language and cultural requirements of those highest risk communities with regard to effective messaging. | 07/31/2015 | 09/30/2015 | 07/31/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 3 | Completed | Develop media campaign materials either by repurposing and rebranding previous ads or developing new materials. | 10/01/2015 | 06/30/2017 | 10/01/2015 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task Step 4 | Completed | Perform consumer-testing of media campaigns. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task Step 5 | Completed | Launch outdoor media campaigns in the community. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--------------------------------|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Task Step 6 | Completed | Develop a set of metrics to evaluate the success of the campaigns and perform an annual review. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Task Step 7 | Completed | Revise and update media campaigns as needed based on feedback from the community and the results of the annual review. | 04/01/2017 | 06/30/2017 | 04/01/2017 | 06/30/2017 | 06/30/2017 | DY3 Q1 |
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment Project Narrative - 4.b.i - Promote tobacco use cessation, especially among low SES populations and those with poor mental health. | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Milestone #1 | |
| Milestone #2 | |
| Milestone #3 | |
| Milestone #4 | |
| Milestone #5 | |
| Mid-Point Assessment | |

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 4.b.i.3 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

Project 4.c.ii – Increase early access to, and retention in, HIV care

✓ IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Patient Engagement Risk:
 - a. PPS may encounter difficulties actively engaging "hard to reach" patients. Mitigation: The PPS will utilize PNC resources and strategies to engage patients in care and provide assistance with care coordination and education about self-management and PrEP strategies. PPS will coordinate, train, equip and deploy community health workers and embed care managers in PCMH sites to actively engage difficult-to-reach patients through the PNC. CHWs and care managers will be trained to address social stigma that often accompanies HIV. PPS will utilize CHWs and CBOs, with an emphasis on organizations that have trusted relationships with high-risk communities, to support outreach and education on self-management care strategies and navigation activities.
 - b. Demographic and socio-economic factors may impede uptake of this initiative across the PPS's population base. Mitigation: Due to demographic and socio-economic factors the PPS will partner with numerous CBOs that are embedded and trusted in the community and whose missions include addressing poverty, education, and cultural barriers. These partnerships will help the PPS target not only the specific issue of HIV but support culturally competent approaches to reaching the community, for promotion of appropriate use primary care use for all clinical areas, and when to use the ER.
2. Provider Engagement Risk- Providers resist adoption of project protocols (including the use of PrEP) and given that the project does not have scale and speed commitments the PPS may struggle to sustain provider commitment in the project. Mitigation: PPS will identify clinical project leader(s) to serve as project champions and liaise with partner champions to build support across the PPS provider network; establish provider buy-in by engaging providers in design and agree upon standardized evidence-based best practice protocols; configure EMR/HIE functionality to ensure the system is user-friendly and provides information critical to meet goals. The PPS will develop multilingual patient outreach and education materials on HIV prevention and practicing safe behaviors. PPS will provide education on best practice protocols and consider incentive programs to support consistent protocol engagement. To sustain provider commitment the PPS will discuss the project's outcome measures and the importance of meeting those measures in order to receive funding. Collaborating with other PPSs and the DOHMH will help to sustain momentum and efficient allocation of project resources to maintain communication and outreach with PPS providers across Brooklyn.
3. CBO and Cross-PPS Engagement Risk- Brooklyn-based CBOs are likely to be partnering with multiple PPSs and already face many competing demands for their expertise, time and resources; PPS may be stretched to provide support to CBOs to deploy community-based interventions. HIV Collaborative struggles to implement a governance model that supports timely decision-making, budgeting and implementation of shared PPS projects initiatives and resources (e.g. protocols, access to data and reporting tools). Mitigation: CBO engagement across multiple PPSs the PPS will identify HIV Collaborative members, who will also serve on the PPS's HIV Work Group and work both across PPSs and within the NYU Langone Brooklyn PPS network to implement the HIV project. The PPS will leverage the MIX to share best practices with other PPSs and partner organizations.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

✅ IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|------------------------|-----------|--|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone Milestone #1 | Completed | Convening the PPS HIV Collaborative | 07/01/2015 | 03/31/2020 | 07/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 1 | Completed | Confirm PPS participation in HIV Collaborative throughout DSRIP implementation. | 07/01/2015 | 09/30/2015 | 07/01/2015 | 09/30/2015 | 09/30/2015 | DY1 Q2 |
| Task Step 2 | Completed | Contract with DOHMH to convene and support the HIV Collaborative. | 10/01/2015 | 03/31/2017 | 10/01/2015 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 3 | Completed | Develop agenda for Learning Collaborative meetings and hold meetings. | 04/01/2016 | 12/31/2016 | 04/01/2016 | 12/31/2016 | 12/31/2016 | DY2 Q3 |
| Milestone Milestone #2 | Completed | Establishing a work plan and timeline for project implementation. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1 | Completed | Develop work plan and timeline for projects being implemented jointly across multiple PPSs. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 2 | On Hold | Develop work plan and timeline for additional projects being implemented by the Brooklyn Bridges PPS. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 3 | Completed | Validate work plans and timelines with PPS governance bodies and relevant stakeholders, as needed. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone Milestone #3 | Completed | Developing agreed upon milestones for project implementation. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1 | Completed | Develop milestones for projects being implemented jointly across multiple PPSs. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 2 | On Hold | Develop milestones for additional projects being implemented by the Brooklyn Bridges PPS. | 04/01/2015 | 03/31/2020 | 04/01/2015 | 03/31/2020 | 03/31/2020 | DY5 Q4 |
| Task Step 3 | Completed | Validate milestones with PPS governance bodies and relevant stakeholders, as needed. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone Milestone #4 | Completed | Agreeing upon project commonalities and shared resources. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 1 | Completed | Determine 4.c.ii projects that are common across most/all PPSs in the Collaborative and structure for sharing resources needed for implementation. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 2 | Completed | Validate agreement with PPS governance bodies and relevant stakeholders, as needed. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone | Completed | Agreeing upon a data sharing system to address reporting and | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Milestone/Task Name | Status | Description | Original Start Date | Original End Date | Start Date | End Date | Quarter End Date | DSRIP Reporting Year and Quarter |
|--------------------------------|-----------|---|---------------------|-------------------|------------|------------|------------------|----------------------------------|
| Milestone #5 | | implementation needs. | | | | | | |
| Task Step 1 | Completed | Determine system for sharing information across PPSs and validate decision with PPS governance bodies and relevant stakeholders, as needed. | 04/01/2016 | 03/31/2017 | 04/01/2016 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Task Step 2 | Completed | Contract with system developer/administrator, as needed. | 01/01/2017 | 03/31/2017 | 01/01/2017 | 03/31/2017 | 03/31/2017 | DY2 Q4 |
| Milestone Mid-Point Assessment | Completed | Mid-Point Assessment Project Narrative - 4.c.ii - Increase early access to, and retention in, HIV care | 04/01/2016 | 06/30/2016 | 04/01/2016 | 06/30/2016 | 06/30/2016 | DY2 Q1 |

PPS Defined Milestones Current File Uploads

| Milestone Name | User ID | File Type | File Name | Description | Upload Date |
|----------------|---------|-----------|-----------|-------------|-------------|
|----------------|---------|-----------|-----------|-------------|-------------|

No Records Found

PPS Defined Milestones Narrative Text

| Milestone Name | Narrative Text |
|----------------------|----------------|
| Milestone #1 | |
| Milestone #2 | |
| Milestone #3 | |
| Milestone #4 | |
| Milestone #5 | |
| Mid-Point Assessment | |

Module Review Status

| Review Status | IA Formal Comments |
|----------------|--------------------|
| Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 4.c.ii.3 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

NYU Brooklyn PPS (PPS ID:32)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarterly Report, please enter the required information and check the box below:

I here by attest, as the Lead Representative of the 'NYU Brooklyn PPS', that all information provided on this Quarterly report is true and accurate to the best of my knowledge, and that, following initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or documented approval of changes from DOH or DSRIP Independent Assessor.

| | |
|-------------------------------------|-----------------------------|
| Primary Lead PPS Provider: | NYU LUTHERAN MEDICAL CENTER |
| Secondary Lead PPS Provider: | |
| Lead Representative: | Matthew Penziner |
| Submission Date: | 12/04/2019 02:15 PM |

Comments:



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Status Log | | | | |
|--------------------------------|---------------|---------------------------------|----------------|-----------------------|
| Quarterly Report (DY,Q) | Status | Lead Representative Name | User ID | Date Timestamp |
| DY5, Q2 | Adjudicated | Matthew Penziner | mrurak | 12/30/2019 02:21 PM |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Comments Log | | | |
|---------------------|--|----------------|-----------------------|
| Status | Comments | User ID | Date Timestamp |
| Adjudicated | The DY5Q2 Quarterly Report has been adjudicated by the IA. | mrurak | 12/30/2019 02:21 PM |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Section | Module Name | Status |
|------------|--|-------------|
| Section 01 | IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY | ✔ Completed |
| | IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly) | ✔ Completed |
| | IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY | ✔ Completed |
| | IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) | ✔ Completed |
| | IPQR Module 1.5 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 1.6 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) | ✔ Completed |
| | IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) | ✔ Completed |
| | IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) | ✔ Completed |
| | IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) | ✔ Completed |
| | IPQR Module 1.11 - IA Monitoring | |
| Section 02 | IPQR Module 2.1 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 2.2 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies | ✔ Completed |
| | IPQR Module 2.4 - Major Dependencies on Organizational Workstreams | ✔ Completed |
| | IPQR Module 2.5 - Roles and Responsibilities | ✔ Completed |
| | IPQR Module 2.6 - Key Stakeholders | ✔ Completed |
| | IPQR Module 2.7 - IT Expectations | ✔ Completed |
| | IPQR Module 2.8 - Progress Reporting | ✔ Completed |
| | IPQR Module 2.9 - IA Monitoring | |
| Section 03 | IPQR Module 3.1 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 3.2 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies | ✔ Completed |
| | IPQR Module 3.4 - Major Dependencies on Organizational Workstreams | ✔ Completed |
| | IPQR Module 3.5 - Roles and Responsibilities | ✔ Completed |
| | IPQR Module 3.6 - Key Stakeholders | ✔ Completed |
| | IPQR Module 3.7 - IT Expectations | ✔ Completed |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Section | Module Name | Status |
|------------|--|---------------------------------|
| | IPQR Module 3.8 - Progress Reporting | ✔ Completed |
| | IPQR Module 3.9 - IA Monitoring | |
| Section 04 | IPQR Module 4.1 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 4.2 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies | ✔ Completed |
| | IPQR Module 4.4 - Major Dependencies on Organizational Workstreams | ✔ Completed |
| | IPQR Module 4.5 - Roles and Responsibilities | ✔ Completed |
| | IPQR Module 4.6 - Key Stakeholders | ✔ Completed |
| | IPQR Module 4.7 - IT Expectations | ✔ Completed |
| | IPQR Module 4.8 - Progress Reporting | ✔ Completed |
| | IPQR Module 4.9 - IA Monitoring | |
| Section 05 | IPQR Module 5.1 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 5.2 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies | ✔ Completed |
| | IPQR Module 5.4 - Major Dependencies on Organizational Workstreams | ✔ Completed |
| | IPQR Module 5.5 - Roles and Responsibilities | ✔ Completed |
| | IPQR Module 5.6 - Key Stakeholders | ✔ Completed |
| | IPQR Module 5.7 - Progress Reporting | ✔ Completed |
| | | IPQR Module 5.8 - IA Monitoring |
| Section 06 | IPQR Module 6.1 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 6.2 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies | ✔ Completed |
| | IPQR Module 6.4 - Major Dependencies on Organizational Workstreams | ✔ Completed |
| | IPQR Module 6.5 - Roles and Responsibilities | ✔ Completed |
| | IPQR Module 6.6 - Key Stakeholders | ✔ Completed |
| | IPQR Module 6.7 - IT Expectations | ✔ Completed |
| | IPQR Module 6.8 - Progress Reporting | ✔ Completed |
| | | IPQR Module 6.9 - IA Monitoring |
| Section 07 | IPQR Module 7.1 - Prescribed Milestones | ✔ Completed |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Section | Module Name | Status |
|------------|---|-------------|
| | IPQR Module 7.2 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies | ✔ Completed |
| | IPQR Module 7.4 - Major Dependencies on Organizational Workstreams | ✔ Completed |
| | IPQR Module 7.5 - Roles and Responsibilities | ✔ Completed |
| | IPQR Module 7.6 - Key Stakeholders | ✔ Completed |
| | IPQR Module 7.7 - IT Expectations | ✔ Completed |
| | IPQR Module 7.8 - Progress Reporting | ✔ Completed |
| | IPQR Module 7.9 - IA Monitoring | |
| Section 08 | IPQR Module 8.1 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 8.2 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies | ✔ Completed |
| | IPQR Module 8.4 - Major Dependencies on Organizational Workstreams | ✔ Completed |
| | IPQR Module 8.5 - Roles and Responsibilities | ✔ Completed |
| | IPQR Module 8.6 - Key Stakeholders | ✔ Completed |
| | IPQR Module 8.7 - IT Expectations | ✔ Completed |
| | IPQR Module 8.8 - Progress Reporting | ✔ Completed |
| | IPQR Module 8.9 - IA Monitoring | |
| Section 09 | IPQR Module 9.1 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 9.2 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies | ✔ Completed |
| | IPQR Module 9.4 - Major Dependencies on Organizational Workstreams | ✔ Completed |
| | IPQR Module 9.5 - Roles and Responsibilities | ✔ Completed |
| | IPQR Module 9.6 - Key Stakeholders | ✔ Completed |
| | IPQR Module 9.7 - IT Expectations | ✔ Completed |
| | IPQR Module 9.8 - Progress Reporting | ✔ Completed |
| | IPQR Module 9.9 - IA Monitoring | |
| Section 10 | IPQR Module 10.1 - Overall approach to implementation | ✔ Completed |
| | IPQR Module 10.2 - Major dependencies between work streams and coordination of projects | ✔ Completed |
| | IPQR Module 10.3 - Project Roles and Responsibilities | ✔ Completed |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Section | Module Name | Status |
|------------|---|-----------------------------------|
| | IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects | ✔ Completed |
| | IPQR Module 10.5 - IT Requirements | ✔ Completed |
| | IPQR Module 10.6 - Performance Monitoring | ✔ Completed |
| | IPQR Module 10.7 - Community Engagement | ✔ Completed |
| | IPQR Module 10.8 - IA Monitoring | |
| Section 11 | IPQR Module 11.1 - Workforce Strategy Spending (Baseline) | ✔ Completed |
| | IPQR Module 11.2 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 11.3 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies | ✔ Completed |
| | IPQR Module 11.5 - Major Dependencies on Organizational Workstreams | ✔ Completed |
| | IPQR Module 11.6 - Roles and Responsibilities | ✔ Completed |
| | IPQR Module 11.7 - Key Stakeholders | ✔ Completed |
| | IPQR Module 11.8 - IT Expectations | ✔ Completed |
| | IPQR Module 11.9 - Progress Reporting | ✔ Completed |
| | IPQR Module 11.10 - Staff Impact | ✔ Completed |
| | IPQR Module 11.11 - Workforce Strategy Spending (Quarterly) | ✔ Completed |
| | | IPQR Module 11.12 - IA Monitoring |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project ID | Module Name | Status |
|------------|---|-------------|
| 2.a.i | IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies | ✔ Completed |
| | IPQR Module 2.a.i.2 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 2.a.i.3 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 2.a.i.4 - IA Monitoring | |
| 2.b.iii | IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies | ✔ Completed |
| | IPQR Module 2.b.iii.2 - Patient Engagement Speed | ✔ Completed |
| | IPQR Module 2.b.iii.3 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 2.b.iii.4 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 2.b.iii.5 - IA Monitoring | |
| 2.b.ix | IPQR Module 2.b.ix.1 - Major Risks to Implementation and Mitigation Strategies | ✔ Completed |
| | IPQR Module 2.b.ix.2 - Patient Engagement Speed | ✔ Completed |
| | IPQR Module 2.b.ix.3 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 2.b.ix.4 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 2.b.ix.5 - IA Monitoring | |
| 2.c.i | IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies | ✔ Completed |
| | IPQR Module 2.c.i.2 - Patient Engagement Speed | ✔ Completed |
| | IPQR Module 2.c.i.3 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 2.c.i.4 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 2.c.i.5 - IA Monitoring | |
| 3.a.i | IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies | ✔ Completed |
| | IPQR Module 3.a.i.2 - Patient Engagement Speed | ✔ Completed |
| | IPQR Module 3.a.i.3 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 3.a.i.4 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 3.a.i.5 - IA Monitoring | |
| 3.c.i | IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies | ✔ Completed |
| | IPQR Module 3.c.i.2 - Patient Engagement Speed | ✔ Completed |
| | IPQR Module 3.c.i.3 - Prescribed Milestones | ✔ Completed |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)






| Project ID | Module Name | Status |
|------------|--|-------------|
| | IPQR Module 3.c.i.4 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 3.c.i.5 - IA Monitoring | |
| 3.d.ii | IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies | ✔ Completed |
| | IPQR Module 3.d.ii.2 - Patient Engagement Speed | ✔ Completed |
| | IPQR Module 3.d.ii.3 - Prescribed Milestones | ✔ Completed |
| | IPQR Module 3.d.ii.4 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 3.d.ii.5 - IA Monitoring | |
| 4.b.i | IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies | ✔ Completed |
| | IPQR Module 4.b.i.2 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 4.b.i.3 - IA Monitoring | |
| 4.c.ii | IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies | ✔ Completed |
| | IPQR Module 4.c.ii.2 - PPS Defined Milestones | ✔ Completed |
| | IPQR Module 4.c.ii.3 - IA Monitoring | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)



| Section | Module Name / Milestone # | Review Status | |
|---|---|-----------------|---|
| Section 01 | Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY | Pass & Ongoing | |
| | Module 1.2 - PPS Budget - Waiver Revenue (Quarterly) | Pass & Ongoing | |
| | Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY | Pass & Ongoing | |
| | Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) | Pass & Ongoing | |
| | Module 1.5 - Prescribed Milestones | | |
| | Milestone #1 Complete funds flow budget and distribution plan and communicate with network | Pass & Complete | |
| | Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) | Pass & Ongoing | |
| | Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) | Pass & Ongoing | |
| | Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) | Pass & Ongoing | |
| | Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) | Pass & Ongoing | |
| Section 02 | Module 2.1 - Prescribed Milestones | | |
| | Milestone #1 Finalize governance structure and sub-committee structure | Pass & Complete |   |
| | Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project | Pass & Complete | |
| | Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable | Pass & Complete |   |
| | Milestone #4 Establish governance structure reporting and monitoring processes | Pass & Complete | |
| | Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement) | Pass & Complete | |
| | Milestone #6 Finalize partnership agreements or contracts with CBOs | Pass & Complete | |
| | Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) | Pass & Complete | |
| | Milestone #8 Finalize workforce communication and engagement plan | Pass & Complete | |
| Milestone #9 Inclusion of CBOs in PPS Implementation. | Pass & Complete | | |
| Section 03 | Module 3.1 - Prescribed Milestones | | |
| | Milestone #1 Finalize PPS finance structure, including reporting structure | Pass & Complete |  |
| | Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues. | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)



| Section | Module Name / Milestone # | Review Status | |
|------------|--|-----------------|---|
| | Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d | Pass & Complete | |
| | Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA") | Pass & Complete | |
| | Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA | Pass & Complete | |
| | Milestone #6 Develop partner engagement schedule for partners for VBP education and training | Pass & Complete | |
| | Milestone #7 Execute the PPS's Partner Engagement Schedule for VBP Education and Trainings. Track training progress, as appropriate. | Pass & Complete | |
| | Milestone #8 Collaborate with Community Based Organizations (CBOs) on an ongoing basis to address VBP Social Determinants of Health, and develop a plan to ensure that CBOs are included in system transformation efforts. | Pass & Complete | |
| Section 04 | Module 4.1 - Prescribed Milestones | | |
| | Milestone #1 Finalize cultural competency / health literacy strategy. | Pass & Complete | |
| | Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material). | Pass & Complete | |
| Section 05 | Module 5.1 - Prescribed Milestones | | |
| | Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s). | Pass & Complete | |
| | Milestone #2 Develop an IT Change Management Strategy. | Pass & Complete | |
| | Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network | Pass & Complete | |
| | Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities | Pass & Complete | |
| | Milestone #5 Develop a data security and confidentiality plan. | Pass & Complete | |
| Section 06 | Module 6.1 - Prescribed Milestones | | |
| | Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication. | Pass & Complete | |
| | Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting. | Pass & Complete | |
| Section 07 | Module 7.1 - Prescribed Milestones | | |
| | Milestone #1 Develop Practitioners communication and engagement plan. | Pass & Complete | |
| | Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda. | Pass & Complete | |
| Section 08 | Module 8.1 - Prescribed Milestones | | |
| | Milestone #1 Develop population health management roadmap. | Pass & Complete | |
| | Milestone #2 Finalize PPS-wide bed reduction plan. | Pass & Ongoing |   |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Section | Module Name / Milestone # | Review Status | |
|------------|--|-----------------|---|
| Section 09 | Module 9.1 - Prescribed Milestones | | |
| | Milestone #1 Perform a clinical integration 'needs assessment'. | Pass & Complete | |
| | Milestone #2 Develop a Clinical Integration strategy. | Pass & Complete | |
| Section 11 | Module 11.1 - Workforce Strategy Spending (Baseline) | Pass & Complete | |
| | Module 11.2 - Prescribed Milestones | | |
| | Milestone #1 Define target workforce state (in line with DSRIP program's goals). | Pass & Complete | |
| | Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state. | Pass & Complete | |
| | Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state. | Pass & Complete | |
| | Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements. | Pass & Complete | |
| | Milestone #5 Develop training strategy. | Pass & Complete | |
| | Module 11.10 - Staff Impact | Pass & Ongoing |   |
| | Module 11.11 - Workforce Strategy Spending (Quarterly) | Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project ID | Module Name / Milestone # | Review Status | |
|------------|--|-----------------|--|
| 2.a.i | Module 2.a.i.2 - Prescribed Milestones | | |
| | Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy. | Pass & Complete | |
| | Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS. | Pass & Complete | |
| | Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services. | Pass & Complete | |
| | Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3. | Pass & Complete | |
| | Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3. | Pass & Complete | |
| | Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers. | Pass & Complete | |
| | Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3. | Fail | |
| | Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform. | Pass & Complete | |
| | Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes. | Pass & Complete | |
| | Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate. | Pass & Complete | |
| 2.b.iii | Module 2.b.iii.2 - Patient Engagement Speed | Pass & Ongoing | |
| | Module 2.b.iii.3 - Prescribed Milestones | | |
| | Milestone #1 Establish ED care triage program for at-risk populations | Pass & Complete | |
| | Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable | Fail | |

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)



| Project ID | Module Name / Milestone # | Review Status | |
|------------|---|----------------------------------|--|
| | Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider). | Pass & Complete | |
| | Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.) | Pass (with Exception) & Complete | |
| | Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. | Pass & Complete | |
| 2.b.ix | Module 2.b.ix.2 - Patient Engagement Speed | Pass & Ongoing | |
| | Module 2.b.ix.3 - Prescribed Milestones | | |
| | Milestone #1 Establish appropriately sized and staffed observation (OBS) units in close proximity to ED services, unless the services required are better provided in another unit. When the latter occurs, care coordination must still be provided. | Pass & Complete | |
| | Milestone #2 Create clinical and financial model to support the need for the unit. | Pass & Complete | |
| | Milestone #3 Utilize care coordination services to ensure safe discharge either to the community or a step down level of service, such as behavioral health or assisted living/SNF. | Pass & Complete | |
| | Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including Direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3. | Pass & Complete | |
| | Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. | Pass & Complete | |
| 2.c.i | Module 2.c.i.2 - Patient Engagement Speed | Pass & Ongoing | |
| | Module 2.c.i.3 - Prescribed Milestones | | |
| | Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently. | Pass & Complete | |
| | Milestone #2 Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers. | Pass & Complete | |
| | Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity. | Pass & Complete | |
| | Milestone #4 Resource appropriately for the community navigators, evaluating placement and service type. | Pass & Complete | |
| | Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services. | Pass & Complete | |
| | Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally. | Pass & Complete | |

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)



| Project ID | Module Name / Milestone # | Review Status | |
|--|---|-----------------|--|
| | Milestone #7 Market the availability of community-based navigation services. | Pass & Complete | |
| | Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project. | Pass & Complete | |
| 3.a.i | Module 3.a.i.2 - Patient Engagement Speed | Pass & Ongoing | |
| | Module 3.a.i.3 - Prescribed Milestones | | |
| | Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3. | Fail | |
| | Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process. | Pass & Complete | |
| | Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs. | Fail | |
| | Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Complete | |
| | Milestone #5 Co-locate primary care services at behavioral health sites. | Pass & Ongoing | |
| | Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process. | Pass & Ongoing | |
| | Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings. | Pass & Ongoing | |
| | Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Ongoing | |
| | Milestone #9 Implement IMPACT Model at Primary Care Sites. | Pass & Complete | |
| | Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement. | Fail | |
| | Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model. | Fail | |
| | Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model. | Fail | |
| | Milestone #13 Measure outcomes as required in the IMPACT Model. | Fail | |
| Milestone #14 Provide "stepped care" as required by the IMPACT Model. | Pass & Complete | | |
| Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Complete | | |
| 3.c.i | Module 3.c.i.2 - Patient Engagement Speed | Pass & Ongoing | |
| | Module 3.c.i.3 - Prescribed Milestones | | |
| | Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings. | Pass & Complete | |
| | Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices. | Pass & Complete | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Project ID | Module Name / Milestone # | Review Status | |
|------------|---|-----------------|--|
| | Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management. | Fail | |
| | Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods. | Fail | |
| | Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population. | Pass & Complete | |
| | Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Complete | |
| | Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers. | Fail | |
| 3.d.ii | Module 3.d.ii.2 - Patient Engagement Speed | Pass & Ongoing | |
| | Module 3.d.ii.3 - Prescribed Milestones | | |
| | Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up. | Pass & Complete | |
| | Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke. | Pass & Complete | |
| | Milestone #3 Develop and implement evidence-based asthma management guidelines. | Pass & Complete | |
| | Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans. | Pass & Complete | |
| | Milestone #5 Ensure coordinated care for asthma patients includes social services and support. | Pass & Complete | |
| | Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events. | Pass & Complete | |
| | Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers. | Pass & Complete | |
| | Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. | Pass & Complete | |
| 4.b.i | Module 4.b.i.2 - PPS Defined Milestones | Pass & Ongoing | |
| 4.c.ii | Module 4.c.ii.2 - PPS Defined Milestones | Pass & Ongoing | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Providers Participating in Projects

| | Selected Projects | | | | | | | | | | |
|----------------------------|-------------------|-----------------|----------------|---------------|---------------|---------------|----------------|---------------|----------------|---------|---------|
| | Project 2.a.i | Project 2.b.iii | Project 2.b.ix | Project 2.c.i | Project 3.a.i | Project 3.c.i | Project 3.d.ii | Project 4.b.i | Project 4.c.ii | Project | Project |
| Provider Speed Commitments | DY4 Q2 | DY3 Q4 | DY3 Q2 | DY3 Q2 | DY3 Q4 | DY3 Q4 | DY3 Q4 | | | | |

| Provider Category | | Project 2.a.i | Project 2.b.iii | Project 2.b.ix | Project 2.c.i | Project 3.a.i | Project 3.c.i | Project 3.d.ii | Project 4.b.i | Project 4.c.ii | Project | Project | | | | | | | | | |
|--|------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|-----|-----|-----|----|---|----|---|--|--|
| | | Selected / Committed | Selected / Committed | Selected / Committed | Selected / Committed | Selected / Committed | Selected / Committed | Selected / Committed | Selected / Committed | Selected / Committed | Selected / Committed | Selected / Committed | | | | | | | | | |
| Practitioner - Primary Care Provider (PCP) | Total | 423 | 372 | 334 | - | 334 | 264 | 334 | - | 125 | 276 | 90 | 197 | 54 | 250 | 2 | - | 1 | - | | |
| | Safety Net | 194 | 33 | 154 | 29 | 154 | 29 | 154 | 30 | 51 | 25 | 46 | 20 | 24 | 27 | 1 | - | 0 | - | | |
| Practitioner - Non-Primary Care Provider (PCP) | Total | 885 | 1,198 | 356 | - | 355 | - | 356 | - | 356 | 321 | 286 | 328 | 195 | 191 | 96 | - | 95 | - | | |
| | Safety Net | 145 | 41 | 72 | - | 72 | - | 72 | 28 | 42 | 18 | 36 | 15 | 23 | 9 | 0 | - | 0 | - | | |
| Hospital | Total | 2 | 1 | 2 | - | 2 | 1 | 2 | - | 2 | - | 2 | - | 2 | - | 2 | - | 2 | - | | |
| | Safety Net | 2 | 1 | 2 | 1 | 2 | 1 | 2 | - | 2 | - | 2 | - | 2 | - | 2 | - | 2 | - | | |
| Clinic | Total | 19 | 16 | 17 | - | 17 | 16 | 17 | - | 17 | 16 | 18 | 16 | 17 | 16 | 15 | - | 15 | - | | |
| | Safety Net | 19 | 17 | 17 | 17 | 17 | 17 | 17 | 17 | 17 | 17 | 18 | 17 | 17 | 17 | 15 | - | 15 | - | | |
| Case Management / Health Home | Total | 22 | 7 | 12 | - | 12 | 7 | 13 | - | 15 | - | 17 | 7 | 12 | 7 | 11 | - | 11 | - | | |
| | Safety Net | 17 | 3 | 11 | 3 | 11 | 3 | 12 | 3 | 14 | - | 16 | 3 | 11 | 3 | 10 | - | 10 | - | | |
| Mental Health | Total | 286 | 178 | 83 | - | 83 | 178 | 83 | - | 131 | 178 | 136 | 142 | 106 | - | 30 | - | 29 | - | | |
| | Safety Net | 69 | 23 | 36 | - | 36 | 23 | 36 | 18 | 44 | 23 | 47 | 18 | 43 | - | 23 | - | 23 | - | | |
| Substance Abuse | Total | 36 | 20 | 32 | - | 32 | 20 | 33 | - | 34 | 3 | 33 | 3 | 33 | - | 27 | - | 27 | - | | |
| | Safety Net | 32 | 16 | 29 | - | 29 | 16 | 30 | 9 | 31 | 2 | 30 | 2 | 30 | - | 24 | - | 24 | - | | |
| Nursing Home | Total | 33 | 27 | 22 | - | 22 | 27 | 22 | - | 17 | - | 19 | - | 19 | - | 15 | - | 15 | - | | |
| | Safety Net | 33 | 30 | 22 | - | 22 | 30 | 22 | - | 17 | - | 19 | - | 19 | - | 15 | - | 15 | - | | |
| Pharmacy | Total | 5 | 0 | 5 | - | 5 | - | 5 | - | 5 | - | 5 | 0 | 4 | 0 | 4 | - | 4 | - | | |
| | Safety Net | 2 | 0 | 2 | - | 2 | - | 2 | 0 | 2 | - | 2 | 0 | 2 | 0 | 2 | - | 2 | - | | |
| Hospice | Total | 7 | 2 | 4 | - | 4 | - | 4 | - | 4 | - | 6 | - | 4 | - | 4 | - | 4 | - | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

| Provider Category | | Project 2.a.i | | Project 2.b.iii | | Project 2.b.ix | | Project 2.c.i | | Project 3.a.i | | Project 3.c.i | | Project 3.d.ii | | Project 4.b.i | | Project 4.c.ii | | Project | | Project | |
|-----------------------------------|------------|----------------------|-----|----------------------|---|----------------------|-----|----------------------|----|----------------------|-----|----------------------|-----|----------------------|-----|----------------------|---|----------------------|---|----------------------|--|----------------------|--|
| | | Selected / Committed | | Selected / Committed | | Selected / Committed | | Selected / Committed | | Selected / Committed | | Selected / Committed | | Selected / Committed | | Selected / Committed | | Selected / Committed | | Selected / Committed | | Selected / Committed | |
| | Safety Net | 4 | 0 | 1 | - | 1 | - | 1 | - | 1 | - | 3 | - | 1 | - | 1 | - | 1 | - | | | | |
| Community Based Organizations | Total | 53 | 18 | 45 | - | 45 | - | 45 | - | 47 | 15 | 48 | 14 | 47 | 15 | 44 | - | 44 | - | | | | |
| | Safety Net | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | | | | |
| All Other | Total | 910 | 849 | 588 | - | 587 | 164 | 588 | - | 332 | 275 | 309 | 212 | 234 | 208 | 107 | - | 107 | - | | | | |
| | Safety Net | 376 | 111 | 281 | - | 281 | 21 | 282 | 37 | 147 | 35 | 157 | 27 | 125 | 26 | 74 | - | 74 | - | | | | |
| Uncategorized | Total | 237 | - | 211 | - | 211 | - | 212 | - | 222 | - | 216 | - | 220 | - | 182 | - | 182 | - | | | | |
| | Safety Net | 125 | - | 111 | - | 111 | - | 111 | - | 114 | - | 113 | - | 114 | - | 90 | - | 90 | - | | | | |
| Additional Providers | Total | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | | | | |
| | Safety Net | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | 0 | - | | | | |
| Home and Community Based Services | Total | 36 | - | 9 | - | 9 | - | 9 | - | 16 | - | 23 | - | 13 | - | 8 | - | 7 | - | | | | |
| | Safety Net | 36 | - | 9 | - | 9 | - | 9 | - | 16 | - | 23 | - | 13 | - | 8 | - | 7 | - | | | | |

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

| Project Scale Category | Project | Selected | Committed |
|---|---------|----------|-----------|
| Community-based navigators participating in project | 2.c.i | 0 | 78 |
| Emergency Departments with Care Triage | 2.b.iii | 1 | 2 |

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | | | |
| Jacobs Amanda | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | | | |
| Uralil Sharon | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Simon Fensterszaub | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kusher Matthew Scott | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Bearnot Harris Robert Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cardona Carmen G | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nacier Paul Edgard Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Pandya Himanshu Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Stein Janet Laurie Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Desroches Lionel Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Papamichael Michael John | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Pauline Joy | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Grabowski Dariusz Adam Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Burack Jediaiah Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Wahba Joseph Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Noori Khalid A Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Pavlounis Estee | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Wiltshire Veronica | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Wong Helen | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Greene Jeffrey B | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Azar Natalie Eileen | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Buff Daniel David Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Dory Andrea Christina Md | Practitioner - Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Harris Marissa | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Klein Jason | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mercado Urina | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Roth Daniel | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Moberg Kenneth A | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Sionov Katie Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Chowdary Sunita Kollu Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Cardone Dennis | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Rateb Mahmoud S H Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bulsara Girish M Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Lau Amy Kok Wai | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Nileshkumar Gokal Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mayer Amir Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Howell Heather B | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Wen Andy Yen-Ming | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Hisler Stuart Eric Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Hill Mark A Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Desir Mergie X Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Patel Madhu | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rieder Jessica Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Nichols Andrea Marisa Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Emmanuel Feddy Stanislas | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Charno Lilia Marie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cadet-Valeus Sergelyne | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Tenet William John | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bernaski Edward John | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Giaccio Daniel Joseph Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Khalil Ambreen | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Rizvi Firdous Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| German Harold | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Joseph-Giss Sharon Pauline | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Rozenfeld Mariya Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Tin Myint | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Medina Ariel Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ashkar John Antonios | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Wang Wilson Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Roter Gil Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Loona Reena Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Park James Sungsik Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sacco Joseph P Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Faris Basma Sadeg | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Dapul Heda Marie Rosales | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ramirez-Joglar Michelle Marie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ha How | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sasinovich Iryna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Szerencsy Adam Craig | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Beckmann Wendy Fnp | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Flaherty Brian Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Shur Irina N Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Vazquez-Ayala Manuel | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Irwin Michael R Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaminetzky David Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kalepu Mallikharjanudu Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Mcmillan Adrienne | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Abdelaal Hany Dr. | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Dladla Nonkulie | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sheth Aarti | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Minus Kelly | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gurkan Sinem | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Shirley Alexandria | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Hochman Katherine Ardan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mayoral Clara E Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Belenkov Elliot M | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Yadov Sidharth Singh | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lebovits Sarah E | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lofton Holly Dr. | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Karayil Ajith | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Zohurul Islam | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Fields Akiyomi Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kelter Robert Alan Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Somogyi Anthony A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaiser Stephen J Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Shen Harry H Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Diaz Alan | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Lee Mary Ann Kay Wing Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Allen Josephine | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Levina Diana Md | Practitioner - Primary Care Provider (PCP) | | | | | | ▼ | ▼ | | | | |
| Stern David | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Paul Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Mallapu Shravan K | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Marballi Arundhati | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | ▼ | | | | |
| Olkhina Ekaterina | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Schwimmer Richard | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Daggett Brian George Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Straus Lisa Ann | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Behar Caren F Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Alhaddad Adib Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Wang John K Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Vina R Md | Practitioner - Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Petty Sandra | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Shahin George | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Feinbaum George Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sterling Stephanie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kleiman Rosana A | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Ellis Mary Kristine | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Thin Cho C | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Tavag Emily K | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Maravel Paul William | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Littleton Andrea Wileen Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kucherina Andrey Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kogan Faina | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gardner Traci F Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bustros Thomas Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Shust Gail | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Pechter Patricia M | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith-Cambry Fiona Gloria | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Zedan Dena | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Newland Jamesetta Alexander | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Gold Richard Elliott Do | Practitioner - Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Faroqui Fazal G Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Daya Rami Khairallah Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Elmquist Thomas H Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Greco Collene G | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Krausz Robert B Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | ▼ | | | | |
| Wierzba Ewa P Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Wong Hok Shing | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ferdous Razia Khan | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Raptis Theodoros | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Wishner Steven G Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Genovese Leonard Daniel Do | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Belding Alfred Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Marx Kenneth Wayne | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Hoffman Julie Pamela | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Filipova Olga Vladimirovna Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Hochman Sarah | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Fraiser Anne Margaret | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | ▼ | ▼ | | | | |
| Kenworthy Eric | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kathuria Navneet Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Shafraan Gail | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Prescott Rasheda Vernique Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Aggarwal Om Parkash Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Joudeh Ramsey | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Alqaqaa Yasir | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bekar Samuel Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Geyler Inna I Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Wildfeuerer Olga Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Kamath Marian D Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Schwartzburt Elizabeth Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Beecham-Robinson Anita | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Dhillon Lakhbir | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Winik Joseph S Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Madhavi Madhurapantula Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Perez Jacqueline Cecile Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Fernaine George Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Polen Denine Lynn | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Senatore Claudia | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| White Devon | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Khalilova Roza Rpa | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Barcavage Shaun | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Braswell Lezli | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Shapiro Jeffrey T Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Avruchevskaya Irina Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Mintz Evan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Walfish Jacob S Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Sethi Dinesh Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Cohen Barton E | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Roman Elizabeth Ann | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Jebran Antoine Anoir | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Waugh Sandra A. Rn | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ehr Azimah Pilus Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Landerer David | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Young-Geye Stephanie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Arcot Karthikeya | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Garzon Giselle | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cole William J | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Thornton Patrice Ann | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Genece Nadeige Sandra Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Arun J Palkhiwala Physician P | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Alwani Salima | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Fitzgerald Kathryn Theresa | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bhatt Anjani A Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Gardner Lawrence Benjamin | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Salas-Humara Caroline Linda | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Dubois Elizabeth T | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Tshering Dorjee Amdo | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Balmiki Rajeev L Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Baptiste Farna | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Gerberg Bruce Edward | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Balot Barry Hal Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Langs Charles Elliot | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Halberstam Meyer S Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Dinh Linh Thi Thuy Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Rossetti Nicolas A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Health & Care Medical Of Doct | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Anyoku Obiora Olisaeloka Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Eckstein Zvi Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Berkowitz Wendy | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Famiglietti Hannah Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Shelley Donna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Thomas Sharon | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Ortiz Viola Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Marchisella Joseph M Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Santiago Allan Realin Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Sgarlato Anthony Ralph Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Guillen-Santana Roselia | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Tokar Stanley W Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | ▼ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Livshits Aleksandr Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Asgary Gholamreza Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Putman William Erskine M Md | Practitioner - Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Favuzza Joy | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chiang Nancy Lan Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Avraham J Gottesman | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Poitevien Patricia | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ciampa Antoinette | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Saadon Yael | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kaur Rajwinder | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Shagumova Nadezhda | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sammarco Carrie Drnp Fnp-C Mscn | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Alcantara Teodorico Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Diamond David L Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Vazquez Bianca R Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Rhee David | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Burt-Miller Barrington D Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Florence P Golamco | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Fierstein David | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Shukurova Zukhra | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Ng Angela | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Gidfar Niloufar | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kobren Steven M | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Calamia Vincent Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Fatica Nunzia Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Inzlicht Sprei Eli Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Vomvolakis Maria Antonios | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Amirtharaj Cynthia | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Magier David Phillip Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sam Mirela Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kang Pritpal S Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Sagar Sushil Md | Practitioner - Primary Care Provider (PCP) | | | | | ✓ | ✓ | ✓ | | | | |
| Sanghi Pramod | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahn Albert | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Jennings Sarah | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Zhou Wei | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Badem Olga Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Baillargeon Neal Arthur Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Manna Mario Joseph Do | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Pappas John G | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Fredy Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Babbar Rajeev Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Brunot Emmanuel Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Austrian Jonathan Saul Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Narcisse Debra | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Zhang Ailing | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Fu Chung | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Neustein Sherrie Golda Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Vinciguerra Lauren | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Crenesse-Cozien Anne J Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Navarro Victor S Md Pc | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lukoschek Petra M Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lyon Claudia L Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gonzalez Figueroa Luis Jorge | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Schmitz Mieke | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Morlote Manuel E Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Buyon Jill Pamela | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Pellegrini Richard Andrew Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Bustros Nagi J Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Stein Rivka Y Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Pannone John B Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Ushyarov Mani Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|---|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Karasina Yelena | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Nachamie Mark | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Barkan Anatole | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Louie Eddie Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Blau William Louis | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Benin Asya Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Staffenberg David A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Greifer Melanie Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Busillo Christopher Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Shahkoohi Afshin Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Aye Myint Myint Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Lombardi Paul Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Akker Eleonora | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Tomsa Anca C | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Dailey Ronald Scott Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ameduri Maryjane Pantaleo Np | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Erkman Jessica Lee | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Leopold Tammy Dr. | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Weerahandi Himali M | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gu Ping | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Karp Adam H Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Nussbaum Jack Md | Practitioner - Primary Care Provider (PCP) | | | | | ✓ | ✓ | ✓ | | | | |
| Carmusciano Vincent Albert Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Chen Yaw Lim Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Altman Robbie Windham | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sagalovich Boris Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Samra Faraj | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Eduardo Iturrate | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mahowald Carrie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chan Enoch Chung Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Addrizzo-Harris Doreen J Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Shustarovich Alla Md Pc | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Quraishi Nisar A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Siddiqui Sara Y | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Arias-Florez Elizabeth Cristina | Practitioner - Primary Care Provider (PCP) | | | | | ✓ | ✓ | | | | | |
| Krishnaiah Mahesh Kumar | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Charap Mitchell | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Roussos Demetrios | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Tessono Natacha A | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Zhuravsky Ellen Rpa | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gelbfish Chana E Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Gazzara Paul C Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Greenberg Clifford A Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Pollard-Thomas Paula Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Shanies Stanley A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Jeong Ran Oh | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Volpicelli Frank Michael | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Constable Catherine | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldman Gary | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Marcantonio Colomba A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Siskind Steven Jay Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Wagley Bhupendra P Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Henry Gillian L Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chopra Rajpal S Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Norwood-Galloway Dellis | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldberg Joel Md Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Dariento Christopher | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaykova Yeugeniya Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mykoff David Jonah | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Darcy Elizabeth Ann Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Rackoff Paula Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Siev Joel M Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Perrone Calogera A | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Awikeh Maha Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nebres Jose F Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Grieco Anthony | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Antonios Vera Salim Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Anyoku Azuka | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Laufer Marcel Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kini Jyoti | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Gupta Ravi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Berezovskaya Sabina | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gonzalez Marisol | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Grady Laura Jane Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Hahami Zivi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Banad Sheela Premanath Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Wong Ying Lan Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Jimmy R Sitt | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Kangadis Socrates Thomas | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cacciola Stacey | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mesnick Debra Mayer | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sahgal Sumir P Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Shepard Richard | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Jayakrishnan Uma P Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Konka Sudarsanam Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Hecht Michael D | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Arabadjian Milla Eddie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Schafner Scott | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Eldeeb Elsayed Hammad | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sheikh Manzur Ali Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Kazachkov Mikhail Y Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Khayloms kaya Mara | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Itzkovitz Ina S Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Wu Jennifer | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rafiaa Amer | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Yu Kyi Win Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| L'Refauh Med & Rehab Ctr.,Inc | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Archbold Maritza Stella Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| De Los Reyes Willeta R Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Wells Barbara | Practitioner - Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Wilson Alejandra | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Malaga-Diequez Laura | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Elmore Sherlette | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Claudia Constanza Serrano-Gomez | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gorelik Anna | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Casimir Daniella | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Granowetter Linda Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Zaloom Robert Anthony Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Michnovicz Jon J Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Atluri Subha Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosner Audrey Kershenbaum | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cahill Ryan M Do | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Escobar Hermann | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Tavrovskaya Polina Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Abayev Vyachislav | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Capalbo Ralph H | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Schulman Robert Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Zarcone Valerie J Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Phillips Lawrence Martin | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Taparia Versha | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Abdul Hay Mohammad | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Thomasch Megan M Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Weintraub Howard | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Fierstein Mark | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Lloyd Madeleine | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Orlovskiy Aleksandr Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rahmani Rabin | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Joseph Antonio Jr Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cotos Mejia David N Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Michael Jeffrey J Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Abramova Inna Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Wachtel Elena Vasilievna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Celmer Edward J Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Mednick Aron J | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ukowska Renata Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Romain Rose Estelle | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sattar Fareeha | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Marcus Helen | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Mondesir-Harewood Carlene | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Jacobson Robin | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Harewood Charles L Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Wexelman Warren Jeffrey | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rabiner Mark Charles Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Mermelstein Harvey Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Glick Arthur A | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Berger Abraham Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Skladzinska-Reyher Edyta | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rhee Karen E | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Muharemovic Meciko A Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Shnaydman Faina Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Sara Danielle Lorenz Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Blacher Eric David | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Biernacki Carolina | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Low Rajani | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cambitsis Andrew | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Minkowitz Susan B Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosales Manuel Ramos Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | ▼ | | | | |
| Mancuso John J Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Nedunchezian Deeptha Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Delbeau Henri-Robert Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Tarkhanov Nikolay Sergey | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gold Von Simson Gabrielle Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Wertheimer Benjamin Z Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| El Atat Ali Ahmad | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Norman Deanne S | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | ▼ | ▼ | | | | |
| Jimenez Shinawe | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Chandrakant M Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Spinelli Jenna Elizabeth | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Arous Joyce | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Deweil Lawrence Nicholas Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Pflueger Axel | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lustbader Ian J | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Hochster Howard James Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Volpin Marina Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Espiritu Michael | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kesebir Deniz | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kohn Barry H | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Chau Lisa Kit Jane Rn | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mentesana Enza | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Samia H Rifaat | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Kateryna Perevoznychenko Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | ▼ | | | | |
| Hector Holson S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Li Yue | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Zhao She | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Janice Prime Care Medical Pc | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Viennas Stelios Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Sacolick Benzion Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Rigaud Mona Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Steklova Olga Md | Practitioner - Primary Care Provider (PCP) | | | | | | ▼ | ▼ | | | | |
| Muster Sima Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Toomey Thomas Francis Jr | Practitioner - Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Bron Yana Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Cortes Juan Do | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| Patel Mahendra Ambalal Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Smith Robin Errol | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Vamadevan Nallasivam Md | Practitioner - Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Starner Karen A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Eiras Daniel Puig | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Yachelevich Naomi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Dadasheva Casey | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Erikh Tamara Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Phokela Sarabjit Singh Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Locke Mitchell | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Hauer David I Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Chang Jung Mi Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Dabbraccio Carol Lynn | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Barcia Rafael G Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Weiss Edwin | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Perillo Ruthann | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ditcheck Stuart | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kaye Arthur | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Belotserkovskaya Yanina Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Levi Linda | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rodriguez-Jaquez Carlos R | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Stibitz Lisa Marie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Weiss Andrew L Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Hana Mervat | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Hudesman David Philip | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Fridman Vladimir | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Gupta Sindhu Md Pc | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Maheshwari Anil | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Hinestroza Howard Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Sachdev Bindu Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Nicoletta Antonio | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Jean Kyung | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Vornovitskiy Sana | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rizzo Mariano | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Abramowitz Lauren J | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Chan Alfonso Y | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Villanueva Norma I Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Destefano Patricia | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Ponchione Elizabeth Carmela | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Garankina Olga | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Kaur Kiranjit Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Glaser Evelyn | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Reznitsky Marina Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Vinokurova Yuliya Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Go Eddie Sim Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Liu David T | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Santos Laura | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Seitz David Elliot Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Salvati Steven William Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Dume-Charles Daniel Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Shetty Tharun | Practitioner - Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Mcknight John Michael Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bundoc Susana Dugang Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | ▼ | | | | |
| Paik Joon | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Villafana Juan H | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Farkas Jonathan Steven | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Accurso Anthony J | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lai May | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chua Betty A Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Siegel Stephen A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lenefsky Ronald I Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cantor Michael Nathan Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Blaum Caroline | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kudej Mirosława Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cavaleri Salvatore G | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Partos Nancy | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Marrese Christine | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Adeoye Olubunmi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinstein Judah Aryeh | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Ray Roona | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Hauck Kevin | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Hoffman Alison | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Salman Hanan M | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Charles Michel-Jose Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Engel Anelise | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Samuel Grubman Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Vartolomei Roxana Mihaela | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cocks Patrick Michael Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Pagano William Gennaro Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Stroud Joan Antoinette Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Krantz Ronald S Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rodriguez Maria D Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Annitto Vita | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lubinsky Anthony Steven | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Perlova Marina Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| Volkowitz Racquel M | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Varghese Betsy | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Velasquez Luis | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Vaddigiri Venkatesh Md | Practitioner - Primary Care Provider (PCP) | | | | | ✓ | ✓ | | | | | |
| Bookhardt-Murray Lois J | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Dellatto Patricia | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Khan Noor Zaman Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Saksonova Marina Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rajapaksa Roshini Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Berlin Arnold I Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Tolbert-Walker Derrick J Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Adler Lawrence A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Trigo Osvaldo | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Leers Ella Md | Practitioner - Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Joseph Rose | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Lowe Steven David | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Dellorusso Gillseppe | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| David Marian Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ariyarahaj Vignendra | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Lauture Philippe | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Natalenko Irina Md | Practitioner - Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Campbell Christiana Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Langsner Alan M Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Nie Guo Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Madan Rebecca Edith Pellett Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwartzbard Arthur Z Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chin Yin Lee Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Tin Hui Hing Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | ✓ | | | | |
| Isseroff Hillel Noah Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Piatti Andres Matias Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kao Wei Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Elikashvili Inna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ranalletta Matthew | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Shpak Mikhail M Do | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Baker Lisa A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rafii Daniela | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Seidler Afet Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Trossello Catherine | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Riso Stephen | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Tardio Julio Alberto Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Caesar Mimieux Vanetta | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Lynch Gina Adriana Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ruvinsky Klaudiya Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Horner Elizabeth | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Siegel Marc Kenneth Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bryant Stephanie Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Kamath Sachin Narsinha Md | Practitioner - Primary Care Provider (PCP) | | | | | ▼ | ▼ | | | | | |
| Privman Vladimir Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Muller Leonard Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rigaud Nathalie | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Goldberg Eric Robert Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Arbolino Sally Jane | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Deb Ambika Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Batra Mirabai Kuvi | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Lef Anna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Genzer Oksana | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Roth Olitsa Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Tessler Marc Zev Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Caruana Joseph Angelo Do | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Patel Sanjay Narottambhai Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Silverblatt Katerina Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Emma Patricia Sheridan | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Dhalla Satish Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Baker Margaret Np | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Semandov Ilan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Lasko Lauren Emilie | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Jasty Susmita Md Pc | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Tu Joseph | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Yung Shirley | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gouller Alina Borisovna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Amin Khalid Irfan Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Cicero Sosa Paola | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Gyura Philip Joseph | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Amy A Bassi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Brun Judlyne | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Frank Rachel Anne Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Thant Myo Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Byer Erroll Ignatius Jr | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Langhans Jean | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gianos Eugenia | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Harrell Linda Cnm | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kwa Sally H Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Johnson Maurice Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Balter Richard R Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Shpitalnik Larisa | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Soud Salim A | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldstone Elaine Brown | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Kaplovitz Joseph | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Webber Geoffrey Vernon Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cavanaugh Patrick John | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Arena Francis | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Domnich Ilya Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Williams-Denigris Deborah | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Phillips Michael | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Jacob Sunitha | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Moi Louie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Etienne Viviane Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Carthen Dashima Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Akhand Abdul | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Scanlan Brian Christopher Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mally Pradeep Nv | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Baltus Michele Nadine | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mohrer Jonathan William Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chakote Jyoti V Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Brenkler Faina | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kadar Robert Scott Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Berger Aaron H | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Yueh Cindy Tsai-Zung | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Rosenberg Rebecca | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Osoba Olumide Obafunmilayo Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Desmond Richard W Md Pc | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Dickerman Stuart A Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Marina Zahra Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Garber Julia | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Khaski David | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Cohen Samuel Evan | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Conway Erin K | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinberger Yitzchak | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Etlis Yanina Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bertisch Maggie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Diaz Michael Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Glass Debbie L | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sherman Frederic M | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gomez Tulio Enrique Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ahern Barbara Ann | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Diamond Steven | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Cano Nefertiti | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Mortazavi Shervin Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Duaban Maria Paz Md Pc | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Katz Edward Steven | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bader Paul B | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Romano Richard David | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Dheeraj Khurana Mbbs | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Yiu John | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Bunyavanich Sommai T Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Duda Olha | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Shaham Libbat-Tzi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Cho Daniel | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Pacifico Oliver Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rodgers Stephen L | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Zhao Qiuqu | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Balchan Brooke | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Wanda Rodriguez Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Saadeh Pierre B | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kramer Sara B Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Farid Ayman Emil | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Nelson Marcia Philomena | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sisser Rachel | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Apergis George Anargyros | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Zyskind Israel | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Pontrelli Lucy Rita Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Senzamici Camille Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Singh Tarunjit | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kushnir Bella | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| One Sai | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | ✓ | ✓ | | | |
| Wilbur Stuart Jay | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Putter Ellen | Practitioner - Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Yazigi Samar F Chahla Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Sastre Jorge Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Gamss Jeffrey Stuart Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Yeung Jennifer | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rodriguez-Iglesias Realba | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | ▼ | ▼ | | | | |
| Ngwangwa Kelechi | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Iqbal Adeel Azmat | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Caplin Nina J Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Yunis Marc J | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Klein David | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Araw Anna-Maris | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rozentul Anna V | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Oo Mya Mya | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Derkhidam Sipora | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Haddad Stephen Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Pomrantz Andrew Stuart Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Melgar Michael | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gabriel Michael | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Islam Noor Afza Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Silver Chvette | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rodriguez Edna V Md | Practitioner - Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Feingold Brian David | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Valentine David Eustace | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedrich Sabiha Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Jayasundera Timothy G Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Giantinoto Salvatore J Do | Practitioner - Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Horn Ansell Np | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Anand Suryanarayan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Altman Alisa N Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ksovreli Olena Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Glaser Jordan B Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Goldberg Ira J | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ramaraju Thippa R Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sonenblick Deborah Ruth Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Khoury Nidal Y Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Dayen Nina Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Adler Nicole | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Weisstuch Joseph Marc Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bhambhani Nina Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Jeongwon | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Orafidiya Adebola O Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Chan Wendy | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Rebick Gabriel | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ubanwa Rose | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Budhrani Rishika | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Weiss Robert Allen Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Kuznetsov Valery Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Golden Owen Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Fletcher, Fnp Debbian | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Chen Charlie Chin-Song Do | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Jones Vicky | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Vaidy Nishant | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Jang Jennifer | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Dukhan Marina Do | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Olson Arik Robert Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Levit Susan Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Rodriguez Ricardo Ariel Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Abott Michael L Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Wichs Adela Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Warchol Anna Marie Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Galluccio Ronald W | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Rao Sudha | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Martinez Carmen | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Schuller Alan Morris Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Saxena Amit K Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Alvarez-Barto Ivannia Nastashia | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | ✓ | | | | |
| Rando Giuseppe Rosario Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nguyen Quang | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Myint Win Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Strogach Edward Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Levey Robert L Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Parikh Nalini H Md Pc | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Zaretsky Galina | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Murray Christine | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Koser Karen H | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Czira Alex A | Practitioner - Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Huey Sally Williams | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sherill Purcell Md Pc | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Roche Marie-Lourdes Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Makavana Jayeshkumar J Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Alapati Prameela | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Neil Allen Pasco | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Liu Xueying | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mayard Jules | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Odetalla Fatima | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Basin Rina | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Escobar Diego Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Jones Raymond Troy Md Pc | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ramlal Carminie | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Onianwa Amaka Laureta | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Shtraykher Daniel | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Walker Dionne M | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Cheung Susan | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahsan Mohammad Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Oks Marina V Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Andes Scott Martin Do | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Dominguez-Echevarria Alvaro | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Othoniel Marlene | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Khan Naznin | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Peyman E Younesi Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Denny Martin | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Quinn-Torpey Susan | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Blachman Nina | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Christensen Johanna Luce | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Caruana Jennifer Marie | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Glick Alexander F | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Acuna Dianne S. Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kupersmith Lauren | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Von Dornum Miranda | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Patel Payal | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Modi Aparna | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Jeffrey Stuart Berger Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Sotnik Regina Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Mehl Sydney J | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kurzyna Solinann | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chowdhry Mohammed Idris | Practitioner - Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Kazeem Saka Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Yih Peggy Dr. | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Desai Vikas | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| Brescia Andrea M Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rohatgi Rajesh Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Di Scala Reno Gennaro Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Badin Shadi | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Irina Berlin Medical Pc | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Bashar Mona L | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chiarello Santo Vincent | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Applebaum Robert Michael Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Shaikh Shaziya | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Efthimiou Petros | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ford Jacqueline | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Chingcuangco Leilani Balagot | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mitchell I Weinstein Do Pc | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Gorelik Dmitry David | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nghi Phuong M Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Dapkins Isaac Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Pintauro Robert | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Tsukerman Boris Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ida Louise Santana Md | Practitioner - Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Shneyder Tanya | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Krinsky Robert | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Marks Natalie Alexandra | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Treatman David Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Lippitt Elizabeth C | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Volfinzon Leonid Medical Pc | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Henao Joseph | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Deluca John J Md | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Perskin Michael | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Holalkere Rajagopal Md | Practitioner - Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Grill Michael Geoffrey Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Akuoku Samuel Boateng Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mulvanerty Noreen R | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Han Hwang Seol Young | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Amin Nadia Naz | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| De La Cruz Bianca | Practitioner - Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Dreyer Benard Philip | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcadam John Mark Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Maybody Shideh | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Glaser Amy Lisa Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Moussa Marwa | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kim Sarah K | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Levitt Nathan Stern | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Ng Kaman | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Kirpichnikov Dmitri Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Bashey Mohammed B Md | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Staiman Keith | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Quinones-Garcia Adriana Margarita | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Diefenbach Catherine | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Burgos Javier P | Practitioner - Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Kirschenbaum Mark | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Latorre Melissa | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Bunyavanich Sanga Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Patane Andrew Md | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Losev Alexander Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| Kahn Philip Jefferson | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Pye Yar Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Lopez-Cantor Maria Tereza Samson | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosen Eli Nathan Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Teitelbaum Jeffrey Md | Practitioner - Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Iqbal Sohah Nauveed | Practitioner - Primary Care Provider (PCP) | | | | | | | | | | | |
| Krishnan Gokul Thirupathi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Uralil Sharon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bosch Orlando | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Tatakis Effie Od | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Vidal Sandra Zelpha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bailey Sean Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Rotte Masahi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bucholz Bernard S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alukal Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Davidoff Sam Do | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Rizzuti Allison Estes | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Engelson Celia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shams Setareh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Piastro Kristina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Coneybeare Di | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hold Robert Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Manan J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Azar Mal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jasper Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nkansah Hilda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nitti Victor W Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elmaria Asmaa Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jordan Alan J Pc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hiotis Karen L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Huppert Nelly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hazen Alexes | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lajoie Josiane Marie Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Walsh Raymond B Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Stewart Constance Fran Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Becker Julia Ann Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leitman Barry S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Joseph J Castelli | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saldana Pratima Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jacobson Kenneth H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Karkus Harvey D Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Bains Amarpreet S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levine Michael Jason | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Deutsch Vicki-Jo Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Smith Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahmad Romana | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | ✓ | ✓ | | | | |
| Chenna Jayapratap Reddy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Papamichael Michael John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Harooni Mark Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kunin Marc | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Smith Pauline Joy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Battaglia Jennifer Sue | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Fetherolf Elizabeth Daire | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Palkhiwala Sameet Arun Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Digiovanni Paul Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rando Joseph P Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Judem-Cautin Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maurer Martin H | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Ajani Sabina | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Khaitan Alka Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nickel George John Jr | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elbuluk Nada | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Camille Joanne Nancy Phd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Fusco Heidi Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Proudfit Christine Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Bhakti Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kulkarni Kopal Shama | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Guo Songchuan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Donna Bernstein | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Eli Shalenberg | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tanweer Omar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gurin Lindsey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Soloman Badrian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carless Althea Nichola | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Garnett Ederle Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Loi Irene S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gay Stephanie Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liang Tian Zhou | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Punjabi Paawan Vijay | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Blum Corinne E | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Oshero Gregori | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Craven Kimberly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Scott Rosenberg, M.S., R.D., Cdn | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Estephan Rita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Borowski Lauren Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Curtis Meredith | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Walsh Kelly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Richard | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Sinha Kuntala Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Choi Mihye | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chervinsky Alexander B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kominer Gene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ralph Walter M Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Pinkhasova Dora Solomonovna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zervos Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tepper Robert Eric | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Held Evan Lee Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dizon Louis Roi Oliver | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Belayneh Lulenes Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Scott W Norman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Checchio Kump Lisa L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wickstrom Maj L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marecheau Jacqueline M | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Gaiimo Thomas Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charles Marlyne Cnm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Welling Theodore H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Joseph Baird | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Kaplan Evan | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Albdewi Jamal Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Baker Kim Ann Suk | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rohr Margarita Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jacqueline Morris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bromley Maria Theresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Spruchman Lorraine | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kotzen Selwyn David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wheeler Sandra E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gloria Bent | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Ganesh Perumal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cardenas Oswaldo | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Kabir Asiya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mohamed Farouk-Elsomany Ahmed | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tung Ashley | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Hyde Clair | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Swaminathan Anand Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grabovskaya Nadezhda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Christopher J. Fideli | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Caldwell John R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stiffler Jon D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saint Fleur-Lominy Shella | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Huang Chenchan | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Salas Alan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shtarkman Ilona | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feliciano Yvette | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weaver Denise Noel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vasserman Ariela | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lappan Elisabeth G | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Boveuzi Matthew David | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Tobi Augusto | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yates Penelope | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wisniewski Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosenkranz Leon G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Delfin Jenny A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hahner Kathryn Karen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Maimon Ron Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Azar Natalie Eileen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Batra Jaskanwar S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Beylus Keith Od | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Almacen Ariel Gabriel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wax Martin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bobra Fyne, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Dory Andrea Christina Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Clarke-Moore Andrea Sara Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Passafaro Michael Do | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Centofranchi Danielle Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perou Peter Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Klein Jason | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yulis Irina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Asano Kenichi | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Soghoian Samara Eve | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bedrosian Andrea S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fung-Nicholson Sonia | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Cohn Moshe | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Minesh R Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Inoyatova Irina Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcdermott Meredith Robyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Turner Belinda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Valente Diane Matos | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Charlon Jasmine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ma Peter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wang Erwin Christian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Depaola Joseph N | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Clemente Melissa N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Simmons Amy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Behrman Andrea Rockey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shukla Pratiba | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jain Sudheer Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fermon Charles M Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kamenetsky Aleksey Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lichter Stephen M Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rateb Mahmoud S H Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Lieberman Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Einhorn Thomas A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Clemons Paula M Pa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shiau Maria Christina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gillego Maria C Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brooks Steven Elliot | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Bulsara Girish M Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Matamala Ximena Andrea Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Blatter Brett | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Hernandez Tania | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Errol Young | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Kragness Miriam Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kass Dara Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Agnant Joanne Michele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Doran Kelly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Corita Gruzden Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rutman Hadassa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saperstein Avi Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Petrosyan Tamara | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Carol J. Blanchard | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Salamon Tziri | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Persaud Nadia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Camillo Reginald Alivia Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Jacobs Bret Charles | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Piper Greta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shmerkovich Dmitry | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Wen Andy Yen-Ming | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Salim Yusuf Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | ✓ | | | | |
| Zhang Cen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Persky Michael Justin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stone Lia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Hassan Joseph George | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Suben Elaine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thawani Sujata Prakash | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Colasurdo Dara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raymundo Fermin, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morris Christopher Hunter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chen-Kollali Susie S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shaffer Michael J | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Foreman Malika | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Blobstein Shalom | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levy Stephanie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Latona Julie-Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jerrold Laurance E Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pedicino Maureen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Condos Rany Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chinitz Larry Azriel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hisler Stuart Eric Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Li Vuy San Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Weber Jeffrey S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vidershayn Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | ✓ | | | | |
| Drafta Cristina Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Postell Scott G Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Mak Wang Yip | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shirazian Taraneh Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weis Jenny | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tranchese John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lifshitz Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lewis David A | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Dundy Richard A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chen Vivian Min-Lan | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Habib Mohsen A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yew Eddie K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Halligan-Luca Anne Rose | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Malik Fardina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maria Francavilla | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Emmanuel Feddy Stanislas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Phelan Jane | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Galindo Ileana Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nazemzadeh Milad | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | | | | | | | | | |
| Shor Anna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liff Marc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lakdawala Viraj | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amanda Hordos | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charno Lilia Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ovoidov Moshe | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Julie Mannas | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Rivera-Aguilar Celeste | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Aries Meng-Wei Liao, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Edmunds Jillian Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Maglione Katelyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wajda Michael Chester Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wisoff Jeffrey H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Herrmann Linda Louise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gamboa Pilar Sia Mariano Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feldman Andrew Johnathan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ruggiero-Decarlo Rosemary Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nguyen Tracy Thuy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Bernaski Edward John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kondziolka Douglas Stanley Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anthony Kopatsis Md Facs Pllc | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Newman Lawrence Craig Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dr Rimawi Ob-Gyn Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Emma Leonard John Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Malhotra Sunil Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jha Mrinal K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Navon Richard Eric Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rizvi Firdous Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cajita Shella Z | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Melanie M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rozenfeld Mariya Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Popper David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cheng Jocelyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| James Sonia Jacinta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sims Sherrita Gail | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bluvstein Judith S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedmann David R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dole Aparna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Colon Jessica Arelys | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Alperin Risa Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sadek Mikel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Chuy Katherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ortiz Nidia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinberger Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Byfield Lorraine C | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Kogan Victoria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mabry Christian Carl | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ebrahimi Ninus | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rathi Siddarth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pilania Neha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Emmanuel Janika Frances | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Poirier Kimberley Paula | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mendez Juan Camilo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcgee Fiona | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amarante Juanita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Jonathan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rak Taylor | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Andrew Ashley Donna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gharibo Christopher G | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ghesani Munir | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tan Edwin C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oshva Lillian Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Benstein Judith Aviva | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Timor Ilan Emerich | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jamshahi Behdad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nacht Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yun Jaime Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Rosenberg Heidi Sue | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hoskins Iffath A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Michaels Rachel | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Wang Wilson Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wells John T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Roter Gil Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Ottenio Barbara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lugassy Daniel Maurice Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Inghilterra Karen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Bebawi Magdi Anis Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Napoli Michael A Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shinnar Meir Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Park James Sungsik Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Julie N Nam Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perlov Eugene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cronk Patricia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Espina Mark Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Battle Diane M | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Faris Basma Sadeg | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alexis Cherrin Margaret | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Ramirez-Joglar Michelle Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Watson Anika N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elgort Stella | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Haines Elizabeth Jane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Joseph Yeh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cyrille Carline A | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Bruno Jaclyn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Brandler Tamar Chana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Huang Kai | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Irina Belinsky | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anneta Rozenberg | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ha How | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bendowski Barbara Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ivy Messer, C.D.N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berry Craig | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mosses Apig | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Grimes Renje S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khushbu Modh | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Suarez Maria Priscila | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chen Christine W | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Lim Jennifer Hui | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Robyn Kotek | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Swistel Daniel George Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yook Inkyung Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahn Jung H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Silvers Adam R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ingram Christopher M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Barlas David Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Bergen Michael Howard | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Gold Julie E Cnm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Honig Stephen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Georgiou Demetrios Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Richter Scott | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | ▼ | | | | | |
| Shaiova Lauren A Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Scher Corey Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Suessbrick Anna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaminetzky David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gordon David Stuart Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Margulis Yevgeniy | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Chukwuocha Benjamin | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | ▼ | | | | |
| Ioannou Ioannis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vazquez Claudio Manuel Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Gordon Doris Janet Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gonzalez Cynthia | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Lai Yu Jen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Azzaretti Charles D Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Averbukh Ella Slp | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ross Stephen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nguyen Tammy Pham Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gruber Marney | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gambino Calogero Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Price Cathleen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Figueras Benjamin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Inaiat Soliman | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Wahib Karim Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wasilski Shifra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zavaro Doris Samir | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Kathryn Ryan | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Jennifer Schultz, Lcsw | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Wong Ericka Shin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lembeck Meghan Elana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stanca Carmen Magdalena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shim Brian | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Climova Alina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zhu Lili | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hue Jennifer E | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Shirley Alexandria | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Speyerer Ethel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Allen Chelsea Renee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anderson Megan Victoria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abrokwah Samuel Maxwell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lubit Elana B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hochman Katherine Ardalan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Landy Robert Jay Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Contreras Juana Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kumar Nanjundaiah Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Mendola Antony J Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Strubel Naomi Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Dawson Andrew J L R Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Mogilner Alon Yeruham | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Boenigk Kirsten Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shahabi Ladan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Teitelbaum Mitchell Dds | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Shopsin Bo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Isaacs Daryl M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tissot Todd Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thomas Kristen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Neuman Avishai T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alaia Michael J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yu Eric Yen Cheng | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Rackley Christopher Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yadov Sidharth Singh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reddy Rachita Sethi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lebovits Sarah E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schaefer Michael John Jr | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Karin Rice | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Members Hani | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Desai Purnahamsi Venkata | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dehkharghani Seena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lofton Holly Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Henry Heather M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Susan Hernandez | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dweck Ezra E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Getsos John Pete | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Randie Hee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mohabir Jason | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nagel Dalia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Hammer Elizabeth Sarah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| George Blessy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Peker Zohar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Casteran-Milieris Patricia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perlstein Gitty | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rigg Suyin A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fooks Tanya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| English Remonia Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lauren Brown, Otr/L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charana-Cruz Von Marie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Corley Megan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Peppard Aviva H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Freeman Jason Douglas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Boyd-Mckoy Aleen Marie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Mercado Victor A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goonan Michael S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcculloch Melinda | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sishchiuk Radyslava | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brown, Robyn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Kinoshita Shiori | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Suh Ashley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Knapp Michelle Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Taitt Sandra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Idgalsky Marc Gabriel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Al-Homsi Ahmad S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lessing Jeffrey A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lepor Herbert Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pass Harvey Ira Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bass Sherry J Od | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Shapiro Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Warshowsky Joel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shim Mark Inbo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kumar Raman Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Gladstein Michael | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Stark Richard S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zias Elias A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Golomb James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kao Daniel Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Ariel | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Furci Thomas James Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Handelsman John E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Allen Josephine | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Wirchansky William Michael | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Sperber Laurence Todd D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wong Diane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moss Douglas G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cody Stephen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Spessot George J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sussman Norman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feiler Michael Augustus Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kohn Brenda Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Defalco Michael M Phd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Donna O'Malley, R.D., Cdn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Kiely Mary A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Laskowski Larissa Kim | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cesaire Nathalie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Torres Jose | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wohlgemuth Noelle B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Portugal Salvador Eligado | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Walton Michael Franklin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pavlonnis Jamie Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lesko Melissa B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Singh Neil | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| John Rimmer Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| La Rocca Vieira Renata | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinstein Tamara B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mckenzie Odile | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Hutchins Christina | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Trzebucki Alex Marshal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sandler Zachary | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Golub Ashley D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lakdawala Nikita Rajendra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Munro Manuel | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Magee Lauren Eva | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Quan Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Jonathan Y | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cano Vincent | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Jacobsberg Lawrence | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Harter David Houston | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roccaforte J David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Domowicz Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Julia Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sebaoun Tova Rachel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krilov Meg Allyn Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Euna Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Monioudis Gus Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oweity Thaira | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Michaels Robert L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krumholz David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bruno Charles A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Howard J Reifer Dme | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Dunham Samantha M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Behar Caren F Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chi Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Appolon Carmin Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Gines Annie I Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moriarty-Morris Karen Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wang John K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marchand Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Golden Ann L | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Olsen Sonja Kristine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brody Abraham | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pradhan Deepak R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hyonjin Seo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Andretta Patrick | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Medford Linda A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reiz Mayer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Agostinelli Nicole Ryann | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Dojlidko Dorothy Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shanberg Rikki | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | ✓ | ✓ | | |
| Der Mesropian Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Connell Ashley Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Mohamed Yehia Abouelyousr Dpt | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shahin George | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Tse Audrey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nobel Mehdi A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cleary Benjamin C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Massay Marika Edanna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Buckland Aaron | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rasheed Saad Waqas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stolldorf Sarah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jehle Elizabeth Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pollock Alan A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaistha Abha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Langan Peter R Pc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Torossian Carol L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Greenberg Paul M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brodie Scott E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zats Boris Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldstein Israel Dpm | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Solomon Gary Evan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Albin Scott M Do | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Bencardino Jenny Teresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arnouk Issam F | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Johnkutty Suja Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Armas Miguel A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Laino Joseph Phd | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Heon Dennis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sickles Alan David Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Nabatian Farzad Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Mantzoukas Argirios Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Knopp Catherine | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Sterling Stephanie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Kristen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosenberg Linda R | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Bates Anthony Mr. | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Gerace Catherine Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Drakes Vonetta Andrea | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Alberti Angela R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Williams Monica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Czeisler Barry Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pathak Soma Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Barbhaiya Chirag Rashmi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sternhell Amy | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Hodgens Steven Phillip | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ashurmetova Barno | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Walsh Abigail H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ellis Mary Kristine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dennis Greene | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Briggs Matthew | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Dolan Evan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Soomro Irfana Haq | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaye Annette | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Greenspan Betty | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weingarten Harry | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Yunis Judith | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brotman Eric Witkie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Margaret Cheng | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pulick Julia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shapiro Elizabeth Lauren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vaida George T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hajdu Cristina-H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosenblum Nirit Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Meyers Marleen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chan-Katz Alexandra Lei | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Acevedo Ramon E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marvel Paul William | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Alvarez Elsie Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sharma Sheel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kumar Sampath R Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Naidich David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ibanez Delfin George C Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Abramson Steven | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Narula Navneet | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Attia Claire William Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morgan Dorcas Ceola Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Goldstein Robert S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Richardson Stephen B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Marshall Mitchell H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elangovan Visalakshi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nunnally Mark Edwin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Margaret Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Barnes Ila L | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Silverberg Alyson | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shah Ankur | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stone Tamar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Blumberg Sheila Napula | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Catabois Yvane | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Masurkar Arjun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abouzeid Mohamad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dedania Vaidehi S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ryncarz Wojciech | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Pechter Patricia M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Salame Ghadir M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patricia Graham | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Figuroa Melissa A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| John Robert Delfs | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Hausler Kristen Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Julian Stewart | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rodriguez Juan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ray Liu, Otr/L | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Zhao Philip | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Iwanusa Erin Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Bashir Waheed | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Ackerman Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Royes Patrina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lipat Mary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kohut Daniel Louis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gross Seth Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Jacques Jean-Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Rashbaum Ira Glenn Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sherrid Mark V Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mauzoul Shirley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berger Andrea Angelique | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Macaulay William Bernard Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brancato Lenore Jasmine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Castro Armando E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lacqua Frank J Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Smiles Stephen A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Allen Jeffrey C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Munger John Speakman Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jurman Marlene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nelson Dina S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Greco Collene G | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Blass Joel Mitchell Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Klein Teri | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Waite Douglas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Avis Harewood | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gumbs Ensor | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gwyn Rodney | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Campbell Pamela Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arnouk Madhat A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahmad Habeeb | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shoham Marny Hope | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Borelli Ann Marie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Igari Canna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sahebjam Farhad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bourne Ana-Gabriela | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Bowe Robert B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bailey Elizabeth Louise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Gonta Michelle Naomi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kasimis Magdalini | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rondon Kaylah Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Phillip Shani | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cole Tina M | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Insorio Aldrin Tulayan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berland Todd Lance Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fisher Edward Allen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Venkataraman Akila Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wishner Steven G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bodeker William H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alperin Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Rodriguez Eduardo Dejesus | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katz Alex S Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Baxter Alexander Benjamin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marx Kenneth Wayne | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Mercado Cecilia Luz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Onefater Vladimir Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Francois Firtz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Romano Maryellen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Doyle Werner K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Alice Young | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rubenstein Allen E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Antell Craig | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heffernan Cathleen C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Barra Kimberly Ann Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kraus Allison | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Milgrim Jeremy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Habib Sally M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lau Heather Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcwilliams Carla Sue | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Shi Yan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Keitha Pollock | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wittman Ian Geoffrey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gonzalez Jose Jr | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yang Anny Chihwen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hudson Ricardo | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Valeriano Allison Manalastas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mueller Luke Klee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brun Alexander | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gill Navneet K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Busovsky-Mcneal Melissa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Garwood Elisabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fraiser Anne Margaret | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Madia Virat Ashwin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adjapon- Yamoah Gabriella Tayo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mermelstein Peter L | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Kasper Hannah Blaustein | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Manne Devora | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Albert Courtney Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bondi Esther Shaindel Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moreira Andre Luis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nayar Ambika C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lamparello Patrick J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Diaz Christian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sulzbach Heather | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kathuria Navneet Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brancaccio Ronald | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rybak Leon David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Slywotzky Chrystia Marta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pegler Deena Gail | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hopkins Mary Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Madu Assumpta Agoucha Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cernigliaro Julie Anne | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Azamy Taufiq | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tranese Louis J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rapkiewicz Amy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arbisser Joel M Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Godfried David Harris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Karcioglu Amanda | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | ▼ | | | | |
| Dagrosa Janine Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ▼ | ▼ | | | | |
| Brar Preneet Cheema | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rao Shaline | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pedro Javier Rivera Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mesh Alla Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Israel-Maclin Michelle Sophia | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Fainberg Marina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Catherine R Weinberg | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Boes Thomas M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gonzalez Ernesto | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zuniga Federico | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Placantonakis Dimitris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mullen Edward | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Patel Sujan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zolnowski Ian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | ▼ | ▼ | | |
| Rodene I Cortes | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | ▼ | | | | |
| Orlov Vadim | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Andramuno Lisette | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gebele Joyce E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jaiswal Rajnish | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kimberly Beth Soleimani | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Elliott Emily C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saharan Sunil | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Toner Lorraine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fried Martin Clendenning | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Beth Golomb | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Sweeney Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shafik Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jaccarino Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fetkin Sheree A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gialvsakis John Peter | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Norman Allison | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Levin Valencia Diana | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Salmon Barie Jessica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wiener Ethan Saul Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Skolnik Edward Y Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Emert Roger I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ginsberg Ari | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feynberg Galina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wadler Beth Gail | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Trehan Manoj K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Murphy Lisa A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kosinski Slawomir Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mclaughry Nicole Noyes | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Klein Norman I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Toth Hildegard Kanamuller | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaylakov Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Liu Cheng Z | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Atul Sharma Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Janus Denise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Louis-Jacques Bergson | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lazar Clare Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reichert James Michael | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Campo Minda S Dds | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|---|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Tucker Ives Henry Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shvets Yelena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stern William Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tsai Ming | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zweifler Iris Audrey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roses Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yocheved L Lauwick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Flicker Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maravilla Camilo Dean Domingo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Janie Cloin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcdonald Jennifer Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ngan Vincci | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berry Cherisse D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tom Simon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jessica Bryan | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Liu Anli A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moise Tamara Francoise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Modi Yasha Satish | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kwak Paul Edward | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kleinman Shanon J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Praditpan Piyapa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bouvin Rachel Pearl | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Bevilacqua Julia Krisztina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Warren J Pires, Lmsw | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jones Catherine Reed | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Victoria E Kelly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ciabattari Tara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ashina Sait | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roza Khalilova, Pa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | ✓ | ✓ | | |
| Lau Turmalina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wieczkowski Bridget Mary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Foster Lauren Zboray | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levine Douglas A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adler Neil E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gabbaizadeh David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Steiner Audra | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Mcnelis Brian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Santucci John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tomao Frank A Pc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bahl Parul Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mintz Evan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Barton E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Felner Kevin Jay Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gallagher Mary Patricia Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yang Jian Tao | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gettenberg Gary Seth Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Madonna Richard James | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Weinstock Judith Beth Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mani Vijay J Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Hughes James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Bleich Laurie Ann Cnm | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Siegelman Louis Ira Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lechich Anthony J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bloch Sonja | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Smith Erica Joi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wyland Jason James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gross Jonathan S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcmenamy John Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hagiwara Mari | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gallagher Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jajoo Parul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heath Desmond Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Rodriguez-Dumont Ernesto Luis | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Ishida Koto | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fatterpekar Girish Manohar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Huang Hongying | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katayeva Viktoriya Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kwon Emmeline Helen Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Alberty Oller Jose Jaime | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Shapiro Jerry | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oommen Shobin Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Senior Consuelo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Elizabeth Mambondimumwe | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lekhno Susanna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Deng Fangming | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Becker Lucy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Cao Michael B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Amie M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kirat Hasan Tarik | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Blyumberg Yelena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mohsin Hammad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gaev Gloria Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arcot Karthikeya | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Hidalgo Eveline Teresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Farooqi Atif Hameed | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morrone Kimberly J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kiviat Annette A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kamesan Janani | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cole William J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grossi Eugene Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Polsky David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Genece Nadeige Sandra Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cooper Charles Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Yared Thomas A Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Albert Robin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosenberg Zehava Sadka Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mechlin Michael Barry Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ritter Steven | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shuster David Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pardeshi Ramsing B Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Macatangay Marc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Titelis Joann Alexandros Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dunetz Carol Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fitzgerald Kathryn Theresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Llerena Cristina | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Kosta Eva | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lauer Darrell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| D Robbins Podiatry Pc | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Jaffe William L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Di Mango Anthony L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Simeone Diane Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roman Octavio Jr | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Shakalis Peter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gardner Lawrence Benjamin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stogel Hope D Sp | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Conen Amy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Irina Belder | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Wieder Baruch | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dunham Kevin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hozumi Omid Jarrahi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Calvino Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mckellop Jason | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berenholtz Roy Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kunzier Nadia Nicole Bennett | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Nagler Arielle Rachel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brosnahan Shari Barnett | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sandra Fairweather | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Klein Michael Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Michelle Lang, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Vazquez, Yolanda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dubois Elizabeth T | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Krishnan Sangeetha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Natacha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nugent Cedric Darcy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sarkar Suparna Ajoy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lumba Rishi Mohan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chu Cindy W | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mohamed Sajid | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lin Yi Jey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hirsch Glenn Stuart | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sun Wei | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mclaurin Toni | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Issley Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kogan Avrimin M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Coven Todd Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levine Matthew Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Uppal Nikhil | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Epstein Lucy Angharad Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roberts Pamela M Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Guerrier Roline N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oruganti Balaji | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pusic Martin Victor Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jacinto Francisco Gertrude Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Ogilvie Jennifer Braemar Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brejt Henry Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ginsburg Howard Bruce Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Langs Charles Elliot | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Meislin Robert J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Snay Kurtis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dinh Linh Thi Thuy Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berkovich Gene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dirocco Alessandro Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ogneva Yelena Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rossetti Nicolas A | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Abou-Fayssal Nada G Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Shirakura Akihiko Dds | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Stein Nancy D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Simon Harold Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| La Casio Ralph Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hatzaras Ionnis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lakhchakova Yelena Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ginsburg Dov Berish | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khwalsingh Ahilya | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Knibb Stuart | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Meneses Maegan Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Czin Simche Binem | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gandhi Stacey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shah Manan Ashokkumar | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Francois Gerard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sundaram Padma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bianculli Jessica D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rapp Jessica Mary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Susan Ozeri | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hovis Eric | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yang Andrea | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kyriakou Victoria M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Beric Aleksandar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goodman Dennis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Robinson Robyn Cecelia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nimeh Diana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Darvishian Farbod | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sachs Rita Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Siegel Gerald Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rucker Janet | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nelson Angela Mary Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gordin Stella | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adler Lenard A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kang Harriet Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Mazzuchin Daniel Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lopez Margarita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | ✓ | | | | |
| Einstein Francine Hughes Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Girvin Francis Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Angel Luis Fernando | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Huang William | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maslansky David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rafeq Samaan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kristi Hickey-Vigilante, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Guglielmo Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brucker Enjamin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Manigault Andrea Denee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nininger James E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saxena Archana | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Saraon Tajinderpal S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levy Chanie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Becker Shari | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahmed Omer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Licht Deborah Miss | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Zlobinskiy Ellen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Iwersen Anna Kate | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vaughn Rubiahna Leye | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fallahi Anahita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hamian Kimberly Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Doctor Emily Louise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Finkelstein Ruth | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Winter, Amelia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abushady Abdurrahman Alhussein | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leeman-Markowski Beth Ami | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kanchuger Marc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dittmar Klaus Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bommersbach Alicia R Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Layliev Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Chodosh Joshua Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cerfolio Robert James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kianovski Serge Rpt | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Demeo Harry George Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Green Larry Russel | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Garner Bruce F Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Chidakel Aaron Ross | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Voiculescu Lucia Daiana Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lesser Robert Stanton | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pavlakos Constantin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Taverni Joseph Patrick Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Themistocles Stavros Protopsaltis M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lopez Francis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schafrick Jessica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Daniel Pedraza | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Radiant Smalls, R.N. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Walfish Menachem Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Iskhakova Yelena Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Figueroa Diaz Viviana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Diegue Lashire J | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | ✓ | | | | |
| Hayward Bradley John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Muradov Julia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Marrero Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Aberg Caroline | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yang Lihua | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| La Pierre Tedra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Garshick Michael Seth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dileonardo Jessica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chanan Emily Liu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Scherer Jennifer Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tatapudi Vasishtha Surya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gavrilova Angelica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mileo Gina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heins Brittany Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaur Rajwinder | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Singer, Matthew | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Piotrowska Eva | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Odonnell Daniel Sam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Motiwala Rajeev Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaufman Brian S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bromberg Betsy Ma/Ccc-A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pavlick Anna Catherine Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katz Seymour Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dannenberg Michael J Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | ✓ | | | | |
| Harris-Cobbinah Deborah Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Gutin Steven | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | ✓ | | | | |
| Bennett Genevieve Louise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Joanne R. Zeller, Ph.D. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Phillips Gail N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sirota Elizabeth Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Vazquez Bianca R Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Farid Osama Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Galvao Neto Antonio Lacerda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Varibrus Albina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oliff Andrew H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cheryl Huggins | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Reyes Steve | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Armorer Ingrid Marcia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dastur Shana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Miller Louis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Beeren Gajjar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yunitis Faith | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Ednalino Edgar Y Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perez Carmen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khanimov Albert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baptiste Marjorie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Shaporova Liliya Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mandel Goldy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Jared Scott Jerome | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Cucchiara Family Dentistry | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Sohmer Samantha Rachel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Markey Jeffrey Desmond | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sharon H. Wasserstein | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wu Benjamin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lefever Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bliss Kelsey | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | ✓ | ✓ | | |
| Brown Bryan Charlene Janice | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Most Allison R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wall Darryl | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Schuman, Cliff | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Petranker Oren Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Armena Brown, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bower William D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adair Briemann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ross Frank Lewis Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schaich David Phd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Cortez Roberto J Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Robin P. Hollander-Bobo, Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | ✓ | ✓ | | |
| Digioia Denise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Briley James | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Nicoletti Robert Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Brewster Pamela Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Almoudarres Maher Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Tibes Raoul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jummani Rahil Riyaz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinberg Harold J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cooperman Susanne Ehrmann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carucci John Alfred Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jacobson Adam Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Agosto Myrna | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Weber Judith Libhaber | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Mccormack Ryan Patrick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schlam Corinne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charlson Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lala Shailee V | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nalabolu Harsha Reddy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Oberstein Paul Eliezer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Almira Sigrid Lagrosas Galdo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Eddie Simcha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moreno Gloria | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | ✓ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Min Elijah Se Hong | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mayers Bernadette L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ringel Miriam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ortiz Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| New Alternatives For Children | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Shaw Daniella Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bennici Lesley Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gonzalez Ruth | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Dye Colleen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Canestraro Julia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Esther Yun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kurtz Jacob Charles | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Williams Ashley Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schulman Ira C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schechter William M Phd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Katherine Koim-Walsh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mellos Adrienne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kamenetsky Elvira Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sussman Daniel L Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Maxim Kreditor M D Pllc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Caraballo Karen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Ngo Tammy Phuong | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Kent Parks | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oratz Ruth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Iorio Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brown Richard James | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Bleier Howard Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Lagman Noreen Dimatulac | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dunn Elizabeth Mary | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | ✓ | ✓ | | | | |
| Dholakia Shashikant Vrajlal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Grun Andrei A Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Chong Hong | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mohamed M Zaki | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bhatla Puneet | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaplan Thomas Anthony Psyd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Vomvolakis Maria Antonios | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morrisett Nancy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Karen Formato, R.D. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gottsegen Christopher | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Deirdre Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Macarthur Sarah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Foley Robin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chu Michael H | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Eliezer Hillman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hamilton Anicka | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hawkins Abigail A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Michalisin John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bjurlin Marc Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krakanovski Rafael Shlomo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Huff Julia Theodora | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ganguly Sonali | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Salmon Tracy Lauren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heinemann Jack | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Verma Sourabh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lewandowski Robert Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Choksey Karishma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cassidy Debra K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rodriguez Gonzalez Mildred | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tannenbaum Mark H Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Hymes Kenneth B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reynolds Harmony Rachel Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Delmonte Rick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Goldstein Jeffrey Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lebowitz Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moore William Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bryant Arika Y | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carter Tanya | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | ✓ | | | | |
| Ilagan John Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kumari Subaiya Sheila Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Motlow Ferrell Alma Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lustrin Elizabeth S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fritzhand Jason M Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Querijero Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Miller John Irving Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Da Silva Robert Antonio Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vanessa C Morais | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ellenbogen Glenn Curtis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elaine Squeri | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ciotti Andrew James | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Howard Jonathan Edward | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cotton Jordana Michele | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sooah Kim | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Seth Lerea, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Foresto Christopher M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yelena Bekker Pa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sanghi Pramod | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baik Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Centeno Blanche | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Vinoth K. Chandra Mohan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Borres Marieta K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jennings Sarah | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Alaia Erin Fitzgerald | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baicy Kate Julie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Yee Sarah T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morrow Marlene Catherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Danvers Antoinette | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| George Lincy M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saag Harry Switow | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gupta Arpit | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stamm Joseph Martin Od | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Landesberg Leonard J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Appel Julia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Kim Charles Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Winter Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zagzag David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pappas John G | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Porges Andrew J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kobrinsky Boris Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kohli Sonia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Safir Julian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shir Irene | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Starkman David | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Radin Rachel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arenas Chona Balauag | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosenkrantz Andrew Brian Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Woo Kar-Mun Carmen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khan Mohammed | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Felberbaum Dvorah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Papageorge Alexis Sophiea | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cho Ilseung | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Halpern Michael K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Casimir Georges J Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Milford Eugene Paul Dds | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Fridline Danielle H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Gade Christophe | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rigby Alison Jill | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Culliford Daniel Joseph | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Moeller Chaim | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ayoung-Chee Patricia R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brukli Harper | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Kendale Samir | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Njoku Ijeoma J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pankow Alexis Mary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tharayil Zubin | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Sgroi Kristin Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kindo-Diouf Azetta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hourizadeh Yassaman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Woodberry Michael Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chans Beverly Pei Ming | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Fentress Kathleen M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vinciguerra Lauren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bier Benjamin Aaron | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marcus Alan Stuart | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Haugland Joanne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Singer Cory I | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zawistowski Christine Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lemert Mark S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raetz Elizabeth Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liang Howard Grant Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katz Stuart David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hendler Marc Craig Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Wiesel Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Byrne Christopher | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Fisher Jason C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Kepal Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Weiser Robert K Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Ross Marc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinberg Jerry Charles Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | ✓ | | | | |
| Puttaswamy Rajeev | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shilpi S Mehta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fino Mary Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Johnson Stelin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lukoscsek Petra M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bryant Ronald F | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Divack Steven Marc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dierberg Kerry Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brubaker Sara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Podell Robert M Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Carol Nocella, R.D., Cdn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ramcharit Kamini | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tress Vladimir | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heffron Sean | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Duchnowski Eva | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Ellis Gloria Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| 143582310simo Michele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gonzalez Figueroa Luis Jorge | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Elias Kristin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Williams Caroline Borden | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ceradini Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Clark Patricia L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Choi Christina | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Sanger Matthew D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sharfshteyn Marina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | ✓ | ✓ | | |
| Poultides Lazaros | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| James Decarlo Hand And Occupa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shehebar Josef | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------------|---|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Dixon Erica Georgette Patricia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shabin Renata | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Freese Ali Miatelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rumbak Dania | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Williams Ayesha Audene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Beideck Brooke | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morlote Manuel E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cangiarella Joan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jazrawi Laith | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ferraro John A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | ▼ | ▼ | | | |
| Soberano Consolacio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oshrain Richard L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bustros Nagi J Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Pannone John B Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Grifo James A Md Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Jodi Beth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Popov Violeta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raminfard Louise Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chitnis Anup Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Delacure Mark Dennis Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kelleher Paul Mitchell Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Gao Yan Ling Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jafar Jafar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kamath M Vasudeva | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bouchard-Burns Jeffrey Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Umeozor Augustine Uche Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Galetta Steven L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Voigt Joseph Nicholas Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Rajneesh Gulati | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Blau William Louis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ureno Sergio | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Liu Alan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwarzc Leonard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ali Dassan | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Raza Seyed Mohamed Jaffar Ali Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Staffenberg David A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Daskal Oded | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Scotti Lorenzo Louis Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Taffel Myles Todd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Young Gloria Quon Tsei | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Long Sarah | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Fisher Jennifer Lighter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sossich Melissa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chambers Erin | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Dalmia Manoj Kumar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Loeb Stacy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Luce Douglas | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Delores Moncrieffe | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Gosk Agnieszka B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pratt Miriam M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Giordano Stephanie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Minen Mia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bhardwaj Jasvir Kumar | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Ahearn Ian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ehrlich Jackie B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Barzideh Jessica | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Mariotti Gabriele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kleinerman Seth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amoroso Nicholas Stephen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sum Melissa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Polche Marley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bowen-Spinelli Teresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Cummings Ariela Christine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sylvain Pierre | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Green Kelli | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Salvacion Fervic Morante | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dillon Myriame | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Coburn Elliott Seth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Henley Channa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Meadows Jonathan David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Staniloae Cezar Septimiu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hofmann Joanna Frances | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | ▼ | | | | |
| Argilla Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Asaro Regina M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kahn Judith Eve | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Frucht Steven Joel Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berkeley Alan Stewart Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Jiyon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Andiyappa Jagadish | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Adler Edward Mark Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kedzior Angela B | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Wohl Melissa Hayley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ash Erica A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lau Grace Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dunn-Murad Ianthe | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reda Robert C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Testa Paul Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Segal Leopoldo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Slaff Ilana Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kathleen Walsh Hoey | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Weerahandi Himali M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shah Alvira Sultana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raquel Gagliano | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Taub Asher | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Ream Justin M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baumann Jacqueline Michele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elyaderani Azita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ty Danie Vararatana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zeoli Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stevenson Mary L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rajae Sareh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wise David R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rehkugler Kelley | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Manisoff Michele Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tikaprasad Rishma D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sloniker Chriselle Angelique | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Robles Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Foster Gabriel Phillip | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Piazza Ashley G | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Richard Gisele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chang Michelle Xiaoyu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zuckerman Joseph D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liu Cynthia Zhi Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chun Anne Joohyun Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hoffman Robert S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perry Jeffrey Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goddard David H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lopez Daisy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mosca Ralph Salvatore Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Finger Anne E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chaves Amber Elizabeth Ruth | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Randis Tara Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Altman Robbie Windham | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Wagshall Eli Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| George Gibbi Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Koster Harry Robert M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chu Mary Lynn Yang | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chandok Anu Gupta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alice Chu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nizolek Kara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Derman Anna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carmody Kristin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Akitoye Adenike Esther | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Handel Jill L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charles Edward Yurkewicz | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Warner Randall Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gualtier Ryan Todd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Clifford Justine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dragun Ekaterina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Debacker Julie Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adina Jennifer Rosenman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shaulson Malky | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Flynn Catherine M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lulu Sandy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alissa N Fier | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Hooghuis Elizabeth Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bhalla Ramandeep | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krull Joanna R | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Davidov Anna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Papananias Reni M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tomita Sandra S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Addrizzo-Harris Doreen J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levy Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charles Norman C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Steinberg Mitchell Lee Dpm Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Caprio Martha Catherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wallach Robert Charles Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cornetta Anthony Jerome Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Golfinos John George Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moazami Nader | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Aaron Howard Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gidea Claudia Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krishnaiah Mahesh Kumar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chavez Martin Ramses | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ascher Enrico | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Persad Parasram | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Young John Joseph Jr | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charap Mitchell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lavianlivi Michael Rpa | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Kahn Gary Lee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Burns Catherina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Angelosante Aleta Gene Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roussos Demetrios | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Merchan Carla | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Kusmierska Grazyna T | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Miller George | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Palanisamy Ponney Ruby | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gaudet Ross Gregory | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Layvey Ann Akuyo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Litrenta Jody Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wu Tina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Soterios Gyftopoulos | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tessono Natacha A | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Schaeffer David | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ortiz Christopher Alvaro | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yukie Chiba | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Nortey Esther | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Das Arundhati | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elkins Leigh Ellen Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cecunjanin Fejzo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brand Itiya T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dorce Jean Emmanuel Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oconnell William F Od | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wollstein Ronit | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krugley Richard A Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Soter Nicholas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Jung Tack Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kelly Christopher Edward Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Muggia Franco | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Steinberg Jay | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Washington Ronald A Dpm | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | ▼ | | | | |
| Errico Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sen Chandranath Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Julia Marvel Pa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Manno Catherine S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anant Ashok Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Greenberg Clifford A Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Weingarten Karen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Park Jay H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ongchai Benson Go Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Chen Jean | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Basile Dominick Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Shulman Evan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Henderson Kimberly Joan Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kandinova Rena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weisenberg Scott Allen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Betancur Claudia M | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Blackstock Uche Abebe | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dodson John A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rivka Sachdev | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Bluman Anton | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Volpicelli Frank Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Akshintala Srivandana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katzenstein David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kennedy-Villafane Nicole Theresa | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Largi Joseph Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fazio Kim Ms. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Nagpal Nikita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Burke Christopher J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Coffee Luz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Slater William | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kong Kin Ching | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Golden Brian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Henry Gillian L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Taitelbaum Deborah P | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Meltzer Jacob | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldberg Joel Md Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wei Xiao-Jun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bailey Jean Lloyd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Dariento Christopher | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vington Michel Sacha Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gerling Michael C Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Salomon Aviva Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thangada Shruthima | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rieder Evan A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leybell Inna Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cruz Julissa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stolove-Sherman Renee | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ren Quinghu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vernon Jeffrey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maresca Alyssa D | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Musheyev Svetlana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cooper Benjamin Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nayak Gopi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mendoza Rowena D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | ✓ | ✓ | | |
| Aykelinchayev Roman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Arpit Nayan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Borer Jeremy | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Brodzinsky Lara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Centeno Gidelgar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tyburczy Amy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Haber Elliot | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hanson Abraham | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kuttler Karen Waedekin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Colon Yennis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pollack Lindsey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kinatukara Shibu George Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Kipnis James Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rackoff Paula Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ying Patrick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Freedberg Robin S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Taneja Samir Sagar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Simsir Aylin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fisher Daniel Clark Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Siev Joel M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Axelrod Deborah M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fung Liu Blanche | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Eisen Leon K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sullivan Richard C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Mohadjeri Nathalie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Luquis Evelyn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Myint Nyun Nyun Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fiorello Janine | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | ✓ | ✓ | | | | |
| Grieco Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Polistina Dean Carl Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stern Frances | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Park Christopher Yongchul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Laufer Marcel Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Basavaraj Ashwin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rodriguez Jessica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dimaggio Dina M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Golster Marina Pt | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | ✓ | | | | | |
| Duperval Mireills Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Lubarr Naomi Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Hsieh Christopher Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Choi Woonsung | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Minoff Richard Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gupta Ravi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yeh Janet Tristine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Petryna Olga | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jastram Jacqueline Carmel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pereira-Argenziano Lucy Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldberg Monica J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcniff Caitlyn M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leslie Cari | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Shea Langsam | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Molina Alejandro F | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lin Siyan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Galbraith Ronald Wood | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ravikumar Deepa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Abella Jun Rose P | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Studwood Brittany | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Makarov Larisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rutner Daniella | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mozlin Rochelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arbenz Canales Erick Jacobo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ushkow Deborah M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Egan Sarah Mcdavitt | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vinaya Kikkeri N Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Polizzi Susan Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pak Nanwai Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Lock James E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hingorani Anil Pribhu Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rosenzweig Barry P | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Minkowitz Gerald | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Goldberg Julia Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brodsky Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Srivastava Sudhesh Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Buttar Amna B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jain Rajan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Centonza Susan A | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Rao Jayanth Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Wynter-Jones Carol | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Senosian Javier Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | ▼ | | | | |
| Wong Thomas | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | ▼ | | | | |
| Mason Derek Mell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hudson Chandini | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Scribner Camille Louise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Parsons Laura Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwarzkopf Ran | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lieberman Kate Julia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Draghi Lisa R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jones Chandra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Verges Lynnette | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Gherson Shirley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hacquebord Jacques | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Deonarine Youbraj Mr. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Amel Mohamed Whiteside, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Steen, Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaufman Leah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Paul Renald | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Bailey Dana V | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mclaughlin Thomas Joseph Jr | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gorelik Anna | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Long Michele | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bunac-Cuevas Cristina M | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Bialik Alex | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ellinger Sarah Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chaim I Toder | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Gnerre Dana Rebecca | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kiefer Claire E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pavone Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Duong Katherine T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Young Amanda L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khair Fahmina Sharmin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leah Grunwald | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Diamond, Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Rakhee C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Durant Jacqueline Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Koziatek Christian Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ayub Mohammad Eyaz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reddy Soumya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Mesnick Debra Mayer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Peterson Daniel Patrick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sadowski Marcin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mroczek Kenneth Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Li Cassian Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ciavarra Gina Alexandra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Sunmi Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Miller Ricardo Anthony | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Weissbart Clyde H Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Ravitz Stephen B Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Guzman Jeanette | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ulep Rosita Razo Md Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Shepard Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nikiforov Konstantin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hadley Sallie Joellin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pecoraro Georgina L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Russell Cherie A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Michele Feldman, L.C.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shapiro Mikhail Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Frasca Sandro Dpm | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Singh Kumkum Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Parellada Alejo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gellerman Brooke Autumn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cyvas Edmund | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Dhallu Gurjeet | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Fischer Charla Roland | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shvets Marina Dpm | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Wei Angela Liu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kilduff Arthur | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Mccarthy Tara J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Calabrese Lauren | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Arabadjian Milla Eddie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roberts Brian Christopher | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wilkins Stephanie Rhiannon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Steinberg Mara Elise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schafler Scott | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bomar Rebecca Page | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Francois Katiana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Viswanathan Anand | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Snehal Manubhai | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schurek Dana Lauren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kronick Brittany Dayle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fried Chaim Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahuja Kanya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chatman Melissa Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bednarek Karl Thadeus | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kazachkov Mikhail Y Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tejwani Nirma Chandu Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yatskar Leonid | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wu Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brusca-Augello Geraldine T Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yee Joseph M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Persaud Vyas Durga Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Zou Shengping Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaufman David M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dlug John B Rpt | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Silvergleid Richard Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mungy Maria Christine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shepherd Timothy Michael | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Thakker Promila M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Ilana Batya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kunjumon Bgee Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Latyshevsky Alex A Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Chloe Muychou Chhor | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Wilson Alejandra | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Malaga-Diequez Laura | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Breard John | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | ▼ | ▼ | | |
| Geraghty Nicole Kristine | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Gazzola Deana Marie Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elmore Sherlette | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Newman Jonathan Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Okamura Charles | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fumagalli Michelle D Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vigdorchik Jonathan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Toledano Roulhac | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Claudia Constanza Serrano-Gomez | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sole Michael Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marks David Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Cindy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arredondo Aaron Gary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pulido Jennie | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Schulman Erica | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Young Matthew Gregory | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kanaan Joyce Miss | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grattan, Heidemarie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smaldone Rachel Dale | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Davis Kathryn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tirelli Matthew J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Disanto Gregory | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zelenger Sahndor | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Manko Jeffrey Alan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sequeira Patricia Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Wolk Larry Allen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ibrahim Aziz Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tepfenhardt Lisa Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Atkins Catherine Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Michnovicz Jon J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Watson Catherin Pace | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kaplan David Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ryndin Igor Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Dayan Alan R Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Mitnick Robin J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Qadir Shuja UI Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wainstein Sasha Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Apfel Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ji Paul Sunghwan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Atluri Subha Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kartina N Bell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brodsky Stephen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Siu K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Robert A | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Lasker Steven Mark Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinberger Wilbur Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zhdanova Olga Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Camillieri Susan | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Remon Juan Ignacio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kamal Buchanan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Twohig Evelyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dianne Daniels, Cota | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sutton Phyllis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gray Velasquez | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kwa Maryann J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abayev Vyachislav | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Manasson Julia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fichtel Katherine Christine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwarha Peggy | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Seminara Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reformina Diane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| 381865664johnson Kirsten | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Smilowitz Nathaniel R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zhou Fang | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stamm Matthew Harrison | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Verplanke Benjamin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chuquin Jose David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Doshi Vishal Kirtikant | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Castillo Carolina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zwerling Jonathan Scott Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Tarsis Sara Leah Md Phd | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | ▼ | | | | |
| Krupp Lauren B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Strizhak Andre Valentine Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ko Jane Park | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Breidbart David M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Arthur | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Flamer Harold E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weeks Edwin J Jr Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katz David Mitchell Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schorr Paul D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Latkowski Jo-Ann M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bernstein Mitchell Alan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grippa Argante Rocco | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amendola Angela Theresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sonpal Girishkumar Md Pa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| De Armas Pedro | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fred S Schwartz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Sussman-Mirocznik Irit | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pollack Hugh L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fierman Arthur | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sharif Muhammad Q | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adimoolam Seetharaman Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Marsh Elissa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Holcomb Alvin D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schulman Robert Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vazirani Tara D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tolpin Bernard Baer | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Eiseman Caroline | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Davis Adam Jeffrey Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fruchter Merav Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mercado Jorge Manuel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tan Audrey J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cheung Angela Yuen Man | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Cancio Marlon Vincent | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jane Coyle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Taparia Versha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chibbaro Patricia D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alexander Mary Ellen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Ng Jesse | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abdul Hay Mohammad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Greenspan Maxwell | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Dam Sabaa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heacock Laura | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hawkins Denis Lawrence | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feintuch Shimon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baumgarten Megan | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Jahnes Katherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Irons Rachel Lauren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Martin John Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Seligsohn David S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reiff Stefanie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldenberg Julia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dessources Margarette | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reilly Nicole S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moskowitz Samuel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hoffman Matthew A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Simon Gregory William | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Riedinger Tracy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Del Guzzo Luciano | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nelson Peter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berland Jay Steven | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mantello Michael T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pomeranz Miriam K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fielding George | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Siddiqui Faisal Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amico Susan G Dpm | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Khrom Tatiana Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Wolfson Mitchell Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Sommerville Marianne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ritaann Dalton | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Layton Tina | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Bubis Milana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gennaro Mark Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heppell Patrick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| William Christopher Maged | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maki Rachael Hilda | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Tiyyagura Satish | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Skovronsky Yaakov | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Gonzalez-Lomas Guillem | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Wilson Melissa Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rahmani Rabin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwack Bradley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jung Albert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Caruana Dara Beth | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Locascio Gianna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Calderon Vincente Anthony | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Dooley Francis Patrick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ambarian Naira | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Sahani Parita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mendlowitz Jonathan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Michaud Valerie Marie J | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Pernes Cheryl Palafox | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Staci Bryson | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Turner Carol Lolita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nazir Sharique | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Cicalese Erin Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Deane Edgar Iii | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bezugolnaya Ksenia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ruckdeschell Joanna Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dalebroux Courtney Hubschmann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Montgomery Robert A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kiproviski Kiril Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nzuzi Simon Muaka Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kogan Mikhail Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fertel Norman Shepard Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Vitale Aldo Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Volkov Dmitri | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Madeb Isaac Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Papamitsakis Nikolaos I H | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Michael Jeffrey J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Frankle William G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chiu Ernest S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wagner Wetzel Nancy Phd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Davidson John Albert Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Porges Deborah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wachtel Elena Vasilievna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kamen Jonathan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sucich James | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Herstik Barry Glenn Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Loberas Karen Katherine Capistrano | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Pacifici Amy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Kim Carolyn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | ✓ | ✓ | | |
| Shoute Meridith | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Parnia Sam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Natanzon Alex Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bhadsavle Siraj Ashok | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gould Sara J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gary Golduber | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goyal Himani Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Koenigsberg Joanna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | ✓ | ✓ | | |
| Mednick Aron J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nunez Freddy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Abreu Jairo | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Li May Hsiao Hoan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Romain Rose Estelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Aquino Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goodrich Jennifer Gale | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Umeh Uchenna | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Hena Kerry Maryse | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kamberi Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dugan Patricia Cristine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Mondesir-Harewood Carlene | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Kapoor Madhavi Prabhakar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kulesza Amanda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pohlman Lee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sou Tiffany | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Choe Grace Yun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sclafani Lauren M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Spisak Jennifer M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mckeever James Joseph Harvey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Petchprapa Catherine Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kahn Martin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaplan David | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Desanto Pasquale M Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kabnick Lowell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Meshnick Joel Alan Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Hershman Ronnie Allen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oneill Daniel K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maldonado Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lamont Justin Gerard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leifer Gerald Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Daley Lisa M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Freilich Bryan Michael Phd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Testa Jane Marie Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Santos Maria J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berger Abraham Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Goldberg Avram Zev | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vaidya Swapna X Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grunwald Andrew M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tobin Corinne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Santana Resto Lillian Elisa | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Haber Sol David Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Mcdermott Brian | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Razzouk Louai | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Samantha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shames Yelena L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leung Allen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ngai Jennie Yee Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lord Aaron | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaplan Seth Evan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lehman Abraham Reuven | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Peters-Lowe Kisha | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Korsen Meredith | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Biernacki Carolina | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Faigy Brecher | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Phillips Leroy Christopher | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amorapanth Prin X | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morris Nadia Noelle-Kristie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Koo Linda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rao Julia Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lewis Yosef Yitzchok | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carey Kevin Matthew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nguyen Andrew David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mansour Maryann Bihja | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reyes Narolin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goodman Noah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wimmer Alicia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chavarria Jeyser B | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Lieder Jessica L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Modica Patricia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Wax Mark Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schiff Carolyn Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Meehan Shane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Crawford Bernard K Jr Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Aizer Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Milshteyn Yuliya Cnm | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Westfried Morris Pc Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Papadakos Stylianos Panagiotis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldberger Robert Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tsinis Mariya F Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Gomez Richard | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Delbeau Henri-Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Koppel Barbara Sue Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pedro Helder Francisco | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Luciano Daniel Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gold Von Simson Gabrielle Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Helen H Tong | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levi Rosen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kochin Anna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lugo Joanelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wolk Lora Hilary | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Balzora Sophie Myriam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dufresne Francois | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wertheimer Benjamin Z Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adhia Rajesh Gautam Dds | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Tarlow Gail | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tsay Junchieh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mehta Sapna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Celona John Paul | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | ▼ | | | | |
| Norman Deanne S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwartz David T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gyorgyi Datz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Spoljaric Maria Clarissa Gwendolyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yi-Chen Lee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Fang Cindy Penyin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Iacono Danielle | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Schnapp Marisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Rodriguez Valentina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rangel Magda | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Samim Mohammad Mehdi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hoda Syed Tanvir | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Herbert-Cohen Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Guerrero Rebecca P Dds | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Chapalamadugu Prateek | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Suberlak Matthew Nicholas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ni Li | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gerber Naamit K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Joanne Distilo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ita Nagy Fanny | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gurvits Grigoriy E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Prianka Desai | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rice Brian Travis Wilcox | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ma Lilly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arous Joyce | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldberg Vincent | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reynoso Diego | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Castaneda Pablo Gabriel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Acierno Nicholas Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwartz Lisa Catherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Danny C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Deweil Lawrence Nicholas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bunyaviroch Tira | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elferzli George Salem Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Sander Howard Warren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Orlow Seth J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Bral Pedram | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Libassi David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wolintz Robyn Joy Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Donington Jessica Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saunders John Kenneth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vetrano Joseph A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Madama Sukanya Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | ▼ | | | | |
| Khan Uzma Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thomas Rogelio Isaac Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Snuderl Matija | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Seibert-Choi Oksoon Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tarcatu Dana Liliana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abitbol Lionel Y | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Gross Rebekah Gertrude Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chau Lisa Kit Jane Rn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abraham Saji | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Boyd Leslie R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patricia Gorman | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Losicco Kristen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Laffin Anton Eltchinoff | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arqimandriti Agelta Miss | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Protopopescu Xenia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| De La Rosa Nila Theresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Burke Jacqueline T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Salomon Vladimir Hugues | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sonia Aracena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reynolds Gregory | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Merker-Eisen Lara J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lisa Vi Doan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Strauss Eric Jason Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Foley Mathew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Radmanesh Alireza | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wolfe Lisa | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Wong Sinkong | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Colligan Marlee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Victoria E Souffrant | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Koller Kristen Ashley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carter Jolie Simone | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sara Rabinowitz, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Beiner Joshua Matthew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mathews Tony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oh Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Miller Brooke | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Richter Susan Lee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Danielle Miss | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zhao She | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Teitcher Arielle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fan Hong | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| You Mee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nachum Levin, Md, Pc | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Lymberis Stella C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cafferata Shaun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwinger Ronald Bruce | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levine Jamie P | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schweitzer Frances Robyn Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chang Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Goff Bradford Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baldinger Esther Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dimond Carol L Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Mayer Richard | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Pankaj Bhandari | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Catherine Conway | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Shah Paresh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Samuel George | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carnelia James | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Levine Deborah A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rivera Carmen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Jean-Louis Jude | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brown Phyllis | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Smith Robin Errol | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oppenheim Jennifer A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Burnett Michael Charles Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Dudarevitch Daria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Viola Jeanna D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bampoe Isaac G Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Donnino Robert Matthew Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marshall Kiah Devon | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Hu Jessica Yung Chung | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Padjen Kristoffer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Starner Karen A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sood Deepika Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Hason Geri Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ho Roger S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ozerdem Ugur | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| New Alternatives For Children | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Echevarria Oyarzun Ghislaine C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schwartz Joseph | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Javita Banks-Coleman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ward Meghan Kathleen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Spiegel Jesse Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Handy Madelyn Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Monica Davidson | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yachelevich Naomi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Awal Divya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldstein Jill Y | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lolis Athena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Christenson Ellie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dadasheva Casey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jacobus Diana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mudannayake Louis Mahen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Phokela Sarabjit Singh Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liaw Karen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mair Evan Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Donnelly Gerard Brian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bizekis Costas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chachoua Abraham Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dabbraccio Carol Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gudesblatt Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Neophytides Andreas N Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hummel Levine Pascale | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roman Ashley Smith | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Curtin John Patrick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perillo Ruthann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mashkabova Lyubov Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Keilson Marshall J Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ishikawa Atsuko | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ginzburg Lev Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gonzalez Orlando Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Marcus Robert S Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Chopra Arun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Urcuyo Leonel Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Yates Patricia K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Flores Roberto Louis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vermeulen Marsia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Edelman Sari | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Volkerts Elston Leroy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Melamed Eitan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| East Carolyn Alicia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lewin Justin Miller | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Arum | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kothari Rishi A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bohrer-Yardley Lindsey Loretta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Murray Margaret | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Horn Jeremy H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gabbai Leor | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Caratao-Mojica Rhea | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bredes Leslie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kadish Chelsea Brittany | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kneifati-Hayek Jerard Zaki | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brachfeld Adam Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lui Yvonne W Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pappas Mike | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Hessler Robert A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Coopersmith Allen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fridman David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rothberg Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Litvin Lyubov Dds | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Romano Constance | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marino John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Altman Daryl Renee Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Swope David M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Remson Karen M Np | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Richard Zbytniewski, Otr/L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mckean- Simone Maureen Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Opio George Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Siasoco Vincent | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Angelos Popi | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Apicella Sheila Ann Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Lazarus Karen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinberg S Dana | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Johnson Aaron | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rene Daphney Mary | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Rai Rohit Kumar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sjulson Lucas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rumley Joseph James Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wysock James Steven | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kurz Sebastian Gerhard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Aaltonen Eric T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baroni Argelinda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lanatra Nicole Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Karamitopoulos Mara Selene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wolberg James P Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Lowe Beverley | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Joseph Naber | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Corpuz Glorilyn Montesa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cerullo Andrew | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Siddiqui Moiz Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liebman Tracey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pillai Cinthi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rajeshwari Soni | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Latson Larry Allen Jr | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Esposito Mariah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lu William | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Surasky Russell Scott | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shah Sona | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| James Justin Charles | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Rennalls Marqui | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | | |
| Kim Alice Donna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hay John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Narang Jolie Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lajam Claudett Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lindy David C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Markhasina Inna Md | Practitioner - Non-Primary Care Provider (PCP) | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | | | | | |
| Menlove Stephen H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lyons Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kwak Charles | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nguyen William Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zaydfudim Galene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baker Stephen Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Croslin Nicole M | Practitioner - Non-Primary Care Provider (PCP) | <input checked="" type="checkbox"/> | | | | | | | | | | |
| Koss Jerome H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morga Michael Sebastian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chen Yuan-Fang Md | Practitioner - Non-Primary Care Provider (PCP) | <input checked="" type="checkbox"/> | | | | | | | | | | |
| Sachdev Bindu Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldstein Stanley Md | Practitioner - Non-Primary Care Provider (PCP) | <input checked="" type="checkbox"/> | | | | | | | | | | |
| Arick Daniel Md | Practitioner - Non-Primary Care Provider (PCP) | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | | <input checked="" type="checkbox"/> | | | | | |
| Nicoletta Antonio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Collins Jeanette Jennie Np | Practitioner - Non-Primary Care Provider (PCP) | <input checked="" type="checkbox"/> | | | | | | | | | | |
| Viron Anna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bouzi Martine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Radist Claudia Jill | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schnell Ellen S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Albano John Francis | Practitioner - Non-Primary Care Provider (PCP) | <input checked="" type="checkbox"/> | | | | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | | | | |
| Christina Flores | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Jean Kyung | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Giuliano Linda Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anderer Erich Gen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Hultgren Aaron Lawrence | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Miskin Solomon Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Rana Nirmla Psy.D | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Vornovitskiy Sana | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Mycek, Kara | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Stella Peter Alexander | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rizzo Mariano | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Swieca Bernadetta Helena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adams Wray Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mobasser Michaeljonathan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cooper Timothy M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mtangi Shamiso | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abramowitz Lauren J | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Westcott Jacqueline C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saperstein Yona | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Koenig Edward S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Coppola John Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kwon Young W | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ginsberg David Lloyd Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pfeffer Robert Douglas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moskovits Tibor Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goodman Warren Jay Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Latino Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chiang William Kam Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baldeon Sylvia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Caraig Voltaire Delapaz | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Kaylakova Irina Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Wang Helen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kuenzler Keith Alan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ponchione Elizabeth Carmela | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Femia Alisa N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Shapiro Maksim | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Balar Arjun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chandarana Hersh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Campbell Kirk Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ilionsky Natalia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gapay Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dano Ivy Nicole Wee-Sit | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Tzu Julia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thach Justin Thai | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jann Adelene Emerald | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Darcia Bryden Currie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Hite Megumi Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nebo Typhanie Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Annan David Nii Yarteboye | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Collins Shonette V | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Kwon Patrick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ozersky Irina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Glaser Evelyn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Buss Jeanette T | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Boymelgreen Alisa | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Talib Mahino Abu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fabian Evelyn Carmencita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cooper Michael David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Asmar Amanda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | ✓ | ✓ | | |
| Kariuki Elizabeth Wangari | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kielhurn Laura | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Starling Danielle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shapiro Dayna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reznitsky Marina Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lucido Jeffrey Vincent Dpm Pc | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| West Alan Leonard Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | ✓ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Lazzaro Douglas R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lepore Frank Louis Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Newman Elliot | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ward Robert F Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Farquharson Sean Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pachter Hersch Leon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alessi Kenneth Mr. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Dikeakos Voula | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vaiselberg Robert J Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jones Judy Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Margiotta Michael Stephen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nataliya Valentinova Pa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Strassfeld Maxine Minucha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roitman Rita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tzimas Demetrios | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Malekan Shahnaz | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Sokker Rania Farid | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Cao Wenqin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perezalonso Luis | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Dababneh Haitham | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Saxena Amit | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Huang Jian Qun Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Renata Dellapasqua | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Spinelli Michael Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Drits Rakhmin Bobby Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Olivera Cedric | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Klein Eitan M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Kimberly A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Foo Farn Yang Arvin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grieco Alan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Seth Issac Winslow | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Rivera Cedric | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Janine Shannon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Su A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sergie Jacqueline | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lambert-Byrne Arden | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Green, Steven | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lei Jonell | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Brady Alexandra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Soab Medical Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shollar Benjamin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Mukund R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Popovic Jovan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosenberg Jonathan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Richard Fred | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ciment Avraham Yitchak Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tran Teresa Tuyet-Phuong N Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Soden Richard M Od | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Allen H Od | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Mcmenomey Sean Oleary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Genovesi Mark H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Sundell Jon Robert Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stroe Angela | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dinovis James Paul Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | ✓ | | | | |
| Alanis Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Nascimbeni Ferran Elena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lotfi Peter B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jakubowska-Sadow Katarzyna Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Vozick Jesse M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Borja Angulo Maria Juliana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nathan Lisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Karen Lilia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Chakravarti Sujata Bani Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fanti Peter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charles Jeremy Yves | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Vikash Sudhir Oza | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Disabato Meghan Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bessich Jamie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sonmez Halis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Herrmann Simcha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cronin Kathleen Veronica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Callahan Kenneth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cruz Amanda A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maffey Victoria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lui Jeannie Sin-Yee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gutteridge David L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feldman Alexa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Martin Glenn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cruz Edenny | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lippman-Hoskins Bonita Sue | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Potosky Ryan J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chung Yousun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Burton Rebecca Lyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amal Amar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fioribello Virginia Anna | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Castro Lindsay | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Knapp Katrina Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wiener Jennifer Rachel | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Dracxler Meaker Roberta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahmed Rohima | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hwang Carolyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moskowitz Sara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Osman Faryal Akhtar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Creagh Kathryn Kerry | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dayan Alan Jesse Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Megibow Alec J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Miller Robert | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Gulmi Frederick Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bhasin Raman Kumar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cheema Muhammad | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Moroz Alex | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ehrenpreis Robin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morrison Christina Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Allison Karen Melanie Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Tan Alfonso Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Miller Leslie Jennifer Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Young Anne | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kahan Tzvi J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reyentovich Alex | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kolahifar Jafar Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Salama Meir Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sharma Chandra M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Haskes Lloyd Partman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jaclyn Park | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Steven Sattler | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Cavaleri Salvatore G | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wolslau Hans Johann Do | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Chang Diane Tsing Wen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Katel Farrukh Amin Rpa | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Trina Abraham | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sahulee Raj | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gall Sarah Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lapera Camille Edith | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marrese Christine | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Mirna Sambula, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rachelle Veasley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mendel Kraus | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adeoye Olubunmi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yuliya Alterman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hauck Kevin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Torres Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Giordano Kristen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Singh Neeta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kernan Tracy Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maceiras Stephanie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sze Angelica Gah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stewart Rae D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katchen Nicholas S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hoffman Alison | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moore Peace | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Felicetti Dawn-Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | ✓ | | | | |
| Siolas Despina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mather Catherine | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Keating Andrea | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Rook Lani | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Klein Leah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Giasullo Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charles Michel-Jose Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Stjepanovic Gordana Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tenenbaum Jeffrey Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ryan Theresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Forem Sandra L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Janec Eileen Margaret | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fein Paul A Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Speaker Mark George Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Vartolomei Roxana Mihaela | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zwick Dalia Epstein | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Chafiiyan Younes Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rosenthal Jane Lisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Emmons George Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Krantz Ronald S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Favate Albert S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Razov Sergei | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yazigi Naser Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cavalli Adele L Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Wise Wendy J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maranga Maria Christina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marks Richard Isaac | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Valerice Stania | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Ogundolani Omolayo Darlene Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vainrib Alan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pasternak Roey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cheng Susan H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Evelyn Garba | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tyberg Shalom | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Basirico Mercedes | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Nemr Rabih Antoine | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Volkowitz Racquel M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thomas Anil Abraham | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Scher Jose Uriel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chanchani Shree | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mark Hervey Gillespie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Livshits Julia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gamss Stephen H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levitan Valeriya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Gregory Dongkyu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Chen Tiffany Chan-Jyhwoei | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahn Christina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Piette Anne | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Dorfman Ava Beth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lipat Portia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ramos Rafael Jose Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Borohov Rozalia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Melissa Carty | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ginzburg Adi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Breitinger Erika | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Boehm Stacey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| King Danielle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goodman Adam J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Melissa Benzuly, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kassouf Michael Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Lundy Christine Denise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schiff Peter Bernard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bernstein Mark Philip | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Giovanniello Giovanna Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rivera Rafael Jr | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sherman Orrin H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldberg Shlomie Pa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cuevas Asima | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Chan Peggy T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levine David N Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rim June Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tsou Hui | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rajapaksa Roshini Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gold Joan T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gross Jeffrey M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schulman Marjorie Ellen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Fenstermaker Maureen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feigin Andrew S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Epstein Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fischer Debra Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Esteva Francisco | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ntaba Dziwe W | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Allen Raymond J | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Menge Paul E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kazachkova Iraida Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| David Marian Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kotmel Linda C Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Habboushe Joseph Peter Malcom | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nina Orlovskaya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Blum Jessica E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mukherjee Vikramjit | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ariyarahaj Vignendra | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Naqvi Hina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nelken Alexander Zev | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Batista Juan C | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Barra Francis Anthony Dds | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Sexton Tara Shelby | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lauture Philippe | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Costales Jesse Lee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Eisele Sylvia Christine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dresser Samantha Jane Gordon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Richman Ekaterina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yossefi Larissa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tagliarino Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rothman Steven Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heubish Gillian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Strippoli Yuliya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Anger Katharina | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Trif Boris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Yukelis Igor | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Timothy Rapp Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Giusti Robert J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Davidovitch Roy Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brevetti Gregory R Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Schlafrig Yitzchok | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bauer Lloyd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Brandes Kathy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hernandez Osvaldo Javier | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Attubato Michael J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Langsner Alan M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levite Howard A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Needelman Paul Stevan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gelfond Ilana Od | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Forlenza Thomas Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Madan Rebecca Edith Pellett Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berger Joseph Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Horn Corinne E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tier Beatrice Louise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaufman David Alexander | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldfarb David S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Simmons Bonnie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feola August Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Boller-Delaney Maureen Anne | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Loulmet Didier Felix Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rambhia Hitendra M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Frangos Spiros George | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kwok Phyllis M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Didonato Kim E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Garofano Suzette A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perinpanayagam Noel Indranath | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roberta Liepke | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Glassman Paul Lawrence Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Itty Any | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fisher Alan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anthony Marucci, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Demma Anthony | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Hoyek Wissam Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kanofsky Jacob | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Harper-Kirksey Katrina Latisha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Slattery Carolyn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Park David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sun Katherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maggi Jason | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hassen Getaw Worku | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Spiridis Kyriaki Kiki | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bradford Benjamin Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raiford April Alcenia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Subaiya Saleena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elikashvili Inna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chi Ki | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Kamyu Yeung | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Knickerbocker Lauren Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cruz Rogelio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ranalletta Matthew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kimberly Ann Parker Menzer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kopelowitz Wally Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Bosco Joseph A Iii Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Udom Izuka P Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Cohen Jay | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Schweizer William E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kline Mitchell J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baker Lisa A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Riina Howard Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abdel-Wahab Nancy Hussein | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Johnstone-Lyons Rita L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jacoby Thomas Gerhard Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Franklin Bonita Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jain Ashika | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tannenbaum M David Dmd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcentee Frances M | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Dul Mitch | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yaghoobian Jahanguir Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Matheson Donald S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Besson Gail A Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Discalo Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rafii Daniela | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Palyo Scott Michael | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Wang Jing Md Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alfano Heather | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Becker Daniel Jacob | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sales Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jean Perri | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jordana Kenny, Lcsw | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hisamoto Kazuhiro | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Diamond Jay Frederick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zan Elcin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Singh Surinder Pal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zubatov Yelena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raffoul Melanie Charbel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Withim Alma | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Elinore Espiritu-loan | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Horvath David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moran Lauren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ayoola Rotimi Royce | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Darsan Prakash | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Springs Paul A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sinkar Tanvi Kishor | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Locsin Brian Maceren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stephen Larson | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Thornhill Curtis Donaldson Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Merino Elba | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Jacobs Jill Eileen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | ✓ | | | | |
| Loh John P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Minott Yvonne B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zagon Gary Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Karpe David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jamil Tariq Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Caesar Mimieux Vanetta | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Bendo John A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Araten David J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Noorbaksh Kourosh Reza Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sheth Sheila | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Borg Lisa | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Marsh Deborah J Slp | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Millman Howard | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Schnabel Freya R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gary Butchen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Penacerrada Leonard Victor | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lopez Allison | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Weintraub Jeffrey Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bander Jeff | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Omoruyi Ivie Oyenmwun | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Williams Rita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Pysarenko Kristine | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Tsirkin Ruth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Javdan Omid Zack | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ellington Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shasha Josef | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pechenaya Diana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosengarten Myriah Eve | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gold Tamar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Teets Jonathan Maxwell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Walter William Roccas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Melida Tamayo, Lmsw | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Snyder Max Jacob | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dellas Georgia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Danielski Christopher Edward | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cantor Evan Samuel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Keeshan Edwin Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cooney Alexa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pothuri Bhavana Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Martingano Francis X T Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sulica Roxana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Said Raghad Houfdhi Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Privman Vladimir Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Krumholtz Ira | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Menezes Placido A Pc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Burns Jeffrey Dds | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Linton Patrick Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Popiolek Dorota | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berger Kenneth Ira | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shapiro William H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Goldberg Eric Robert Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| April Max M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arbolino Sally Jane | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Haber Gregory | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hanna Iman T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pass Lisa K Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Willock Sharlene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kurzweil Arielle Marisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Balogun Lola | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oshea Debra Psyd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nannapaneni Jyothi Chowdary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raitses Pauline | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kang Stella Kijung | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaminker-Slavin Fagy Esther | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaiser Eric Eugene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maung Chan-Nyein A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adams Tracy M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Occhipinti Karen M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Tameka M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Candelaria- Arce Erika | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Terrone Gillian D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Alexander | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bonilla Marlene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Seo Ro Mi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wopat Heather | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Laville Martin Junior | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ellois Valerie J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Frontera Jennifer A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fischer Ilene M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bhamre Shrikant Suresh Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Nielsen James Cordry Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Tessler Marc Zev Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Feig Robert Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Schuettenberg Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yazici Yusuf Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Foltin Jessica Cooper | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kuzin Elena | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | ✓ | | | | |
| Cardiel Myrna I | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Doreen Cahill | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Zulah Parfaite | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dhalla Satish Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baker Margaret Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gold Scott David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Borin James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sellers Gloria | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Khanna Lauren Goldstein | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zebley Benjamin D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mahoney Laurel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Aravind Deepa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brent J Luria Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Benjamin Adam | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Jessica Cording | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Triplett Latrice | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Park James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Olshanitsky Russell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kira Glastein, Lmhc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Faruzzo Abbey Lynn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Son Mary Ann Hye Seung | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Botros Mina George | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dani Svetlana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Warren Floyd Allen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Radzio Agnes | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Fefferman Nancy R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nusbaum Annette O Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Egol Kenneth Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Manfredi Ronald A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ravich Steven J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gouller Alina Borisovna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Traube Morris Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Devinsky Orrin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tompkins David C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rabenou Zulekha S Phd | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Stuchin Steven A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wong Benjamin C Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weiskopf Joanne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Afify Khaled | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Thanchan Vincent Chakku | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yaun Amanda Louise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Joanna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Im Brian Sung-Hoon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Silverman Joshua Seth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Renee Foglia-Petrara, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zhao Lee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yolette Loiseau | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Glinik Galina | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Miller Margaret Mcdonald | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zisman Parvin Azin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | ▼ | | | | |
| Mattoo Aprajita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosenberg Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Staccone Lisa Antonia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kudlowitz David Benjamin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Singh Suzette Sharda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Labbate Chris Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Roesser Stephanie Ellen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Park Sharon J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sauln Ashley | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Golovatenko Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shats Almira | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brun Judlyne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Browning Alexa Lillard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| French Jacqueline A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kahn Stephen Neal Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gopal Lekha Hareshbhai Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Green David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pinkney Lynne Patricia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bangiyev Aleksandr | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Li Zujun Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Delloio Joseph Anthony Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Schoor Erin Z | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ohson Aspan Singh Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | ✓ | ✓ | | | | |
| Byer Erroll Ignatius Jr | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Langhans Jean | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tomczak Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lustig Ilana D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gwen Goodman, M.S., R.D., Cn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Taylor-Small Sharon | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Domingo Grace Rita R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lerch Robert Mark Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yurberg Emily R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Balter Richard R Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Chapnick Marie Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hakimian Payam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Macmillan Carlene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kehoe Siobhan Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Dhage Shubhada | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kesavan Meera Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Marelli Jon | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | ✓ | | | |
| Purcell Daniel Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alabre Frantzces Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lazar Jonathan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thelma King, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alcock Franceen A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Givi Babak | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Langer Karen G | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Menachem Dubovick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Higgins Erin Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sachdev Saachi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Botstein Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lopez-Ramos Yanira Ileana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Malone Chemin Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bamira Daniel Gad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ilybayev, Mikhail | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bonaparte Jose Guillermo | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Jilaihawi Hasanian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charran Nalini Miss | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Azmy Christeen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Copeland Jillian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sultan Raymond R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Faigy Wieder | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cruz Karelyn M Gonzalez | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Kaplovitz Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Collins Tara Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Amish | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carpo Michele | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Gambino Hannibal M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ali, Ariella | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Parizh Anna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Herskowitz Annelise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kunkel Erica Christine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kavian Eliyahu C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Davis Lindsay Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Boris Amanda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yasmer Matthew Scott Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cavanaugh Patrick John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hazai Daniel | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Weinreb Aaron | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ard John L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rabinowitz Lawrence Eric Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Thau Andrea | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Didonato Gerard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bakalchuk Leonard Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Williams-Denigris Deborah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hyun Grace Soo Jung | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cavallaro Vincent | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Joseph Lowy Md Pllc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Corona John | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Farag Ayman Roushdy Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Rosen Daniel D | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Freeley Douglas A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yaqoob Amna Sabeen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tomao Lauren Claire Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Frank Kit S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chang Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lydon Eileen Joyce | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Harry Beverley Csw | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Konda Sanjit Reddy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Melis Marcovaler | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Battistich Sarah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adam J Ash Do | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Dhawan Sonal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tang Alex Wing Chi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lewis Ariane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nicoll Linda M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Horton Andrea Barron | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sridhar Divya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| New Alternatives For Children | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Booth Kaitlyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mallios Jenelle L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Neil N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nolan Ann | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Agrawal Nidhi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brazier Jacquelyn | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Goodman Karen Natalie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sanger Joseph Jay Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ponzo Fabio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Clive Nicholas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Spivak Jeffrey Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mally Pradeep Nv | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chee Chung Shin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rokito Andrew S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Spears Thomas Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baltus Michele Nadine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mohrer Jonathan William Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kahn Hirshel | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Kotler Lisa A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maw Kyee Tint Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Stein Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Rhim Changsoo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rettig Michael Evan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Golden Seth Irving | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Howe Alexandra S Phd | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Kaufer Michael Edward | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Donovan Glenn J Dpm | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Chen Ling-Chen | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Levine Jeremiah J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Sun Jin Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Pham Vinh Philip | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krishnamurthi Sangita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lapook Jonathan D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Damico Diane L | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Brenkler Faina | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Mwangi Nathaniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mra Zan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berger Niel Phd | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Gutheit Karen | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Madry Paul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Teresa Simon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Coble-Sadaphal Chanelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arluck Leslie Dawn Pt | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Joseph Shevone Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kalache Safa Mohamed | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chu Sheldon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hodes-Wertz Brooke | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bamshad Hamid | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Zhou Ting | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brown Natasha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Justin Parker, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Finnerty, Erin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kopping Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Destefani Ember N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Naughton Kelli | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Erfel Ares | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Breidbart Emily Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cruz Quintero Carmen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charlop Rebecca Rose | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sangani Nicole Paresh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lasak Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lipton Marissa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kilman, Elyssa | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Mehdi Huma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Mitchell Yeonsoo Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oran Bruce David Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vassallo Susi Ursula Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ganjhu Lisa Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carroll William Larkin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schlame Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hirsch Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adamczyk Diane | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Berman Russell Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Novik Yelena Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raphael Bruce G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schattner Gail Elisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lessing Jessica E Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lichtman Ronnie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Hotson Gwendolyn Cara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Foo Sun-Hoo Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Solomon Robert D Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kim Yong H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lucak Basil K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Wagner Lance Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dill Curt Eduard Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pugach Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morrison Scott I Od | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Stroupe Samuel T Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sista Akhilesh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sanchez-Barranco Pablo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elias Arthur C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mammen Ashly | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Plaue Eric Walter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schofield Barbara S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Meyer Allan Martin | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Cruz Tomas | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Lu Hsien-Yi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Aquino Vazquez Armando A Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Mann Devin M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fahim Nabil Mounir Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Uzoaru Genevieve Nneka Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perkes Ariella | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Doshi Ankur M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Solan Amy Nicole Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rotblat Eliezer S | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Halpern Dan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Aiello Lisa | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Bittman Mark Evan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weiser Lori Gail Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Batista Raymond | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Kleinhenz Heidi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rau Megan Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pollak Eric Adam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Garber Heather | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Conway Erin K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rehmani Razia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Karen Trimis | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Patel Dhvani | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cagliostro Philip | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Jimenez Tamelly | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Vaughn Matthew Timothy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tona Kaitlyn Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mccormack Danielle Y | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fan Andy Chin Yu Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Parikh Manish S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zolotarevskaya Irina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rifkind Kenneth M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Paksima Nader Do Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Razi Afshin E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yao Tse Hwa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cho Catherine Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Silverman Marc M Od | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Pourfar Michael H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Magid Margaret Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Caputo Susan | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Major Rosemarie B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stepankoff Janna | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Toulas Clare | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tannen Barry | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Glenda Lee Foon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Geraldine Mcmanus | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Makarov Danil | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bertisch Maggie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sherman Jerome | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Glass Debbie L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arbini Arnaldo A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Belman Lilian S Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Hudson Sonia Angela | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Jones Monique De Four | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Welles Timothy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Kramer Batsheva E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Davenport Roger W Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Owen Grace Angella Lcsw | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Daggan Audrey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Swati | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levy Marina Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perez Edwin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alpern Amy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Michaud Gaetane Celine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mark Agosto, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Harrison Kimberly Kubie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Steven Diamond, Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Baker Annalee Morgan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yu Aenid Marie Mercado | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Capo Catherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ferreira Eliana M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Sandra L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Clemente Richard Hebreza | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Derek R Wright | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Emma Malamud, Pa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | ✓ | ✓ | | |
| Ortigoza Mila Brum | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dolinsky Jason | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaplan Mitchel A Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | ✓ | | | | |
| Pleninger Perrin A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lebovits Rivkah | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| David Alan | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Hodak Steven P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grossbard Michael Laurence | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Su Mark K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Visvikis George A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lax Jerome | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mittal Khushbakhat R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bader Paul B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahmed Abu Naser Ziauddin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yee Medicine & Pediatric Asso | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grimes Stephen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sinead Forde | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Olson Mary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leonard-Blanc Katia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mckoy Harry Lee | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Sukumaran Muthiah Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tessler Ruth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Susan McMahon, M.S., R.D., Cdn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shifra Rubin, R.D., Cdn | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Singletary Linda Artisella | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Quraishi Seema Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leucht Philipp | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Falah Mervat A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dheeraj Khurana Mbbs | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Jacoby Sari Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amoroso Nancy E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Benenstein Ricardo Javier | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ienopoli Sabatino Antonio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bernard Jeannie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patil Arati | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lewis Yehoshua | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Davydov Oksana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Naidu Anuradha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hou Patrick Chang | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adler Esther Hannah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wesson Heather | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Scanlan Ryan K | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Luu Ronald | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Seferi Arta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Russell Melissa Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Prilik Sofiya Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hershon Stuart J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Creary Kashif | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Malhotra Vidya Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Griffin Joyce | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Gardner Sharon Leigh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hourizadeh Aman Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosinski Angela | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Barbiere Charles F | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Idomenee Medy | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Gusmorino Paul Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Macri Domenica | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Corbino Laurene Marie Cnm | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Lang Paul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Portal Celhay Cynthia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dikman Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Balchan Brooke | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Silas Wheelock | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wampler Muskardin Theresa Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gray Sonia Elaine Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldberg Adam Philip | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bethel Suzanne Desiree | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Beltran Luis Saura | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Delgado Christine Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lori Levine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tiripicchio Francis Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Boffa Michael Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Madden Kathleen M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zegerman Eric | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Williams Edith L | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Jean-Louis Christine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kevin Supple, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Atyam Neelima Devi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tzau Clara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hossny Ekaterina Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wanda Rodriguez Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Saadah Pierre B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Boczko Stanley H Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Lee Wai Kwan Ivy Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Kirschenbaum Abraham Eliot | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kramer Sara B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Farid Ayman Emil | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Novack Henry Frederick Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Essajee Shaffiq Mustafa Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Whiteson Jonathan Harris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Angioletti Louis Scott Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Horn David Od | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Nelson Marcia P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jimenez Arthur C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vandewalle Naheed Asad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pasqua Peter J Jr Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Aladjem Asher | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Judy Marshel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Rawitt Ronald R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cardamone Stefanie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Swartz Jordan Louis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dinorah Lombana, L.M.S.W | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bukhman-Khobot Rita Samantha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Padi Abhilash | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wong Lauren Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kahn David Ethan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Halpert Sari | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Virk Mandeep | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Branzetti Jeremy Brian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Groszek Karolina Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carlos Maureen Ann Barlaan | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Caspers Christopher George | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Seman Brian | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Kameyama Misuzu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Maria Samadjopoulos | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Duan Haiou | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Haberman Ilyse Dara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ruggiero Lauren Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Siboni Megan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cefali Frank E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Jeffrey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lam Elaine Y A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cabrey Carolyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weichselbaum Leah | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Civiletti Kellyann Patricia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Reves David L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Agliatoro George C | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ludomirsky Achiau | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ngo Thao Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Umpaichitra Vacharapan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Winter Howard | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Hu Kenneth Shung | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Phoon Colin Kit Lun Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pearlman Kenneth Ira | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ziyalan Mustafa Savas Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Becske Tibor Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Deignan Jodie L | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Domingo David Bucao | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bowden Linda | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| King Lizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oyiborhoro John Mokoro A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feldman David M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Joseph Robert Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patane Michael Gene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Quezada Oscar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Song Hae-Ri | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shif Mark Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Vaynblat Mikhail Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nash Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Murphy Kimberly A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shanbhogue Alampady Kristina Prasad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yuriditsky Eugene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abdeldaim Amina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dagher Nabil Nuhad | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kantor Yevgeniy | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Geraldi-Samara Danielle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carol R Maslow | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Mendez Crystal Amparo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weir Darlene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fowler Steven James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Srakhao Veraanong | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Auyeung Natina Siutim | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Trivedi Nidhi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gernier Ernise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Conroy Erin Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Matteo Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jantzen, Lisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morhous Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fischer Rivka | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nahvi Farzon Ali | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cepeda Mercedes | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Indich Naomi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gudimenko Kate | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Wise Erin | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Bennett Keisha Amoye | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Press Eliyahu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fell Millie R Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Maczaj Marta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Felsen-Singer Elisa Cheryl Do | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nishawala Melissa Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chung Chih C Dds Pc | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Gamss Jeffrey Stuart Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Thanik Vishal D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Devlin Allison | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Nowatzky Johannes | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jongeling Amy C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Janis Gregory Stephen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adika Yona Sasson | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | ✓ | ✓ | | | | |
| Boudreaux Tyson | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Gelb Bruce | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tabitha E. Gronock, Lcsw | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Stevenson Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vales Lay Lori | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Primm Aaron N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sharov Yakov | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Caruso Johanna | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Rifky Herman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Henriques Valesia C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hall-Ross Cindy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vivona Cherie Christine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lewin Alana Amarosa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Deshmukh Ajit | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grino Alexandra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jones Racquel Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Yerachmiel Stern | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lewin Rebecca Rachel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Azour Lea | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Irina Dryhybko | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Chen Jian | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Fan Linlin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Orysya Protas | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Lacoste Kara Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Williams Mathew Russell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shahem Sam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Modi Anang Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| George Ajax Elis Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Notardonato Henry | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kay Martin M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rivera Gregory A Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Victoria Laor | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Friedland Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Engelson Lillian | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Sinha Prashant Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Parvez Zareen Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vladimir Steinberg | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Magege Eseroghene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Malek Perri | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Florsheim Anne Carney | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smit Pieter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pires Ervoes John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Araw Anna-Maris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ugliodoro Lisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Michael Frederick Timoney | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Zakhary Bishoy Magdy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinberger Eli | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hanner Jennifer Ahn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Damiano Elena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Christopher Denatale Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Verduin Timothy Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ferrara Nicholas Frank | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sackheim Kimberly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nampiaparampil Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Olivier Dalia | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Antonella Caggiano, M.S. | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Steven Parker | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shah Binita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anderson John | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Zhang Ling | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mitra Paroma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charles Jennifer W | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Klein Michelle Adrienne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baniqued Raquel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Doris Roman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kelleter Armin K | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Carambot Nicole | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | ✓ | | | | | |
| Choi Jennifer Jaehee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| De Olano Jonathan David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Neidleman Kennedy Michelle Teresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Macdonald Douglas Kurt Edward | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bean Erin Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Derkhidam Sipora | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Keefe David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Indira Mahendra Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Sloane Mark Frederick Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Larson Steven | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Lorenzi Christopher T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pomrantz Andrew Stuart Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Melgar Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krevitt Lane David Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jin Charles Yiming Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Moy Libia C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Serobyana Yana | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Goldstein Herman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mason Sophia Np | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Bote Giselle | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Schambra Heidi M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Deborah Orlan-Marcus, M.S., Ccc-A | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Heggawadi Rajendraswamy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sharif Iman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zilberg Neil G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rodriguez James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shafter Roberta Breslof | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Adams Francis V Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stryker Lee Edward | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Elisa Bocchieri-Bustros | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Jankowska Anna Ewa Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Campbell Dax Christopher | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Laide Eileen M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stern, Blima | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Melsaether Amy Noel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krieger Paul H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Branski Ryan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lavian Emil | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Chacko Sneha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shair Zalekha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tara Scheiner, C.D.N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Miceli Mary T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abruscato Antonella | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Watanachaiyot Trairud-Ja | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charles Cheyne A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marcus Stephen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perelman Seth I Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fine Jeffrey Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Persky Mark S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bauer Mandy Roffe | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Ren Christine Julie Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smilen Scott Walter | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kaplan Donna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anand Suryanarayan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kabalkin Chaim | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Axel Leon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bryk Hillel B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ksovreli Olena Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Han Myoung | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morgan Glyn Reginald Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kropp Elin Sue | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ▼ | ▼ | | | | |
| Alvarado Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kummer Bart A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Agarwal Hari Om Dds | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Vaca Miller Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | ▼ | | | | | |
| Landa Dov B Rpa | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Goldberg Ira J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kymissis Pavlos Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Joseph Kathie-Ann Patrice | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khoury Nidal Y Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | ▼ | | | | |
| Hazarian Leon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Asuncion Maria Renemi Madrio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Piester Ryan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Ferguson Brandy Ladonna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Petkos Jennifer Renee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Paoluzzi Luca | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fischer Laura Meyers | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zell Zehava S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dieguez Cristina A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tan Terri Miao Zhen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Heller Samantha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Melamud Kira | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Galar Einat T | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ginebra Claudio | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Latarsha Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Howard Siegel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smukalla Scott Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| An Seonhee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fox, Kristen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Watson, Zena | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Weisstuch Joseph Marc Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ahmed Salah Soliman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yohay Kaleb Hayim | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saitta Audrey Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Rodriguez Alcibiao J Jacinto Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gidumal Ramesh H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cho Kyunghee C Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Canellos Harriette | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Singh Shailini | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Iosifescu Dan Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fitzpatrick John Kevin | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sclafani Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Gugliada Kumud Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cayne Neal Scott | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Regisford Susan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Jeffrey Martin Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Davydov Yelena Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Hill Robin Michele Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anat Lebow, Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| David Jason Ellenbogen Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Sukhov Renat Ravilyevich Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mohamed Gamal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Slotwiner Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Uy Phillip Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amanda Kate Macaluso, L.C.S.W. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Zhovtis Ryerson Lana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Winzelberg Jay | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patil Uday Pandurang | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sullivan Janine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Horowitz James Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosner Mara Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Getzewich Kathryn Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Dmitriy Yadgarov | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Decrosta Inge | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Hector Rivera | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Butvick Kathryn Maher | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Montoya-Gacharna Jose | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bethany Paige Harris | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Phillips David Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Swepston Erin Kathleen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Banjan Shruthi Krishna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weiss Robert Allen Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Kuznetsov Valery Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Richdale Kathryn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gandhi Leena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stern Matthew J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kornacki Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rockman Caron R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dogim Lila Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Akhund Birjis George | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hersh Meryl Jean Nagourney | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Reyes Flordelis C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pacold Michael Edward | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Horwitz Leora Idit Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lonze Bonnie Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kleiman Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dryer Joseph W Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Okun Alexander L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rivera Donna Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hess Richard Lawrence Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Garay Stuart M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tangredi Salvatore J Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Scott M Rickert Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Makhani Alysia Amreen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Furgiuele David Lawrence | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hunter Monica F | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mcrae Darlene | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Golas Alyssa Reiffel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grucela Alexis L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ian S Neugeborn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Guerrier Carline | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rassekhi Hamid Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shapiro Natasha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ali Nicole M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bernstein Leora | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jang Jennifer | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Sheppard Kristin Michelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chapa Josephs Jacaranda | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Robertson Clifton | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Jocelyn Philip Sebastien | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Draine Myah Angelica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Richardson Tara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ajala Rasheedat F | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jaynes Sharon Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Beara Lasic Lada | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Voigt Erich Paul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bialek Sydney Jeanne | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Sterman Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jacoby Laurian Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Frenna Thomas Henry | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Slover James Donald | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vricella Marilyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Smith Peter Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Appleman Warren Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Keller Norma Mary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Delfino John Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Galluccio Ronald W | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kellogg Katherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gudi Kopresh Acharya Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Marshall Lorraine Sangillo | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Klein Diane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rajagopal Banu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tirado-Lampert Diane | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Mcelduff Lauren Gallagher | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Salamando Alexi | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Hamarman Stephanie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Jacobson Ira M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Krasnokutsky Svetlana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grosman Igor | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Alvarez-Barto Ivannia Nastashia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | ✓ | | | | |
| Hirsch Scott Efraim Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marsh Theresa M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Carampatan Doreen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wilson Luciana | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Hall Duane Seymour | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anderson Sarah | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Angel Deruvo | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Smoak Benjamin | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Shah Mehul R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Oko Keith R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Conroy Nancy E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stein Eric A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Skolnick Adam Harris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Verma Vijay Kumar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tiwari Akankasha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Standa Marcin J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Scott Joshua | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brianne Roberts | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Mankikar Rohan Shyam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bagheri Zahra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | ✓ | ✓ | | |
| Rajpoot, Minakshi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rollin Jennifer N | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Vaurio Linnea | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Clark Emily Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Valdecantos Kimberly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Griffith Sarah Joy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nadkarni Siddhartha Shyam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Romanacce Lisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stern Leslie Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Calciano Robert F Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Samuels Jonathan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Myint Win Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Kuperschmid Paul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Sicy Hop Seung Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Buchholtz Michael S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shapiro Ellen Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Strogach Edward Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kulkarni Subash | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Isidore Ghislaine M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Viard Marie Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grand Donna Lynn Cnm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bucevic Marin Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Schneider Eva Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kelly Colleen B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kathpalia Kusum Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Cadet Gerardine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Yair Yonatan Keilson | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Merli Margo Bridget Lcsw | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Mikitchuk Marina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fort Kathryn Grace Cheney | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chesney Gregg Lawrence | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Land Cecilia Ms. | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Bansal Amit Kumar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alpert Jeffrey Blake | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Dessner Eric S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Koser Karen H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Boonsiri Joseph Isadha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gupte Manisha | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nottingham Fatima I | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lewis Amanda Vanarnum | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jackson Brandon Joshua | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mendez Nydia E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arocho Dora Y | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Irizarry Mayra Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ngobi Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anthony P Geraci Md Pc | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Bergman Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lowe Teresa Ann Od | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Shah Rasik V Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Czira Alex A | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Mcguinness Georgeann Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Molofsky Walter J Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Farkash Arthur E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ramaseshu Anne Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Huey Sally Williams | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sheth Rajul N Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Holmes Douglas S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Speyer James L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shulman Melanie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stephens Hiram | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Hirsch Christian J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Belkin Tamara | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stokes Wayne Laurence | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tucciarello Angela Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tsui Ellen C Phd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | | | | | |
| Gurtowski James Patrick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bina Babak Dmd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Rebecca M Gilbert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gomes Larissa Beltrao | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alapati Prameela | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sapenza Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Whittington Joy Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chiu Alexander | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Lee Judy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Melissa Kong | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mansella James | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Presman Margarita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Valles Timothy Gerard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kingsbury Dallas J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Berk Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liu Xueying | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bhimsen Tulawattie Devi | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Mikityanskiy Sophia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cabrera Sarah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thorson Kelly Murphy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Namn Yunseok | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Odetalla Fatima | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Valerio Estephany | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | ✓ | ✓ | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Szabo Nicole Audrey | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Letafat Kimia C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shreck Erica Lauren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Basin Rina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Viviano Desiree Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Campbell-Gal Carlene A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldberg Ian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wetter Ellen Barbara Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Phillips Timothy Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Escobar Diego Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Bosworth Brian Paul | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Watkowska Justyna Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Goff Donald Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ilan Hana Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Iofin Natalia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Goldenberg Ronald M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Greenberg Frances Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rutland Faymarie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zaveloff Philip | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Hertz Jonathan Adam | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Raymond Sylvester | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Adams Sylvia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Beek Grace L | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Berliner Neil Evan | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Bonura Frank Salvatore Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Navarra Enza | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shatkin Jess Parker | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Garcia-Fernandez Fidel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Medin Karen Louise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kannan Rajni | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Desai-Oghra Sheetal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Chong Angela Un | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ziemba, Jessica C., Rpa-C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lieberman Seth M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Angeles Flory | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gregory Chang | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rostansui Sara Kate | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Silver Abigail L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ramlal Carminie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Chen Qian Cece | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leah Gold | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khalifa Hebah | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Malzberg Laurence Jay | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alexander Volfson | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Romero Michelle | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Angler Rebecca Alison | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Thomas Tobin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ankola Prashant | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | ✓ | | | | |
| Salazar Doris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Borges Carla | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zhao Ling | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Gabriell Koval | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shtraykher Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morgan Marie D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Walker Kevin | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Toone Francesca | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bazile Valerie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Kalwar Faizan Rasool | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Song Kiwon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cheung Susan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jangda Umair Iqbal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Silver Jonathan J Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Latifi Afsaneh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Gottlieb Aren Leslie | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Bhatt Jaydeep M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katz Brenda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ahsan Mohammad Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Tajerstein Alan R Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bernstein Carol A Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zaslavskiy Leonid | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Foo Sandra Theresa Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jacobowitz Glenn Robert Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Levy Steven Robert | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Keslonsky Adam Jon Dpm | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Forte Richard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lyon Thomas Richard Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Dominguez-Echevarria Alvaro | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bouklas George Phd | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Daisley Sharon | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Romanotto Corinne Deborah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Suarez Omar F | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | | | | | |
| Binshteyn Galina Mrs. | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Zide Barry M Dmd Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bochner Israel L Rpa | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Saith Sunil Evan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wallace Cedric Charles | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Guo Caitlin Jing | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Slevin Adam Mr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Biary Rana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Neuburger Peter John | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ▼ | | | | | |
| Laura Papadimitropoulos | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mejia Aneta K Dds | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Olsen David G | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|---|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kim Eleanore Theresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | ✓ | | | | | |
| Yvonne Brown | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Inoyama Katherine S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sabrina Tarafdar | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katz Elena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rodriguez Shantae Lynette | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Maganov Igor Anatolyevich | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Suarez Yvelisse Nannette | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bangalore Vasanthkumar Sripal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lau Rem Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Reshma Bhupendra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brus Michael John | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Danielle Pellegrino | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Marji Jackleen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Duncan Darlene Bevel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moffat Michael A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baxter Sarah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gadhavi Jasmine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fridman Jamie Lynne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hernandez Katrina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Glick Alexander F | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Parisot Nelly Celine Sarah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Liles Rachel | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Lieberman Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mendoza Janelle | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lao Roger S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chernov Leonid Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kapoor Neera | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sanfilippo Nicholas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elkowitz Stuart | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ohri Anju Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Murillo Mauricio Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Fox Owen L Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fine Jeffrey Scott | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Balcer Laura | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Friedman Larry D Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Morano Placido A Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Katz Susan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bluebond-Langner Rachel Olga | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Frankenberger Oliver Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Feit Frederick | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Slater James N | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chitkara Nishay | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mudgil Vanita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Musah Osman Yago | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gara Maureen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Antoine T Christina Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Singh Ashwinder K Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ott Thomas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Budhu Peggy Laura Neroopah | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kupersmith Lauren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Greenberg Robert Michael Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Goldberg Nieca Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Choy-Shan Alana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cuff-Carney Diane | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Goller Yael Shoshana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Komm Irina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mark Lutses | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | ✓ | ✓ | | |
| Patel Payal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lin Ming C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wu Ming | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Posner Kari Robyn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Leonard Jeanette S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dorman Shawna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | ▼ | ▼ | | |
| Jeffrey Stuart Berger Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lee Christine Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | ▼ | | ▼ | | | | |
| Basir Shiva | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Dipillo Sandra | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Broad Robert D Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Noulas Paraskevi Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lewis-Fernandez Sarah | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Russo Nora Theresa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Weinman Chana Rochel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fakheri Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Defonte Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ginsburg Ophira Michal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Algauer Andrea A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Theise Neil | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fulman Yevgeny | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Dinesh P | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Miles Daniel Kelly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Lesley | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Fernandez-Madrid Ivan J Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Horne Nathanael S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Arty Pierre Richard Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Gargano Lynn Elizabeth Dds | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Goldberg William L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mehl Sydney J | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grant Gilbert Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Xu Ruliang Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Barr William Bryon Phd | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abi-Shahin Najji Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Weinberg Paul | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | ▼ | ▼ | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|---|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Chowdhry Mohammed Idris | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rothstein Stephen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Moy Linda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dardik Raquel B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yih Peggy Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lerner Steven D Dpm Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brinster Nooshin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sommer Richard Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Valderrama Ramon Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Torres Felix | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Ross Randall M Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | | | | | | |
| Miele Robert A Dpm | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Pomerantz Janet Roberta Md | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | ▼ | | | | |
| Portello Joan K | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | | | | | |
| Manikian Adriana Sarkis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ramdhani Ritesh Anand | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adepoju Grace Adeola | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Libura Lidia Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | ▼ | | | | |
| Cohen Seth D | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khaneja Amit | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Harrison Patricia | Practitioner - Non-Primary Care Provider (PCP) | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Chang Karen | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | ▼ | | | | | | |
| Lee David | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dhar Sonya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Richardson Antonio | Practitioner - Non-Primary Care Provider (PCP) | ▼ | | | | | ▼ | ▼ | | | | |
| Kugler Matthias Christian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bamford Melissa A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lin Li | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Givans Heather Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Swietlik Paulina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Salzano Jane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| New Alternatives For Children | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Goldblatt Jessica | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Fanning Laura | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Massey Shubhra Violet | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Baker Dustin L | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Odonnell Luke Francis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mendoza Barbara Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Warren Linda Luong | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ceron Nathaly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Guth Amber Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adler Ronald Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bagga Ramajit S Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khan Khalid M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Giovinazzo Vincent Jerome Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Martinez Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nevins Juliet M Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | ✓ | | | | |
| Gundel Ralph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cote Sharon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schuman Joel S | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| De Silva Ruwini D Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shapiro Jeffrey Fred Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Green Janet Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kile Kristopher Trenton | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sperling Neil M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Atchabahan Arthur | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raymond Alan R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ladero Emma C | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Scheiner Howard L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mervius Mara | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Allen Patricia Hayden | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Huang Joseph Dr. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kessler Meir Pa | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Papadopoulos Dimitrios Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Greene Timothy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Scotti Phillip Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Muchnik Rimma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stanberry Andre | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Mogilyansky Yulia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Giakoumis Janene C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patel Alkesh Navin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Offoha-Nwosu Nellyzita Chioma | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shendrik Irina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fridman Frida | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Slomnicki Michael | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Malieckal Anju Marie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Chang Shannon | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Deutch Allison B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rose Gabriel | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Vasquez Jennifer Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Fernandez Elon Klapper | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Qureshi Anam | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Crook Emily | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shah Sagar Mahesh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Veneskey Elizabeth A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Harrosh Samuel Menachem | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dourmashkin Jordan T Rpa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Efthimiou Petros | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ford Jacqueline | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cohen Steven Mitchell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Plasse Harvey M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hofstetter Steven R Md Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alianakian Rosine | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Durzieh Joseph Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Davis Robert L Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mitchell I Weinstein Do Pc | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Babaev Anvar Abdunaimovich Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pereira David Simao | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Frempong-Boadu Anthony K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lensky Ellen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Senior Sharon Dawn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Trachtman Howard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Du Kevin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Desai Sunil | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Padi Madhu | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Marwin Scott Eliot | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kim Eugene E | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Khan Abraham | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Daurio Stephen Paul | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Ortiz Grace | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Decesare Gina M | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Mehta Gargi | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gao Yiming | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pronesti James Vincent | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ida Louise Santana Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Chervoni-Knapp Tanya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mehta Kavini B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Karajikar Jay | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mahmoudi Mandana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mickens Samuel R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Alexander Zanita Beth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Flor Renee | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Clabby Kristine Lauren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Murphy Cristina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Vogel Donald A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Eviatar Joseph Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Carinci Laura Ann Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Akhter Pervez Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Verga Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Remzi Feza H Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rose Elisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Eng Lisa Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Carey Jeanne Marie | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Rambissoon Ganesh P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Muntyan Igor Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Melamed Jonathan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adelman Mark Alan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Altman Robert Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Canlas Imelda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gertner Jody | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | ✓ | ✓ | | | | |
| Azhar Salman Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Shah Pinakini | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Bull Sara Catherine Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Daly Thomas | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | ✓ | | | | |
| Levine Sander Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Saric Muhamed Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Macatangay Abigail Tayamen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Janssen Aron C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Elizabeth M Cashen | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Schachter Carol | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Evans Lori X | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rothenberg Sharon Hope | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Baghdadi Salim | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Livingston-Olson Tara B | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Najrai Bobby Baback | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Grosman Kyra Taylor | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Mancuso Marlene Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wanda Chin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pan Stephen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pacione Donato | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yorke Maureen C | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Shilana Finkel | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Winkler Chaya | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Branson Olga | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Marinoff Rebecca | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Riviere Jennifer | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Abrams Jordan C | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | ✓ | ✓ | | | | | | |
| Jn-Pierre Carl Edouard | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Charters Lauren | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chieco Deanna Frances | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leathers Samantha Jane | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Wnukowski Mark Joseph | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shats Yelena Mrs. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gondal Nasir Mahmood Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Teusink John Paul Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | ✓ | | | | |
| Benjamin Daniel Dancis Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Perskin Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Adelglass Howard R Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roland John T Jr Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Yang Syngil Steven Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Flanagan Steven Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Dennett Jay Alan Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Culliford Alfred T Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kane Daniel | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | ✓ | | | | | |
| Pincus Robert Lawrence Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Thomas Ellaine Ann | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Guile Cynthia | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Inna Nieves, L.C.S.W. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Hahn In-Hei | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Schulman Susan K Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Suzannah Beth Sorin | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Geri Lynn Wasser | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Harris Tracey A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Filatov Alexander | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bradshaw Chanda | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Paul Arlette Mary | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amin Nadia Naz | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vrabie-Wolf Sorana | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gavin Nicholas | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pham Liem Thanh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Orbegoso Lisa | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Uskach Eugenia | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| AbruKin Liliya | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shteyler Anna | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stratchan Nicole Erica | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hashim Rebecca Lynn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jegade Kolawole | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Stellato Jamie Santos | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Orlick Alec | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Benedicto Maria Theresa Dds | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Nadaf Albert S Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Garcia Arlene Marie Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Schumann Marc Seth-Jon Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Kilaru R Mohan | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Ratner Adam Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Grinstein Gabrielle P Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Medrano-Saldana Lauro F Dds | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Hindman Nicole M Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Amin Milan R | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Budhraj Neena | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Martinez Matthew Norman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Murillo Sharon Rose Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hockmeyer Merrith H | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Valayadum Rajeshree | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hickey Ryan Matthew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raju Leela Vadrevu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rosen Melissa Henrie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bernstein Scott Alden | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Katzow Michelle Weiss | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Simms Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Caravella Rachel A | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Chedva Lax | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Yolanda Salgado | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gutman Josef Maxwell | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Luanne Horne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Roberto Maria | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Raz Eytan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sukhija Serena Balu | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lacross Allison | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Li Carey Cheng | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mccabe Tara Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Collins Uniquedawn | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mastrippolito Amanda Marie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Li Henrietta | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Zheng Christina | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Tsui Eva C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ng Kaman | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gadangi Pratap Kumar Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Karp Nolan | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Shmukler Dov Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Rizzo Vito Joseph Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Petrizzo Anthony Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Cecchin Frank Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Galloway Aubrey Clauduis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Varghese Leena G Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bael Nancy E Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ettinger Ellen | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Neimann Andrea Lee Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ramdeen Jason | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Pochapin Mark Bennett Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Quinones-Garcia Adriana Margarita | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kieran Glacken | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Diefenbach Catherine | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Karpathakis Irene | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | ✓ | | | | | | |
| Judy Schneider | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ouyang Xiao Qing | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Bennett Terri-Ann Melanie | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Griffith Kimberly | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ilizarov Gavriil | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lech Christie Anne | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kirschenbaum Mark | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| New Alternatives For Children | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Zampella John G Iv | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lindor Camille C | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Ackerman Marra Gillian | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Latorre Melissa | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Loperena Carmen Louise | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sheppard Monica M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hervan, Jr., Robert | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Jarzabkowski Dariusz M | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Prajapati Deepti | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Minafo David Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Brenda Munroe | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Kim Sun | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Granieri Michael Andrew | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Gordon Isaac Anthony | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Anna Schechter, L.M.S.W. | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Gould Jennifer Ann | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |
| Bowman Heather Ms. | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Patane Andrew Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Coombs Kenneth E Dpm | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Huncke Tessa W Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Sureau Kimberly Anne Np | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Losev Alexander Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Kleyman Emily Phd | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Lacqua Michael Jude Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Kushnick Steven Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kahn Philip Jefferson | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Farraj Najabh | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Belmont Howard Michael Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Waldemar Yvonne | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Ivkov Boris B Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Vulpe Corneliu Theodor Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lequesne Elizabeth Ruth | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Mojica Michael | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Jethanamest Daniel | Practitioner - Non-Primary Care Provider (PCP) | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Gheorghiu Olimpia Tintea Md | Practitioner - Non-Primary Care Provider (PCP) | | | | | ✓ | | | | | | |
| Lamm Steven | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Leung Sui Wah | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Hundorfean Gabriela Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------------|--|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Chaudhry Sonal | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Badhey Vasantha Md | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Hellman Roberta | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | | | | | | |
| Karcnik Gregory Francis | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Pulisciano Kathleen Elizabeth | Practitioner - Non-Primary Care Provider (PCP) | ✓ | | | | | ✓ | ✓ | | | | |
| Jamin Catherine Tubridy | Practitioner - Non-Primary Care Provider (PCP) | | | | | | | | | | | |
| Lutheran Medical Center | Hospital | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Nyu Hospitals Center | Hospital | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Phoenix Houses Of New York Inc | Clinic | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Village Care Health Clinic | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Be Well Primary Hlth Care Ctr | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| L'Refauh Med & Rehab Ctr.,Inc | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Heartshare Wellness Ltd | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Premier Healthcare D & T Ctr | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Greenwich House Inc Ai | Clinic | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| New York Univ Dental Ctr | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Lutheran Medical Center | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Joseph P Addabbo Family Hlth | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Covenant House | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Oda Primary Hlth Care Ctr,Inc | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Terence Cardinal Cooke Hcc | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Nyu Hospitals Center | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Medical Hlth Research Asc Nyc | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| University Optometric Ctr | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Care For The Homeless | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Queens-Long Island Renal Institute | Clinic | | | | | | | | | | | |
| Upper Room Aids Ministry Aadc | Clinic | ✓ | | | | | ✓ | | | | | |
| Premium Health Inc | Clinic | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Vnsny Community Health Services | Case Management / Health Home | ✓ | | | ✓ | ✓ | ✓ | | | | | |
| Diaspora Community Services Ai | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Omrdd/Young Adult Inst-Li | Case Management / Health Home | ✓ | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Omrdd/Young Adult Inst-Lv | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Omrdd/Young Adult Inst-Ny | Case Management / Health Home | ✓ | | | | | | | | | | |
| Provider-Hamaspik Kings | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Program Development Svc | Case Management / Health Home | ✓ | | | | | ✓ | | | | | |
| Omrdd/St Christ Otilie-Li | Case Management / Health Home | ✓ | | | | | ✓ | | | | | |
| Omrdd/St Christ Otilie-Ny | Case Management / Health Home | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Omrdd/Heartshare Human Svcs | Case Management / Health Home | | | | | | | | | | | |
| Brc Human Services Corp Scm | Case Management / Health Home | ✓ | | | | ✓ | ✓ | | | | | |
| Camba Inc | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Village Center For Care Ai | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Program Dev Srv Harrison Icf | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jewish Child Care Assoc Mh | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Metroplus Health Plan Inc | Case Management / Health Home | ✓ | | | | | | | | | | |
| Medical Hlth Research Asc Nyc | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| St Christopher Otilie Mh | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Omrdd/Provider Hamaspik Of Kings Li | Case Management / Health Home | ✓ | | | | | | | | | | |
| Sco Family Of Services Cmcm/Tcm | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Sco Family Of Services | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Southwest Brooklyn Health Home Llc | Case Management / Health Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Chdfs Inc | Case Management / Health Home | | | | | | | | | | | |
| Omrdd/Young Adult Inst-Li | Case Management / Health Home | ✓ | | | | | | | | | | |
| Lebovits Rivkah | Mental Health | ✓ | | | | | | | | | | |
| Cooperman Susanne Ehrmann | Mental Health | | | | | | | | | | | |
| Ureno Sergio | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Devlin Allison | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Olivier Dalia | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| St Vincents Services | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Karpathakis Irene | Mental Health | ✓ | | | | | ✓ | | | | | |
| Torres Felix | Mental Health | ✓ | | | | | | | | | | |
| Vnsny Community Health Services | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Luce Douglas | Mental Health | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Hertz Jonathan Adam | Mental Health | | | | | ▼ | | | | | | |
| Epstein Lucy Angharad Md | Mental Health | | | | | | | | | | | |
| Marelli Jon | Mental Health | ▼ | | | | ▼ | | | ▼ | | | |
| Morrison Christina Phd | Mental Health | | | | | | | | | | | |
| Senosian Javier Md | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Alanis Elizabeth | Mental Health | | | | | | | | | | | |
| Chen Jean | Mental Health | ▼ | | | | | | | | | | |
| Hirsch Scott Efraim Md | Mental Health | | | | | | | | | | | |
| Volkerts Elston Leroy | Mental Health | ▼ | | | | ▼ | | | | | | |
| Miller Ricardo Anthony | Mental Health | ▼ | | | | ▼ | ▼ | | | | | |
| Rene Daphney Mary | Mental Health | | | | | ▼ | | | | | | |
| Remson Karen M Np | Mental Health | ▼ | | | | | | | | | | |
| Frankle William G Md | Mental Health | | | | | | | | | | | |
| Dhallu Gurjeet | Mental Health | ▼ | | | | ▼ | | | | | | |
| Bosch Orlando | Mental Health | ▼ | | | | | | | | | | |
| Bouchard-Burns Jeffrey Md | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| New York Founding Hospital, The | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Cyvas Edmund | Mental Health | ▼ | | | | | | | | | | |
| Freilich Bryan Michael Phd | Mental Health | ▼ | | | | | | | | | | |
| Winter Howard | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Engelson Lillian | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Mason Sophia Np | Mental Health | ▼ | | | | ▼ | | | | | | |
| Goddard Riverside Community | Mental Health | | | | | | | | | | | |
| Khalilova Roza Rpa | Mental Health | ▼ | | | | | | | | | | |
| Merli Margo Bridget Lcsw | Mental Health | ▼ | | | | | | | | | | |
| Hamarman Stephanie | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Defalco Michael M Phd | Mental Health | ▼ | | | | | ▼ | | | | | |
| Brown Phyllis | Mental Health | ▼ | | | | | | | | | | |
| Saperstein Avi Phd | Mental Health | | | | | | | | | | | |
| Evans Lori X | Mental Health | | | | | | | | | | | |
| Vaidya Swapna X Md | Mental Health | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Lundy Christine Denise | Mental Health | ✓ | | | | | | | | | | |
| Badhey Vasantha Md | Mental Health | ✓ | | | | | | | | | | |
| Belman Lilian S Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Akhter Pervez Md | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Gomez Richard | Mental Health | ✓ | | | | | | | | | | |
| Sirota Elizabeth Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Glick Arthur A | Mental Health | ✓ | | | | | | | | | | |
| Quraishi Seema Md | Mental Health | | | | | | | | | | | |
| Stroupe Samuel T Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Gutheit Karen | Mental Health | ✓ | | | | | | | | | | |
| Batra Jaskanwar S Md | Mental Health | | | | | | | | | | | |
| Mercyfirst | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Bikur Cholim Inc | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Bailey Jean Lloyd | Mental Health | ✓ | | | | | | | | | | |
| Chen Yuan-Fang Md | Mental Health | ✓ | | | | | | | | | | |
| Daly Thomas | Mental Health | ✓ | | | | ✓ | | ✓ | | | | |
| Seman Brian | Mental Health | ✓ | | | | | ✓ | | | | | |
| Lewis David A | Mental Health | ✓ | | | | | | | | | | |
| Hernandez Tania | Mental Health | ✓ | | | | ✓ | ✓ | | | | | |
| Martinez Maria | Mental Health | | | | | | | | | | | |
| Laino Joseph Phd | Mental Health | ✓ | | | | | | | | | | |
| Murillo Mauricio Md | Mental Health | ✓ | | | | | | | | | | |
| Aladjem Asher | Mental Health | ✓ | | | | | | | | | | |
| Serobyana Yana | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Caputo Susan | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Kleyman Emily Phd | Mental Health | ✓ | | | | | | | | | | |
| Rana Nirmala Psy.D | Mental Health | ✓ | | | | | | | | | | |
| Rosen Daniel D | Mental Health | ✓ | | | | | | | | | | |
| Davydov Yelena Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Nikiforov Konstantin Md | Mental Health | | | | | | | | | | | |
| Kaplan Thomas Anthony Psyd | Mental Health | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Waldemar Yvonne | Mental Health | ✓ | | | | | | | | | | |
| Shah Pinakini | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Maurer Martin H | Mental Health | ✓ | | | | ✓ | | | | | | |
| Kotler Lisa A | Mental Health | | | | | | | | | | | |
| Dooley Francis Patrick | Mental Health | ✓ | | | | | | | | | | |
| Ramaseshu Anne Md | Mental Health | ✓ | | | | | | | | | | |
| Jin Charles Yiming Md | Mental Health | ✓ | | | | | ✓ | | | | | |
| Khan Khalid M Md | Mental Health | | | | | | | | | | | |
| Schaich David Phd | Mental Health | ✓ | | | | | | | | | | |
| St Christopher-Otilie Mh | Mental Health | ✓ | | | | | | | | | | |
| Jewish Child Care Assoc | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Bucevic Marin Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Goff Bradford Md | Mental Health | ✓ | | | | | | | | | | |
| Kazachkova Iraida Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Rivera Carmen | Mental Health | ✓ | | | | | | | | | | |
| Goldberg Ian | Mental Health | | | | | | | | | | | |
| Gallagher Richard | Mental Health | | | | | | | | | | | |
| Sucich James | Mental Health | ✓ | | | | | ✓ | | | | | |
| Markhasina Inna Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Harry Beverley Csw | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Millman Howard | Mental Health | ✓ | | | | | | | | | | |
| Michaels Rachel | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Schweitzer Frances Robyn Phd | Mental Health | ✓ | | | | | | | | | | |
| Guile Cynthia | Mental Health | ✓ | | | | | | | | | | |
| Golden Ann L | Mental Health | ✓ | | | | | | | | | | |
| Torossian Carol L | Mental Health | | | | | | | | | | | |
| Hundorfean Gabriela Md | Mental Health | ✓ | | | | | ✓ | | | | | |
| Jaynes Sharon Md | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Elkins Leigh Ellen Phd | Mental Health | | | | | | | | | | | |
| Hirsch Glenn Stuart | Mental Health | | | | | | | | | | | |
| Wolberg James P Md | Mental Health | ✓ | | | | | | | | | | |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Stephens Hiram | Mental Health | ✓ | | | | | | | | | | |
| Inghilterra Karen | Mental Health | ✓ | | | | ✓ | | | | | | |
| Vazquez Claudio Manuel Md | Mental Health | ✓ | | | | | | | | | | |
| Duperval Mireills Md | Mental Health | ✓ | | | | | | | | | | |
| Hellman Roberta | Mental Health | ✓ | | | | | | | | | | |
| Kulkarni Subash | Mental Health | ✓ | | | | | | | | | | |
| Teusink John Paul Md | Mental Health | ✓ | | | | | | ✓ | | | | |
| Owen Grace Angella Lcsw | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Miller Robert | Mental Health | ✓ | | | | ✓ | ✓ | | | | | |
| Hess Richard Lawrence Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Schechter William M Phd | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Mayer Richard | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Ziyalan Mustafa Savas Md | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Arty Pierre Richard Md | Mental Health | ✓ | | | | | | | | | | |
| Hahner Kathryn Karen | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Chervinsky Alexander B | Mental Health | | | | | | | | | | | |
| Shif Mark Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Padi Madhu | Mental Health | ✓ | | | | ✓ | | | | | | |
| Viard Marie Md | Mental Health | ✓ | | | | | | | | | | |
| Stern Leslie Phd | Mental Health | ✓ | | | | | | | | | | |
| Becker Julia Ann Md | Mental Health | | | | | | | | | | | |
| Mendola Antony J Md | Mental Health | ✓ | | | | | ✓ | | | | | |
| Bampoe Isaac G Md | Mental Health | ✓ | | | | | | | | | | |
| Ross Randall M Md | Mental Health | ✓ | | | | | | | | | | |
| Brc Human Services Corp Scm | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Voigt Joseph Nicholas Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Canarsie Aware Inc | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Daurio Stephen Paul | Mental Health | ✓ | | | | | ✓ | | | | | |
| Tsui Ellen C Phd | Mental Health | ✓ | | | | ✓ | ✓ | | | | | |
| Beverley Mack Harry Cnslt Inc | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Young Adult Institute & Works | Mental Health | ✓ | | | | ✓ | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Greenwich House Inc Ai | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Areba Casriel Institute | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Pomerantz Janet Roberta Md | Mental Health | ✓ | | | | ✓ | | ✓ | | | | |
| Sussman Daniel L Md | Mental Health | ✓ | | | | | | | | | | |
| Barr William Bryon Phd | Mental Health | | | | | | | | | | | |
| Jacques Jean-Robert Md | Mental Health | ✓ | | | | | | | | | | |
| Bouklas George Phd | Mental Health | ✓ | | | | | | | | | | |
| Services For The Underserved | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Concern For Mental Health Inc | Mental Health | ✓ | | | | | ✓ | | | | | |
| T R I Center Inc | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Gheorghiu Olimpia Tintea Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Lutheran Medical Center | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Lutheran Medical Center | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Park Slope Ctr Mental Hlth In | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Rabenou Zulekha S Phd | Mental Health | ✓ | | | | | ✓ | | | | | |
| Rtf Mercyfirst | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ibanez Delfin George C Md | Mental Health | ✓ | | | | | ✓ | | | | | |
| Berliner Neil Evan | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Salim Yusuf Md | Mental Health | ✓ | | | | ✓ | | ✓ | | | | |
| Joseph P Addabbo Family Hlth | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Pesach Tikvah-Hope Dev Inc | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Wagner Wetzel Nancy Phd | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Krugley Richard A Md | Mental Health | ✓ | | | | | | | | | | |
| Persaud Vyas Durga Md | Mental Health | ✓ | | | | | | | | | | |
| Broad Robert D Phd | Mental Health | | | | | | | | | | | |
| Appolon Carmin Md | Mental Health | ✓ | | | | ✓ | | | | | | |
| Pardeshi Ramsing B Md | Mental Health | ✓ | | | | | | | | | | |
| Patel Indira Mahendra Md | Mental Health | ✓ | | | | | ✓ | | | | | |
| Casimir Georges J Md | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Heath Desmond Md Pc | Mental Health | ✓ | | | | | | | | | | |
| Rtf Childrens Village | Mental Health | ✓ | | | | | ✓ | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Jewish Board Family Child B | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Greenberg Robert Michael Md | Mental Health | ✓ | | | | | | | | | | |
| Brooklyn Ctr/Families/Crisis | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Kathpalia Kusum Md | Mental Health | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Graham Windham Srvcs/Fam&Chld | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Kolahifar Jafar Md | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Weinberg S Dana | Mental Health | ✓ | | | | | | | | | | |
| Berrigan Martin V Md | Mental Health | ✓ | | | | | ✓ | | | | | |
| Kaplan Mitchel A Md | Mental Health | ✓ | | | | | | ✓ | | | | |
| Kymissis Pavlos Md | Mental Health | ✓ | | | | | | | | | | |
| Rawitt Ronald R Md | Mental Health | | | | | | | | | | | |
| Lifespire, Inc | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Yared Thomas A Md | Mental Health | ✓ | | | | | | | | | | |
| Nyu Hospitals Center | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jewish Child Care Assoc Of Ny | Mental Health | ✓ | | | | | | | | | | |
| Brooklyn Ctr Psychotherapy | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Thakker Promila M Md | Mental Health | | | | | | | | | | | |
| Urcuyo Leonel Md | Mental Health | ✓ | | | | | | | | | | |
| Karkus Harvey D Md | Mental Health | ✓ | | | | | | | | | | |
| Foley Robin | Mental Health | ✓ | | | | | | | | | | |
| Oommen Shobin Md | Mental Health | ✓ | | | | | ✓ | | | | | |
| Knopp Catherine | Mental Health | ✓ | | | | | ✓ | | | | | |
| Farraj Najabh | Mental Health | | | | | | | | | | | |
| Luquis Evelyn | Mental Health | ✓ | | | | | | | | | | |
| Centeno Blanche | Mental Health | ✓ | | | | ✓ | | | | | | |
| Blatter Brett | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Lowe Beverley | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Harrison Patricia | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Sood Deepika Md | Mental Health | ✓ | | | | | | | | | | |
| Siasoco Vincent | Mental Health | | | | | | | | | | | |
| Lequesne Elizabeth Ruth | Mental Health | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Walton Michael Franklin | Mental Health | | | | | | | | | | | |
| Borg Lisa | Mental Health | ▼ | | | | | | | | | | |
| Klein Diane | Mental Health | | | | | | | | | | | |
| Jacobsberg Lawrence | Mental Health | ▼ | | | | | | | | | | |
| Brown Richard James | Mental Health | ▼ | | | | ▼ | | | | | | |
| Tsirkin Ruth | Mental Health | | | | | | | | | | | |
| Welles Timothy | Mental Health | ▼ | | | | | ▼ | ▼ | | | | |
| Lopez Galtman Allison | Mental Health | ▼ | | | | | | ▼ | | | | |
| Smoak Benjamin | Mental Health | ▼ | | | | ▼ | ▼ | | | | | |
| Piester Ryan | Mental Health | | | | | | ▼ | | | | | |
| Basirico Mercedes | Mental Health | ▼ | | | | ▼ | ▼ | | | | | |
| Parsons Laura Ann | Mental Health | | | | | | | | | | | |
| Cuff-Carney Diane | Mental Health | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Boller-Delaney Maureen Anne | Mental Health | ▼ | | | | | ▼ | | | | | |
| Agosto Myrna | Mental Health | ▼ | | | | | | | | | | |
| Taub Asher | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Levy Chanie | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Cotton Jordana Michele | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Wolfe Lisa | Mental Health | ▼ | | | | | | | | | | |
| Pacifici Amy | Mental Health | ▼ | | | | | | | | | | |
| Tung Ashley | Mental Health | ▼ | | | | | ▼ | | | | | |
| Briggs Matthew | Mental Health | ▼ | | | | | | | | | | |
| Ambarian Naira | Mental Health | ▼ | | | | | ▼ | ▼ | | | | |
| Andretta Patrick | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Angelosante Aleta Gene Phd | Mental Health | | | | | | | | | | | |
| Abdel-Wahab Nancy Hussein | Mental Health | ▼ | | | | | | | | | | |
| Stephen Larson | Mental Health | ▼ | | | | ▼ | | | | | | |
| Rangel Magda | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| 381865664johnson Kirsten | Mental Health | ▼ | | | | | | | | | | |
| Bonaparte Jose Guillermo | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Mather Catherine | Mental Health | ▼ | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Cadet Gerardine | Mental Health | | | | | | | | | | | |
| Brown Natasha | Mental Health | | | | | | | | | | | |
| Ishikawa Atsuko | Mental Health | ▼ | | | | | | | | | | |
| Katzenstein David | Mental Health | | | | | | | | | | | |
| Stone Lia | Mental Health | ▼ | | | | ▼ | | | | | | |
| Yunitis Faith | Mental Health | ▼ | | | | | | | | | | |
| Leslie Cari | Mental Health | ▼ | | | | | ▼ | | | | | |
| Moreno Gloria | Mental Health | ▼ | | | | ▼ | | ▼ | | | | |
| Arocho Dora Y | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Piette Anne | Mental Health | ▼ | | | | ▼ | ▼ | | | | | |
| Romero Michelle | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Candelaria- Arce Erika | Mental Health | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Price Cathleen | Mental Health | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Liles Rachel | Mental Health | ▼ | | | | | | | | | | |
| Ciotti Andrew James | Mental Health | ▼ | | | | | | | | | | |
| Goldblatt Jessica | Mental Health | ▼ | | | | ▼ | ▼ | | | | | |
| Knibb Stuart | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Williams-Denigris Deborah | Mental Health | | | | | | | | | | | |
| Young-Geye Stephanie | Mental Health | | | | | | | | | | | |
| Camille Joanne Nancy Phd | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Chen Ling-Chen | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Cohen Alyson Leigh | Mental Health | | | | | | | | | | | |
| Phelan Jane | Mental Health | ▼ | | | | | | | | | | |
| Salamando Alexi | Mental Health | ▼ | | | | ▼ | | | | | | |
| Shaulson Malky | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Hashim Rebecca Lynn | Mental Health | | | | | | | | | | | |
| Berger Niel Phd | Mental Health | ▼ | | | | ▼ | ▼ | | | | | |
| Jared Scott Jerome | Mental Health | ▼ | | | | | ▼ | | | | | |
| Mental Health Association Of Nyc In | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Layton Tina | Mental Health | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Merino Elba | Mental Health | ▼ | | | | | | ▼ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Grosman Kyra Taylor | Mental Health | ✓ | | | | | | | | | | |
| Long Sarah | Mental Health | ✓ | | | | | | | | | | |
| Korsen Meredith | Mental Health | ✓ | | | | | ✓ | | | | | |
| Bloch Sonja | Mental Health | ✓ | | | | ✓ | ✓ | | | | | |
| Halpert Sari | Mental Health | | | | | | | | | | | |
| Albin Scott M Do | Mental Health | ✓ | | | | | | | | | | |
| Upper Room Aids Ministry Aadc | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Protopopescu Xenia | Mental Health | | | | | | | | | | | |
| Kaye Annette | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Baldeon Sylvia | Mental Health | ✓ | | | | | | | | | | |
| Rothenberg Sharon Hope | Mental Health | ✓ | | | | | | | | | | |
| Garber Heather | Mental Health | ✓ | | | | | | | | | | |
| Kanofsky Jacob | Mental Health | ✓ | | | | | | | | | | |
| Verges Lynnette | Mental Health | ✓ | | | | | | | | | | |
| Sternhell Amy | Mental Health | ✓ | | | | | | | | | | |
| Plaue Eric Walter | Mental Health | ✓ | | | | | ✓ | | | | | |
| Charana-Cruz Von Marie | Mental Health | ✓ | | | | | | | | | | |
| Withim Alma | Mental Health | ✓ | | | | | | | | | | |
| Israel-Maclin Michelle Sophia | Mental Health | ✓ | | | | | ✓ | | | | | |
| Chukwuocha Benjamin | Mental Health | ✓ | | | | | ✓ | ✓ | | | | |
| Sullivan Richard C | Mental Health | | | | | | | | | | | |
| Hudson Ricardo | Mental Health | ✓ | | | | | | | | | | |
| Boudreaux Tyson | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Williams Edith L | Mental Health | ✓ | | | | | | | | | | |
| Cohen Richard | Mental Health | ✓ | | | | | | | | | | |
| Allen Raymond J | Mental Health | ✓ | | | | | | | | | | |
| Kahn Gary Lee | Mental Health | ✓ | | | | | | | | | | |
| Greenspan Maxwell | Mental Health | ✓ | | | | | | | | | | |
| Krull Joanna R | Mental Health | ✓ | | | | | | | | | | |
| Palyo Scott Michael | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Sjulson Lucas | Mental Health | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Tirado-Lampert Diane | Mental Health | ✓ | | | | | | | | | | |
| Rivera Cedric | Mental Health | ✓ | | | | | ✓ | | | | | |
| Kraus Allison | Mental Health | ✓ | | | | | | | | | | |
| Foreman Malika | Mental Health | ✓ | | | | | | | | | | |
| Macri Domenica | Mental Health | ✓ | | | | ✓ | | | | | | |
| Sellers Gloria | Mental Health | ✓ | | | | | | | | | | |
| Robertson Clifton | Mental Health | ✓ | | | | | | | | | | |
| Gwyn Rodney | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Wilson Luciana | Mental Health | ✓ | | | | | | | | | | |
| Patel Minesh R Md | Mental Health | ✓ | | | | | | | | | | |
| Feintuch Shimon | Mental Health | | | | | | | | | | | |
| Vernon Jeffrey | Mental Health | | | | | | | | | | | |
| Zhao Ling | Mental Health | ✓ | | | | | | | | | | |
| Weingarten Harry | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Cao Michael B | Mental Health | | | | | | | | | | | |
| Yu Eric Yen Cheng | Mental Health | ✓ | | | | | | | | | | |
| Boyd-Mckoy Aleen Marie | Mental Health | ✓ | | | | | | | | | | |
| Spruchman Lorraine | Mental Health | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Faruzzo Abbey Lynn | Mental Health | ✓ | | | | | | | | | | |
| Deignan Jodie L | Mental Health | ✓ | | | | | ✓ | | | | | |
| Jewish Child Care Association Of Ne | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Dorfman Ava Beth | Mental Health | | | | | | | | | | | |
| Kelleter Armin K | Mental Health | ✓ | | | | ✓ | ✓ | | | | | |
| Biernacki Carolina | Mental Health | ✓ | | | | | | | | | | |
| Jewish Board Family Child A | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Deutch Allison B | Mental Health | | | | | | | | | | | |
| Kahan Tzvi J | Mental Health | | | | | | | | | | | |
| Wolk Lora Hilary | Mental Health | ✓ | | | | | | | | | | |
| Hutchins Christina | Mental Health | ✓ | | | | | | | | | | |
| Gonzalez Ernesto | Mental Health | | | | | | | | | | | |
| Gonzalez Cynthia | Mental Health | ✓ | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Horvath David | Mental Health | ✓ | | | | | ✓ | | | | | |
| Hawkins Abigail A | Mental Health | | | | | | | | | | | |
| Sussman Norman | Mental Health | | | | | | | | | | | |
| Fentress Kathleen M | Mental Health | ✓ | | | | | | | | | | |
| Caravella Rachel A | Mental Health | | | | | | | | | | | |
| Croslin Nicole M | Mental Health | ✓ | | | | | | | | | | |
| Hanner Jennifer Ahn | Mental Health | | | | | | | | | | | |
| Janssen Aron C | Mental Health | | | | | | | | | | | |
| Eiseman Caroline | Mental Health | ✓ | | | | | | | | | | |
| Mandel Goldy | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Thomas Anil Abraham | Mental Health | | | | | | | | | | | |
| Rieder Evan A | Mental Health | | | | | | | | | | | |
| Rosenthal Jane Lisa | Mental Health | | | | | | | | | | | |
| Gill Navneet K | Mental Health | | | | | | | | | | | |
| Habib Sally M | Mental Health | | | | | | | | | | | |
| Kilduff Arthur | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Vaughn Rubiahna Leye | Mental Health | | | | | | | | | | | |
| Catholic Charities Comm Svcs Arch | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Winkler Chaya | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Shafter Roberta Breslof | Mental Health | ✓ | | | | | | | | | | |
| Njoku Ijeoma J | Mental Health | | | | | | | | | | | |
| Munro Manuel | Mental Health | ✓ | | | | | ✓ | | | | | |
| Depaola Joseph N | Mental Health | ✓ | | | | ✓ | | | | | | |
| Wiener Jennifer Rachel | Mental Health | ✓ | | | | | | | | | | |
| Iwanusa Erin Elizabeth | Mental Health | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Atkins Catherine Anne | Mental Health | | | | | | | | | | | |
| Minen Mia | Mental Health | | | | | | | | | | | |
| Sergie Jacqueline | Mental Health | | | | | | | | | | | |
| Langer Karen G | Mental Health | | | | | | | | | | | |
| Mayers Bernadette L | Mental Health | | | | | | | | | | | |
| Diegue Lashire J | Mental Health | ✓ | | | | ✓ | | ✓ | | | | |




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Malekan Shahnaz | Mental Health | ✓ | | | | ✓ | | | | | | |
| Gudimenko Kate | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Burns Catherina | Mental Health | | | | | | | | | | | |
| Kragness Miriam Elizabeth | Mental Health | | | | | | | | | | | |
| Lu William | Mental Health | | | | | | | | | | | |
| The Family Center Inc | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Richardson Antonio | Mental Health | ✓ | | | | | ✓ | ✓ | | | | |
| Castro Lindsay | Mental Health | | | | | | | | | | | |
| Mohsin Hammad | Mental Health | | | | | | | | | | | |
| Carter Jolie Simone | Mental Health | | | | | | | | | | | |
| Orlick Alec | Mental Health | | | | | | | | | | | |
| Fichtel Katherine Christine | Mental Health | | | | | | | | | | | |
| Dessources Margarete | Mental Health | | | | | | | | | | | |
| Kleinerman Seth | Mental Health | | | | | | | | | | | |
| Ying Patrick | Mental Health | | | | | | | | | | | |
| Vaurio Linnea | Mental Health | | | | | | | | | | | |
| Hou Patrick Chang | Mental Health | | | | | | | | | | | |
| Uy Phillip Joseph | Mental Health | ✓ | | | | | | | | | | |
| Brodzinsky Lara | Mental Health | | | | | | | | | | | |
| Cortes Rodene Ivan Buhayan | Mental Health | ✓ | | | | | | | | | | |
| Rook Lani | Mental Health | | | | | | | | | | | |
| Rackley Christopher Thomas | Mental Health | | | | | | | | | | | |
| Pollak Eric Adam | Mental Health | | | | | | | | | | | |
| Hands On Health Associates Llc | Mental Health | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ma Lilly | Mental Health | | | | | | | | | | | |
| Locascio Gianna | Mental Health | | | | | | | | | | | |
| Omrdd/Young Adult Inst-Li | Mental Health | ✓ | | | | | | | | | | |
| Friedland Susan | Mental Health | | | | | | | | | | | |
| James Justin Charles | Mental Health | | | | | | | | | | | |
| Dole Aparna | Mental Health | | | | | | | | | | | |
| Gamss Stephen H | Mental Health | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ellois Valerie J | Mental Health | | | | | | | | | | | |
| Phoenix Houses Of New York Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Jns Counseling Services Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| St Vincents Services | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Vnsny Community Health Services | Substance Abuse | ✓ | | | ✓ | | | | | | | |
| Dynamic Youth Community Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| New York Founding Hospital, The | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| So Brooklyn Med Admin Svcs | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ny Therapeutic Communities | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Bikur Cholim Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Discipleship Otrch Ministries | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| New York Service Network Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Carnegie Hill Institute Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ctr For Comm Alternatives Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Exponents Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Brc Human Services Corp Scm | Substance Abuse | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Seafield Center Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Berkshire Farm Center | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Canarsie Aware Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Beverly Mack Harry Cnslt Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Greenwich House Inc Ai | Substance Abuse | ✓ | | | | ✓ | | | | | | |
| Bridge Back To Life Ctr Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| South Beach Addiction Trt Ctr | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Areba Casriel Institute | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| T R I Center Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Lutheran Medical Center | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| 820 River Street Inc. | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Realization Center Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Medical Arts Sanitarium | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Brooklyn Ctr Psychotherapy | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Karkus Harvey D Md | Substance Abuse | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| The Resource Training Center Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Mental Health Association Of Nyc In | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Upper Room Aids Ministry Aadc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jewish Board Family Child A | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| The Family Center Inc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Hands On Health Associates Llc | Substance Abuse | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Cobble Hill Hlth Ctr Inc Lthhcp | Nursing Home | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Lutheran Aug Ctr/Ext Cre Reh Lthhcp | Nursing Home | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Brooklyn United Met Church Ad | Nursing Home | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Buena Vida Cont Care & Reh Ct | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Carillon Nrs Rehab Ctr Adhc | Nursing Home | ✓ | | | | | | | | | | |
| Rivington Hs/Nicholas A Rango | Nursing Home | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Saints Joachim & Anne Nrs & Reh Ctr | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Wartburg Lutheran Hm Aging | Nursing Home | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| East Neck Nursing & Rehab Ctr | Nursing Home | ✓ | | | | ✓ | | ✓ | | | | |
| Menorah Home & Hosp Aged Inf | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Peninsula Gen Nursing Home | Nursing Home | ✓ | | | | | | | | | | |
| Keser Nursing & Rehab Center | Nursing Home | ✓ | | | | | | | | | | |
| Schervier Nursing Care Center | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Parker Jewish Inst Hlth Cr Re | Nursing Home | ✓ | | | | | | | | | | |
| Eger Hlth Care & Rehab Center | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Brooklyn Ctr Rehab & Residential Cr | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Sephardic Skilled Nrs & Reh C | Nursing Home | ✓ | | | | | | | | | | |
| Shore View Nursing Home | Nursing Home | ✓ | | | | | | | | | | |
| Queens Nassau Reh & Nrs Cente | Nursing Home | ✓ | | | | | ✓ | | | | | |
| Morningside House Nursing Hom | Nursing Home | ✓ | | | | | | ✓ | | | | |
| Crown Nursing And Rehab Cente | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Greater Harlem Nursing Home C | Nursing Home | ✓ | | | | | ✓ | | | | | |
| Sea-Crest Health Care Center | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Norwegian Christian Hm/Hc | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Hamilton Park Nursing And Rehab Cnt | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------------|-------------------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Barnwell Nursing & Rehab Cent | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Mills Pond Nursing & Rehab Ctr | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Boro Park Ctr Rehab & Hlth Cr | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Richmond Center Rehab & Spec Hlthcr | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Kfg Operating Two Llc | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jopal Sayville Llc | Nursing Home | ✓ | | | | | | | | | | |
| Alliance Health Associates Inc | Nursing Home | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Hope Center Operations Llc | Nursing Home | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Howard J Reifer Dme | Pharmacy | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| V.L.S. Pharmacy Inc | Pharmacy | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Parker Jewish Geriatric Inst | Pharmacy | | | | | | | | | | | |
| New York Univ Dental Ctr | Pharmacy | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Cresetti Drug Corp | Pharmacy | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Nyu Hospitals Center | Pharmacy | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Vnsny Community Health Services | Hospice | ✓ | | | | | ✓ | | | | | |
| Compassionate Care Hospice Ny | Hospice | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Comprehensive Com Hospice Pji | Hospice | | | | | | | | | | | |
| Hospice Of New York Llc | Hospice | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jacob Perlow Hospice | Hospice | ✓ | | | | | | | | | | |
| Dominican Sister Family Healt | Hospice | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Greater Harlem Nursing Home C | Hospice | ✓ | | | | | ✓ | | | | | |
| Lutheran Chha Inc | Hospice | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| A.I.R.Nyc | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Amber Court At Home | Community Based Organizations | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Anaris Gomez | Community Based Organizations | | | | | | | | | | | |
| Anchor House Incorporated | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Arab American Association Of New York | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Arab American Family Support Center | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Archcare | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Arielle Sherman | Community Based Organizations | | | | | | | | | | | |
| Arlene Thomas | Community Based Organizations | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-------------------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Arthur Ashe Institute For Urban Health | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Aush, Leah | Community Based Organizations | | | | | | | | | | | |
| Brian J. Butler | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Brooklyn Chinese-American Association | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Brooklyn Perinatal Network, Inc. & The Brooklyn Task Force On Infant & Maternal Morality & Family Health | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Caribbean Women'S Health Association, Inc. | Community Based Organizations | ✓ | | | | | | | | | | |
| Celia Cohen | Community Based Organizations | | | | | | | | | | | |
| Centers Plan For Healthy Living | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Chinese-American Planning Council, Inc. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Christopher Rose Community Empowerment Campaign, Inc. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Clergy United For Community Empowerment, Inc. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Danielle Duret | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Danielle Stein | Community Based Organizations | | | | | | | | | | | |
| Edgar Sanchez | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Eli Rosen | Community Based Organizations | | | | | | | | | | | |
| Eliza Doolittle | Community Based Organizations | | | | | | | | | | | |
| Evelyn Douglin Center For Serving People In Need | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Fifth Avenue Committee, Inc. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Fort Greene Strategic Neighborhood Action Partnership | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Glazynova, Maya | Community Based Organizations | | | | | | | | | | | |
| Healthfirst Phsp, Inc. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Healthix, Inc. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Heartshare Human Services Of New York | Community Based Organizations | | | | | | | | | | | |
| Heights-Hill Mental Health Service South Beach Psychiatric Center Community Advisory Board, DbA Rainbow Heights Club | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Homeless Services United | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jcca Preventive Services | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jcca Therapeutic Foster Boarding Home (Ocfs) | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jewish Child Care Association - Bridges To Health (B2h) (Ocfs) | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jincy James | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Kim Gaitskill | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---|-------------------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Lada Alexeenko | Community Based Organizations | | | | | | | | | | | |
| Lee Whitman Milner | Community Based Organizations | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Lisa C George | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Lynch-Gaffney, Kathleen | Community Based Organizations | | | | | | | | | | | |
| Maggie Znajkowska | Community Based Organizations | | | | | | | | | | | |
| Make The Road New York | Community Based Organizations | ✓ | | | | | | | | | | |
| Maryjo Vetter | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Metropolitan Development Center | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Michael Eric Marquez Mencias | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Mixteca Organization, Inc. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Nadiya Tejiram | Community Based Organizations | ✓ | | | | | | | | | | |
| Neuberger, Michal | Community Based Organizations | | | | | | | | | | | |
| New York City Department Of Health & Mental Hygiene | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Nyu Langone Ipa | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Paulina Kim | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Peerplace Networks, Llc | Community Based Organizations | ✓ | | | | | | | | | | |
| Pesach Tikvah Hope Development Inc. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Rafil, Daniela Yasaman | Community Based Organizations | | | | | | | | | | | |
| Red Hook Initiative | Community Based Organizations | ✓ | | | | | | | | | | |
| Rick, Shannon | Community Based Organizations | | | | | | | | | | | |
| Ridgewood Bushwick Senior Citizen Homecare Council | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ridgewood Bushwick Senior Citizens Council Inc. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Rockaway Manor Home Care | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Roldan, Juan | Community Based Organizations | | | | | | | | | | | |
| Ross Medical Corporation | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Step By Step | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Vocal Ny | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Walgreen Co. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Wheeling Forward, Inc. | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| William A. Florio | Community Based Organizations | ✓ | | | | | ✓ | | | | | |
| Yadira Santillian | Community Based Organizations | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Yhan Cho, Msw | Community Based Organizations | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Yu, Kyi Win | Community Based Organizations | | | | | | | | | | | |
| Phoenix Houses Of New York Inc | All Other | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Cobble Hill Hlth Ctr Inc Lthhpc | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Rutman Hadassa | All Other | | | | | ✓ | | | | | | |
| Jimmy R Sitt | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Lloyd Madeleine | All Other | | | | | | | | | | | |
| Sooah Kim | All Other | | | | | | | | | | | |
| Waugh Sandra A. Rn | All Other | | | | | | | | | | | |
| Yocheved L Lauwick | All Other | | | | | | | | | | | |
| Hanna Iman T Md | All Other | | | | | | | | | | | |
| Kateryna Perevoznychenko Md | All Other | ✓ | | | | | | ✓ | | | | |
| Ferdous Razia Khan | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Soghoian Samara Eve | All Other | | | | | | | | | | | |
| Gonzalez Figueroa Luis Jorge | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Samia H Rifaat | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Cheema Muhammad | All Other | ✓ | | | | ✓ | | | | | | |
| Bunyaviroch Tira | All Other | | | | | | | | | | | |
| Goldberg Adam Philip | All Other | | | | | | | | | | | |
| Harris Marissa | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Haber Gregory | All Other | | | | | | | | | | | |
| Smith Michael | All Other | | | | | | | | | | | |
| Olivier Dalia | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| New York Foundling | All Other | | | | | | | | | | | |
| Wei Angela Liu | All Other | | | | | | | | | | | |
| Lutheran Aug Ctr/Ext Cre Reh Lthhpc | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Pappas Mike | All Other | | | | | ✓ | | | | | | |
| Zyskind Israel | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Maybody Shideh | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Vazquez-Ayala Manuel | All Other | | | | | | | | | | | |
| Jns Counseling Services Inc | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| St Vincents Services | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Chavez Martin Ramses | All Other | | | | | | | | | | | |
| Dmitriy Yadgarov | All Other | | | | | | | | | | | |
| Irina Belder | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Vnsny Community Health Services | All Other | | | | ✓ | ✓ | ✓ | | | | | |
| Atul Sharma Md | All Other | | | | | | | | | | | |
| Chandarana Hersh | All Other | | | | | | | | | | | |
| Tomczak Jennifer | All Other | | | | | | | | | | | |
| David Jason Ellenbogen Dpm | All Other | ✓ | | | | | | | | | | |
| Corita Gruzden Md | All Other | | | | | | | | | | | |
| Weisenberg Scott Allen | All Other | | | | | | | | | | | |
| Isseroff Hillel Noah Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Amirtharaj Cynthia | All Other | | | | | | | | | | | |
| Cardone Dennis | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nguyen Tammy Pham Do | All Other | | | | | | | | | | | |
| Rumley Joseph James Md | All Other | | | | | | | | | | | |
| Pathak Soma Md | All Other | | | | | | | | | | | |
| Gross Rebekah Gertrude Md | All Other | | | | | | | | | | | |
| Gary Golduber | All Other | | | | | | | | | | | |
| Chakravarti Sujata Bani Md | All Other | | | | | | | | | | | |
| Sinha Prashant Md | All Other | | | | | | | | | | | |
| Layliev Elizabeth | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Leybell Inna Md | All Other | | | | | | | | | | | |
| Khaski David | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nathan Lisa | All Other | | | | | | | | | | | |
| Kesebir Deniz | All Other | | | | | | | | | | | |
| Geraldi-Samara Danielle | All Other | | | | | | | | | | | |
| Julie N Nam Md | All Other | | | | | | | | | | | |
| Famiglietti Hannah Md | All Other | | | | | | | | | | | |
| Abraham Saji | All Other | | | | | | | | | | | |
| Prime Home Health Srvc | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kosinski Slawomir Md | All Other | | | | | | | | | | | |
| Gordin Stella | All Other | | | | | | | | | | | |
| Jacobs Amanda | All Other | | | | | | | | | | | |
| Taylor-Small's Sharon | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Miller George | All Other | | | | | | | | | | | |
| Sharma Sheel | All Other | | | | | | | | | | | |
| Horne Nathanael S Md | All Other | | | | | | | | | | | |
| Davidovitch Roy Md | All Other | | | | | | | | | | | |
| Bryant Stephanie Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Sachdev Bindu Do | All Other | | | | | | | | | | | |
| Klein Eitan M Md | All Other | | | | | | | | | | | |
| Passafaro Michael Do | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Mahowald Carrie | All Other | | | | | | | | | | | |
| Rosner Mara Md | All Other | | | | | | | | | | | |
| Calderon Vincente Anthony | All Other | ▼ | | | | | | | | | | |
| Calvino Steven Md | All Other | | | | | | | | | | | |
| Gross Jonathan S Md | All Other | | | | | | | | | | | |
| Tavrovskaya Polina Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rozenfeld Mariya Do | All Other | | | | | | | | | | | |
| Slotwiner Alexander Md | All Other | | | | | | | | | | | |
| Pham Vinh Philip | All Other | | | | | | | | | | | |
| Hirsch Scott Efraim Md | All Other | | | | | | | | | | | |
| Huang William | All Other | | | | | | | | | | | |
| Cohen Deirdre Md | All Other | | | | | | | | | | | |
| Kass Dara Ann | All Other | | | | | | | | | | | |
| Fernaine George Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Krieger Paul H Md | All Other | | | | | | | | | | | |
| Hagiwara Mari | All Other | | | | | | | | | | | |
| Heffernan Cathleen C Md | All Other | | | | | | | | | | | |
| Efthimiou Petros | All Other | | | | | ▼ | ▼ | | | | | |
| Feig Robert Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Espina Mark Md | All Other | | | | | | | | | | | |
| Meyers Marleen | All Other | | | | | | | | | | | |
| Madan Rebecca Edith Pellett Md | All Other | | | | | | | | | | | |
| Dellatto Patricia | All Other | ▼ | | | | | | | | | | |
| Martinez Matthew Norman | All Other | | | | | | | | | | | |
| Guillen-Santana Roselia | All Other | | | | | | | | | | | |
| Cohen Lesley | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Llerena Cristina | All Other | ▼ | | | | | ▼ | | | | | |
| Rodriguez Edna V Md | All Other | | | | | | ▼ | | | | | |
| Volkerts Elston Leroy | All Other | ▼ | | | | ▼ | | | | | | |
| Shirazian Taraneh Md | All Other | | | | | | | | | | | |
| Lymberis Stella C | All Other | | | | | | | | | | | |
| Palkhiwala Sameet Arun Md | All Other | | | | | | | | | | | |
| Alperin Mark Md | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Miller Ricardo Anthony | All Other | ▼ | | | | ▼ | ▼ | | | | | |
| Gianos Eugenia | All Other | | | | | | | | | | | |
| Bains Amarpreet S Md | All Other | | | | | | | | | | | |
| Wei Xiao-Jun | All Other | | | | | | | | | | | |
| Pak Nanwai Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Tarkhanov Nikolay Sergey | All Other | | | | | | | | | | | |
| Lemert Mark S Md | All Other | | | | | | | | | | | |
| Loona Reena Md | All Other | | | | | ▼ | | ▼ | | | | |
| Madama Sukanya Dpm | All Other | | | | | | | | | | | |
| Briley James | All Other | ▼ | | | | | | | | | | |
| Neimann Andrea Lee Md | All Other | | | | | | | | | | | |
| Girvin Francis Md | All Other | | | | | | | | | | | |
| Kobrinsky Boris Md | All Other | | | | | | | | | | | |
| Roussos Demetrios | All Other | | | | | | | | | | | |
| Kim Jeongwon | All Other | ▼ | | | | | | | | | | |
| Filipova Olga Vladimirovna Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rigaud Nathalie | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Nelson Dina S Md | All Other | | | | | | | | | | | |
| Jacobson Adam Md | All Other | | | | | | | | | | | |
| Prescott Rasheda Vernique Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Chaudhry Sonal | All Other | | | | | | | | | | | |
| Cohen Jodi Beth | All Other | | | | | | | | | | | |
| Hindman Nicole M Md | All Other | | | | | | | | | | | |
| Kucherina Andrey Md | All Other | | | | | | | | | | | |
| Titelis Joann Alexandros Md | All Other | | | | | | | | | | | |
| Beara Lasic Lada | All Other | | | | | | | | | | | |
| Horn Corinne E Md | All Other | | | | | | | | | | | |
| Gerling Michael C Md | All Other | | | | | ✓ | ✓ | ✓ | | | | |
| Integrated Medical Professionals PI | All Other | | | | | | | | | | | |
| Dynamic Youth Community Inc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Provider Hamaspik Kings Day | All Other | | | | | | | | | | | |
| Bhambhani Nina Md | All Other | | | | | | | | | | | |
| Bouchard-Burns Jeffrey Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Noori Khalid A Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Delfin Jenny A Md | All Other | | | | | | | | | | | |
| Alhaddad Adib Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Vulpe Corneliu Theodor Md | All Other | | | | | | | | | | | |
| Voiculescu Lucia Daiana Md | All Other | | | | | | | | | | | |
| Petrizzo Anthony Md | All Other | | | | | | | | | | | |
| Khrom Tatiana Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Wise Wendy J Md | All Other | | | | | | | | | | | |
| Prilik Sofiya Md | All Other | | | | | | | | | | | |
| Ogneva Yelena Dpm | All Other | | | | | | | | | | | |
| Farag Ayman Roushdy Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Modi Anang Md | All Other | | | | | | | | | | | |
| New York Foundling Hospital, The | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Matamala Ximena Andrea Md | All Other | | | | | | | | | | | |
| Kuenzler Keith Alan | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Garber Julia | All Other | | | | | | | | | | | |
| Zagzag David | All Other | | | | | | | | | | | |
| Popiolek Dorota | All Other | | | | | | | | | | | |
| Samuels Jonathan | All Other | | | | | | | | | | | |
| Hajdu Cristina-H | All Other | | | | | | | | | | | |
| Nimeh Diana | All Other | | | | | | | | | | | |
| Oweity Thaira | All Other | | | | | | | | | | | |
| Hummel Levine Pascale | All Other | | | | | | | | | | | |
| Melamed Jonathan | All Other | | | | | | | | | | | |
| Cangiarella Joan | All Other | | | | | | | | | | | |
| Shukla Pratiba | All Other | | | | | | | | | | | |
| Darvishian Farbod | All Other | | | | | | | | | | | |
| Hay John | All Other | | | | | | | | | | | |
| Sun Wei | All Other | | | | | | | | | | | |
| Poitevien Patricia | All Other | | | | | | | | | | | |
| Kaylakova Irina Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Winter Howard | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Said Raghad Houfdhi Md | All Other | | | | | | | | | | | |
| Desanto Pasquale M Dpm | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kaminetzky David Md | All Other | | | | | | | | | | | |
| Othoniel Marlene | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Wu Jennifer | All Other | | | | | | | | | | | |
| Goodman Adam J | All Other | | | | | | | | | | | |
| Mason Sophia Np | All Other | ▼ | | | | ▼ | | | | | | |
| Zolotarevskaya Irina | All Other | | | | | | | | | | | |
| Zwerling Jonathan Scott Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Faroqui Fazal G Do | All Other | | | | | | | | | | | |
| Kahn Philip Jefferson | All Other | | | | | | | | | | | |
| Fan Andy Chin Yu Md | All Other | | | | | | | | | | | |
| Antonios Vera Salim Md | All Other | ▼ | ▼ | ▼ | ▼ | | | ▼ | | | | |
| Yohay Kaleb Hayim | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ngo Thao Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Vidershayn Alexander Md | All Other | ✓ | | | | ✓ | | ✓ | | | | |
| Madhavi Madhurapantula Do | All Other | | | | | | | | | | | |
| Klein David | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Dolinsky Jason | All Other | | | | | | | | | | | |
| Ahsan Mohammad Md | All Other | ✓ | | | | ✓ | | | | | | |
| Horn Ansell Np | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Village Care Health Clinic | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Kwon Emmeline Helen Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Phokela Sarabjit Singh Md | All Other | | | | | | | | | | | |
| Tessler Marc Zev Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Bron Yana Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kamesan Janani | All Other | | | | | | | | | | | |
| Issley Steven Md | All Other | | | | | | | | | | | |
| Lopez-Cantor Maria Tereza Samson | All Other | | | | | | | | | | | |
| Zhuravsky Ellen Rpa | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Shmukler Dov Md | All Other | | | | | | | | | | | |
| Mantzoukas Argirios Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Berger Andrea Angelique | All Other | | | | | | | | | | | |
| Hector Holson S Md | All Other | | | | | | | | | | | |
| Awikeh Maha Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Williams Mathew Russell | All Other | | | | | | | | | | | |
| Yun Jaime Md | All Other | | | | | ✓ | | | | | | |
| Wong Helen | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Lui Yvonne W Md | All Other | | | | | | | | | | | |
| Ryndin Igor Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Roman Elizabeth Ann | All Other | | | | | | | | | | | |
| Frankenberger Oliver Md | All Other | | | | | | | | | | | |
| Hodak Steven P Md | All Other | | | | | | | | | | | |
| Amin Khalid Irfan Md | All Other | ✓ | | | | ✓ | | | | | | |
| Kaylakov Robert Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Goodman Karen Natalie | All Other | | | | | | | | | | | |
| Yai Day | All Other | | | | | | | | | | | |
| Levina Diana Md | All Other | | | | | | ▼ | ▼ | | | | |
| St Christopher Otilie Day | All Other | | | | | | | | | | | |
| Desir Mergie X Md | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Wong Ying Lan Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Ciavarra Gina Alexandra | All Other | | | | | | | | | | | |
| Boenigk Kirsten Md | All Other | | | | | | | | | | | |
| Iofin Natalia | All Other | | | | | | | | | | | |
| Janice Prime Care Medical Pc | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Liu Cynthia Zhi Md | All Other | | | | | | | | | | | |
| Friedman Ilana Batya | All Other | | | | | | | | | | | |
| Marecheau Jacqueline M | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Chan Peggy T Md | All Other | | | | | | | | | | | |
| Chun Anne Joohyun Md | All Other | | | | | | | | | | | |
| Kim Sun Jin Md | All Other | ▼ | | | | | | | | | | |
| Greifer Melanie Md | All Other | | | | | | | | | | | |
| Mair Evan Robert | All Other | | | | | | | | | | | |
| Reves David L | All Other | | | | | | | | | | | |
| Zhao Qiuqu | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Dunham Samantha M | All Other | | | | | | | | | | | |
| Li Vuy San Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Lajam Claudett Md | All Other | | | | | | | | | | | |
| Dinh Linh Thi Thuy Md | All Other | | | | | | | | | | | |
| Hyun Grace Soo Jung | All Other | | | | | | | | | | | |
| Reyentovich Alex | All Other | | | | | | | | | | | |
| Vozick Jesse M Md | All Other | | | | | | | | | | | |
| Kong Kin Ching | All Other | | | | | | | | | | | |
| Mak Wang Yip | All Other | | | | | | | | | | | |
| Araten David J | All Other | | | | | | | | | | | |
| Penacerrada Leonard Victor | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Toomey Thomas Francis Jr | All Other | | | | | ▼ | | | | | | |
| Friedman Kent Parks | All Other | | | | | | | | | | | |
| Seniorcare Emergency Medical Servic | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Ashkar John Antonios | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Gordon David Stuart Md | All Other | | | | | | | | | | | |
| Hoyek Wissam Md | All Other | | | | | | | | | | | |
| Visvikis George A Md | All Other | | | | | | | | | | | |
| Cocks Patrick Michael Md | All Other | | | | | | | | | | | |
| Szerencsy Adam Craig | All Other | | | | | | | | | | | |
| Simsir Aylin | All Other | | | | | | | | | | | |
| Oliff Andrew H | All Other | | | | | | | | | | | |
| Jurman Marlene | All Other | | | | | | | | | | | |
| Hernandez Osvaldo Javier | All Other | | | | | | | | | | | |
| Gardner Lawrence Benjamin | All Other | | | | | | | | | | | |
| Patel Kepal Md | All Other | | | | | | | | | | | |
| Cohen Steven Mitchell | All Other | | | | | | | | | | | |
| Ilagan John Md | All Other | | | | | | | | | | | |
| Asgary Gholamreza Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Aizer Anthony Md | All Other | | | | | | | | | | | |
| Rose Elisa | All Other | | | | | | | | | | | |
| Lao Roger S | All Other | | | | | | | | | | | |
| Marx Kenneth Wayne | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Shir Irene | All Other | | | | | | | | | | | |
| Raptis Theodoros | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Pandya Himanshu Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Campbell Christiana Md | All Other | | | | | | | | | | | |
| Jain Sudheer Md | All Other | | | | | | | | | | | |
| Celmer Edward J Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Patel Sanjay Narottambhai Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Ginzburg Lev Md | All Other | | | | | | | | | | | |
| Becske Tibor Md | All Other | ▼ | | | | ▼ | ▼ | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Lifespire Inc Rsp | All Other | | | | | ▼ | | | | | | |
| Dapkins Isaac Md | All Other | | | | | | | | | | | |
| Batra Mirabai Kuvi | All Other | ▼ | | | | ▼ | | | | | | |
| Xu Ruliang Md | All Other | | | | | | | | | | | |
| Provider-HamaspiK Kings Rsp | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Shpak Mikhail M Do | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Marchand Elizabeth | All Other | | | | | | | | | | | |
| Henry Gillian L Md | All Other | | | | | | | | | | | |
| Boyd Leslie R Md | All Other | | | | | | | | | | | |
| Ny Therapeutic Communities | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Ratner Adam Md | All Other | | | | | | | | | | | |
| Maimon Ron Md | All Other | ▼ | | | | | | | | | | |
| Nghi Phuong M Md | All Other | | | | | | | | | | | |
| Ohson Aspan Singh Md | All Other | | | | | | | | | | | |
| Young Adult Institute Fsr 2 | All Other | | | | | | | | | | | |
| Young Adult Institute Fsr 1 | All Other | | | | | | | | | | | |
| Young Adult Institute Fsr 3 | All Other | | | | | | | | | | | |
| St Christopher Ottilie Rsp | All Other | | | | | | | | | | | |
| Gross Seth Andrew | All Other | | | | | | | | | | | |
| Young Adult Institute Rsp | All Other | | | | | | | | | | | |
| Dory Andrea Christina Md | All Other | | | | | | ▼ | | | | | |
| Fridman David Md | All Other | | | | | | | | | | | |
| Dawson Andrew J L R Md | All Other | ▼ | | | | | ▼ | | | | | |
| Soab Medical Pc | All Other | | | | | | | | | | | |
| Murillo Sharon Rose Md | All Other | | | | | | | | | | | |
| Lau Amy Kok Wai | All Other | | | | | | | | | | | |
| Beecham-Robinson Anita | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| David Alan | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Noorbaksh Kourosh Reza Md | All Other | | | | | | | | | | | |
| Hill Mark A Md | All Other | ▼ | | | | | | | | | | |
| Wachtel Elena Vasilievna | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Sethi Dinesh Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Village Ctr For Care Lthhcp | All Other | | | | | | | | | | | |
| Santiago Allan Realin Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Mellos Adrienne | All Other | | | | | | | | | | | |
| Glick Arthur A | All Other | ✓ | | | | | | | | | | |
| Henderson Kimberly Joan Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Marcantonio Colomba A Md | All Other | | | | | | | | | | | |
| Bizekis Costas | All Other | | | | | | | | | | | |
| Maxim Kreditor M D Pllc | All Other | | | | | | | | | | | |
| Kim Charles Md | All Other | | | | | | | | | | | |
| Srivastava Sudhesh Kumar Md | All Other | | | | | | | | | | | |
| Adler Lawrence A | All Other | | | | | ✓ | | ✓ | | | | |
| Stein Rivka Y Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Zats Boris Dds | All Other | | | | | | | | | | | |
| Mortazavi Shervin Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Pinkhasova Dora Solomonovna | All Other | | | | | | | | | | | |
| Horner Elizabeth | All Other | | | | | | | | | | | |
| Baptiste Farna | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kwak Charles | All Other | | | | | | | | | | | |
| Nascimbeni Ferran Elena | All Other | | | | | | | | | | | |
| Bashar Mona L | All Other | | | | | | | | | | | |
| Strizhak Andre Valentine Md | All Other | | | | | | | | | | | |
| Moore William Md | All Other | | | | | | | | | | | |
| Cuevas Asima | All Other | ✓ | | | | | ✓ | | | | | |
| Be Well Primary Hlth Care Ctr | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Badem Olga Md | All Other | | | | | | | | | | | |
| Makavana Jayeshkumar J Md | All Other | | | | | | | | | | | |
| Maldonado Thomas Md | All Other | | | | | | | | | | | |
| Milshteyn Yuliya Cnm | All Other | | | | | ✓ | | | | | | |
| Ciment Avraham Yitchak Dpm | All Other | | | | | | | | | | | |
| Coopersmith Allen | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Vartolomei Roxana Mihaela | All Other | | | | | | | | | | | |
| Arbini Arnaldo A | All Other | | | | | | | | | | | |
| Gelfond Ilana Od | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | ▼ | | | | |
| Bikur Cholim Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Johnkutty Suja Md | All Other | | | | | | | | | | | |
| Dukhan Marina Do | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Steklova Olga Md | All Other | | | | | | ▼ | ▼ | | | | |
| Weiser Lori Gail Md | All Other | | | | | | | | | | | |
| Rivera Gregory A Dpm | All Other | | | | | | | | | | | |
| Mehta Kavini B Md | All Other | | | | | | | | | | | |
| Bernstein Mark Philip | All Other | | | | | | | | | | | |
| Charap Mitchell | All Other | | | | | | | | | | | |
| Elkowitz Stuart | All Other | | | | | | | | | | | |
| Rutner Daniella | All Other | | | | | | | | | | | |
| Gabriel Michael | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Popovic Jovan Md | All Other | | | | | | | | | | | |
| Godfried David Harris | All Other | | | | | | | | | | | |
| Etlis Yanina Do | All Other | | | | | | | | | | | |
| Jamil Tariq Md | All Other | | | | | | ▼ | | | | | |
| Vinaya Kikkeri N Md | All Other | | | | | | | | | | | |
| Ditchek Stuart | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Brusca-Augello Geraldine T Do | All Other | | | | | | | | | | | |
| Krumholtz Ira | All Other | | | | | | | | | | | |
| Yang Andrea | All Other | | | | | | | | | | | |
| Carter Tanya | All Other | ▼ | | | | ▼ | | ▼ | | | | |
| Castro Armando E | All Other | | | | | | | | | | | |
| Han Myoung | All Other | | | | | | | | | | | |
| Tsou Hui | All Other | | | | | | | | | | | |
| Theise Neil | All Other | | | | | | | | | | | |
| Ngo Tammy Phuong | All Other | | | | | | | | | | | |
| Manna Mario Joseph Do | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Mcknight John Michael Md | All Other | | | | | | | | | | | |
| Rodgers Stephen L | All Other | | | | | | | | | | | |
| Kahn Stephen Neal Md | All Other | | | | | | | | | | | |
| Discipleship Otrch Ministries | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Genece Nadeige Sandra Md | All Other | | | | | | | | | | | |
| Dorce Jean Emmanuel Do | All Other | | | | | | | | | | | |
| Razi Afshin E Md | All Other | | | | | | | | | | | |
| Chitnis Anup Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Alianakian Rosine | All Other | ▼ | | | | | | | | | | |
| Needelman Paul Stevan | All Other | | | | | | | | | | | |
| Engel Anelise | All Other | | | | | | | | | | | |
| Burnett Michael Charles Md | All Other | | | | | ▼ | | | | | | |
| Strogach Edward Md | All Other | | | | | | | | | | | |
| Pothuri Bhavana Md | All Other | | | | | | | | | | | |
| Wells Barbara | All Other | | | | | ▼ | | | | | | |
| Reynolds Harmony Rachel Md | All Other | | | | | | | | | | | |
| Ryan Theresa | All Other | | | | | | | | | | | |
| Donnino Robert Matthew Md | All Other | | | | | | | | | | | |
| Babaev Anvar Abdunaimovich Md | All Other | | | | | | | | | | | |
| Roman Ashley Smith | All Other | | | | | | | | | | | |
| Dhillon Lakhbir | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Dume-Charles Daniel Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Paul Arlette Mary | All Other | | | | | | | | | | | |
| Belayneh Luleneshe Md | All Other | ▼ | | | | | | | | | | |
| Kaplan Evan | All Other | ▼ | | | | ▼ | | | | | | |
| Ponzo Fabio | All Other | | | | | | | | | | | |
| Wickstrom Maj L | All Other | | | | | | | | | | | |
| Rajapaksa Roshini Md | All Other | | | | | | | | | | | |
| Nielsen James Cordry Md | All Other | | | | | | | | | | | |
| Jacobs Jill Eileen | All Other | | | | | | | | | | | |
| Kosta Eva | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Watkowska Justyna Md | All Other | | | | | ▼ | | | | | | |
| Ibrahim Aziz Md | All Other | | | | | | | | | | | |
| Berkovich Gene | All Other | | | | | | | | | | | |
| Strubel Naomi Anne | All Other | | | | | | | | | | | |
| Sanfilippo Nicholas | All Other | | | | | | | | | | | |
| Staniloae Cezar Septimiu | All Other | | | | | | | | | | | |
| Arias-Florez Elizabeth Cristina | All Other | | | | | ▼ | ▼ | | | | | |
| Grabowski Dariusz Adam Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Bahl Parul Md | All Other | | | | | | | | | | | |
| Heartshare Human Services Nd4 | All Other | | | | | | | | | | | |
| Lajoie Josiane Marie Anne | All Other | | | | | | | | | | | |
| Bagga Ramajit S Md | All Other | | | | | | | | | | | |
| Gallagher Mary Patricia Md | All Other | | | | | | | | | | | |
| Karpe David | All Other | | | | | | | | | | | |
| New York University | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Umpaichitra Vatcharapan Md | All Other | | | | | | | | | | | |
| Bangiyev Aleksandr | All Other | | | | | | | | | | | |
| Gottlieb Aren Leslie | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Ralph Walter M Jr Md | All Other | ▼ | | | | | ▼ | ▼ | | | | |
| Nelson Peter | All Other | | | | | | | | | | | |
| Shafran Gail | All Other | | | | | | | | | | | |
| Charles Marlyne Cnm | All Other | | | | | | | | | | | |
| Bencardino Jenny Teresa | All Other | | | | | | | | | | | |
| Erlikh Tamara Md | All Other | | | | | | | | | | | |
| Petchprapa Catherine Md | All Other | | | | | | | | | | | |
| Grinstein Gabrielle P Md | All Other | | | | | | | | | | | |
| Volkov Dmitri | All Other | | | | | | | | | | | |
| Gara Maureen | All Other | | | | | | | | | | | |
| Brooklyn United Met Church Ad | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Meislin Robert J Md | All Other | | | | | | | | | | | |
| Irina Berlin Medical Pc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Langhans Jean | All Other | | | | | | | | | | | |
| Hana Mervat | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Levine Jamie P | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Nevins Juliet M Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Li Zujun Md | All Other | | | | | | | | | | | |
| Empire St Hm Care Ser Lthhcp | All Other | | | | | | ▼ | ▼ | | | | |
| Rosenblum Nirit Md | All Other | | | | | | | | | | | |
| Cahill Ryan M Do | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Brevetti Gregory R Md | All Other | ▼ | | | | | ▼ | ▼ | | | | |
| Webber Geoffrey Vernon Md | All Other | | | | | | | | | | | |
| Ng Kaman | All Other | | | | | | | | | | | |
| Leers Ella Md | All Other | | | | | ▼ | | | | | | |
| Littleton Andrea Wileen Md | All Other | | | | | | ▼ | | | | | |
| Brenkler Faina | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kim Danny C Md | All Other | | | | | | | | | | | |
| Jazrawi Laith | All Other | | | | | | | | | | | |
| New York Univ Med Ctr Rad Asc | All Other | | | | | | | | | | | |
| Michael Jeffrey J Md | All Other | | | | | | | | | | | |
| Moy Linda | All Other | | | | | | | | | | | |
| Rosen Daniel D | All Other | ▼ | | | | | | | | | | |
| Oks Marina V Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Durzieh Joseph Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Krishnaiah Mahesh Kumar | All Other | | | | | | | | | | | |
| Lee Euna Md | All Other | | | | | | | | | | | |
| Cayne Neal Scott | All Other | | | | | | | | | | | |
| Cornetta Anthony Jerome Md | All Other | | | | | | | | | | | |
| Pollard-Thomas Paula Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Pereira David Simao | All Other | | | | | | | | | | | |
| Rettig Michael Evan | All Other | | | | | | | | | | | |
| Martinez Carmen | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Levi Linda | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Destefano Patricia | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Shapiro Richard | All Other | | | | | | | | | | | |
| Anyoku Azuka | All Other | | | | | | | | | | | |
| Joseph Rose | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| New York Service Network Inc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Atchabahian Arthur | All Other | | | | | | | | | | | |
| Young Adult Institute Spt | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Young Adult Institute Spv | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Barra Kimberly Ann Rpa | All Other | | | | | | | | | | | |
| Weiss Andrew L Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| New York Foundling Hosp Spv | All Other | | | | | | | | | | | |
| Baker Margaret Np | All Other | | | | | | | | | | | |
| St Christopher Ottilie Spv | All Other | | | | | | | | | | | |
| Provider Hamaspik Kings Spv | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Lifespire Inc Spt | All Other | | | | | | | | | | | |
| Lifespire Inc Spv | All Other | | | | | | | | | | | |
| Bosworth Brian Paul | All Other | | | | | | | | | | | |
| Axel Leon | All Other | | | | | | | | | | | |
| Rybak Leon David Md | All Other | | | | | | | | | | | |
| Silverblatt Katerina Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Burt-Miller Barrington D Md | All Other | | | | | | | | | | | |
| Weinreb Aaron | All Other | | | | | | | | | | | |
| Kamenetsky Elvira Md | All Other | | | | | | | | | | | |
| Shah Rasik V Md | All Other | | | | | | | | | | | |
| Kline Mitchell J Md | All Other | | | | | | | | | | | |
| Weiss Edwin | All Other | | | | | | | | | | | |
| Waldemar Yvonne | All Other | ✓ | | | | | | | | | | |
| Pugach Mark | All Other | | | | | ✓ | | | | | | |
| Perrone Calogera A | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Morgan Glyn Reginald Md | All Other | | | | | | | | | | | |
| Meehan Shane | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Maheshwari Anil | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Harrell Linda Cnm | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Fernandez-Madrid Ivan J Md | All Other | | | | | | | | | | | |
| Eisen Leon K | All Other | | | | | | | | | | | |
| Chiang Nancy Lan Md | All Other | | | | | | | | | | | |
| Cote Sharon | All Other | | | | | | | | | | | |
| Berland Jay Steven | All Other | | | | | | | | | | | |
| Alabre Frantzces Marie | All Other | | | | | | | | | | | |
| Stepankoff Janna | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gardner Traci F Md | All Other | | | | | | | | | | | |
| Grady Laura Jane Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Stokes Wayne Laurence | All Other | | | | | | | | | | | |
| Skladzinska-Reyher Edyta | All Other | | | | | | | | | | | |
| Howard J Reifer Dme | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Emmons George Dpm | All Other | | | | | ✓ | | | | | | |
| Chingcuangco Leilani Balagot | All Other | | | | | | | | | | | |
| Cecchin Frank Md | All Other | | | | | | | | | | | |
| Lepore Frank Louis Dpm | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Millie R Fell Md Pc | All Other | | | | | | | | | | | |
| Kinatukara Shibu George Dpm | All Other | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Perez Jacqueline Cecile Do | All Other | | | | | | | | | | | |
| Lee Jiyon | All Other | | | | | | | | | | | |
| Natalenko Irina Md | All Other | | | | | ✓ | | | | | | |
| Muntyan Igor Md | All Other | | | | | | | | | | | |
| Kim Yong H Md | All Other | | | | | | | | | | | |
| Carnegie Hill Institute Inc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Weinberg Jerry Charles Md | All Other | ✓ | | | | | | ✓ | | | | |
| Einstein Francine Hughes Md | All Other | | | | | | | | | | | |
| Rohatgi Rajesh Md | All Other | | | | | | | | | | | |
| Giantinoto Salvatore J Do | All Other | | | | | | ✓ | | | | | |
| Cantor Michael Nathan Md | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Thant Myo Md | All Other | | | | | | | | | | | |
| Thomasch Megan M Md | All Other | | | | | | | | | | | |
| Testa Jane Marie Md | All Other | ✓ | | | | | ✓ | | | | | |
| Yatskar Leonid | All Other | | | | | | | | | | | |
| Kaistha Abha | All Other | | | | | | | | | | | |
| Nie Guo Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Deb Ambika Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kwok Phyllis M | All Other | | | | | | | | | | | |
| Tannenbaum Mark H Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Rivera Rafael Jr | All Other | | | | | | | | | | | |
| Corbino Laurene Marie Cnm | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kadar Robert Scott Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gopal Lekha Hareshbhai Md | All Other | | | | | | | | | | | |
| Lifespire Inc Smp | All Other | | | | | | | | | | | |
| Young Adult Institute Inc Smp | All Other | | | | | | | | | | | |
| Kirpichnikov Dmitri Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kelly Christopher Edward Md | All Other | | | | | | | | | | | |
| Frucht Steven Joel Md | All Other | | | | | | | | | | | |
| Marina Zahra Md | All Other | | | | | | | | | | | |
| Hochster Howard James Md | All Other | | | | | | | | | | | |
| Harter David Houston | All Other | | | | | | | | | | | |
| Mogilner Alon Yeruham | All Other | | | | | | | | | | | |
| Riina Howard Anthony Md | All Other | | | | | | | | | | | |
| Dayan Alan R Md | All Other | ✓ | | | | | | | | | | |
| Rosenberg Jonathan Md | All Other | | | | | | | | | | | |
| L'Refauh Med & Rehab Ctr.,Inc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Wadler Beth Gail | All Other | | | | | | | | | | | |
| Vassallo Susi Ursula Md | All Other | | | | | | | | | | | |
| Hessler Robert A Md | All Other | | | | | | | | | | | |
| Deweil Lawrence Nicholas Md | All Other | | | | | | | | | | | |
| Altman Alisa N Md | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Shur Irina N Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Bleich Laurie Ann Cnm | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Buena Vida Cont Care & Reh Ct | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ko Jane Park | All Other | | | | | | | | | | | |
| Apicella Sheila Ann Md | All Other | ✓ | | | | | | | | | | |
| Chiang William Kam Md | All Other | | | | | | | | | | | |
| Menlove Stephen H Md | All Other | | | | | | | | | | | |
| Schwartz David T | All Other | | | | | | | | | | | |
| Pinkney Lynne Patricia | All Other | | | | | | | | | | | |
| Onefater Vladimir Md | All Other | | | | | | | | | | | |
| Eckstein Zvi Md | All Other | | | | | | | | | | | |
| Miles Daniel Kelly | All Other | | | | | | | | | | | |
| Holalkere Rajagopal Md | All Other | | | | | ✓ | | | | | | |
| Wagshall Eli Dds | All Other | | | | | | | | | | | |
| Lifespire Inc Hcbs 3 | All Other | | | | | | | | | | | |
| Lee Jeong Ran Oh | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Lopez Margarita | All Other | | | | | | ✓ | ✓ | | | | |
| Domnich Ilya Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Vricella Marilyn | All Other | | | | | | | | | | | |
| Larson Steven | All Other | ✓ | | | | | | | | | | |
| Krumholz David | All Other | | | | | | | | | | | |
| Kapoor Neera | All Other | | | | | | | | | | | |
| Dul Mitch | All Other | | | | | | | | | | | |
| Appel Julia | All Other | ✓ | | | | | | | | | | |
| Zou Shengping Md | All Other | | | | | | | | | | | |
| Fulman Yevgeny | All Other | | | | | | | | | | | |
| Regisford Susan Md | All Other | | | | | | | | | | | |
| Baxter Alexander Benjamin | All Other | | | | | | | | | | | |
| Frank Rachel Anne Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Cortes Juan Do | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Bundoc Susana Dugang Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Tsinis Mariya F Md | All Other | ▼ | | | | | | | | | | |
| Sephardic Ski Nrs Reh Ct Adhc | All Other | | | | | | | | | | | |
| Sastre Jorge Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Zaretsky Galina | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Yazigi Samar F Chahla Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Lyon Thomas Richard Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Sotnik Regina Md | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Byer Erroll Ignatius Jr | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Grand Donna Lynn Cnm | All Other | | | | | | | | | | | |
| Arbolino Sally Jane | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Tarsis Sara Leah Md Phd | All Other | ▼ | | | | | ▼ | ▼ | | | | |
| Ahmed Abu Naser Ziauddin | All Other | | | | | | | | | | | |
| Heartshare Wellness Ltd | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Kabalkin Chaim | All Other | | | | | | | | | | | |
| Pontrelli Lucy Rita Md | All Other | | | | | | | | | | | |
| Geyler Inna I Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Held Evan Lee Md | All Other | | | | | | | | | | | |
| Losev Alexander Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| Mosca Ralph Salvatore Md | All Other | | | | | | | | | | | |
| Kuznetsov Valery Md | All Other | | | | | | | | | | | |
| Hourizadeh Aman Do | All Other | | | | | | | | | | | |
| Keslonsky Adam Jon Dpm | All Other | | | | | | | | | | | |
| Allison Karen Melanie Md | All Other | ▼ | | | | | | | | | | |
| Sukhov Renat Ravilyevich Md | All Other | | | | | | | | | | | |
| Landesberg Leonard J Md | All Other | | | | | | | | | | | |
| Ren Christine Julie Md | All Other | | | | | | | | | | | |
| Siddiqui Sara Y | All Other | | | | | | | | | | | |
| Onghai Benson Go Md | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Taneja Samir Sagar | All Other | | | | | | | | | | | |
| Chenna Jayapratap Reddy | All Other | | | | | | | | | | | |
| Kelleher Paul Mitchell Do | All Other | | | | | ▼ | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Pavlick Anna Catherine Do | All Other | | | | | | | | | | | |
| Ivkov Boris B Md | All Other | | | | | | | | | | | |
| Grossbard Michael Laurence | All Other | | | | | | | | | | | |
| Huppert Nelly | All Other | | | | | | | | | | | |
| Jayasundera Timothy G Md | All Other | | | | | | | | | | | |
| Felsen-Singer Elisa Cheryl Do | All Other | | | | | | | | | | | |
| Melgar Michael | All Other | | | | | | | | | | | |
| Kessler Meir Pa | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Rabiner Mark Charles Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Frempong-Boadu Anthony K Md | All Other | | | | | | | | | | | |
| Bauer Lloyd | All Other | ▼ | | | | | | | | | | |
| Markhasina Inna Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| Goldberg Eric Robert Md | All Other | | | | | | | | | | | |
| Papamichael Michael John | All Other | | | | | | | | | | | |
| Zweifler Iris Audrey | All Other | | | | | | | | | | | |
| Tejwani Nirma Chandu Md | All Other | | | | | | | | | | | |
| Provider-Hamaspik Kings | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Ctr For Comm Alternatives Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Lowe Steven David | All Other | | | | | | | | | | | |
| Crenesse-Cozien Anne J Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Kazachkov Mikhail Y Md | All Other | | | | | | | | | | | |
| Huey Sally Williams | All Other | | | | | | | | | | | |
| Tu Joseph | All Other | ▼ | | | | ▼ | | | | | | |
| Wishner Steven G Md | All Other | | | | | | | | | | | |
| Taverni Joseph Patrick Md | All Other | | | | | | | | | | | |
| Jafar Jafar | All Other | | | | | | | | | | | |
| Sheikh Manzur Ali Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Azhar Salman Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Saitta Audrey Md | All Other | ▼ | | | | | | | | | | |
| Macaulay William Bernard Md | All Other | | | | | | | | | | | |
| Friedman Larry D Rpa | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Carillon Nrs Rehab Ctr Adhc | All Other | ✓ | | | | ✓ | | | | | | |
| Hu Kenneth Shung | All Other | | | | | | | | | | | |
| Farquharson Sean Michael | All Other | | | | | | | | | | | |
| Davis Adam Jeffrey Md | All Other | | | | | | | | | | | |
| Curtin John Patrick | All Other | | | | | | | | | | | |
| Mulvanerty Noreen R | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Extended Home Care | All Other | ✓ | | | | | | | | | | |
| Michaels Rachel | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Kahn Hirshel | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Forte Richard | All Other | | | | | | | | | | | |
| Cohen Barton E | All Other | | | | | | | | | | | |
| Yai Foothill Terrace | All Other | ✓ | | | | ✓ | | | | | | |
| Silver Jonathan J Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Pacifico Oliver Md | All Other | | | | | | | | | | | |
| Bral Pedram | All Other | | | | | | | | | | | |
| Pedro Helder Francisco | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Whiteson Jonathan Harris | All Other | | | | | | | | | | | |
| Shahkoohi Afshin Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Minkowitz Pathology Pc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Anyoku Obiora Olisaeloka Md | All Other | | | | | | | | | | | |
| Smith Robin Errol | All Other | | | | | | | | | | | |
| Kim Alice Young | All Other | | | | | | | | | | | |
| Egol Kenneth Andrew | All Other | | | | | | | | | | | |
| Shiau Maria Christina | All Other | | | | | | | | | | | |
| Holmes Douglas S Md | All Other | | | | | | | | | | | |
| Perillo Ruthann | All Other | | | | | | | | | | | |
| Berger Aaron H | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Hingorani Anil Pribhu Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Shetty Tharun | All Other | | | | | ✓ | | | | | | |
| Opio George Md | All Other | | | | | | | | | | | |
| Mayoral Clara E Md | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Thau Andrea | All Other | ✓ | | | | ✓ | | | | | | |
| Sherman Jerome | All Other | | | | | ✓ | | | | | | |
| Schuettenberg Susan | All Other | | | | | | | | | | | |
| Richter Scott | All Other | | | | | ✓ | ✓ | | | | | |
| Canellos Harriette | All Other | ✓ | | | | | | | | | | |
| Adamczyk Diane | All Other | | | | | ✓ | | | | | | |
| Nusbaum Annette O Md | All Other | | | | | | | | | | | |
| Shagumova Nadezhda | All Other | | | | | | | | | | | |
| Rieder Jessica Md | All Other | | | | | | | | | | | |
| Kornacki Susan | All Other | | | | | | | | | | | |
| Foo Sandra Theresa Md | All Other | | | | | | | | | | | |
| Molofsky Walter J Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Madu Assumpta Agoucha Md | All Other | | | | | | | | | | | |
| Dunn Elizabeth Mary | All Other | | | | | ✓ | ✓ | ✓ | | | | |
| Sahgal Sumir P Md | All Other | | | | | | | | | | | |
| Moy Libia C Md | All Other | | | | | | | | | | | |
| Vinokurova Yuliya Md | All Other | | | | | | | | | | | |
| Michaud Valerie Marie J | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Frenna Thomas Henry | All Other | | | | | | | | | | | |
| Staffenberg David A Md | All Other | | | | | | | | | | | |
| Karp Adam H Md | All Other | | | | | | | | | | | |
| Wierzba Ewa P Md | All Other | | | | | | | | | | | |
| Lai Yu Jen Md | All Other | | | | | | | | | | | |
| Shapiro Mikhail Do | All Other | | | | | ✓ | | | | | | |
| Rockman Caron R Md | All Other | | | | | | | | | | | |
| Azamy Taufiq | All Other | | | | | | | | | | | |
| Smith Peter Dpm | All Other | | | | | | | | | | | |
| Raminpard Louise Md | All Other | | | | | | | | | | | |
| Pintauro Robert | All Other | | | | | | | | | | | |
| Kalepu Mallikharjanudu Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Viennas Stelios Md | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Locke Mitchell | All Other | | | | | | | | | | | |
| Kaplan David Mark | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Alcantara Teodorico Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Feingold Brian David | All Other | | | | | | | | | | | |
| Minkowitz Gerald | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Blau William Louis | All Other | | | | | | | | | | | |
| Arena Francis | All Other | | | | | | | | | | | |
| Shulman Melanie | All Other | | | | | | | | | | | |
| Gharibo Christopher G | All Other | | | | | | | | | | | |
| Golden Brian | All Other | | | | | | | | | | | |
| Trigo Osvaldo | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Lang Paul | All Other | | | | | | | | | | | |
| Tessler Ruth | All Other | | | | | | | | | | | |
| Hahn In-Hei | All Other | | | | | | | | | | | |
| Besson Gail A Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Abou-Fayssal Nada G Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Saksonova Marina Md | All Other | | | | | | | | | | | |
| Exponents Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Khayloms kaya Mara | All Other | | | | | | | | | | | |
| Berger Abraham Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Health & Care Medical Of Doct | All Other | | | | | | | | | | | |
| David Marian Md | All Other | | | | | | | | | | | |
| Morlote Manuel E Md | All Other | | | | | | | | | | | |
| Bochner Israel L Rpa | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Mra Zan Md | All Other | | | | | | | | | | | |
| Abrokwah Samuel Maxwell | All Other | | | | | | | | | | | |
| Rateb Mahmoud S H Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Fisher Daniel Clark Md | All Other | | | | | | | | | | | |
| Siddiqui Faisal Md | All Other | | | | | | | | | | | |
| Sebaoun Tova Rachel | All Other | | | | | | | | | | | |
| Paksima Nader Do Pc | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Lustrin Elizabeth S Md | All Other | | | | | | | | | | | |
| Caplin Nina J Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Gerberg Bruce Edward | All Other | | | | | | | | | | | |
| Anthony Kopatsis Md Facs Pllc | All Other | ▼ | | | | | | | | | | |
| Rosen & Teitelbaum Phys Svcs | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Gabbaizadeh David | All Other | | | | | | | | | | | |
| D Robbins Podiatry Pc | All Other | ▼ | | | | | | | | | | |
| Haskes Lloyd Partman | All Other | | | | | | | | | | | |
| Jacobson Kenneth H Md | All Other | | | | | | | | | | | |
| Hopkins Mary Ann | All Other | | | | | | | | | | | |
| Green David | All Other | | | | | | | | | | | |
| Young Adult Institute Inc Icf | All Other | | | | | | | | | | | |
| Stephens Hiram | All Other | ▼ | | | | | | | | | | |
| Rosenberg Heidi Sue | All Other | | | | | | | | | | | |
| Papadakos Stylianos Panagiotis | All Other | | | | | | | | | | | |
| Kenworthy Eric | All Other | | | | | | | | | | | |
| Daya Rami Khairallah Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Gladstein Michael | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Schwimmer Richard | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Jacobson Robin | All Other | | | | | | | | | | | |
| Goldberg Avram Zev | All Other | | | | | | | | | | | |
| Brandes Kathy | All Other | | | | | | | | | | | |
| Mintz Evan | All Other | | | | | | | | | | | |
| Santucci John | All Other | | | | | | | | | | | |
| Soter Nicholas | All Other | | | | | | | | | | | |
| Goldfarb David S | All Other | | | | | | | | | | | |
| Hershon Stuart J | All Other | | | | | | | | | | | |
| Wildfeuerer Olga Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Condos Rany Md | All Other | | | | | | | | | | | |
| Nachamie Mark | All Other | | | | | | | | | | | |
| Ushyarov Mani Do | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Dennett Jay Alan Md | All Other | | | | | | | | | | | |
| Vaddigiri Venkatesh Md | All Other | | | | | | | | | | | |
| Lebowitz Richard | All Other | | | | | | | | | | | |
| Adler Edward Mark Md | All Other | | | | | | | | | | | |
| Brancato Lenore Jasmine | All Other | | | | | | | | | | | |
| Chan Enoch Chung Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Fierstein David | All Other | | | | | | | | | | | |
| Porges Deborah | All Other | | | | | | | | | | | |
| Kobren Steven M | All Other | | | | | | | | | | | |
| Fierstein Mark | All Other | | | | | | | | | | | |
| Stern Frances | All Other | | | | | | | | | | | |
| Kaye Arthur | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Safir Julian | All Other | | | | | | | | | | | |
| Tobin Corinne | All Other | | | | | | | | | | | |
| Kumar Raman Md | All Other | | | | | | | | | | | |
| Albdewi Jamal Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Go Eddie Sim Md | All Other | | | | | | | | | | | |
| Nussbaum Jack Md | All Other | | | | | ▼ | ▼ | ▼ | | | | |
| Community Home Care Refer Svc | All Other | | | | | | | | | | | |
| Aglioloro George C | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Lenefsky Ronald I Md | All Other | | | | | | | | | | | |
| Adler Ronald Steven Md | All Other | | | | | | | | | | | |
| Katz Alex S Dpm | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Daley Lisa M Md | All Other | | | | | ▼ | | | | | | |
| Gouller Alina Borisovna | All Other | | | | | | | | | | | |
| Kogan Faina | All Other | | | | | | | | | | | |
| Georgiou Demetrios Md | All Other | | | | | | | | | | | |
| Wichs Adela Md | All Other | | | | | | | | | | | |
| Schwartzbard Arthur Z Md | All Other | | | | | | | | | | | |
| Chen Charlie Chin-Song Do | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Glass Debbie L | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Pye Yar Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Marchisella Joseph M Do | All Other | | | | | | | | | | | |
| Flaherty Brian Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Chakote Jyoti V Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Abramova Inna Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Cohen Aaron Howard Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Fitzpatrick John Kevin | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Michaels Robert L | All Other | | | | | | | | | | | |
| Patel Mahendra Ambalal Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kamath Sachin Narsinha Md | All Other | | | | | ✓ | ✓ | | | | | |
| Karasina Yelena | All Other | | | | | | | | | | | |
| Bulsara Girish M Md | All Other | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Cavanaugh Patrick John | All Other | | | | | | | | | | | |
| Harooni Mark Md | All Other | | | | | | | | | | | |
| Rosales Manuel Ramos Md | All Other | ✓ | | | | | | | | | | |
| Kogan Mikhail Md | All Other | | | | | | | | | | | |
| Rodriguez Ricardo Ariel Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Lef Anna | All Other | | | | | | | | | | | |
| Gadangi Pratap Kumar Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Fefferman Nancy R Md | All Other | | | | | | | | | | | |
| Provider-Hamaspik Kings Hcbs1 | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Kaykova Yeugeniya Md | All Other | | | | | | | | | | | |
| Dayan Alan Jesse Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Seitz David Elliot Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Premier Healthcare D & T Ctr | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Sherman Frederic M | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Argilla Michael Md | All Other | | | | | | | | | | | |
| Yu Kyi Win Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Wolintz Robyn Joy Md | All Other | | | | | | | | | | | |
| Fletcher, Fnp Debbian | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Favuzza Joy | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Singer Cory I | All Other | | | | | | | | | | | |
| Napoli Michael A Dpm | All Other | | | | | | | | | | | |
| Genovesi Mark H Md | All Other | | | | | | ▼ | | | | | |
| Rizvi Firdous Md | All Other | | | | | | | | | | | |
| Sheth Sheila | All Other | | | | | | | | | | | |
| Sclafani Steven Md | All Other | | | | | | ▼ | | | | | |
| Gold Richard Elliott Do | All Other | | | | | | ▼ | | | | | |
| Kudej Miroslawa Md | All Other | | | | | | | | | | | |
| Jacobowitz Glenn Robert Md | All Other | | | | | | | | | | | |
| Orafidiya Adebola O Md | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | ▼ | | | | |
| Newman Elliot | All Other | | | | | | | | | | | |
| Kile Kristopher Trenton | All Other | | | | | | | | | | | |
| Muster Sima Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Goldstein Jeffrey Andrew Md | All Other | | | | | | | | | | | |
| Chowdary Sunita Kollu Md | All Other | ▼ | | | | | | | | | | |
| Rafiaa Amer | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Hymes Kenneth B Md | All Other | | | | | | | | | | | |
| Diaz Alan | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Alvarez Elsie Md | All Other | | | | | | | | | | | |
| Volpin Marina Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Valentine David Eustace | All Other | | | | | | | | | | | |
| Islam Noor Afza Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Schwinger Ronald Bruce | All Other | | | | | | | | | | | |
| Di Scala Reno Gennaro Md | All Other | | | | | | | | | | | |
| Marvel Paul William | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| White Glove Community Care | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Stroud Joan Antoinette Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Tolbert-Walker Derrick J Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Banad Sheela Premanath Md | All Other | | | | | | | | | | | |
| Thornhill Curtis Donaldson Md | All Other | | | | | | | | | | | |
| Belotserkovskaya Yanina Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Avruchevskaya Irina Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Martingano Francis X T Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Lacqua Michael Jude Md | All Other | | | | | ✓ | | | | | | |
| Carey Jeanne Marie | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Slywotzky Chrystia Marta | All Other | | | | | | | | | | | |
| Sagar Sushil Md | All Other | | | | | ✓ | ✓ | ✓ | | | | |
| Magid Margaret Md | All Other | | | | | | | | | | | |
| Bryk Hillel B | All Other | | | | | | | | | | | |
| Bekar Samuel Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Dellorusso Gillseppe | All Other | | | | | | | | | | | |
| Hotson Gwendolyn Cara | All Other | | | | | | | | | | | |
| Chan Alfonso Y | All Other | ✓ | | | | ✓ | | | | | | |
| Kurzyna Solinann | All Other | | | | | | | | | | | |
| Scott W Norman | All Other | | | | | | | | | | | |
| Stern Leslie Phd | All Other | ✓ | | | | | | | | | | |
| Cardona Carmen G | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ross Frank Lewis Md | All Other | | | | | | | | | | | |
| Mcguinness Georgeann Md | All Other | | | | | | | | | | | |
| Mercado Cecilia Luz | All Other | | | | | | | | | | | |
| Toth Hildegard Kanamuller | All Other | | | | | | | | | | | |
| Bennett Genevieve Louise | All Other | | | | | | | | | | | |
| Marsh Elissa | All Other | | | | | | | | | | | |
| Friedman Fredy Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sagalovich Boris Md | All Other | | | | | | | | | | | |
| Phoon Colin Kit Lun Md | All Other | | | | | | | | | | | |
| Perlova Marina Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Moriarty-Morris Karen Ann | All Other | | | | | | | | | | | |
| Chernov Leonid Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Shustarovich Alla Md Pc | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ghesani Munir | All Other | | | | | | | | | | | |
| Novik Yelena Md | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Jones Raymond Troy Md Pc | All Other | | | | | | | | | | | |
| Sonenblick Deborah Ruth Md | All Other | | | | | | | | | | | |
| Livshits Aleksandr Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Mendola Antony J Md | All Other | ▼ | | | | | | ▼ | | | | |
| Babbar Rajeev Md | All Other | | | | | | | | | | | |
| Genovese Leonard Daniel Do | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Applebaum Robert Michael Md | All Other | | | | | | | | | | | |
| Farid Ayman Emil | All Other | | | | | | | | | | | |
| Cotos Mejia David N Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Meltzer Jacob | All Other | | | | | | | | | | | |
| Polistina Dean Carl Md | All Other | | | | | | | | | | | |
| Bampoe Isaac G Md | All Other | ▼ | | | | | | | | | | |
| Rando Giuseppe Rosario Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Lukoscsek Petra M Md | All Other | | | | | | | | | | | |
| Emert Roger I Md | All Other | | | | | | | | | | | |
| Getsos John Pete | All Other | | | | | | | | | | | |
| Chachoua Abraham Md | All Other | | | | | | | | | | | |
| Yang Syngil Steven Md | All Other | | | | | | | | | | | |
| Miller Leslie Jennifer Md | All Other | | | | | | | | | | | |
| Golfinos John George Md | All Other | | | | | | | | | | | |
| Ehr Azimah Pilus Md | All Other | | | | | | | | | | | |
| Mayer Amir Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Levine Jeremiah J Md | All Other | | | | | | | | | | | |
| Ruggiero-Decarlo Rosemary Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Mermelstein Harvey Md | All Other | | | | | | | | | | | |
| Caprio Martha Catherine | All Other | | | | | | | | | | | |
| Kamenetsky Aleksey Md | All Other | | | | | | | | | | | |
| Ruvinsky Klaudiya Md | All Other | | | | | | | | | | | |
| Yee Joseph M Md | All Other | | | | | | | | | | | |
| Villanueva Norma I Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Glassman Paul Lawrence Md | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Gidfar Niloufar | All Other | | | | | | | | | | | |
| Freeley Douglas A Md | All Other | | | | | | | | | | | |
| Gondal Nasir Mahmood Md | All Other | | | | | | | | | | | |
| Holcomb Alvin D Md | All Other | | | | | | | | | | | |
| Bernstein Mitchell Alan | All Other | | | | | | | | | | | |
| Pappas John G | All Other | | | | | | | | | | | |
| Shinnar Meir Md | All Other | | | | | | | | | | | |
| Warchol Anna Marie Md | All Other | | | | | | | | | | | |
| Shapiro Jeffrey T Md | All Other | | | | | | | | | | | |
| Norman Deanne S | All Other | ▼ | | | | | ▼ | ▼ | | | | |
| Sam Mirela Md | All Other | | | | | | | | | | | |
| Hoffman Julie Pamela | All Other | | | | | | | | | | | |
| Halberstam Meyer S Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Wahba Joseph Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Adler Neil E Md | All Other | | | | | | | | | | | |
| Bendo John A Md | All Other | | | | | | | | | | | |
| Yasmer Matthew Scott Dpm | All Other | | | | | | | | | | | |
| Siegel Marc Kenneth Md | All Other | | | | | | | | | | | |
| Shahem Sam | All Other | | | | | | | | | | | |
| Isidore Ghislaine M | All Other | | | | | | | | | | | |
| Barlas David Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Brc Human Services Corp Scm | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Rivington Hs Hlth Cr Aadc | All Other | | | | | | | | | | | |
| Dryer Joseph W Md | All Other | | | | | | | | | | | |
| Ganjhu Lisa Md | All Other | | | | | | | | | | | |
| Buchholtz Michael S | All Other | | | | | | | | | | | |
| Lazzaro Douglas R Md | All Other | | | | | | | | | | | |
| Dannenberg Michael J Md Pc | All Other | ▼ | | | | ▼ | | ▼ | | | | |
| Sinha Kuntala Md | All Other | | | | | | | | | | | |
| Seafeld Center Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Rivington Hs/Nicholas A Rango | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Volfinzon Leonid Medical Pc | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Dailey Ronald Scott Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Charles Michel-Jose Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Young Adult Inst Ste 2 Icf | All Other | | | | | | | | | | | |
| Gomez Tulio Enrique Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nguyen William Md | All Other | | | | | | | | | | | |
| Baltus Michele Nadine | All Other | | | | | | | | | | | |
| Gamzel Ny Inc | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Peterson Daniel Patrick | All Other | | | | | | | | | | | |
| Eng Lisa Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Young Adult Inst Ste 1 Icf | All Other | | | | | | ✓ | | | | | |
| Young Adult Inst Ste 3 Icf | All Other | | | | | | ✓ | | | | | |
| Somogyi Anthony A | All Other | | | | | | | | | | | |
| Parker Jewish Geriatric Inst | All Other | ✓ | | | | | | | | | | |
| Brunot Emmanuel Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Berkshire Farm Center | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Canarsie Aware Inc | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nachum Levin, Md, Pc | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Lepor Herbert Md | All Other | | | | | | | | | | | |
| Vazquez Bianca R Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Brodsky Alexander Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Lmc Physician Services Pc | All Other | | | | | | | | | | | |
| Perinpanayagam Noel Indranath | All Other | | | | | | | | | | | |
| Teitelbaum Jeffrey Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Shapiro Ellen Md | All Other | | | | | | | | | | | |
| Kondziolka Douglas Stanley Md | All Other | | | | | | | | | | | |
| Straus Lisa Ann | All Other | | | | | | | | | | | |
| Privman Vladimir Md | All Other | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Balmiki Rajeev L Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Rosner Audrey Kershenbaum | All Other | | | | | | | | | | | |
| Siegel Gerald Michael | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Burack Jedidiah Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| Griffin Joyce | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| St Christopher Ottilie Hcbs | All Other | | | | | ▼ | ▼ | ▼ | | | | |
| Calciano Robert F Md | All Other | ▼ | | | | ▼ | | | | | | |
| Sacco Joseph P Md | All Other | | | | | | | | | | | |
| Giasullo Michael Md | All Other | | | | | | | | | | | |
| Grill Michael Geoffrey Md | All Other | | | | | | | | | | | |
| Landy Robert Jay Dpm | All Other | | | | | | | | | | | |
| Nedunchezian Deeptha Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Beverley Mack Harry Cnslt Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Postell Scott G Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Sperber Laurence Todd D Md | All Other | | | | | | | | | | | |
| Etienne Viviane Md | All Other | | | | | | | | | | | |
| Kuperschmid Paul | All Other | | | | | | | | | | | |
| Lynch Gina Adriana Md | All Other | | | | | | | | | | | |
| Block Institute 27 Ave lcf | All Other | | | | | | | | | | | |
| Block Institute Hunter2 lcf | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Young Adult Institute & Works | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Levit Susan Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Mantello Michael T Md | All Other | | | | | | | | | | | |
| Contreras Juana Md | All Other | | | | | | | | | | | |
| Saldana Pratima Md | All Other | | | | | | | | | | | |
| Kushnick Steven Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Jones Monique De Four | All Other | | | | | | | | | | | |
| Marwin Scott Eliot | All Other | | | | | | | | | | | |
| Bashey Mohammed B Md | All Other | ▼ | | | | ▼ | | | | | | |
| Rackoff Paula Md | All Other | | | | | | | | | | | |
| Katz David Mitchell Md | All Other | | | | | | | | | | | |
| Acuna Dianne S. Md | All Other | | | | | | | | | | | |
| Almoudarres Maher Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Greenwich House Inc Ai | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Giovanniello Giovanna Md | All Other | | | | | | | | | | | |
| Cohen Richard Fred | All Other | | | | | | | | | | | |
| Rambhia Hitendra M Md | All Other | | | | | | | | | | | |
| Michnovicz Jon J Md | All Other | | | | | | | | | | | |
| Bridge Back To Life Ctr Inc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Feit Frederick | All Other | | | | | | | | | | | |
| Attubato Michael J | All Other | | | | | | | | | | | |
| Spears Thomas Md | All Other | | | | | | | | | | | |
| Solomon Robert D Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Lowe Teresa Ann Od | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gennaro Mark Md Pc | All Other | | | | | | | | | | | |
| Akhund Birjis George | All Other | | | | | | | | | | | |
| Benstein Judith Aviva | All Other | | | | | | | | | | | |
| Haddad Stephen Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Roche Marie-Lourdes Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Moskovits Tibor Md | All Other | | | | | | | | | | | |
| Nitti Victor W Md | All Other | | | | | | | | | | | |
| Areba Casriel Institute | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Carinci Laura Ann Md | All Other | | | | | | | | | | | |
| Senzamici Camille Md | All Other | | | | | | | | | | | |
| Mitchell I Weinstein Do Pc | All Other | | | | | | | | | | | |
| Manfredi Ronald A Md | All Other | | | | | | | | | | | |
| Spivak Jeffrey Michael | All Other | | | | | | | | | | | |
| Tepper Robert Eric | All Other | | | | | | | | | | | |
| Warren Floyd Allen Md | All Other | | | | | | | | | | | |
| Feldman David M Md | All Other | | | | | | | | | | | |
| Fischer Ilene M Md | All Other | | | | | | | | | | | |
| Eviatar Joseph Alexander Md | All Other | | | | | ✓ | | | | | | |
| Koster Harry Robert M Md | All Other | | | | | | | | | | | |
| Kipnis James Michael Md | All Other | | | | | | | | | | | |
| Lombardi Paul Md | All Other | ✓ | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Caruana Joseph Angelo Do | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Schwartzburt Elizabeth Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Newland Jamesetta Alexander | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Jayakrishnan Uma P Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Wagner Lance Md | All Other | | | | | | | | | | | |
| Americare Certified Ss Inc | All Other | | | | | | | | | | | |
| Gugliada Kumud Md | All Other | | | | | | | | | | | |
| Goddard David H Md | All Other | | | | | | | | | | | |
| Silvers Adam R Md | All Other | | | | | | | | | | | |
| Cohen Jeffrey Martin Md | All Other | | | | | | | | | | | |
| Kazeem Saka Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Smilen Scott Walter | All Other | | | | | | | | | | | |
| Salama Meir Md | All Other | | | | | | | | | | | |
| Moss Douglas G Md | All Other | | | | | | | | | | | |
| Angioletti Louis Scott Md | All Other | | | | | | | | | | | |
| Zaloom Robert Anthony Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gazzara Paul C Md | All Other | | | | | | | | | | | |
| Garcia Arlene Marie Md | All Other | | | | | ✓ | | | | | | |
| Laufer Marcel Md | All Other | | | | | | | | | | | |
| Slater James N | All Other | | | | | | | | | | | |
| Asaro Regina M Md | All Other | | | | | | | | | | | |
| Muharemovic Meciko A Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Program Dev Srv Harrison Icf | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Bosco Joseph A Iii Md Pc | All Other | | | | | | | | | | | |
| St Christopher-Ottillie Richmo | All Other | | | | | | | | | | | |
| Brescia Andrea M Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Bednarek Karl Thadeus | All Other | | | | | | | | | | | |
| Baker Lisa A Md | All Other | | | | | | | | | | | |
| Balot Barry Hal Md | All Other | | | | | | | | | | | |
| Patel Nileshkumar Gokal Md | All Other | | | | | | | | | | | |
| Bhasin Raman Kumar | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| New York Univ Dental Ctr | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Wang John K Md | All Other | | | | | | | | | | | |
| Sen Chandranath Md | All Other | | | | | | | | | | | |
| Desroches Lionel Md | All Other | | | | | | | | | | | |
| Joseph Antonio Jr Md | All Other | | | | | | | | | | | |
| Services For The Underserved | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Matheson Donald S Md | All Other | | | | | | | | | | | |
| Lyon Claudia L Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| T R I Center Inc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Medina Ariel Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Busillo Christopher Md | All Other | | | | | | | | | | | |
| Young Adult Inst Sprucewood | All Other | | | | | ✓ | | | | | | |
| Latyshevsky Alex A Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Gheorghiu Olimpia Tintea Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Davis Robert L Md | All Other | | | | | | | | | | | |
| Morgan Dorcas Ceola Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Shim Mark Inbo | All Other | | | | | | | | | | | |
| St Christophers Otilie Kew | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Patane Andrew Md | All Other | | | | | | | | | | | |
| Bamshad Hamid | All Other | ✓ | | | | | ✓ | | | | | |
| Lacqua Frank J Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Greenberg Paul M | All Other | | | | | | | | | | | |
| Lutheran Medical Center | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Thornton Patrice Ann | All Other | | | | | | | | | | | |
| Abundant Life Agency Inc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Joseph-Giss Sharon Pauline | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Zilberg Neil G Md | All Other | | | | | | | | | | | |
| Golden Owen Md | All Other | ✓ | | | | ✓ | ✓ | | | | | |
| Chopra Rajpal S Md | All Other | ✓ | | | | | | | | | | |
| Navarro Victor S Md Pc | All Other | | | | | | | | | | | |
| Dominguez-Echevarria Alvaro | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Bernaski Edward John | All Other | | | | | | | | | | | |
| Lorenzi Christopher T Md | All Other | | | | | | | | | | | |
| Gudi Kopresh Acharya Md | All Other | ▼ | | | | | | | | | | |
| Lutheran Medical Center | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Chu Mary Lynn Yang | All Other | | | | | | | | | | | |
| Village Center For Care | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Weingarten Karen Md | All Other | | | | | | | | | | | |
| Saints Joachim & Anne Nrs & Reh Ctr | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Wagley Bhupendra P Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Feldman Andrew Johnathan Md | All Other | | | | | | | | | | | |
| Porges Andrew J Md | All Other | | | | | | | | | | | |
| Wax Mark Richard | All Other | | | | | | | | | | | |
| Morano Placido A Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Hoskins Iffath A Md | All Other | | | | | | | | | | | |
| De Silva Ruwini D Md | All Other | | | | | | | | | | | |
| Village Center For Care Aadc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Sherill Purcell Md Pc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Spessot George J Md | All Other | | | | | | | | | | | |
| Mcadam John Mark Md | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Mclaughry Nicole Noyes | All Other | | | | | | | | | | | |
| Schumann Marc Seth-Jon Dpm | All Other | ▼ | | | | ▼ | | | | | | |
| Gurtowski James Patrick | All Other | | | | | | | | | | | |
| Minkowitz Susan B Md | All Other | | | | | | | | | | | |
| Stern Matthew J | All Other | | | | | | | | | | | |
| Coombs Kenneth E Dpm | All Other | ▼ | | | | | | | | | | |
| Lifespire Inc Icf | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Pfeffer Robert Douglas | All Other | | | | | | | | | | | |
| Young Adult Inst Sheepshead | All Other | ▼ | | | | | | | | | | |
| Berlin Arnold I Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Altman Daryl Renee Md | All Other | ▼ | | | | | | | | | | |
| Johnson Maurice Md | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Lee Mary Ann Kay Wing Md | All Other | | | | | | | | | | | |
| Gudesblatt Mark Md | All Other | ▼ | | | | | | | | | | |
| Advocates Svc BI Multihan Riv | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Akuoku Samuel Boateng Md | All Other | | | | | | | | | | | |
| Parker Jewish Geriatric D&T | All Other | ▼ | | | | | | | | | | |
| Young Adult Inst Levittown | All Other | ▼ | | | | | | | | | | |
| Altman Robert Md | All Other | | | | | | | | | | | |
| Schuller Alan Morris Md | All Other | ▼ | | | | | | | | | | |
| Archbold Maritza Stella Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Siev Joel M Md | All Other | | | | | | | | | | | |
| 820 River Street Inc. | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Dominican Sisters Family Lthh | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Fell Millie R Md Pc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Nabatian Farzad Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Chiarello Santo Vincent | All Other | | | | | | | | | | | |
| Errico Thomas Md | All Other | | | | | | | | | | | |
| Gulmi Frederick Anthony Md | All Other | | | | | | | | | | | |
| Gaiimo Thomas Anthony Md | All Other | | | | | | | | | | | |
| Salvati Steven William Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Wartburg Lutheran Hm Aging | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Pellegrini Richard Andrew Md | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | ▼ | | | | |
| Tatakis Effie Od | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Realization Center Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Gonzalez Orlando Jr Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Furci Thomas James Dpm | All Other | ▼ | | | | | | | | | | |
| Putman William Erskine M Md | All Other | ▼ | | | | | | | | | | |
| Pearlman Kenneth Ira | All Other | | | | | | | | | | | |
| Weiss Robert Allen Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Romano Maryellen Md | All Other | | | | | | | | | | | |
| Stein Janet Laurie Md | All Other | | | | | | | | | | | |
| Ilan Hana Md | All Other | ▼ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Mechlin Michael Barry Md | All Other | | | | | | | | | | | |
| Farkash Arthur E Md | All Other | | | | | | | | | | | |
| Lock James E | All Other | | | | | | | | | | | |
| Lee Wai Kwan Ivy Md | All Other | ▼ | | | | | | | | | | |
| Guth Amber Md | All Other | | | | | | | | | | | |
| Schiff Peter Bernard | All Other | | | | | | | | | | | |
| Gupta Sindhu Md Pc | All Other | ▼ | | | | | ▼ | | | | | |
| Jacob Perlow Hospice | All Other | ▼ | | | | | | | | | | |
| Sgarlato Anthony Ralph Md | All Other | ▼ | | | | | | | | | | |
| Krantz Ronald S Md | All Other | | | | | | | | | | | |
| Steinberg Jay | All Other | | | | | | | | | | | |
| Lesser Robert Stanton | All Other | | | | | | | | | | | |
| Buff Daniel David Md | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Axelrod Deborah M Md | All Other | | | | | | | | | | | |
| Wiesel Joseph | All Other | | | | | | | | | | | |
| Ortiz Viola Md | All Other | | | | | | | | | | | |
| Bookhardt-Murray Lois J | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Gettenberg Gary Seth Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Weinberg Paul | All Other | | | | | | | | | | | |
| Kumar Sampath R Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Belenkov Elliot M | All Other | | | | | | | | | | | |
| Sickles Alan David Md | All Other | ▼ | | | | ▼ | | ▼ | | | | |
| Roter Gil Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Gidumal Ramesh H Md | All Other | | | | | | | | | | | |
| Andes Scott Martin Do | All Other | | | | | | | | | | | |
| Levy Steven Robert | All Other | ▼ | | | | | | | | | | |
| Kelter Robert Alan Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| Portello Joan K | All Other | ▼ | | | | | ▼ | | | | | |
| Watson Catherin Pace | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Gamss Jeffrey Stuart Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Malhotra Vidya Md | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Mittal Khushbakhat R Md | All Other | | | | | | | | | | | |
| Jacoby Laurian Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| Jacinto Francisco Gertrude Md | All Other | ▼ | | | | | | | | | | |
| Honig Stephen Md | All Other | | | | | | | | | | | |
| Wisoff Jeffrey H Md | All Other | | | | | | | | | | | |
| Ward Robert F Md | All Other | | | | | | | | | | | |
| Basile Dominick Md | All Other | ▼ | | | | ▼ | ▼ | | | | | |
| Tissot Todd Anthony Md | All Other | | | | | | | | | | | |
| Desmond Richard W Md Pc | All Other | | | | | | | | | | | |
| Krupp Lauren B Md | All Other | | | | | | | | | | | |
| Meyer Allan Martin | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Miller John Irving Md | All Other | | | | | | | | | | | |
| Itzkovitz Ina S Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Garner Bruce F Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| St Christophers-Otilie Jamai | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Udom Izuka P Md | All Other | ▼ | | | | | | | | | | |
| Carmusciano Vincent Albert Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Ohri Anju Md | All Other | | | | | | | | | | | |
| Kao Wei Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Crawford Bernard K Jr Md | All Other | | | | | | | | | | | |
| Brejt Henry Md | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Services F/T Underserved-Vern | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Salim Yusuf Md | All Other | ▼ | | | | ▼ | | ▼ | | | | |
| Timor Ilan Emerich | All Other | | | | | | | | | | | |
| Galluccio Ronald W | All Other | | | | | | | | | | | |
| Marshall Mitchell H Md | All Other | | | | | | | | | | | |
| Feola August Anthony Md | All Other | ▼ | | | | | | | | | | |
| Jebran Antoine Anoir | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Barkan Anatole | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Joseph P Addabbo Family Hlth | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Pesach Tikvah-Hope Dev Inc | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Weinstock Judith Beth Md | All Other | | | | | | | | | | | |
| Emma Leonard John Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Ehrenpreis Robin Md | All Other | | | | | | | | | | | |
| Silvergleid Richard Md | All Other | | | | | | | | | | | |
| Lucido Jeffrey Vincent Dpm Pc | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Blass Joel Mitchell Md | All Other | ▼ | | | | | ▼ | | | | | |
| Cooper Charles Md | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Ulep Rosita Razo Md Pc Md | All Other | ▼ | | | | | | | | | | |
| Cavalli Adele L Md | All Other | ▼ | | | | | | | | | | |
| Ravich Steven J Md | All Other | | | | | | | | | | | |
| Cole William J | All Other | | | | | | | | | | | |
| Daggett Brian George Md | All Other | ▼ | | | | ▼ | | | | | | |
| Tardio Julio Alberto Md | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Sacolick Benzion Md | All Other | ▼ | | | | | ▼ | | | | | |
| Weinberg Harold J | All Other | | | | | | | | | | | |
| Tenet William John | All Other | | | | | | | | | | | |
| Lapook Jonathan D Md | All Other | | | | | | | | | | | |
| Pomrantz Andrew Stuart Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Wetter Ellen Barbara Md | All Other | | | | | | | | | | | |
| Dundy Richard A Md | All Other | | | | | ▼ | | | | | | |
| Baillargeon Neal Arthur Md | All Other | | | | | | | | | | | |
| Allen Jeffrey C Md | All Other | | | | | | | | | | | |
| Block Institute Bay 44 Icf | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Cambitsis Andrew | All Other | | | | | | | | | | | |
| Qadir Shuja UI Md | All Other | | | | | | | | | | | |
| Novack Henry Frederick Md | All Other | | | | | | | | | | | |
| Freedberg Robin S Md | All Other | | | | | | | | | | | |
| Scanlan Brian Christopher Md | All Other | | | | | | | | | | | |
| Lee Sicy Hop Seung Md | All Other | | | | | | | | | | | |
| Shapiro Jeffrey Fred Md | All Other | | | | | | | | | | | |
| Lustbader Ian J | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Gelbfish Chana E Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Appolon Carmin Md | All Other | ✓ | | | | | | | | | | |
| Morrison Scott I Od | All Other | ✓ | | | | ✓ | ✓ | | | | | |
| Madonna Richard James | All Other | ✓ | | | | ✓ | | | | | | |
| Parker Jewish Geri Inst Lthhc | All Other | | | | | | | | | | | |
| Deluca John J Md | All Other | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Roberts Pamela M Dpm | All Other | ✓ | | | | | | | | | | |
| Krausz Robert B Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Goodman Warren Jay Dpm | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Giusti Robert J Md | All Other | | | | | | | | | | | |
| Meshnick Joel Alan Dpm | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Amico Susan G Dpm | All Other | ✓ | | | | | | | | | | |
| Louie Eddie Md | All Other | | | | | | | | | | | |
| Albert Robin Md | All Other | | | | | | | | | | | |
| Nicoletta Antonio | All Other | | | | | | | | | | | |
| Rao Sudha | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Chinitz Larry Azriel | All Other | | | | | | | | | | | |
| Pasqua Peter J Jr Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Pesach Tikvah Division Ave Ic | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| East Neck Nursing & Rehab Ctr | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Magier David Phillip Md | All Other | | | | | | | | | | | |
| Lamparello Patrick J Md | All Other | | | | | | | | | | | |
| St Agathas 11 Hayden Circle | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Hershman Ronnie Allen Md | All Other | | | | | | | | | | | |
| Patel Indira Mahendra Md | All Other | ✓ | | | | | ✓ | | | | | |
| Jacobson Ira M Md | All Other | | | | | | | | | | | |
| Elferzli George Salem Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Deutsch Vicki-Jo Md | All Other | ✓ | | | | ✓ | | | | | | |
| Duaban Maria Paz Md Pc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Khan Noor Zaman Md | All Other | ✓ | | | | ✓ | ✓ | | | | | |
| Walsh Raymond B Md | All Other | ✓ | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Adelglass Howard R Md | All Other | ✓ | | | | | | | | | | |
| Stewart Constance Fran Md | All Other | | | | | | | | | | | |
| De Armas Pedro | All Other | | | | | | | | | | | |
| Brodie Scott E Md | All Other | | | | | | | | | | | |
| Nacier Paul Edgard Md | All Other | ✓ | | | | | | | | | | |
| Calamia Vincent Md | All Other | ✓ | | | | | | | | | | |
| Inzlicht Sprei Eli Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Bader Paul B | All Other | | | | | | | | | | | |
| Chen Yaw Lim Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Wexelman Warren Jeffrey | All Other | | | | | | | | | | | |
| Yunis Marc J | All Other | | | | | | | | | | | |
| Schorr Paul D | All Other | | | | | | | | | | | |
| Rosenberg Zehava Sadka Md | All Other | | | | | | | | | | | |
| Behar Caren F Md | All Other | | | | | | | | | | | |
| Lerch Robert Mark Md | All Other | | | | | | | | | | | |
| Dunetz Carol Lynn | All Other | | | | | | | | | | | |
| Abott Michael L Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Young Adult Inst Lewisboro | All Other | ✓ | | | | ✓ | | | | | | |
| Siegel Stephen A | All Other | | | | | | | | | | | |
| Diaz Michael Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Lucak Basil K Md | All Other | | | | | | | | | | | |
| Bunyavanich Sanga Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Osoba Olumide Obafunmilayo Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Treatman David Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kohn Brenda Md | All Other | | | | | | | | | | | |
| Donovan Glenn J Dpm | All Other | ✓ | | | | | | | | | | |
| Vazirani Tara D Md | All Other | | | | | | | | | | | |
| Shore Road Radiology Assoc Pc | All Other | ✓ | | | | ✓ | | ✓ | | | | |
| Washington Ronald A Dpm | All Other | ✓ | | | | | | | | | | |
| Hisler Stuart Eric Md | All Other | | | | | | | | | | | |
| Goldberg Ira J | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Glaser Amy Lisa Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Vandewalle Naheed Asad | All Other | | | | | | | | | | | |
| Wolfson Mitchell Md | All Other | ✓ | | | | | ✓ | | | | | |
| Jewish Board Family Child B | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Trachtman Howard | All Other | | | | | | | | | | | |
| Nadaf Albert S Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Weissbart Clyde H Md | All Other | ✓ | | | | | | | | | | |
| Zarcone Valerie J Md | All Other | | | | | | | | | | | |
| Forlenza Thomas Joseph Md | All Other | ✓ | | | | | | | | | | |
| Benin Asya Md | All Other | | | | | | | | | | | |
| Rao Jayanth Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Goldberg Joel Md Md | All Other | | | | | | | | | | | |
| Arick Daniel Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Li Cassian Md | All Other | | | | | | | | | | | |
| Lifespire Inc Icf | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Koss Jerome H | All Other | | | | | | | | | | | |
| Muller Leonard Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Jasty Susmita Md Pc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Block Institute Ocean Ave I | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Young Adult Inst Riverdale | All Other | | | | | | | | | | | |
| Rosen Eli Nathan Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Greene Jeffrey B | All Other | | | | | | | | | | | |
| Coppola John Thomas Md | All Other | | | | | | | | | | | |
| Mohrer Jonathan William Md | All Other | | | | | | | | | | | |
| Franklin Bonita Md | All Other | | | | | | | | | | | |
| Block Institute-Dt 1 | All Other | ✓ | | | | | ✓ | ✓ | | | | |
| Rando Joseph P Md | All Other | ✓ | | | | | | | | | | |
| Kumari Subaiya Sheila Md | All Other | | | | | | | | | | | |
| Phillips Gail N | All Other | | | | | | | | | | | |
| Scotti Lorenzo Louis Dpm | All Other | ✓ | | | | | | | | | | |
| Stark Richard S Md | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ascher Enrico | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Covenant House | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Rizzo Vito Joseph Dpm | All Other | ▼ | | | | ▼ | | | | | | |
| Ramaraju Thippa R Md | All Other | | | | | | | | | | | |
| Richardson Stephen B Md | All Other | | | | | | | | | | | |
| Rosenzweig Barry P | All Other | | | | | | | | | | | |
| Anand Suryanarayan | All Other | | | | | | | | | | | |
| Dinovis James Paul Dpm | All Other | ▼ | | | | | | ▼ | | | | |
| Stamm Joseph Martin Od | All Other | ▼ | | | | | | | | | | |
| Kummer Bart A Md | All Other | | | | | | | | | | | |
| Roth Olitsa Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Stuchin Steven A | All Other | | | | | | | | | | | |
| Del Guzzo Luciano | All Other | | | | | | | | | | | |
| Menorah Home & Hosp Aged Inf | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Chowdhry Mohammed Idris | All Other | ▼ | | | | | | | | | | |
| Parikh Nalini H Md Pc | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Nebres Jose F Md | All Other | ▼ | | | | | | | | | | |
| Balter Richard R Md | All Other | ▼ | | | | | | | | | | |
| St Agathas Depaul Icf | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| St Agathas 13 Hayden Circle | All Other | ▼ | | | | | | | | | | |
| Giovinazzo Vincent Jerome Md | All Other | ▼ | | | | | | | | | | |
| Anant Ashok Md | All Other | ▼ | | | | | ▼ | | | | | |
| Hauer David I Md | All Other | ▼ | | | | | | | | | | |
| Mitnick Robin J Md | All Other | | | | | | | | | | | |
| Grunwald Andrew M Md | All Other | | | | | | | | | | | |
| Cohen Arthur | All Other | | | | | | | | | | | |
| Loh John P Md | All Other | | | | | | | | | | | |
| Levy Joseph Md | All Other | | | | | | | | | | | |
| Siskind Steven Jay Md | All Other | | | | | | | | | | | |
| Tokar Stanley W Md | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Lee Paul Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kang Pritpal S Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Liu David T | All Other | | | | | | | | | | | |
| German Harold | All Other | | | | | | | | | | | |
| Singh Kumkum Md Pc | All Other | | | | | | | | | | | |
| Valderrama Ramon Md | All Other | | | | | | | | | | | |
| Bonura Frank Salvatore Md | All Other | ✓ | | | | | | | | | | |
| Bergman Michael Md | All Other | | | | | | | | | | | |
| Bass Sherry J Od | All Other | ✓ | | | | ✓ | | | | | | |
| Sanger Joseph Jay Md | All Other | | | | | | | | | | | |
| Naidich David Md | All Other | | | | | | | | | | | |
| Megibow Alec J Md | All Other | | | | | | | | | | | |
| Leitman Barry S | All Other | | | | | | | | | | | |
| George Ajax Elis Md | All Other | | | | | | | | | | | |
| Benjamin Daniel Dancis Md | All Other | | | | | | | | | | | |
| Goldstein Israel Dpm | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Dr Rimawi Ob-Gyn Pc Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Arnouk Issam F | All Other | | | | | | | | | | | |
| Klein Norman I Md | All Other | | | | | | | | | | | |
| Keilson Marshall J Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Young Adult Inst N Barry Ave | All Other | ✓ | | | | | | | | | | |
| Ferraro John A Md | All Other | ✓ | | | | | ✓ | ✓ | | | | |
| Nicoletti Robert Joseph Md | All Other | ✓ | | | | | | | | | | |
| Winik Joseph S Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Glaser Jordan B Md | All Other | ✓ | | | | ✓ | | | | | | |
| Isaacs Daryl M | All Other | | | | | | | | | | | |
| Smiles Stephen A | All Other | | | | | | | | | | | |
| Patel Vina R Md | All Other | | | | | ✓ | | | | | | |
| Chee Chung Shin Md | All Other | | | | | | | | | | | |
| Capalbo Ralph H | All Other | ✓ | | | | | | | | | | |
| Fertel Norman Shepard Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Raphael Bruce G Md | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kilaru R Mohan | All Other | ✓ | | | | | | | | | | |
| Bunyanich Sommai T Md | All Other | ✓ | | | | | | | | | | |
| Divack Steven Marc Md | All Other | | | | | | | | | | | |
| Young Adult Inst Hastings Icf | All Other | ✓ | | | | | | | | | | |
| Young Adult Inst Portchester | All Other | ✓ | | | | | | | | | | |
| Young Adult Inst Rose Lane | All Other | ✓ | | | | | ✓ | | | | | |
| St Agathas Pelham Manor Icf | All Other | ✓ | | | | | ✓ | | | | | |
| St Agathas Ardsley Icf | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Cho Kyunghee C Md | All Other | | | | | | | | | | | |
| Mancuso John J Md | All Other | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Bruno Charles A Md | All Other | | | | | | | | | | | |
| Chin Yin Lee Md | All Other | ✓ | | | | ✓ | | | | | | |
| Goldstein Stanley Md | All Other | ✓ | | | | | | | | | | |
| Arun J Palkhiwala Physician P | All Other | | | | | | | | | | | |
| Bearnot Harris Robert Md | All Other | | | | | | | | | | | |
| Nzuzi Simon Muaka Dpm | All Other | | | | | | | | | | | |
| Pannone John B Md | All Other | ✓ | | | | ✓ | | | | | | |
| Lessing Jeffrey A Md | All Other | | | | | | | | | | | |
| Ginsburg Howard Bruce Md | All Other | | | | | | | | | | | |
| Guild For Excptnl Child Defel | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Patel Chandrakant M Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Speyer James L Md | All Other | | | | | | | | | | | |
| Kassouf Michael Joseph Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Kopelowitz Wally Md | All Other | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Lichter Stephen M Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Adimoolam Seetharaman Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Kamath Marian D Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Berger Joseph Md Pc | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Katz Seymour Md | All Other | | | | | | | | | | | |
| Little Flower Child Sv Brookl | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Langan Peter R Pc Md | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Traube Morris Md | All Other | | | | | | | | | | | |
| Tomao Frank A Pc Md | All Other | | | | | | | | | | | |
| Miele Robert A Dpm | All Other | ▼ | | | | ▼ | | | | | | |
| Gold Joan T | All Other | | | | | | | | | | | |
| Silverman Marc M Od | All Other | ▼ | | | | | | | | | | |
| Schulman Ira C | All Other | | | | | | | | | | | |
| Khoury Nidal Y Md | All Other | ▼ | ▼ | ▼ | ▼ | | | ▼ | | | | |
| Madeb Isaac Md | All Other | ▼ | ▼ | ▼ | ▼ | | | ▼ | | | | |
| Harewood Charles L Md | All Other | | | | | | | | | | | |
| Handelsman John E Md | All Other | | | | | | | | | | | |
| Rodriguez Maria D Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Berkeley Alan Stewart Md | All Other | | | | | | | | | | | |
| Tan Edwin C Md | All Other | | | | | | | | | | | |
| Rawitt Ronald R Md | All Other | | | | | | | | | | | |
| Vitale Aldo Md | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Foo Sun-Hoo Md | All Other | | | | | | | | | | | |
| Boczko Stanley H Md | All Other | ▼ | | | | | | | | | | |
| Jordan Alan J Pc Md | All Other | | | | | | | | | | | |
| Oda Primary Hlth Care Ctr,Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Young Adult Inst Metro N (3I) | All Other | | | | | ▼ | ▼ | ▼ | | | | |
| Lifespire Inc Icf | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Young Adult Inst Ocean Parkwy | All Other | ▼ | | | | | | | | | | |
| Young Adult Inst U S Lefrak | All Other | ▼ | | | | | | ▼ | | | | |
| Young Adult Inst 22nd St Icf | All Other | ▼ | | | | ▼ | | ▼ | | | | |
| Young Adult Inst Lakeview Icf | All Other | ▼ | | | | ▼ | | | | | | |
| Terence Cardinal Cooke Hcc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Appleman Warren Md | All Other | ▼ | | | | | | ▼ | | | | |
| Staiman Keith | All Other | | | | | | | | | | | |
| Horn David Od | All Other | ▼ | | | | | | | | | | |
| Lifespire, Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Barcia Rafael G Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Peninsula Gen Nursing Home | All Other | ✓ | | | | | | | | | | |
| Barbiere Charles F | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Mani Vijay J Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Dominican Sister Family Healt | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Keser Nursing & Rehab Center | All Other | ✓ | | | | | | | | | | |
| Walfish Jacob S Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Schervier Nursing Care Center | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Parker Jewish Inst Hlth Cr Re | All Other | ✓ | | | | | | | | | | |
| Eger Hlth Care & Rehab Center | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Brooklyn Ctr Rehab & Residential Cr | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Sephardic Skilled Nrs & Reh C | All Other | ✓ | | | | | | | | | | |
| Shore View Nursing Home | All Other | ✓ | | | | | | | | | | |
| Queens Nassau Reh & Nrs Cente | All Other | ✓ | | | | | ✓ | | | | | |
| Morningside House Nursing Hom | All Other | ✓ | | | | | ✓ | ✓ | | | | |
| Crown Nursing And Rehab Cente | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Greater Harlem Nursing Home C | All Other | ✓ | | | | | ✓ | | | | | |
| Sea-Crest Health Care Center | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Norwegian Christian Hm/Hc | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Dhalla Satish Md | All Other | | | | | | | | | | | |
| Kay Martin M Md | All Other | | | | | | | | | | | |
| Menezes Placido A Pc Md | All Other | ✓ | | | | | | | | | | |
| Elmquist Thomas H Md | All Other | | | | | | | | | | | |
| Pollock Alan A Md | All Other | | | | | | | | | | | |
| Fein Paul A Md | All Other | ✓ | | | | | | | | | | |
| Arbisser Joel M Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Belding Alfred Md | All Other | ✓ | | | | | ✓ | | | | | |
| Mehl Sydney J | All Other | | | | | | | | | | | |
| Nyu Hospitals Center | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Medical Arts Sanitarium | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Westfried Morris Pc Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Abi-Shahin Najji Md | All Other | ✓ | | | | | ✓ | ✓ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Schulman Robert Md | All Other | | | | | | | | | | | |
| Medical Hlth Research Asc Nyc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Block Institute Clinic | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Brooklyn Ctr Psychotherapy | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| University Optometric Ctr | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Bustros Nagi J Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Chua Betty A Md | All Other | ▼ | | | | | | | | | | |
| Diamond David L Md | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Feinbaum George Md | All Other | | | | | | | | | | | |
| Wainstein Sasha Md | All Other | | | | | | | | | | | |
| Quraishi Nisar A Md | All Other | | | | | | | | | | | |
| Konka Sudarsanam Md | All Other | ▼ | | | | | | | | | | |
| Tan Alfonso Md | All Other | ▼ | | | | | | ▼ | | | | |
| Schulman Susan K Md | All Other | | | | | | | | | | | |
| Patel Mukund R | All Other | | | | | | | | | | | |
| De Los Reyes Willeta R Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Yaghoobian Jahanguir Md | All Other | | | | | | | | | | | |
| Vaca Miller Md | All Other | ▼ | | | | | ▼ | | | | | |
| Culliford Alfred T Md | All Other | | | | | | | | | | | |
| Shanies Stanley A Md | All Other | | | | | | | | | | | |
| Bleier Howard Md | All Other | ▼ | | | | | | | | | | |
| Podell Robert M Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Chafiiian Younes Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kaiser Stephen J Md | All Other | | | | | | | | | | | |
| Charles Norman C | All Other | | | | | | | | | | | |
| Goldstein Robert S Md | All Other | | | | | | | | | | | |
| Dittmar Klaus Md | All Other | | | | | | | | | | | |
| Raza Seyed Mohamed Jaffar Ali Md | All Other | ▼ | | | | | | | | | | |
| Shilpi S Mehta | All Other | | | | | | | | | | | |
| Fitzgerald Kathryn Theresa | All Other | | | | | | | | | | | |
| Sara Danielle Lorenz Md | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Owen Golden Md Pc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Erkman Jessica Lee | All Other | | | | | | | | | | | |
| Alukal Joseph | All Other | | | | | | | | | | | |
| Rapkiewicz Amy | All Other | | | | | | | | | | | |
| Foresto Christopher M | All Other | | | | | | | | | | | |
| Camillo Reginald Alivia Md | All Other | ✓ | | | | | | | | | | |
| Mason Derek Mell | All Other | | | | | | | | | | | |
| Romanacce Lisa | All Other | | | | | | | | | | | |
| Shnaydman Faina Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gambino Calogero Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Joseph Shevone Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Janec Eileen Margaret | All Other | | | | | | | | | | | |
| Katel Farrukh Amin Rpa | All Other | ✓ | | | | | | | | | | |
| Joseph Yeh | All Other | | | | | | | | | | | |
| Tsukerman Boris Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Avraham J Gottesman | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Norwood-Galloway Dellis | All Other | | | | | | | | | | | |
| Kwa Sally H Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kesavan Meera Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Seidler Afet Md | All Other | | | | | | | | | | | |
| Dayen Nina Md | All Other | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Michael Frederick Timoney | All Other | ✓ | | | | | | | | | | |
| Stern David | All Other | | | | | | | | | | | |
| Desai Vikas | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Ahern Barbara Ann | All Other | ✓ | | | | | | | | | | |
| Glinik Galina | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nannapaneni Jyothi Chowdary | All Other | | | | | | | | | | | |
| Shapiro Maksim | All Other | | | | | | | | | | | |
| Kuzin Elena | All Other | ✓ | | | | ✓ | | ✓ | | | | |
| Margulis Yevgeniy | All Other | ✓ | | | | | ✓ | | | | | |
| Wong Hok Shing | All Other | | | | | | | | | | | |




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Paik Joon | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Cacciola Stacey | All Other | | | | | | | | | | | |
| Ji Paul Sunghwan | All Other | | | | | | | | | | | |
| Skovronsky Yaakov | All Other | ✓ | | | | | | | | | | |
| Ny Foundling Hospital St Agathas Da | All Other | ✓ | | | | | | | | | | |
| Orlovskiy Aleksandr Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Pesach Tikvah Day | All Other | ✓ | | | | | ✓ | | | | | |
| Dessner Eric S Md | All Other | | | | | | | | | | | |
| Gazzola Deana Marie Md | All Other | | | | | | | | | | | |
| Saxena Amit K Md | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Kini Jyoti | All Other | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Salamon Tziri | All Other | | | | | | | | | | | |
| Delfino John Joseph | All Other | | | | | | | | | | | |
| Diefenbach Catherine | All Other | | | | | | | | | | | |
| Wolslau Hans Johann Do | All Other | ✓ | | | | ✓ | | | | | | |
| Olivera Cedric | All Other | ✓ | | | | | ✓ | | | | | |
| Gade Christophe | All Other | | | | | | | | | | | |
| Chan Wendy | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Alpine Home Health Care Llc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Laura Papadimitropoulos | All Other | | | | | | | | | | | |
| Shvets Marina Dpm | All Other | ✓ | | | | | | | | | | |
| Dheeraj Khurana Mbbs | All Other | ✓ | | | | | ✓ | | | | | |
| Tin Hui Hing Md | All Other | ✓ | | | | | | ✓ | | | | |
| Quinn-Torpey Susan | All Other | ✓ | | | | | | | | | | |
| El Atat Ali Ahmad | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Care For The Homeless | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Sterling Stephanie | All Other | | | | | | | | | | | |
| Phillips Lawrence Martin | All Other | | | | | | | | | | | |
| Popper David | All Other | | | | | | | | | | | |
| Florence P Golamco | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ukowska Renata Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Alice Chu | All Other | | | | | | | | | | | |
| Shaporova Liliya Rpa | All Other | | | | | | | | | | | |
| Soud Salim A | All Other | | | | | | | | | | | |
| Brar Preneet Cheema | All Other | | | | | | | | | | | |
| Nagel Dalia | All Other | | | | | | | | | | | |
| Sood Deepika Md | All Other | ▼ | | | | | | | | | | |
| Moberg Kenneth A | All Other | ▼ | | | | | | | | | | |
| Rosenkrantz Andrew Brian Md | All Other | | | | | | | | | | | |
| Kim Eleanore Theresa | All Other | | | | | | | | | | | |
| Lugassy Daniel Maurice Md | All Other | | | | | | | | | | | |
| Park James Sungsik Md | All Other | | | | | | | | | | | |
| Reichert James Michael | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Omoruyi Ivie Oyenmwun | All Other | ▼ | | | | | | | | | | |
| Ameduri Maryjane Pantaleo Np | All Other | | | | | | | | | | | |
| Muradov Julia | All Other | ▼ | | | | | ▼ | | | | | |
| Ludomirsky Achiau | All Other | | | | | | | | | | | |
| Stanberry Andre | All Other | ▼ | | | | | ▼ | | | | | |
| Grosman Igor | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Slattery Carolyn | All Other | ▼ | | | | | ▼ | | | | | |
| Hinestroza Howard Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Aye Myint Myint Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Christina Flores | All Other | | | | | | | | | | | |
| Saric Muhamed Md | All Other | | | | | | | | | | | |
| Provider Hamasplk/Kings Cnty Nhtd | All Other | ▼ | | | | | | | | | | |
| Conroy Nancy E Md | All Other | | | | | | | | | | | |
| Testa Paul Anthony Md | All Other | | | | | | | | | | | |
| Rajneesh Gulati | All Other | | | | | | | | | | | |
| Allen Josephine | All Other | ▼ | | | | | | | | | | |
| Rucker Janet | All Other | | | | | | | | | | | |
| Mccormack Ryan Patrick | All Other | | | | | | | | | | | |
| Heon Dennis | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Gregory Chang | All Other | | | | | | | | | | | |
| The Village At 46th And Ten Alp | All Other | ✓ | | | | | | | | | | |
| Davidoff Sam Do | All Other | ✓ | | | | | | | | | | |
| Mcdermott Brian | All Other | ✓ | | | | ✓ | | | | | | |
| Cavaleri Salvatore G | All Other | | | | | | | | | | | |
| Sun Katherine | All Other | | | | | | | | | | | |
| Shpitalnik Larisa | All Other | ✓ | | | | | | | | | | |
| Donnelly Gerard Brian | All Other | | | | | | | | | | | |
| Skolnick Adam Harris | All Other | | | | | | | | | | | |
| Aberg Caroline | All Other | | | | | | | | | | | |
| Iqbal Sohah Nauveed | All Other | | | | | | | | | | | |
| Bukhman-Khobot Rita Samantha | All Other | | | | | | | | | | | |
| Ogilvie Jennifer Braemar Md | All Other | | | | | | | | | | | |
| Janis Gregory Stephen | All Other | | | | | | | | | | | |
| Yair Yonatan Keilson | All Other | | | | | | | | | | | |
| Agnant Joanne Michele | All Other | | | | | | | | | | | |
| Heartshare Wellness Ltd | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Landa Dov B Rpa | All Other | ✓ | | | | | | | | | | |
| Salomon Vladimir Hugues | All Other | | | | | | | | | | | |
| Alapati Prameela | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Brent J Luria Md | All Other | | | | | | | | | | | |
| Timothy Rapp Md | All Other | | | | | | | | | | | |
| Shust Gail | All Other | | | | | | | | | | | |
| Lisa Vi Doan Md | All Other | | | | | | | | | | | |
| Makhani Alysia Amreen | All Other | | | | | | | | | | | |
| Solan Amy Nicole Md | All Other | | | | | | | | | | | |
| Polen Denine Lynn | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Tress Vladimir | All Other | | | | | | | | | | | |
| Tomita Sandra S | All Other | | | | | | | | | | | |
| Caesar Mimieux Vanetta | All Other | ✓ | | | | | | | | | | |
| Blacher Eric David | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Goyal Himani Md | All Other | | | | | | | | | | | |
| Goller Yael Shoshana | All Other | | | | | | | | | | | |
| Padi Abhilash | All Other | | | | | | | | | | | |
| Chong Hong | All Other | | | | | | | | | | | |
| Huang Jian Qun Md | All Other | | | | | | | | | | | |
| Steven Sattler | All Other | ▼ | | | | | | | | | | |
| Themistocles Stavros Protopsaltis M | All Other | | | | | | | | | | | |
| Maganov Igor Anatolyevich | All Other | | | | | | | | | | | |
| Saadon Yael | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Khan Naznin | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Vladimir Steinberg | All Other | | | | | | | | | | | |
| Bailey Sean Michael | All Other | | | | | | | | | | | |
| Mehta Sapna | All Other | | | | | | | | | | | |
| Ortiz Grace | All Other | ▼ | | | | | ▼ | ▼ | | | | |
| Berezovskaya Sabina | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Cicero Sosa Paola | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Goodman Dennis | All Other | | | | | | | | | | | |
| Friedman Ariel | All Other | ▼ | | | | ▼ | | | | | | |
| Elisa Bocchieri-Bustros | All Other | ▼ | | | | | | | | | | |
| Gorelik Dmitry David | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Olsen Sonja Kristine | All Other | | | | | | | | | | | |
| Premier Healthcare Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Wirchansky William Michael | All Other | ▼ | | | | | | | | | | |
| Nataliya Valentinova Pa | All Other | | | | | | | | | | | |
| Simon Fensterszaub | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Drakes Vonetta Andrea | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Vomvolakis Maria Antonios | All Other | | | | | | | | | | | |
| Adam J Ash Do | All Other | ▼ | | | | | | | | | | |
| Renata Dellapasqua | All Other | ▼ | | | | | | | | | | |
| Tom Simon | All Other | | | | | | | | | | | |
| Escobar Hermann | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Karayil Ajith | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Shah Mehul R Md | All Other | | | | | | | | | | | |
| Lala Shailee V | All Other | | | | | | | | | | | |
| Raju Leela Vadrevu | All Other | | | | | | | | | | | |
| Khaitan Alka Md | All Other | | | | | | | | | | | |
| Fung Liu Blanche | All Other | | | | | | | | | | | |
| Wieder Baruch | All Other | | | | | | | | | | | |
| Claudia Constanza Serrano-Gomez | All Other | | | | | | | | | | | |
| Tatiana Khrom Md Pc | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kantor Yevgeniy | All Other | | | | | ✓ | | | | | | |
| Semandov Ilan | All Other | | | | | | | | | | | |
| Shahin George | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Darcia Bryden Currie | All Other | ✓ | | | | ✓ | | | | | | |
| Heartshare Human Services Smp | All Other | | | | | | | | | | | |
| Murray Christine | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Jacob Sunitha | All Other | ✓ | | | | | | | | | | |
| Marinoff Rebecca | All Other | ✓ | | | | | | | | | | |
| Emma Patricia Sheridan | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sisser Rachel | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Landerer David | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Melsaether Amy Noel | All Other | | | | | | | | | | | |
| Hassen Getaw Worku | All Other | | | | | | | | | | | |
| Petty Sandra | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Beltran Luis Saura | All Other | | | | | | | | | | | |
| Berland Todd Lance Md | All Other | | | | | | | | | | | |
| Tshering Dorjee Amdo | All Other | | | | | | | | | | | |
| Soterios Gyftopoulos | All Other | | | | | | | | | | | |
| Bertisch Maggie | All Other | | | | | | | | | | | |
| Akhand Abdul | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | |
| Trossello Catherine | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Donna Bernstein | All Other | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Marshall Kiah Devon | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Amal Amar | All Other | | | | | | | | | | | |
| Hamilton Park Nursing And Rehab Cnt | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Cotton Jordana Michele | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Getzewich Kathryn Anne | All Other | | | | | | | | | | | |
| Ali Nicole M | All Other | | | | | | | | | | | |
| Spinelli Michael Anthony | All Other | | | | | | | | | | | |
| Silverman Joshua Seth | All Other | | | | | | | | | | | |
| Khanna Lauren Goldstein | All Other | | | | | | | | | | | |
| Ashina Sait | All Other | | | | | | | | | | | |
| Tomao Lauren Claire Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Saxena Archana | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Benenstein Ricardo Javier | All Other | | | | | | | | | | | |
| Kim Eugene E | All Other | | | | | | | | | | | |
| Uppal Nikhil | All Other | | | | | | | | | | | |
| Mentesana Enza | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Busovsky-Mcneal Melissa | All Other | | | | | | | | | | | |
| Woo Kar-Mun Carmen | All Other | | | | | | | | | | | |
| Alpert Jeffrey Blake | All Other | ▼ | | | | | | | | | | |
| Shneyder Tanya | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Pedro Javier Rivera Md | All Other | | | | | | | | | | | |
| Howard Jonathan Edward | All Other | | | | | | | | | | | |
| Natanzon Alex Md | All Other | | | | | | | | | | | |
| Anderer Erich Gen | All Other | | | | | | | | | | | |
| Yachelevich Naomi | All Other | | | | | | | | | | | |
| Rafii Daniela | All Other | | | | | | | | | | | |
| Cao Wenqin | All Other | | | | | | | | | | | |
| One Sai | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Fu Chung | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Shukurova Zukhra | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | ▼ | | | | |
| Mcmenamy John Michael | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Nelken Alexander Zev | All Other | | | | | | | | | | | |
| Salman Hanan M | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Moise Tamara Francoise | All Other | | | | | | | | | | | |
| Li May Hsiao Hoan | All Other | | | | | | | | | | | |
| Chanchani Shree | All Other | | | | | | | | | | | |
| Habboushe Joseph Peter Malcom | All Other | | | | | | | | | | | |
| Proudfit Christine Lynn | All Other | | | | | | | | | | | |
| Zohirul Islam | All Other | ▼ | | | | | | | | | | |
| Khalil Ambreen | All Other | ▼ | | | | | | | | | | |
| Ambarian Naira | All Other | ▼ | | | | | ▼ | ▼ | | | | |
| Becker Daniel Jacob | All Other | | | | | | | | | | | |
| Ian S Neugeborn | All Other | | | | | | | | | | | |
| Mondesir-Harewood Carlene | All Other | ▼ | | | | | | | | | | |
| Piatti Andres Matias Md | All Other | | | | | | | | | | | |
| Denny Martin | All Other | ▼ | | | | | | | | | | |
| Lau Grace Ann | All Other | | | | | | | | | | | |
| La Rocca Vieira Renata | All Other | | | | | | | | | | | |
| Queens-Long Island Renal Institute | All Other | | | | | | | | | | | |
| Feiler Michael Augustus Md | All Other | | | | | | | | | | | |
| Dladla Nonkulie | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Parnia Sam | All Other | | | | | | | | | | | |
| Velasquez Luis | All Other | ▼ | | | | ▼ | ▼ | | | | | |
| Gelb Bruce | All Other | | | | | | | | | | | |
| Kangadis Socrates Thomas | All Other | | | | | | | | | | | |
| Rozentul Anna V | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Wertheimer Benjamin Z Md | All Other | | | | | | | | | | | |
| Papamitsakis Nikolaos I H | All Other | ▼ | | | | | ▼ | | | | | |
| Haines Elizabeth Jane | All Other | | | | | | | | | | | |
| Fatterpekar Girish Manohar | All Other | | | | | | | | | | | |
| Hersh Meryl Jean Nagourney | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Zhang Ailing | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Chloe Muychou Chhor | All Other | ✓ | | | | | | | | | | |
| Smith-Cambry Fiona Gloria | All Other | ✓ | | | | | | | | | | |
| Gurvits Grigoriy E | All Other | | | | | | | | | | | |
| Neuman Avishai T | All Other | | | | | | | | | | | |
| Schulman Erica | All Other | ✓ | | | | | | | | | | |
| Leung Allen | All Other | | | | | | | | | | | |
| Swaminathan Anand Kumar Md | All Other | | | | | | | | | | | |
| Friedrich Sabiha Md | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Singh Shailini | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Fine Jeffrey Md | All Other | | | | | | | | | | | |
| Peyman E Younesi Md | All Other | ✓ | | | | ✓ | | | | | | |
| Wu Ming | All Other | | | | | | | | | | | |
| Christopher Denatale Md | All Other | | | | | | | | | | | |
| Casimir Daniella | All Other | | | | | | | | | | | |
| Notardonato Henry | All Other | ✓ | | | | | | | | | | |
| Garcia-Fernandez Fidel | All Other | | | | | | | | | | | |
| Minus Kelly | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Sheth Aarti | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Gorelik Anna | All Other | ✓ | | | | ✓ | | | | | | |
| Jain Ashika | All Other | | | | | | | | | | | |
| Nemr Rabih Antoine | All Other | ✓ | | | | | | | | | | |
| Janine Shannon | All Other | | | | | | | | | | | |
| Jones Chandra | All Other | | | | | | | | | | | |
| Mjg Nursing Home Co Inc Lthhcp | All Other | ✓ | | | | | ✓ | | | | | |
| Petrosyan Tamara | All Other | ✓ | | | | | ✓ | | | | | |
| Hochman Sarah | All Other | | | | | | | | | | | |
| Brubaker Sara | All Other | | | | | | | | | | | |
| Jennings Sarah | All Other | ✓ | | | | | | | | | | |
| Radzio Agnes | All Other | | | | | | | | | | | |
| Barnwell Nursing & Rehab Cent | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Bustros Thomas Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Wilson Alejandra | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Neustein Sherrie Golda Md | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Hudesman David Philip | All Other | | | | | | | | | | | |
| Burgos Javier P | All Other | ✓ | | | | ✓ | ✓ | | | | | |
| Scherer Jennifer Susan | All Other | | | | | | | | | | | |
| Charno Lilia Marie | All Other | | | | | | | | | | | |
| Kupersmith Lauren | All Other | | | | | | | | | | | |
| Mercado Urina | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ubanwa Rose | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Piette Anne | All Other | ✓ | | | | ✓ | ✓ | | | | | |
| Phillips Michael | All Other | | | | | | | | | | | |
| Romero Michelle | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Onianwa Amaka Laureta | All Other | | | | | | | | | | | |
| Cohen Samantha | All Other | | | | | | | | | | | |
| Price Cathleen | All Other | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Lavian Emil | All Other | ✓ | | | | ✓ | | ✓ | | | | |
| Derman Anna | All Other | | | | | | | | | | | |
| Apergis George Anargyros | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Fanti Peter | All Other | | | | | | | | | | | |
| Jajoo Parul | All Other | | | | | | | | | | | |
| Rahmani Rabin | All Other | | | | | | | | | | | |
| Yadov Sidharth Singh | All Other | | | | | | | | | | | |
| Bittman Mark Evan | All Other | | | | | | | | | | | |
| Ciotti Andrew James | All Other | ✓ | | | | | | | | | | |
| Grucela Alexis L | All Other | | | | | | | | | | | |
| Vales Lay Lori | All Other | | | | | | | | | | | |
| Moffat Gardens Alp Inc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Mills Pond Nursing & Rehab Ctr | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Salame Ghadir M | All Other | | | | | | | | | | | |
| Seligsohn David S | All Other | | | | | | | | | | | |
| Bowen-Spinelli Teresa | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Schaefer Michael John Jr | All Other | | | | | | | | | | | |
| Karamitopoulos Mara Selene | All Other | | | | | | | | | | | |
| Sco Family Of Services | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Lichtman Ronnie | All Other | ▼ | | | | | ▼ | ▼ | | | | |
| Shi Yan | All Other | | | | | | | | | | | |
| Razov Sergei | All Other | | | | | | | | | | | |
| Ng Angela | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Schwack Bradley | All Other | | | | | | | | | | | |
| Park David | All Other | | | | | | | | | | | |
| Guzman Jeanette | All Other | | | | | | | | | | | |
| Ariyarah Vignendra | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Toledano Roulhac | All Other | | | | | | | | | | | |
| Sista Akhilesh | All Other | | | | | | | | | | | |
| Hoda Syed Tanvir | All Other | | | | | | | | | | | |
| Heartshare Human Svcs Caruana | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Boro Park Ctr Rehab & Hlth Cr | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Fridman Vladimir | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | | |
| Williams-Denigris Deborah | All Other | | | | | | | | | | | |
| Bander Jeff | All Other | | | | | | | | | | | |
| Mayard Jules | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | ▼ | | | | |
| Du Kevin | All Other | | | | | | | | | | | |
| Iqbal Adeel Azmat | All Other | ▼ | | | | | | | | | | |
| Krinsky Robert | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Xincon Home-Healthcare Services In | All Other | ▼ | | | | | | | | | | |
| Gertsik Podiatry Pc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Jahnes Katherine | All Other | | | | | | | | | | | |
| Badin Shadi | All Other | | | | | | | | | | | |
| Kabnick Lowell | All Other | | | | | | | | | | | |
| Taparia Versha | All Other | | | | | | | | | | | |
| Choy-Shan Alana | All Other | | | | | | | | | | | |
| Wysock James Steven | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Sapenza Anthony | All Other | | | | | | | | | | | |
| Bruno Jaclyn | All Other | ▼ | | | | | | | | | | |
| Shoham Marny Hope | All Other | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Milgrim Jeremy | All Other | ▼ | | | | | | | | | | |
| Karcioglu Amanda | All Other | ▼ | | | | | ▼ | ▼ | | | | |
| Asano Kenichi | All Other | ▼ | | | | | | | | | | |
| Moussa Marwa | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Narula Navneet | All Other | | | | | | | | | | | |
| Umeh Uchenna | All Other | ▼ | | | | | | | | | | |
| Yiu John | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Pavlounis Estee | All Other | | | | | | | | | | | |
| Shaikh Shaziya | All Other | | | | | | | | | | | |
| Tin Myint | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Chen Ling-Chen | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Placantonakis Dimitris | All Other | | | | | | | | | | | |
| Pysarenko Kristine | All Other | ▼ | ▼ | ▼ | ▼ | | ▼ | ▼ | | | | |
| Nazemzadeh Milad | All Other | ▼ | ▼ | | | | | | | | | |
| Wiltshire Veronica | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Gumbs Ensor | All Other | | | | | | | | | | | |
| Barnes Ila L | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Modi Aparna | All Other | | | | | | | | | | | |
| Kalache Safa Mohamed | All Other | | | | | | | | | | | |
| Elias Kristin | All Other | | | | | | | | | | | |
| Alwani Salima | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Dunham Kevin | All Other | | | | | | | | | | | |
| Khaneja Amit | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Mykoff David Jonah | All Other | | | | | | | | | | | |
| Mogilyansky Yulia | All Other | | | | | | | | | | | |
| Patel Madhu | All Other | | | | | | | | | | | |
| Shaulson Malky | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Jaiswal Rajnish | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Pflueger Axel | All Other | | | | | | | | | | | |
| Cadet-Valeus Sergelyne | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | |
| Dhar Sonya | All Other | | | | | | | | | | | |
| Perez Edwin | All Other | | | | | | | | | | | |
| The Resource Training Center Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Mallapu Shraavan K | All Other | ▼ | | | | | ▼ | | | | | |
| Bluvstein Judith S | All Other | | | | | | | | | | | |
| Samra Faraj | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Shah Paresh | All Other | | | | | | | | | | | |
| Eldeeb Elsayed Hammad | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Jang Jennifer | All Other | ▼ | | | | | | | | | | |
| Rossetti Nicolas A | All Other | ▼ | | | | | | | | | | |
| Bhadsavle Siraj Ashok | All Other | | | | | | | | | | | |
| Fields Akiyomi Md | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Mental Health Association Of Nyc In | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Rai Rohit Kumar | All Other | | | | | | | | | | | |
| Varghese Betsy | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Slomnicki Michael | All Other | ▼ | | | | | | | | | | |
| Rodriguez-Iglesias Realba | All Other | ▼ | | | | ▼ | ▼ | | | | | |
| Catherine R Weinberg | All Other | | | | | | | | | | | |
| Bloch Sonja | All Other | ▼ | | | | ▼ | ▼ | | | | | |
| Deng Fangming | All Other | | | | | | | | | | | |
| Loeb Stacy | All Other | | | | | | | | | | | |
| Nazir Sharique | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Spinelli Jenna Elizabeth | All Other | | | | | | | | | | | |
| Horowitz James Michael Md | All Other | | | | | | | | | | | |
| Young Adult Institute Fsr-5 Edith | All Other | ▼ | | | | | ▼ | | | | | |
| Howard Siegel | All Other | | | | | ▼ | | ▼ | | | | |
| Wong Thomas | All Other | ▼ | | | | | | | | | | |
| Shah Binita | All Other | | | | | | | | | | | |
| Howell Heather B | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Hamaspik Of Kings County Tbi | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Sionov Katie Md | All Other | ✓ | | | | | ✓ | | | | | |
| Hecht Michael D | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Levine Michael Jason | All Other | | | | | | | | | | | |
| Fisher Jason C | All Other | | | | | | | | | | | |
| Upper Room Aids Ministry Aadc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Seth Issac Winslow | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kim Sarah K | All Other | | | | | | | | | | | |
| Von Dornum Miranda | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Blyumberg Yelena | All Other | | | | | | | | | | | |
| Bjurlin Marc Andrew | All Other | | | | | | | | | | | |
| Mercado Jorge Manuel | All Other | | | | | | | | | | | |
| New York Foundling Hospital | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Eli Rosen Family Medicine And Pedia | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Narcisse Debra | All Other | ✓ | | | | | | | | | | |
| Cano Nefertiti | All Other | ✓ | | | | | | | | | | |
| Marrero Daniel | All Other | | | | | | | | | | | |
| Cohen Benjamin Adam | All Other | ✓ | | | | | ✓ | ✓ | | | | |
| Ginsburg Dov Berish | All Other | | | | | | | | | | | |
| Swartz Jordan Louis | All Other | | | | | | | | | | | |
| Latson Larry Allen Jr | All Other | | | | | | | | | | | |
| Shepherd Timothy Michael | All Other | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Loperena Carmen Louise | All Other | | | | | | | | | | | |
| Elgort Stella | All Other | | | | | | | | | | | |
| Yao Tse Hwa | All Other | | | | | | | | | | | |
| Watson Anika N | All Other | | | | | | | | | | | |
| Moore Peace | All Other | ✓ | | | | | | ✓ | | | | |
| Arcot Karthikeya | All Other | ✓ | | | | | | | | | | |
| Sridhar Divya | All Other | | | | | | | | | | | |
| Furgieuele David Lawrence | All Other | | | | | | | | | | | |
| Abayev Vyachislav | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Klein Michelle Adrienne | All Other | | | | | | | | | | | |
| Thin Cho C | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Hakimian Payam | All Other | | | | | | | | | | | |
| Nalabolu Harsha Reddy | All Other | ✓ | | | | | ✓ | | | | | |
| Richmond Center Rehab & Spec Hlthcr | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Kohn Barry H | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Abdul Hay Mohammad | All Other | | | | | | | | | | | |
| Lee Judy | All Other | | | | | | | | | | | |
| Kushnir Bella | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Brucker Enjamin | All Other | | | | | | | | | | | |
| Patel Payal | All Other | | | | | | | | | | | |
| Salas-Humara Caroline Linda | All Other | | | | | | | | | | | |
| Dieguez Cristina A | All Other | | | | | | | | | | | |
| Bernstein Leora | All Other | | | | | | | | | | | |
| Chapalamadugu Prateek | All Other | | | | | | | | | | | |
| Wittman Ian Geoffrey | All Other | | | | | | | | | | | |
| Housecalls For The Homebound Medici | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Han Hwang Seol Young | All Other | | | | | | | | | | | |
| Oo Mya Mya | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Balar Arjun | All Other | | | | | | | | | | | |
| Budhrani Rishika | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Bhatla Puneet | All Other | | | | | | | | | | | |
| Iacono Danielle | All Other | ✓ | | | | | | | | | | |
| Shah Manan Ashokkumar | All Other | ✓ | | | | | | | | | | |
| Thomas Kristen | All Other | | | | | | | | | | | |
| Portugal Salvador Eligado | All Other | | | | | | | | | | | |
| Lifespire Inc James St Icf | All Other | ✓ | | | | | | | | | | |
| Lippitt Elizabeth C | All Other | | | | | | | | | | | |
| Czeisler Barry Michael | All Other | | | | | | | | | | | |
| Tan Audrey J | All Other | | | | | | | | | | | |
| Marrese Christine | All Other | ✓ | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Verges Lynnette | All Other | ✓ | | | | | | | | | | |
| Caspers Christopher George | All Other | | | | | | | | | | | |
| Vermeulen Marsia | All Other | | | | | | | | | | | |
| Oikhina Ekaterina | All Other | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Zedan Dena | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Marballi Arundhati | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Fischer Charla Roland | All Other | | | | | | | | | | | |
| Withim Alma | All Other | ✓ | | | | | | | | | | |
| Shah Ankur | All Other | | | | | | | | | | | |
| Foley Mathew | All Other | | | | | | | | | | | |
| Goldstone Elaine Brown | All Other | ✓ | | | | | | | | | | |
| Kleiman Rosana A | All Other | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Singh Tarunjit | All Other | | | | | | | | | | | |
| Balogun Lola | All Other | | | | | | | | | | | |
| Fraiser Anne Margaret | All Other | ✓ | | | | | | ✓ | ✓ | | | |
| Hofmann Joanna Frances | All Other | ✓ | | | | | | ✓ | | | | |
| Liu Anli A | All Other | | | | | | | | | | | |
| Nicoll Linda M | All Other | | | | | | | | | | | |
| Dardik Raquel B | All Other | | | | | | | | | | | |
| Gonzalez-Lomas Guillem | All Other | | | | | | | | | | | |
| Snuderl Matija | All Other | | | | | | | | | | | |
| Lasko Lauren Emilie | All Other | ✓ | ✓ | ✓ | ✓ | | | ✓ | | | | |
| Nguyen Tracy Thuy | All Other | ✓ | | | | | | ✓ | | | | |
| Thanik Vishal D | All Other | | | | | | | | | | | |
| Blaum Caroline | All Other | | | | | | | | | | | |
| Arbenz Canales Erick Jacobo | All Other | | | | | | | | | | | |
| Surasky Russell Scott | All Other | | | | | | | | | | | |
| Rodriguez-Dumont Ernesto Luis | All Other | ✓ | | | | | | | | | | |
| Ramlal Carminie | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Patel Sujan | All Other | | | | | | | | | | | |
| Kfg Operating Two Llc | All Other | ✓ | ✓ | ✓ | ✓ | | | ✓ | ✓ | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Huff Julia Theodora | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Duchnowski Eva | All Other | ✓ | | | | | | | | | | |
| Dikman Andrew | All Other | | | | | | | | | | | |
| Romain Rose Estelle | All Other | | | | | | | | | | | |
| Herbert-Cohen Daniel | All Other | | | | | | | | | | | |
| Mancuso Marlene Marie | All Other | | | | | | | | | | | |
| Jones Vicky | All Other | | | | | | | | | | | |
| Ahn Albert | All Other | | | | | | | | | | | |
| Duan Haiou | All Other | | | | | | | | | | | |
| Jopal Sayville Llc | All Other | ✓ | | | | | | | | | | |
| Francois Gerard | All Other | | | | | | | | | | | |
| Smith Deane Edgar Iii | All Other | | | | | | | | | | | |
| Faris Basma Sadeg | All Other | ✓ | | | | | | | | | | |
| Moreira Andre Luis | All Other | | | | | | | | | | | |
| Sahulee Raj | All Other | | | | | | | | | | | |
| Yu Eric Yen Cheng | All Other | ✓ | | | | | | | | | | |
| Huang Hongying | All Other | | | | | | | | | | | |
| Galbraith Ronald Wood | All Other | | | | | | | | | | | |
| Lugo Joanelle | All Other | | | | | | | | | | | |
| Cohen Samuel Evan | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Roth Daniel | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Kang Stella Kijung | All Other | | | | | | | | | | | |
| Shanhogue Alampady Kristina Prasad | All Other | | | | | | | | | | | |
| Alaia Michael J | All Other | | | | | | | | | | | |
| De La Cruz Bianca | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Brooks Steven Elliot | All Other | ✓ | | | | | | | | | | |
| Mcwilliams Carla Sue | All Other | ✓ | | | | | | | | | | |
| Amendola Angela Theresa | All Other | | | | | | | | | | | |
| Duda Olha | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Garankina Olga | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Edelman Sari | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Carmody Kristin | All Other | | | | | | | | | | | |
| Malaga-Diequez Laura | All Other | | | | | | | | | | | |
| Ryncarz Wojciech | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Petryna Olga | All Other | | | | | | | | | | | |
| Marks Natalie Alexandra | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Canestraro Julia | All Other | | | | | | | | | | | |
| Chen Christine W | All Other | ✓ | | | | | | | | | | |
| Gould Jennifer Ann | All Other | ✓ | | | | | ✓ | | | | | |
| Hue Jennifer E | All Other | ✓ | | | | | | | | | | |
| Quinones-Garcia Adriana Margarita | All Other | | | | | | | | | | | |
| Konda Sanjit Reddy | All Other | | | | | | | | | | | |
| Makarov Danil | All Other | | | | | | | | | | | |
| Wong Lauren Elizabeth | All Other | | | | | | | | | | | |
| Vainrib Alan | All Other | | | | | | | | | | | |
| Fioribello Virginia Anna | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Riso Stephen | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Khan Abraham | All Other | | | | | | | | | | | |
| Ayoung-Chee Patricia R | All Other | | | | | | | | | | | |
| Khan Mohammed | All Other | ✓ | | | | | | | | | | |
| Padjen Kristoffer | All Other | | | | | | | | | | | |
| Bradshaw Chanda | All Other | | | | | | | | | | | |
| Biernacki Carolina | All Other | ✓ | | | | | | | | | | |
| Zavaro Doris Samir | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Alberty Oller Jose Jaime | All Other | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Rodriguez-Jaquez Carlos R | All Other | | | | | | | | | | | |
| Jewish Board Family Child A | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Marcus Helen | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Jethanamest Daniel | All Other | | | | | | | | | | | |
| Gonzalez Ernesto | All Other | | | | | | | | | | | |
| Zhao Lee | All Other | | | | | | | | | | | |
| Jain Rajan | All Other | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Bourne Ana-Gabriela | All Other | ✓ | | | | ✓ | ✓ | | | | | |
| Galvao Neto Antonio Lacerda | All Other | | | | | | | | | | | |
| Oberstein Paul Eliezer | All Other | | | | | | | | | | | |
| Cole Tina M | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Ankola Prashant | All Other | ✓ | | | | | ✓ | | | | | |
| Wilbur Stuart Jay | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| Sultan Raymond R | All Other | | | | | | | | | | | |
| Kim Alice Donna | All Other | | | | | | | | | | | |
| Pankow Alexis Mary | All Other | | | | | | | | | | | |
| Alliance Health Associates Inc | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Smith Margaret Anne | All Other | | | | | | | | | | | |
| Dariento Christopher | All Other | | | | | | | | | | | |
| Kingsbury Dallas J | All Other | | | | | | | | | | | |
| Harrison Kimberly Kubie | All Other | | | | | | | | | | | |
| Hahami Zivi | All Other | | | | | | | | | | | |
| Gorelik Anna | All Other | ✓ | | | | ✓ | | | | | | |
| Dabbraccio Carol Lynn | All Other | | | | | | | | | | | |
| Rodriguez Shantae Lynette | All Other | ✓ | | | | | | | | | | |
| Basavaraj Ashwin | All Other | | | | | | | | | | | |
| Singletary Linda Artisella | All Other | | | | | | | | | | | |
| Alvarez-Barto Ivannia Nastashia | All Other | ✓ | | | | | | ✓ | | | | |
| Hanner Jennifer Ahn | All Other | | | | | | | | | | | |
| Tomsa Anca C | All Other | ✓ | ✓ | ✓ | ✓ | | ✓ | | | | | |
| Sadek Mikel | All Other | | | | | | | | | | | |
| Femia Alisa N | All Other | | | | | | | | | | | |
| Hatzaras Ionnis | All Other | | | | | | | | | | | |
| Kusher Matthew Scott | All Other | ✓ | | | | | | | | | | |
| Barcavage Shaun | All Other | ✓ | | | | | ✓ | | | | | |
| Yueh Cindy Tsai-Zung | All Other | ✓ | | | | | ✓ | | | | | |
| Stibitz Lisa Marie | All Other | | | | | | | | | | | |
| Azmy Christeen | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Gerber Naamit K | All Other | | | | | | | | | | | |
| Vigdorchik Jonathan | All Other | | | | | | | | | | | |
| Agostinelli Nicole Ryann | All Other | | | | | | | | | | | |
| Chu Michael H | All Other | ▼ | | | | | | | | | | |
| Gyura Philip Joseph | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Levin Valencia Diana | All Other | ▼ | | | | | | | | | | |
| Katz Elena | All Other | | | | | | | | | | | |
| Park Christopher Yongchul | All Other | | | | | | | | | | | |
| Greco Collene G | All Other | | | | | | | | | | | |
| Ray Roona | All Other | | | | | | | | | | | |
| Lauture Philippe | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Batista Juan C | All Other | ▼ | | | | | | | | | | |
| Betancur Claudia M | All Other | ▼ | | | | | | | | | | |
| Walker Dionne M | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Villafana Juan H | All Other | ▼ | | | | | | | | | | |
| Borin James | All Other | | | | | | | | | | | |
| Ahmad Habeeb | All Other | | | | | | | | | | | |
| Sattar Fareeha | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Premium Health Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Rieder Evan A | All Other | | | | | | | | | | | |
| Rotte Masahi | All Other | | | | | | | | | | | |
| Nunez Freddy | All Other | ▼ | | | | | | | | | | |
| Stanca Carmen Magdalena | All Other | | | | | | | | | | | |
| Dubois Elizabeth T | All Other | ▼ | | | | | | | | | | |
| Reddy Rachita Sethi | All Other | | | | | | | | | | | |
| Ream Justin M | All Other | | | | | | | | | | | |
| Doshi Ankur M | All Other | | | | | | | | | | | |
| Diaz Christian | All Other | ▼ | | | | | | | | | | |
| Gottsegen Christopher | All Other | | | | | | | | | | | |
| Aaltonen Eric T | All Other | | | | | | | | | | | |
| Kim Randie Hee | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Guerrier Roline N | All Other | | | | | | | | | | | |
| Garzon Giselle | All Other | | | | | | | | | | | |
| Jean-Louis Christine | All Other | | | | | | | | | | | |
| Irina Belinsky | All Other | | | | | | | | | | | |
| Melis Marcovaler | All Other | | | | | | | | | | | |
| Tiwari Akankasha | All Other | | | | | | | | | | | |
| Quezada Oscar | All Other | | | | | | | | | | | |
| Gao Yiming | All Other | | | | | | | | | | | |
| Deshmukh Ajit | All Other | | | | | | | | | | | |
| Christensen Johanna Luce | All Other | ▼ | | | | | | | | | | |
| Roberts Brian Christopher | All Other | | | | | | | | | | | |
| Praditpan Piyapa | All Other | | | | | | | | | | | |
| Abramowitz Lauren J | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Fischer Rivka | All Other | | | | | | | | | | | |
| Triplett Latrice | All Other | | | | | | | | | | | |
| Balzora Sophie Myriam | All Other | | | | | | | | | | | |
| Blum Corinne E | All Other | ▼ | | | | ▼ | | | | | | |
| Sexton Tara Shelby | All Other | | | | | | | | | | | |
| Gialvsakis John Peter | All Other | ▼ | | | | | | | | | | |
| Thangada Shruthima | All Other | | | | | | | | | | | |
| Maleckal Anju Marie | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Young Matthew Gregory | All Other | | | | | | | | | | | |
| Rehmani Razia | All Other | ▼ | | | | | | | | | | |
| Gonzalez Marisol | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Kurzweil Arielle Marisa | All Other | | | | | | | | | | | |
| Rizzuti Allison Estes | All Other | | | | | | | | | | | |
| Davydov Oksana | All Other | | | | | | | | | | | |
| Perez Carmen | All Other | | | | | | | | | | | |
| Michalisin John | All Other | | | | | | | | | | | |
| Ngwangwa Kelechi | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | ▼ | | | | |
| Razzouk Louai | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Tharayil Zubin | All Other | ✓ | | | | | ✓ | | | | | |
| Piper Greta | All Other | | | | | | | | | | | |
| Joudeh Ramsey | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Fridman Frida | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | |
| Ravikumar Deepa | All Other | | | | | | | | | | | |
| White Devon | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Brinster Nooshin | All Other | | | | | | | | | | | |
| Zhou Wei | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Rizzo Mariano | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | |
| Jung Albert | All Other | | | | | | | | | | | |
| Sackheim Kimberly | All Other | | | | | | | | | | | |
| Lakdawala Viraj | All Other | | | | | | | | | | | |
| Kwon Patrick | All Other | | | | | | | | | | | |
| Abdeldaim Amina | All Other | | | | | | | | | | | |
| Weerahandi Himali M | All Other | | | | | | | | | | | |
| Nguyen Quang | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Zhao Philip | All Other | | | | | | | | | | | |
| Yeung Jennifer | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Danvers Antoinette | All Other | | | | | | | | | | | |
| Lee David | All Other | | | | | | | | | | | |
| Li Yue | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Rebick Gabriel | All Other | | | | | | | | | | | |
| Hauck Kevin | All Other | | | | | | | | | | | |
| Weinberger Yitzchak | All Other | | | | | | | | | | | |
| Filatov Alexander | All Other | | | | | | | | | | | |
| Primm Aaron N | All Other | | | | | | | | | | | |
| Pechter Patricia M | All Other | | | | | | | | | | | |
| Ciampa Antoinette | All Other | | | | | | | | | | | |
| Annitto Vita | All Other | | | | | | | | | | | |
| Craven Kimberly | All Other | | | | | | | | | | | |
| Lee Jean Kyung | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Ienopoli Sabatino Antonio | All Other | | | | | | | | | | | |
| Hernandez Katrina | All Other | | | | | | | | | | | |
| Partos Nancy | All Other | | | | | | | | | | | |
| Rose Gabriel | All Other | ▼ | | | | | | | | | | |
| Biary Rana | All Other | | | | | | | | | | | |
| Yorke Maureen C | All Other | ▼ | | | | | | | | | | |
| Wanda Rodriguez Md | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | | | | | | |
| Schweizer William E | All Other | | | | | | | | | | | |
| Kochin Anna | All Other | | | | | | | | | | | |
| Bohrer-Yardley Lindsey Loretta | All Other | | | | | | | | | | | |
| Gupte Manisha | All Other | | | | | | | | | | | |
| Liu Xueying | All Other | | | | | | | | | | | |
| Burke Christopher J | All Other | | | | | | | | | | | |
| Precious Health Medical Pc | All Other | ▼ | | | | | ▼ | ▼ | | | | |
| The Block Institute Fountain Ave Ic | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Odetalla Fatima | All Other | ▼ | | | | | | | | | | |
| Chesney Gregg Lawrence | All Other | | | | | | | | | | | |
| Baghdadi Salim | All Other | | | | | | | | | | | |
| Kaur Rajwinder | All Other | | | | | | | | | | | |
| Pacione Donato | All Other | | | | | | | | | | | |
| Wu Tina | All Other | | | | | | | | | | | |
| Dadasheva Casey | All Other | | | | | | | | | | | |
| Stevenson Robert | All Other | | | | | | | | | | | |
| Dodson John A | All Other | | | | | | | | | | | |
| Girling Health Care Of New York Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Heartshare Human Services Gowanus I | All Other | | | | | | | | | | | |
| Ranalletta Matthew | All Other | | | | | | | | | | | |
| Kaplovitz Joseph | All Other | | | | | | | | | | | |
| Ellis Mary Kristine | All Other | | | | | | | | | | | |
| Lutheran Chha Inc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Guo Songchuan | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Shtraykher Daniel | All Other | | | | | | | | | | | |
| Singh Neil | All Other | | | | | | | | | | | |
| Breard John Patrick | All Other | ▼ | | | | | | | | | | |
| Zhao She | All Other | | | | | | | | | | | |
| Heller Samantha | All Other | | | | | | | | | | | |
| Amber Court At Home Llc | All Other | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Margaret Cheng | All Other | | | | | | | | | | | |
| Gavin Nicholas | All Other | | | | | | | | | | | |
| Dorman Shawna | All Other | ▼ | | | | | | | ▼ | ▼ | | |
| Chuy Katherine | All Other | | | | | | | | | | | |
| Kendale Samir | All Other | | | | | | | | | | | |
| Montoya-Gacharna Jose | All Other | | | | | | | | | | | |
| Vinciguerra Lauren | All Other | | | | | | | | | | | |
| Bedrosian Andrea S | All Other | | | | | | | | | | | |
| Liu Cheng Z | All Other | | | | | | | | | | | |
| Purcell Daniel Joseph | All Other | | | | | | | | | | | |
| Cohen Seth D | All Other | | | | | | | | | | | |
| Ruggiero Lauren Marie | All Other | | | | | | | | | | | |
| Verma Vijay Kumar | All Other | | | | | | | | | | | |
| Ahuja Kanya | All Other | | | | | | | | | | | |
| Tsui Eva C | All Other | | | | | | | | | | | |
| Adams Tracy M | All Other | | | | | | | | | | | |
| Chidakel Aaron Ross | All Other | | | | | | | | | | | |
| Coble-Sadaphal Chanelle | All Other | | | | | | | | | | | |
| Salazar Doris | All Other | | | | | | | | | | | |
| Weinstein Judah Aryeh | All Other | ▼ | ▼ | ▼ | ▼ | | | | | | | |
| Hu Jessica Yung Chung | All Other | | | | | | | | | | | |
| Halpern Dan | All Other | | | | | | | | | | | |
| Yuriditsky Eugene | All Other | | | | | | | | | | | |
| Mosses Apig | All Other | | | | | | | | | | | |
| Mckellop Jason | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Sasinovich Iryna | All Other | | | | | | | | | | | |
| Torres Daniel | All Other | | | | | | | | | | | |
| Marji Jackleen | All Other | | | | | | | | | | | |
| Tzimas Demetrios | All Other | | | | | | | | | | | |
| Gandhi Stacey | All Other | | | | | | | | | | | |
| Campbell Kirk Anthony | All Other | | | | | | | | | | | |
| Pan Stephen | All Other | | | | | | | | | | | |
| Jantzen Lisa Marie | All Other | | | | | | | | | | | |
| Borja Angulo Maria Juliana | All Other | | | | | | | | | | | |
| Vaidy Nishant | All Other | | | | | | | | | | | |
| Ginsberg Ari | All Other | | | | | | | | | | | |
| Eiras Daniel Puig | All Other | | | | | | | | | | | |
| Baicy Kate Julie | All Other | | | | | | | | | | | |
| Mukherjee Vikramjit | All Other | | | | | | | | | | | |
| Diamond Steven | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Ha How | All Other | | | | | | | | | | | |
| Prianka Desai | All Other | | | | | | | | | | | |
| Raz Eytan | All Other | | | | | | | | | | | |
| Michaud Gaetane Celine | All Other | | | | | | | | | | | |
| Debacker Julie Lynn | All Other | | | | | | | | | | | |
| Fernandez Elon Klapper | All Other | | | | | | | | | | | |
| Grieco Anthony | All Other | | | | | | | | | | | |
| Schwarzkopf Ran | All Other | | | | | | | | | | | |
| Rao Shaline | All Other | | | | | | | | | | | |
| Melamed Eitan | All Other | | | | | | | | | | | |
| Bredes Leslie | All Other | | | | | | | | | | | |
| Loi Irene S | All Other | | | | | | | | | | | |
| Mcnelis Brian | All Other | | | | | | | | | | | |
| Heffron Sean | All Other | | | | | | | | | | | |
| Sanghi Pramod | All Other | | | | | | | | | | | |
| Lech Christie Anne | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------------------------------------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kopping Andrew | All Other | | | | | | | | | | | |
| Herrmann Simcha | All Other | | | | | | | | | | | |
| Thawani Sujata Prakash | All Other | | | | | | | | | | | |
| Buckland Aaron | All Other | | | | | | | | | | | |
| Desai Purnahamsi Venkata | All Other | | | | | | | | | | | |
| Mobasser Michaeljonathan | All Other | | | | | | | | | | | |
| Seferi Arta | All Other | | | | | | | | | | | |
| Cardamone Stefanie | All Other | | | | | | | | | | | |
| Paoluzzi Luca | All Other | | | | | | | | | | | |
| Brun Alexander | All Other | | | | | | | | | | | |
| Seminara Nicole | All Other | | | | | | | | | | | |
| Duong Katherine T | All Other | | | | | | | | | | | |
| Levitt Nathan Stern | All Other | | | | | | | | | | | |
| Patel Neil N | All Other | | | | | | | | | | | |
| Derkhidam Sipora | All Other | | | | | | | | | | | |
| Bessich Jamie | All Other | | | | | | | | | | | |
| Caratao-Mojica Rhea | All Other | | | | | | | | | | | |
| Ita Nagy Fanny | All Other | | | | | | | | | | | |
| Weber Jeffrey S | All Other | | | | | | | | | | | |
| Ganguly Sonali | All Other | | | | | | | | | | | |
| Rice Brian Travis Wilcox | All Other | | | | | | | | | | | |
| Uy Phillip Joseph | All Other | <input checked="" type="checkbox"/> | | | | | | | | | | |
| Amy A Bassi | All Other | | | | | | | | | | | |
| Simmons Amy | All Other | | | | | | | | | | | |
| Adler Esther Hannah | All Other | | | | | | | | | | | |
| Simms Anthony | All Other | | | | | | | | | | | |
| Gurkan Sinem | All Other | | | | | | | | | | | |
| Young Gloria Quon Tsei | All Other | | | | | | | | | | | |
| Sonmez Halis | All Other | | | | | | | | | | | |
| Brun Judlyne | All Other | | | | | | | | | | | |
| Schuman Joel S | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Caruana Jennifer Marie | All Other | | | | | | | | | | | |
| Reynoso Diego | All Other | | | | | | | | | | | |
| Arous Joyce | All Other | | | | | | | | | | | |
| Mueller Luke Klee | All Other | | | | | | | | | | | |
| Leonard-Blanc Katia | All Other | | | | | | | | | | | |
| Rhee Karen E | All Other | | | | | | | | | | | |
| Ng Jesse | All Other | | | | | | | | | | | |
| Basin Rina | All Other | | | | | | | | | | | |
| Marcus Alan Stuart | All Other | | | | | | | | | | | |
| Cheung Susan | All Other | | | | | | | | | | | |
| Auyeung Natina Siutim | All Other | | | | | | | | | | | |
| Melamud Kira | All Other | | | | | | | | | | | |
| Lam Elaine Y A | All Other | | | | | | | | | | | |
| Ilizarov Gavriil | All Other | | | | | | | | | | | |
| Dehkharghani Seena | All Other | | | | | | | | | | | |
| Malzberg Laurence Jay | All Other | | | | | | | | | | | |
| Der Mesropian Mark | All Other | | | | | | | | | | | |
| Alaia Erin Fitzgerald | All Other | | | | | | | | | | | |
| Boonsiri Joseph Isadha | All Other | | | | | | | | | | | |
| Huang Chenchan | All Other | | | | | | | | | | | |
| Abella Jun Rose P | All Other | | | | | | | | | | | |
| Awal Divya | All Other | | | | | | | | | | | |
| Patel Amish | All Other | | | | | | | | | | | |
| Mesnick Debra Mayer | All Other | | | | | | | | | | | |
| Haberman Ilyse Dara | All Other | | | | | | | | | | | |
| Najrai Bobby Baback | All Other | | | | | | | | | | | |
| Farooqi Atif Hameed | All Other | | | | | | | | | | | |
| Agrawal Nidhi | All Other | | | | | | | | | | | |
| Kudlowitz David Benjamin | All Other | | | | | | | | | | | |
| Hayward Bradley John | All Other | | | | | | | | | | | |
| Kunzier Nadia Nicole Bennett | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Zan Elcin | All Other | | | | | | | | | | | |
| Mcdermott Meredith Robyn | All Other | | | | | | | | | | | |
| Arredondo Aaron Gary | All Other | | | | | | | | | | | |
| Garwood Elisabeth | All Other | | | | | | | | | | | |
| Gutteridge David L | All Other | | | | | | | | | | | |
| Cheng Susan H | All Other | | | | | | | | | | | |
| Horn Jeremy H | All Other | | | | | | | | | | | |
| Hands On Health Associates Llc | All Other | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Kim Amie M | All Other | | | | | | | | | | | |
| Yaun Amanda Louise | All Other | | | | | | | | | | | |
| Rodriguez Valentina | All Other | | | | | | | | | | | |
| Chang Shannon | All Other | | | | | | | | | | | |
| Lai May | All Other | | | | | | | | | | | |
| Modi Yasha Satish | All Other | | | | | | | | | | | |
| Cooper Benjamin Thomas | All Other | | | | | | | | | | | |
| Boffa Michael Anthony | All Other | | | | | | | | | | | |
| Gualtier Ryan Todd | All Other | | | | | | | | | | | |
| Goldman Gary | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Li Carey Cheng | All Other | | | | | | | | | | | |
| Samim Mohammad Mehdi | All Other | | | | | | | | | | | |
| Yee Sarah T | All Other | | | | | | | | | | | |
| Tse Audrey | All Other | | | | | | | | | | | |
| Cleary Benjamin C | All Other | | | | | | | | | | | |
| Park James | All Other | | | | | | | | | | | |
| Shehebar Josef | All Other | | | | | | | | | | | |
| Nayak Gopi | All Other | | | | | | | | | | | |
| Javdan Omid Zack | All Other | | | | | | | | | | | |
| Kim Alexander | All Other | | | | | | | | | | | |
| Radmanesh Alireza | All Other | | | | | | | | | | | |
| Omrdd/Young Adult Inst-Li | All Other | ✓ | | | | | | | | | | |
| Lonze Bonnie Elizabeth | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| William Christopher Maged | All Other | | | | | | | | | | | |
| Qureshi Anam | All Other | | | | | | | | | | | |
| Pacold Michael Edward | All Other | | | | | | | | | | | |
| Yaqoob Amna Sabeen | All Other | | | | | | | | | | | |
| Giordano Kristen | All Other | | | | | | | | | | | |
| Blumberg Sheila Napula | All Other | | | | | | | | | | | |
| Kapoor Madhavi Prabhakar | All Other | | | | | | | | | | | |
| Taffel Myles Todd | All Other | | | | | | | | | | | |
| Maung Chan-Nyein A | All Other | | | | | | | | | | | |
| Cruz Quintero Carmen | All Other | | | | | | | | | | | |
| Litrenta Jody Marie | All Other | | | | | | | | | | | |
| Weichselbaum Leah | All Other | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Moeller Chaim | All Other | | | | | | | | | | | |
| Danielski Christopher Edward | All Other | | | | | | | | | | | |
| Parizh Anna | All Other | | | | | | | | | | | |
| Azour Lea | All Other | | | | | | | | | | | |
| Lee Cindy | All Other | | | | | | | | | | | |
| Aravind Deepa | All Other | | | | | | | | | | | |
| Walter William Roccas | All Other | | | | | | | | | | | |
| Karajgikar Jay | All Other | | | | | | | | | | | |
| Lewin Alana Amarosa | All Other | | | | | | | | | | | |
| Heacock Laura | All Other | | | | | | | | | | | |
| Lewis Yehoshua | All Other | | | | | | | | | | | |
| Indich Naomi | All Other | | | | | | | | | | | |
| Fabian Evelyn Carmencita | All Other | | | | | | | | | | | |
| Castaneda Pablo Gabriel | All Other | | | | | | | | | | | |
| Keeshan Edwin Michael | All Other | | | | | | | | | | | |
| Hickey Ryan Matthew | All Other | | | | | | | | | | | |
| Choi Jennifer Jaehee | All Other | | | | | | | | | | | |
| Lee Gregory Dongkyu | All Other | | | | | | | | | | | |
| Subaiya Saleena | All Other | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Kulkarni Kopal Shama | All Other | | | | | | | | | | | |
| Crown Nursing Home Associates Inc. | All Other | | | | | | | | | | | |
| Bamira Daniel Gad | All Other | | | | | | | | | | | |
| Chana E Gelbfish | All Other | | | | | | | | | | | |
| Son Mary Ann Hye Seung | All Other | | | | | | | | | | | |
| Tanweer Omar | All Other | | | | | | | | | | | |
| Granieri Michael Andrew | All Other | | | | | | | | | | | |
| Bennett Terri-Ann Melanie | All Other | | | | | | | | | | | |
| Markey Jeffrey Desmond | All Other | | | | | | | | | | | |
| Suberlak Matthew Nicholas | All Other | | | | | | | | | | | |
| Smukalla Scott Michael | All Other | | | | | | | | | | | |
| Rathi Siddarth | All Other | | | | | | | | | | | |
| Papageorge Alexis Sophiea | All Other | | | | | | | | | | | |
| Zampella John G Iv | All Other | | | | | | | | | | | |
| Trivedi Nidhi | All Other | | | | | | | | | | | |
| Mankikar Rohan Shyam | All Other | | | | | | | | | | | |
| Zubatov Yelena | All Other | | | | | | | | | | | |
| Rajae Sareh | All Other | | | | | | | | | | | |
| Sum Melissa | All Other | | | | | | | | | | | |
| Medical Hlth Research Asc Nyc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ctr For Comm Alternatives Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| St Vincents Services | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Exponents Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Nathali Cruz | Uncategorized | ✓ | | | | | | | | | | |
| Katherine X Li-Gambino | Uncategorized | | | | | | | | | | | |
| Travers, Jamie | Uncategorized | | | | | | | | | | | |
| Solomon Benjamin Dr. | Uncategorized | | | | | | | | | | | |
| Workmen'S Circle Multi Care Center | Uncategorized | | | | | | | | | | | |
| Rosen & Teitelbaum Phys Svcs | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Hospice Of New York Llc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Fenko Sona | Uncategorized | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Lynn Maureen | Uncategorized | | | | | | | | | | | |
| Matthew Johnson | Uncategorized | | | | | | | | | | | |
| Abby Baker-Lynch, M.A. | Uncategorized | | | | | | | | | | | |
| Care For The Homeless | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Gerald Ikezi | Uncategorized | | | | | | | | | | | |
| Mental Health Association Of Nyc In | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Bianca Batista | Uncategorized | | | | | ▼ | | ▼ | | | | |
| Johnson Jennifer | Uncategorized | | | | | | | | | | | |
| Center For Remote Medical Management | Uncategorized | | | | | | | | | | | |
| Wall Lindsey | Uncategorized | | | | | | | | | | | |
| Black Laura E | Uncategorized | | | | | | | | | | | |
| Park Sung Min | Uncategorized | | | | | | | | | | | |
| Compassionate Care Hospice Ny | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Nicotra Gregory | Uncategorized | | | | | | | | | | | |
| St Agathas 13 Hayden Circle | Uncategorized | ▼ | | | | | | | | | | |
| Marly Brice | Uncategorized | | | | | | | | | | | |
| Program Dev Srv O'Daly Icf | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Catholic Charities Comm Svcs Arch | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Vazzana Andrea | Uncategorized | | | | | | | | | | | |
| Tony C Chukwueke | Uncategorized | | | | | | | | | | | |
| Melena Krigel | Uncategorized | | | | | | | | | | | |
| Tender Care Human Services, Inc. | Uncategorized | | | | | | | | | | | |
| Moraghan Robert | Uncategorized | | | | | | | | | | | |
| Peta-Gaye Hermitt | Uncategorized | | | | | | | | | | | |
| Allison Crystal | Uncategorized | | | | | | | | | | | |
| Southwest Brooklyn Health Home Llc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Irina Levit | Uncategorized | | | | | | | | | | | |
| Saleha Khatun | Uncategorized | | | | | | | | | | | |
| Manuel Wilfred | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Vaughan Victoria | Uncategorized | | | | | | | | | | | |
| Himelfarb, Caryn | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Loftus Sheree L | Uncategorized | | | | | | | | | | | |
| Balch Shauna | Uncategorized | | | | | | | | | | | |
| Scudder Dale | Uncategorized | | | | | | | | | | | |
| Family Home Health Care, Inc. | Uncategorized | | | | | | | | | | | |
| Christopher Bryan | Uncategorized | | | | | | | | | | | |
| Sofija Jovic, Ph.D. | Uncategorized | | | | | | | | | | | |
| Sahibolamal Arezoo | Uncategorized | | | | | | | | | | | |
| Fania Germain | Uncategorized | | | | | ▼ | | | | | | |
| Schneider Jennifer Dr. | Uncategorized | | | | | | | | | | | |
| David Goldstein | Uncategorized | | | | | | | | | | | |
| Miller Michelle | Uncategorized | | | | | | | | | | | |
| Ashkin Shari | Uncategorized | | | | | | | | | | | |
| Wernick Jeremy | Uncategorized | | | | | | | | | | | |
| Quinn Donna M Cnm | Uncategorized | | | | | | | | | | | |
| Virginia Fineran, M.A. | Uncategorized | | | | | | | | | | | |
| Michael Harrison | Uncategorized | | | | | | | | | | | |
| Robert Tyjenski | Uncategorized | | | | | | | | | | | |
| Sayer Gregory Robert | Uncategorized | | | | | | | | | | | |
| Marie B Damis-Moise, Np | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Bennett Deborah Anmarie | Uncategorized | | | | | | | | | | | |
| Jacqueline Lawlor | Uncategorized | | | | | | | | | | | |
| Lowy Rachel | Uncategorized | | | | | | | | | | | |
| Emrani Tara | Uncategorized | | | | | | | | | | | |
| Hahn Evelyn S | Uncategorized | | | | | | | | | | | |
| Seafeld Center Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Sephardic Ski Nrs Reh Ct Adhc | Uncategorized | | | | | | | | | | | |
| Covenant House | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Marcia Booker, Lmsw, Casac | Uncategorized | | | | | | | | | | | |
| Sona Stepanyan | Uncategorized | | | | | | | | | | | |
| Gold Dylann Ms. | Uncategorized | | | | | | | | | | | |
| Elzbieta Zhuravlev | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Schaefer, Craig | Uncategorized | | | | | | | | | | | |
| Varlotta Michele | Uncategorized | | | | | | | | | | | |
| Atim Bem Dr. | Uncategorized | | | | | | | | | | | |
| Siriphone Soney | Uncategorized | | | | | | | | | | | |
| Sauthoff Harald | Uncategorized | | | | | | | | | | | |
| Village Center For Care Ai | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Klapmust David Jon | Uncategorized | | | | | | | | | | | |
| Boro Park Pediatric Associates | Uncategorized | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Melvin Flete | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Yessenia Garcia | Uncategorized | | | | | | | | | | | |
| Humphry, Danielle | Uncategorized | | | | | | | | | | | |
| Cenaj Odise Dr. | Uncategorized | | | | | | | | | | | |
| Wendy Peguero, M.A. | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Katherine Kougentakis | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Yang Bora | Uncategorized | | | | | | | | | | | |
| Brodman Nirmala | Uncategorized | | | | | | | | | | | |
| Zoraida R Lopez | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Livingston Amy B | Uncategorized | | | | | | | | | | | |
| Mollard Jessica Miss | Uncategorized | | | | | | | | | | | |
| Shaneil Deas | Uncategorized | | | | | | | | | | | |
| Anjula Kumar | Uncategorized | | | | | ▼ | | | | | | |
| Dino Mary | Uncategorized | | | | | | | | | | | |
| Dorcinvil, Darlene | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Spira Elana Dr. | Uncategorized | | | | | | | | | | | |
| Reilly, Kelly | Uncategorized | | | | | | | | | | | |
| Nolaida Sanders | Uncategorized | | | | | | | | | | | |
| Chang Hannah | Uncategorized | | | | | | | | | | | |
| Saints Joachim & Anne Nrs & Reh Ctr | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Be Well Primary Hlth Care Ctr | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Jcca Edenwald Inc. | Uncategorized | | | | | | | | | | | |
| Anthony Antonucci | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| St Agathas Depaul Icf | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Egger Helen | Uncategorized | | | | | | | | | | | |
| Holly Gross | Uncategorized | | | | | | | | | | | |
| Gail Benson | Uncategorized | | | | | | | | | | | |
| Valvo Matthew Mr. | Uncategorized | | | | | | | | | | | |
| Safiatu Abdulai | Uncategorized | | | | | | | | | | | |
| Eloisa R Guzman-Rodriguez | Uncategorized | | | | | | | | | | | |
| Argelis G Headley | Uncategorized | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Eli Rosen Family Medicine And Pedia | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Ripplinger, Jody | Uncategorized | | | | | | | | | | | |
| Bhakta Hiren | Uncategorized | | | | | | | | | | | |
| Block Institute Bay 44 Icf | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Parool Desai | Uncategorized | | | | | | | | | | | |
| Kim Jiyon Ms. | Uncategorized | | | | | | | | | | | |
| Susan Frisenda | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Robyn Longo | Uncategorized | | | | | | | | | | | |
| Marcano Lisa Joanna | Uncategorized | | | | | | | | | | | |
| Gunther Ingrid | Uncategorized | | | | | | | | | | | |
| Joel Hilario | Uncategorized | | | | | | | | | | | |
| Donna Lee, M.A. | Uncategorized | | | | | | | | | | | |
| Singson Rafael | Uncategorized | | | | | | | | | | | |
| Jensine Ventura | Uncategorized | | | | | | | | | | | |
| Norwegian Christian Hm/Hc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Minkowitz Pathology Pc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Dominican Sisters Family Lthh | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Peter Digilio | Uncategorized | | | | | | | | | | | |
| Amber Court Of Westbury | Uncategorized | | | | | | | | | | | |
| Sulzer Steve | Uncategorized | | | | | | | | | | | |
| Anna D'Emilio | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| So Brooklyn Med Admin Svcs | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Dawn Redhead | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Gushue, Collette | Uncategorized | | | | | | | | | | | |
| Kouba Nafila | Uncategorized | | | | | | | | | | | |
| Tanisha Jacobs, Lpn | Uncategorized | ▼ | | | | | | ▼ | | | | |
| Taide Hernandez | Uncategorized | | | | | | | | | | | |
| Cardiff Bay Llc, D/B/A Peninsula Nursing And Rehabilitation Center | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Rivington Hs Hlth Cr Aadc | Uncategorized | | | | | | | | | | | |
| Hill Jennifer Ms. | Uncategorized | | | | | | | | | | | |
| Joseph Camporeale | Uncategorized | | | | | | | | | | | |
| Albert Juliano | Uncategorized | | | | | | | | | | | |
| Ertuania Jorge | Uncategorized | | | | | | | | | | | |
| Terence Cardinal Cooke Hcc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Bryan Dempsey, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Mayra R Luna | Uncategorized | | | | | | | | | | | |
| Simkovic Melissa | Uncategorized | | | | | | | | | | | |
| Hope Center Operations Llc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Busa Samantha | Uncategorized | | | | | | | | | | | |
| Lutheran Chha Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Revival Home Health Care | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Samuelsson Gunilla | Uncategorized | | | | | | | | | | | |
| Queens Nassau Reh & Nrs Cente | Uncategorized | ▼ | | | | | ▼ | | | | | |
| Aljud Licensed Home Care Agency DbA Amber Court At Home | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Lifespire Inc Icf | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Sosnowski Bernadette | Uncategorized | | | | | | | | | | | |
| Kimberly Hammond | Uncategorized | | | | | | | | | | | |
| Joseph P Addabbo Family Hlth | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Alliance Health Associates Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | |
| Lutheran Aug Ctr/Ext Cre Reh Lthcp | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Harry Fred | Uncategorized | | | | | | | | | | | |
| Kister Ilya | Uncategorized | | | | | | | | | | | |
| Spyres Meghan Beth | Uncategorized | | | | | | | | | | | |
| Aneta Skrobacz | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Erica Rodriguez | Uncategorized | | | | | | | | | | | |
| Denise K Luzaic | Uncategorized | | | | | | | | | | | |
| Gregg Bryce | Uncategorized | | | | | | | | | | | |
| The Block Institute Fountain Ave Ic | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Fitzgerald, Eileen | Uncategorized | | | | | | | | | | | |
| Patel Rachel | Uncategorized | | | | | | | | | | | |
| Perez Roxanne Ms. | Uncategorized | | | | | | | | | | | |
| New Sea Crest Health Care Center, Llc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Mary Sombai, M.S.W. | Uncategorized | | | | | ▼ | | | | | | |
| Felicetti Dawn Dr. | Uncategorized | | | | | | | | | | | |
| Deborah Tuzzo | Uncategorized | | | | | | | | | | | |
| Wagner Stephanie | Uncategorized | | | | | | | | | | | |
| Greenwald Fayrisa Ilana | Uncategorized | | | | | | | | | | | |
| Leibold, Damian | Uncategorized | | | | | | | | | | | |
| Muchnik Chaya | Uncategorized | | | | | | | | | | | |
| Fred Breanna | Uncategorized | | | | | | | | | | | |
| Ariel Distenfeld | Uncategorized | | | | | | | | | | | |
| Miriam Eisdorfer | Uncategorized | | | | | ▼ | | ▼ | | | | |
| Schervier Nursing Care Center | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Brooklyn United Met Church Ad | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| New York Univ Dental Ctr | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Schaefer Kenneth Dr. | Uncategorized | | | | | | | | | | | |
| Amanda Weidel | Uncategorized | | | | | | | | | | | |
| Lifespire, Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Parker Jewish Institute For Health Care And Rehabilitation | Uncategorized | | | | | | | | | | | |
| O'Brien, James | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Kaur Navjot | Uncategorized | | | | | | | | | | | |
| Slawomir Jankowski | Uncategorized | | | | | | | | | | | |
| Azlin Joviane Mrs. | Uncategorized | | | | | | | | | | | |
| Olsen Rachelle | Uncategorized | | | | | | | | | | | |
| Khan Shabana Dr. | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Stephanie Altman | Uncategorized | | | | | | | | | | | |
| Joshi Vivek Dr. | Uncategorized | | | | | | | | | | | |
| Bianco Marissa | Uncategorized | | | | | | | | | | | |
| Samantha Benoit | Uncategorized | ▼ | | | | | | | | | | |
| Delvalle Gwendolyn | Uncategorized | | | | | | | | | | | |
| Parsons, Nicole | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Ko Stephanie | Uncategorized | | | | | | | | | | | |
| Junewicz Alexandra | Uncategorized | | | | | | | | | | | |
| Saia Whitney | Uncategorized | | | | | | | | | | | |
| Tsoi Jeanne | Uncategorized | | | | | | | | | | | |
| Azoulay Ofer Dr. | Uncategorized | | | | | | | | | | | |
| Village Center For Care | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Edward A Lemmo | Uncategorized | | | | | | | | | | | |
| Tatiana Khrom Md Pc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Owen Golden Md Pc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Brooklyn Ctr/Families/Crisis | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Leticia Osei | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Parker Jewish Geri Inst Lthhc | Uncategorized | | | | | | | | | | | |
| Goldman Kara Dr. | Uncategorized | | | | | | | | | | | |
| Helen Fuscaldo | Uncategorized | | | | | | | | | | | |
| St Vincents Services | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Edward Olsen | Uncategorized | | | | | | | | | | | |
| Welsh Gregory | Uncategorized | | | | | | | | | | | |
| Weldon Elaina Miss | Uncategorized | | | | | | | | | | | |
| Liddle, Anthony | Uncategorized | | | | | | | | | | | |
| Alice Plumey-Bryan | Uncategorized | | | | | | | | | | | |
| Selzer David | Uncategorized | | | | | | | | | | | |
| Mabel M Vasquez | Uncategorized | | | | | | | | | | | |
| Georgiy Sirota | Uncategorized | | | | | | | | | | | |
| Park Kyung | Uncategorized | | | | | | | | | | | |
| Joseph Buonfiglio | Uncategorized | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Melvin Spann | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Simona Shubov | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Yuneli Almanzar | Uncategorized | | | | | | | | | | | |
| Natokoma Die | Uncategorized | | | | | | | | | | | |
| Hsu Jessica | Uncategorized | | | | | | | | | | | |
| Program Dev Srv Harrison Icf | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Gawron Heather Miss | Uncategorized | | | | | | | | | | | |
| Myrie Karen Dr. | Uncategorized | | | | | | | | | | | |
| Esterow Joanna Mrs. | Uncategorized | | | | | | | | | | | |
| Medical Hlth Research Asc Nyc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ferreira Virginia | Uncategorized | | | | | | | | | | | |
| Harriet Turner | Uncategorized | | | | | | | | | | | |
| Harding Stephen Alexander | Uncategorized | | | | | | | | | | | |
| Cobb, Derrick | Uncategorized | | | | | | | | | | | |
| Dejohn, Jillian | Uncategorized | | | | | | | | | | | |
| Steil, Erika | Uncategorized | | | | | | | | | | | |
| Neal Demby | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Li Margaret Rose | Uncategorized | | | | | | | | | | | |
| Liang Lisa | Uncategorized | | | | | | | | | | | |
| Terence Cardinal Cooke Hcc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Chia Ho Chou | Uncategorized | | | | | | | | | | | |
| Bay Ridge Gastroenterology, Pllc | Uncategorized | | | | | | | | | | | |
| Colon Lilith | Uncategorized | | | | | | | | | | | |
| Jissette E Pichardo | Uncategorized | | | | | | | | | | | |
| Butler, Jennifer | Uncategorized | | | | | | | | | | | |
| O'Connor Elizabeth | Uncategorized | | | | | | | | | | | |
| Rockland Thomas | Uncategorized | | | | | | | | | | | |
| Femia Robert J Md | Uncategorized | | | | | | | | | | | |
| Dynamic Youth Community Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| St Vincents Services | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Wartburg Lutheran Hm Aging | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| David Jay Smith, M.S. Ed | Uncategorized | | | | | | | | | | | |
| Jopal Sayville Llc | Uncategorized | ▼ | | | | | | | | | | |
| Gracianna Rosias | Uncategorized | | | | | | | | | | | |
| Mazol Sezanayeva | Uncategorized | | | | | | | | | | | |
| Alexandra Koenig, M.A. | Uncategorized | | | | | | | | | | | |
| Bordes, Michael | Uncategorized | | | | | | | | | | | |
| Rabin Rachel | Uncategorized | | | | | | | | | | | |
| Mccrae Shanequa | Uncategorized | | | | | | | | | | | |
| Rennie Elizabeth | Uncategorized | | | | | | | | | | | |
| East Neck Nursing & Rehab Ctr | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Wong Kwok-Kin | Uncategorized | | | | | | | | | | | |
| Areba Casriel Institute | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Greenblatt Jeanne Dr. | Uncategorized | | | | | | | | | | | |
| Alan Cohen | Uncategorized | | | | | | | | | | | |
| Elizabeth Schwartzburt, M.D., P.C. | Uncategorized | | | | | | | | | | | |
| Meredith Straker Blackman | Uncategorized | ▼ | | | | | | | | | | |
| Louis Rotondo | Uncategorized | | | | | | | | | | | |
| Ann Abigail Mapeso | Uncategorized | | | | | | | | | | | |
| Ana B Cardona | Uncategorized | ▼ | | | | ▼ | | | | | | |
| Merily Mclaughlin | Uncategorized | | | | | | | | | | | |
| Arno Michael | Uncategorized | | | | | | | | | | | |
| Tamara Cintron | Uncategorized | | | | | | | | | | | |
| Bange Ryan Mr. | Uncategorized | | | | | | | | | | | |
| Sephardic Home For The Aged, Inc. | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Alan J. Dayan, Md, Pc, Faaox | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Dawud Mahdi | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Berkshire Farm Center & Services For Youth | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Steenkamp Maria | Uncategorized | | | | | | | | | | | |
| Alexis E Vives | Uncategorized | | | | | | | | | | | |
| Hudson Ricardo Mr. | Uncategorized | | | | | | | | | | | |
| Berit Rostad, M.S. | Uncategorized | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Yevgeny Rozenberg | Uncategorized | | | | | | | | | | | |
| Doggett Rebecca | Uncategorized | | | | | | | | | | | |
| Cohen Steven | Uncategorized | | | | | | | | | | | |
| Episcopal Social Services | Uncategorized | | | | | | | | | | | |
| Saida Syed | Uncategorized | | | | | | | | | | | |
| Aviva Brandsdorfer | Uncategorized | | | | | | | | | | | |
| Martinez Ana | Uncategorized | | | | | | | | | | | |
| Miriam M Alli | Uncategorized | | | | | | | | | | | |
| Ceres Joy Respicio | Uncategorized | | | | | | | | | | | |
| Allen-Morabito, Heather | Uncategorized | | | | | | | | | | | |
| James Jan | Uncategorized | | | | | | | | | | | |
| Szymanski Kamila | Uncategorized | | | | | | | | | | | |
| Cartica Dominique | Uncategorized | | | | | | | | | | | |
| Carillon Nrs Rehab Ctr Adhc | Uncategorized | | | | | | | | | | | |
| Seniorcare Emergency Medical Servic | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Gorga Julio Dr. | Uncategorized | | | | | | | | | | | |
| Douroudakis Nickie Rpa | Uncategorized | | | | | | | | | | | |
| Rosenblatt Jennifer | Uncategorized | | | | | | | | | | | |
| Bryan Jones | Uncategorized | | | | | | | | | | | |
| Steven Franco | Uncategorized | | | | | | | | | | | |
| Fernanda Manzzo | Uncategorized | | | | | | | | | | | |
| Medie Joanne L | Uncategorized | | | | | | | | | | | |
| Namagiri Santhini Ms. | Uncategorized | | | | | | | | | | | |
| Rice Elizabeth | Uncategorized | | | | | | | | | | | |
| Sherwood Katie | Uncategorized | | | | | | | | | | | |
| Brooklyn Ctr Psychotherapy | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Saltz Stephen Dr. | Uncategorized | | | | | | | | | | | |
| Comprehensive Com Hospice Pjj | Uncategorized | | | | | | | | | | | |
| Nyu Hospitals Center | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Mrs. Mary'S Place Hcs Inc. Db a Heart To Heart Home Care | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | |
| Kumar Pankaj | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Shapiro, Mikhail | Uncategorized | | | | | | | | | | | |
| Orit Tanchum | Uncategorized | | | | | | | | | | | |
| Bianchi Christina | Uncategorized | | | | | | | | | | | |
| Lisbeth Gil | Uncategorized | | | | | | | | | | | |
| Frisina, Barbara | Uncategorized | | | | | | | | | | | |
| Canino, Regina | Uncategorized | | | | | | | | | | | |
| The Family Center Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Bespalova Nadejda A | Uncategorized | | | | | | | | | | | |
| Lucy Mansilla | Uncategorized | | | | | | | | | | | |
| Ancrum Melsha | Uncategorized | | | | | | | | | | | |
| New York University | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Colonna Francis | Uncategorized | | | | | | | | | | | |
| Brenda Woodford | Uncategorized | | | | | | | | | | | |
| Jeraldina Castro | Uncategorized | | | | | | | | | | | |
| Madsen Ashley | Uncategorized | | | | | | | | | | | |
| Malagon Katherine | Uncategorized | | | | | | | | | | | |
| Miraglia Claire Ms. | Uncategorized | | | | | | | | | | | |
| Mckinlay Angela | Uncategorized | | | | | | | | | | | |
| Watts Emily | Uncategorized | | | | | | | | | | | |
| Oscarina Martinez | Uncategorized | | | | | | | | | | | |
| Americare Certified Ss Inc | Uncategorized | | | | | | | | | | | |
| Mercyfirst | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Lucy Zammit-Waters | Uncategorized | | | | | | | | | | | |
| Nazzal Lama | Uncategorized | | | | | | | | | | | |
| Dakwar Elias | Uncategorized | | | | | | | | | | | |
| Espinosa Geovanni Dr. | Uncategorized | | | | | | | | | | | |
| Erik S Bleau | Uncategorized | | | | | | | | | | | |
| Angela Francis | Uncategorized | | | | | | | | | | | |
| Joann Mendez | Uncategorized | | | | | | | | | | | |
| Sangster Bibi Nafeeza | Uncategorized | | | | | | | | | | | |
| William Breland | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Johanna Rodriguez | Uncategorized | | | | | | | | | | | |
| Regan Jennifer Lynn | Uncategorized | | | | | | | | | | | |
| Ricardo Rivera | Uncategorized | | | | | | | | | | | |
| Susan Lundon, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Reinherz Lisa | Uncategorized | | | | | | | | | | | |
| Chana E. Gelbfish, M.D. | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| New York University | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Parker Jewish Geriatric Inst | Uncategorized | | | | | | | | | | | |
| Jeffrey L. Teitelbaum, Md Pc | Uncategorized | | | | | | | | | | | |
| Konstantin Medyuk | Uncategorized | | | | | | | | | | | |
| Steven Klein, Md | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Sara L. Tarsis, M.D., Pllc | Uncategorized | | | | | | | | | | | |
| Kelly Flanigan, M.A. | Uncategorized | | | | | | | | | | | |
| Fahmida Akhtar | Uncategorized | | | | | | | | | | | |
| Tang Wayne | Uncategorized | | | | | | | | | | | |
| Day Bernard | Uncategorized | | | | | | | | | | | |
| Nydia Soto | Uncategorized | | | | | | | | | | | |
| Mcniel Joan Eleen | Uncategorized | | | | | | | | | | | |
| Russell Brent | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Ghoshal, Piya | Uncategorized | | | | | | | | | | | |
| Heartshare Wellness Ltd | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Higgins Beth A | Uncategorized | | | | | | | | | | | |
| Irwin Shindler | Uncategorized | | | | | | | | | | | |
| Rtf Childrens Village | Uncategorized | ▼ | | | | | | ▼ | | | | |
| Notte Eugenia | Uncategorized | | | | | | | | | | | |
| Yeseny Torres | Uncategorized | | | | | | | | | | | |
| Bieniewicz, Joe | Uncategorized | | | | | | | | | | | |
| Reyer, Linda | Uncategorized | | | | | | | | | | | |
| Morningside Acquisiton 1, Llc D/B/A Morningside Nursing And Rehabilitation Center | Uncategorized | | | | | | | | | | | |
| Shore View Acquistion 1, Llc D/B/A Shore View Nursing And Rehilitation Center | Uncategorized | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Malek Mneimne | Uncategorized | | | | | | | | | | | |
| Pesach Tikvah Division Ave Ic | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Ana C Caldera | Uncategorized | | | | | | | | | | | |
| Jose L Matos | Uncategorized | | | | | | | | | | | |
| Katherine Hayden, A.A.S. | Uncategorized | | | | | | | | | | | |
| Jie Lin | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Theise Rachelle | Uncategorized | | | | | | | | | | | |
| Chan Erica | Uncategorized | | | | | | | | | | | |
| Integrated Medical Professionals PI | Uncategorized | | | | | | | | | | | |
| Mcarthur, Barbara | Uncategorized | | | | | | | | | | | |
| Lmc Physician Services Pc | Uncategorized | | | | | | | | | | | |
| V.L.S. Pharmacy Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Juna Michel | Uncategorized | | | | | | | | | | | |
| Michelle Lividini, Ed.M. | Uncategorized | | | | | | | | | | | |
| Enriqua M White | Uncategorized | | | | | | | | | | | |
| Jones-Cruz Debra | Uncategorized | | | | | | | | | | | |
| Julianne Saitta | Uncategorized | | | | | | | | | | | |
| Fields Melissa | Uncategorized | | | | | | | | | | | |
| Shalev Rebecca Dr. | Uncategorized | | | | | | | | | | | |
| Michalak Clarissa | Uncategorized | | | | | | | | | | | |
| Eger Hlth Care & Rehab Center | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Lanfranca Kimberly | Uncategorized | | | | | | | | | | | |
| Keser Nursing And Rehabilitation Center Inc. | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Peka Vitaliy | Uncategorized | | | | | | | | | | | |
| Mirant-Borde Maria Cecilia | Uncategorized | | | | | | | | | | | |
| Gregory Corley | Uncategorized | | | | | | | | | | | |
| Elizabeth Konopka | Uncategorized | | | | | | | | | | | |
| Presha Vincent | Uncategorized | | | | | | | | | | | |
| Johnson, Jade A | Uncategorized | | | | | | | | | | | |
| Loretta A Raiola | Uncategorized | | | | | | | | | | | |
| Sheng Yizhao | Uncategorized | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Deleon, Jacqueline | Uncategorized | | | | | | | | | | | |
| Nyu Hospitals Center | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Longevity Medical Arts, PLLC | Uncategorized | | | | | | | | | | | |
| Mary Aseniero | Uncategorized | | | | | | | | | | | |
| Teresa Bonife | Uncategorized | | | | | | | | | | | |
| Sullivan Katherine | Uncategorized | | | | | | | | | | | |
| Brown Sidonie A | Uncategorized | | | | | | | | | | | |
| Rocio Ruiz, M.A. | Uncategorized | | | | | | | | | | | |
| Jhawethia Hidalgo | Uncategorized | | | | | | | | | | | |
| Titcombe-Parekh Roseann Dr. | Uncategorized | | | | | | | | | | | |
| Koichi Togawa | Uncategorized | | | | | | | | | | | |
| Chapnick Jeffrey V | Uncategorized | | | | | | | | | | | |
| Fishman Glenn Ian Md | Uncategorized | | | | | | | | | | | |
| Cresetti Drug Corp | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Pesach Tikvah-Hope Dev Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Poag Molly E Md | Uncategorized | | | | | | | | | | | |
| Doreena J Gilchrist | Uncategorized | | | | | | | | | | | |
| Elizabeth Bohley | Uncategorized | | | | | | | | | | | |
| Vinegas Gilbert | Uncategorized | | | | | | | | | | | |
| Richmond Center Rehab & Spec Hlthcr | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| New York Foundling Hospital | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Michelle A Kislowski | Uncategorized | | | | | | | | | | | |
| Douglas Melanie | Uncategorized | | | | | | | | | | | |
| Reid, Diana Lynn | Uncategorized | | | | | | | | | | | |
| Green Tabeal Sarah | Uncategorized | | | | | | | | | | | |
| Avivit Wolly | Uncategorized | | | | | | | | | | | |
| Kumaran Jananie Miss | Uncategorized | | | | | | | | | | | |
| Bikur Cholim Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| The Skin Institute Of New York | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Block Institute Clinic | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| James Piegari | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Nixon Ralph | Uncategorized | | | | | | | | | | | |
| Mcvoy Lauren A | Uncategorized | | | | | | | | | | | |
| Diaspora Community Services Ai | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Jeranda Findley | Uncategorized | | | | | | | | | | | |
| Felicia Brooks Beville | Uncategorized | | | | | | | | | | | |
| Daisy Gonzales | Uncategorized | | | | | | | | | | | |
| Rebecca Navarro, Lmsw | Uncategorized | | | | | | | | | | | |
| Saylor Denise Ms. | Uncategorized | | | | | | | | | | | |
| Cristina Garcia | Uncategorized | | | | | | | | | | | |
| Jenifer Ortiz | Uncategorized | | | | | | | | | | | |
| Campbell Lavern E | Uncategorized | | | | | | | | | | | |
| Fernandez Erika | Uncategorized | | | | | | | | | | | |
| Katherine Jimenez | Uncategorized | | | | | | | | | | | |
| Zeidner-Rodriguez Garret | Uncategorized | | | | | | | | | | | |
| Extended Home Care | Uncategorized | ✓ | | | | | | | | | | |
| Schechter Daniel | Uncategorized | | | | | | | | | | | |
| New York Service Network Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Debra I James | Uncategorized | | | | | | | | | | | |
| Aaron H. Berger, M.D., P.C. | Uncategorized | | | | | | | | | | | |
| Julie Lambiaso | Uncategorized | | | | | | | | | | | |
| Discipleship Otrch Ministries | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Dane Bari Dr. | Uncategorized | | | | | | | | | | | |
| Jessie Jabbour | Uncategorized | | | | | | | | | | | |
| Pietrucha, Erika | Uncategorized | | | | | | | | | | | |
| Gasso Suzanna | Uncategorized | | | | | | | | | | | |
| Amanda Caban, M.S. | Uncategorized | | | | | | | | | | | |
| Kazior Amanda | Uncategorized | | | | | | | | | | | |
| University Optometric Ctr | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Auclair Ursula | Uncategorized | | | | | | | | | | | |
| St Agathas Ardsley Icf | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Young, Anita | Uncategorized | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Lutheran Social Services Of Metropolitan New York | Uncategorized | | | | | | | | | | | |
| Fox Danielle | Uncategorized | | | | | | | | | | | |
| Paradise Summer Agnes | Uncategorized | | | | | | | | | | | |
| Delgado Dana Ms. | Uncategorized | | | | | | | | | | | |
| Lindsay Barton | Uncategorized | | | | | | | | | | | |
| Melkin Reyes-Lopez | Uncategorized | | | | | | | | | | | |
| Patel Mishal Ms. | Uncategorized | | | | | | | | | | | |
| Cooney Caitlin | Uncategorized | | | | | | | | | | | |
| Jennifer Petras | Uncategorized | | | | | | | | | | | |
| Upper Room Aids Ministry Aadc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Karbowska Joanna | Uncategorized | | | | | | | | | | | |
| Richard Leukowicz | Uncategorized | | | | | | | | | | | |
| Vaccari Melissa | Uncategorized | | | | | | | | | | | |
| St Agathas 11 Hayden Circle | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Concern For Mental Health Inc | Uncategorized | ▼ | | | | | | ▼ | | | | |
| Tracz Ewa Dr. | Uncategorized | | | | | | | | | | | |
| Julie Browne | Uncategorized | | | | | | | | | | | |
| Lmc Physician Services, Pc - Allied | Uncategorized | | | | | | | | | | | |
| Tara Hannon | Uncategorized | | | | | | | | | | | |
| Nigia P Hay | Uncategorized | | | | | | | | | | | |
| Amin Krishna | Uncategorized | | | | | | | | | | | |
| Pochtar Randi Dr. | Uncategorized | | | | | | | | | | | |
| Zhu Jennifer Yue | Uncategorized | | | | | | | | | | | |
| Catherine Osullivan, Psy.D. | Uncategorized | | | | | | | | | | | |
| Patel Sachi | Uncategorized | | | | | | | | | | | |
| Nyu Hospitals Center | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Martine Decayette | Uncategorized | | | | | | | | | | | |
| Deshawn Nelson | Uncategorized | | | | | | | | | | | |
| Slava Grinman | Uncategorized | | | | | | | | | | | |
| Siskind Gail Ungar | Uncategorized | | | | | | | | | | | |
| Hu Cindy | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Toniann Gelardo | Uncategorized | | | | | | | | | | | |
| Nyu Hospitals Center | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Williams Craig | Uncategorized | | | | | | | | | | | |
| O'Connor, Helen | Uncategorized | | | | | | | | | | | |
| Licciardi Frederick L Md | Uncategorized | | | | | | | | | | | |
| Grossman Robert I Md | Uncategorized | | | | | | | | | | | |
| Girling Health Care Of New York Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Linelle Shepp | Uncategorized | | | | | | | | | | | |
| Kumar-Racanelli Sulakshana Mrs. | Uncategorized | | | | | | | | | | | |
| Mcgibbon Mary Frances Dr. | Uncategorized | | | | | | | | | | | |
| Julissa Hernandez | Uncategorized | | | | | | | | | | | |
| Aileen Moncion | Uncategorized | | | | | | | | | | | |
| Hoyos Susana Mrs. | Uncategorized | | | | | | | | | | | |
| Cohen Osnat Miss | Uncategorized | | | | | | | | | | | |
| Village Care Health Clinic | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Goddard Riverside Community | Uncategorized | | | | | | | | | | | |
| New York University Medical Center | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Irina Snetkova | Uncategorized | | | | | | | | | | | |
| Little Flower Child Sv Brookl | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Nicolaides Theodore Dr. | Uncategorized | | | | | | | | | | | |
| Fleiss Karen | Uncategorized | | | | | | | | | | | |
| Steven Iallonardo, M.A. | Uncategorized | | | | | | | | | | | |
| Housecalls For The Homebound Medici | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Margaret Hill-Collins | Uncategorized | | | | | | | | | | | |
| Christine Mcfarlane | Uncategorized | | | | | | | | | | | |
| Katz Jennifer H | Uncategorized | | | | | | | | | | | |
| Vargas, Kathleen | Uncategorized | | | | | | | | | | | |
| Cavanna Hanifa Mrs. | Uncategorized | | | | | | | | | | | |
| Medical Hlth Research Asc Nyc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Jewish Child Care Assoc Of Ny | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| God'S Love We Deliver, Inc. | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Joseph P Addabbo Family Hlth | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Kfg Operating Two Llc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Amber Court Of Pelham Gardens | Uncategorized | | | | | | | | | | | |
| Opwdd Msc - Home And Community Based Waiver Service | Uncategorized | | | | | | | | | | | |
| Comande Benedetta A | Uncategorized | | | | | | | | | | | |
| Shilla Miah | Uncategorized | | | | | | | | | | | |
| Jcca Foster Boarding Home (Ocfs) | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Brc Human Services Corp Scm | Uncategorized | ▼ | | | | ▼ | ▼ | | | | | |
| Damian Bursztyn, M.S. | Uncategorized | | | | | | | | | | | |
| Ayman Hammous | Uncategorized | | | | | | | | | | | |
| Kuriakose Sarah | Uncategorized | | | | | | | | | | | |
| Queens-Long Island Renal Institute | Uncategorized | | | | | | | | | | | |
| Diana Hilario | Uncategorized | | | | | | | | | | | |
| Konikoff-Schuval Melissa | Uncategorized | | | | | | | | | | | |
| O'Donnell Kelley Clark | Uncategorized | | | | | | | | | | | |
| Precious Health Medical Pc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Alonzo Elizabeth | Uncategorized | | | | | | | | | | | |
| Nicole Alicino, M.S. Ed. | Uncategorized | | | | | | | | | | | |
| Lamarche Zoe Ms. | Uncategorized | | | | | | | | | | | |
| Community Home Care Referral Service Inc. | Uncategorized | | | | | | | | | | | |
| Manheim Stephanie L | Uncategorized | | | | | | | | | | | |
| Lifespire Inc Icf | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Marie Desyr | Uncategorized | | | | | | | | | | | |
| Nancy Luburic-Jukic, Psy.D. | Uncategorized | | | | | | | | | | | |
| Heartshare Wellness Ltd | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Suri Bhavna | Uncategorized | | | | | | | | | | | |
| Robin Holcman, M.S.W. | Uncategorized | | | | | | | | | | | |
| James Regan, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Jennifer Martinez | Uncategorized | | | | | | | | | | | |
| David Turner | Uncategorized | | | | | | | | | | | |
| Susie Rosa, L.M.S.W. | Uncategorized | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Perrin Felder | Uncategorized | | | | | | | | | | | |
| Smith-Alpert, Susan | Uncategorized | | | | | | | | | | | |
| Joseph P Addabbo Family Hlth | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Nueva-Espana Herminia | Uncategorized | | | | | | | | | | | |
| Block Institute Hunter2 Icf | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Beverley Mack Harry Cnslt Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Gafni-Montag Lili Dds | Uncategorized | | | | | | | | | | | |
| St Agathas Pelham Manor Icf | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Alexander Lipovtsev, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Canarsie Aware Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Maria Abreu, Diploma | Uncategorized | | | | | | | | | | | |
| Gibbons Danielle | Uncategorized | | | | | | | | | | | |
| O'Grady Maureen | Uncategorized | | | | | | | | | | | |
| Gulamov David | Uncategorized | | | | | | | | | | | |
| Darcy, Dina | Uncategorized | | | | | | | | | | | |
| Elizabeth Ortiz-Schwartz | Uncategorized | | | | | | | | | | | |
| Ruffen, Michael | Uncategorized | | | | | | | | | | | |
| Crown Nursing And Rehab Cente | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Buena Vida Cont Care & Reh Ct | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Ionez A Robinson | Uncategorized | | | | | | | | | | | |
| Allen Healthcare Services | Uncategorized | | | | | | | | | | | |
| Louis Tufano | Uncategorized | | | | | | | | | | | |
| Joy Siegel-Zucker | Uncategorized | | | | | | | | | | | |
| Amber Court At Home Llc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Leslie Frazier-L, Rn | Uncategorized | | | | | | | | | | | |
| Scott Sharon | Uncategorized | | | | | | | | | | | |
| Banerjee Diya | Uncategorized | | | | | | | | | | | |
| Dohrmann Elizabeth Howell | Uncategorized | | | | | | | | | | | |
| Cowell Jennifer Dr. | Uncategorized | | | | | | | | | | | |
| Osburne-Rothstein Rebecca | Uncategorized | | | | | | | | | | | |
| Levinger Amy | Uncategorized | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Bridge Back To Life Ctr Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Nyu Lutheran Medical Center | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Norwegian Christian Home & Health Center | Uncategorized | | | | | | | | | | | |
| Vnsny Community Health Services | Uncategorized | ✓ | | | | ✓ | | | | | | |
| Psc Community Services, Inc. | Uncategorized | | | | | | | | | | | |
| Services F/T Underserved-Vern | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Debra L Goldberg | Uncategorized | | | | | | | | | | | |
| Akselband Erik | Uncategorized | | | | | | | | | | | |
| Johanna Mccarthy | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Reina Adames | Uncategorized | | | | | | | | | | | |
| Nyu Hospitals Center | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Hackett Londa | Uncategorized | | | | | | | | | | | |
| Nyu Lutheran Medical Center | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Lisa Moed Gruson, Md | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Mayer Eliezer Robert | Uncategorized | | | | | | | | | | | |
| Kevin Travers, L.C.S.W. | Uncategorized | | | | | | | | | | | |
| Saxe Glenn N | Uncategorized | | | | | | | | | | | |
| Guild For Excptnl Child Maran | Uncategorized | | | | | | | | | | | |
| Accardo Margaret A | Uncategorized | | | | | | | | | | | |
| White Glove Community Care | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Froehlich Racehl Baila | Uncategorized | | | | | | | | | | | |
| Denise Mancilla | Uncategorized | | | | | | | | | | | |
| Kochkine Sergey Dr. | Uncategorized | | | | | | | | | | | |
| May Ahmed | Uncategorized | | | | | | | | | | | |
| Ballo Edward | Uncategorized | | | | | | | | | | | |
| Liu James | Uncategorized | | | | | | | | | | | |
| Wellcare Of New York, Inc. | Uncategorized | | | | | | | | | | | |
| Rocco Onofrio | Uncategorized | | | | | | | | | | | |
| Stepping Stones Pediatrics, Pllc | Uncategorized | | | | | | | | | | | |
| Lyudmila Kravchenko | Uncategorized | | | | | | | | | | | |
| Diaz Yamalis Dr. | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Gashi Ferdesa | Uncategorized | | | | | | | | | | | |
| Absalom Khadijah Ms. | Uncategorized | | | | | | | | | | | |
| Winker Shannan | Uncategorized | | | | | | | | | | | |
| Camille Tovera | Uncategorized | | | | | | | | | | | |
| Misurell Justin Dr. | Uncategorized | | | | | | | | | | | |
| Silvio Biasci | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Gold Alanna | Uncategorized | | | | | | | | | | | |
| William Rosado | Uncategorized | | | | | | | | | | | |
| Vucetovic Mahija Ms. | Uncategorized | | | | | | | | | | | |
| Lancova Terezie | Uncategorized | | | | | | | | | | | |
| Anna Nazarova | Uncategorized | | | | | | | | | | | |
| Cascio Denise Dr. | Uncategorized | | | | | | | | | | | |
| Francelly Rodriguez | Uncategorized | | | | | | | | | | | |
| Rahman Farah S | Uncategorized | | | | | | | | | | | |
| Rodderick Morris | Uncategorized | | | | | | | | | | | |
| Fine Rosemary Elizabeth | Uncategorized | | | | | | | | | | | |
| Patel Shreya | Uncategorized | | | | | | | | | | | |
| Hoegler Jennifer | Uncategorized | | | | | | | | | | | |
| Hunter Laura | Uncategorized | | | | | | | | | | | |
| Ifeanyi Onyedika | Uncategorized | | | | | | | | | | | |
| Castellanos Francisco X | Uncategorized | | | | | | | | | | | |
| Dmitry Bekker, Lac | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jehanny Alcon | Uncategorized | | | | | | | | | | | |
| Laura E Diaz | Uncategorized | | | | | | | | | | | |
| Mable Reynolds | Uncategorized | | | | | | | | | | | |
| Tenzing Tsering | Uncategorized | | | | | | | | | | | |
| Ng Anthony | Uncategorized | | | | | | | | | | | |
| Herskowitz Talya | Uncategorized | | | | | | | | | | | |
| Fredette, Mary | Uncategorized | | | | | | | | | | | |
| Andrea Picon | Uncategorized | | | | | | | | | | | |
| Sinche Samantha | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Philip Julia S | Uncategorized | | | | | | | | | | | |
| Hamid Erum Seema | Uncategorized | | | | | | | | | | | |
| Patel Mauli | Uncategorized | | | | | | | | | | | |
| Shastun Radislav | Uncategorized | | | | | | | | | | | |
| New York Foundling | Uncategorized | | | | | | | | | | | |
| Medical Hlth Research Asc Nyc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Auciello Dominick | Uncategorized | | | | | | | | | | | |
| Joseph P Addabbo Family Hlth | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Stavrakis Costas Dr. | Uncategorized | | | | | | | | | | | |
| Trance, Sarah | Uncategorized | | | | | | | | | | | |
| Hyde Despina | Uncategorized | | | | | | | | | | | |
| Hamilton Park Nursing And Rehab Cnt | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jewish Child Care Association Of Ne | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Love Corey | Uncategorized | | | | | | | | | | | |
| Diaz Jose Enrique | Uncategorized | | | | | | | | | | | |
| Albina Ashurova | Uncategorized | | | | | | | | | | | |
| Lipkind Yonit | Uncategorized | | | | | | | | | | | |
| Cerasuolo Estrella Ms. | Uncategorized | | | | | | | | | | | |
| Sloan Susan Mrs. | Uncategorized | | | | | | | | | | | |
| Sachs, Susan | Uncategorized | | | | | | | | | | | |
| Barrett-Antoine Maxine A | Uncategorized | | | | | | | | | | | |
| Kern Sarah Ms. | Uncategorized | | | | | | | | | | | |
| Margaret Brobbey | Uncategorized | | | | | | | | | | | |
| Kanishcheva Anna | Uncategorized | | | | | | | | | | | |
| Bertha Mensah | Uncategorized | | | | | | | | | | | |
| Hafitz Jenny Mrs. | Uncategorized | | | | | | | | | | | |
| Genia Rolon | Uncategorized | | | | | | | | | | | |
| Beth Diviney, Ph.D. | Uncategorized | | | | | | | | | | | |
| Wolfe Erin | Uncategorized | | | | | | | | | | | |
| Murphy Bridget | Uncategorized | | | | | | | | | | | |
| Joel Cabrera | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Nemani Katlyn | Uncategorized | | | | | | | | | | | |
| Berkshire Farm Center | Uncategorized | ✓ | | | | | | | | | | |
| Nyu Hospitals Center | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Eswar Christopher | Uncategorized | | | | | | | | | | | |
| Marika Mills | Uncategorized | | | | | | | | | | | |
| Fung Suk Ming | Uncategorized | | | | | | | | | | | |
| Ryan Eileen | Uncategorized | | | | | | | | | | | |
| Ellis-Sadler Audrey | Uncategorized | | | | | | | | | | | |
| Lemen Amy Ms. | Uncategorized | | | | | | | | | | | |
| Quattrucci Rebecca Dr. | Uncategorized | | | | | | | | | | | |
| Michael Peccerillo | Uncategorized | | | | | | | | | | | |
| Premium Health Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Holmberg Jessica | Uncategorized | | | | | | | | | | | |
| Eleftherion, Caitlin | Uncategorized | | | | | | | | | | | |
| Ganguzza Lisa | Uncategorized | | | | | | | | | | | |
| Barnwell Nursing & Rehab Cent | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Rivington Hs/Nicholas A Rango | Uncategorized | ✓ | ✓ | ✓ | ✓ | | | | | | | |
| Nicole Lombardi | Uncategorized | | | | | | | | | | | |
| Oppenheimer Beno | Uncategorized | | | | | | | | | | | |
| Patricia A Keenan | Uncategorized | | | | | | | | | | | |
| Parmenter Scott | Uncategorized | | | | | | | | | | | |
| Berry Rebecca Dr. | Uncategorized | | | | | | | | | | | |
| Nyu Hospitals Center | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Gpm Pediatrics Pc | Uncategorized | | | | | | | | | | | |
| Mary Beth Sivak, M.S. | Uncategorized | | | | | | | | | | | |
| Raymond Lorentz | Uncategorized | | | | | | | | | | | |
| Midwood Development Corporation | Uncategorized | | | | | | | | | | | |
| Kon Zachary Nathan | Uncategorized | | | | | | | | | | | |
| Margaret K Batson | Uncategorized | | | | | | | | | | | |
| Holman Onika Ayanna | Uncategorized | | | | | | | | | | | |
| Cain Adrienne | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|----------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Childress Lauryn | Uncategorized | | | | | | | | | | | |
| Kramer Briana | Uncategorized | | | | | | | | | | | |
| Rosario Gaspar | Uncategorized | | | | | | | | | | | |
| Snyder Louis Dr. | Uncategorized | | | | | | | | | | | |
| Medical Arts Sanitarium | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Dina Larina, M.A., Lmhc | Uncategorized | | | | | | | | | | | |
| Queano Leonisy V | Uncategorized | | | | | | | | | | | |
| Motley Matthew Dr. | Uncategorized | | | | | | | | | | | |
| Sagi Maria | Uncategorized | | | | | | | | | | | |
| Healthplus Amerigroup | Uncategorized | | | | | | | | | | | |
| Francisco Monegro | Uncategorized | | | | | | | | | | | |
| Elvart Diky | Uncategorized | | | | | | | | | | | |
| Americare, Inc. | Uncategorized | | | | | | | | | | | |
| Michael Grady | Uncategorized | | | | | | | | | | | |
| New York Foundling Hospital, The | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Bass Gladys | Uncategorized | | | | | | | | | | | |
| Kate Shevchenko | Uncategorized | | | | | | | | | | | |
| Goldfinger Nyhra | Uncategorized | | | | | | | | | | | |
| Brown, Jenniffer | Uncategorized | | | | | | | | | | | |
| Rosner Goldie Miriam | Uncategorized | | | | | | | | | | | |
| Richmond Dionne | Uncategorized | | | | | | | | | | | |
| Jefferson Angela D | Uncategorized | | | | | | | | | | | |
| Amber Court Of Brooklyn | Uncategorized | | | | | | | | | | | |
| Guild For Excpt Chld Colonial | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Guild For Excptnl Child Marti | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Nyu Hospitals Center | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Schwartz Bonnie | Uncategorized | | | | | | | | | | | |
| Camba Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Stephany Guisbert, M.S. Ed. | Uncategorized | | | | | | | | | | | |
| Denny Julia | Uncategorized | | | | | | | | | | | |
| Svetlana Solomonova | Uncategorized | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Fleischmann, Susan | Uncategorized | | | | | | | | | | | |
| Jorgenson Meghan Dr. | Uncategorized | | | | | | | | | | | |
| Randy Outlaw | Uncategorized | | | | | | | | | | | |
| Erin Royer | Uncategorized | | | | | | | | | | | |
| Xincon Home-Healthcare Services In | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Aguero-Rosenfeld Maria | Uncategorized | | | | | | | | | | | |
| Nyu Hospitals Center | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Casey Pomerantz | Uncategorized | | | | | | | | | | | |
| Debora Gaskin | Uncategorized | | | | | | | | | | | |
| The Resource Training Center Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Mercy Renner | Uncategorized | | | | | | | | | | | |
| Elizabeth Blanchard | Uncategorized | | | | | | | | | | | |
| Pathickal Sibil | Uncategorized | | | | | | | | | | | |
| Roslin Brittany Dr. | Uncategorized | | | | | | | | | | | |
| Savage Elizabeth | Uncategorized | | | | | | | | | | | |
| Village Center For Care Aadc | Uncategorized | ▼ | | | | | | | | | | |
| Advocates Svc BI Multihan Riv | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Mary Carlson, R.N. | Uncategorized | | | | | | | | | | | |
| Nahla Dashoush | Uncategorized | | | | | | | | | | | |
| Yim P Li | Uncategorized | | | | | | | | | | | |
| Valerie L Tanis | Uncategorized | | | | | | | | | | | |
| Patricia Evans | Uncategorized | | | | | | | | | | | |
| Barhold Loren Miss | Uncategorized | | | | | | | | | | | |
| Moraes Samantha | Uncategorized | | | | | | | | | | | |
| Dolgan Badmaev | Uncategorized | | | | | | | | | | | |
| Dulce Reyes | Uncategorized | | | | | | | | | | | |
| Valdete Mirzo | Uncategorized | | | | | | | | | | | |
| Johnny Arenillas-Correa, M.S. | Uncategorized | | | | | | | | | | | |
| Simkins Jessica | Uncategorized | | | | | | | | | | | |
| Almonte Shailyn | Uncategorized | | | | | | | | | | | |
| Jewish Board Family Child A | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Whyte Kim | Uncategorized | | | | | | | | | | | |
| Jacqueline Aguilar | Uncategorized | | | | | | | | | | | |
| Abdelrahim A. Abulmagd, Dpt | Uncategorized | | | | | | | | | | | |
| Qixia Anna Liu, L.M.S.W.0 | Uncategorized | | | | | | | | | | | |
| Nisma Razak | Uncategorized | | | | | | | | | | | |
| Pao Lisa Miss | Uncategorized | | | | | | | | | | | |
| Antonovsky Csilla | Uncategorized | | | | | | | | | | | |
| Perlson Melanie | Uncategorized | | | | | | | | | | | |
| Rottier Svetlana | Uncategorized | | | | | | | | | | | |
| Cangro Michael | Uncategorized | | | | | | | | | | | |
| Tran Jannie | Uncategorized | | | | | | | | | | | |
| Renee Y. Greene, Md | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Realization Center Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Block Institute-Dt 1 | Uncategorized | ✓ | | | | | ✓ | ✓ | | | | |
| Greater Harlem Nursing Home C | Uncategorized | ✓ | | | | | | ✓ | | | | |
| Lisa Bonaparte | Uncategorized | | | | | | | | | | | |
| Morales, Storm | Uncategorized | | | | | | | | | | | |
| Millie R Fell Md Pc | Uncategorized | | | | | | | | | | | |
| Reid Gail | Uncategorized | | | | | | | | | | | |
| Aura I Marte | Uncategorized | | | | | | | | | | | |
| Umma A Abdullahi | Uncategorized | | | | | | | | | | | |
| Bucci, Joseph | Uncategorized | | | | | | | | | | | |
| Theresa Cheng | Uncategorized | | | | | | | | | | | |
| Marcic Judith | Uncategorized | | | | | | | | | | | |
| Village Center For Care Aadc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Klein Jason Mr. | Uncategorized | | | | | | | | | | | |
| Lopez Marilyn | Uncategorized | | | | | | | | | | | |
| Samuel Josephfasulo | Uncategorized | | | | | | | | | | | |
| Homefirst Lhcsa, Inc. D/B/A Mjhs License Home Care Services Agency | Uncategorized | ✓ | | | ✓ | | | | | | | |
| Mjg Nursing Home Co Inc Lthhcp | Uncategorized | ✓ | | | | | | | | | | |
| Evelyn Magdaleno, L.C.S.W. | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Delores Rabins | Uncategorized | | | | | | | | | | | |
| Farrell Susanne M | Uncategorized | | | | | | | | | | | |
| Lauren Donato, M.A. | Uncategorized | | | | | | | | | | | |
| Teodoro Simone | Uncategorized | | | | | | | | | | | |
| Szdlowski Jessica | Uncategorized | | | | | | | | | | | |
| Tsytsyna Nadzeya | Uncategorized | | | | | | | | | | | |
| Simon Naomi Dr. | Uncategorized | | | | | | | | | | | |
| Kathleen Reilly-Fallon | Uncategorized | | | | | | | | | | | |
| Oda Primary Hlth Care Ctr,Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Sharon Henderson | Uncategorized | | | | | | | | | | | |
| Dorite Malka | Uncategorized | | | | | | | | | | | |
| Fitzgibbon, Janice | Uncategorized | | | | | | | | | | | |
| Akner, Bruno | Uncategorized | | | | | | | | | | | |
| Zager Margaret Ms. | Uncategorized | | | | | | | | | | | |
| Greenwich House Inc Ai | Uncategorized | ▼ | | | | ▼ | ▼ | ▼ | | | | |
| Gabrielle Pikoulas | Uncategorized | | | | | | | | | | | |
| Block Institute Ocean Ave I | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Martinez Susan Mrs. | Uncategorized | | | | | | | | | | | |
| Boucher Lisa | Uncategorized | | | | | | | | | | | |
| Komarovskaya Irina Dr. | Uncategorized | | | | | | | | | | | |
| Haiyun Ji | Uncategorized | | | | | | | | | | | |
| Spicer Patrica M | Uncategorized | | | | | | | | | | | |
| City Medical Of Upper East Side Pllc | Uncategorized | | | | | | | | | | | |
| Bahrenburg, Michael | Uncategorized | | | | | | | | | | | |
| Bushra Choudhury | Uncategorized | | | | | | | | | | | |
| Segall Kathryn | Uncategorized | | | | | | | | | | | |
| Ica Pediatrics | Uncategorized | | | | | | | | | | | |
| Koskey Jesse Joseph | Uncategorized | | | | | | | | | | | |
| Di Bartolo Christina | Uncategorized | | | | | | | | | | | |
| Brantley Shannon | Uncategorized | | | | | | | | | | | |
| Jung Kyu Hyun Mr. | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Coccaro Adam Dr. | Uncategorized | | | | | | | | | | | |
| Recht Michael P Md | Uncategorized | | | | | | | | | | | |
| Guild For Excptnl Child Defel | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Veith Frank J Facs Md | Uncategorized | | | | | | | | | | | |
| Emely Velez, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Hertz Michelle | Uncategorized | | | | | | | | | | | |
| Myriam Vincent | Uncategorized | | | | | | | | | | | |
| Agewell New York, Llc | Uncategorized | | | | | | | | | | | |
| Brooklyn Center For Families In Crisis | Uncategorized | | | | | | | | | | | |
| Silverman Yona Dr. | Uncategorized | | | | | | | | | | | |
| T R I Center Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Michael Bermudez | Uncategorized | | | | | | | | | | | |
| Ashok Parikh | Uncategorized | | | | | | | | | | | |
| Qamar Chaudhry | Uncategorized | | | | | | | | | | | |
| Dora Owusu | Uncategorized | | | | | | | | | | | |
| Joseph P Addabbo Family Hlth | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Cohen Faith | Uncategorized | | | | | | | | | | | |
| Goldfarb, Marilyn | Uncategorized | | | | | | | | | | | |
| Amy Morgenstern | Uncategorized | | | | | | | | | | | |
| Premier Healthcare D & T Ctr | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Garala Maya Gordnan | Uncategorized | | | | | | | | | | | |
| 820 River Street Inc. | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Roffman Andrew | Uncategorized | | | | | | | | | | | |
| Jour George | Uncategorized | | | | | | | | | | | |
| Sirianni Robert | Uncategorized | | | | | | | | | | | |
| Biala Reeza | Uncategorized | | | | | | | | | | | |
| Edgardo Bonfante, M.S. | Uncategorized | | | | | | | | | | | |
| Larisa Correa, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Melnyk Kathleen Mary | Uncategorized | | | | | | | | | | | |
| Avinadav Roni Dr. | Uncategorized | | | | | | | | | | | |
| Barulich Vanessa | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Americare Certified Ss Inc | Uncategorized | | | | | | | | | | | |
| Mercyfirst | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Jacob Perlow Hospice | Uncategorized | ▼ | | | | | | | | | | |
| Maria Baltazar | Uncategorized | | | | | | | | | | | |
| Michele Fischetti | Uncategorized | ▼ | | | | | | | | | | |
| Varney Danielle Chandler | Uncategorized | | | | | | | | | | | |
| Hailey London | Uncategorized | | | | | | | | | | | |
| Eliza Jarzabek | Uncategorized | | | | | | | | | | | |
| Amida Care | Uncategorized | | | | | | | | | | | |
| Rail Vanessa | Uncategorized | | | | | | | | | | | |
| Kallusch, Elaine | Uncategorized | | | | | | | | | | | |
| Worthington Katie | Uncategorized | | | | | | | | | | | |
| Esmedeline Minaya | Uncategorized | | | | | | | | | | | |
| Merrill, Chester | Uncategorized | | | | | | | | | | | |
| Frances Alcantara, M.A. | Uncategorized | | | | | | | | | | | |
| Rosario Clara | Uncategorized | | | | | | | | | | | |
| Boyle Joseph | Uncategorized | | | | | | | | | | | |
| Jacinta Snagg | Uncategorized | | | | | | | | | | | |
| Michael Schiraldi | Uncategorized | | | | | | | | | | | |
| Jns Counseling Services Inc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Elizabeth Zick | Uncategorized | | | | | | | | | | | |
| Widawsky Jamie L | Uncategorized | | | | | | | | | | | |
| Fazl Arash | Uncategorized | | | | | | | | | | | |
| Katherine Allison | Uncategorized | | | | | | | | | | | |
| Mills Pond Nursing & Rehab Ctr | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Elderplan Inc. | Uncategorized | | | | | | | | | | | |
| Marleny Estevez | Uncategorized | | | | | | | | | | | |
| Anna Wierzynska | Uncategorized | | | | | | | | | | | |
| Irina Usherenko | Uncategorized | | | | | | | | | | | |
| Matilda Seshie | Uncategorized | | | | | | | | | | | |
| Thomas Macedon | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Michelle Felder | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Healy Janine M | Uncategorized | | | | | | | | | | | |
| Angela Cruz, M.S. Ed. | Uncategorized | | | | | | | | | | | |
| Sarah Andrew | Uncategorized | | | | | | | | | | | |
| Lynch, Ellen | Uncategorized | | | | | | | | | | | |
| Hans Menos | Uncategorized | | | | | | | | | | | |
| Wolfe Aliza Ms. | Uncategorized | | | | | | | | | | | |
| Mcwilliam Laura | Uncategorized | | | | | | | | | | | |
| Michael Waxman, M.S. | Uncategorized | | | | | | | | | | | |
| Coronado Ivan | Uncategorized | | | | | | | | | | | |
| New Alternatives For Children | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Reznikov Elena | Uncategorized | | | | | | | | | | | |
| Nyu Multispecialty Group | Uncategorized | | | | | | | | | | | |
| Annmarie Dunning | Uncategorized | | | | | | | | | | | |
| Ouseph Rita | Uncategorized | | | | | | | | | | | |
| Matos Elianet Ms. | Uncategorized | | | | | | | | | | | |
| Terese Noel Fay | Uncategorized | | | | | | | | | | | |
| Nyu Hospitals Center | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Empire St Hm Care Ser Lthhcp | Uncategorized | | | | | | | | | | | |
| Community Care Organization | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Yasmin Adalsha | Uncategorized | | | | | | | | | | | |
| Lloyd Snead | Uncategorized | | | | | | | | | | | |
| Kayleigh Kohnke, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Finkenbine Michael | Uncategorized | | | | | | | | | | | |
| Maynard Jessica Christine | Uncategorized | | | | | | | | | | | |
| Agrawal, Diviya | Uncategorized | | | | | | | | | | | |
| Galler Dana | Uncategorized | | | | | | | | | | | |
| Shore Road Radiology Associates Pc | Uncategorized | | | | | | | | | | | |
| Nyu Lutheran Medical Center | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| New York University Medical Center Pathology Associates | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Cobble Hill Hlth Ctr Inc Lthhcp | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Dominican Sister Family Healt | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ramirez Leonora | Uncategorized | | | | | | | | | | | |
| Campos Karina Mrs. | Uncategorized | | | | | | | | | | | |
| Jewish Board Family Child B | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Diane Kleinau | Uncategorized | | | | | | | | | | | |
| Simonsen-Mcloughlin, Solveig | Uncategorized | | | | | | | | | | | |
| Osborne-Levy Deborah Ms. | Uncategorized | | | | | | | | | | | |
| Carina Subia | Uncategorized | | | | | | | | | | | |
| Anel De Jesus, M.A. | Uncategorized | | | | | | | | | | | |
| Ulusoy, Mattie | Uncategorized | | | | | | | | | | | |
| Mireille Gold, M.S. Ed. | Uncategorized | | | | | | | | | | | |
| Janice Keung | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Alvarez Danielle | Uncategorized | | | | | | | | | | | |
| Kalra Gurpriya | Uncategorized | | | | | | | | | | | |
| Smith Jocelyn | Uncategorized | | | | | | | | | | | |
| Rhona D Thompson | Uncategorized | | | | | | | | | | | |
| Mola Ana Margaret | Uncategorized | | | | | | | | | | | |
| Vip Health Care Services Inc. | Uncategorized | | | | | | | | | | | |
| Village Center For Care Aadc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Doubrava, Christina | Uncategorized | | | | | | | | | | | |
| Mclaughlin Andrea Dr. | Uncategorized | | | | | | | | | | | |
| Premier Healthcare Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Ryo Maruyama | Uncategorized | | | | | | | | | | | |
| Neurology And Pain Management, Pllc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Yuliya Nisonova, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Sam Katzurin | Uncategorized | | | | | | | | | | | |
| Gonzalez Maureen | Uncategorized | | | | | | | | | | | |
| Laitner Christina Stark | Uncategorized | | | | | | | | | | | |
| Gamzel Ny Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | |
| Illuzzi Angelo Mr. | Uncategorized | | | | | | | | | | | |
| Amy Goodman, L.C.S.W. | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Brooklyn Ctr Rehab & Residential Cr | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Boland Mary E | Uncategorized | | | | | | | | | | | |
| Davido Helen | Uncategorized | | | | | | | | | | | |
| Nina Iouran | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Everett Miller | Uncategorized | | | | | | | | | | | |
| Prime Home Health Svcs | Uncategorized | | | | | | | | | | | |
| Benitez Yaisel | Uncategorized | | | | | | | | | | | |
| Crista Capriglione, M.S. Ed. | Uncategorized | | | | | | | | | | | |
| Marte Ana | Uncategorized | | | | | | | | | | | |
| Cooper Jeffrey | Uncategorized | | | | | | | | | | | |
| Sheehan Nancy | Uncategorized | | | | | | | | | | | |
| Park Slope Ctr Mental Hlth In | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Jewish Child Care Assoc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Parker Jewish Inst Hlth Cr Re | Uncategorized | ✓ | | | | | | | | | | |
| Deborah Greene | Uncategorized | | | | | | | | | | | |
| Jenny Mcfadden, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Danielle Fernandez | Uncategorized | | | | | | | | | | | |
| Leigh-Ann Cario, M.S. | Uncategorized | | | | | | | | | | | |
| Khadija Abouelhassan | Uncategorized | | | | | | | | | | | |
| Adelina Kazakova | Uncategorized | | | | | | | | | | | |
| Woo Kimmy Mr. | Uncategorized | | | | | | | | | | | |
| Fernando Reggianini, M.S. Ed. | Uncategorized | | | | | | | | | | | |
| Elsa Thomas | Uncategorized | | | | | | | | | | | |
| Cho Beverly Ms. | Uncategorized | | | | | | | | | | | |
| Parr Stellan Mr. | Uncategorized | | | | | | | | | | | |
| Andrew Chase, M.A. | Uncategorized | | | | | | | | | | | |
| Reyes Kathleen Anne | Uncategorized | | | | | | | | | | | |
| Amazing Home Care Inc. | Uncategorized | | | | | | | | | | | |
| Aruna Khilanani | Uncategorized | | | | | | | | | | | |
| Irina Berlin Medical P.C. | Uncategorized | | | | | | | | | | | |
| Iris Varela, L.M.S.W. | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Cora Schwartz | Uncategorized | | | | | | | | | | | |
| Moloney, Karen | Uncategorized | | | | | | | | | | | |
| Cavolo Elizabeth C | Uncategorized | | | | | | | | | | | |
| Kimberly Phillips, M.S. Ed. | Uncategorized | | | | | | | | | | | |
| Austern David Dr. | Uncategorized | | | | | | | | | | | |
| Cheria J Hay | Uncategorized | | | | | | | | | | | |
| Dawn Orsi, M.A. | Uncategorized | | | | | | | | | | | |
| Karolyn Kingman | Uncategorized | | | | | | | | | | | |
| Joseph P. Addabbo Family Health Center | Uncategorized | | | | | | | | | | | |
| Lorraine Sanchez, M.A. | Uncategorized | | | | | | | | | | | |
| Caviglia, Dawn | Uncategorized | | | | | | | | | | | |
| Savio-Santander Lisa | Uncategorized | | | | | | | | | | | |
| Fahmida Ahmed | Uncategorized | | | | | | | | | | | |
| Dana Vered | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Gill Kristin Ann | Uncategorized | | | | | | | | | | | |
| Joslet Foster | Uncategorized | | | | | | | | | | | |
| Marbelin Peralta | Uncategorized | | | | | | | | | | | |
| Little Flower Children And Family Services Of New York | Uncategorized | | | | | | | | | | | |
| Services For The Underserved | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| St Christopher-Ottillie Mh | Uncategorized | | | | | | | | | | | |
| Jerry Weinstock, M.A. | Uncategorized | | | | | | | | | | | |
| Pitt Sarah | Uncategorized | | | | | | | | | | | |
| Anna Sheehy, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Leora Twena, Pa | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Carmen E Wah | Uncategorized | | | | | | | | | | | |
| Ella Strzepa, L.C.S.W. | Uncategorized | | | | | | | | | | | |
| Jessica Herbst | Uncategorized | | | | | | | | | | | |
| Health Insurance Plan Of Greater New York | Uncategorized | | | | | | | | | | | |
| Heidi Leong | Uncategorized | | | | | | | | | | | |
| Alison Nyman, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Damaris Dejesus | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Jolanta Chludzinska | Uncategorized | | | | | | | | | | | |
| Hannigan Sarah | Uncategorized | | | | | | | | | | | |
| D'Ulisse, Gina | Uncategorized | | | | | | | | | | | |
| William Sczewczuk | Uncategorized | | | | | | | | | | | |
| Yekaterina Horlina | Uncategorized | | | | | | | | | | | |
| Bosson Julia Dr. | Uncategorized | | | | | | | | | | | |
| Reyes Allison | Uncategorized | | | | | | | | | | | |
| Cundari Christina | Uncategorized | | | | | | | | | | | |
| Kimmelman Alec C | Uncategorized | | | | | | | | | | | |
| Nyumc Dermatopathology Unit | Uncategorized | | | | | | | | | | | |
| Graham Windham Srvc/Fam&Chld | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | | | |
| Romano Caitlyn Ms. | Uncategorized | | | | | | | | | | | |
| Lise Rubin | Uncategorized | | | | | | | | | | | |
| Castro Christine M | Uncategorized | | | | | | | | | | | |
| Hayley Jarrin | Uncategorized | | | | | | | | | | | |
| Yoder Eric Mr. | Uncategorized | | | | | | | | | | | |
| Weingott Chaya | Uncategorized | | | | | | | | | | | |
| Karen Tu | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Singh Sejal | Uncategorized | | | | | | | | | | | |
| Regina Omosebi | Uncategorized | | | | | | | | | | | |
| Kenneth Shaw | Uncategorized | | | | | | | | | | | |
| Paplanus Lisa M | Uncategorized | | | | | | | | | | | |
| Nwakeze Agatha | Uncategorized | | | | | | | | | | | |
| Christine Fuca | Uncategorized | | | | | | | | | | | |
| Alpine Home Health Care Llc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Jeanette Cruz, L.M.S.W. | Uncategorized | | | | | | | | | | | |
| Yakubovich Eric Mr. | Uncategorized | | | | | | | | | | | |
| Lorena Lombana | Uncategorized | | | | | | | | | | | |
| Alma Navas | Uncategorized | | | | | | | | | | | |
| Almonte, Victoria A. | Uncategorized | | | | | | | | | | | |
| Savitski Justin Mr. | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Anthony Pignataro, M.S. | Uncategorized | | | | | | | | | | | |
| Spence Steven C | Uncategorized | | | | | | | | | | | |
| Menorah Home & Hosp Aged Inf | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Brown Adam Dr. | Uncategorized | | | | | | | | | | | |
| South Beach Addiction Trt Ctr | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Beatriz Toledo | Uncategorized | | | | | | | | | | | |
| Jessica Frias | Uncategorized | | | | | | | | | | | |
| Hariprashad Anita | Uncategorized | | | | | | | | | | | |
| Kaligeris, Christopher | Uncategorized | | | | | | | | | | | |
| Bustami Salah | Uncategorized | | | | | | | | | | | |
| Village Ctr For Care Lthhcp | Uncategorized | | | | | | | | | | | |
| Badaracco Mary Anne | Uncategorized | | | | | | | | | | | |
| Parker Jewish Geriatric D&T | Uncategorized | ▼ | | | | | | | | | | |
| Cara Millington | Uncategorized | | | | | | | | | | | |
| Samuels, Tasha, Lpn | Uncategorized | | | | | | | | | | | |
| Thyparampil M Mathew | Uncategorized | | | | | | | | | | | |
| George-Jean Wynter | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Melster Eleonora | Uncategorized | | | | | | | | | | | |
| Jacquelyn Mckayle | Uncategorized | | | | | | | | | | | |
| Mayra Moran | Uncategorized | | | | | | | | | | | |
| Moston Jason Mr. | Uncategorized | | | | | | | | | | | |
| Bogenschutz Michael | Uncategorized | | | | | | | | | | | |
| Rtf Mercyfirst | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Owens, Bonnie | Uncategorized | | | | | | | | | | | |
| Medical Hlth Research Asc Nyc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Dina Angle | Uncategorized | | | | | | | | | | | |
| Elina Grinberg | Uncategorized | | | | | | | | | | | |
| Berberi Nisida Dr. | Uncategorized | | | | | | | | | | | |
| Sawaya Jennifer Dr. | Uncategorized | | | | | | | | | | | |
| Kennedy-Grant Abigail | Uncategorized | | | | | | | | | | | |
| Demmon Lindsay | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-----------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Debaere Lauren | Uncategorized | | | | | | | | | | | |
| New York University | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Fratto Carolyn | Uncategorized | | | | | | | | | | | |
| Mcevoy Margaret | Uncategorized | | | | | | | | | | | |
| Amanda Collazo | Uncategorized | | | | | | | | | | | |
| Dayle Hollins, M.S. | Uncategorized | | | | | | | | | | | |
| Jibrail Davis | Uncategorized | | | | | | | | | | | |
| Marmar Charles Dr. | Uncategorized | | | | | | | | | | | |
| New York Univ Med Ctr Rad Asc | Uncategorized | | | | | | | | | | | |
| Rosenberg Andrew D Md | Uncategorized | | | | | | | | | | | |
| Christy Pi | Uncategorized | | | | | | | | | | | |
| Jeffrey Kirsh, M.S. Ed. | Uncategorized | | | | | | | | | | | |
| Pancrudo Angelica R | Uncategorized | | | | | | | | | | | |
| Ian Perry | Uncategorized | | | | | | | | | | | |
| Sally Ann Clementoni | Uncategorized | | | | | | | | | | | |
| Ashley Lopez | Uncategorized | | | | | | | | | | | |
| Cassian Li | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Rosanny Carmona | Uncategorized | | | | | | | | | | | |
| Shilian Miriam Mrs. | Uncategorized | | | | | | | | | | | |
| Donnelly Lauren | Uncategorized | | | | | | | | | | | |
| Ehrenberg Ethan Dr. | Uncategorized | | | | | | | | | | | |
| Walker Anissa | Uncategorized | | | | | | | | | | | |
| Lau Stephanie Tak Wai | Uncategorized | | | | | | | | | | | |
| Rudolfo Melanie | Uncategorized | | | | | | | | | | | |
| New Dimensions In Care, Inc. | Uncategorized | | | | | | | | | | | |
| Kenny Christine | Uncategorized | | | | | | | | | | | |
| Hastings Rachel | Uncategorized | | | | | | | | | | | |
| Abundant Life Agency | Uncategorized | | | | | | | | | | | |
| Nancy Dormevil (Duclonat), R.D.H. | Uncategorized | | | | | | | | | | | |
| Christian Dwight Mr. | Uncategorized | | | | | | | | | | | |
| Gleyri J Suriel | Uncategorized | | | | | | | | | | | |



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Arch-Bennett, Deborah | Uncategorized | | | | | | | | | | | |
| Mccormick, Kathleen | Uncategorized | | | | | | | | | | | |
| Hands On Health Associates Llc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Katherine Vanterpool, M.S. Ed. | Uncategorized | | | | | | | | | | | |
| Iskhakov Moisey | Uncategorized | | | | | | | | | | | |
| Connolly Megan Kathleen | Uncategorized | | | | | | | | | | | |
| Ennis Carly Hanna | Uncategorized | | | | | | | | | | | |
| Bernstein Ilya | Uncategorized | | | | | | | | | | | |
| Jose Mansueto | Uncategorized | | | | | | | | | | | |
| James Cooper | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Marie Charlotin | Uncategorized | | | | | | | | | | | |
| Pasternack, Anita | Uncategorized | | | | | | | | | | | |
| Montalto Daniela | Uncategorized | | | | | | | | | | | |
| Lutheran Medical Center | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Celeste Marrero | Uncategorized | | | | | | | | | | | |
| Boro Park Ctr Rehab & Hlth Cr | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Rojas Nixzaliz | Uncategorized | | | | | | | | | | | |
| Pagliari Marianne | Uncategorized | | | | | | | | | | | |
| Rawley Michael | Uncategorized | | | | | | | | | | | |
| Sireci Paul Peter | Uncategorized | | | | | | | | | | | |
| James Owens | Uncategorized | | | | | | | | | | | |
| Lichter Leah | Uncategorized | | | | | | | | | | | |
| Skorney Kristin | Uncategorized | | | | | | | | | | | |
| Pennella Elisa | Uncategorized | | | | | | | | | | | |
| Gertsik Podiatry Pc | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Jewish Child Care Assoc Mh | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Harvey Jelley, Ph.D. | Uncategorized | | | | | | | | | | | |
| Thomas Lynch, M.A. | Uncategorized | | | | | | | | | | | |
| Block Institute 27 Ave lcf | Uncategorized | | | | | | | | | | | |
| Ny Therapeutic Communities | Uncategorized | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | ▼ | | |
| Jose Ecal | Uncategorized | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|--------------------------------|-----------------------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Abundant Life Agency Inc | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Lifespire Inc Icf | Uncategorized | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Madeleine Crummer | Uncategorized | | | | | | | | | | | |
| Carnegie Hill Institute Llc | Uncategorized | | | | | ✓ | | | | | | |
| Charles Jacobus, M.A. | Uncategorized | | | | | | | | | | | |
| Phoenix Houses Of New York Inc | Home and Community Based Services | ✓ | ✓ | ✓ | ✓ | | ✓ | ✓ | | | | |
| St Christopher-Ottillie Mh | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst Icf | Home and Community Based Services | | | | | | | | | | | |
| Yai Foothill Terrace | Home and Community Based Services | ✓ | | | | | ✓ | | | | | |
| Young Adult Institute Inc Icf | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst Ste 2 Icf | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst Ste 1 Icf | Home and Community Based Services | | | | | | ✓ | | | | | |
| Young Adult Inst Ste 3 Icf | Home and Community Based Services | | | | | | ✓ | | | | | |
| Young Adult Institute & Works | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst Sprucewood | Home and Community Based Services | | | | | ✓ | | | | | | |
| Young Adult Inst Sheepshead | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst Levittown | Home and Community Based Services | ✓ | | | | | | | | | | |
| St Christophers-Ottillie Jamai | Home and Community Based Services | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Young Adult Inst Lewisboro | Home and Community Based Services | ✓ | | | | ✓ | | | | | | |
| Young Adult Inst Riverdale | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst N Barry Ave | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst Hastings Icf | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst Portchester | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst Rose Lane | Home and Community Based Services | ✓ | | | | | ✓ | | | | | |
| Young Adult Inst 16 St(Front) | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst Metro N (3l) | Home and Community Based Services | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Young Adult Inst Ocean Parkwy | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst U S Lefrak | Home and Community Based Services | ✓ | | | | | ✓ | | | | | |
| Young Adult Inst 22nd St Icf | Home and Community Based Services | ✓ | | | | ✓ | | ✓ | | | | |
| Young Adult Inst Lakeview Icf | Home and Community Based Services | | | | | | | | | | | |
| St Christopher-Ottillie | Home and Community Based Services | | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|---------------------------------|-----------------------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| Good Shepherd Services | Home and Community Based Services | ✓ | | | | | | | | | | |
| St Christopher Otilie Mh | Home and Community Based Services | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Sco Family Of Services Cmcm/Tcm | Home and Community Based Services | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Sco Family Of Services | Home and Community Based Services | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Omrdd/Young Adult Inst-Li | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst Ste 3 Icf | Home and Community Based Services | | | | | | ✓ | | | | | |
| Young Adult Inst Riverdale | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst Ste 1 Icf | Home and Community Based Services | | | | | | ✓ | | | | | |
| Young Adult Inst 16 St(Front) | Home and Community Based Services | | | | | | ✓ | ✓ | | | | |
| Phoenix Houses Of New York Inc | Home and Community Based Services | ✓ | ✓ | ✓ | ✓ | | ✓ | | ✓ | | | |
| St Christopher Otilie Mh | Home and Community Based Services | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Young Adult Inst Levittown | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst 22nd St Icf | Home and Community Based Services | ✓ | | | | ✓ | ✓ | ✓ | | | | |
| Young Adult Inst Icf | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst U S Lefrak | Home and Community Based Services | ✓ | | | | | ✓ | | | | | |
| Young Adult Inst Ste 2 Icf | Home and Community Based Services | | | | | | | | | | | |
| St Christopher-Otilie | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Institute Inc Icf | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst Metro N (3l) | Home and Community Based Services | | | | | ✓ | ✓ | ✓ | | | | |
| St Christopher-Otilie Mh | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst Lakeview Icf | Home and Community Based Services | ✓ | | | | ✓ | | | | | | |
| St Christopher-Otilie Mh | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst N Barry Ave | Home and Community Based Services | ✓ | | | | | | | | | | |
| Sco Family Of Services | Home and Community Based Services | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Young Adult Inst Rose Lane | Home and Community Based Services | ✓ | | | | | ✓ | | | | | |
| Sco Family Of Services Cmcm/Tcm | Home and Community Based Services | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| Young Adult Inst Lewisboro | Home and Community Based Services | | | | | | | | | | | |
| Good Shepherd Services | Home and Community Based Services | | | | | | | | | | | |
| Young Adult Inst Portchester | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst Ocean Parkwy | Home and Community Based Services | | | | | ✓ | ✓ | | | | | |
| Yai Foothill Terrace | Home and Community Based Services | ✓ | | | | | | | | | | |



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

| Participating in Projects | | | | | | | | | | | | |
|-------------------------------|-----------------------------------|-------|---------|--------|-------|-------|-------|--------|-------|--------|--|--|
| Provider Name | Provider Category | 2.a.i | 2.b.iii | 2.b.ix | 2.c.i | 3.a.i | 3.c.i | 3.d.ii | 4.b.i | 4.c.ii | | |
| St Christopher-Ottillie Mh | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst Hastings Icf | Home and Community Based Services | ✓ | | | | | | | | | | |
| Young Adult Inst Sprucewood | Home and Community Based Services | | | | | ✓ | | | | | | |
| Young Adult Inst Sheepshead | Home and Community Based Services | ✓ | | | | | | | | | | |
| St Christopher-Ottillie Mh | Home and Community Based Services | ✓ | | | | | | | | | | |

Current File Uploads

| User ID | File Type | File Name | File Description | Upload Date |
|---------|-----------|-----------|------------------|-------------|
|---------|-----------|-----------|------------------|-------------|

No Records Found

Narrative Text :